PROCUREMENT PLAN (Textual Part)

Project information:

Balochistan Integrated Livelihoods- BLEP (P159292)

Project Implementation agency:

PMIU, P&DD

Planning and Development Department of the Province of Baluchistan

Date of the Procurement Plan: 29 October 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, Revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents (SPDs): shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used if agreed with the Bank.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Balochistan Public Procurement Regularity Authority Act, 2009 (Balochistan Act No. VIII of 2009) and Balochistan Public Procurement Rules, 2014 (as amended from time to time), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder

- shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used. (If there's no acceptable model of procurement documents available, the Bank SPDs shall be used for Works, Goods, consultancy, and non-consultancy services following Open National Competition using Bank's relevant standard procurement documents for National Competitive procurement) or as agreed with the Bank in Procurement Plan through STEP.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) The Procurement Documents include sufficient provisions, as agreed with the Bank, to
- 5) adequately mitigate against environmental and social (ES) (including Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH)), risks and impacts.
- 6) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 7) No preference of any kind shall be given to national bidders in the bidding process.
- 8) Publication of contract award information;
- 9) Rights for the Bank to review procurement documentation and activities;
- 10) An effective complaints mechanism; and
- 11) Maintenance of records of the Procurement Process both hard copies and in STEP.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

		Date:
	No	Invitation of Bids/Proposals
To:		

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as perbidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

¹[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

²Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve factfinding activities undertaken by the Bank or persons appointed by the Bank to address specific

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.
Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

the procurement process and/or contract execution (in the case of award), and to

have them audited by auditors appointed by the Bank.

matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Pakistan : Balochistan Livelihoods and Entrepreneurship Project General Information Country: Pakistan Bank's Approval Date of the Original Procu

Country: Pakistan Bank's Approval Date of the Original Procurement Plai 2021-11-01 Revised Plan Date(s): (comma delineated, leave blank 2023-11-15 GPN Date:

Project ID: P15929 GPN Date: 2021-04-15 Project Name: Balochista Livelihoods and Entrepreneurship Project
Loan / Credit No: T F 20123, IDA / 65440

Executing Agency(i Planning and Development Department Government of Balochistan

W	o	RK	S	

WORKS																													
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri sk	Procureme nt Docume nt Type	Actual Am ount (US\$)			ments	ation F	Report	ent / Just	tification	Notice /	nvitation	Bidding Do	ued	Opening	/ Minutes	for A	mendation ward	Signed C	ontract	Contract Co ion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	Actual
PK-Pⅅ QUETTA-312195-C W-RFB / New Dairy Farm Pish in City and Khanozai Rehabilitation and New Poult ry Farm Pashin City	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation					2022-08-29	2022-08-26	2022-09-05	2022-09-02			2022-09-26		2022-10-17		2022-10-31		2023-08-1	
PK-Pⅅ QUETTA-312200-C W-RFB / Rehabilitation of Dai ry Farm Zhob Construction of Poultry Farm Zhob Construction and Rehabilitati on of Poultry Farm Muslim Ba	TF (D2122	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation					2022-08-29	2022-08-26	2022-09-05	2022-09-02			2022-09-26		2022-10-17		2022-10-31		2023-08-1	
PK-Pⅅ QUETTA-311920-C W-RFB / REHABILITAITON OF DAIRY FARM MASTUNG AND NUSHKI NEW POULTRY FARM MASTU NG REHABILITAITON/CONSTRUC	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation	le				2022-08-29	2022-08-26	2022-09-05	2022-09-02			2022-09-26		2022-10-17		2022-10-31		2023-08-1	
PK-Pⅅ QUETTA-324850-C W-RFB / CONSTRUCTION OF CHINKARA BREEDING FARM AT NUSHKI (Package 4)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-11-11	2022-11-07	2022-11-14	2022-11-10			2022-12-05	2022-11-28	2022-12-20	2022-11-09	2023-01-16	2023-03-10	2023-07-1 5	
PK-Pⅅ QUETTA-324851-C W-RFB / CONSTRUCTION OF OLIVE OIL EXTRACTION PLAN T (Package 5)		Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation					2022-11-11	2022-11-07	2022-11-16	2022-11-10			2022-12-06	2022-11-28	2022-12-26		2023-01-09		2023-07-1	
PK-Pⅅ QUETTA-324852-C W-RFB / CONSTRUCTION OF URIAL BREEDING FARM AT KI LLA SAIF ULLAH SITE A (Pack age 6)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation					2022-11-11	2022-12-26	2022-11-18	2022-12-26			2022-12-08		2022-12-30		2023-01-16		2023-07-1 7	
PK-Pⅅ QUETTA-324855-C W-RFB / CONSTRUCTION OF URIAL BREEDING FARM AT KI LLA SAIF ULLAH SITE B (Pack age 7)		Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imp mentation					2022-11-14	2022-12-26	2022-11-18	2022-12-26			2022-12-08		2022-12-29		2023-01-18		2023-07-1	

G	ō	0	D	S

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus		ualification ments	Prequalifica ation F		Draft Bidd ent / Jus			rocurement Invitation	Bidding Do		Proposal S Opening		and Recon	ition Report nmendation ward	Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-Pⅅ QUETTA-261142-G O-RFQ / Purchase of IT Equip ment (Laptop & Desktops) fo r (PMIU)	TF / B2123	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	44,559.80	Signed							2021-11-22	2021-11-18							2021-12-26	2021-12-11	2022-02-24	
PK-Pⅅ QUETTA-261148-G O-RFQ / Purchase of Furnitur e for (PMIU)	TF / B2123	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	13,485.98	Signed							2021-11-22	2021-11-18							2021-12-26	2021-12-11	2022-02-24	
PK-Pⅅ QUETTA-261151-G O-RFQ / Purchase of Office E quipment for (PMIU)	TF / B2123	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	:	14,857.47	Signed							2021-11-22	2021-11-18							2021-12-26	2021-12-11	2022-02-24	
PK-Pⅅ QUETTA-262210-G O-RFQ / Purchase of 3 units of f Vehicles.	TF / B2123	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		123,665.06	Signed							2021-11-22	2021-11-18							2022-01-03	2021-12-05	2022-02-17	
PK-Pⅅ QUETTA-291724-G O-RFQ / Procurement of Offic e vehicles	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		89,228.15	Signed							2022-05-12	2022-05-16							2022-06-17	2022-06-13	2022-12-14	
PK-Pⅅ QUETTA-295882-G O-RFQ / Procurement of Office e Appliances	TF / B2123	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	:	27,827.77	Signed							2022-05-25	2022-06-02							2022-06-26	2022-07-11	2022-07-29	
PK-Pⅅ QUETTA-309739-G O-RFQ / Procurement of Offic e Furniture	TF / B2123	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		0.00	Signed							2022-09-01	2022-09-01							2022-10-10	2022-10-12	2022-11-21	
PK-Pⅅ QUETTA-309745-G O-RFQ / Procurement of IT Eq uipment & Appliances	TF / B2123	Project Management	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		0.00	Pending Imp ementation							2022-08-26								2022-10-03		2022-11-16	
PK-Pⅅ QUETTA-320586-G O-RFB / Procurement of Heife rs (Holstein Friesian), Feed, S exed Semen, Artificial Insemi nation Kit and Animal Health Kit.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope	:	0.00	Signed					2022-10-18	2022-11-15	2022-10-23	2022-11-16			2022-12-04	2022-12-05	2023-01-03	2022-12-26	2023-02-07	2023-03-12	2023-08-06	
PK-Pⅅ QUETTA-320605-G O-RFB / Procurement of Pulle ts (Layer), Feed and Medicine /Vaccine	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-10-20	2022-11-30	2022-10-25	2022-12-01			2022-12-06	2022-12-22	2023-01-05	2023-01-23	2023-02-09	2023-03-22	2023-08-08	
PK-Pⅅ QUETTA-324808-G O-RFB / Olive Oil Extraction Machine with Accessories	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope	:	0.00	Signed					2022-11-11	2023-02-16	2022-11-14	2023-02-16			2022-12-05	2023-03-13	2022-12-12	2023-03-30	2023-01-12	2023-06-08	2023-01-31	

PK-Pⅅ QUETTA-324816-G O-RFQ / Procurement of plant s, Land preparation, excavati on of channels, Digging of pit s, provision of sweet soil and manure, plantation and beati ng of failures etc.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		0.00	Signed							2022-11-10	2022-11-01						2	2022-12-19	2022-11-30	2023-01-20
PK-Pⅅ QUETTA-324826-G O-RFQ / Procurement & Estab lishment of Plant Nurseries in seven (07) Districts (Killa Abdullah, Killa Saifullah , Chagai, Pishin, Mastung, Zh ob and Nushki)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		0.00	Under Imple mentation							2022-11-11	2022-11-08						2	2022-12-26		2023-02-28
PK-Pⅅ QUETTA-360282-G O-RFQ / Procurement of IT / Office Equipment and Access ories	TF / B2123	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Under Imple mentation							2023-05-17	2023-05-11						2	2023-06-28		2023-07-28
NON CONSULTING	CEDVICES																									
Activity Reference No. / Description		Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Docu	iments	Prequalifica ation F	leport	ent / Justi	ification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	Bid Evaluation and Recomm	nendation ard	Signed 0		Contract Compl
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Ac

NON CONSULTING	SERVICES																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus		qualification ments	Prequalific ation			ling Docum tification		rocurement Invitation	Bidding Do		Opening	/ Minutes	and Recor	ition Report nmendation lward	Signed (Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-Pⅅ QUETTA-323325-N C-RFB / Procurement of Train ng Service Provider for Afgha n Refugees. (Pashin, Zhob, N oshki & Mastung)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope	=	0.00	Signed					2022-10-31	2022-11-01	2022-11-02	2022-11-03			2022-11-17	2022-11-28	2022-12-05	2022-11-29	2022-12-30	2022-12-21	2023-06-28	
PK-Pⅅ QUETTA-323331-N C-RFB / Procurement of Traini ng Service Provider for Afgha n Refugees. (Qila Saifullah, Q ila Abdullah, Shirani & Chagh i)		Promoting Enterprise Development and Livelihoods	Post	Request for Bids	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-10-31	2022-10-31	2022-11-02	2022-11-03			2022-11-17	2022-11-22	2022-12-02	2022-11-29	2022-12-09	2022-12-21	2023-12-09	
PK-Pⅅ QUETTA-323336-N C-RFB / Procurement of Liveli hood Support to Afghan Refu gees. (Qila Saifullah, Qila Abd ullah, Shirani & Chaghi)	TF / B2123	Promoting Enterprise Development and Livelihoods	Post	Request for Bids	Limited	Single Stage - One E nvelope		0.00	Signed					2022-10-31	2022-10-28	2022-11-01	2022-10-28			2022-11-16	2022-11-17	2022-12-01	2022-11-18	2022-12-11	2022-12-04	2023-06-09	
PK-Pⅅ QUETTA-323339-N C-RFB / Procurement of Liveli hood Support to Afghan Refu gees. (Pashin, Zhob, Noshki & Mastung)	TF / B2123	Promoting Enterprise Development and Livelihoods	Post	Request for Bids	Limited	Single Stage - One E nvelope	=	0.00	Signed					2022-10-31	2022-10-28	2022-11-02	2022-10-28			2022-11-17	2022-11-17	2022-12-02	2022-11-18	2022-12-08	2022-12-04	2023-06-06	
PK-Pⅅ QUETTA-335099-N C-RFQ / Hiring of Communica tion / Advertising Firm	TF / B2123	Promoting Enterprise Development and Livelihoods	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	=	0.00	Signed							2023-01-27	2023-05-16							2023-03-10	2023-06-15	2024-06-30	
PK-Pⅅ QUETTA-387930-N C-RFB / Training Services (Ski II Development) for Beneficia ries in 08 Districts of Baluchis tan. [Beautician & Embroidery (Lo t # 1)], [Protected Cultivation of Veg etables (Offseason) & Tailori	IDA / 65440	Promoting Enterprise Development and Livelihoods	Prior	Request for Bids	Open - Internationa	Single Stage - One E nvelope	=	0.00	Canceled					2023-10-27		2023-11-01				2023-12-13		2024-01-07		2024-02-01		2024-07-30	

CONSULTING FIRM																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not	tice	equest fo	r Proposals	as Is	sued	Proposals	/ Minutes	Evaluation al Pro	posal	otiated	d Draft Neg Contract	Signed (Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-Pⅅ QUETTA-268180-C S-CQS / Hiring of firm for Agri culture Support Program.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National		0.00	Signed	2022-01-18	2022-01-18	2022-02-17	2022-01-19	2022-03-31	2023-03-03							2022-04-07	2023-04-03	2022-04-28	2023-05-05	2022-12-24	
PK-Pⅅ QUETTA-268182-C S-CQS / Hiring of firm for fish eries stock assessment.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National		0.00	Canceled	2022-01-18	2022-01-18	2022-02-17	2022-01-19	2022-03-31								2022-04-07		2022-04-28		2022-12-24	
PK-Pⅅ QUETTA-268183-C S-CQS / Hiring of firm for PSD Strategy.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National		74,393.02	Signed	2022-01-18	2022-01-18	2022-02-17	2022-01-19	2022-03-31	2022-04-25							2022-04-07	2022-07-01	2022-04-28	2022-07-09	2022-12-24	
PK-Pⅅ QUETTA-268184-C S-CQS / Hiring of firm for Co mmon Border Market Study.	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National		107,080.49	Signed	2022-01-18	2022-01-18	2022-02-17	2022-01-19	2022-03-31	2022-04-25							2022-04-07	2022-06-28	2022-04-28	2022-07-09	2022-12-24	
PK-Pⅅ QUETTA-273241-C S-CQS / Hiring of Firm for Soc io Economic Analysis	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National		0.00	Under Implement ation	2022-01-18	2022-01-18	2022-02-17	2022-01-19	2022-03-31	2022-04-14							2022-04-07		2022-04-28		2022-12-24	
PK-Pⅅ QUETTA-283563-C S-QCBS / Hiring of firm for co nducting spatial studies and strategy	TF / B2123	Economic Mobilisation	Prior	Quality And Cost- Based Selection	Open - Internationa I		0.00	Canceled	2022-03-16	2022-03-18	2022-04-15	2022-03-25	2022-05-30	2022-09-19			2022-07-04	2022-11-15	2022-08-08		2022-09-26		2022-11-08		2024-11-07	
PK-Pⅅ QUETTA-290701-C S-CQS / Hiring of Engineering Design Firm (EDF) for Design of different Facilities/Structur es under BLEP	IF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Limited		0.00	Under Implement ation	2022-05-09	2022-05-09			2022-06-06	2022-05-20							2022-07-11		2022-08-07		2022-12-12	
PK-Pⅅ QUETTA-291727-C S-CQS / Study on Value Chain in Targeted Areas of Baluchis tan for "Melons, Oilseed Crop s, Fodders, Grams, Moong, P each, Pomegranate and Spic es & Condiments" (AGRICULT URE)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2022-05-24	2022-05-26	2022-06-06	2022-06-09	2022-06-27	2023-02-01							2022-07-29	2023-01-31	2022-08-05	2023-03-20	2023-02-01	
PK-Pⅅ QUETTA-291919-C S-CQS / Study on Value Chain in Targeted areas of Balucht tan for "Handmade Carpets, Hand Embroidery / Needle W ork and Tailoring" (INDUSTRI ES)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualification Selection	Limited		0.00	Signed	2022-05-24	2022-05-26			2022-06-20	2022-11-11							2022-07-25	2022-11-21	2022-08-22	2022-12-12	2022-12-06	

PK-Pⅅ QUETTA-291908-C S-CQS / Study on Value Chain in Targeted areas of Baluchis tan for "Pistacia khinjuk, Eph edra, Juniper Berry and Pista chio" (FOREST)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National	0.00	Signed	2022-05-24	2022-05-26	2022-06-14	2022-06-09	2022-07-25	2023-04-17						2022-08-29	2023-05-15	2022-10-03	2023-06-05	2023-04-01	
PK-Pⅅ QUETTA-291924-C S-CQS / Study on Value Chain in Targeted areas of Baluchis tan "Mining Sector Training F acility and Gypsum Powder I ndustry in Koh e Suliman" (M INES)	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Limited	0.00	Signed	2022-05-24	2022-05-26			2022-06-20	2022-10-24						2022-07-25	2022-12-06	2022-08-22	2022-12-27	2022-11-28	
PK-Pⅅ QUETTA-312215-C S-CQS / Hiring of Audit Firm	TF / B2123	Project Management	Post	Consultant Qualifi cation Selection	Open - National	0.00	Signed	2022-08-31	2022-09-07	2022-09-21	2022-10-17	2022-10-10	2023-04-28						2022-11-14	2023-05-15	2022-11-18	2023-05-23	2024-11-18	
PK-Pⅅ QUETTA-312203-C S-CQS / Hiring of Consulting Firm for Monitoring and Evalu ation Assignment	TF / B2123	Project Management	Post	Least Cost Selecti on	Open - National	0.00	Signed	2022-08-31	2022-10-25	2022-09-21	2022-11-08	2022-10-14	2023-02-01		2022-11-21	2023-04-17	2022-12-05	2023-07-17	2022-12-26	2023-07-24	2023-01-20	2023-08-24	2025-01-24	
PK-Pⅅ QUETTA-363724-C S-CQS / Hiring of Firm for Con ducting Detailed Business Fe ability Study of Proposed B usiness Facilities	TF / B2123	Promoting Enterprise Develo pment and Livelihoods	Post	Consultant Qualifi cation Selection	Open - National	0.00	Under Implement ation	2023-05-31	2023-05-31	2023-06-21	2023-06-22	2023-07-16							2023-07-23		2023-08-09		2024-08-03	
PK-Pⅅ QUETTA-383871-C S-CQS / Value Chain Studies f or Tourism Sector in Baluchis tan	IDA / 65440	Project Management	Post	Consultant Qualifi cation Selection	Open - National	0.00	Under Implement ation	2023-09-26	2023-10-03	2023-10-17	2023-10-23	2023-12-06							2023-12-11		2023-12-28		2024-03-27	
PK-Pⅅ QUETTA-383875-C S-CQS / Value Chain Studies f or Livestock Department, Go vernment of Baluchistan	IDA / 65440	Project Management	Post	Consultant Qualifi cation Selection	Open - National	0.00	Under Implement ation	2023-09-26	2023-10-03	2023-10-17	2023-10-23	2023-11-15							2023-12-15		2024-01-01		2024-03-31	

INDIVIDUAL CONSU	ILTANTS																	
Activity Reference No. /	Loan / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Actual Amount	Process Status	Teams of	Reference		to Identifie			Signed (Contract	Contract C	ompletion
Description	0.				h		(US\$)		Planned	Actual	d/Selected Planned	Consultant Actual	Planned	Actual	Planned		Planned	Actual
PK-Pⅅ QUETTA-260270-C S-INDV / Individual consultan t - Procurement Specialist	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited		0.00	Canceled	2021-11-04	2021-11-02	2021-11-09		2021-11-21		2021-12-26		2024-05-30	
PK-Pⅅ QUETTA-260309-C S-INDV / Individual Consultan t - Financial Management Sp ecialist	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited		0.00	Canceled	2021-11-02	2021-11-04	2021-11-07		2021-11-21		2021-12-15		2024-05-30	
PK-Pⅅ QUETTA-260917-C S-INDV / Hiring of M&E Exper t.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,183.93	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-11	2021-12-20	2022-02-01	2022-01-08	2022-02-06	2024-05-31	
PK-Pⅅ QUETTA-260923-C S-INDV / Hiring of Environme ntal & Social Safeguards Exp ert.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,183.93	Signed	2021-11-17	2021-11-12	2021-12-13	2022-01-06	2021-12-18	2022-02-04	2022-01-06	2022-02-12	2024-05-31	
PK-Pⅅ QUETTA-260925-C S-INDV / Hiring of Business E nterprise Development Exper t.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,122.29	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-06	2021-12-20	2022-01-07	2022-01-08	2022-01-25	2024-05-31	
PK-Pⅅ QUETTA-260927-C S-INDV / Hiring of Business E nterprise Development Exper t.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,183.93	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-06	2021-12-20	2022-02-01	2022-01-08	2022-02-16	2024-05-31	
PK-Pⅅ QUETTA-260930-C S-INDV / Hiring of Senior Valu e Chain Expert.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,122.29	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-06	2021-12-20	2022-01-07	2022-01-08	2022-02-01	2024-05-31	
PK-Pⅅ QUETTA-260931-C S-INDV / Hiring of Technical E xpert Agriculture.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		25,774.06	Signed	2021-11-19	2021-11-12	2021-12-15	2022-02-14	2021-12-20	2022-03-01	2022-01-08	2022-03-06	2024-05-31	
PK-Pⅅ QUETTA-260935-C S-INDV / Hiring of Technical E xpert Livestock.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		25,048.71	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-06	2021-12-20	2022-02-09	2022-01-08	2022-02-14	2024-05-31	
PK-Pⅅ QUETTA-260937-C S-INDV / Hiring of MIS Expert.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		24,183.93	Signed	2021-11-19	2021-11-12	2021-12-15	2022-01-06	2021-12-20	2022-02-04	2022-01-08	2022-02-14	2024-05-31	
PK-Pⅅ QUETTA-266629-C S-INDV / Hiring of Procureme nt Specialist.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		33,434.47	Signed	2021-12-03	2021-12-09	2021-12-27	2021-12-10	2022-01-01	2022-03-09	2022-01-16	2022-04-05	2024-05-30	
PK-Pⅅ QUETTA-266632-C S-INDV / Hiring of FMS.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		28,195.22	Signed	2021-12-03	2021-12-09	2021-12-27	2022-01-10	2022-01-01	2022-04-11	2022-01-16	2022-05-03	2024-05-30	
PK-Pⅅ QUETTA-266635-C S-INDV / Hiring of Community Development Expert.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		23,712.78	Signed	2021-12-03	2021-12-09	2021-12-27	2022-01-27	2022-01-01	2022-02-21	2022-01-16	2022-03-08	2024-05-30	
PK-Pⅅ QUETTA-266638-C S-INDV / Hiring of Community Development Expert.	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		2,115.22	Signed	2021-12-03	2021-12-09	2021-12-27	2022-01-27	2022-01-01	2022-02-15	2022-01-16	2022-02-20	2024-05-30	
PK-Pⅅ QUETTA-266641-C S-INDV / Hiring of Senior Engi neer	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		23,696.29	Signed	2021-12-03	2021-12-09	2021-12-27	2022-01-27	2022-01-01	2022-03-01	2022-01-16	2022-03-06	2024-05-30	
PK-Pⅅ QUETTA-266643-C S-INDV / Hiring of Senior Engi neer	TF / B2123	Project Management	Post	Individual Consult ant Selection	Open		0.00	Signed	2021-12-03	2021-12-09	2021-12-27	2022-01-27	2022-01-01	2022-01-13	2022-01-16	2022-03-03	2024-05-30	
PK-Pⅅ QUETTA-320237-C S-INDV / Senior Spatial Analy st	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited		0.00	Signed	2022-10-12	2022-08-15	2022-10-17	2022-09-12	2022-11-07	2022-10-13	2022-12-12	2022-10-21	2023-06-10	
PK-Pⅅ QUETTA-347248-C S-INDV / WATERSHEAD MANA GEMENT SPECIALIST	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited		0.00	Canceled	2023-03-20		2023-03-25		2023-04-15		2023-05-20		2023-11-20	

PK-Pⅅ QUETTA-347269-C S-INDV / AGRICULTURE SPECI ALIST	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2023-03-20		2023-03-25		2023-04-15		2023-05-20		2023-11-20	
PK-Pⅅ QUETTA-350316-C S-INDV / Livestock Specialist	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2023-03-20		2023-03-25		2023-04-15		2023-05-20		2023-11-20	
PK-Pⅅ QUETTA-350327-C S-INDV / PC1 Specialist	TF / B2123	Project Management	Post	Individual Consult ant Selection	Limited	0.00	Signed	2023-03-20	2023-04-03	2023-03-25	2023-03-01	2023-04-15	2023-03-27	2023-05-20	2023-04-08	2023-11-20	