

Serving People, Improving Health Project Procurement Plan

(Project ID: P144893, Loan ID: 8475-UA)

I. General

1. **Bank's approval Date of the procurement Plan:** *January 29, 2015 (preliminary procurement plan), current revision of April 24, 2019*
2. **Date of General Procurement Notice:** *December 30, 2014*
3. **Period covered by this procurement plan:** *January 2020 to September 2020*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	<i>Goods</i>	$\geq 1\,500\,000$	<i>Plus first contract</i>
2.	<i>Works</i>	$\geq 5\,000\,000$	<i>Plus first contract</i>
3.	<i>Non-consulting Services</i>	$\geq 1\,500\,000$	<i>Plus first contract</i>
4.	<i>Direct Contracting</i>	<i>All</i>	

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operation Manual issued by the Ministry of Health of Ukraine (current edition approved by the Bank on July 15, 2019)*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject**

to retroactive financing and advanced procurement)

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
Dp/1.2.2	Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHs (11 Lots)	8,088	11	G	ICB	no	prior	
Dp/1.2.2.2	Medical equipment for health care facilities of Dnipropetrovsk oblast	3,724	1	G	ICB	no	prior	
Dp/1.5.1	Emergency ambulance vehicles	3,000	1	G	ICB	no	prior	
Vn/5.2.2	Medical equipment for the new building of Cardiological Center, including equipment to be installed	9,521	n	G	ICB	no	prior	number of packages to be determined
Po/7.1.9	Surgical equipment for regional hospital and cardiac center	3,260	6	G	ICB	no	prior	
Po/7.2.2	Purchase and implementation of the software for development a [patient] registry at health care facilities	1,500	1	G	ICB	no	prior	
Po/7.2.3	Integrated Information Security System	0,200	1	G	ICB	no	post	
Rv/8.2.1.3	Medical products for PHC ambulatories	1,550	3	G	ICB	no	prior	
Rv/8.2.9	Procurement of medical equipment for Interventional Radiology Unit of Municipal Institution	0,150	2	G	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Sarny Central District Hospital of Sarny District Council as an affiliated branch of Interventional Radiology Unit of Municipal Institution Rivne Region Clinical Hospital of Rivne Region Council, and services covering equipment installation and staff training							
CC/1.21	Development and implementation of systems for informatization of statistics	0,400	1	G	NCB	no	post	
CC/2.8	Development of Business Intelligence information system and Data Warehouse for National Health Service of Ukraine	0,300	1	G	NCB	no	post	
CC/2.10	Development of an information system for interaction of National Health Service of Ukraine with healthcare facilities and patients	0,675	3	G	NCB	no	post	
CC/4.9	Development of contact center for National Health Service of Ukraine	0,370	1	G	NCB	no	post	
Dp/1.1.2.1.1	Reconstruction of premises for 3 ambulatories of	2,465	1	W	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	"Center of the primary health care #3», located at the following address: 33a Fuksa Str., Kryvyy Rih city, Dnipropetrovsk oblast							
Dp/1.1.4	Construction, reconstruction and capital repair of premises for medical ambulatories of family medicine in Dnipro city 3 lots (3 stage)	5,856	3	W	NCB	no	prior	
Vo/6.1.1.5	Reconstruction of the facility for general practice and family medicine clinic, 1 facility (phase 1)	0,220	1	W	NCB	no	post	
Rv/8.1.1	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 23 sites	1,170	2	W	NCB	no	post	
Rv/8.1.2	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 2): 25 sites	0,580	3	W	NCB	no	post	
Rv/8.1.2.1	Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital	4,785	5	W	NCB	no	post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	repair of PHC ambulatories (phase 3): 29 sites							
Zp/2.1.7	Procurement of equipment for 3 training centers	0,060	1	G	SH	no	post	
Zk/3.1.14.2	Electronic medical scales (for adults)	0,027	1	G	SH	no	post	Prozorro
Zk/3.1.19.1	Radiolucent operating table	0,040	1	G	SH	no	post	Prozorro
Zk/3.1.23	Automatic biochemical and hematological analysis apparatus	0,024	1	G	SH	no	post	Prozorro
Po/7.3.8	Stationery for training (2020)	0,020	1	G	SH	no	post	Prozorro
Po/7.3.13	Provision with educational materials of trainings (2020)	0,010	1	G	SH	no	post	Prozorro
Po/7.3.18	Printing of informational materials (2020)	0,035	1	G	SH	no	post	Prozorro
CC/5.16	Computer and peripheral equipment for MoH	0,100	1	G	SH		post	
Zp/2.1.6	Integrated Information Security System (IISS)	0,140	1	TS	SH		post	
Vn/5.3.1.3	Production of printed information materials	0,016	1	TS	SH		post	
CC/4.4	Design, production and distribution of printed, audio-/video products for the Project promotion and social advertising	0,150	multi	TS	SH		post	
CC/5.13	Logistics support for conducting trainings,	0,120	multi	TS	SH		post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	studies and work groups							
CC/6.9	Seminar for Project participants of regional and central level (semi annually during the project)	0,140	multi	TS	SH		post	
CC/7.20	Logistic support to organization of conferences and trainings and technical meetings to support implementation of reforms	0,300	multi	TS	SH		post	
CC/5.15	Repair of MoH premises	0,100	1	W	SH		post	
Dp/1.3.4	Delivery of trainings abroad to doctors of the appropriate specialization in accordance with profiles of the relevant ITHs	0,062	3	TR	TR		prior	
Po/7.3.3	Training of medical staff, managers and economists abroad	0,400	multi	TR	TR		post	
CC/1.11	Training for harmonization of international standards of information technology healthcare and for ensuring departmental certification	0,010	multi	TR	TR		post	
CC/1.22	Trainings for MOH, NHS, SEEH and regional staff	0,050	multi	TR	TR		post	
CC/5.11	International and national trainings for effective	0,400	multi	TR	TR		post	

1	2	3	4	5	6	7	8	9
Ref. No.	Description	Estimated Cost US\$ million	Packa ges	Typ e	Procurem ent Method	Domest ic Prefere nce (yes/no)	Revi ew by Bank (Prio r / Post)	Comments
	project implementation (main themes: project management, procurement management, financial management and implementation of health reforms) and study tours							
CC/6.10	Seminars and trainings on monitoring and evaluation	0,099	multi	TR	TR		post	
CC/1.20	Simplified BI system for data analysis	0,020	1	G	DC		post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	<i>Consulting firms</i>	$\geq 500\ 000$	<i>Plus first contract</i>
2.	<i>Individual Consultants (competitive selection)</i>	$\geq 200\ 000$	<i>Plus first contract</i>
3.	<i>Individual Consultants (single source selection)</i>	<i>All</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7	8
Ref. No.	Description	Estimated Cost US\$ million	Packages	Type	Procurement Method	Review by Bank (Prior / Post)	Comments
Dp/1.3.1.3	Holding of pollings with further data processing; Holding public opinion surveys for the year 2019	0,037	1	CS	CQ	post	
CC/1.19	Local consultants for reforming the system of medical records, standardization and technical architecture	0,186	1	CS	CQ	post	
CC/2.9	Legal support for the development of legal acts required for the implementation of medical guarantees in 2019	0,200	1	CS	CQ	post	
CC/4.6	Development and placement of information, audio and video materials and media content to support the Project and healthcare reform	0,350	2	CS	CQ	post	
CC/5.19	Providing English Language Courses for Employees of the Ministry of Health of Ukraine	0,010	1	CS	CQ	post	
CC/6.3	Complement and validate official statistical data with analysis of medical records (last year)	0,164	1	CS	CQ	post	
CC/6.7	Medical facilities survey	0,150	multi	CS	CQ	post	
Po/7.4.1	Sub-project Coordinator	?	1	CS	IC	prior	
Po/7.4.2	Financial management consultant	?	1	CS	IC	prior	
Po/7.4.4	Assistant	?	1	CS	IC	prior	
Po/7.4.5	Translator	?	1	CS	IC	prior	
Po/7.4.7	Information Technology Consultant	0,070	1	CS	IC	prior	
CC/1.6.2	Consultant for implementation of eHealth cluster	0,041	1	CS	IC	post	
CC/1.7	Consultant for support and quality control of eHealth architecture development, technical standards and legal acts	0,013	1	CS	IC	post	

CC/1.8	Consultant for support and quality control for the work on eHealth medical standards and legal acts	0,013	1	CS	IC	post	
CC/1.13	Development of trainings and courses on eHealth, trainings for trainers	0,050	1	CS	IC	post	
CC/1.15	International consultant - technical architecture (part-time)	0,028	1	CS	IC	post	
CC/1.16	International consultant - standardization (part-time)	0,066	1	CS	IC	post	
CC/1.17	Standards development and adaptation	0,100	multi	CS	IC	post	
CC/1.18	Collection and preparation of requirements for informatization of the system of view of statistics	0,080	multi	CS	IC	post	
CC/2.1.1	Consultant on institutional and normative support of implementation of the diagnosis related groups (DRG) system and a new financing mechanism based on it in Ukraine	0,046	1	CS	IC	post	
CC/2.3.1	Consultant on coordinating of implementation of a new financing mechanism	0,044	1	CS	IC	post	
CC/2.7	Consultants for developing customized DRG and related legal base	0,030	multi	CS	IC	post	
CC/4.1.2	Media Relations Consultant	0,025	1	CS	IC	post	
CC/4.5.3	Consultant for communication support of reforms	0,028	1	CS	IC	post	
CC/4.10	Consultant for technical support for communication support of reforms	0,022	1	CS	IC	post	
CC/5.1	Consulting services for clinical issues	0,060	multi	CS	IC	post	
CC/5.2.1	Web-site for medicine guidelines	0,008	1	CS	IC	post	
CC/5.9	Consultants for Project support	0,173	multi	CS	IC	post	
CC/5.14	Trainers for conducting trainings, studies and work groups	0,040	multi	CS	IC	post	
CC/6.11	Consultant for Evaluation of the Efficiency of Reform Implementation Stages in the Health Care System	0,028	1	CS	IC	post	
CC/7.11.1	Management Information System Consultant	0,038	1	CS	IC	post	

PROCUREMENT PLAN Ukraine : Serving People, Improving Health Project

General Information

Country: Ukraine Bank's Approval Date of the Original Procurement Plan: 2019-11-19
 Revised Plan Date(s): (comma delineated, leave blank 2023-11-15)
 Project ID: P144893 GPN Date:
 Project Name: Serving People, Improving Health Project
 Loan / Credit No: TF / 16160, IBRD / 84750, IBRD / 91100
 Executing Agency: Ministry of Health of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NCB-1.1.2 / Reconstruction of premises for ambulatories in Kyiv city (6 lots) and Capital repair and reconstruction of premises of ambulatories of general practice family medicine in Dnipropetrovsk (1 stage) (3 lots)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,631,237.74	Signed													2017-08-31		2017-11-07							
ICB-5.1.2 / Civil works including technological equipment installation	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,566,023.43	Signed																2018-04-23		2018-05-22				
NCB-8.1.1 Lots 1.3 and 1.5 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 29 sites	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,384,715.39	Signed			2016-06-16									2017-01-23	2017-07-24	2017-07-20	2018-02-28	2018-03-05	2019-02-23					
NCB-8.1.1 Lot 1.3 / Lot 1.3.R reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				423,976.26	Completed																2018-11-06		2018-12-15		2019-12-24		
RV/NCB-8.1.1 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 1): 23 sites	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled			2020-03-05	2019-09-10		2020-03-05						2020-03-05	2019-11-01	2020-03-10	2020-06-23	2020-03-27			2020-09-30			
RV/NCB-8.1.2.1 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 3): 29 sites, Lot 3.1 Rivne district Lot 3.2 Rivne, Radvyiviv Lot 3.3 Zabolotiv Lot 3.4 Ostroh, Ostroh Lot 3.5 Myniv Demy	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation			2020-03-05			2020-03-05						2020-03-05		2020-03-10	2020-03-02	2020-04-21			2020-09-30			
VO/NCB-W-6.1.1.2/5 / Reconstruction and capital repair of the facilities of general practice of family medicine clinics, 19 facilities (phase 1, re-bidding), lot No.5	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				465,187.86	Signed			2020-03-05	2017-07-12		2020-03-05					2020-03-05	2017-10-11	2020-03-05	2018-04-05	2020-03-05	2018-04-23			2020-09-30			
RV/NCB-8.1.2 / Reconstruction of PHC ambulatories, rural health posts to be used as PHC ambulatories, and capital repair of PHC ambulatories (phase 2): 25 sites, Lot 2.2 Sarny district Lot 2.3 Berezhne district Lot 2.4 Kostopol district	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,753,210.59	Completed			2020-03-05	2018-11-27		2020-03-05						2020-03-05	2019-02-12	2020-03-10	2019-08-12	2020-04-22	2019-10-08	2020-11-05	2020-10-29			
VO/NCB-W-6.1.2/5 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics (phase 2), Lot 5	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,074,302.48	Completed			2020-03-28	2018-05-16		2020-03-28					2020-03-28	2018-07-12	2020-03-28	2018-06-30	2020-03-28	2018-10-03	2020-09-30		2020-11-05			
DP/NCB-1.1.4 / Construction, reconstruction and capital repair of premises for medical ambulatories of family medicine in Dnipropetrovsk, 3 lots (3 stage)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,791,583.78	Signed			2020-05-12			2020-05-12					2020-05-12	2019-08-21	2020-05-12	2020-09-30	2020-05-12	2020-02-11			2020-09-30			
VO/6.1.1.4 LOT 8 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics, 18 facilities (phase 1, re-bidding)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-09-17			2020-09-17					2020-09-17		2020-09-17							2021-03-16		
VO/6.1.1.3 LOT 3 / Reconstruction and capital repairing of the facilities for general practice and family medicine clinics, 10 facilities (phase 1, re-bidding)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation			2020-09-17			2020-09-17					2020-09-17		2020-09-17								2021-03-16	
VN/DS-5.1.3 / On non-standard connection to the distribution system power grid with the client-designed linear part of the connection / turnkey	IBRD / 84750	Results-based financing	Post	Direct Selection	Direct - National					0.00	Under Implementation			2022-11-15	2022-11-14		2022-11-17															2023-01-30	

GOODS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ICB 4.1.1 Lot 1 / Equipment for colposcope diagnostics, for invasive examinations and treatment in the Cancer Treatment and Diagnostics Centre , in multi-district screening centres, and for gynaecological rooms in the oblast district	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	131,459.76	Signed												2016-09-06	2016-12-31				
ICB 4.1.1 Lot 2 / Equipment for colposcope diagnostics, for invasive examinations and treatment in the Cancer Treatment and Diagnostics Centre , in multi-district screening centres, and for gynaecological rooms in the oblast district	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	178,426.33	Signed												2016-09-06	2016-12-08				
SH 7.4.9 / Computer and office equipment	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		6,600.82	Signed														2016-12-23			
ICB 3.1.6. / Automobiles for special medical purpose	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,748,320.00	Signed														2016-12-07	2017-02-01		
NCB 7.1.2.3 cancelled / Computer equipment for data processing centre and computer equipment and general-purpose software, network equipment for ambulatories of family medicine	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope	159,040.49	Signed														2017-11-24			
ICB 7.1.5 L1 and L2 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,731,545.60	Signed														2018-02-08	2018-03-15		
ICB 7.1.6. Lot 1 / Specialized Medical Equipment for the Oblast Cardiology Dispensary and Oblast Hospital	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,426,896.17	Signed														2019-02-07	2019-03-25		
ICB 7.1.8 / Specialized ambulances	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	5,796,126.87	Signed					2018-06-15						2018-08-31	2018-09-30	2019-03-04	2018-10-30	2019-04-11	2019-10-25	
ICB 7.1.7 Lots 1,3,4 / Medical equipment and furniture for the equipment of the central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,380,948.88	Signed														2019-02-05	2019-02-22		
ICB 7.1.5 L5 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	952,360.00	Signed														2018-02-09	2018-03-27		
ICB 8.2.4 / Software to maintain an electronic register of high-risk groups and carry out trainings	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	89,503.86	Completed														2017-01-25	2017-03-10	2021-01-06	
ICB 7.1.1 / Medical equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	5,968,234.30	Signed														2017-01-17	2017-03-21		
ICB 8.2.2 / Procurement of 18 class B road ambulances for CRHs and CTHs	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,161,000.00	Completed														2017-01-19	2017-03-04	2017-07-30	
SH 6.4.10 / Furniture for project implementation unit in Volya oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		2,940.54	Completed															2016-05-23	2016-06-20	
SH/5.4.6.1 / Computers Equipment	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		15,767.41	Signed															2016-07-25		
ICB 7.1.3 Lots 1 and 3 / Equipment for the training centers and for Health Center	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	845,488.19	Signed														2017-09-12	2017-10-30		
ICB 4.1.2 / Equipment for radiological diagnostic methods in the Cancer Treatment and Diagnostics Centre and multi-regional screening centres	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,478,626.08	Signed						2016-02-10						2016-06-07	2016-06-24	2016-10-03	2016-07-25	2017-01-07	2017-02-20
ICB 7.1.7 / Medical equipment and furniture for the equipment of the central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,994,738.12	Signed					2018-05-28							2018-09-20	2018-10-20	2019-02-05	2018-11-19	2019-02-20	2019-11-14
ICB 7.1.6 / Specialized Medical Equipment for the Oblast Cardiology Dispensary and Oblast Hospital	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,801,989.50	Signed					2018-02-25							2018-08-15	2018-12-31	2019-01-31	2019-01-30	2019-03-19	2020-01-25
ICB-C.6.2.1.1 Lot 1 / Procurement of medical equipment, medical furniture and consumables for 139 active general practice of family medicine clinics	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	75,723.87	Signed														2017-10-05	2017-11-23		
ICB 7.1.5 L7 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	435,386.23	Signed														2018-03-12	2018-04-30		
ICB 8.2.1.2 / Medical products for secondary-level HCFs	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	886,618.35	Signed														2018-07-27	2018-08-29		
SH 3.1.2 Lot 1 / Equipment for interventional cardiology department in the city of Khusht and in ZOCCD (medical furniture and inventory)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		36,669.68	Signed															2016-11-02		

ICB 4.1.6 L5 / Equipment for radiological diagnostic methods in the Cancer Treatment and Diagnostics Centre and multi-regional screening centres	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,539,432.31	Signed														2016-10-12	2017-01-07		
SH 3.1.2 Lot 2 / Equipment for interventional cardiology equipment in the city of Khut and in ZOCCD (medical furniture and inventory)	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		3,120.96	Signed															2016-11-02		
ICB 4.1.2 L6 / Equipment for radiological diagnostic methods in the Cancer Treatment and Diagnostics Centre and multi-regional screening centres	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	497,710.91	Signed														2016-10-11	2017-01-07		
SH 2.1.1 / Multimedia equipment for PHC centers and computers for PHC	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		67,410.00	Completed														2016-07-19	2016-08-01	2016-09-01	2016-09-14
SH # 4.2.1 / Informational materials for the public	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		8,985.57	Signed														2015-12-15	2015-12-31	2017-08-30	
SH 2.2.1 / Printing of materials on hypertension for doctors and patients	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		64,070.70	Signed															2017-04-05		
ICB 3.1.1 L1 / Medical equipment for equipping general practice clinics and medical equipment for equipping structural units of emergency medical aid. Medical equipment and medical products to equip interventional cardiology department in the city of Khut.	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,363,465.68	Signed														2017-03-28	2017-05-29		
ICB 5.2.1 L1 / Medical equipment for the operating Cardiological Center, Remote Diagnostic Center, Emergency Medical Aid and Catastrophe Medicine Center, primary and secondary health care facilities	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	321,000.00	Signed														2017-04-27	2017-06-08		
ICB 7.1.2 Lot 2 / Test reagents, laboratory equipment, and glassware	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	865,764.09	Signed														2017-04-25	2017-06-19		
ICB 1.2.1 / Medical equipment for installing at 39 ambulances	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,498,810.64	Signed														2017-03-13	2017-05-02		
cancelled SH 4.1.5 / Connection of oblast health care facilities to the internet	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		2,852.11	Signed																	
SH 4.1.5 / Connection of oblast health care facilities to the internet	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International		61,145.43	Signed														2017-05-05	2017-06-04	2018-04-30	
ICB 7.1.2 Lots 4 and 5 / Test reagents, laboratory equipment, and glassware	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,867,634.00	Signed														2017-03-29	2017-06-20		
NCB 4.1.4 / Software Electronic Registry of the female population in Lviv oblast computer hardware and server equipment	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope	220,299.84	Signed					2016-10-12				2016-12-12	2017-02-27	2017-03-06	2017-03-29	2017-06-04	2018-03-24			
NCB 6.2.3 L1 / Procurement of the hardware for implementation of medical information system "Registry of individual cardiovascular risk of adult population of Volyn Oblast"	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope	293,998.20	Signed														2017-03-20	2017-05-29		
ICB 3.1.1 L3 / Medical equipment for equipping general practice clinics and medical equipment for equipping structural units of emergency medical aid. Medical equipment and medical products to equip interventional cardiology department in the city of Khut.	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	127,560.00	Signed														2017-04-10	2017-05-29		
NCB 2.1.2 / Medical furniture for PHC centers	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope	368,907.57	Signed														2017-09-05	2017-10-18		
ICB 7.1.5 L4 / Medical and laboratory equipment for primary health care centers, central district hospital, city hospitals, regional hospitals	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,781,815.63	Signed														2018-02-12	2018-03-27		
ICB 5.2.1.1S / Medical equipment for the operating Cardiological Center, primary and secondary health care facilities	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	329,433.59	Signed														2018-03-20	2018-04-16		
ICB 5.2.1.1 / Medical equipment for the operating Cardiological Center, primary and secondary health care facilities	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	579,056.94	Signed														2018-02-02	2018-03-27		
ICB 7.1.4 / Automobiles for specimen collection, mobile laboratories	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	1,746,499.86	Signed														2018-01-16	2018-02-12		
NCB-1.2.3 / Computer equipment for data processing center and computer equipment and general-purpose software, network equipment for ambulances of family medicine	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - National	Single Stage - One Envelope	163,070.80	Signed														2017-11-24	2018-02-14		
ICB 4.1.8 Lot 3 / Equipment for invasive methods of examination and treatment in the Cancer Treatment and Diagnostics Centre	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope	94,036.94	Signed														2017-10-18	2017-11-26		

DP/ICB-1.2.2 LOT 4 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHS	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		489,040.02	Completed				2020-07-15		2020-07-15				2020-07-15	2020-07-25	2020-08-06	2020-08-15	2020-09-28	2021-01-12	2021-02-12				
DP/ICB-1.2.2 LOTS 3, 6, 11 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHS	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,319,498.79	Completed				2020-07-15		2020-07-15				2020-07-15	2020-07-25	2020-09-22	2020-08-15	2020-10-18	2021-01-12	2021-01-16				
DP/ICB-1.2.2 LOT 9 / Medical equipment for installing at the emergency health care facilities and at diagnostics departments of ITHS	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,006,124.37	Completed				2020-07-15		2020-07-15				2020-07-15	2020-07-25	2020-09-22	2020-08-15	2020-10-25	2021-01-12	2021-01-14				
CC/UN-3.6 / WHO - Procurement of medical supplies to combat the spread of COVID-19	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	UN Agencies (Direct)	UN Agencies (Direct)	Direct		9,409,214.41	Signed				2020-08-09	2020-08-26	2020-08-10	2020-08-28						2020-08-21	2020-10-30	2021-02-17					
AF/UN-3.1 / UNICEF - Materials to support COVID-19 measures	IBRD / 91100	Improving Service delivery at the local level	Prior	UN Agencies (Direct)	UN Agencies (Direct)	Direct		13,525,670.00	Signed				2020-08-10	2020-08-14	2020-08-12	2020-08-21						2020-08-16	2020-12-20	2021-02-12					
AF/DC-3.2 / Real-time PCR diagnostic kits SARS-CoV-2	IBRD / 91100	COVID-19 Emergency Response Activities	Prior	Direct Selection	Direct Selection	Direct		0.00	Canceled				2020-09-11		2020-09-16							2020-10-14		2021-01-12					
R/ISH-8.1.5 / Procurement of medical furniture for 38 public health care - family medicine ambulatories that have been reconstructed/capitally repaired	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,570.32	Completed						2020-10-05							2020-11-09	2020-10-29	2020-12-09	2020-12-22				
R/ISH-8.1.6 / Procurement of office furniture for 38 public health care - family medicine ambulatories that have been reconstructed/capitally repaired	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		97,602.75	Completed						2020-10-05							2020-11-09	2020-10-23	2020-12-09	2020-12-23				
AF/UN-3.2 / COVID-19 Antigen-based Rapid Diagnostic Tests	IBRD / 91100	Commission 0.25%	Prior	UN Agencies (Direct)	UN Agencies (Direct)	Direct		2,018,972.20	Signed				2020-10-30	2020-11-18	2020-11-04	2020-12-10						2020-11-25	2021-01-04	2021-05-24					
SH-5.19 / Computer and office equipment for MOH and PCSU	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		349,863.98	Completed						2021-02-19							2021-02-19	2021-02-01	2021-03-16	2021-05-10				
VN/ICB-5.22 / Medical equipment for the new building of Cardiological Center, including equipment to be installed	IBRD / 84750	Results-based financing	Prior	Request for Bids				0.00	Signed				2021-03-30	2021-04-26	2021-03-31	2021-05-12						2021-05-26	2021-09-20	2021-09-23	2022-08-02	2021-10-07	2022-08-26	2022-03-26	
CC/SH-5.21 / Equipment for videoconferences for MOH	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,529.88	Signed						2021-04-10							2021-05-14	2021-08-31	2021-07-13					
VN/ICB-5.28 / Equipment package for the central sterilization services department of the new building of the Cardiology Center	IBRD / 84750	Results-based financing	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,092,803.54	Signed				2021-04-15	2021-05-18	2021-04-15	2021-05-21						2021-06-10	2021-10-19	2021-09-08	2022-02-18	2021-09-22	2022-08-11	2022-02-19	
CC/SH-5.22 / Computer equipment for mobile coronavirus immunization teams (COVID-19)	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		260,920.80	Signed						2021-05-03							2021-06-08	2021-09-17	2021-08-07					
CC/NCB-1.13 / IT Equipment for the National Health Service of Ukraine	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Bids	Open - National	Single Stage - One Envelope		956,602.00	Completed				2021-05-31	2021-06-04	2021-06-05							2021-07-17	2021-08-17	2021-08-16	2021-09-22	2021-09-20	2021-10-29	2022-03-19	2022-05-20
UN-3.12 / COVID-19 Antigen-based Rapid Diagnostic Tests	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct Selection	Direct		7,035,769.64	Signed				2021-10-12	2021-10-20	2021-10-17	2021-10-26						2021-11-21	2021-11-11	2022-05-20					
DS-1.1 / Supply of Mindray Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		637,240.00	Signed				2022-03-30	2022-03-22	2022-04-04	2022-03-30						2022-04-15	2022-04-05	2022-06-14					
DS-1.2 / Supply of Penlon Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		1,511,050.00	Signed				2022-03-30	2022-03-22	2022-04-04	2022-03-30						2022-04-15	2022-04-11	2022-04-30	2022-08-21				
DS-1.3 / Supply of GE Goods	IBRD / 91100	Results-based financing	Prior	Direct Selection	Direct Selection	Direct		18,380,463.00	Signed				2022-03-30	2022-03-30	2022-04-04	2022-03-30						2022-04-15	2022-04-11	2022-06-14					
DS-1.5 / Supply of Masimo Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		505,996.00	Signed				2022-03-30	2022-03-22	2022-04-04	2022-03-30						2022-04-15	2022-04-03	2022-06-14					
DS-1.6 / Supply of Laerdal Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		1,303,345.00	Signed				2022-04-01	2022-03-22	2022-04-06	2022-03-30						2022-04-17	2022-04-06	2022-05-29					
DS-1.7 / Supply of Philips Goods	IBRD / 91100	Results-based financing	Prior	Direct Selection	Direct Selection	Direct		2,950,868.87	Signed				2022-04-05	2022-04-05	2022-04-07	2022-04-05						2022-04-11	2022-04-18	2022-04-29					
DS-1.8 / Supply of Mindray Goods	IBRD / 91100	Results-based financing	Prior	Direct Selection	Direct Selection	Direct		8,682,000.00	Signed				2022-04-05	2022-04-04	2022-04-07	2022-04-12						2022-04-12	2022-04-15	2022-04-30					
DS-1.9 / Supply of Medtronic Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		169,550.00	Signed				2022-04-04	2022-03-22	2022-04-06	2022-03-30						2022-04-11	2022-04-19	2022-04-30					
DS-1.10 / Supply of Hill-Rom Goods	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct Selection	Direct		716,905.00	Signed				2022-04-04	2022-03-22	2022-04-06	2022-03-30						2022-04-11	2022-04-15	2022-05-26					
DS-1.13 / Procurement of Intravenous Vascular Access Systems	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct - International	Direct		0.00	Signed				2022-08-28	2022-08-19	2022-09-02	2022-10-20						2022-09-22	2022-11-11	2022-10-22					
RFQ-4.1.8 / Procurement of Wi-Fi wireless communication system for the Ministry of Health of Ukraine	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2022-12-25							2023-02-04		2023-08-03					
RFQ-4.1.9 / Procurement of IP telephony system for the Ministry of Health of Ukraine	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2022-12-25							2023-02-04		2023-08-03					
RFQ-4.1.10 / Procurement of equipment (LED-screen) for video-meetings and conferences for the Ministry of Health of Ukraine	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled						2022-12-25							2023-02-04		2023-06-04					

RFQ4.1.7 / Procurement of technical re-equipment of the structured cable network of the MOH of Ukraine	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2023-01-03										2023-03-10	2023-09-06		
RFO-5.2.2.1 / Laboratory equipment for the new building of the cardiology center	IBRD / 84750	Results-based financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2023-01-23											2023-03-13	2023-04-12	
DS-1.15 / Supply of Angiography Systems for Interventional Neuroradiology	IBRD / 91100	Results-based financing	Prior	Direct Selection	Direct - International			0.00	Signed							2023-03-23	2023-03-30	2023-03-23	2023-03-31								2023-04-09	2023-05-19	2023-09-06
DS-1.14 / Supply of GE Ultrasound Equipment	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct - International			0.00	Canceled							2023-03-26		2023-03-26									2023-04-12	2023-09-09	
DS-1.16 / Supply of Angiography Systems for Interventional Neuroradiology	IBRD / 91100	Results-based financing	Prior	Direct Selection	Direct - International			0.00	Signed							2023-09-05	2023-09-06	2023-09-05	2023-09-08								2023-09-15	2023-09-13	2024-03-31
DS-3.6 / Supply of Angiography Systems for Interventional Neuroradiology	IBRD / 91100	Commission 0.25%	Prior	Direct Selection	Direct - International			0.00	Signed							2023-09-05	2023-09-06	2023-09-05	2023-09-08								2023-09-15	2023-09-13	2024-03-31
DS-5.2.6 / Cardiac pump for the new building of Cardiological Center	IBRD / 84750	Results-based financing	Post	Direct Selection	Direct - National			0.00	Pending Implementation							2023-09-19		2023-09-26									2023-10-17	2024-02-14	
DS-1.17 / Supply of GE Ultrasound Equipment	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct - International			0.00	Pending Implementation							2023-11-12		2023-11-17									2023-12-04	2024-03-31	
DS-3.7 / Supply of GE Ultrasound Equipment	IBRD / 91100	Commission 0.25%	Post	Direct Selection	Direct - International			0.00	Pending Implementation							2023-11-12		2023-11-17									2023-12-04	2024-03-31	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
26 / Seminar on the project implementation issues	TF / 16160	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			12,067.58	Signed																		2015-05-26	
SH 1.2.6 / Procurement and installation of specialized medical software for ambulatories of general practice family medicine	IBRD / 84750	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			75,984.99	Signed																			2017-03-02
21 / logistics for training	TF / 16160	Improving Service delivery at the local level	Prior	Request for Quotations	Open - International			14,360.13	Signed																			2014-12-31
CC/7.20.12 / Logistics support for two trainings "Evidence-based Agents" on implementing the evidence-based medicine guidelines (by DUODECIM)	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-02-23										2020-03-21	2020-04-20	
CC/7.20.11 / Logistics support for the conference for the heads of specialized care facilities	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-02-23										2020-03-21	2020-04-20	
DR/SH-1.2.1.3 / Medical equipment: Membrane plasmapheresis apparatus	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2020-03-03										2020-05-14	2020-09-30	
CC/DC-4.11 / Contact center services for the Ministry of Health of Ukraine	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct			1,004,995.84	Signed							2020-11-06	2020-10-28	2020-11-06	2020-10-28							2020-11-06	2020-11-03	2021-02-04
CC/SH-4.13 / Contact center services for the Ministry of Health of Ukraine	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		456,582.59	Signed							2021-07-12										2021-07-31	2021-11-13	2021-12-31
CC/SH-4.14 / Services for preparation and placement of information products on vaccination against COVID-19	IBRD / 84750	Improving Service delivery at the local level	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2021-08-11										2021-09-01	2021-12-31	
CC/DC-4.17 / Hotline Services on Electronic Sick Lists	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct			90,518.15	Signed							2021-10-07	2021-10-05	2021-10-10	2021-10-13							2021-10-20	2021-10-26	2022-01-18
DS-1.11 / Transport services for procured supplies	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct			1,445,535.00	Signed							2022-04-11	2022-04-10	2022-04-12	2022-04-10							2022-04-16	2022-04-19	2022-07-15
DS-1.12 / Transport services for the delivery of medical equipment in Ukraine	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct			0.00	Canceled							2022-04-17	2022-04-18	2022-04-18	2022-04-10							2022-04-23	2022-12-31	
AF/DS-1.12 / Transport services for the delivery of medical equipment in Ukraine	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct			513,886.25	Signed							2022-05-17	2022-04-20	2022-05-17	2022-04-20							2022-05-17	2022-05-14	2022-12-31

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
4 / Audit of the Grant Financial Statements for the years 2013-2015	TF / 16160	Improving Service delivery at the local level	Prior	Consultant Qualification Selection	Open - International		10,473.76	Signed																				
CCBS-2.4 / Pilot implementation of DRG system based on Australian DRG at the level of MOH and selected hospitals (training, software, etc.)	IBRD / 84750	Improving Service delivery at the local level	Prior	Quality And Cost-Based Selection	Open - International		1,672,289.00	Signed																				

SS5 7.4 / Project Consultant for Financial Management and Disbursement	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		261,172.11	Signed								2015-10-21	
SS5/6.3.6.4 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,856.00	Signed								2016-08-10	
SS5 #8.3.6.2 / Trainer (Cardiology) Rivne oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,888.00	Signed								2016-08-10	
IC 7.7.1 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		188,886.28	Signed				2017-12-07				2018-01-05	
IC 5.6 / Consultant on organizational capacity building	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		94,322.90	Signed				2017-10-12					
IC/SS 7.11 / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		27,009.07	Signed				2015-08-14					
IC/4.3.1 / Sub-project Coordinator	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		62,020.00	Signed				2015-09-15				2015-10-03	
IC/4.3.3 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		45,008.00	Signed				2015-09-15				2015-10-03	
IC/3.3.3 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		21,980.00	Signed				2015-09-25				2015-10-01	
IC 1.6 CANCELLED / Implementation of the eHealth cluster	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		68,740.00	Signed				2015-10-02					
IC/6.4.1 / Sub-project Coordinator in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		160,000.00	Completed				2015-10-15				2015-11-10	2019-01-16
IC/3.3.1 / Sub-project Coordinator (or Sub-project Management Consultant)	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		47,161.69	Signed				2015-09-18				2015-10-07	
IC/6.4.2 / Financial Management Consultant in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		97,810.00	Completed				2015-10-15				2015-11-29	2020-11-16
SS5/6.3.6.6 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,856.00	Completed								2016-08-10	2018-12-16
SS5 7.11 / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		27,009.07	Signed								2015-10-21	
IC/3.3.2 / Financial Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		26,982.27	Signed				2015-09-18				2015-10-01	
IC 2.3 / Coordinating (leading) the new financial mechanism implementation	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		98,410.65	Terminated				2015-10-02				2015-11-15	
IC.2.3.2 / Procurement Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		20,000.00	Completed				2015-11-16				2015-12-06	2018-01-07
IC/4.3.2 / Financial Management Consultant in Lviv oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		48,000.00	Signed				2015-11-16				2015-12-24	
IC/2 / Financial Management Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		122,600.00	Signed				2015-11-17				2015-12-18	
IC.2.3.5 / Financial Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		20,000.00	Completed				2015-11-16				2015-12-06	2017-09-24
Cancelled IC/3 / Translator in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		144,570.80	Signed				2015-11-17					
1 / Project design and implementation advisor	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		31,207.10	Signed				2014-04-18				2014-06-18	
IC 7.10.1 / Procurement consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		133,537.54	Completed				2015-10-21				2015-12-17	2021-01-16
1.4.2 / Financial Management Consultant in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		157,500.00	Signed				2015-11-04				2015-12-05	
IC# 5.4.1. / Financial Management Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		107,290.00	Signed				2015-11-16				2015-12-17	
IC.2.3.1 / Sub-project Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		23,000.00	Completed				2015-11-16				2015-12-06	2017-05-07
IC 4.5 / Providing consultant services for communications support of reforms	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		150,700.95	Signed				2015-11-25				2016-01-02	
IC 7.9 / Civil Engineer	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		23,980.00	Signed				2015-11-25				2015-12-31	
IC 5.4.2 / Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		115,540.00	Signed				2015-11-25				2015-12-17	
8.4.2 / Financial Management Consultant in Rivne Region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		89,900.00	Signed				2015-11-03				2015-11-22	
8.4.1 / Sub-project Management Consultant in Rivne region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		112,290.77	Terminated				2015-11-03				2015-11-22	
IC 7.5 / Consultant on planning and financial reporting	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		133,320.00	Signed				2015-11-25				2015-12-31	

1.4.3 / Procurement Consultant in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		186,000.00	Signed							2015-11-04		2015-12-05		
IC 1.6 / Implementation of the ehealth cluster	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		64,485.45	Signed							2015-11-11		2015-12-16		
IC3 / Procurement Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		129,949.50	Signed							2015-11-17		2015-12-18		
IC/6.4.3 / Procurement Consultant in Volyn oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		124,000.00	Signed							2016-01-13		2016-02-01		
IC#1.1.5 / Dnipropetrovsk oblast Construction Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		113,500.00	Signed							2015-12-16		2016-01-06		
Cancelled IC/6.4.3 / Volyn oblast Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		103,000.00	Signed							2015-12-21				
IC - 7.4.3 / Procurement Consultant in Poltava region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		127,828.20	Signed							2015-12-29		2016-02-10		
IC 8.4.3 / Procurement Consultant in Rivne oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		87,000.00	Completed							2015-12-30		2016-01-16		2021-01-16
15 / Public communications strategy consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		6,000.00	Signed							2014-06-25		2014-10-05		
PPL18 / Procurement consultant for regional projects	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		17,455.07	Signed							2014-07-11		2014-10-11		
PPL11 / Consultant for developing environmental safeguards manual	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		7,500.00	Signed							2014-07-11		2014-10-05		
/5.4.4/5 / Construction Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		87,244.00	Signed							2015-12-30		2016-02-07		
PPL14 / Project MIS consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		12,060.00	Signed							2014-07-11		2014-10-11		
PPL19 / Consultant for Project Documents Preparation	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		9,900.00	Signed							2014-07-16		2014-10-11		
PPL 20 / Consultant on preparing the draft Government Resolution on Approval of the Procedure for using the state budget funds	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		5,610.00	Signed							2014-07-21		2014-10-05		
SS5-3.2 / Assessment of public health systems	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		1,700,000.00	Signed									2018-01-04		
PPL26 / Public Health Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		6,960.00	Signed							2014-07-21		2014-10-05		
PPL2 / Development of feasibility study for the Oblast Health Care Reform Project	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		10,000.00	Signed							2014-08-29		2015-01-03		
PPL 30 / Consultant on coordination of the preparatory stage of the subcomponent introduction of the new DRG-based mechanism for health facilities financing	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		4,505.00	Signed							2014-11-24		2014-12-24		
IC/9 / Monitoring, evaluation and risk management Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct		2,362.50	Signed									2015-01-03		
IC 2.3.5.1 / Financial Management Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		8,806.68	Completed							2017-11-27		2017-12-02		2019-10-04
IC/5.4.3/6 / PR Consultant in Vinnytsia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		92,376.00	Signed							2016-01-13		2016-01-27		
IC 1.4.6 / Translator Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		130,000.00	Signed							2016-01-26		2016-02-14		
IC 1.4.1 / Sub-project Coordinator (or Sub-project Management Consultants) in Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		141,000.00	Signed							2016-01-21		2016-02-14		
IC 1.4.5 / IT Consultant for Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		106,480.00	Signed							2015-12-16		2015-12-26		
IC-6.8 / Monitoring and Evaluation consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		134,120.00	Signed							2016-01-28		2016-03-19		
IC/4 / Translator in Poltava Region	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		38,900.00	Signed							2016-01-28		2016-02-14		
SS5/8.3.6.1 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,888.00	Completed									2016-08-01		2018-12-05
IC/SS 7.11 / MIS consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		63,495.00	Signed									2017-07-11		
SS5/8.3.6.5 / Medical Staff Trainer Rivne	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct		5,856.00	Completed									2016-08-01		2018-12-05
IC-1.4.4 / PR Consultant - Dnipropetrovsk oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		95,000.00	Signed							2016-10-21		2016-11-06		
IC-2.2 / International Consultant Coordination of System DRG	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open		166,000.00	Signed							2016-04-13		2016-04-26		

SS5/8.3.6.3 / Medical Staff Training Revue	IBRD / 84750	Improving Service delivery at the local level	Prior	Direct Selection	Direct														2016-08-01	2018-12-05	
IC 7.6 / Consultant on Accounting and Treasury Coordination	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open														2017-08-14	2017-09-19	
IC 7.1.1 / Project coordinator (PCSU)	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open														2018-03-14	2018-03-17	
CO1 / Consultancy services on preparation of the detailed implementation plan for the subcomponent implementation of the new DRG-based health facility financing mechanism	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open														2014-12-30	2015-02-07	
PPL6 / Consultant for financial management capacity building and developing financial management manual	TF / 16160	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open														2015-01-28	2015-03-14	
SS5 301 / Consultant on coordination of the preparatory stage of introduction of the subcomponent introduction of the new DRG-based mechanism of health care facilities financing	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct															2015-05-14	
SS5 711 / Consultant for Project design and implementation advisor	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct															2015-04-16	
SS5 181 / Procurement consultant for regional projects	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct															2015-04-16	
SS5 191 / Consultant for Development of Project Preparation Documents	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct															2015-05-14	
IC 2.3.2.1 / Procurement Consultant in Zaporizhzhia oblast	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open														2018-01-29	2018-02-03	2019-10-04
SS5 141 / Project MIS Consultant	TF / 16160	Improving Service delivery at the local level	Prior	Direct Selection	Direct															2015-05-14	
SS5-5.9.7 / Consultancy support to the Ministry of Health of Ukraine to Receive Additional Financing to the SPH Project	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	Direct Selection	Direct				0.00	Canceled	2019-12-08	2020-06-04	2019-12-18							2020-02-21	2020-08-19
VN/C-5.4.5 / Office Manager / assistant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open				28,974.70	Signed	2020-03-05		2020-03-05	2016-02-04	2020-03-05	2016-03-16	2020-03-05	2016-03-29	2020-04-30		
VN/C-5.4.3 / Communication Technologies (PRI) Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open				101,376.00	Signed	2020-03-05		2020-03-05	2015-12-21	2020-03-05	2020-03-27	2020-03-16	2016-02-07	2020-04-30		
VN/C-5.4.1 / Financial Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open				173,357.76	Signed	2020-03-05		2020-03-05	2015-09-14	2020-03-05	2020-04-13	2020-03-16	2015-12-21	2020-04-30		
CC/C-4.1.2 / Media Relations Consultant	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open				0.00	Under Implementation	2020-02-27	2020-04-24	2020-02-27	2019-12-19	2020-02-27		2020-03-19		2020-10-13		
VN/C-5.4.2 / SMU Procurement Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open				178,236.80	Under Review	2020-03-05		2020-03-05	2015-09-14	2020-03-05	2020-03-25	2020-03-16	2016-02-11	2020-04-30		
VN/C-5.4.4 / Construction Consultant	IBRD / 84750	Improving Service delivery at the local level	Prior	Individual Consultant Selection	Open				138,094.40	Signed	2020-03-05		2020-03-05	2015-11-09	2020-03-05	2020-04-13	2020-03-16	2016-02-11	2020-04-30		
CC/C-3.3.1 / Consultant for Public Health	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open				35,497.89	Signed	2020-03-17	2020-03-19	2020-04-09	2020-05-08	2020-04-16	2020-05-08	2020-04-25	2020-06-07	2020-09-30		
CC/SS5-6.6 / Household survey "Ukraine. Health Index"	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Direct Selection	Direct				139,305.98	Completed	2020-03-16	2018-05-22	2020-03-16	2018-05-23			2020-03-16	2018-07-01	2020-09-30	2020-12-28	
CC/C-7.1.2 / Project Coordinator (PCSU)	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open				91,841.71	Signed	2020-03-17	2020-03-10	2020-04-09	2020-05-12	2020-04-16	2020-05-14	2020-04-25	2020-05-27	2020-09-30		
DP/IC-1.4.10 / Logistics specialist, customs broker	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open				0.00	Under Implementation	2020-04-13	2020-06-10	2020-05-05		2020-05-15		2020-05-15		2020-09-30		
CC/C-5.6.2 / Consultant on organizational capacity building	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open				0.00	Under Implementation	2020-05-27	2020-06-11	2020-06-22		2020-06-23		2020-06-29		2022-03-31		
CC/C-6.1.1 / Consultant for Evaluation of the Efficiency of Reform Implementation Stages in the Health Care System	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open				0.00	Under Implementation	2020-05-27	2020-06-01	2020-06-10		2020-06-11		2020-06-17		2022-03-31		
CC/SS5-5.9.7 / Consultancy support to the Ministry of Health of Ukraine to Receive Additional Financing to the SPH Project	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct				22,000.00	Completed	2020-06-04	2019-11-25	2020-06-04	2019-11-28			2020-06-04	2019-12-18	2020-09-30	2020-10-13	
CC/C-7.5.2 / Consultant on Planning, Financial Reporting and Contract Monitoring	IBRD / 84750	Project Implementation support and monitoring and evaluation	Post	Individual Consultant Selection	Open				52,701.82	Signed	2020-07-30	2020-08-06	2020-08-20	2020-09-08	2020-08-23	2020-09-08	2020-08-29	2020-09-27	2022-03-31		
CC/SS5-5.9.10 / International Consultant for Hospital Financing Reform Support	IBRD / 84750	Strengthen Ministry of Health Governance	Prior	Individual Consultant Selection	Direct				0.00	Canceled	2020-07-26		2020-07-31		2020-08-21		2020-08-21		2022-01-29		
CC/SS5-5.9.10 / International Consultant for Hospital Financing Reform Support	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Direct				50,250.00	Signed	2020-08-14	2020-07-22	2020-08-19	2020-09-21	2020-09-09		2020-09-09	2020-12-03	2022-03-31		
CC/SS5-5.20 / Capacity development of the MOH and emergency departments in hospitals of the capable network	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct				521,726.32	Signed	2020-11-06	2020-11-02	2020-11-06	2020-11-03			2020-12-13	2020-12-06	2021-06-11		

CC/SS-3.7 / Consultant for Building the Organizational Capacity of the Ministry of Health of Ukraine to Receive Additional Financial Resources to Strengthen the Public Health System	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		16,342.86	Signed	2020-11-12	2020-11-10	2020-11-15	2020-11-14		2020-11-25	2020-11-28	2021-06-30	
CC/7.22 / Consultant for FM and disbursement	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		48,957.99	Signed	2020-11-25	2020-11-23	2020-11-28	2020-11-26		2020-12-08	2020-12-06	2021-06-30	
SS-3.8 / Seroepidemiological Survey among the Adult Population of Ukraine of the Prevalence of Antibodies to Coronavirus SARS-CoV-2, Which Causes Acute Respiratory Disease COVID-19	IBRD / 84750	Commission 0.25%	Post	Direct Selection	Direct		472,124.48	Signed	2021-03-12	2021-03-11	2021-03-18	2021-04-09		2021-05-22	2021-05-26	2021-11-18	
CC/C-5.9.14 / Consultant for the Development of Medical Care for Patients with Stroke	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		30,375.45	Signed	2021-03-18	2021-03-23	2021-04-06	2021-04-19	2021-04-09	2021-04-13	2021-04-15	2021-05-05	2022-03-31
CC/C-5.9.13 / Emergency Medical Care Development Consultant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-03-18	2021-03-24	2021-04-06		2021-04-09		2021-04-15		2022-03-31
CC/C-1.12 / Consultant on information and technical issues and software	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-04-13	2021-04-13	2021-05-02		2021-05-05		2021-05-11		2022-03-31
CC/DC-1.12 / Consultant on information and technical issues and software	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct		34,316.29	Terminated	2021-04-15	2021-04-14	2021-04-21	2021-04-21		2021-05-02	2021-05-09	2022-03-31	
CC/C-3.9 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-06-23	2021-06-18	2021-07-11		2021-07-14		2021-07-20		2022-03-31
CC/C-7.23 / Procurement Consultant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		39,368.12	Signed	2021-06-23	2021-06-18	2021-07-11	2021-07-30	2021-07-14	2021-08-02	2021-07-20	2021-08-10	2022-03-31
CC/SS-3.9 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Direct Selection	Direct		16,320.00	Signed	2021-08-30	2021-08-31	2021-08-31	2021-09-24		2021-09-07	2021-10-05	2022-03-31	
CC/C-3.10 / Medical Waste Management Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		13,311.82	Signed	2021-08-31	2021-08-31	2021-09-20	2021-11-18	2021-09-23	2021-11-22	2021-09-29	2021-12-01	2022-03-31
CC/C-3.11 / Immunoprophylaxis Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		12,340.00	Signed	2021-08-31	2021-08-31	2021-09-20	2021-10-25	2021-09-23	2021-10-26	2021-09-29	2021-11-21	2022-03-31
CC/C-4.15 / Consultant for Technical Assistance in Reform Communication Support	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		12,600.00	Signed	2021-08-31	2021-08-31	2021-09-20	2022-02-22	2021-09-23	2022-02-23	2021-09-29	2022-04-22	2022-03-31
CC/C-4.16 / Consultant for Communication Support of Referrals	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		13,703.64	Signed	2021-08-31	2021-08-31	2021-09-20	2021-11-02	2021-09-23	2021-11-03	2021-09-29	2021-11-24	2022-03-31
CC/C-5.9.15 / Consultant for Developing of Dispatch Services	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-09-29	2021-11-08	2021-10-19		2021-10-22		2021-10-28		2022-03-31
CC/C-7.24 / Projects Assistant	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		4,950.00	Signed	2021-10-08	2021-10-13	2021-11-10	2021-12-07	2021-11-17	2021-12-20	2021-11-24	2022-01-09	2022-03-31
IC-1.14 / Consultant on information and technical issues and software	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		9,090.91	Signed	2021-10-17	2021-10-26	2021-11-14	2021-12-02	2021-11-21	2021-12-07	2021-12-05	2021-12-27	2022-03-31
CC/C-5.9.17 / Environmental and Social Consultant	IBRD / 84750	Improving Service delivery at the local level	Post	Individual Consultant Selection	Open		26,400.00	Signed	2021-10-27	2021-10-26	2021-11-16	2021-12-03	2021-11-19	2021-12-06	2021-11-25	2021-12-27	2022-03-31
IC-7.6.1 / Consultant on Accounting and Treasury Coordination	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-12-01	2021-12-06	2021-12-29		2022-01-05		2022-01-19		2022-09-30
IC-4.2.4 / Medical Equipment Consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-12-08	2022-02-01	2021-12-28		2021-12-30		2022-01-02		2022-01-04
DS-1.4 / Assisting and support to the Ministry of Health for procurement of medical equipment in health service facilities	IBRD / 91100	Results-based financing	Post	Direct Selection	Direct		0.00	Canceled	2022-01-14	2022-01-13	2022-01-24				2022-02-05		2023-07-30
IC-7.6.2 / Consultant on Accounting and Treasury Coordination	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-02-08	2022-02-04	2022-03-02		2022-03-03		2022-03-11		2022-09-30
IC-4.2.5 / Health Infrastructure Development and Support Consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-05-22	2022-05-12	2022-06-11		2022-06-14		2022-06-20		2023-06-20
DS-4.2.5 / Health Infrastructure Development and Support Consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct		6,397.14	Signed	2022-06-30	2022-06-29	2022-07-05	2022-06-29			2022-07-22	2022-08-08	2023-01-18
DS-4.1.5 / Trainings for personnel of the emergency medical care system	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-07-26	2022-08-09	2022-08-05				2022-09-25		2023-09-25
DS-4.2.6 / Environmental and Social Consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-08-25	2022-09-06	2022-08-30				2022-10-01		2023-03-31
DS-4.2.8 / Consultant for Communication Support of Referrals	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-08-25	2022-09-06	2022-08-30	2022-09-16			2022-10-01		2023-03-31
DS-4.2.9 / Consultant for the Development of Medical Care for Patients with Stroke	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-08-25	2022-09-06	2022-08-30				2022-10-01		2023-03-31
DS-4.2.7 / Monitoring and Evaluation Consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-09-05	2022-09-06	2022-09-10				2022-10-01		2024-03-31
DS-4.2.10 / Consultant on organizational capacity building	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Signed	2022-09-05	2022-09-06	2022-09-10	2022-09-16			2022-10-01	2022-09-28	2024-03-31

DS-4.2.11 / Consultant for Technical Assistance in Reform Communication Support	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-09-05	2022-09-06	2022-09-10	2022-09-16			2022-10-01		2023-03-31
IC-4.2.13 / Legal issues consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2022-09-25	2022-09-27	2022-10-08		2022-10-29		2022-11-05		2024-03-31
IC-4.2.14 / Projects Assistant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2022-09-25		2022-10-18		2022-10-20		2022-10-27		2023-04-25
IC-4.2.12 / Consultant on accounting	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-09-25	2022-09-27	2022-10-08	2022-10-26	2022-10-29	2022-10-26	2022-11-06	2022-11-16	2024-03-31
DS-4.2.3 / Procurement consultant	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-09-25	2022-09-27	2022-09-30	2022-10-02			2022-10-21		2023-04-20
DS-4.2.2 / Consultant for FM and disbursement	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2022-09-27	2022-10-03	2022-09-28	2022-10-03			2022-10-01		2024-03-31
IC-4.2.15 / Translator	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Individual Consultant Selection	Open - National		0.00	Signed	2022-11-14	2022-11-08	2022-11-25	2022-11-30	2022-11-30	2022-12-07	2022-12-02	2022-12-28	2023-03-31
SSS-6.12 / Consultant for Evaluation of the Efficiency of Reform Implementation Stages in the Health Care System	IBRD / 84750	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Under Implementation	2023-11-02	2023-11-06	2023-11-07				2023-11-18		2024-03-29
DS-4.2.17/1 / Trainings for medical personnel of emergency departments	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-11-09		2023-11-15				2023-12-07		2024-03-31
DS-4.2.17/2 / Trainings for medical personnel of emergency departments	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-11-09		2023-11-15				2023-12-07		2024-03-31
DS-4.2.17/3 / Trainings for medical personnel of emergency departments	IBRD / 91100	Strengthen Ministry of Health Governance	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2023-11-09		2023-11-15				2023-12-07		2024-03-31