

PROCUREMENT PLAN (Textual Part)

Project information: Tonga TC RTP2 (P176208)

Project Implementation agency: Ministry of Infrastructure

Date of the Procurement Plan: June 2021

Period covered by this Procurement Plan: June 2021 to June 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Procurement Regulations of 2015** (link below) such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights; Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts;; publication of contract award information; rights for the Bank

<http://finance.gov.to/node/166>

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

MOH-C2-04 / Technical Adviser - Roads	IDA / D9110	Component 3: Project Management	Prior	Individual Consultant Selection	Open - International		0.00	Signed	2023-06-01	2022-11-16	2023-07-28	2023-03-15	2023-08-11	2023-04-16	2023-08-31	2023-05-05	2025-09-01	
MOH-C2-16 / Procurement Officer	IDA / D9110	Component 3: Project Management	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-10-01		2024-10-11				2024-12-15		2025-12-10	
MOH-C2-17 / Administrative Assistant	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-10-01		2024-11-29		2024-12-04		2025-01-18		2027-01-18	
MOH-C2-13 / Project Accountant	IDA / D9110	Component 3: Project Management	Post	Direct Selection	Direct - National		0.00	Canceled	2024-10-01		2024-10-11				2024-12-15		2025-12-10	
MOH-C2-12 / Contracts Manager	IDA / D9110	Component 3: Project Management	Post	Direct Selection	Direct - National		0.00	Canceled	2024-10-01		2024-10-11				2024-12-15		2025-12-10	
MOH-C2-15 / Environmental & Social Safeguard Officer	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2024-10-01		2024-12-02		2024-12-07		2025-01-21		2027-01-21	
MOH-C2-14.1 / Communication, Monitoring & Evaluation Officer	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2023-08-15	2023-08-24	2023-10-01		2023-10-15		2023-11-05		2025-10-25	
MOH-C2-20 / Road Safety Assessment and Improvement Design	IDA / D9110	Component 2: Climate Resilient and Safe Infrastructure Solutions	Post	Individual Consultant Selection	Open - International		0.00	Under Implementation	2023-08-15	2023-08-02	2023-10-17		2023-11-07		2023-12-05		2024-08-01	
MOH-C2-13.1 / Project Accountant	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-12-15		2024-02-16		2024-03-01		2024-03-22		2025-08-26	
MOH-C2-12.1 / Contracts Manager	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-12-15		2024-02-14		2024-02-28		2024-03-20		2025-08-24	
MOH-C2-21 / Procurement Assistant	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-11-20		2024-01-22		2024-02-05		2024-02-26		2025-08-01	
MOH-C2-3.2 / Contract Management Assistant	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-11-20		2024-01-22		2024-02-05		2024-02-26		2025-08-01	
MOH-C2-4.1 / Technical Adviser - Roads	IDA / D9110	Component 3: Project Management	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-02-02		2024-04-09		2024-04-30		2024-05-28		2025-02-12	
MOH-C2-09.1 / Gender-informed commercial driver licensing training	IDA / D9110	Component 1: Capacity Building on Transport Planning and Policies	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2023-11-20		2024-01-26		2024-02-16		2024-03-15		2024-06-13	
MOH-C2-07 / Technical Consultant - Road and Traffic Acts	IDA / D9110	Component 1: Capacity Building on Transport Planning and Policies	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-04-30		2024-07-18		2024-08-08		2024-08-29		2025-08-09	
MOH-C2-08 / Technical Adviser - Maritime Policy & Legal	IDA / D9110	Component 1: Capacity Building on Transport Planning and Policies	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-02-28		2024-04-14		2024-05-12		2024-06-16		2025-06-16	
MOH-C2-05 / Technical Consultant - RIAMS	IDA / D9110	Component 1: Capacity Building on Transport Planning and Policies	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-04-16		2024-07-04		2024-07-25		2024-08-15		2025-04-22	
MOH-C2-06 / Technical Consultant - CODES	IDA / D9110	Component 1: Capacity Building on Transport Planning and Policies	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2024-02-27		2024-05-21		2024-06-18		2024-07-16		2025-07-17	