PROCUREMENT PLAN (Textual Part)

Project information: Strengthening Social Protection Delivery System in Sindh (P178532)

Project Implementation agency(ies): Sindh Social Protection Authority (S-SPA)

Date of the Procurement Plan: February 2023

Period covered by this Procurement Plan: Feb 2023- June 30 2025

Preamble

The SPA has the overall responsibility for procurement. Procurement activities will be carried out following the World Bank's Procurement Regulations for IPF Borrowers November 2020. Procurement shall be aligned with principles of procurement stated in Procurement Regulations and shall follow a fit-for purpose approach to deliver Value for Money (VfM). Some of the procurement activities may follow the provincial procurement procedures (national competition) subject to conditions specified in the procurement plan and agreed with the Bank. The Project will be subject to the World Bank's Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants. SPA shall hire, within three months of project effectiveness, a full-time Procurement Specialist with qualifications and experience acceptable to the Bank.

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" November 2020 ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

Oversight and Monitoring by World Bank: The Bank team will conduct annual (or ad hoc as needed) procurement post review in addition to prior review as required in the procurement plan and regular implementation support missions. External oversight is performed by Auditor General of Pakistan, Competition Commission, Federal Investigation Agency, National

Accountability Bureau, Public Accounts Committee, Public Procurement and Regulatory Authority, etc. These entities have a national and subnational mandate and get directly and indirectly associated with various stages of procurement and contract management. Internally SPA shall follow delegation of financial powers whereby procurement transactions from planning, bidding, award and payments follow a defined hierarchy culminating at the Principal Accounting Officer (CEO of SPA).

Procurement of Goods & Non-consulting services: Goods will be awarded on single envelope RFB, following the national market approach. However, there could be smaller packages following the RFQ method. The RFQ limit for goods is \$ 100,000. Direct selection is also an option in particular cases of proprietary products.

Procurement of Consulting Services: Several consulting services are envisaged under the Project, for which appropriate method that delivers value for money based on the nature of assignment as described in the TORs shall be used. Regardless of the review type, all TOR will be subject to Bank's review

Thresholds for Prior Review of Contracts: These thresholds under eligible expenditures are given in Table 3 below. All other contracts will be subject to Post-Review by the WB¹. The project will send to the WB a list of all contracts for post-review on a quarterly basis. Post-reviews as well as the implementation reviews would be done bi-annually. Such review of contracts below threshold will constitute a sample of about 10 percent of the contracts.

Mandatory Procurement Prior Review Thresholds (US\$ millions)

Type of Procurement	High Risk	Substan tial Risk	Moderat e Risk	Low Risk
Works, S&I	5	10	15	20
Goods, Information Tech& Non- consulting	1.5	2	4	6
Consultants: Firms	0.5	1	2	4

¹ It is clarified that based on the strategic importance and risk considerations Bank Team may undertake technical review of certain procurements on case-to-case basis. All key PIU functions listed in Project Agreement will be subject to technical review regardless of threshold.

Consultants: Individuals	0.2	0.3	0.4	0.5
--------------------------	-----	-----	-----	-----

Anticorruption: All the contract opportunities and contract awards will be widely published on the IES website, and when required in United Nations Development Business (UNDB). Other actions are: (a) alerting IE's officials/staff about any fraud and corruption issues; (b) alerting bidders against adopting fraud and corruption practices; (c) awarding contracts within the initial bid validity period, and closely monitoring the timing; (d) informing the Bank's Integrity Vice Presidency; I preserving records and all documents regarding public procurement; (f) publishing contract award information in UNDB online, IES website, within two weeks of contract award; (g) ensuring timely payments to the suppliers/contractors/consultants and imposing liquidated damages for delayed completion; and (h) enforcing a procurement filing system.

Complaint Handling Mechanism: All procurement complaints, regardless of review type, shall be processed through STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in public procurement rules such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and

- compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is not allowed

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework²

	Date:	
Το:	Invitation of Bids/Proposals No	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines³ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

²[<u>Drafting note</u>: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

³Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;⁴ (ii) to be a nominated⁵ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁶ all accounts, records, and other documents relating to

⁴ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁵A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁶Inspections in this context are usually investigative (i.e., forensic) in nature: they involve factfinding activities undertaken by the Bank or persons appointed by the Bank to address specific

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.
Name of the Bidder/Proposer/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:
Title of the person signing the Letter:

the procurement process and/or contract execution (in the case of award), and to

have them audited by auditors appointed by the Bank.

matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT
PLAN
General Information
Country: Pakistan
Pakistan : Strengthening Social Protection Delivery System in Sindh
Bank's Approval Date of the Original Procurem Project ID: P178532 GPN Date:
Strengthening Social Protection Delivery System in Sindh
Project Name: Strengthening Social Protection Delivery System in Sindh
Loan / Credit No: ID: A 72290
Executing Agency(i-Sindh Social Protection Authority

WORKS

Pakistan Bank's Approval Date of the Original Procurement Plai 2023-02-14
Revised Plan Date(s): (comma delineated, leave blank 2023-11-17
GPN Date:
Strengthening Social Protection Delivery System in Sindh
Loan / Credit No: ID: A 12290
Executing Agency(i-Sindh Social Protection Authority

30	10	D	VC	

WURKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Actual Am ount (US\$)	atus	Docur	nents	ation I	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	Bid Evaluation and Recommend for Aw	vard	Signed Co		Contract C
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual F	Planned	Actual	Planned
				1																								$\overline{}$

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification nents	Prequalifica ation F			ling Docum tification	Specific Pr Notice /	ocurement Invitation	Bidding Do		Proposal Si Opening		Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPA-341265-GO-RFB / Pr ocurement of Office Applianc es etc	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		152,830.00	0.00	Under Imple mentation					2023-02-14	2023-09-14	2023-02-16	2023-10-20			2023-03-03		2023-03-06		2023-03-19		2023-04-18	
PK-SPA-341281-GO-RFB / Pr ocurement of IT Equipment's	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		180,870.00	0.00	Under Imple mentation					2023-02-13	2023-09-14	2023-02-15	2023-10-20			2023-03-02		2023-03-05		2023-03-18		2023-04-17	
PK-SPA-341283-GO-RFQ / Pr ocurement of Furniture & Fixt ure for Office Setup	t IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Under Imple mentation							2023-02-15	2023-10-20							2023-03-16		2023-04-15	
PK-SPA-359697-GO-RFB / Est ablishment of Data Center fo r Sindh Social Protection Aut hority.		Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		526,315.00	0.00	Pending Impl ementation					2023-10-15		2023-10-20				2023-12-01		2023-12-21		2024-01-25		2024-07-23	
PK-SPA-360794-GO-RFB / De velopment of Integrated Man agement Information System and Technical Support for Str engthening Social Protection Delivery System in Sindh		Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		350,877.00	0.00	Pending Impl ementation					2023-10-24		2023-10-31				2023-12-12		2023-12-27		2024-01-31		2027-12-31	
PK-SPA-374890-GO-RFQ / Pr ocurement of Operational Ve hicles for the Districts and He ad Office.		Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		276,000.00	0.00	Under Imple mentation							2023-08-07								2023-08-28		2023-10-27	
PK-SPA-383296-GO-RFQ / Pr ocurement of Tablets for the Health Facilities in different Districts of Sindh.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Under Imple mentation							2023-09-26	2023-10-20							2023-10-29		2023-11-28	
PK-SPA-383324-GO-RFQ / Pr ocurement of Biometric Devi ces, Thermal Printers and Po wer Banks for Health Facilitie s in Different District of Sindh		Mother and Child Support Pr ogram (MCSP)	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,000.00	0.00	Under Imple mentation							2023-09-27	2023-10-20							2023-10-29		2023-12-13	
PK-SPA-383549-GO-RFB / Pr ocurement of IEC Material an d Promotional Products.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		841,436.00	0.00	Canceled					2023-10-02		2023-10-07				2023-10-27		2023-11-06		2023-12-04		2025-11-23	
PK-SPA-385402-GO-RFB / Hir ing of Printing & Distribution Firm.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		280,000.00	0.00	Under Imple mentation					2023-10-09	2023-10-13	2023-10-12	2023-10-17			2023-11-01		2023-11-11		2023-12-01		2025-06-03	
PK-SPA-360177-GO-RFB / Pr ocurement of Printing Materi al for Information, Education & Communication.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		157,894.00	0.00	Canceled					2023-07-03		2023-07-08				2023-07-28		2023-08-12		2023-09-11		2025-06-30	

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur			ation Evalu Report		ding Docum		ocurement Invitation	Bidding Do		Proposal Su Opening	/ noissimdr	Bid Evaluat and Recom for A	mendation		Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPA-341302-NC-RFB / Hiri ng of Testing Agency Service s	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Request for Bids	Open - National	Single Stage - One E nvelope		181,820.00	0.00	Under Imple mentation					2023-02-14	2023-02-17	2023-02-17				2023-03-04		2023-03-09		2023-03-24		2023-04-23	
PK-SPA-360070-NC-RFB / Pro curement of Services for Grie vances Redressal Mechanism for Strengthening Social Prot ection Delivery System in Sin dh	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems		Request for Bids	Open - National	Single Stage - One E nvelope		360,245.00	0.00	Pending Impl ementation					2023-09-04		2023-09-11				2023-10-16		2023-10-31		2023-12-05		2027-12-31	
PK-SPA-359733-NC-DIR / Ser vices for Enrolment and Com pliance Verification at Select ed Health Facilities.	I	Mother and Child Support Pr ogram (MCSP)	Prior	Direct Selection	Direct - National			7,952,285.00	0.00	Signed					2023-06-01	2023-07-19	2023-06-06	2023-07-20							2023-07-21	2023-10-11	2027-12-31	
PK-SPA-344552-NC-RFB / Hiri ng of Payment Service Provid er	i IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Prior	Request for Bids	Open - National	Single Stage - One E nvelope		3,500,000.00	0.00	Pending Impl ementation					2023-10-31		2023-11-05				2023-12-05		2023-12-25		2024-01-23		2028-01-22	
PK-SPA-393586-NC-RFB / Hiri ng of Call Center Services	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Request for Bids	Open - National	Single Stage - One E nvelope		365,000.00	0.00	Pending Impl ementation					2023-11-22		2023-11-25				2023-12-15		2023-12-29		2024-01-26		2026-01-25	

CONSULTING FIRM	IS																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Re	eference	Expression Not	of Interest ice	Short List a equest for	and Draft R Proposals	Request for as Issi	Proposals ued	Opening o Proposals	f Technical / Minutes	Evaluation al Pro	of Technic	Combined I Report and otiated C	Draft Neg	Signed	Contract	Contract C	ompletion.
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

PK-SPA-359688-CS-CQS / As																			·	
sessment of Data Architectur e Needs, Specifications and a ssessment, development of s oftware requirement specific ation.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Consultant Qualifi cation Selection	Limited	43,858.00	0.00	Pending Impleme ntation	2023-07-24				2023-08-08				2023-08-22	2023-09-11	2023-10-11	
PK-SPA-359721-CS-CQS / Hir ing of Consultancy Services f or Audit & Control	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems		Consultant Qualifi cation Selection	Open - National	105,263.00	0.00	Pending Impleme ntation	2023-08-11		2023-08-16		2023-09-15				2023-09-30	2023-10-30	2027-10-29	
PK-SPA-359722-CS-CQS / Hir ing Services of Legal Firm	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Consultant Qualifi cation Selection	Open - National	35,087.00	0.00	Pending Impleme ntation	2024-01-01		2024-01-06		2024-02-05				2024-02-20	2024-03-21	2027-12-31	
PK-SPA-359723-CS-CQS / Hir ing of Baseline Survey Firm	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Consultant Qualifi cation Selection	Open - National	210,526.00	0.00	Pending Impleme ntation	2023-07-03		2023-07-08		2023-08-07				2023-08-22	2023-09-21	2023-12-20	
PK-SPA-360080-CS-LCS / Social and Behavioral Change Communication & Public Information Campaign	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Least Cost Selecti on	Open - National	561,403.00	0.00	Pending Impleme ntation	2023-05-22		2023-05-29		2023-07-10		2023-08-07	2023-08-21	2023-09-25	2023-10-30	2028-01-21	
PK-SPA-374888-CS-CQS / He alth Facility Service Availabili ty and Reediness Assessmen t Firm	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Consultant Qualifi cation Selection	Limited	100,000.00	0.00	Under Implement ation	2023-08-07	2023-08-24			2023-08-17				2023-08-22	2023-09-06	2024-01-04	
PK-SPA-381139-CS-QCBS / H iring of Operations Review Fir m	, IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Quality And Cost- Based Selection	Open - National	480,000.00	0.00	Under Implement ation	2023-09-12	2023-09-22	2023-09-22	2023-10-17	2023-11-01		2023-12-01	2023-12-11	2023-12-22	2024-01-26	2027-08-31	
PK-SPA-383565-CS-LCS / Hiri ng of Communication Service s.	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Least Cost Selecti on	Open - National	884,202.00	0.00	Canceled	2023-09-25		2023-10-02		2023-11-13		2023-12-13	2023-12-27	2024-01-31	2024-03-06	2026-02-24	
PK-SPA-385398-CS-CQS / Hir ing of Creative Communicati on Firm	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Consultant Qualifi cation Selection	Open - National	56,000.00	0.00	Canceled	2023-10-12	2023-10-05	2023-10-17		2023-11-15				2023-11-25	2023-12-15	2025-06-17	
PK-SPA-387838-CS-QCBS / H iring of Creative Communicat ion Firm	IDA / 72290	Mother and Child Support Pr ogram (MCSP)	Post	Quality And Cost- Based Selection	Open - National	500,000.00	0.00	Under Implement ation	2023-10-23	2023-10-24	2023-11-06	2023-10-31	2023-11-30		2023-12-30	2024-01-09	2024-02-02	2024-02-26	2028-02-25	

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected			tiated Cont	Signed	Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SPA-343398-CS-INDV / Se nior Specialist Integrated Info rmation System	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		229,600.00	0.00	Pending Impleme ntation	2023-02-17		2023-03-02		2023-03-03		2023-03-06		2027-12-20	
PK-SPA-343402-CS-INDV / Se nior Specialist Policy and Res earch	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		229,600.00	0.00	Under Review	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343403-CS-INDV / Se nior Social Protection Econo mist Specialist	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		167,416.00	0.00	Under Implement ation	2023-02-17		2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343406-CS-INDV / Se nior Specialist, Targeting and Enrolment	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		167,416.00	0.00	Under Implement ation	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343409-CS-INDV / Se nior Specialist - Public Health	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		167,416.00	0.00	Under Implement ation	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343410-CS-INDV / Se nior Specialist - Gender & So cial Inclusion	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		167,416.00	0.00	Under Review	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343411-CS-INDV / Se nior Specialist - Behaviour Ch ange Communication	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		167,416.00	0.00	Under Review	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343413-CS-INDV / MI S Specialist	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		119,583.00	0.00	Under Implement ation	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343415-CS-INDV / M onitoring & Evaluation Specia list	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		119,583.00	0.00	Under Implement ation	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343416-CS-INDV / Fi nancial Management Speciali st	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Prior	Individual Consult ant Selection	Open - National		119,583.00	0.00	Under Implement ation	2023-02-17	2023-05-05	2023-02-28	2023-06-02	2023-03-02	2023-06-22	2023-03-06		2027-12-20	
PK-SPA-343419-CS-INDV / Pr ocurement Specialist	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Prior	Individual Consult ant Selection	Open - National		119,583.00	0.00	Signed	2023-02-17	2023-05-05	2023-02-28	2023-06-02	2023-03-02	2023-06-06	2023-03-06	2023-07-27	2027-12-20	
PK-SPA-343420-CS-INDV / En vironmental & Social Safegua rd Specialist	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		119,583.00	0.00	Pending Impleme ntation	2023-02-17		2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-343423-CS-INDV / Co mmunication /Content Devel opment Specialist	IDA / 72290	Strengthen Sindh Social Prot ection Service Delivery Syst ems	Post	Individual Consult ant Selection	Open - National		119,583.00	0.00	Under Review	2023-02-17	2023-02-17	2023-02-28		2023-03-02		2023-03-06		2027-12-20	
PK-SPA-359715-CS-INDV / Hi ring of Payment System Spec ialist for Design of Payment S ervice Provider.	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited		14,035.00	0.00	Signed	2023-05-12	2023-06-08	2023-05-15	2023-07-12	2023-05-30	2023-10-02	2023-06-19	2023-10-12	2023-07-19	
PK-SPA-360060-CS-INDV / In tegrated Information System Specialist	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited		14,035.00	0.00	Under Implement ation	2023-05-12	2023-11-01	2023-05-15	2023-11-02	2023-05-30	2023-11-02	2023-06-19		2023-07-19	
PK-SPA-389456-CS-INDV / Hi ring of Procurement Analyst 1	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited		4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-29	2023-11-06		2023-11-11		2023-11-21		2024-05-19	
PK-SPA-389463-CS-INDV / Hi ring of Procurement Analyst 2	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited		4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-29	2023-11-06		2023-11-11		2023-11-21		2024-05-19	
PK-SPA-390061-CS-INDV / Hi ring of System Administrator	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited		4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-31	2023-11-06		2023-11-11		2023-11-21		2024-05-19	

PK-SPA-390064-CS-INDV / ring of Software Developer	IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited	4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-31	2023-11-06	2023-11-11	2023-11-21	2024-05-19	
PK-SPA-390066-CS-INDV / ring of Database Administr or	li IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited	4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-31	2023-11-06	2023-11-11	2023-11-21	2024-05-19	
PK-SPA-390068-CS-INDV / ring of Android (Frontend) veloper	Hi De IDA / 72290	Contingency Emergency Res ponse	Post	Individual Consult ant Selection	Limited	4,500.00	0.00	Under Implement ation	2023-10-30	2023-10-31	2023-11-06	2023-11-11	2023-11-21	2024-05-19	