

Procurement Plan
(For Contracts not yet initiated - to be entered in STEP)

I. General

1. Project Information

Country: Malawi
 Project Name: Southern Africa Tuberculosis & Health Systems
 Support Project
 Project ID: P155658

2. Project Implementation Agency: Ministry of Health - National TB Control Programme

3. Date of the Procurement Plan: June 2017

4. Period Covered by this procurement plan: 24 Months

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 5	>0.1- <5	<0.1
Goods, IT, and non-consulting services	≥ 1	≥ 1	> 0.1 - <5	<0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 0.2	< 0.2	≥ 0.3	
Individual Consultants	≥ 0.1	NA.	NA.	

[Overall Project Procurement Risk is SUBSTANTIAL]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

III. Packages for Goods, Works and Non-Consulting Services

Component 1: Prevention Detection and Treatment of TB

Goods

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International/ Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
1.2.1.1.5	Procure standard equipment for pre-in and post-service medical examinations for occupational health and safety.	94,444	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
1.2.1.1.4	Procure Inspection Equipment for Ministry of Labour and Department of Mines	97,083	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
1.1.1.4.4	Procure Motorcycles to support sputum sample collection points/supervision	63,300	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
1.1.2.6.3	Personal protective materials for TB Laboratory Personnel (TB infection control)	12,660	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
	Stationery	19,305.49	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
	Sub-Total	286,792.49									

Works

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
1.1.3.3.1	Renovations (MDR TB Centres)	33,333	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
1.1.2.6.2	Identify and Refurbishment of TB Isolation Rooms at selected facilities	41,667	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
2.2.2.7.3	Renovations and Furnish Labs	108,333	Post	Open-National	RFB		Single	No	No	31 st August 2017	30 th September 2017
	Sub-Total	183,333									

Component 2: Regional Capacity for Disease Surveillance, Diagnostics Management of TB and Occupational Health

Packages for Consulting Services

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisting (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
2.3.1.1.1	Consultant to draft/review the Mines Safety Act/Public Health Act/Occupational Safety Health and Welfare Act and Regulations.	18,950	Prior	Open - National	CQS	Yes	31 st August 2017	30 th September 2017
	Sub-Total	18,950						

Goods

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
2.2.2.5.1	Procure Microscopes and Lab Supplies	53,932	Post	Open-National	RFB		Single	No	No	12 June 2017	31 July 2017
2.2.2.5.1	Procurement of Lab Information System, Computers and Printers	20,000	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
2.2.2.6.1	Procure Xray Machines	888,889	Post	Open-National	RFB		Single	No	No	12 June 2017	31 July 2017
2.1.1.1.1	Procure Laptops for Regional Field Epidemiology Training Program	5352	Post	Limited	RFQ		Single	No	No	31 st August , 2017	30 th September 2017
2.2.2.4.1	Procure GeneXpert and expand Xpert facilities	200,000	Post	Limited	RFB		Single	No	No	31 st August 2017	30 th September 2017
	Sub-Total	1,168,173.00									

Component 3: Learning, Knowledge and Innovation

Packages for Consulting Services

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (QCBS, etc.)	Shortlisting (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
-------------	----------------------	-----------------------	-----------------------------	--	-------------------------------	-----------------------	---------------------------------------	-------------------------------------

			ost)	Internatio nal Limited etc.)	FBBS, LCBS, QBS, CQS, DS etc.)			
3.1.1.3.3	Consultant to conduct Baseline Assessment for TB in Mines	108,410	Prior	Open-National	DS	Yes	28 th February 2017	1 st April 2017
3.1.1.4.3	Consultant to conduct E-Health for Community Intervention	464409	Prior	Open-National	DS	Yes	8 th March 2017	10 th April 2017
3.1.31	IT Specialist - Consultant	36000	Post	Open-National	DS	Yes	11 th May 2017	1 st July 2017
	Sub-Total	608,819						

Goods

Activity No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/International Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
3.1.1.4.3	Procure E-Health for Community Intervention Server, Computers, Networking and Tablets	125,000	Post	Open-National	RFB		Single	No	No	12 June 2017	31 July 2017
3..3.43	Procure Geographical Information System (GIS) Tool	4000	Post	Limited	RFQ		Single	No	No		
3.4.1.1.1.3	Maintenance of Motor Vehicles	33,333	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
3.4.1.2.3	Purchase of Stationery	32,777	Post	Limited	RFQ		Single	No	No	31 st August 2017	30 th September 2017
3.4.1.2.1	Procurement of IT Equipment (Video Conference Facilities,Laptops and Communication	105,000	Post	Open-National	RFB		Single	No	No	31 st August 2017	30 th September 2017
	Sub-Total	300,110									

PROCUREMENT PLAN Eastern and Southern Africa : AFR RI-Southern Africa Tuberculosis and Health Systems Support Project

General Information
Country: Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-05-31
Revised Plan Date(s): (comma delineated, leave blank 2023-11-20)
Project ID: P155658 **GPN Date:**
Project Name: AFR RI-Southern Africa Tuberculosis and Health Systems Support Project
Loan / Credit No.: IDA / 58220, IDA / 58230, IDA / 66950
Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SATBHSS/MOHW-003 / Upgrading of NTRL including Repair of roofing, ceiling and flooring, prefabricated panels, replacement of doors etc.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope				170,000.00	110,024.93	Completed						2017-08-07	2017-11-07	2017-08-11					2017-09-01	2018-04-19	2017-09-15	2017-11-24	2017-09-29	2017-12-12	2017-11-28
SATBHSS/MOHW-004 / Repair of Negative Pressure Systems at National TB Reference Laboratory	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope				40,000.00	0.00	Pending Implementation								2017-08-12											2017-11-16
SATBHSS/MOHW-005 / Removal and Reinstallation and Calibration of 3 BD Bacter MGIT Machines for Preparation NTRL Renovation	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct					15,000.00	0.00	Pending Implementation								2017-11-10											2018-05-19
SATBHSS/MOHW-006 / Relocation, Re installation and Calibration of 4 Bio safety cabinets at NTRL	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct					14,000.00	0.00	Pending Implementation								2017-11-10											2018-05-19
SATBHSS/MOHW / Construction works for Extension and Renovation of Correctional facilities to establish isolation cells and renovation of Motebang Lab to establish TB laboratory.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope				678,558.00	0.00	Canceled								2018-10-01					2018-11-17						2019-10-20
SATBHSS/MOHW-002 / Upgrading of Leribe laboratory - negative pressure and infrastructural renovations of existing laboratory	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope				106,000.00	0.00	Canceled																			2019-08-07
SATBHSS/MOHW-002/2019 / Payment for the contractor for Motebang renovations (Extension on one side of the lab. Opening, move X-ray to a new location, Renovations to create culture room, microscopy and anteroom)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope				559,382.48	0.00	Completed								2019-02-11	2018-12-20	2019-02-16									2020-01-29
SATBHSS/MOHW-001 / Expansion and renovation of isolation cells for Maseru Central Prison Only	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope				79,560.00	0.00	Canceled																			2020-02-05
SATBHSS/MOHW-001/2019 / Procurement of works for renovation and establishment of the isolation cells at Maseru central Correctional Facility	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids						1,312,877.28	1,599,577.43	Completed								2019-02-04	2018-12-20	2019-02-09									2020-11-17
SATBHSS/MOHW-004/2019 / Upgrade NTRL Mechanical Systems	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct					50,000.00	0.00	Pending Implementation								2019-03-25											2019-10-31
SATBHSS/MOHW-003/2019 / Procure storage container at NTRL Container turned into storage including partitioning, air conditioning and shelving mounted on a slab.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope				41,151.50	0.00	Completed																			2019-08-23
LS-MOH-333101-CW-RFO-SA TBHSSAF-2023 / Procure prefabricated structures and shades for Maluti and Ntshokhe OPD waiting, procure basic Furnishings for Maluti and Ntshokhe OPD waiting	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	0.00	Signed																			2023-09-13
LS-MOH-333149-CW-RFB-SA TBHSSAF-2023 / Procurement of a contractors for constructions of 10 Solid screening structures for the hospitals.	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope				480,468.00	0.00	Signed								2023-04-02	2023-03-01	2023-04-07									2024-01-19

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
WB/MOHG-012 / Supply and Delivery of X-ray Equipment and Transportation Vehicles for the National TB Program under Lot 1 and Lot 2	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Prior	Request for Bids	Open - International	Single Stage - One Envelope		900,000.00	1,053,788.36	Signed																					
SATBHSS/MOHG-003 / Procurement and Supply of Equipment for Occupational Health Services for Two Hospitals.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,347.98	0.00	Completed																					

SATBHSS/MOHIG-022 / Procurement and Supply of 3 Computers for the Database to maintain Statistics of accidents and Incidents.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Completed											2017-06-30												2017-08-18	2017-09-12	2017-09-27											
SATBHSS/MOHIG-004 / Procurement and Supply of Tablets for Inspection System Application for Two Districts Matung and Leribe	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,839.42	0.00	Canceled																							2017-08-18		2019-08-18											
SATBHSS/MOHIG-006 / Procurement and Supply of Projector for OSH Training	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Completed																							2017-08-17	2017-08-19	2017-09-16	2017-09-14										
SATBHSS/MOHIG-010 / Procurement and Supply of Laptops for Strengthening Laboratory Electronic Systems.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Completed																							2017-08-04	2017-08-20	2017-09-03	2017-09-15										
SATBHSS/MOHIG-005 / Procurement and Supply of Dust Sampling machine for Labour	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,866.16	0.00	Completed																								2017-08-10	2017-09-06	2017-09-19	2017-10-17									
SATBHSS/MOHIG-013 / Procurement and Supply of Pull Up Banners for 9 Designated Ports of Entry	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,403.00	0.00	Completed																								2017-08-04	2019-06-18	2017-09-03	2019-06-25									
SATBHSS/MOHIG-014 / Procurement and Supply of Identification Reflector Coats for 9 Designated Ports of Entry	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		864.00	0.00	Pending Implementation																								2017-08-10		2017-09-09										
SATBHSS/MOHIG-015 / Procurement and Supply of Protective Clothing (Freezers Suit)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,440.00	0.00	Pending Implementation																								2017-08-03		2017-09-02										
SATBHSS/MOHIG-016 / Procurement and Supply of Waste Management and Infection Control	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,400.00	0.00	Completed																									2017-08-04	2017-11-11	2017-09-13									
SATBHSS/MOHIG-017 / Procurement, Supply and Installation of Biosafety Cabinet for Monitoring inclusive of Service and Maintenance.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,199.00	0.00	Pending Implementation																									2017-08-10		2017-10-09									
SATBHSS/MOHIG-019 / Procurement and Supply of Stationary for PIU	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Canceled																								2017-08-04		2017-09-03										
SATBHSS/MOHIG-009 / Printing of National TB Laboratory External Quality Assurance Guidelines	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		405.50	0.00	Completed																								2017-08-11		2017-09-20	2018-06-12	2017-10-20								
SATBHSS/MOHIG-021 / Procurement and Supply of (Nutritional) Therapeutic Feeding commodities for TB Patients.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - International	Single Stage - One Envelope		288,409.56	0.00	Under Implementation				2017-08-14	2019-03-14	2017-08-19								2017-10-05	2017-11-09	2017-11-04	2017-12-18	2017-12-09														2018-01-18				
SATBHSS/MOHIG-023 / Procurement of Access Control equipment and installation	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Completed																									2017-08-06		2017-09-10	2018-06-05	2017-10-20							
SATBHSS/MOHIG-024 / Procurement of Oil Drugs and Consumables including Gloves and N95 Masks for TEBA FOCs	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,562.53	11,334.08	Completed																									2017-11-06		2017-12-05	2019-06-22	2018-01-04	2019-07-22						
SATBHSS/MOHIG-025 / Procurement of 3 bio safety Cabinets for TEBA FOCs as part of Environmental and Social safeguards.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,031.63	0.00	Signed																									2017-11-08		2017-12-01	2018-06-10	2018-12-01							
SATBHSS/MOHIG-026 / Procurement of Office Equipment for PIU and NTP Staff. 4 Printers and 4 Laptops.	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,547.28	0.00	Completed																									2017-11-08		2017-12-03	2018-01-12	2018-01-02	2018-04-12						
SATBHSS/MOHIG-012 / Procurement, Supply and Erection of 7 Prefabricated Park homes to establish Disease Surveillance offices at the Borders	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		210,000.00	0.00	Under Implementation																									2017-11-10		2018-01-07		2018-03-08							
SATBHSS/MOHIG-011 / Procurement and Supply of Computers for Cross Border Disease Surveillance	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,711.68	0.00	Completed																									2017-11-09		2017-12-12	2017-08-24	2018-01-21	2017-10-08						
SATBHSS/MOHIG-027 / Procurement of Back Packs for External Review	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,700.00	0.00	Pending Implementation																									2017-11-07		2017-11-21		2017-12-06							
SATBHSS/MOHIG-013/2018 / Procurement and supply of Two Door Locker, Filing Cabinet, Project Camera, Fridge and Executive Office Chair	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,879.65	0.00	Completed																									2018-02-17		2018-02-28	2018-03-10	2018-03-15							
SATBHSS/MOHIG-012/2018 / Procurement and Supply of 8 Randed Backpacks for RAC Meeting to be held in Maserau 2 OIB	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,875.81	0.00	Completed																									2018-02-17		2018-03-05	2018-01-26	2018-03-20	2018-02-15						
SATBHSS/MOHIG-014/2018 / Procurement of Vehicle, body Type SUV with capacity of 5-7 seats) for PIU activities with insurance policy.	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,000.00	43,165.15	Completed																									2018-04-24		2018-06-19	2018-05-21	2018-12-16	2018-06-21						

SATBHS/MOHIG-015/2018 / Procurement and Supply of 2 Laptops and Laptops Bag for Debt Department at Ministry of Finance	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,900.00	0.00	Completed											2018-05-15		2018-07-10	2018-05-18	2019-01-06
SATBHS/MOHIG-016/2018 / Procurement of extra Digital Mobile X Ray	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct			600,000.00	0.00	Canceled					2018-09-13	2018-10-01		2018-09-18					2018-10-23		2019-04-21
SATBHS/MOHIG-021/2018 / Procurement of Mobile digital X-ray machines, including transportation vehicle and generator (for prevalence survey)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct			525,000.00	0.00	Signed				2018-12-10	2018-10-04		2018-12-15	2018-11-29					2019-01-19		2021-01-18
SATBHS/MOHIG-005/2018 / Supply and delivery of Dust Sampling Equipment	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,547.00	28,405.78	Completed								2018-12-13				2018-12-24	2020-12-16	2019-01-23	2021-02-05
SATBHS/MOHIG-006/2018 / Procurement, Supply and delivery of protective clothing	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,258.00	0.00	Completed								2018-10-24				2018-11-04	2018-06-19	2018-12-19	
SATBHS/MOHIG-007/2018 / Procurement, supply and delivery of Computers for capturing files for all compensation claims	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,030.32	0.00	Completed								2018-10-24				2018-11-04	2018-05-18	2018-12-04	
SATBHS/MOHIG-008 / Procurement and Supply of Protective Equipment or Clothing	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,866.12	0.00	Completed								2019-09-06				2019-10-14	2019-11-10	2019-11-13	
SATBHS/MOHIG-017/2018 / Procurement of 25000 Gene-Xpert Cartridges for intensified case finding among miners	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct			285,060.00	0.00	Pending Implementation			2018-11-29					2018-12-04				2019-01-08		2019-03-09	
SATBHS/MOHIG-018/2018 / Procurement of Occupational Health Diagnostic equipment for Moleg and Niche (Digital vitals monitor, Thermometer, Diagnostic set, Glucometer and Hg Meter)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	2,691.97	Completed								2018-12-08				2019-02-02	2018-12-20	2019-08-01	2019-03-01
SATBHS/MOHIG-019/2018 / Procurement of Calibration and verification tools to service Laboratory equipment (Tachometer, Reference thermometer, Mass weights and Xpert Check)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Canceled								2018-12-15				2019-02-09		2019-08-08	
SATBHS/MOHIG-020/2018 / Procurement of Public Health Advisor Office Equipment (Computer and Printer)	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,071.00	2,233.82	Completed								2018-12-04				2019-01-29	2018-10-12	2019-02-13	2018-10-21
SATBHS/MOHIG-008/2019 / Procure and supply Printed pamphlets with TB messages and disseminate at community level on World TB day	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,828.24	11,150.87	Completed								2019-05-11				2019-07-06	2019-05-02	2019-08-20	2019-05-24
SATBHS/MOHIG-009/2019 / Procure and Supply printed SOPs (1000 copies)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,459.42	0.00	Canceled								2019-04-06				2019-06-01		2019-07-01	
SATBHS/MOHIG-011/2019 / Procure Pull up banners for points of Entry (9 pull up banners for 9 ports of Entry)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,023.01	0.00	Canceled								2019-04-06				2019-06-01		2019-07-01	
SATBHS/MOHIG-012/2019 / Procure a laptop and a printer for an Epidemiologist	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,224.90	0.00	Completed								2019-03-23				2019-05-18	2019-08-22	2019-06-17	2019-09-02
SATBHS/MOHIG-013/2019 / Procure equipment for TB diagnosis for Molebang Laboratory	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - International	Single Stage - One Envelope		15,913.44	0.00	Pending Implementation								2019-05-18				2019-07-13		2019-10-11	
SATBHS/MOHIG-014/2019 / 3 biosafety cabinets, install the mechanical system Upgrade of the NTRL lab to meet BSL3 standards	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - International	Single Stage - One Envelope		60,656.32	25,565.30	Signed								2019-03-16				2019-05-11	2018-06-13	2019-10-08	
SATBHS/MOHIG-016/2019 / Procure standards, for NTRL lab accreditation (Procure ISO 15189 and ISO15190 Standards for Medical Laboratories for NTRL, Molebang and Maleteeng)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct			1,600.00	0.00	Pending Implementation			2019-03-18					2019-03-23				2019-04-27		2019-10-24	
SATBHS/MOHIG-018/2019 / Procure a server for data storage Install OHS&S Mining Regulation compliance monitoring and Mine Health surveillance	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,328.16	0.00	Canceled								2019-05-25				2019-07-20		2020-01-16	
SATBHS/MOHIG-0019/2019 / Procure Trolley and Water Disinfecter for NTRL	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,017.50	0.00	Pending Implementation								2019-03-30				2019-05-25		2019-11-21	
SATBHS/MOHIG-020/2019 / Procure Xpert Checks for NTRL	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct			27,000.00	0.00	Pending Implementation			2019-04-01					2019-04-06				2019-05-11		2019-11-07	

SATBHSS/MOHIG-021/2019 / Procure Battery Power packs	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2019-03-23					2019-05-18		2019-11-14	
SATBHSS/MOHIG-019/2019 / Procurement of Double water Distiller for NTRL	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope														2019-04-27					2019-06-22		2019-08-21	
SATBHSS/MOHIG-022/2019 / Procurement supply, installation and commissioning of Thermal Scanner at Mosheohele International Airport.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct							2019-04-01		2019-04-06											2019-05-11		2019-10-08	
SATBHSS/MOHIG-006/2019 / Procure (nutritional) Ready to Use Therapeutic feeding (RTU) commodities for TB patients	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - International	Single Stage - One Envelope						2019-05-06	2019-06-16	2019-05-11		2019-06-22	2019-08-15	2019-07-22	2019-10-10	2019-08-26	2019-10-28	2020-02-22						
SATBHSS/MOHIG-023/2019 / Procure Printed revised Mine Health and safety standards and guidelines	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-13											2019-06-08		2019-09-06	
SATBHSS/MOHIG-024/2019 / Procurement and supply of the following LIS Computer, LIS Network Printers, Label Printer and Printer for results for NTRL	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - International	Single Stage - One Envelope								2019-05-11											2019-07-06		2019-12-03	
SATBHSS/MOHIG-025/2019 / Procurement of Laboratory Chairs and Trolley	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-20											2019-06-15	2021-03-19	2019-09-13	2021-04-19
SATBHSS/MOHIG-003/2019 / Procurement of Contact tracing Booklets (A5 size with hard covers, 100 per booklet, perforated and duplicate information) 500	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-06											2019-06-01		2019-07-31	
SATBHSS/MOHIG-002/2019 / Procure opportunistic infections Drugs and medical consumables for TBA (Various OI Drugs, consumables, waste management and infection control consumables, etc)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-06											2019-06-01	2019-06-23	2019-11-28	2019-08-19
SATBHSS/MOHIG-004/2019 / Procurement of Printing service and supply of the data improvement manual (300 manuals)	IDA / 58230	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-13											2019-06-08		2019-08-07	
SATBHSS/MOHIG-017/2019 / Procure Personal protective Equipment (PPE) for MOH and DOE personnel	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-13											2019-06-08		2019-08-07	
SATBHSS/MOHIG-007/2019 / Procure and supply revised tools for recording use of the RUTT for TB patients (300 registers and 300 laminated SOP/sjob aids)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-20											2019-06-15		2019-12-12	
SATBHSS/MOHIG-010/2019 / Procure and supply Health care worker wellness center staff packs (Basic equipment and office furniture for 10 hospital for phase 1 of the wellness model)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-04-13											2019-06-08	2019-06-23	2019-08-07	
SATBHSS/MOHIG-015/2019 / Procure TB culture/ 1st line DST reagents and consumables (BBL MGIT 7ml tubes, MGIT Supplement Panda)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct	Single Stage - One Envelope						2019-04-08		2019-04-23											2019-05-05		2019-07-04	
SATBHSS/MOHIG-001/2019 / Procurement of Gene-Xpert cartridges for intensified case finding among miners (30,00 0.00 units)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct								2019-04-15	2019-04-20											2019-05-25		2019-11-21	
SATBHSS/MOHIG-026/2019 / Printing and Binding of NTRL Lab Standards 70 copies	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-10-16											2019-12-11	2019-11-06	2020-06-08	2019-11-28
SATBHSS/MOHIG-027/2019 / Printing and Supply of the Following: Ward Slickers 700 Printing and binding with Hard Cover A3 Tally Sheet with 200 pages	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-10-16											2019-11-03		2019-11-28	
SATBHSS/MOHIG-028/2019 / Procurement of Office equipment (Mini Fridge for sputum collection, Coughing Booth Tent) and stationery for Continuous Quality Improvement (CQI) for 3 Hospitals (Botswana Health Center St Josephs and Quthing Hospital)	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-11-13											2019-11-27		2019-12-27	
SATBHSS/MOHIG-029/2019 / Procurement of Project Coordinator Laptop with Microsoft office to replace crushed laptop and recovery of data from crushed laptop.	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-12-07											2020-02-01		2020-03-02	
SATBHSS/MOHIG-030/2019 / Purchase of Office Furniture (U Shaped Office Desk, Ergonomic Chair and Glass Filing Cabinet) for reallocation Project Coordinator to the new office.	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope								2019-12-13											2020-02-07		2020-03-08	

LS-MOH-247076-GO-RFO-SA TBHSS-AF / Procurement and supply of second line Drugs Susceptibility Testing reagents	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation											2022-02-11																		2022-03-18							2022-05-17																														
LS-MOH-246870-GO-RFO-SA TBHSS-AF / Procurement and supply of printed SOPs, Job Aids or TB Management including, clinical Management integrated TB/HIV screening and Mortality audits	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,000.00	0.00	Canceled											2022-02-06																			2022-03-27							2022-06-25																													
LS-MOH-232000-GO-RFO-SA TBHSS / Procurement and supply of equipment for inspections.	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	98,130.00	0.00	Canceled											2022-02-11																				2022-04-08						2022-06-07																													
LS-MOH-232006-GO-RFB-SA TBHSS / Procurement and Supply of • Lot 1 Hepatitis Test and Vaccines by 2000 units For health Care Workers COVID Wellness	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - International	Single Stage - One Envelope	205,100.00	0.00	Canceled					2021-10-11		2021-10-16								2021-11-27																	2021-12-27						2022-01-31				2022-05-01																								
LS-MOH-232051-GO-RFO-SA TBHSS / Procure and supply below structures separated in lots • 155 Screening gazebos for health centers • 218 Cough gazebos for health facilities	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,800.00	0.00	Completed											2022-01-21																									2022-03-18		2021-11-23		2022-04-27				2022-06-10																						
LS-MOH-231997-GO-RFO-SA TBHSS / Procure and supply Basic Furnishing for prefabricated Structures and shades for Maluti and Ntsekehe for OPID waiting.	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	32,800.00	0.00	Pending Implementation											2022-03-25																										2022-05-06				2022-07-05																									
LS-MOH-247067-GO-DIR-SAT BHSS-P / Procurement and supply of CAD 4 TB Software for 4 Digital X-rays with Images	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct		140,000.00	0.00	Canceled					2022-02-01						2022-02-06																												2022-02-20				2022-04-21																							
LS-MOH-232067-GO-DIR-SAT BHSS / Procure, supply and install CAD4 software to digital X-rays Hardware & Setup to TB X-rays License of CAD4 software to digital X-rays 60000 units	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct		462,000.00	0.00	Pending Implementation					2022-02-01						2022-02-06																														2022-03-15				2022-06-11																					
LS-MOH-274965-GO-RFO-SA TBHSS-2021 / Procurement of 11 Eleven Laptops and Projector for NTLIP Program officers	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	20,280.28	Completed											2022-02-11																														2022-02-11				2022-03-27																					
LS-MOH-288844-GO-RFO-SA TBHSS-AF / Procurement and supply of Sputum induction equipment and accessories	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	26,671.34	Completed											2022-04-29																																	2022-04-29				2022-06-01				2022-08-13			2022-07-31				2022-10-25							
LS-MOH-300153-GO-RFO-AF-2022 / Procurement and supply of 6 Laptops for DSH Officers for Maseru and Mafeteng	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,000.00	9,649.12	Completed											2022-07-01																																2022-07-01				2022-08-26			2022-07-11			2022-09-25				2022-09-08									
LS-MOH-288845-GO-RFO-SA TBHSS-AF / Procurement and supply of branded T Shirts, Hats, IDs and Backpack for TB Mortality Audit Study	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Completed											2022-07-01																															2022-07-01				2022-08-15			2022-06-22																	
LS-MOH-324646-GO-RFO-SA TBHSS-AF-2022 / Procurement of desktop computers for Occupational Health Clinics at Mafeteng and Maseru	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,500.00	0.00	Completed											2023-01-20																															2023-01-20				2023-03-17			2023-03-22			2023-04-16														
LS-MOH-329645-GO-RFB-SA TBHSSAF-2023 / Procurement of Printing and distribution of revised Standard Operating Procedures (SOPs), Algorithms and other job Aids for guidance along the whole TB cascade.	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope	340,000.00	0.00	Pending Implementation											2023-02-26																																	2023-02-26				2023-03-03				2023-04-14				2023-05-14				2023-06-18				2023-08-17		
LS-MOH-329651-GO-RFO-SA TBHSSAF-2023 / Procurement for Printing of Artisan Mining guidelines, standards and SOPs (500 copies each) And Mines and Health safety guideline and SOPs	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	0.00	Pending Implementation											2023-03-05																																	2023-03-05				2023-04-30				2023-06-29														
LS-MOH-329656-GO-RFB-SA TBHSSAF-2023 / Procurement of sputum jars and other commodities for CDE lot 1 and equipment and reagents for outbreak investigations - Lab INTRL and Agric Lot 2	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,032,000.00	0.00	Pending Implementation											2023-01-29																																2023-01-29				2023-02-03				2023-03-17				2023-04-16				2023-05-21				2023-11-17			
LS-MOH-329659-GO-RFO-SA TBHSSAF-2023 / Procurement of EQA preparation Materials - Genexpert and Smear Microscopy EQA and Transportation	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,001.90	0.00	Completed											2023-01-13																																				2023-01-13				2023-03-10			2023-05-25			2023-04-24									
LS-MOH-329663-GO-RFB-SA TBHSSAF-2022 / Procure basic medical equipment including spirometers, plimths, Compuser (MS) for Wellness program including spirometers, plimths, Hepatitis test and vaccines	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnosis and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	275,187.00	0.00	Canceled											2023-02-12																																			2023-02-12				2023-02-17				2023-03-31				2023-04-30				2023-06-04				2023-06-10

LS-MOH-329684-GO-RFO-SA TBHSSAF-2023 / Procure equipment for inspections for mine inspectors inclusive of training Radiation Dosimeters (2) Detectors (6) Personal radiation dosimeters (10)	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	55,000.00	0.00	Pending Implementation	2023-03-10									2023-05-05	2023-07-04	
LS-MOH-329685-GO-RFO-SA TBHSSAF-2023 / Procure PPE (Hard hats 26, Shoe 26 pairs, Reflector jackets 26) for Mining Inspectors	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation	2023-01-20									2023-03-17	2023-05-16	
LS-MOH-329686-GO-RFB-SA TBHSSAF-2023 / Procure (supplementary) Ready to Use Thespaedic feeding (RUFF) commodities for TB patients x 643500 units	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope	315,315.00	0.00	Under Implementation	2023-03-05	2023-03-09	2023-03-10		2023-04-21	2023-04-12	2023-05-21	2023-05-10	2023-06-25	2023-12-22		
LS-MOH-329689-GO-RFO-SA TBHSSAF-2023 / Procurement of Power Backups for Gene Xpert machines and installations	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Canceled	2023-02-04								2023-04-01	2023-09-28		
LS-MOH-329693-GO-RFB-SA TBHSSAF-2023 / Procurement and installation of air conditioner with preventative maintenance of 12 months	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Bids	Open - National	Single Stage - One Envelope	116,766.00	0.00	Canceled	2023-01-08	2023-01-13			2023-02-24	2023-03-26			2023-04-30	2023-10-27		
LS-MOH-329696-GO-RFO-SA TBHSSAF-2023 / Procurement and installation of following equipment to Upgrade situation (EOC) Room (Room-Scree n, camera, Computer & Aircon)	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Completed	2023-04-07								2023-06-02	2023-03-08	2023-11-29	2023-04-27
LS-MOH-329704-GO-RFO-SA TBHSSAF-2023 / Procurement of computers (Desktops and Laptops) and office equipment for OHASIS, NTRL and Wellness Centre	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Completed	2023-01-27								2023-03-24	2023-04-01	2023-04-23	2023-05-25
LS-MOH-329727-GO-RFO-SA TBHSSAF-2023 / Procurement and installation of Medical Waste Incinerator with enclosure	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	126,666.00	0.00	Pending Implementation	2023-02-03								2023-03-31	2023-06-29		
LS-MOH-329683-GO-DIR-SAT BHSSAF-2023 / Procurement of AI software and (4) digital X-rays - Hardware and software x 25 AI software to digital X-rays - Setup x 25 AI software to digital X-rays - license x 25 X-ray storage back-up (cloud)	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct - International	Single Stage - One Envelope	1,112,945.00	0.00	Pending Implementation	2023-01-29								2023-03-10	2023-06-08		
LS-MOH-329655-GO-DIR-SAT BHSSAF-2023 / Procurement of GeneXpert cartridge (inc. COE)	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - National	Single Stage - One Envelope	680,000.00	0.00	Completed	2023-01-15	2023-03-27	2023-01-20	2023-03-28					2023-02-24	2023-06-14	2023-08-23	
LS-MOH-329652-GO-DIR-SAT BHSSAF-2023 / Procurement of 10 colour coded gene Xpert machine for diagnosis of XDR TB & module machine with 3 years warranty with 3 years maintenance (Xpert NTB XDR)	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct - International	Single Stage - One Envelope	26,000.00	0.00	Completed	2023-01-31	2023-03-27	2023-02-05	2023-03-07					2023-03-12	2023-06-03	2023-06-10	2023-06-15
LS-MOH-329722-GO-RFB-SA TBHSSAF-2023 / Procure and provide appropriate prefabricated infrastructure or identify appropriate rooms in the health facilities for confidential screening hospitals	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Bids	Open - National	Single Stage - One Envelope	480,468.00	0.00	Canceled	2023-02-19	2023-02-24			2023-04-07	2023-05-07			2023-06-11	2023-08-20		
LS-MOH-304626-GO-RFO-SA TBHSSAF-2023 / Supply and delivery of Personal Protective Clothing for centre of Excellency staff.	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,500.00	0.00	Completed	2023-04-05								2023-05-31	2022-08-27	2023-07-30	2022-12-16
LS-MOH-362157-GO-RFO-SA TBHSSAF-2023 / Procurement, supply, distribution and installation of 49 air condio ners for mini lab and labs across the country	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Signed	2023-06-23								2023-08-18	2023-06-14	2023-10-17	
LS-MOH-232004-GO-RFO-SA TBHSSAF-2023 / Procure and supply P rinter (Guideline). • Printing guidelines by 350 • TPT Commodities SOP by 350 • TPT Commodities laminat	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope	95,000.00	0.00	Canceled	2021-10-15								2021-12-13	2022-01-22		
LS-MOH-365220-GO-DIR-SAT BHSSAF-2023 / Procurement of 7 Landcruiser mounted with digital X rays and 3 Back P acks Digital X rays	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - National	Single Stage - One Envelope	740,000.00	0.00	Signed	2023-06-30	2023-08-15	2023-07-05	2023-07-19					2023-08-09	2023-09-09	2023-12-07	
LS-MOH-365222-GO-RFO-SA TBHSSAF-2023 / Procurement of COE Equipment (Branded Gazebos, Tents for Patients, Foldable Tables and chairs)	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	40,000.00	0.00	Completed	2023-07-05								2023-08-30	2023-08-05	2023-10-09	
LS-MOH-365223-GO-RFO-SA TBHSSAF-2023 / Procurement of X Ray Protective equipment (Dosimeters and Lead Protectors)	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	26,000.00	0.00	Signed	2023-07-05								2023-08-30	2023-10-09		

SATBHSS/MOH/NC-003/2019 / Procure services and maintenance of PCR Work Station	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - International	Single Stage - One Envelope		2,100.00	0.00	Canceled											2019-07-20						2019-09-14				2019-10-14
LS-MOH-168698-NC-RFO / Procurement of Consultant services for Risk Communication and Community Engagement	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Request for Quotations	Open - National	Single Stage - One Envelope		63,000.00	0.00	Canceled											2020-04-24						2020-06-19				2020-12-16
LS-MOH-329734-NC-DIR-SAT BHS&AF-2023 / Service and maintenance including repairs of the GeneXpert Machines	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Direct Selection	Direct - International			112,000.00	0.00	Completed				2023-02-07	2023-03-27	2023-02-12	2023-05-19										2023-03-19	2023-06-03	2023-05-18	2023-06-15	
LS-MOH-320051-NC-DIR-SAT BHS&AF-2023 / Engagement of Tompro Software Consultant for Training of 10 officers on the use of the system.	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - International			40,000.00	0.00	Canceled				2023-03-05		2023-03-10											2023-04-14				2023-10-11

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SATBHSS/MOH/C-001 / Consultancy for design for works in Correctional Facilities - renovations to establish isolation cells within the prisons for TB infection control	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Canceled	2017-07-28	2017-08-31			2017-10-14					2017-11-11			2017-12-11			2018-01-15		2018-02-19			2019-02-19
SATBHSS/MOH/C-007 / Engage Consultant to Conduct Baseline study and Mapping exercise.	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - National		43,457.32	0.00	Completed	2017-08-28	2017-03-31	2017-09-18		2017-11-01	2017-10-18										2017-12-01	2017-10-23	2018-01-05			2018-04-05
SATBHSS/MOH/C008 / Consultant to conduct a Study on out-of-pocket expenditures for TB by households that was agreed during the RAC meeting	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Under Implementation	2017-08-31	2018-03-12	2017-09-21		2017-11-04											2017-12-04		2018-01-08			2018-04-08
SATBHSS/MOH/C-001/2018 / Engagement of a Community Based Organisation or Non Governmental Organisation To Track and trace Ex miners who submitted their insufficient claims to facilitate submission of missing documents.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Consultant Qualification Selection	Open - National		37,206.00	0.00	Under Implementation	2018-03-29	2018-07-26	2018-04-03	2018-08-10	2018-04-24											2018-05-26		2018-06-05			2018-12-02
SATBHSS/MOH/C-003/2018 / Engagement of a consultancy firm to Design Motebang Laboratory Renovation and Maseru Central Correctional Prisons isolation cells.	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Consultant Qualification Selection	Open - National		113,567.00	0.00	Canceled	2018-02-14	2018-03-30	2018-02-16		2018-03-25											2018-04-08		2018-04-18			2018-05-28
SATBHSS/MOH/C-006 / Engage Consultancy Firm for Design services for Refurbishment of Motebang Hospital TB Laboratory (Leribe) and Maseru Central Correctional Service	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - National		113,567.00	0.00	Canceled	2018-04-12		2018-05-03		2018-06-16											2018-07-16		2018-08-20			2018-10-19
SATBHSS/MOH/C010/2018 / Engage a local Consultancy Firm to train the joint inspection team and to develop joint inspection guidelines and checklist for Mines.	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - National		11,536.00	0.00	Canceled	2018-08-05		2018-08-26		2018-10-02											2018-10-09		2018-10-19			2018-11-28
SATBHSS/MOH/C-007/2018 / Engage an NGO to implement Community Based Activities in Leribe and Thaba Tseka- Pill of the Centre of Excellence	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Consultant Qualification Selection	Open - National		83,576.00	0.00	Canceled	2018-03-26		2018-04-16		2018-05-23											2018-05-30		2018-06-11			2018-08-10
LS-MOH-165905-CS-CQS / Engage a consultancy firm to carry out Risk Communication and Community Engagement	IDA / 58220	Regional Capacity for Diseases Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Consultant Qualification Selection	Open - International		101,244.00	0.00	Canceled	2020-03-22		2020-04-12		2020-05-26											2020-06-25		2020-07-30			2021-01-26
LS-MOH-33093-CS-CQS-SA TBHS&AF-2023 / Engage a consultant to Support development of the TB strategic plan and Monitoring and Evaluation plan.	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Consultant Qualification Selection	Open - International		33,600.00	0.00	Canceled	2023-02-05		2023-02-26		2023-04-11											2023-05-11		2023-06-15			2023-12-12
LS-MOH-329732-NC-DIR-SAT BHS&AF-2023 / Engagement of Consultancy firm to provide comprehensive Training of 10 Hygienist in Lesotho	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-03-16		2023-04-06		2023-05-20											2023-06-19		2023-07-24			2024-01-20

INDIVIDUAL CONSULTANTS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion												
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
SATBHSS/MOH/C-003 / ICT consultant to develop database to maintain statistics of accidents and incidences	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		13,500.00	0.00	Canceled	2017-10-09		2017-11-11		2017-11-25											2017-12-23					2018-02-01
SATBHSS/MOH/C-005 / Engage Consultant to develop an information booklet on occupational health seeking advice and compensation on occupational hazards for Ex miners	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		13,500.00	0.00	Canceled	2017-08-21		2017-09-23		2017-10-14											2017-11-04					2018-01-03

SATBHSS/MOHIC-016 / Engage a consultant to design for works, upgrading and supervision on renovation of National TB Reference Lab	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-08-04	2017-08-16	2017-08-31	2017-10-05	2018-10-05				
SATBHSS/MOHIC-009 / Staff salaries for TB diagnosis and Management	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		190,350.00	0.00	Canceled	2017-08-27	2017-10-15	2017-11-05	2017-12-10	2019-12-10				
SATBHSS/MOHIC-010 / Engage Microbiologist for NTRL	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		12,600.00	0.00	Pending Implementation	2017-08-21	2017-09-23	2017-10-14	2017-11-18	2019-11-18				
SATBHSS/MOHIC-011 / Engage MDR Focal Person	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		8,100.00	0.00	Under Implementation	2017-08-21	2017-10-09	2017-09-14	2017-10-30	2017-12-04	2019-12-04			
SATBHSS/MOHIC-012 / Engage TB Senior Technical Officer	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		81,000.00	0.00	Canceled	2017-08-21	2017-10-09	2017-10-30	2017-12-04	2019-12-04				
SATBHSS/MOHIC-013 / Engage Public Health Advisor	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		135,000.00	0.00	Under Implementation	2017-08-21	2018-01-29	2017-10-09	2017-10-30	2017-12-04	2018-12-04			
SATBHSS/MOHIC-014 / Salaries For PIU	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		129,600.00	0.00	Canceled	2017-08-21	2017-10-09	2017-10-30	2017-12-04	2019-12-04				
SATBHSS/MOHIC-019 / Engage Program Officer, Community TB	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		13,626.00	0.00	Pending Implementation	2017-12-04	2018-01-22	2018-02-12	2018-03-19	2020-03-18				
SATBHSS/MOHIC-020 / Engage Program Officer - Paediatric TB and Trainings	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		13,626.00	0.00	Pending Implementation	2017-12-04	2018-01-22	2018-02-12	2018-03-19	2020-03-18				
SATBHSS/MOHIC-018 / Engage the Environmental and Social Officer	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-12-04	2018-01-22	2018-02-12	2018-03-19	2020-03-18				
SATBHSS/MOHIC-022 / Engage Equipment Specialist for 10 days	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2018-01-08	2018-05-10	2018-01-18	2018-01-20	2018-02-04	2018-02-14			
SATBHSS/MOHIC-017 / Engage Occupational Specialist to assist the Ministry of Health to strengthen the Occupational Health Program	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Prior	Individual Consultant Selection	Open		51,146.00	0.00	Canceled	2018-02-23	2018-06-25	2018-04-15	2018-04-22	2018-05-02	2018-10-29			
SATBHSS/MOHIC-002 / Engage a consultant to update 20 TB OSH profiles which will inform OSH legislation	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		18,000.00	0.00	Completed	2017-07-31	2017-09-28	2017-09-18	2018-01-15	2017-10-09	2018-01-17	2017-11-13	2018-02-05	2018-02-11
SATBHSS/MOHIC-012/2018 / Engagement of a consultant to assist the MOLE to develop the OSH policy which will form the basis of the Act.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		26,000.00	0.00	Signed	2018-08-12	2018-08-10	2018-09-30	2018-10-10	2018-10-21	2018-10-19	2018-11-25	2019-01-24	2019-05-24
SATBHSS/MOHIC-004 / Engage Consultant to develop OSH information dissemination tools	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		13,500.00	0.00	Canceled	2018-08-26	2017-09-14	2018-09-28	2018-10-19	2018-11-09	2019-01-08			
SATBHSS/MOHIC-013/2018 / Engage an NGO to implement Community based activities in Leribe and Thaba Tshepo (Pilot the Centre of Excellence)	IDA / 58220	Regional Learning and Innovation, and Project Management	Prior	Direct Selection	Direct		1,400,000.00	0.00	Completed	2018-10-01	2018-10-11	2018-10-29	2018-12-15	2019-05-09	2020-12-14	2021-08-06		
SATBHSS/MOHIC-002/2018 / Engagement of Consultant to develop IEC Material for Migrant Miners, Local miners and Ex-miners	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		20,280.69	0.00	Canceled	2019-02-04	2019-04-01	2019-04-15	2019-04-21	2019-06-20				
SATBHSS/MOHIC-011/2018 / Engagement of Data Capturers for compensation claims for Ministry of Labour	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		9,359.24	0.00	Canceled	2018-10-22	2018-12-10	2018-12-31	2019-02-04	2019-08-03				
SATBHSS/MOHIC-002/2019 / Engage IPC program officer at national level	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		28,600.00	0.00	Canceled	2019-03-18	2019-03-28	2019-05-06	2019-05-27	2019-07-01	2021-06-30			
SATBHSS/MOHIC-003/2019 / Employ nursing sisters for 3 designated points of entry	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		38,362.75	0.00	Canceled	2019-02-28	2019-03-29	2019-04-18	2019-05-09	2019-06-13	2020-06-12			
SATBHSS/MOHIC-004/2019 / Engage Occupational health and Safety Specialist to work with MOM and MOLE	IDA / 58220	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open		30,288.80	0.00	Under Implementation	2019-03-25	2019-03-29	2019-05-13	2019-06-03	2019-07-08	2021-07-07			
SATBHSS/MOHIC-006/2019 / Engage a Consultant to carry out Cost Benefit/Health Impact study on Tuberculosis Infection Control in the correctional facilities. Annex to the ongoing CBA/HIT study - extend the tool to correctional facilities	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct		28,580.25	0.00	Canceled	2019-04-15	2019-04-25	2019-06-29	2019-12-26					
SATBHSS/MOHIC-007/2019 / Engage a consultant to review and update the SATBHSS Project Implementation manual	IDA / 58220	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open		4,795.34	0.00	Canceled	2019-02-18	2019-04-08	2019-04-29	2019-06-03	2019-10-31				
SATBHSS/MOHIC-008/2019 / Engage a consultant to review the current mine health and safety legislation and draft an updated legislation for a six month period	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2019-04-22	2019-06-10	2019-07-01	2019-08-05	2020-02-01				

SATBHSS/MOHC-005/2019 / Engage the OSF / legal expert to develop drafting instructions (Engage the consultant for 30 days to develop drafting instructions)	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open	30,476.83	0.00	Canceled	2019-05-20	2019-07-08	2019-07-29	2019-09-02	2020-02-29					
SATBHSS/MOHC-001/2019 / Outsource supervision and quality control services from a consultancy firm for construction of isolation cell at Maseru Central Prison and Extension and Renovation of Motebeng Laboratory.	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Direct Selection	Direct	187,225.98	0.00	Canceled	2019-04-08	2019-05-03	2019-04-18	2019-06-22	2021-01-02					
SATBHSS/MOHC-009/2019 / Engage a consultant to review the current mine health and safety legislation and draft an updated legislation for a six month period	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open	80,000.00	80,973.92	Completed	2019-05-01	2019-04-22	2019-06-19	2020-11-23	2019-07-10	2021-02-01	2019-08-14	2021-02-13	2020-02-10	2021-09-19
LS-MOH-165008-CS-INDV / Engage Logistic or Project officer	IDA / 58220	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open	5,600.00	0.00	Canceled	2020-03-22	2020-05-10	2020-05-31	2020-07-05	2020-10-03					
LS-MOH-232053-CS-INDV-SATBHSS / Engage a consultant to develop National Occupational Health and safety Act for 6 Months Contract	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open	82,000.00	0.00	Completed	2021-05-09	2021-06-23	2021-06-27	2021-08-16	2021-07-18	2021-08-20	2021-08-22	2021-10-28	2022-02-18	
LS-MOH-247079-CS-CDS-SATBHSS-AF / Engagement of individual consultant for Technical Assistance to audit TB Mortality.	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct	90,000.00	0.00	Completed	2021-11-21	2021-09-08	2021-12-01	2021-11-26	2022-02-04	2021-12-14	2022-08-03	2022-10-21		
LS-MOH-288843-CS-INDV-SATBHSS-AF / Engagement of individual Consultant to carry out transcribing and translation services for TB mortality audit study for a period of 30 days.	IDA / 66950	Innovative Prevention, Detection and Treatment of TB	Post	Individual Consultant Selection	Open	2,000.00	0.00	Canceled	2022-04-17	2022-05-11	2022-05-16	2022-05-24	2022-06-23					
LS-MOH-329742-CS-INDV-SATBHSSAF-2023 / Engage a consultant to develop and submit regulations for the newly developed National Occupational Health and safety Bill.	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open - National	27,000.00	0.00	Signed	2023-01-22	2023-02-23	2023-03-12	2023-04-28	2023-04-02	2023-05-02	2023-05-07	2023-06-02	2023-07-06	
LS-MOH-329749-CS-INDV-SATBHSSAF-2023 / Engage a consultant to Develop or adopt guiding documents for artisanal mining (Guidelines, SOPs & Standards)	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open - National	36,000.00	0.00	Under Implementation	2023-02-12	2023-05-10	2023-04-02	2023-04-23	2023-05-28	2023-08-26				
LS-MOH-329752-CS-INDV-SATBHSSAF-2023 / Engage a consultant for end of project Evaluation	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open - National	16,800.00	0.00	Under Implementation	2023-10-31	2023-08-16	2023-12-19	2024-01-09	2024-02-13	2024-04-13				
LS-MOH-340713-CS-CDS-SATBHSSAF-2023 / Engage an institution to train Ministry of Health PUI procurement Officers (4) for World Bank's New Procurement Framework Workshops	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - International	8,400.00	0.00	Canceled	2023-02-09	2023-02-16	2023-03-25	2023-09-21						
LS-MOH-340746-CS-INDV-SATBHSSAF-2023 / Engagement of Drug resistant Survey Coordinator for 10 months	IDA / 66950	Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases	Post	Individual Consultant Selection	Open - National	45,000.00	0.00	Signed	2023-03-17	2023-03-03	2023-05-05	2023-04-28	2023-05-26	2023-05-02	2023-06-24	2023-05-13	2024-01-30	
LS-MOH-340741-CS-CDS-SATBHSSAF-2023 / Engage a training institution to provide Data Analysis training for 15 officers twice	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - International	31,281.00	0.00	Canceled	2023-03-31	2023-03-03	2023-04-10	2023-06-14	2024-01-30					
LS-MOH-363809-CS-INDV-SATBHSSAF-2023 / Engagement of Assistant Procurement Officer for STEP System for a six month period.	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open - National	4,000.00	0.00	Pending Implementation	2023-05-31	2023-07-19	2023-08-09	2023-09-13	2024-03-11					
LS-MOH-365211-CS-INDV-SATBHSSAF-2023 / Engagement of 120 Nurses for Expansion of Centre of Excellence for 8 Districts.	IDA / 66950	Regional Learning and Innovation, and Project Management	Prior	Individual Consultant Selection	Open - National	530,526.00	0.00	Pending Implementation	2023-06-30	2023-08-18	2023-09-08	2023-10-13	2024-04-10					
LS-MOH-365215-CS-INDV-SATBHSSAF-2023 / Engagement of 38 Laboratory Technicians for Centre of Excellence Expansion into 8 districts	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Individual Consultant Selection	Open - National	127,000.00	0.00	Pending Implementation	2023-06-30	2023-08-18	2023-09-08	2023-10-13	2024-04-10					
LS-MOH-365234-CS-CDS-SATBHSSAF-2023 / Engagement of Sputum Collection Service Provider for 6 months.	IDA / 66950	Regional Learning and Innovation, and Project Management	Post	Direct Selection	Direct - National	121,000.00	0.00	Under Review	2023-06-30	2023-08-15	2023-07-10	2023-09-13	2024-03-11					