

1. Procurement Plan. Textual part

Preamble

1. In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (Fourth Edition, November 2020) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

2. This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

3. **The Bank’s Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements

4. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Tendering with Unlimited Participation” method set forth in the Law of the Republic of Tajikistan “On Public Procurement of Goods, Works and Services”, # 168 dated March 3, 2006 (as amended by Law #815, the “Law of the Republic of Tajikistan on “Introduction of Amendments and Additions to the Law of the Republic of Tajikistan on ‘Public Procurement of Goods, Works and Services’” dated April 16, 2012), provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, World Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- The request for bids/request for proposals document, including contract forms, acceptable to the Bank shall be used.

- The request for bids/request for proposals document and contract shall provide the right to the Bank to review procurement documentation and activities.
 - Borrower shall put in place an effective complaints review mechanism with procurement related complaints and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.
 - No preference shall be applied under competitive bidding following national market approach.
5. Other national procurement arrangements such as tendering with limited participation, request for quotations, direct contracting, may be used on the above stated conditions.
6. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **“Not Applicable.”**
7. **Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations **“Not Applicable.”**
8. **Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **“Not Applicable.”**

2. Procurement Plan for the project duration

Component	Contract title, Description and Category	Estimated cost (US\$)	Bank oversight	Procurement approach / Competition	Selection methods	Evaluation method:	Start dates (Preliminary):
Goods & NCS							
C1	Equipment in support of plant breeding and variety evaluation programs including irrigation equipment, farming machinery for the Tajik Academy of Agricultural Sciences (TAAS) institutes: Pamir Institute, Institute of Horticulture, Viticulture and Vegetable Growing, Farming Institute	470,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C1	Equipment in support of the storage and maintenance of germplasm including freezers for long-term germplasm storage, irrigation equipment, farm machinery for National Republican Center for Genetic Resources	80,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2023
C1	Equipment in support of plant breeding and variety evaluation programs including irrigation equipment, farming machinery for	100,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2023

	Center for Innovation and Mechanization of Agriculture						
C1	Equipment in support of plant breeding, in vitro laboratory equipment, irrigation equipment, farming machinery for Scientific Research Institute of Biotechnology of Tajik Agrarian University (TAU)	680,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C1	Equipment in support of seed, seedling and planting material propagation, including cleaning, processing, packaging, quality monitoring for institutes of the TAAS: Pamir Institute, Institute of Horticulture, Viticulture and Vegetable Growing, Farming Institute	780,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C1	Equipment in support of seed, seedling and planting material quality control including laboratory equipment, field and greenhouse equipment and field equipment for use in surveillance of material produced in the field and sold into the market for Central Seed Laboratory of TAAS	280,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C1	Equipment in support of seed, seedling and planting material quality control including laboratory equipment, field and greenhouse equipment and field equipment for use in surveillance of material produced in the field and sold into the market for Regional Quality Control Facilities	540,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Office and IT equipment for TAAS institutes: Pamir Institute, Institute of Horticulture, Viticulture and Vegetable Growing, Farming Institute, National Republican Center for Genetic Resources, Center for Innovation and Mechanization of Agriculture, Central Seed Laboratory of TAAS, Regional Quality Control Facilities	430,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C1	Procurement of cotton seeds of the elite and super elite categories for production of categories and for reproduction in seed farms	5,200,000.00	Prior	International, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Procurement of potato seeds of the elite and super elite categories for production of categories and for reproduction in seed farms	5,200,000.00	Prior	International, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Procurement of wheat seeds of the elite and super elite categories for production of categories and for reproduction in seed farms	5,155,000.00	Prior	International, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Procurement of corn seeds of the elite and super elite categories for production of categories and for reproduction in seed farms	200,000	Post	International, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C2	Equipment (Pre-cooling, sorting, grading, packing lines, cold storage) for ALCs	1,280,000.00	Post	International, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C2	ALCs Operational Management software	99,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2023
C3	Purchase of satellite images for soil remote sensing	250,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Digital data processing, creation of agricultural and thematic maps for forecasting	633,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Equipment for Data Center for MOA (Digital archive SDW)	150,000.00	Post	National, Open	RFB	Substantially responsive and	2023

						lowest evaluated cost	
C3	Software (GIS Server, 3D GIS, GIS and 3 D GIS editing tools, SUBDD)	200,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Hardware (Server, Web APP, storage, Plotter, Scanner, Printers, Notebooks, Displays, switchers, brandmauer, network equipment, computers)	450,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Drones for aero photography and monitoring	200,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Diesel generator (1)	20,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2022
C3	Mobile agrometeorological stations (12)	60,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2022
C3	Equipment for MOA to support monitoring and planning of agriculture	500,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Office and computer equipment for TAAS and TAU	200,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Vehicles (5 for PMU AED, 6 for Center for Digital Development of Agriculture (1), for Soil Management Research Institute (1), for Crop Protection Unit (1) for Agrokhims (3))	401,550.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Laboratory equipment for Agrokhim soil laboratories: (3), Laboratory equipment, Mobile soil testing laboratory (2), Soil Doctor kits for Soil Management Research Institute	1,010,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Laboratory materials for Agrokhim soil laboratories, Soil Management Research Institute, and Crop Protection Unit	430,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Equipment for Technical modernization of Agrokhim soil laboratories (Establishment of digital soil testing database)	400,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Office &IT equipment for Crop Protection Unit	200,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Equipment for Crop protection laboratories in 4 regions and Special safety equipment/tools for Crop Protection Unit	1,600,000.00	Post	International, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Import of plant protection products for control and prevention of diseases	200,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Equipment for mechanical and manual control of locust, equipment and tools for staff engaged in locust control	800,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Chemicals for locust control	1,050,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Utilization of remaining chemicals and materials	60,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2022
C4	Office Equipment and furniture (for PMU AED & two regional offices)	133,850.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022

	TBA	1,886,600.00					
	Sub-Total	31,329,000.00					
Works							
C1	Renovation/construction of buildings, structures and facilities in support of plant breeding and variety evaluation programs, storage facilities, and greenhouses of institutes of the TAAS: Pamir Institute, Institute of Horticulture, Viticulture and Vegetable Growing, Farming Institute	660,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Renovation/construction of buildings, structures and facilities in support of the storage and maintenance of germplasm including specialized seed room and greenhouse for germplasm maintenance of National Republican Center for Genetic Resources	210,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Renovation/construction of buildings, structures and facilities in support of plant breeding and variety evaluation programs including storage facilities of Center for Innovation and Mechanization of Agriculture	40,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2022
C1	Renovation/construction of buildings, structures and facilities in support of plant breeding and variety evaluation programs including storage facilities of Center for Innovation and Mechanization of Agriculture	930,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Renovation/construction of buildings, structures and facilities in support of seed, seedling and plant material multiplication including for cleaning, processing, packaging and storage, including upgrade of existing facilities in addition to the construction of cold storage facilities of institutes of the TAAS: Pamir Institute, Institute of Horticulture, Viticulture and Vegetable Growing, Farming Institute	600,00.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Renovation/construction of buildings, structures and facilities in support of seed, seedling and plant material quality control.	350,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C1	Construction of Regional Quality Control Facilities (3)	1,300,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C2	Construction of ALC near Dushanbe	4,700,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C2	Construction of ALC in Khatlon	4,600,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C2	Construction of ALC in Sughd	4,700,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Renovation of the Center for Digital Development of Agriculture	400,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2022
C3	Repair of Agrokhim soil laboratories (3)	300,000.00	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	2023
C3	Repair of building of Soil Management Research Institute	100,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2023

C3	Repair of buildings of the crop protection unit	125,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2023
C4	Renovation of AED PMU office	20,000.00	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	2022
	TBA	89,000.00					
	Sub-Total	19,124,000.00					
Consultants							
C1	Technical support and capacity building on plant breeding, crop propagation, plant diseases, irrigation	72,000.00	Post	National, Open	CQS	Based on qualification	2023
C1	Strategic contract covering the following areas: (i) support for improving seed policies and legislation; (ii) update the seed quality standards, aligning them with international standards; (iii) training MOA and Food Security Committee staff on seed quality assurance; (iv) support to introduce best practices for multiplication of seed, seedling and planting material on seed farms and nurseries; (v) supervision and monitoring of seed production on seed multiplication farms; (vi) awareness raising campaign with farmers on improved seeds; (vii) design and establishment of the database for real-time agricultural sector monitoring and agricultural production forecasting; (viii) development of information products using agrometeorological information and development of mechanisms to disseminate it to farmers; (ix) supporting the improvement of quality of soil tests, preparation of agro-technological maps, and methodologies for testing various soil types; (x) capacity building on crop protection and locust control; and (xi) preparation of technical specifications for specialized equipment on seeds, real-time monitoring, soil testing, and crop protection.	2,500,000.00	Prior	Direct (UNFAO)	DS	Direct Selection	2023
C1	Needs assessment for renovation work and development of design and detailed cost estimates: 1. Research institutes of TAAS 2. TAU 3. Centers and agencies of the MoA	170,000.00	Post	National, Open	CQS	Based on qualification	2022
C1	Preparation of the list and technical specifications of equipment for technical modernization: 1. Research institutes of TAAS 2. TAU 3. Centers and agencies of the MoA	70,000.00	Post	National, Open	CQS	Based on qualification	2022
C2	Feasibility study - business plan - ESIA /	213,000.00	Post	National, Open	CQS	Based on qualification	2022
C2	Detailed design/cost estimate for three ALCs and supervision of works	489,000.00	Post	International, Open	QCBS	Based on qualification	2022
C2	On-site specialized training of the staff operating the ALCs	104,000.00	Post	National, Open	CQS	Based on qualification	2025
C3	Lawyer to prepare documents on legal changes of the SOE "Center for Staff Capacity Building" under MOA into the Center for Digital Development of Agriculture	10,000.00	Post	National, Open	IC	Individual Consultant	2022
C3	Forecasting the yield of agricultural production through the introduction	750,000.00	Post	International, Open	QCBS	Most advantageous	2022

	of digital technologies					Proposal	
C3	Detailed design of the Center for Digital Development of Agriculture	300,000.00	Post	National, Open	CQS	Based on qualification	2022
C4	Baseline study of the project	90,000.00	Post	National, Open	CQS	Based on qualification	2022
C4	Mid-term review	70,000.00	Post	National, Open	CQS	Based on qualification	2024
C4	Final review	60,000.00	Post	National, Open	CQS	Based on qualification	2027
C4	Grievance Redress Mechanism	90,000.00	Post	National, Open	CQS	Based on qualification	2022
C4	International Audit (Block audit. To be conducted by State Investment Committee)	66,000.00	Post	International, Open	LCS	Based on the lowest cost	2023
	Individual Consultants	46,000.00					
	Sub-Total	5,100,000.00					
	Total	55,553,000.00					

PROCUREMENT PLAN Tajikistan : Strengthening Resilience of the Agriculture Sector Project

General Information

Country: Tajikistan **Bank's Approval Date of the Original Procurement Plan:** 2022-02-24
Revised Plan Date(s): (comma delineated, leave blank 2023-11-26)
Project ID: P175952 **GNP Date:**
Project Name: Strengthening Resilience of the Agriculture Sector Project
Loan / Credit No.: IDA / D8600, IDA / E1450
Executing Agency: Project Implementation Unit under the Ministry of Agriculture of the Republic of Tajikistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
TJ-SRASP-RFB-CW02 / Renovation/construction of buildings, structures of National Republican Center for Genetic Resources	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids					National Procurement Document - 1 Envelope process (Non Bank-SPD)	210,000.00	0.00	Pending Implementation							2022-07-21	2022-07-26							2022-09-06	2022-10-06	2022-11-10	2023-11-16	
TJ-SRASP-RFB-CW03 / Renovation/construction of buildings, structures of Tajik Agrarian University, Scientific Research Institute of Biotechnology	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	930,000.00	0.00	Pending Implementation							2022-09-10	2022-09-10							2022-10-22	2022-11-21	2022-11-27	2024-02-09	
TJ-SRASP-RFB-CW06 / Construction of Regional Quality Control Facilities (3)	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,300,000.00	0.00	Pending Implementation							2022-10-22	2022-10-22							2022-11-22	2022-12-22	2023-01-03	2023-07-02	
TJ-SRASP-RFO-CW02 / Repair of building of Soil Management Research Institute	IDA / D8600	Strengthen public capacity for or crises prevention and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	100,000.00	0.00	Pending Implementation								2023-03-13								2023-05-02	2024-01-27		
TJ-SRASP-RFO-CW03 / Repair of buildings of the crop protection unit	IDA / D8600	Strengthen public capacity for or crises prevention and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	125,000.00	0.00	Pending Implementation									2023-04-05							2023-05-30	2023-11-26		
TJ-AED PIU-302693-CW-RFO / Construction of "Garden of Friendship"	IDA / D8600	Strengthen public capacity for or crises prevention and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	96,000.00	0.00	Under Implementation									2022-08-28						2022-10-02	2022-11-01			
TJ-SRASP-RFB-CW04 / Renovation/construction of buildings, structures, including upgrade of existing facilities in addition to the construction of old storage facilities of institutes of the TAAS	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	600,000.00	0.00	Pending Implementation								2022-10-21	2022-10-21							2022-11-20	2022-12-04	2023-01-08	2024-04-02
TJ-SRASP-RFB-CW11 / Repair of Agrokhim soil laboratories (3)	IDA / D8600	Strengthen public capacity for or crises prevention and management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	300,000.00	0.00	Pending Implementation								2023-05-30	2023-06-04					2023-07-04	2023-08-03	2023-08-17	2024-02-19		
TJ-SRASP-RFO-CW01 / Renovation/construction of buildings, structures of Center for Innovation and Mechanization of Agriculture	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	40,000.00	0.00	Pending Implementation									2023-05-20							2023-07-01	2023-09-29		
TJ-SRASP-RFB-CW09 / Construction of agro-logsitics center in Songh	IDA / D8600	Support investments in Agricultural Centers (ALCs) for horticulture value chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,770,000.00	0.00	Pending Implementation								2023-03-31	2023-04-05					2023-05-17	2023-06-16	2023-07-21	2024-01-17		
TJ-SRASP-RFB-CW10 / Renovation of the Center for Digital Development of Agriculture	IDA / D8600	Strengthen public capacity for or crises prevention and management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	400,000.00	0.00	Pending Implementation								2023-05-10	2023-05-15					2023-06-14	2023-07-14	2023-08-04	2023-11-02		
TJ-SRASP-RFB-CW05 / Renovation/construction of buildings, structures and facilities in support of seed, seedling and plant material quality control	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	350,000.00	0.00	Pending Implementation								2022-06-20	2022-06-25					2022-08-06	2022-09-05	2022-10-10	2023-04-08		
TJ-SRASP-RFB-CW08 / Construction of agro-logsitics center in Khatlon	IDA / D8600	Support investments in Agricultural Centers (ALCs) for horticulture value chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,770,000.00	0.00	Pending Implementation								2023-01-31	2023-02-05					2023-03-19	2023-04-18	2023-05-23	2023-11-9		
TJ-SRASP-RFB-CW01 / Reconstruction of structures, institutes of the Tajik Academy of Agricultural Sciences (TAAS)	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	660,000.00	0.00	Pending Implementation								2023-05-19	2023-05-24					2023-07-05	2023-08-04	2023-08-18	2024-02-14		
TJ-SRASP-RFB-CW07 / Construction of agro-logsitics center near Dushanbe	IDA / D8600	Support investments in Agricultural Centers (ALCs) for horticulture value chains	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	3,841,000.00	0.00	Pending Implementation								2023-07-21	2023-07-26					2023-09-06	2023-10-06	2023-11-10	2024-05-08		
TJ-AED PIU-358146-CW-RFB / Construction of overhaul warehouses and renovation of buildings for project beneficiaries (research institutions under TAAS and MoA)	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	990,000.00	0.00	Under Implementation								2023-06-12	2023-05-19	2023-06-17	2023-05-20			2023-07-29	2023-06-16	2023-08-28	2023-07-28	2023-09-25	2023-12-24
TJ-SRASP-RFO-CW04 / Renovation of SRASP PIU office	IDA / D8600	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation									2023-06-10							2023-07-30	2023-09-29		
SRASPCW/RFO-2023-01 / Renovation of AED PIU offices in Dushanbe, Khujand and Bokhtar	IDA / D8600	Project management and coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	100,000.00	0.00	Pending Implementation									2023-11-22							2023-12-17	2024-02-15		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
TJ-SRASP-PIU-RFB-01 / Procurement of cotton seeds of the Flesh, Karisma and BA-440 for production of categories A and for reproduction in seed farms	IDA / D8600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Canceled																	2022-02-04	2022-02-04	2022-02-09	2022-03-18	2022-02-18	2022-03-22	2022-04-26	2022-05-23

TJ-SRAS-361657-GO-RFB / Procurement of mineral fertilizers for wheat seeds	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,250,000.00	0.00	Completed					2023-05-23	2023-05-24	2023-05-28	2023-05-25							2023-07-09	2023-07-05	2023-08-08	2023-07-21	2023-08-22	2023-08-15	2023-10-06	2023-10-11					
TJ-SRAS-RFB-G09 / Procurement of wheat seeds of the elite and super elite categories for the production of categories and for reproduction in seed farms	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	2,550,000.00	0.00	Pending Implementation					2022-03-28	2022-03-28									2022-04-27	2022-06-11		2022-07-16		2027-08-12							
TJ-SRAS-358144-GO-RFB / Procurement of tractors for SI "Plant protection and Agricultural Chemicals" and SI "State Commission for Variety Testing of Agricultural Crops and Protection of Varieties and Tractors and trailers for SUB "Tjokinhopparvar" and seed production	IDA / DB600	Strengthening seed, seedling and planting material systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,469,750.00	0.00	Under Implementation					2023-06-01	2023-08-14	2023-06-06	2023-08-14							2023-07-18	2023-09-26	2023-08-17	2023-11-21	2023-09-07		2024-01-05						
SRASP AF/IGRFB-2023/11 / Procurement of vehicles for PMU	IDA / E1450	Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope	135,000.00	0.00	Pending Implementation					2023-06-30		2023-07-05								2023-08-04		2023-08-24		2023-09-09		2023-11-08						
SRASP AF/IGRFB-2023/09 / Procurement of mineral fertilizers for pea and flax seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,072,778.00	0.00	Signed					2023-07-10	2023-06-30	2023-07-15	2023-06-30							2023-08-14	2023-08-15	2023-09-13	2023-08-21	2023-09-29	2023-09-18	2023-11-28						
SRASP AF/IGRFB-2023/01 / Procurement of wheat seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	480,000.00	0.00	Completed					2023-06-05	2023-06-19	2023-06-10	2023-06-22							2023-07-10	2023-07-17	2023-08-09	2023-07-21	2023-08-25	2023-08-03	2023-10-24	2023-09-16					
SRASP AF/IGRFB-2023/03 / Procurement of onion, tomato and cucumber seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	800,000.00	0.00	Completed					2023-06-05	2023-06-12	2023-06-10	2023-06-13							2023-07-10	2023-07-10	2023-08-09	2023-07-24	2023-08-25	2023-08-04	2023-11-23	2023-09-14					
SRASP AF/IGRFB-2023/08 / Procurement of mineral fertilizers for corn seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,613,200.00	0.00	Signed					2023-06-27	2023-06-30	2023-07-02	2023-06-30							2023-08-13	2023-08-14	2023-08-28	2023-08-21	2023-09-13	2023-09-18	2023-11-12						
SRASP AF/IGRFB-2023/04 / Procurement of corn seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids			460,000.00	0.00	Signed					2023-06-19	2023-06-30	2023-06-20	2023-06-30							2023-07-20	2023-07-31	2023-08-19	2023-08-10	2023-09-04	2023-09-12	2023-12-03						
SRASP AF/IGRFB-2023/07 / Procurement of mineral fertilizers for onion, tomato and cucumbers seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	436,000.00	0.00	Completed					2023-06-12	2023-06-16	2023-06-17	2023-06-16							2023-07-17	2023-07-14	2023-08-16	2023-07-21	2023-09-01	2023-08-16	2023-10-31						
SRASP AF/IGRFB-2023/10 / Procurement of small agricultural machineries for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	3,500,000.00	0.00	Signed					2023-06-19	2023-06-30	2023-06-24	2023-06-30							2023-08-05	2023-08-11	2023-08-25	2023-08-25	2023-09-10	2023-10-05	2023-12-09						
SRASP AF/IGRFB-2023/02 / Procurement of potato seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	970,000.00	0.00	Signed					2023-06-05	2023-06-30	2023-06-10	2023-06-30							2023-07-10	2023-07-31	2023-08-09	2023-08-10	2023-08-25	2023-09-20	2023-10-24						
SRASP AF/IGRFB-2023/05 / Procurement of pea and flax seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids			550,180.00	0.00	Signed					2023-06-20	2023-06-30	2023-06-25	2023-06-30							2023-07-25	2023-08-04	2023-08-24	2023-08-10	2023-09-09	2023-08-31	2023-11-08						
SRASP AF/IGRFB-2023/06 / Procurement of wheat and potato seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,129,240.00	0.00	Signed					2023-06-09	2023-06-30	2023-06-10	2023-06-30							2023-07-10	2023-08-11	2023-08-09	2023-08-21	2023-08-25	2023-09-12	2023-10-09						
SRASP-370493-GO-RFB / Procurement of rootstocks of 15 2778 no. pome fruits and 1 4199 no. stone fruits to create intensive gardens (SUE "Tjokinhopparvar") for 2023 planting season.	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Under Implementation					2023-09-06	2023-09-15	2023-09-07	2023-09-15							2023-10-05		2023-10-19		2023-10-23		2023-11-22						
SRASPIGO/DHR(T)/01 / Procurement of vitamins and micro nutrients for pregnant women and nursing women and children (6-23 or 6-59 months)	IDA / E1450	Strengthen public capacity for crises prevention and management	Post	Direct Selection	Direct - International		2,000,000.00	0.00	Signed					2023-10-04	2023-10-22	2023-10-09	2023-10-23												2023-11-13		2024-05-11					
SRASPIB/IG/2023-01 / Procurement of 6 no. of tractors of SE "Expedition for locust control"	IDA / DB600	Strengthen public capacity for crises prevention and management	Post	Request for Bids	Open - National	Single Stage - One Envelope	165,000.00	0.00	Under Implementation					2023-10-16	2023-11-10	2023-10-21	2023-11-10							2023-12-02		2024-01-01		2024-02-05		2024-05-05						
SRASPIB/IG/2023-02 / Procurement of 6 no. of vehicles of SE "Expedition for locust control"	IDA / DB600	Strengthen public capacity for crises prevention and management	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	0.00	Under Implementation					2023-10-15	2023-11-10	2023-10-20	2023-11-10							2023-12-01		2023-12-31		2024-02-04		2024-05-04						
SRASP-GO-RFQ-2023-01 / Procurement of 50 tonnes of wheat seeds and 96 tonnes of mineral fertilizers for wheat seeds for vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	125,000.00	0.00	Pending Implementation								2023-11-21											2023-12-17		2024-01-31						
SRASPIAF/IG/2023-02 / Procurement of 230 set (bags) with tools for soil testing for farm households	IDA / DB600	Strengthen public capacity for crises prevention and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation								2023-11-22											2023-12-17		2024-01-16						
TJ-SRAS-RFQ-G06 / Utilization of remaining chemicals and materials	IDA / DB600	Strengthen public capacity for crises prevention and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled								2024-07-15											2024-08-29		2025-02-25						
SRASPIB/IG/2023-05 / Procurement of 500 tons of potato seeds of the elite category for seed farms and 175 tonnes of potato seeds of the first reproduction and 25 tonnes of mineral fertilizers for vulnerable farmers packed in two lot	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,450,000.00	0.00	Cancelled					2023-11-14		2023-11-16								2023-12-16		2024-01-15		2024-01-19		2024-02-18						
SRASPIB/IG/2023-05 / Procurement of 500 tons of potato seeds of the elite category of "Bigroza", "Krone" and "Pikasso" varieties for seed farms packed in three lots.	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,250,000.00	0.00	Pending Implementation					2023-11-27		2023-11-28									2024-01-09		2024-01-10		2024-01-25		2024-03-25					

SRASP AF/CS/CQS-2023/01 / Conducting of survey for identification of the availability of irrigation pumps of the vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2023-06-23	2023-07-07	2023-08-04			2023-08-05	2023-08-21	2023-10-20		
TJ-SRASP-CQS-CS06 / Detailed design of the Center for Digital Development of Agriculture	IDA / DB600	Strengthen public capacity for or crises prevention and management	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Canceled	2022-05-20	2022-06-10	2022-07-24			2022-08-23	2022-09-27	2023-03-26		
TJ-SRASP-QCBS-CS02 / Development of Agriculture & Live Stock Management Information System	IDA / DB600	Strengthen public capacity for or crises prevention and management	Post	Quality And Cost-Based Selection	Open - International		3,400,000.00	0.00	Under Implementation	2023-06-20	2023-08-22	2023-07-11	2023-08-24		2023-09-21	2023-10-21	2023-11-25	2023-12-30	2024-12-29
SRASP/CS/CQS-2023-01 / Services for training of medical personnel and conducting communication activities, monitoring and reporting	IDA / DB600	Strengthen public capacity for or crises prevention and management	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Pending Implementation	2023-10-12	2023-11-02	2023-12-16			2024-01-15	2024-02-19	2024-05-19		
SRASP AF-2023-CS-CQS / Services for trainings for vulnerable farmers for the regions of Republic of Tajikistan	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Consultant Qualification Selection	Open - National		298,000.00	0.00	Under Review	2023-11-09	2023-11-15	2023-11-30	2024-01-13		2024-02-12	2024-03-18	2024-09-14		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TJ-SRASP-DS-CS01 / A strategic contract covering all aspects of the project activities such as: Component 1: including (Sub-components 1.1, 1.4) Component 3: including (Sub-components 3.1-3.3)	IDA / DB600	Strengthening seed, seedling and planting material systems	Prior	Direct Selection	Direct		2,500,000.00	0.00	Signed	2022-02-28	2022-04-08	2022-03-10	2022-04-15			2022-04-23	2022-10-03	2026-12-23	
TJ-AED PIU-291019-CS-INDV / Individual Consultant for Baseline study of the project	IDA / DB600	Project management and coordination	Post	Individual Consultant Selection	Open		40,000.00	36,918.00	Signed	2022-04-25	2022-04-25	2022-06-13	2022-06-22	2022-07-04	2022-07-01	2022-08-08	2022-07-11	2023-02-04	
TJ-SRASP-321733-CS-CDS / National Consultant for project development to rise additional financial resources for CRRW ERF within SRASP	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Direct Selection	Direct - National		14,000.00	0.00	Signed	2022-11-04	2022-11-04	2022-11-06	2022-10-21			2022-11-08	2022-11-19	2023-02-28	
TJ-SRASP-325596-CS-INDV / Lawyer to prepare documents on legal changes of the State Unitary Enterprise "Center for Agricultural Staff Professional Development" under the Ministry of Agriculture into the State Unitary Enterprise "Center for Digital Development and Agricultural Staff"	IDA / DB600	Strengthen public capacity for or crises prevention and management	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Under Implementation	2022-11-15	2022-11-23	2023-01-03		2023-01-08		2023-01-14		2023-06-13	
TJ-SRASP-361675-CS-INDV / National consultant for technical support of laboratories of Institute of seed production of the Academy of Agricultural Sciences of Tajikistan	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Individual Consultant Selection	Open - National		3,450.00	0.00	Under Implementation	2023-05-15	2023-05-23	2023-06-06		2023-06-08		2023-06-12		2023-07-07	
TJ-SRASP-361677-CS-INDV / National consultant for technical support of laboratories of Institute of Soil Science and Agrochemistry of the Academy of Agricultural Sciences of Tajikistan	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Individual Consultant Selection	Open - National		3,450.00	0.00	Under Implementation	2023-05-15	2023-05-23	2023-06-06		2023-06-08		2023-06-12		2023-07-07	
TJ-AED PIU-361689-CS-INDV / National consultant for technical support of laboratories of State Institute «Plant protection and agrochemistry»	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Individual Consultant Selection	Open - National		3,450.00	0.00	Under Implementation	2023-05-15	2023-05-23	2023-06-06		2023-06-08		2023-06-12		2023-07-07	
SRASP AF/CS/DS-2023/01 / Conducting of survey for identification of the vulnerable farmers	IDA / E1450	Strengthening seed, seedling and planting material systems	Post	Direct Selection	Direct - National		150,000.00	0.00	Signed	2023-06-06	2023-06-15	2023-06-16	2023-06-24			2023-06-28	2023-07-12	2023-08-12	
SRASP AF-372641-CS-INDV / Consultant to review the existing Food Security Law	IDA / DB600	Strengthening seed, seedling and planting material systems	Post	Individual Consultant Selection	Open - National		9,000.00	0.00	Under Implementation	2023-09-06	2023-09-05	2023-10-25		2023-11-15		2023-12-20		2024-03-19	
SRASP-373865-CS-INDV / International Consultant to support all activities carried out within the framework of implementation of the Program for the creation International revolving fund for premixes.	IDA / E1450	Strengthen public capacity for or crises prevention and management	Post	Individual Consultant Selection	Open - International		78,000.00	0.00	Under Implementation	2023-08-31	2023-09-20	2023-10-03		2023-10-04		2023-10-14		2024-04-11	
SRASP-373868-CS-INDV / National Consultant to support all activities carried out within the framework of implementation of the Program for the creation International revolving fund for premixes.	IDA / E1450	Strengthen public capacity for or crises prevention and management	Post	Individual Consultant Selection	Open - National		12,600.00	0.00	Under Implementation	2023-08-31	2023-09-05	2023-10-03		2023-10-05		2023-10-08		2024-04-05	
SRASP/CS/INDV-2023-01 / Contract Manager	IDA / E1450	Project management and coordination	Post	Individual Consultant Selection	Open - National		25,800.00	0.00	Under Review	2023-10-12	2023-10-23	2023-11-14		2023-11-16		2023-11-18		2027-06-10	