

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: May 2018*]: *Revision of Updated Procurement Plan, July 2018*
2. **Date of General Procurement Notice:** *Aug 13, 2018*
3. **Period covered by this procurement plan:** *The procurement period of project covered from year September 2018 to December 2019*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB, NCB, Shopping, and DC (Goods and non-consulting services)	<i>Above US\$ 2,000,000</i>	<i>All</i>
2.	ICB, NCB, Shopping, and DC (Works / supply and installation of plant and equipment)	<i>Above US\$ 10,000,000</i>	<i>All</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not applicable*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Procurement Management Manual (PMM)*
5. **Any Other Special Procurement Arrangements:** *Not applicable*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref.	Descripti	Estimat	Packages	Dome	Review	Comme

August 21, 2018

No.	on	ed Cost US\$ million		stic Preference (yes/no)	by Bank (Prior / Post)	nts
	Summary of the NCB (Works)	27	1	No	Prior	
	Summary of the NCB (Works)	17.53	6	No	Post	
	Summary of the NCB (Goods)	5.94	1	No	Prior	
	Summary of the NCB (Goods)	2.52	3	No	Post	
	Summary of the Shopping (Goods)	0.058	1	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	All
2.	Single Source (Firms)	Above US\$ 1,000,000	All
3.	Individual Consultant	Above US\$ 300,000	All

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

August 21, 2018

	Summary of number of contracts that will be let under QCBS	<i>2.01</i>	<i>2</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under QCBS	<i>0.97</i>	<i>2</i>	<i>Post</i>	
	Summary of number of contracts that will be let under other methods	<i>1.44</i>	<i>8</i>	<i>Post</i>	<i>CQS</i>

PROCUREMENT PLAN China : Anhui Aged Care System Demonstration Project

General Information

Country: China Bank's Approval Date of the Original Procurement Plan: 2018-08-23
 Revised Plan Date(s): (comma delineated, leave blank) 2024-11-26
 Project ID: P154716 GPN Date: 2018-08-13
 Project Name: Anhui Aged Care System Demonstration Project
 Loan / Credit No: IBRD / 88820
 Executing Agency: Anhui Aged Care PMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
JYL-LA-C1 / Civil engineering of home-based aged care services in Lu'an (Jin'an District)	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				305,600.00	0.00	Signed						2018-12-01	2019-11-30	2018-12-06					2019-01-17	2019-11-01	2019-02-16	2019-12-03	2019-03-23	2021-04-02	2020-09-01
JYL-AQ-C1 / The first A contract of the renovation and extension project of home-based aged care service station in Anqing	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,139,857.30	0.00	Signed						2019-06-23	2019-07-01	2019-06-28					2019-08-09	2019-07-21	2019-09-08	2019-11-08	2019-10-20	2019-11-08	2020-12-31
JYL-LA-C2 / Civil engineering of home-based aged care services in Lu'an (Yu'an District)	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				341,622.42	0.00	Signed						2018-12-01	2019-09-01	2019-09-17					2019-10-29	2019-09-17	2019-10-29	2019-10-18	2019-12-03	2019-11-29	2021-05-14
JYL-AQ-C3/4 / The second contract of the renovation and extension project of home-based aged care service station in Anqing	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,921,626.12	0.00	Signed						2019-12-29	2020-03-01	2020-01-15					2020-02-26	2020-04-01	2020-03-27	2020-05-01	2020-05-08	2020-04-17	2021-07-20
JYL-AQ-C2 / The first B contract of the renovation and extension project of home-based aged care service station in Anqing	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,496,021.52	0.00	Completed						2019-06-23	2019-07-01	2019-06-28					2019-08-09	2019-07-08	2019-09-08	2019-08-07	2019-10-20	2019-12-01	2020-12-31
JCYL-LA-C1 / Main works of the medical synthesis building of Lu'an Chinese Medicine Hospital	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				22,585,500.00	0.00	Canceled						2020-06-26	2020-07-17	2020-07-11	2020-07-21				2020-08-22	2020-08-25	2020-09-21	2020-09-28	2020-10-26		2023-10-05
JCYL-LA-C1A / Main works of the medical synthesis building of Lu'an Chinese Medicine Hospital	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				22,585,500.00	0.00	Canceled						2020-09-30	2020-09-30	2020-10-15	2020-10-23				2020-11-26	2020-11-11	2020-12-26	2020-11-19	2021-01-30		2024-01-09
JCYL-LA-C1B / Main works of the medical synthesis building of Lu'an Chinese Medicine Hospital	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				22,585,500.00	23,773,244.05	Signed						2020-12-08	2020-12-09	2020-12-23	2020-12-09				2021-02-03	2020-12-10	2021-03-05	2020-12-17	2021-04-09	2021-01-16	2024-03-18
JCYL-NG-C1 / Civil engineering of "upgrading project of 5 service centers for Social Welfare in Ningguo City"	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,034,400.00	0.00	Signed						2021-10-15	2021-10-21	2021-10-20					2021-12-01	2021-10-22	2021-12-31	2021-11-19	2022-02-04	2021-12-28	2022-03-06
JCYL-XZ-C1 / Xuancheng Xuanzhou District Social Welfare Home relocation and reconstruction project - civil works	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				10,048,500.00	0.00	Signed						2021-11-09	2021-11-15	2021-11-14					2021-12-26	2021-12-17	2022-01-25	2019-11-08	2022-03-01	2022-02-25	2022-12-26
JCYL-AQ-C1A / Nursing Home of Anqing No.1 People's Hospital's -- decoration works	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				9,222,400.00	0.00	Signed						2021-11-26	2021-12-10	2021-12-01					2022-01-12	2022-01-15	2022-02-11	2022-01-15	2022-03-18	2022-04-15	2022-09-14
JCYL-AQ-C1 / Nursing Home of Anqing No.1 People's Hospital's -- decoration works	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				7,801,502.00	0.00	Canceled						2021-03-31		2021-04-05					2021-05-17		2021-06-16		2021-07-21		2022-01-17
JCYL-NG-C2 / Civil engineering of Longevity Fairyland of the Service Center for Social Welfare in Ningguo City	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				844,000.00	0.00	Canceled						2024-03-01		2024-03-06					2024-04-17		2024-05-17		2024-06-21		2027-01-31
JCYL-AQ-C2 / Nursing Home of Anqing No.1 People's Hospital's -- Municipal greening works	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,239,253.00	0.00	Signed						2024-03-01	2024-01-25	2024-03-16					2024-04-13	2024-02-27	2024-04-27	2024-02-28	2024-06-01	2024-05-08	2024-11-28
JCYL-NG-C3 / Upgrading Engineering Decoration Engineering of the service center for social welfare in Ningguo city	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,347,500.00	0.00	Signed						2023-12-31	2023-12-28	2024-01-05					2024-02-16	2023-12-28	2024-03-17	2024-02-22	2024-04-21	2024-05-14	2024-10-18
JYL-AQ-C5 / Civil engineering of the third batch of home-based elderly care service stations in Anqing	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,959,200.00	0.00	Signed						2023-12-31	2024-02-01	2024-01-05					2024-02-16	2024-03-12	2024-03-17	2024-03-12	2024-04-21	2024-04-15	2024-10-18
JCYL-AQ-C3A / Nursing Home of Anqing No.1 People's Hospital's --Heating and ventilation installation supplementary project	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				712,700.00	0.00	Signed						2024-03-31	2024-05-16	2024-03-31					2024-06-09	2024-05-16	2024-07-09	2024-06-18	2024-08-13	2024-07-25	2026-02-04
JYL-LA-C3 / The first batch of renovation and renovation projects for elderly care homes in Yu'an District (Qiqiao Elderly Care Home Decoration and Renovation Construction Project)	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				478,600.00	0.00	Signed						2024-03-31	2024-05-07	2024-03-31					2024-06-09	2024-06-06	2024-07-09	2024-06-25	2024-08-13	2024-06-25	2026-02-04
JCYL-XZ-C2 / Xuancheng Xuanzhou District Social Welfare Home relocation and reconstruction project - decoration and landscape engineering	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,752,700.00	0.00	Signed						2024-04-15	2024-04-29	2024-04-15					2024-06-24	2024-06-20	2024-07-24	2024-06-20	2024-08-28	2024-08-07	2026-02-19

JGYL-AQ-S1 / Construction supervisor of Nursing Home of Anqing No.1 People's Hospital's	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Consultant Qualification Selection	Open - National	90,400.00	0.00	Signed	2021-03-31	2021-04-07	2021-04-21	2021-06-04	2021-05-08							2021-07-04	2021-07-14	2021-08-08	2021-07-26	2022-04-05	
NJQJ-S8 / Evaluation of the implementation effect of the policy of Anhui Province to build the Aged Care System (2018-2020 action plan)	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	38,600.00	0.00	Signed	2021-03-31	2021-03-16	2021-04-21	2021-06-04	2021-04-02							2021-07-04	2023-08-13	2021-08-15	2021-05-17	2021-10-14	
FWZC-S1A / Development of competency and needs assessment toolkit for the elderly	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Consultant Qualification Selection	Open - National	74,000.00	71,781.07	Signed	2021-06-20	2021-05-31	2021-07-11	2021-08-24	2022-06-01							2021-09-23	2021-07-12	2021-10-28	2021-07-17	2022-10-28	
FWZC-S5A / The overall design of comprehensive information system for the aged care service in Anhui Province	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Quality And Cost-Based Selection	Open - National	407,000.00	0.00	Signed	2021-06-30	2021-06-02	2021-07-21	2021-09-03	2021-08-11		2021-10-01	2021-11-26	2021-10-31	2021-11-26	2021-12-05	2021-12-05	2022-01-09	2022-01-06	2022-08-07		
JGYL-NG-S1 / Supervision of the upgrading project of Service Center for Social Welfare in Ningguo City	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Consultant Qualification Selection	Open - National	111,300.00	0.00	Signed	2021-09-30	2021-11-09	2021-10-21	2021-12-04	2021-12-23							2022-01-03	2022-01-01	2022-02-07	2022-03-10	2023-05-03	
NJQJ-S9 / Preparation of environmental impact assessment report of new projects adjusted in the medium term	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	39,000.00	0.00	Signed	2021-12-12	2021-12-13	2022-01-02	2022-02-15	2022-01-25							2022-03-17	2022-01-13	2022-04-28	2022-03-10	2022-07-27	
NJQJ-S10 / Preparation of feasibility study report of new projects for medium-term adjustment	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	76,000.00	0.00	Signed	2021-12-12	2021-12-13	2022-01-02	2022-02-15	2022-01-25							2022-03-17	2022-01-25	2022-04-28	2022-03-10	2022-05-07	
NJQJ-S11 / Preparation of social evaluation report of new projects for medium-term adjustment	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	39,000.00	0.00	Signed	2021-12-12	2021-12-13	2022-01-02	2022-02-15	2022-01-13							2022-03-17	2022-01-13	2022-04-28	2022-03-10	2022-05-07	
NJQJ-S12 / Performance evaluation of government purchase of basic elderly care services	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	71,376.00	0.00	Signed	2022-06-27	2022-06-27	2022-07-12	2022-08-03	2022-11-15							2022-08-04	2023-01-10	2022-08-07	2023-01-10	2024-01-16	
NJQJ-S13 / Project tracking and monitoring project	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	71,760.00	0.00	Signed	2022-06-26	2022-06-27	2022-07-11	2022-08-02	2022-11-15							2022-08-03	2022-11-15	2022-08-06	2023-01-10	2024-01-15	
FWZC-S5 / Design of the comprehensive management system of the provincial aged care service	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Quality And Cost-Based Selection	Open - International	997,800.00	0.00	Canceled	2018-12-01		2018-12-22	2019-02-04			2019-03-04		2019-04-03			2019-05-08	2019-06-12			2020-03-01	
NJQJ-S1 / Project pilots review and experience exchange (1)	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	145,000.00	0.00	Canceled	2019-01-01		2019-01-22	2019-03-07								2019-04-06	2019-05-11			2023-06-01	
NJQJ-S4 / Satisfaction survey	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	101,500.00	0.00	Canceled	2018-11-01		2018-11-22	2019-01-05								2019-02-04	2019-03-11			2023-06-01	
JGYL-SZ-S1 / Transformation and Upgrading Design of Rural Nursing Homes in Suzhou City	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Consultant Qualification Selection	Open - National	179,280.00	0.00	Canceled	2022-06-10	2022-06-10	2022-06-18	2022-07-05								2022-07-10	2022-07-15			2023-12-01	
JGYL-SZ-S1A / Transformation and Upgrading Design of Rural nursing homes in Suzhou	IBRD / 88820	Strengthening the Delivery and Management of Nursing Care	Post	Quality And Cost-Based Selection	Open - National	304,264.00	0.00	Canceled	2022-09-12		2022-10-03	2022-11-16			2022-12-14		2023-01-13			2023-02-17	2023-03-24			2024-03-23	
FWZC-S3 / Capacity building of aged care professionals 1	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	111,145.00	0.00	Completed	2023-08-22	2023-08-20	2023-09-12	2023-10-14	2023-10-18							2023-11-13	2023-11-09	2023-12-18	2023-11-24	2023-12-19	2024-01-11
FWZC-S4 / Capacity building of aged care professionals 2	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	111,145.00	0.00	Completed	2023-08-22	2023-08-22	2023-09-12	2023-10-14	2023-10-18							2023-11-13	2023-11-09	2023-12-18	2023-11-24	2023-12-31	2024-03-05
JJYL-AQ-S3 / consulting management of the community-based aged care service station in Anqing	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	82,175.40	0.00	Signed	2023-11-01	2023-10-10	2023-11-22	2024-01-05	2024-08-06							2024-02-04	2024-02-05	2024-03-10	2024-02-05	2024-09-06	
NJQJ-S14 / Evaluation of the implementation effect of the policy of Anhui Province to build the Aged Care System(2021-2023action plan)	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	34,325.00	0.00	Signed	2023-11-30	2023-11-15	2023-12-21	2024-02-03	2023-11-19							2024-03-04	2024-01-01	2024-04-08	2024-01-12	2024-10-05	
NJQJ-S15 / Project management and capacity building consulting services	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	97,778.80	0.00	Signed	2024-02-29	2024-02-02	2024-03-21	2024-05-04	2024-03-28							2024-06-03	2024-04-24	2024-07-08	2024-04-24	2025-01-04	
FWZC-S6 / Integrated service and technology platform construction	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National	2,009,460.00	0.00	Canceled	2024-03-31	2024-05-23	2024-04-21	2024-06-04			2024-07-02		2024-08-01			2024-09-05	2024-10-10			2025-10-10	
FWZC-S7 / Data and Decision Building	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Quality And Cost-Based Selection	Open - National	1,700,310.00	0.00	Canceled	2024-03-31	2024-03-31	2024-04-21	2024-06-04			2024-07-02		2024-08-01			2024-09-05	2024-10-10			2025-10-10	
FWZC-S8 / Construction of elderly care service functions	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National	2,241,320.00	0.00	Canceled	2024-03-31	2024-05-23	2024-04-21	2024-06-04			2024-07-02		2024-08-01			2024-09-05	2024-10-10			2025-10-10	
FWZC-S9 / Construction of elderly care management functions	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Quality And Cost-Based Selection	Open - National	1,854,890.00	0.00	Canceled	2024-03-31	2024-03-31	2024-04-21	2024-06-04			2024-07-02		2024-08-01			2024-09-05	2024-10-10			2025-10-10	
FWZC-S10 / Construction of video surveillance center	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Quality And Cost-Based Selection	Open - National	1,315,420.00	0.00	Canceled	2024-03-31	2024-03-31	2024-04-21	2024-06-04			2024-07-02		2024-08-01			2024-09-05	2024-10-10			2025-10-10	
FWZC-S11 / capacity building of elderly care service management personnel The first package	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	170,000.00	0.00	Signed	2024-05-31	2024-05-06	2024-06-21	2024-08-04	2024-06-17							2024-09-03	2024-07-11	2024-10-08	2024-08-13	2025-04-06	
FWZC-S12 / capacity building of elderly care service management personnel The second package	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	226,000.00	0.00	Signed	2024-05-31	2024-05-06	2024-06-21	2024-08-04	2024-06-17							2024-09-03	2024-07-11	2024-10-08	2024-08-07	2025-04-06	
FWZC-S13 / capacity building of elderly care service management personnel The third package	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National	226,000.00	0.00	Signed	2024-05-31	2024-05-06	2024-06-21	2024-08-04	2024-06-17							2024-09-03	2024-07-11	2024-10-08	2024-08-07	2025-04-06	
FWZC-S6A / Integrated service and technology platform construction	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National	1,751,510.00	0.00	Under Implementation	2024-07-31	2024-07-08	2024-08-21	2024-07-16	2024-10-04	2024-10-17						2024-11-01	2024-12-01	2025-01-05	2025-02-09	2026-02-09	

FWZC-57A / Data and Decision Building	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National		1,475,140.00	0.00	Under Implementation	2024-07-31	2024-07-08	2024-08-21	2024-07-16	2024-10-04	2024-10-17			2024-11-01	2024-12-01	2025-01-05	2025-02-09	2026-02-09	
FWZC-58A / Construction of elderly care service functions	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National		1,957,310.00	0.00	Under Implementation	2024-07-31	2024-07-08	2024-08-21	2024-07-16	2024-10-04	2024-10-17			2024-11-01	2024-12-01	2025-01-05	2025-02-09	2026-02-09	
FWZC-59A / Construction of elderly care management functions	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National		1,621,670.00	0.00	Under Implementation	2024-07-31	2024-07-08	2024-08-21	2024-07-16	2024-10-04	2024-10-18			2024-11-01	2024-12-01	2025-01-05	2025-02-09	2026-02-09	
FWZC-510A / Construction of video surveillance center	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Prior	Quality And Cost-Based Selection	Open - National		1,168,960.00	0.00	Under Implementation	2024-07-31	2024-07-08	2024-08-21	2024-07-16	2024-10-04	2024-10-17			2024-11-01	2024-12-01	2025-01-05	2025-02-09	2026-02-09	
JYL-LA-51 / Preparation of technical documents for Yu'an District Nursing Home and health care center	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National		69,600.00	0.00	Canceled	2024-08-31		2024-09-21		2024-11-04					2024-12-04	2025-01-08	2025-07-07		
FWZC-514 / The national standard training project for the "Assessment of Elderly Capability Standards"	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National		111,500.00	0.00	Under Implementation	2024-07-31	2024-07-18	2024-08-21		2024-10-04	2024-09-05				2024-11-03	2024-10-10	2024-12-08	2025-06-06	
FWZC-515 / Supervision and testing package	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National		151,700.00	0.00	Under Implementation	2024-08-31	2024-07-15	2024-09-21		2024-11-04	2024-09-05				2024-12-04	2024-10-09	2025-01-08	2025-07-07	
FWZC-516 / Confidentiality evaluation package	IBRD / 88820	Supporting the Development of Government Stewardship Capacity	Post	Consultant Qualification Selection	Open - National		26,000.00	0.00	Under Implementation	2024-08-31	2024-07-15	2024-09-21		2024-11-04	2024-09-05				2024-12-04	2024-10-09	2025-01-08	2025-07-07	
NIQ-S16 / performance appraisal	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Signed	2024-08-31	2024-07-20	2024-09-21		2024-11-04	2024-09-05				2024-12-04	2024-10-10	2025-01-08	2024-10-12	2025-07-07
NIQ-S17 / environmental monitoring	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		46,000.00	0.00	Signed	2024-08-31	2024-07-20	2024-09-21		2024-11-04	2024-09-05				2024-12-04	2024-10-10	2025-01-08	2024-10-15	2025-07-07
NIQ-S18 / Immigration monitoring	IBRD / 88820	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		44,000.00	0.00	Under Implementation	2024-08-31	2024-07-20	2024-09-21		2024-11-04	2024-10-15				2024-12-04		2025-01-08		2025-07-07
JYL-AQ-54 / Design of upgrading and renovation projects for community-based aged care service station in Anqing	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Consultant Qualification Selection	Open - National		110,000.00	0.00	Under Implementation	2024-09-30	2024-05-01	2024-10-21		2024-12-04						2025-01-03	2025-02-07	2025-08-06	
JYL-LA-NS4 / Lu'an Jin'an District community health center construction, nursing home upgrading and renovation project supervision	IBRD / 88820	Strengthening Community-based and Home-based Care Services	Post	Consultant Qualification Selection	Open - National		77,000.00	0.00	Pending Implementation	2024-12-31		2025-01-21		2025-03-06						2025-04-05	2025-05-10	2025-11-06	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	