



Republic of Malawi

National Statistical Office
Private Bag 333,
Zomba.

PROCUREMENT PLAN- SADC REGIONAL STATISTICS PROJECT

I. General

1. Project information

Country: Malawi

Project Name: SADC Regional Statistics Project

Project ID: P175731

2. Project Implementation Agency: National Statistics Office

3. Date of the Procurement Plan: April 26th, 2023

4. Period covered by this Procurement Plan: May 2023 to November 2024

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. *The Bank’s Standard Procurement Documents:* shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. *National Procurement Arrangements:* In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement arrangements** as set forth in the **Public Procurement and Disposal of Public Assets Act, 2017 of the Republic of Malawi**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations as follows:

- Provision of “set-asides” contracts for small enterprises shall not be applied.
- Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.
- Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and practices.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

V. Prequalification. Not expected for the works/goods packages in the procurement plan.

VI. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

VII. Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

VIII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

(a) Goods: **Not Applicable for those contracts identified in the Procurement Plan tables.**

(b) Works: **Not Applicable for those contracts identified in the Procurement Plan tables.**

IX. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable**

X. Other Relevant Procurement Information: -

(a) Proposed Procedures for CDD Components: Not Applicable

(b) Reference to (if any) Project Operational/Procurement Manual: NSO will prepare a Procurement Manual which will be part of the Project Operations Manual (POM) to elaborate procurement arrangements under the proposed Project. The Procurement Plan will also form part of the PIM.

XI. Any Other Special Procurement Arrangements: None

XII. Procurement Approach and Prior Review Thresholds:

Based on the overall procurement risk rating of “**Substantial**”, the thresholds for the Bank’s prior review and procurement method threshold are provided in the table below:

| Prior-review Thresholds | | Thresholds for Procurement Methods | | | | | | | |
|-------------------------------------|---------------------------|---|-------------------------------|---|-------------------------------------|-------------------------------|---|-----------------------------------|---|
| Procurement Type | Substantial Risk (\$'000) | Works | | | Goods, IT & Non-Consulting Services | | | Shortlist of National Consultants | |
| Works | 10,000 | Open International or ICB (\$'000) | Open National or NCB (\$'000) | Request for Quotation or National Shopping (\$'000) | Open International or ICB (\$'000) | Open National or NCB (\$'000) | Request for Quotation or National Shopping (\$'000) | Consulting Services (\$'000) | Engineering & Construction Supervision (\$'000) |
| Goods, IT & Non-Consulting Services | 2,000 | ≥ | < | ≤ | ≥ | < | ≤ | < | ≤ |
| Consultants (Firms) | 1,000 | 7,000 | 7,000 | 200 | 1,000 | 1,000 | 100 | 200 | 300 |
| Individual Consultants | 300 | | | | | | | | |

*These prior review thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds will be revised periodically based on re-assessment of risks. All contracts not subject to prior review will be post-reviewed.

XIII. Procurement Packages/Plan with Procurement Arrangements and Time Schedule: as per the table below:

PROCUREMENT PLAN

A. Works

There are no envisaged works under the project.

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|----------|----------------------|---------------------|-----------------|------------------|---------------------------|------------------------------|-------------------------------|---------------------------|----------------------------------|
| Ref. No. | Contract Description | Estimated Cost US\$ | Market Approach | Selection Method | Prequalification (yes/no) | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Expected bid opening date | Expected Contract Signature Date |
| 1 | N/A | | | | | | | | |

B. Goods and Non-Consulting Services

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|----------|---|---------------------|-----------------|------------------|---------------------------|------------------------------|-------------------------------|---------------------------|----------------------------------|
| Ref. No. | Contract Description | Estimated Cost US\$ | Market Approach | Selection Method | Prequalification (yes/no) | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Expected bid opening date | Expected Contract Signature Date |
| 1. | Supply and delivery of ICT Equipment | 206,870.00 | Open National | RFB | No | No | Post | 01.09.23 | 01.10.23 |
| 2. | Procurement of assorted stationary | 138,691.00 | Open National | RFB | No | No | Post | 01.09.23 | 01.10.23 |
| 3. | Design, printing and delivery of publicity materials | 150,526.00 | Open National | RFB | No | No | Post | 01.09.23 | 01.10.23 |
| 4. | Procurement of branded promotion material | 51,800.00 | Limited | RFQ | No | No | Post | 01.09.23 | 01.10.23 |
| 5. | Supply and delivery of field work items: gumboots for Enumerators and team leaders, supervisors and project coordinators and project managers | 41,140.00 | Limited | RFQ | No | No | Post | 01.09.23 | 01.10.23 |
| 6. | Supply and delivery of office furniture | 7,500.00 | Limited | RFQ | No | No | Post | 01.09.23 | 01.10.23 |
| 7. | Procure 4 Vehicles (Twin Cabs) for the project and 4x4 9-seater vehicles for data collection. | 1,205,191 | Limited | RFQ | No | No | Post | 01.09.23 | 01.10.23 |
| 8. | The hiring of Motor Vehicles 2023-2024 | 336,482.00 | Open National | RFB | No | No | Post | 01.09.23 | 01.10.23 |

C. Consultancy Services

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 |
|----------|---|---------------------|-----------------|------------------|-----------------------|-------------------------------|--------------------------------|----------------------------------|
| Ref. No. | Contract Description | Estimated Cost US\$ | Market Approach | Selection Method | Shortlisting (Yes/No) | Review by Bank (Prior / Post) | Expected proposal opening date | Expected Contract Signature Date |
| 1. | Consultancy services for the development of Project Operations Manual (POM) | 20,000.00 | Open National | INDV | No | Post | 01.07.23 | 15.08.23 |
| 2. | Hiring of Project Manager (5 years) | 300,000.00 | Open National | INDV | No | Prior | 15.06.23 | 01.06.23 |
| 3. | Hiring of Financial Management Specialist (5 years) | 240,000.00 | Open National | INDV | No | Prior | 15.06.23 | 01.06.23 |
| 4. | Hiring of Procurement Specialist (5 years) | 240,000.00 | Open National | INDV | No | Prior | 15.06.23 | 01.06.23 |

| | | | | | | | | |
|----|--|------------|---------------|------|----|-------|----------|----------|
| 5. | Hiring of Monitoring and Evaluation Specialist (5 years) | 240,000.00 | Open National | INDV | No | Prior | 15.06.23 | 01.06.23 |
| 6. | Hiring of Environmental and Social Safeguards Specialist (5 years) | 240,000.00 | Open National | INDV | No | Prior | 15.06.23 | 01.06.23 |

RFB - Request for Bids; **RFQ** - Request for Quotations; and **INDV** - Individual Consultant Selection

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN Eastern and Southern Africa : SADC Regional Statistics Project

General Information

Country: Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-12-13
Revised Plan Date(s): (comma delineated, leave blank 2024-11-26)
Project ID: P175731 **GPN Date:**
Project Name: SADC Regional Statistics Project
Loan / Credit No: IDA / 73250, IDA / E2700
Executing Agency: National Statistics Institute

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---------------------------------------|--------|--|--------|-----------------|--------|---------------------|---------|--------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|--------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---------------------------------------|------------|--|------------|-----------------|------------|---------------------|---------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MZ-INE-434760-GO-RFB / Computer Equipment for DICRE and Renewal of Firewall Licenses and SSL Wild-card Data Security Certificates | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 310,810.00 | 0.00 | Canceled | | | | | 2024-09-26 | 2024-10-01 | | | | | 2024-11-12 | 2024-12-12 | 2025-01-16 | 2025-07-15 | | | | | |
| MZ-INE-434764-GO-RFB / Computer Equipment for DCNG (INE, DWED, IRE7) and PDU | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 210,540.00 | 0.00 | Under Implementation | | | | | 2024-07-24 | 2024-09-28 | 2024-07-29 | 2024-10-03 | | | 2024-09-09 | 2024-11-13 | 2024-10-09 | 2024-11-13 | 2025-05-12 | | | | |
| MZ-INE-434792-GO-RFB / Supply of office supplies and consumables | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 150,000.00 | 0.00 | Under Implementation | | | | | 2024-07-31 | 2024-09-27 | 2024-08-05 | 2024-10-03 | | | 2024-09-16 | 2024-11-13 | 2024-10-16 | 2024-11-20 | 2025-05-19 | | | | |
| MZ-INE-435254-GO-RFB / Supply of Identification Clothing for Agricultural Census (CAP) | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 772,000.00 | 0.00 | Under Implementation | | | | | 2024-07-10 | 2024-08-06 | 2024-07-15 | 2024-08-06 | | | 2024-08-26 | 2024-09-11 | 2024-09-25 | 2024-10-18 | 2024-10-30 | 2025-04-28 | | | |
| MZ-INE-435264-GO-RFB / Material for fieldwork for the Agricultural Census (CAP) | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 380,000.00 | 0.00 | Under Implementation | | | | | 2024-07-10 | 2024-08-06 | 2024-07-15 | 2024-08-06 | | | 2024-08-26 | 2024-09-11 | 2024-09-25 | 2024-10-30 | 2025-04-28 | | | | |
| MZ-INE-435267-GO-RFB / Computer equipment for the Agricultural Center (CAP) | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 420,000.00 | 0.00 | Under Implementation | | | | | 2024-07-10 | 2024-08-06 | 2024-07-15 | 2024-08-06 | | | 2024-08-26 | 2024-09-06 | 2024-09-25 | 2024-09-30 | 2024-10-30 | 2025-04-28 | | | |
| MZ-INE-452571-GO-RFQ / Material for fieldwork - IOF 2025 | IDA / E2700 | Component 1: Regional Component: Improve harmonization, quality, and dissemination of core social and economic statistics | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 95,000.00 | 0.00 | Under Implementation | | | | | | | 2024-10-05 | 2024-10-14 | | | | | 2024-11-30 | 2025-05-29 | | | | | |
| MZ-INE-452572-GO-RFQ / Supply of Identification Clothing - IOF 2025 | IDA / E2700 | Component 1: Regional Component: Improve harmonization, quality, and dissemination of core social and economic statistics | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 90,000.00 | 0.00 | Under Implementation | | | | | | | 2024-10-08 | 2024-10-14 | | | | | 2024-12-03 | 2025-06-01 | | | | | |
| MZ-INE-452575-GO-RFB / Computer equipment - IOF 2025 | IDA / E2700 | Component 1: Regional Component: Improve harmonization, quality, and dissemination of core social and economic statistics | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 280,000.00 | 0.00 | Under Implementation | | | | | 2024-10-03 | 2024-10-11 | 2024-10-08 | 2024-10-14 | | | 2024-11-19 | 2024-12-19 | 2025-01-23 | 2025-07-22 | | | | | |
| MZ-INE-434813-GO-RFQ / Furniture for Project Implementation Unit (PIU) | IDA / E2700 | Component 3: Project Management | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 80,000.00 | 0.00 | Pending Implementation | | | | | | | 2025-02-05 | | | | | | 2025-04-02 | 2025-09-29 | | | | | |
| MZ-INE-435290-GO-RFB / Field material for cartographic updating of the Demographic and Housing Census - 2027 | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 218,310.00 | 0.00 | Pending Implementation | | | | | 2024-12-05 | 2024-12-10 | | | | | 2025-01-21 | 2025-02-20 | 2025-03-27 | 2025-09-23 | | | | | |
| MZ-INE-435297-GO-RFB / Supply of Identification Clothing for cartographic updating of the Demographic and Housing Census - 2027 | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 67,603.00 | 0.00 | Pending Implementation | | | | | 2024-12-05 | 2024-12-10 | | | | | 2025-01-21 | 2025-02-20 | 2025-03-27 | 2025-09-23 | | | | | |
| MZ-INE-435272-GO-RFB / Computer equipment for cartographic updating of the Demographic and Housing Census - 2027 | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 744,000.00 | 0.00 | Pending Implementation | | | | | 2024-12-05 | 2024-12-10 | | | | | 2025-01-21 | 2025-02-20 | 2025-03-27 | 2025-09-23 | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|--------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|--------------------------|--------|---------------------------------------|------------|--|------------|-----------------|------------|---------------------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MZ-INE-435253-NC-RFB / Video Production and Advertising on Radio and Television: Agricultural Census (CAP) | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 231,250.00 | 0.00 | Signed | | | | | 2024-07-10 | 2024-08-06 | 2024-07-15 | 2024-08-06 | | | 2024-08-26 | 2024-09-10 | 2024-09-25 | 2024-09-19 | 2024-10-30 | 2024-10-30 | 2025-04-28 | |
| MZ-INE-436024-NC-RFQ / Production and supply of T-shirts and caps and other items of IRC Inquirers | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 41,000.00 | 0.00 | Pending Implementation | | | | | | | 2024-08-24 | | | | | | 2024-10-19 | 2025-04-17 | | | | |
| MZ-INE-452576-NC-RFQ / Graphic and screen printing services - IOF 2025 | IDA / E2700 | Component 2: Country Component: Close gaps in data production, statistical capacity, and data use at the country level | Post | Request for Quotations | Limited - National | Single Stage - One Envelope | | 90,000.00 | 0.00 | Under Implementation | | | | | | | 2024-10-20 | 2024-10-30 | | | | | 2024-12-15 | 2025-06-13 | | | | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---------------------------------|------|---------------------------------|-----------------|--|-----------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|
| MZ-INE-434649-CS-NDV / Specialist in Monitoring and Evaluation | IDA / E2700 | Component 3: Project Management | Post | Individual Consultant Selection | Open - National | | 84,000.00 | 0.00 | Pending Implementation | 2024-12-05 | | 2025-01-23 | | 2025-02-13 | | 2025-03-20 | | 2027-03-20 |
|--|-------------|---------------------------------|------|---------------------------------|-----------------|--|-----------|------|------------------------|------------|--|------------|--|------------|--|------------|--|------------|