

## PROCUREMENT PLAN (Textual Part)

**Project information:** [country] [Project name] [P-number]

**Project Implementation agency:** [insert legal name]

**Date of the Procurement Plan:** [insert date]

**Period covered by this Procurement Plan:** [insert from - to period]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*

**PROCUREMENT PLAN** Nigeria : Livestock Productivity and Resilience Support Project

**General Information**

**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2023-11-27  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-11-27)  
**Project ID:** P160865 **GPN Date:**  
**Project Name:** Livestock Productivity and Resilience Support Project  
**Loan / Credit No:** IDA / 70570  
**Executing Agency:** Gombe L-PRES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NG-GOMBE L-PRES-394537-CW-RFQ / Rehabilitation of SC O Office	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	19,230.77	0.00	Pending Implementation																		2024-02-01
NG-GOMBE L-PRES-394538-CW-RFQ / Rehabilitation of Laboratory for disease surveillance at Gombe Vet. Clinic	IDA / 70570	Institutional and Innovation System Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	32,051.28	0.00	Pending Implementation																		2024-02-05
NG-GOMBE L-PRES-394543-CW-RFQ / Rehabilitation of slaughter slab in Kumo abattoir	IDA / 70570	Livestock Value Chain Enhancement	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	19,230.77	0.00	Pending Implementation																		2024-02-08

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NG-GOMBE L-PRES-394156-GO-RFQ / Procurement of Unit 14s Pick-up van and Unit 14s ester bus	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		128,205.13	0.00	Pending Implementation																				2024-01-10
NG-GOMBE L-PRES-394286-GO-RFQ / Procurement of Stationaries and other Consumables	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,205.13	0.00	Pending Implementation																				2024-01-22
NG-GOMBE L-PRES-394289-GO-RFQ / Procurement of Promotional Materials (Posters, Stickers, Banners, Branded T-Shirts, etc)	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,205.13	0.00	Pending Implementation																				2024-01-19
NG-GOMBE L-PRES-394202-GO-RFQ / ICT Infrastructure, Telephone and Internet Facilities	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,205.13	0.00	Pending Implementation																				2024-01-19
NG-GOMBE L-PRES-394206-GO-RFQ / Purchase and Installation of Solar/Inverter Power System at the SCD Office.	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,102.56	0.00	Pending Implementation																				2024-01-26
NG-GOMBE L-PRES-394300-GO-RFQ / Purchase of 20 Different Pasture Seeds	IDA / 70570	Crisis Prevention and Conflict Mitigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,676.85	0.00	Pending Implementation																				2024-01-26
NG-GOMBE L-PRES-394513-GO-RFQ / Procurement of 30 Fodder Choppers and Crop Residue Crushers	IDA / 70570	Crisis Prevention and Conflict Mitigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,409.62	0.00	Pending Implementation																				2024-02-02
NG-GOMBE L-PRES-394522-GO-RFQ / Procurement of 30 Fodder Shrub Planting Materials to boost supply of feeding stuff	IDA / 70570	Crisis Prevention and Conflict Mitigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,250.28	0.00	Pending Implementation																				2024-02-14
NG-GOMBE L-PRES-394530-GO-RFQ / Procurement of Cold Chain Facility for storage of vaccine and other biologicals	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,051.28	0.00	Pending Implementation																				2024-02-13

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
NG-GOMBE L-PRES-394559-NC-RFQ / Asset Insurance/Leasing	IDA / 70570	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.31	0.00	Pending Implementation																				2024-02-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest / Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									