

PROCUREMENT PLAN

Project information: Lebanon Wheat Supply Emergency Response Project (P178866)

Project Implementation agency: Ministry of Economy and Trade

Date of the Procurement Plan: June 21, 2022

Period covered by this Procurement Plan: 6/22/2022- 6/21/23

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: *“Not Applicable”*

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is *not applicable*

Works: is *not applicable*

Other Relevant Procurement Information.

Procurement in Situations of Urgent Need of Assistance or Capacity Constraints

Procurement of Wheat under Component 1 will follow Commercial Practices in accordance with para 6.46 of the Procurement Regulations

PROCUREMENT PLAN Lebanon : Lebanon: Wheat supply emergency response project

General Information
Country: Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2022-06-21
Revised Plan Date(s): (comma delineated, leave blank) 2023-11-27
Project ID: P178866 **GPN Date:** 2022-06-21
Project Name: Lebanon: Wheat supply emergency response project
Loan / Credit No.: IBRD / 93870
Executing Agency: Ministry of Economy and Trade

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| LB-MOET-338026-GO-RFQ / Supply of 30,000 MT of milling wheat (11.5% protein)-Big Mills of the South | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Completed | | | | | | | | 2023-01-29 | 2023-01-31 | | | | | | | 2023-02-02 | 2023-01-17 | 2023-03-04 | 2023-02-19 |
| LB-MOET-338237-GO-RFQ / Supply of 11,000 MT of milling wheat (11.5% protein)-Crown Mills | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Completed | | | | | | | | 2023-02-04 | 2023-02-03 | | | | | | | 2023-02-08 | 2023-01-24 | 2023-03-10 | |
| LB-MOET-340167-GO-RFQ / Supply of 12,000 MT of milling wheat (11.5% protein)-Crown Mills | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Completed | | | | | | | | 2023-02-03 | 2023-02-14 | | | | | | | 2023-02-11 | 2023-01-31 | 2023-03-13 | |
| LB-MOET-340186-GO-RFQ / Supply of 7,000 MT of milling wheat (11.5% protein)-Big Mills Of The South | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Completed | | | | | | | | 2023-02-07 | 2023-02-14 | | | | | | | 2023-02-11 | 2023-01-31 | 2023-03-13 | |
| LB-MOET-359078-GO-RFQ / Supply of 38,000 MT of milling wheat (11.5% protein) | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | | 2023-05-03 | 2023-05-30 | | | | | | | 2023-05-07 | 2023-04-12 | 2023-05-29 | |
| LB-MOET-360114-GO-RFQ / Supply of 34,000 MT of milling wheat (11.5% protein) | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | | 2023-05-09 | 2023-05-30 | | | | | | | 2023-05-13 | 2023-05-03 | 2023-05-31 | |
| LB-MOET-370968-GO-RFQ / Supply of 76,000 MT of milling wheat (11.5% protein) | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | | 2023-07-11 | 2023-10-05 | | | | | | | 2023-07-18 | 2023-07-07 | 2023-08-17 | |
| LB-MOET-300703-GO-RFQ / Office and IT Equipment for Project Management Team | IBRD / 93870 | Component 2: Project management and capacity building | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Completed | | | | | | | | 2023-08-29 | 2023-09-12 | | | | | | | 2023-10-18 | 2023-10-27 | 2023-11-17 | 2023-10-30 |
| LB-MOET-379592-GO-RFQ / Supply of 35,000 MT of milling wheat (11.5% protein) | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | | 2023-08-31 | 2023-09-20 | | | | | | | 2023-09-06 | 2023-09-23 | 2023-10-06 | |
| LB-MOET-385203-GO-RFQ / Supply of 49430.10 MTs of Milling Wheat | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | | 2023-10-04 | 2023-10-24 | | | | | | | 2023-10-08 | | 2023-11-07 | |
| LB-MOET-390356-GO-RFQ / Supply of 30,000 MTs of Milling Wheat | IBRD / 93870 | Component 1: Financing immediate wheat import needs and maintaining bread access for poor and vulnerable population groups | Prior | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | | 2023-10-30 | | | | | | | | 2023-11-02 | | 2023-11-10 | |
| LB-MOET-394622-GO-RFQ / Two Conference room system | IBRD / 93870 | Component 2: Project management and capacity building | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | | 2023-11-28 | | | | | | | | 2023-12-29 | | 2024-01-13 | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|--|-------------------|---|-------------|------------------------------------|----------------------|---------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|--|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| LB-MOET-300695-CS-LCS / Financial Audit | IBRD / 93870 | Component 2: Project management and capacity building | Post | Least Cost Selection | Open - National | | 0.00 | Signed | 2022-07-04 | 2022-07-22 | 2022-07-04 | | 2022-07-18 | 2022-09-05 | | | 2022-08-15 | 2022-10-06 | 2022-09-14 | 2022-12-06 | 2022-10-19 | 2022-12-21 | 2022-11-23 | 2023-05-26 | 2023-05-22 | | |
| LB-MOET-300688-CS-COS / Technical Audit for Upstream Monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Consultant Qualification Selection | Limited | | 0.00 | Canceled | 2022-06-26 | 2022-08-10 | | | 2022-07-10 | | | | | | | | 2022-07-31 | | | 2023-02-28 | | 2023-08-27 | |
| LB-MOET-331439-CS-QCBS / Technical Audit for Upstream Monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2022-12-13 | 2022-12-15 | 2022-12-13 | | 2022-12-16 | 2022-12-21 | | | 2022-12-30 | | 2023-01-09 | | 2023-01-29 | | | 2023-02-19 | | 2023-05-20 | |
| LB-MOET-380698-CS-QCBS / Technical Audit for Upstream Monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2023-09-11 | 2023-09-28 | 2023-09-26 | 2023-09-30 | 2023-10-25 | 2023-10-25 | | | 2023-11-22 | | 2023-12-02 | | 2023-12-27 | | | 2024-01-31 | | 2024-05-31 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|---------------------------------|------------------------|---------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| LB-MOET-300672-CS-INDV / Project Coordinator (12 months) | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct | | 0.00 | Completed | 2022-06-23 | 2022-08-08 | 2022-06-29 | 2022-10-01 | 2022-07-09 | 2022-10-01 | 2022-07-15 | 2022-10-08 | 2023-07-14 | 2023-05-31 |
| LB-MOET-300678-CS-INDV / Procurement Specialist (12 months) | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Completed | 2022-06-24 | 2022-07-28 | 2022-06-29 | 2022-09-15 | 2022-07-14 | 2022-09-30 | 2022-07-29 | 2022-10-31 | 2023-07-31 | 2023-05-31 |
| LB-MOET-300682-CS-INDV / Financial Management Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Completed | 2022-06-24 | 2022-07-28 | 2022-06-29 | 2022-09-15 | 2022-07-14 | 2022-09-30 | 2022-07-31 | 2022-10-31 | 2023-07-31 | 2023-05-31 |
| LB-MOET-300684-CS-INDV / Senior Wheat Market Advisor | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Completed | 2022-06-24 | 2022-08-09 | 2022-06-29 | 2022-12-01 | 2022-07-19 | 2022-12-28 | 2022-07-31 | 2023-01-09 | 2023-01-31 | |
| LB-MOET-300686-CS-CDS / Third Party Monitoring Agent for Downstream Monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Direct Selection | Direct | | 0.00 | Canceled | 2022-06-24 | | 2022-06-26 | | | 2022-07-31 | | | 2023-01-27 | |
| LB-MOET-307007-CS-CDS / Third party monitoring agent for downstream monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Direct Selection | Direct - National | | 0.00 | Signed | 2022-08-01 | 2022-08-10 | 2022-08-11 | 2022-09-05 | | | 2022-10-15 | 2023-05-23 | 2023-04-13 | |
| LB-MOET-308418-CS-INDV / Monitoring and Evaluation Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Canceled | 2022-08-15 | | 2022-08-20 | | 2022-09-10 | | 2022-10-15 | | 2023-04-13 | |
| LB-MOET-308419-CS-INDV / Environmental and social specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Completed | 2022-08-15 | 2022-08-31 | 2022-08-20 | 2022-11-21 | 2022-09-10 | 2022-11-21 | 2022-10-15 | 2023-02-01 | 2023-04-13 | 2023-05-31 |
| LB-MOET-308421-CS-INDV / IT Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Under Implementation | 2022-08-25 | 2022-08-31 | 2022-08-30 | | 2022-09-20 | | 2022-10-25 | | 2023-04-23 | |
| LB-MOET-330201-CS-INDV / Communication Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Limited | | 0.00 | Canceled | 2022-12-06 | 2022-12-19 | 2022-12-11 | | 2023-01-01 | | 2023-01-24 | | 2023-05-31 | |
| LB-MOET-342026-CS-INDV / Communication Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Canceled | 2023-02-10 | 2023-02-15 | 2023-02-20 | 2023-02-16 | 2023-03-02 | | 2023-03-04 | | 2023-05-31 | |
| LB-MOET-344358-CS-CDS / Communication specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Direct Selection | Direct - National | | 0.00 | Completed | 2023-02-21 | 2023-02-10 | 2023-02-23 | 2023-02-16 | | | 2023-02-26 | 2023-02-23 | 2023-05-31 | 2023-05-31 |
| LB-MOET-365855-CS-CDS / Procurement Specialist (12 months) | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-03 | 2024-05-31 | |
| LB-MOET-365857-CS-CDS / Financial Management Specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-03 | 2024-05-31 | |
| LB-MOET-365858-CS-CDS / Environmental and social specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-03 | 2024-05-31 | |
| LB-MOET-365859-CS-CDS / Project Coordinator (12 months) | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-03 | 2024-05-31 | |
| LB-MOET-365953-CS-CDS / Communication specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-04 | 2024-05-31 | |
| LB-MOET-365957-CS-CDS / Senior Wheat Market Advisor | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-06-08 | 2023-06-01 | 2023-06-14 | 2023-06-01 | 2023-06-15 | 2023-06-01 | 2023-06-17 | 2023-06-03 | 2024-05-31 | |
| LB-MOET-372392-CS-CDS / Technical Audit for Upstream Monitoring | IBRD / 93870 | Component 2: Project management and capacity building | Prior | Direct Selection | Direct - International | | 0.00 | Canceled | 2023-07-18 | 2023-08-07 | 2023-07-28 | | | | 2023-08-17 | | 2024-05-31 | |
| LB-MOET-384527-CS-INDV / Monitoring and Evaluation specialist | IBRD / 93870 | Component 2: Project management and capacity building | Post | Individual Consultant Selection | Direct - National | | 0.00 | Signed | 2023-09-28 | 2023-09-28 | 2023-09-29 | 2023-09-29 | 2023-09-29 | 2023-10-01 | 2023-10-01 | 2023-10-01 | 2024-05-31 | |