PROCUREMENT PLAN (Textual Part)

Project information	Country:	Kyrgyz Republic
	Full Project Name:	CASA 1000 Community Support Project
	Total Finance (\$):	\$10.0 million (IDA)
		\$1.0 million (CASA1000-MDTF)
	Project Number:	P163592
Project Implement	ation agency	ARIS
Date of the Procur	ement Plan	February 1, 2018
Period covered by Plan:	y this Procurement	February 1, 2018 - 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with "Single-Stage Bidding" method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the "PPL") with amendments dated November 18, 2016 N 182, December 10, 2016 N 195, February 14, 2017 N 25, May 30, 2017 N 93, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used.
- The Bidding process shall not be cancelled sole on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of ready available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable; Works: is not applicable

Other Relevant Procurement Information.

The CDD approach and procurement by the communities will follow Procurement Regulations paragraph 6.52 and Annex XII - Selection Methods, paragraphs 6.9 and 6.10. The procurement arrangements at the community level (including procurement responsibilities, procedures, disclosure requirements and sample documentation) and the oversight mechanisms described in Subcomponent 2B will be detailed in the POM. Community procurement will follow the Community Procurement Handbook and the Guidance Note for Design and Management of Procurement Responsibilities in Community Driven Development Projects (March 15, 2012).

ARIS-CASA-CSP-WORKS-RFB-2022-08 / Procurement of sm all works on renewal paveme nt in Tash-Korgon village; of i rrigation tray in Alysh village; of schools in Pulgon and Jiyd ellik villages

ARIS-CSP-WORKS-RFQ-2022-10 / Procurement of works fo r installation of street lightin g in Jany-Jer village in Batken oblast

ARIS-CSP-AF-WORKS-RFQ-20 22-11 / Renewal works of Vill age ambulatory in Margun of Leilek rayon of Batken oblast

ARIS-CSP-AF-WORKS-RFB-20 22-11 / Renewal works of Vill age ambulatories in Arbyn, Is anova, Kok-Bel, Kumaidan, T emir-Koruk villages of Nookat rayon of Osh obiast

ARIS-CASA-CSP-WORKS-RFQ -2022-12 / Renewal works of school #21 Kan in Soviet vill age of Batken oblast

IDA / D2940

IDA / 67560

Support for community-led investments in social and economic infrastructure

Support for community-led investments in social and economic infrastructure

Support for community-led investments in social and economic infrastructure

Support for community-led investments in social and economic infrastructure

Support for community-led i nvestments in social and ec onomic infrastructure

PROCUREMENT Central Asia : CASA1000 Community Support Project - Kyrgyz Republic

General Information

Country: Central Asia

Bank's Approval Date of the Original Procurement Plai 2020-04-09 Revised Plan Date(s): (comma delineated, leave blank 2023-11-28 GPN Date: 2020-09-10

Project ID: P163592 Revised Plan Date(s GPN Date: Project Name: CASA1000 Community Support Project - Kyrgyz Republic Loan / Credit No: IDA / D2940, IDA / 62190, IDA / 67560 Executing Agency (i Community Development and Investment Agency

WORKS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH Ri sk	Procureme nt Docume nt Type			Draft Pre-q Docur	ments	ation I	Report	ent / Jus	tification	Notice /	Invitation	Bidding Do s Iss	ued	Opening	/ Minutes	for A	mendation ward	Signed Co	intract	Contract Comp ion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Act
ARIS-CSP-AF-WORKS-RFB-20 22-2 / Renewal works of Villa ge ambulatories of Noken ray on of Jalal-Abad oblast	IDA / D2040	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation					2022-02-15	2022-02-11	. 2022-02-22	2022-02-15			2022-04-05	2022-03-28	2022-05-05	2022-05-12	2022-06-09		2022-12-0
ARIS-CSP-AF-WORKS-RFB-20 22-1 / Renewal works of Villa ge ambulatories of Kadamjai & Leilek rayons of Batken obl ast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-02-01	2022-02-04	2022-02-08	2022-02-15			2022-03-22	2022-03-22	2022-04-21	2022-05-10	2022-05-26	2023-04-20	2022-11-2
ARIS-CSP-AF-WORKS-RFB-20 22-4 / Renewal works of Villa ge ambulatories of Bazar-Kor gon rayon of Jalal-Abad oblas t	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Canceled					2022-03-15		2022-03-22				2022-05-03		2022-06-02		2022-07-07		2023-01-0
ARIS-CSP-AF-WORKS-RFB-20 22-3 / Renewal works of Villa ge ambulatories of Suzak ray ons of Jalal-Abad oblast	IDA / D2040	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Canceled					2022-03-01		2022-03-08				2022-04-19		2022-05-19		2022-06-23		2022-12-2
ARIS-CSP-AF-WORKS-RFB-20 22-5 / Renewal works of Villa ge ambulatories of Suzak & Bazar-Korgon rayons of Jalal- Abad oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-03-18	2022-03-18	2022-03-25	2022-03-18			2022-04-26	2022-04-19	2022-05-26	2022-05-14	2022-06-30	1022-06-23	2022-12-2
ARIS-CSP-AF-WORKS-RFB-20 22-6 / Renewal works of Villa ge ambulatories of Nookat, U zgen & Kara Suu rayons of O sh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-04-15	2022-04-14	2022-04-22				2022-05-24	2022-05-17	2022-06-23	2022-07-11	2022-07-28	022-08-17	2023-01-2
ARIS-CSP-AF-WORKS-RFQ-20 22-02 / Renewal works of Vill age ambulatories of Nookat, Uzgen & Kara Suu rayons of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Signed							2022-06-01	2022-06-14							2022-08-22	2022-08-15	2023-02-1
ARIS-CSP-AF-WORKS-RFQ-20 22-03 / Renewal works of Vill age ambulatories of Kadamja i & Leilek rayons of Batken o blast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Signed							2022-06-01	2022-06-14							2022-08-22	2022-08-26	2023-02-1
ARIS-CSP-WORKS-RFQ-2022- 01 / Installation of street light ing in Jany-Jer and Koltso villa ges in Batken oblast	t IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Signed							2022-05-25	2022-06-05							2022-08-28	022-08-22	2023-02-2
ARIS-CSP-AF-WORKS-RFQ-20 22-06 / Renewal works of Vill age ambulatories of Nookat, Uzgen & Kara Suu rayons of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Signed							2022-06-05	2022-07-19							2022-08-26	022-09-16	2023-02-2
ARIS-CASA-CSP-WORKS-RFB- 2022-09 / Renewal works of v illage ambulatories	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-06-28	2022-06-15	2022-07-05	2022-07-20			2022-08-04	2022-08-18	2022-09-03	2022-09-10	2022-09-23	2022-10-17	2023-03-2
ARIS-CASA-CSP-WORKS-RFB- 2022-10 / Renewal works of s chools and irrigation system	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-06-29	2022-06-01	2022-07-06	2022-07-20			2022-08-05	2022-08-18	2022-09-04	2022-09-12	2022-09-24	022-10-26	2023-03-2
ARIS-CSP-AF-WORKS-RFB-20 22-07 / Renewal works of Vill age ambulatories in villages Kashkar-Kyshtak & Kyzyi-Sha rk of Kara-Suu rayon; in villa ge Jany-Nookat of Nookat ray on and in the villages Progre ss & Ak-Terek of Uzgen rayor	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed					2022-06-30	2022-07-14	2022-07-07	2022-07-20			2022-08-06	2022-08-17	2022-09-07	2022-08-30	2022-10-12	2022-09-30	2023-04-1
ADIS-CASA-CSD-WODKS-DER.																		1	1			1	I					

0.00

0.00

0.00

0.00

Request for Quotations -Small Works (Emergency) SPD -Compe

Quotations Small Work

Single Stage - One I

Single Stage - One E

Single Stage - One

Single Stage - One E

Request for Quota ions

Request for Quota

Request for Quoti

Open - National

Open - National

2022-06-27 2022-06-15

2022-08-08

2022-07-04 2022-07-20

2022-07-17 2022-06-29

2022-08-15

2022-08-08

2022-08-10

2023-03-2

2023-03-1

2023-04-0

2023-05-1

2023-05-2

2022-09-02 2022-08-30 2022-09-22 2022-09-27

2022-09-17 2022-08-12

2022-10-27

2022-11-21 2022-10-03

2022-11-20

2022-08-03

2022-09-14

2022-08-17

ARIS-CASA-CSP-WORKS-RFQ -2022-13 / Construction of pl ayground in the village of Ka shka-Terek, Uzgen rayon of Osh oblast.	IDA / D2940	Support for community-led investments in social and economic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	10	Request for Quotations - Small Works (Emergency) SPD -Compet tive	0.00	Signed					2022-08-08	2022-08-10					2022-11-21	2022-10-12	2023-05-2
ARIS-CASA-CSP-WORKS-RFB- 2002-12 / Renovation of irrig ation ditches in Choyunchu, L ellek, Ak-Terek & Korgon villa ges of Leilek rayon of Batken oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2022-08-29	2022-09-01	2022-09-05	2022-09-05	2022-1	-05	2022-10-	:5	2022-12-15		2023-06-1
ARIS-CASA-CSP-WORKS-RFB- 2022-13 / Renovation works of school in the village of Kar a-Suu of Leilek rayon, constr uction of playround in the illage of Ak-Say, Borehole drill ing in the village of Ravat, Co nstruction of sidewalk in the city of Sulukta	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed		ā	2022-09-15	2022-09-01	2022-09-22	2022-09-05	2022-10	-22 2022-10	06 2022-11-	.1 2022-10-28	2023-01-01	2022-11-09	2023-06-3 0
ARIS-CASA-CSP-WORKS-RFB- 2022-14 / Construction of ca nteen in the school of Kedei- Aryk village of Suzak rayon / Redevelopment of premises f or additional classrooms for 150 student places in the sch ool of Kok-Bulak village, Bore hole drilling in Bagysh village	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed		ā	2022-09-15	2022-09-01	2022-09-22	2022-09-06	2022-10	-22 2022-10	06 2022-11-	.1 2022-10-28	2023-01-01	2022-11-20	2023-06-3
ARIS-CASA-CSP-CSPAF-WOR KS-RRB-2022-15 / Constructio n of VA in the villages of Kos h-Korgon and Kyzyl-Kyrman of Uzgen rayon of Osh oblast (under CSP project). Renewal works of Village am bulatories of Nookat, Uzgen 6. Kara Suu rayons of Osh ob last (Kara-Tash, Kors-Ettl, Kos h-Eter, Kyzyl-Tuu villag	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed		ā	2022-09-15	2022-09-01	2022-09-22	2022-09-05	2022-10	-22 2022-10	05 2022-11-	.1 2022-10-24	2023-01-01	2022-11-30	2023-06-3
ARIS-CASA-CSP-WORKS-RFB- 2022-16 / Street lighting. Con struction of power lines, Cons truction of pump station and laying of conduit, Constructio n of Village Ambulatories, Re pair of kindergarden, Repair of channel and irrigation ditc	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope		Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed		2	2022-09-23	2022-09-19	2022-09-30	2022-09-19	2022-10	-30 2022-10	17 2022-11-	9 2022-11-11	2023-01-09	2022-12-07	2023-07-0 8
ARIS-CASA-CSP-WORKS-RFB-	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Signed		:	2022-10-10	2022-10-10	2022-10-17	2022-10-17	2022-1	-16 2022-11	9 2022-12-	16 2022-11-10	2023-01-26	2023-02-03	2023-07-2
ARIS-CASA-CSP-WORKS-RFB- 2022-18 / Repair and constru- ction works in Kainar, Karatai , Ana-Kyzyl, Ak-Say, Kara-Suu , Vostochnyi villages and in S uluktu town	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation			2022-10-31	2022-10-18	2022-11-07	2022-10-25	2022-1	-07 2022-11	22 2022-12-	7 2023-01-12	2023-02-16		2023-08-1
ARIS-CASA-CSP-WORKS-RFB- 2022-19 / Repair of the irriga tion well in Doskana willage, pipeline laying for irrigation i n Choko-Dobo village, constr uction of VA in Uch-Korgon vi llage, irrigation for Kara-Dob o village	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		ž	2022-11-15	2022-11-07	2022-11-22	2022-11-12	2022-1	-22	2023-01-	1	2023-03-03		2023-08-3
ARIS-CASA-CSP-WORKS-RFB- 2022-20 / Asphalt construction in the village of Myrza-Aryk , Sheraly, Karool and constru- ction of Village ambulatory in the village of Ak-Terek	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2022-11-30	2022-11-20	2022-12-07	2022-11-24	2023-0	-06 2022-12	80 2023-01-	6 2023-01-24	2023-03-18		2023-09-1
ARIS-CASA-CSP-WORKS-RFB- 2022-21 / Repair and extensi on of kindegarten in Kara-Bul ak village; Repair of existing i rrigation ditch in Ak-Terek an d Leilek villages	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2022-11-30	2022-11-20	2022-12-07	2022-11-25	2023-0	-06 2022-12	26 2023-01-	6	2023-03-18		2023-09-1 4
ARIS-CASA-CSP-AF-WORKS-R FB-2022-15_RETEN / Repair o f VA in Kara-Tash village; Rep air of VA in Kyzyl-Tuu village; Repair of VA in Kors-Etti villa ge; Repair of VA in Kosh-Eter village	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2022-11-30	2022-11-20	2022-12-07	2022-11-25	2023-0	-06 2022-12	26 2023-01-	26	2023-03-18		2023-09-1 4
ARIS-CASA-CSP-WORKS-RFB- 2022-22 / Construction of a k indergarten for 50 places on the territory of the kindergart en "Aydanek" on Toktogul str eet in the city of Kyzyl-Kiya	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation			2023-01-09	2023-01-09	2023-01-16	2023-01-15	2023-0.	-15 2023-02	14 2023-03-	17	2023-04-27		2023-10-2
ARIS-CASA-CSP-WORKS-RFB- 2023-23 / Construction of Villi age ambulatory (VA) in Valak ysh village of Kadamjai. Repa ir of potable water supply sys tem in Koltso village. Street li ghting in Jinjigen village, Kyz yk-Kyia city	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2023-01-31	2023-01-27	2023-02-07	2023-01-27	2023-0	-09 2023-02	24 2023-03-	19	2023-05-19		2023-11-1
ARIS-CASA-CSP-WORKS-RFB- 2023-24 / Street asphalting i n Ana-Kyzyl & Shagym villag es. Reprofiling of building to VA and fencing in Ozgur villa ge. Construction of a playgro und in Chelekchi village.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i i c	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2023-02-07	2023-01-27	2023-02-14	2023-01-27	2023-0	-16 2023-02	28 2023-04-	15 2023-04-03	2023-05-26		2023-11-2
ARIS-CASA-CSP-AFCSP-WOR KS-RFB-2023-25 / Constructio n of park for children in Uch- Korgon village, Kadamjai ray	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	i	Request for B ds - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation		:	2023-02-20	2023-02-19	2023-02-27	2023-03-01	2023-0	-29 2023-03	27 2023-04-	10	2023-06-04		2023-12-0

ARIS-CASA-CSP-WORKS-RFQ -2023-28 / Renovation of pol es and transformers in the vil		Support for community-led i					Request for Quotations -				- 1	- 1					1	- 1					
lage of Ak-Jar of Kara-Suu ray on of Osh oblast Construction of playground in the village of Chelekchi of Yn tymak AO of Nookat rayon	IDA / D2940	nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	e					2023-05-06	2023-04-18					2023-07-01	2023-12-2 8	
ARIS-CASA-CSP-WORKS-RFQ -2023-34 / Repair of existing buildings in the village of Ak Sai Ak, Sai AA, Batken region , in the village of Kara Dobo, Masailevsky AA, Kadamjai re gion, and in the city of Sulukt a, Batken region	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-05-20	2023-05-09					2023-07-25	2024-01-2	
ARIS-CASA-CSP-WORKS-RFQ -2023-35 / Construction of ad ditional premises to the scho ol of Naray village	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-06-12	2023-06-12					2023-08-17	2024-02-1	
ARIS-CASA-CSP-WORKS-RFQ -2023-37 / Repair of primary school No. 54 in the village of Kyzyl-Korgon, Osh region Replacement of windows and doors in the kindergarden 2h any-Zhol in the village of Kas hka-Terek, Osh region and purchase of furniture, office e quipment, Osh.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-07-24	2023-07-19					2023-09-28	2024-03-2	
ARIS-CASA-CSP-WORKS-RFQ -2023-38 / Procurement of s mall works on Installation of monolithic concrete ditches, Repair of a building for a cult ural center in the village of K ara Suu & Repair of the facad of the VA building and instal llation of a fence in the villag of K arbox for to Living and content of the content o	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-07-31	2023-07-26					2023-10-05	2024-04-0 2	
ARIS-CASA-CSP-WORKS-RFQ -2023-34 RETENDER / Procur ement of small works on the Repair of existing buildings in the city of Sulukta, Batken re gion.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-07-31	2023-07-26					2023-10-05	2024-04-0	
ARIS-CASA-CSP-WORKS-RFQ -2023-39 / Construction of a sewing workshop in the a / o Joosh, the village of Joosh, Ka ra-Suu district, Osh region	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-08-17	2023-08-09					2023-10-22	2024-04-1	
ARIS-CASA-CSP-WORKS-RFQ -2023-40 / Construction of a canteen for the school in the village of Kedei-Aryk, Suzak r ayon, Jalal-Abad oblast.	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-08-17	2023-08-09					2023-10-22	2024-04-1	
ARIS-CASA-CSP-WORKS-RFQ -2023-41 / Construction of a canteen for a secondary scho ol in Abshyr-Ata of Kulatov A A in the village of Kozho-Aryk Nookat district, Osh region	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Under Imple mentation	ie					2023-08-17	2023-08-09					2023-10-22	2024-04-1	
ARIS-CASA-CSP-WORKS-RFQ -2023-44 / Construction of pa vement in Sulukta town	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet	0.00	Under Imple mentation	ie					2023-09-07	2023-09-29					2023-11-12	2024-05-1	
ARIS-CASA-CSP-WORKS-RFQ -2023-49 / Repair of school in Kurshab village of Uzgen ray on of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations (Non Bank-SP D)	0.00	Pending Implementation	ip n					2023-09-25						2023-11-28	2024-05-2 6	
ARIS-CSP-AF-WORKS-RFQ-20 23-53 / Construction of Villag e ambulatory (VA) in Jakshyly k & Pakhtachy villages of Ara van rayon of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	e					2023-10-09						2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFQ-20 23-54 / Construction of boreh oles in Min-Jygach, Aikol, Tog uz-Bulak villages of Leilek ra yon of Batken oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-10-09	2023-09-29					2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFQ-20 23-55 / Construction of powe r supply line in Kyshtuut, Sog ment, Say, Gaz, Tayan, Char bak villages of Batken rayon of Batken oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-10-09	2023-09-29					2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFQ-20 23-56 / Repiar of school build ings in Jashtyk and Dostuk vil lages of Leilek rayon of Batke n oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-10-09	2023-09-29					2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFQ-20 23-57 / Repair of VA building	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	 Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-10-09						2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFQ-20	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations - Small Works (Emergency) SPD -Compet itive	0.00	Under Imple mentation	ie					2023-10-09						2023-12-14	2024-06-1	
ARIS-CSP-AF-WORKS-RFB-20 23-35 / Construction of aspha It in Medrese, Konurat & Kara -Kulja villages of Kara-Kulja & Kara Suu rayons of Osh oblas t	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for B ids - Small W orks SPD (1 e nvelope proc ess)	0.00	Under Imple mentation	ie			2023-10-02	2023-09-27	2023-10-09				2023-11-08	2023-11-28	2024-01-18	2024-07-1 6	

ARIS-CSP-AF-WORKS-RFQ-20 23-59 / Repair works in school I in Bakmal village of Uzgen r ayon & Repair of roof of kind ergarden in 1-May village of Kara-Kulja rayon of Osh oblas t	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compr itive	0.00	Pending In lementation					2023-1	-09					2023-12-14	2024-06- 1	1
ARIS-CSP-AF-WORKS-RFQ-20 23-60 / Repair of VA, school a nd water supply system in Os h oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Comp	t t	Pending In lementation	np en				2023-1	-09					2023-12-14	2024-06-	1
ARIS-CSP-AF-WORKS-RFQ-20 23-64 / Installation of garbag e collection site in Kanysh-Ky ia village, Jalal-abad oblast		Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compo itive	0.00	Pending In lementation	np en				2023-1	-16					2023-12-21	2024-06- 8	1
ARIS-CSP-WORKS-RFQ-OSH- 2023-01 / Repair of VA in Tol oikon and asphalt laying in M yrza-Aryk of Uzgen rayon of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compositive	0.00	Pending In lementation					2023-1	-20					2024-01-25	2024-07-	2
ARIS-CASA-CSP-WORKS-RFQ -JA-2023-01 / Water intake sit e fencing and lighting in Kyr-J ol and Tash-Akur village of Jal al-Abad oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compositive	0.00	Pending In lementation	np in				2023-1	-20					2024-01-25	2024-07-	2
ARIS-CSP-AF-WORKS-RFQ-BA TKEN-2023-01 / Repair works in the school of Burgondu vill age of Kadamjay rayon of Ba tken oblast Repair of VA in Kyrgyz-Kysht ak village of Kadamjay rayon of Batken oblast Renovation of boreholes in D ostuk village of Kadamjay ray on of Batken oblast	IDA / D2940	Support for community-led in nestments in social and economic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compr itive) 0.00	Pending In lementation	np in				2023-1	-20					2024-01-25	2024-07-	2
ARIS-CSP-AF-WORKS-RFB-OS H-2023-01 / Renovation work s of VA in Osh oblast: villages Terek, Kum-Shoro, Jyly-Suu,A i-Tamga, Jazy	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for ids - Small I orks SPD (1 nvelope pro ess)	0.00 c	Pending In lementation	np en		2	2023-11-13	2023-1	-20		2023-12-20	:	2024-01-09	2024-02-29	2024-08- 7	2
ARIS-CSP-AF-WORKS-RFQ-JA- 2023-02 / Repair works in vill ages of Birdik, Kara-Suu, Kar a-Jygach	IDA / D2040	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Comp	0.00	Pending In lementation					2023-1	-20					2024-01-25	2024-07-	2
ARIS-CSP-AF-WORKS-RFQ-20 23-60_RETENDER / Repair of water borehole in Too-Moyun village of Aravan rayon of Os h oblast.	IDA / D2040	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compo itive) 0.00	Pending In lementation	np en				2023-1	-20					2024-01-25	2024-07-	2
ARIS-CSP-AF-WORKS-RFQ-OS H-2023-02 / Construction of I ogistic center in Nookat rayo n of Osh oblast (Kenesh and Kyrgyz-Ata AA)	1	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergency SPD -Compo itive	0.00	Pending In lementation					2023-1	-20					2024-01-25	2024-07-	2
ARIS-CASA-CSP-WORKS-RFQ -JA-2023-03 / Repair works in kindergardens of Kachkynd, Kok-Bulak, Talaa-Bulak, Kyz yl-Senir, S. Jeenbekov, Lenin, Besh-Bala & Boz-Chyhkan vill ages of JA oblast		Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quotations Small Work (Emergenc) SPD -Compositive	0.00	Pending In lementation	np en				2023-1	-13					2024-02-17	2024-08- 5	1
ARIS-CSP-AF-WORKS-RFB-JA- OSH-2023-01 / Renovation w orks of kindergarden, schools & lighting in JA oblast: village s Padek, Tengi, Kulpok-Say, K azarman & in Osh oblast: Ku n-Elek.	B IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	Request for ids - Small I orks SPD (1 nvelope pro ess)	v e 0.00	Pending In lementation	np n		2	2023-12-06	2023-1	-13		2024-01-12		2024-02-01	2024-03-23	2024-09- 9	1

GOODS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-c Docu		Prequalifica ation F			ding Docum stification		rocurement Invitation	Bidding Do		Proposal S Opening	ubmission /	Bid Evaluat and Recomi for Av	mendation	Signed (Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ARIS-CASA-CSP-GOODS-20-1 / procurement of personal pr otective equipment for the s outh regions	IDA / 62190	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		0.00	Canceled							2020-04-22								2020-05-22		2020-06-05	
ARIS-CASA-CSP-GOODS-20-2 /1 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			4,000.80	Completed					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-10	2020-06-15	2020-06-30	2020-06-16
ARIS-CASA-CSP-GOODS-20-2 /2 / Supply of Personal Protec tive Equipment	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			17,627.20	Completed					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-08	2020-06-08	2020-06-28	2020-06-27
ARIS-CASA-CSP-GOODS-20-2 /3 / Supply of Personal Protec tive Equipment for the South Regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			11,449.44	Completed					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-08	2020-06-08	2020-06-28	2020-07-08
ARIS-CASA-CSP-GOODS-20-2 /4 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			15,612.88	Completed					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-08	2020-06-08	2020-06-28	2020-07-27
ARIS-CASA-CSP-GOODS-20-2 /5 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			39,910.41	Completed					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-08	2020-06-08	2020-06-28	2020-06-26
ARIS-CASA-CSP-GOODS-20-2 /6 / Procurement of personal protective equipment for the south regions	IDA / 62190	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct			8,782.24	Terminated					2020-06-05	2020-06-01	2020-06-05	2020-06-01							2020-06-07	2020-06-08	2020-06-27	
ARIS-CASA-CSP-GOODS-RFB- 2020-01 / Procurement of sp ecial machinery for electric c ompanies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		0.00	Canceled					2020-11-22	2020-11-24	2020-11-27	2020-12-17			2021-01-08	2021-01-12	2021-03-09	2021-02-05	2021-04-13		2021-07-12	

ARIS-CASA-CSP-GOODS-RFB- 2020-01-RETENDER / Procure ment of special machinery fo r energy companies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope		0.00	Canceled			2021-02-22	2021-02-19	2021-02-27	2021-02-18	2021-04-12	2021-04-02	2021-06-11		2021-07-16		2021-10-14	
ARIS-CASA-CSP-GOODS-RFB- 20-01-RETENDER-2 / Procure ment of special machinery fo r energy companies	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	3	53,700.00	Completed			2021-05-15	2021-05-02	2021-05-22	2021-05-06	2021-07-0	2021-06-18	2021-08-02	2021-07-24	2021-08-16	2021-09-10	2021-11-14	2022-01-02
ARIS-CSP-GOODS-RFB-2021- 02 / Electric equipment for e nergy companies to conduct the repair of electric distribut ion networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	1,6	61,547.60	Signed			2021-05-23	2021-05-14	2021-05-30	2021-05-17	2021-07-1	2021-06-25	2021-08-10	2021-07-15	2021-09-16	2021-09-06	2021-12-15	2021-11-26
ARIS-CSP-GOODS-RFB-2021- 03 / Electric equipment for e nergy companies to conduct the repair of electric distribut ion networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		0.00	Canceled			2021-06-10	2021-06-11	2021-06-15	2021-06-11	2021-07-2	2021-07-23	2021-08-26	2021-11-26	2021-10-02		2021-12-31	
ARIS/CSP/GOODS/RFB/2021/ 03 RETENDER / Electric equi pment for energy companies to conduct the repair of elect ric distribution networks	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	1	67,433.40	Signed			2021-12-31	2022-01-14	2022-01-07	2022-01-16	2022-02-2	2022-02-28	2022-03-23	2022-03-15	2022-04-27	2022-05-08	2022-10-24	
ARIS-CSP-GOODS-RFB-2022- 08 / Electric equipment for Ja lalabatelectro to conduct the repair of electric distribution networks under 2 cycle	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	3	33,061.01	Signed			2022-05-05	2022-04-22	2022-05-10	2022-04-24	2022-06-24	2022-06-03	2022-07-24	2022-06-22	2022-08-28	2022-08-12	2023-02-24	
ARIS-CSP-AF-GOODS-RFB-20 22-07 / Medical equipment, a mbulance and laboratory fur nuture for Osh, Jalal-Abad an d Batken oblasts	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		0.00	Signed			2022-05-02	2022-04-29	2022-05-07	2022-05-03	2022-06-2	2022-06-13	2022-07-05	2022-08-02	2022-08-30	2022-09-12	2023-02-26	
ARIS-CASA-CSP-GOODS-RFQ -2022-04 / Garbage truck for communities	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-05-27	2022-06-05					2022-07-24	2022-08-14	2023-01-20	
ARIS-CASA-CSP-GOODS-RFQ -2022-05 / Procurement of mi nibus	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Under Imple mentation					2022-05-27	2022-06-05					2022-07-24		2023-01-20	
ARIS-CSP-AF-GOODS-RFQ-20 22-07 / Medical equipment & furniture for Salam-Alik & Zer ger AA of Uzgen rayon of Osh oblast	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-06-05	2022-07-20					2022-07-31	2022-09-16	2023-01-27	
ARIS-CASA-CSP-GOODS-RFQ -2022-08 / Procurement of sp ecial machinery	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Canceled					2022-07-04	2022-06-30					2022-09-07		2023-03-06	
ARIS-CASA-CSP-GOODS-RFQ -2022-09 / Procurement of of fice equipment	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-07-02	2022-06-30					2022-08-26	2022-08-31	2023-02-22	
ARIS-CASA-CSP-GOODS-RFQ -2022-05_RETENDER / Procur ement of minibus	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Under Imple mentation					2022-07-16	2022-06-28					2022-09-12		2023-03-11	
ARIS-CSP-GOODS-RFB-2022- 09 / Procurement of Electric equipment for Oshtelectro & procurement of transformers for Jalalabatelectro to repair electric distribution networks under 2 cycle	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		0.00	Signed			2022-07-11	2022-07-11	2022-07-18	2022-07-16	2022-09-0	2022-08-26	2022-10-01	2022-10-05	2022-11-05	2022-11-03	2023-05-04	
ARIS-CASA-CSP-GOODS-RFQ -2022-14 / Rice harvesters fo r Chogorok & Tokoi villages	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-08-15	2022-08-22					2022-11-09	2022-10-20	2023-05-08	
ARIS-CASA-CSP-GOODS-RFQ -2022-08_RETENDER / Procur ement of special machinery f or Ak-Otok & Shybran village s (wheel tractor, baler, plow & wheeled excavator-bulldoz	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-08-15	2022-08-22					2022-11-09	2022-10-14	2023-05-08	
ARIS-CSP-AF-GOODS-RFQ-20 22-15 / Computer equipment for village ambulatories of Jal al-Abad & Osh oblasts	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Canceled					2022-08-20	2022-08-16					2022-11-12		2023-05-11	
ARIS-CASA-CSP-GOODS-RFQ -2022-22 / Procurement of co mputer equipment for 3 scho ols of Kulatov AA of Nookat r ayon of Osh oblast	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-09-14	2022-09-06					2022-12-09	2022-10-27	2023-06-07	
ARIS-CSP-AF-GOODS-RFQ-20 22-21 / Ambulance vehicles f	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-09-08	2022-09-13					2022-12-03	2022-12-07	2023-06-01	
ARIS-CSP-AF-GOODS-RFQ-20 22-23 / Medical instruments, equipment and medical furni	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Canceled					2022-09-14						2022-12-09		2023-06-07	
ture for VA ARIS-CASA-CSP-GOODS-RFQ -2022-16 / Procurement of mi nibus for Kyr-Dzhol and Kok- Rulak villages	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Signed					2022-09-22	2022-09-06					2022-11-30	2022-10-19	2023-05-29	
Bulak villages ARIS-CSP-AF-GOODS-RFB-20 22-10 / Procurement of Medic al equipment and laboratory equipment/furnuture	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope		0.00	Signed			2022-09-23	2022-09-01	2022-09-28	2022-09-15	2022-11-12	2022-10-31	2022-11-26	2022-11-30	2023-01-21	2022-12-30	2023-07-20	
ARIS-CASA-CSP-GOODS-RFQ -2022-24 / Procurement of co mputer equipment for CVIAs	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		0.00	Canceled					2022-10-15						2023-01-07		2023-07-06	

Part																				
Companies Comp	09_RETENDER / Electric equi pment for Osh & Batken obla sts to conduct the repair of el ectric distribution networks u	IDA / D2940	nyestments in social and ec	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Under Imple mentation		2022-10-30	2022-11-01	2022-11-06	2022-11-13	2022-12	21 2022-12-1	9 2023-01-20	2023-02-24		2023-08-23
Comparison of the Comparison	ARIS-CASA-CSP-GOODS-RFQ -2022-25 / Procurement of ex cavator and tractor for Orto-	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2022-11-05	2022-10-27				2023-01-28		2023-07-27
Continue	-2022-25_RETENDER / Procur ement of tractor for Tash-Bul	IDA / D2940	nvestments in social and ec	Post	Request for Quota tions	Open - National		0.00	Signed				2023-02-05	2023-01-27				2023-04-30	2023-03-18	2023-10-27
Companies of the comp	ARIS-CSP-GOODS-RFQ-2023- 26 / Computer equipment for	IDA / 67560	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-02-13	2023-01-27				2023-04-23		2023-10-20
State Stat	22-10_RETENDER / Medical in struments, equipment and m	DA / D2940	nvestments in social and ec	Post	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-02-06	2023-01-27	2023-02-11	2023-01-27	2023-03	28	2023-04-27	2023-06-02		2023-11-29
Section Sect	-2023-27 / Procurement of a bulldozer excavator for Kapc hygai village of Ak-Say AO of		nvestments in social and ec	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-04-10	2023-04-05				2023-07-03		2023-12-30
20 - 20 - 20 - 20 - 20 - 20 - 20 - 20 -	22-15-2 / Procurement of co mputer equipment for village ambulatories of Jalal-Abad & Osh oblasts. Retender of Lot#10 of ARIS-C		Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Canceled				2022-09-28	2022-09-14				2022-12-21		2023-06-19
2023-14 Control 1974 (1974) 19	22-15-2-2 / Procurement of c omputer equipment for villag e ambulatories of Jalal-Abad	IDA / D2940	Project management, and m onitoring and evaluation	Post	Request for Quota tions	Open - National		0.00	Under Imple mentation				2023-04-08	2023-04-05				2023-07-01		2023-12-28
Microscopies Micr	2023-26 / Equipment for the production of wool pile carpe ts for Ak-Say AO and for Sulu kta Wool processing equipment f or Barpy AO	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-04-05	2023-04-03	2023-04-12	2023-04-18	2023-05	12	2023-06-01	2023-07-22		2024-01-18
ABSC CALLS	ARIS-CASA-CSP-GOODS-RFB- 2023-27 / Apricot processing equipment for Tort-Gul AO Equipment for processing ap ples, apricots, raspberries for jam, jam, syrup, fruit drinks f or Kadamjai; Equipment for drying apples		nvestments in social and ec	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00			2023-04-05	2023-04-03	2023-04-12	2023-05-19	2023-05	12	2023-06-01	2023-07-22		2024-01-18
2023-2014 2023-04-12 2023	ARIS-CASA-CSP-GOODS-RFQ -2023-29 / Rice Processing E	IDA / D2940	nvestments in social and ec	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00					2023-04-08	2023-04-13				2023-06-03		2023-11-30
2023-06-12 Support for community-lest support fo	-2023-30 / Honey packaging equipment for the Logistics C	IDA / D2940	nvestments in social and ec	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-04-10	2023-04-14				2023-06-05		2023-12-02
2023-07-22 2023-07-22 2024-01-18	2023-28 / Apricot storage an d processing equipment for MTU Turan Apparatus (portable) for juice processing for On-Eki-Bel AO Juice processing equipment f	IDA / D2940	nvestments in social and ec	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-04-16	2023-04-10	2023-04-23	2023-04-19	2023-05	23	2023-06-12	2023-08-02		2024-01-29
ABJSCSAS-CODO-SPID 2023-07-20 To myclar equipment, furniture, 2023-07-20 To myclar equipment, furniture, 2023-07-20 To myclar equipment for myclar equipment, furniture, 2023-07-20 To myclar equipment for exceeding any pit. Nycrik-yman, Kozbas-sur-yman, Kozbas-s	-2023-31 / Procurement of co mputer equipment, furniture, kitchen equipment for school s & kinder gardens of Tash-k orgon,Alysh, Sovet, Pulgon, Ji ydelik, Chogorok, Tokoi, Ak-T urpak, Jany-Jer, Korgon, & Ra vat villages of Kadamiai, Bat	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-04-29	2023-05-18				2023-07-22		2024-01-18
ABISCASA-COSO-SP0 2- 2023-33 / Procurement of special markinery, equipment 5 for familizer for Collection Direct - National Interview of the Standard Collection Direct - National Interview of the N	ARIS-CASA-CSP-GOODS-RFQ -2023-32 / Procurement of co mputer equipment, furniture, kitchen equipment for school s, kinder gardens & Equipme nt for Village Ambulatories fo r Karool, Sheraly, Ak-Terek, J any-Jol, Kyzyl-Kyrman, Kosh- Korgon villages of Ozgon & K	IDA / D2940	nvestments in social and ec	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-04-29	2023-05-23				2023-07-22		2024-01-18
1. / Procurement of wires & c IDA / 02340 Direct Selection Direct National Direct Selection Direct National Direct Selection Direct National	ARIS-CASA-CSP-GOODS-RFQ -2023-33 / Procurement of sp ecial machinery, equipment & furniture for Choko-Dobo, T ashtak, Jashasyn-2 Kachkync hy, Yntymak, Orto-Aryk, Tosh -Kutchu & Orto-Say ivillages of	IDA / D2940	nvestments in social and ec	Post	Request for Quota tions	Open - National		0.00	Pending Impl ementation				2023-05-06					2023-07-29		2024-01-25
ABIL SCR (2005DCS, 2013 d) Direct Selection Dir	1 / Procurement of wires & c ables for Batken PES	IDA / D2940	nvestments in social and ec	Post	Direct Selection	Direct - National		0.00	Under Imple mentation		2023-05-10	2023-04-28	2023-05-15	2023-03-31				2023-06-19		2023-12-16
	ARIS-CSP-GOODS-DC-2023-0 2 / Procurement of traverse T M-3	IDA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Direct Selection	Direct - National		0.00	Under Imple mentation		2023-05-10	2023-03-31	2023-05-15	2023-03-31				2023-06-19		2023-12-16

ARIS-CASA-CSP-GOODS-RFQ -2023-36 / Procurement of sp					· ·									Ι			Т		\neg	
	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-07-03	2023-07-19				2	2023-09-16	2024-03-1	14
ARIS-CASA-CSP-GOODS-RFB- 2023-28_RETENDER / Appara tus (portable) for juice proces sing for On-Eki-Bel AO Juice processing equipment f or Kulatov AO	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-07-17	2023-07-10	2023-07-24	2023-07-16		2023-08-23	2023-09-12	2	2023-11-02	2024-04-3	30
ARIS-CSP-AF-GOODS-RFB-20 23-29 / Procurement of Electr ic equipment for Batken PES (Altyn-Adyr site)	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-07-17	2023-07-16	2023-07-24	2023-07-19		2023-09-07	2023-10-07	2	2023-11-11	2024-05-0	09
ARIS-CASA-CSP-GOODS-RFQ -2023-42 / Special machinery for Kyzyl-Ordo village, Kara-S uu rayon, Osh oblast	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-09-07					2	2023-11-21	2024-05-1	19
ARIS-CASA-CSP-GOODS-RFQ -2023-43 / Computer equipm ent & furniture for Karatai, A k-jar, Ozgur, Baglan, Ana-Kyz yl, Chelekchi & Joosh	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-09-07					2	2023-11-21	2024-05-1	19
ARIS-CSP-AF-GOODS-RFO-20	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-09-23					2	2023-11-16	2024-05-1	14
ARIS-CSP-AF-GOODS-RFQ-20 23-47 / Procurement of comp uter equipment and furniture	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation				2023-09-23					2	2023-11-16	2024-05-1	14
ARIS-CSP-AF-GOODS-RFQ-20 23-50 / Procurement of proce ssing equipment	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-07					2	2023-11-30	2024-05-2	28
ARIS-CSP-AF-GOODS-RFQ-20 23-48 / Procurement of equip ment for sewing and processi ng fruits	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-07					2	2023-11-30	2024-05-2	28
ARIS-CASA-CSP-AF-GOODS-R FB-2023-31 / Special equipm ent & machinery for Osh obla st	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-10-02	2023-09-24	2023-10-07			2023-11-18	2023-12-18	2	2024-01-22	2024-07-2	20
ARIS-CASA-CSP-AF-GOODS-R FB-2023-33 / Procurement of machinery for Osh, Jalai-Aba d & Batken oblasts (Iskhan-P olotkhan, Terek-Say, Korul, O ytal, Uch-Dobo, Otuz-Adyr, K yzyi-Kyshtak subprojects)	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-10-02	2023-09-22	2023-10-07			2023-11-18	2023-12-18	2	2024-01-22	2024-07-2	20
ARIS-CSP-AF-GOODS-RFQ-20 23-52 / Equipment for mill	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-07					2	2023-11-30	2024-05-2	28
ARIS-CASA-CSP-AF-GOODS-R FB-2023-32 / Rice processing equipment and glamping equ ipment for Jalal-Abad oblast	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - Internationa	Single Stage - One E nvelope	0.00	Pending Impl ementation		2023-10-02		2023-10-07			2023-11-18	2023-12-18	2	2024-01-22	2024-07-2	20
ARIS-CASA-CSP-AF-GOODS-R FQ-2023-45 / Sewing factory equipment for Batken oblast	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-07					2	2023-12-04	2024-06-0	01
ARIS-CSP-AF-GOODS-RFQ-20 23-51 / Procurement of sewin g equipment	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-14					2	2023-12-07	2024-06-0	04
ARIS-CASA-CSP-AF-GOODS-R FB-2023-34 / Medical equipm ent for Osh, Jalal-Abad & Bat ken oblasts (Kulundu, Fkf-Bu ka, Uch-Terek, Sopu-Korgon, Gulcho, Ylai-Talaa, Daroot-Ko rgon and cycle 1 subprojects)	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Under Imple mentation		2023-10-09	2023-10-02	2023-10-14	2023-11-12		2023-11-25	2023-12-25	2	2024-01-29	2024-07-2	27
ARIS-CSP-AF-GOODS-RFQ-20 22-61 / Furniture for Village A mbulatories of Osh, Batken & Jalal-Abad oblasts	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-14					2	2023-12-07	2024-06-0	04
ARIS-CSP-AF-GOODS-RFQ-20 22-62 / Procurement of office equipment for Village Ambul atories of Osh, Batken & Jalal -Abad oblasts	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-14					2	2023-12-07	2024-06-0	04
ARIS-CSP-AF-GOODS-REO-20	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-10-14					2	2023-12-07	2024-06-0	04
ARIS-CASA-CSP-AF-GOODS-R FB-2023-32 RETEN / Rice pro cessing equipment and glam ping equipment for Jalai-Aba d oblast	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Bids	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation		2023-11-13		2023-11-18			2023-12-30	2024-01-29	2	2024-03-04	2024-08-3	31
ARIS-CSP-AF-GOODS-RFQ-20 23-48_RETENDER / Procurem	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	0.00	Pending Impl ementation				2023-11-18					2	2024-01-11	2024-07-0	09
ARIS-CSP-AF-GOODS-RFQ-20 23-50_RETENDER / Procurem ent of processing equipment IDi	DA / D2940	Support for community-led i nvestments in social and ec onomic infrastructure	Post	Request for Quota	Open - National	Single Stage - One E	0.00	Under Imple				2023-11-18					2	2024-01-11	2024-07-0	09

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur	ualification nents		ition Evalu Seport	Draft Bidd ent / Just		Specific Pr Notice /	ocurement Invitation	Bidding Do s Iss	cuments a ued	Proposal S Opening	ubmission /	Bid Evalua and Recom for A		Signed 0	Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CONSULTING FIRMS	3																										

CONSULTING FIRM																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Actual Amount (US\$)	Process Status	Terms of I	Reference		of Interest	Short List a		Request fo as Is	sued	Proposals	/ Minutes	Evaluation al Pro	of Lechnic	otiated	Draft Neg Contract			Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ARIS-CSP-CQ-20-2 / Develop ment and implementation of information campaign of the Communities Support Project CASA1000	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		47,473.65	Signed	2020-05-21	2020-05-29	2020-05-22	2020-06-22	2020-06-19	2020-08-05							2020-06-26	2020-08-25	2020-07-10	2020-09-22	2021-04-06	İ
IDA-ARIS-CSP-AFCSP-CQ-21- 4 / Baseline survey	IDA / 62190	Project management, and m onitoring and evaluation	Post	Consultant Qualifi cation Selection	Open - National		71,654.94	Signed	2021-03-12	2021-03-10	2021-03-27	2021-03-10	2021-04-26	2021-04-06							2021-05-11	2021-04-23	2021-05-25	2021-05-25	2022-02-19	
ARIS-AUDIT-LCS-2021-1 / Co mmunity Support Project aud it.	IDA / 62190	Project management, and m onitoring and evaluation	Post	Least Cost Selecti on	Open - Internationa		0.00	Under Implement ation	2021-08-17	2021-09-07	2021-08-20	2021-09-24	2021-10-01				2021-11-03		2021-11-05		2021-11-12		2021-11-26		2023-12-31	
IDA-ARIS-CSP-CQ-2021-05 / Consulting services to develo p detailed design and estima tes for the installation of tran sformer substation (TS) and c onstruction of new overhead lines (OL) in target villages of Batken, Osh and Jalal-Abad O	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-12-10	2021-12-22	2022-01-07		2022-03-23								2022-04-07		2022-04-21		2022-08-22	
IDA-CASA-AF-CSP-CQ-2021-0 6 / Development and product ion of animated videos	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		0.00	Under Implement ation	2021-12-10	2022-01-17	2022-01-07	2022-02-16	2022-03-03								2022-03-06		2022-03-20		2022-07-21	ı
IDA-CASA-AF-CSP-CQS-2022- 07 / Consulting services to id entify priority value chain of t arget 100 ayil aimaks, develo p feasibility study, train CSP and CSP AF staff, develop an d implement business partne r capacity building program	,	Support for community mobi lization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		0.00	Under Implement ation	2022-05-23	2022-06-06	2022-06-13	2022-06-28	2022-08-18								2022-08-25		2022-08-29		2023-03-27	
IDA-ARIS-CSP-CQ-2022-08 / Selection of Consulting comp any to develop of a feasibility study of economic objects	, IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Consultant Qualifi cation Selection	Open - National		0.00	Canceled	2022-06-25	2022-07-16	2022-07-21	2022-07-22	2022-08-27								2022-08-30		2022-09-13		2023-01-14	

INDIVIDUAL CONSU	ITANTS																	
Activity Reference No. /		Component	Review Type	Method	Market Approac	Contract Type	Actual Amount	Process Status	Teams of	D - f	Invitation	to Identifie	Draft Nego	tiated Cont	Claused	Contract	Combonet	Completion
Description	0.	Component	Review Type	method	h	Contract Type	(US\$)	Process Status				Consultant		ct				
IDA-CASA-IC-CDSO-2020-1 / Community Development an d Support Officer for Suuzak rayon Djalal-Abad oblast (1).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		6,950.32	Signed	Planned 2020-03-18	Actual 2020-02-28	Planned 2020-03-23	Actual 2020-08-06	Planned 2020-04-13	Actual 2020-08-10	Planned 2020-05-18	Actual 2020-08-14	Planned 2023-08-31	Actual
IDA-CASA-IC-CDSO-2020-2 / Community Development an d Support Officer for Suuzak rayon Djalal-Abad oblast (2).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,089.01	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-06	2020-04-13	2020-08-10	2020-05-18	2020-08-14	2023-08-31	
IDA-CASA-IC-CDSO-2020-3 / Community Development an d Support Officer for Suuzak rayon Djalal-Abad oblast (3).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		8,823.99	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-06	2020-04-13	2020-08-10	2020-05-18	2020-08-14	2023-08-31	
IDA-CASA-IC-CDSO-2020-4 / Community Development an d Support Officer for Ozgon r ayon Osh oblast (1).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		8,490.69	Completed	2020-03-18	2020-02-28	2020-03-23	2020-08-05	2020-04-13	2020-08-10	2020-05-18	2020-08-14	2023-08-31	2021-06-27
IDA-CASA-IC-CDSO-2020-5 / Community Development an d Support Officer for Ozgon r ayon Osh oblast (2).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		8,539.34	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-05	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-6 / Community Development an d Support Officer for Kara-Su u rayon Osh oblast.	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,638.05	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-31	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-7 / Community Development an d Support Officer for Nookat r ayon Osh oblast (1).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		8,679.75	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-04	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-8 / Community Development an d Support Officer for Nookat r ayon Osh oblast (2).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,901.54	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-04	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-9 / Community Development an d Support Officer for Kadamj ay rayon Batken oblast (1).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,628.07	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-30	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-10 / Community Development a nd Support Officer for Kadam jay rayon Batken oblast (2).	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,979.45	Signed	2020-03-18	2020-02-28	2020-03-23	2020-07-30	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-11 / Community Development a nd Support Officer for Batken rayon Batken oblast.	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		7,933.73	Completed	2020-03-18	2020-02-28	2020-03-23	2020-07-29	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	2021-06-06
IDA-CASA-IC-CDSO-2020-12 / Community Development a nd Support Officer for Leylek rayon Batken oblast (1).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited		8,010.45	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-03	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	

IDA-CASA-IC-CDSO-2020-13 / Community Development a nd Support Officer for Leylek rayon Batken oblast (2).	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	7,462.43	Signed	2020-03-18	2020-02-28	2020-03-23	2020-08-03	2020-04-13	2020-08-10	2020-05-18	2020-08-23	2023-08-31	
IDA-CASA-IC-CDSO-2020-14 / Community Development a nd Support Officer for Suzak rayon Dzhalal-Abad oblast.	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	7,301.51	Completed	2020-06-24	2020-02-28	2020-06-29	2020-08-06	2020-07-20	2020-08-10	2020-08-24	2020-08-14	2021-02-20	2021-07-04
IDA-CASA-IC-2020-15 / Cons ultant to design the Updated Project Operational Manual, t raining modules, information al materials on scopes, tasks and CSP implementation me hanisms to account for the C SP additional financing in the context of COVID-19	IDA / 62190	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	9,855.86	Completed	2020-08-26	2020-08-27	2020-08-31	2020-09-02	2020-09-21	2020-09-03	2020-10-26	2020-09-17	2021-04-24	2021-04-19
IDA/CASA-1000/CSP/AF/IC-20 21-2 / Community and Techn ology Expert for Kara-Suu ray on. Kyzyl-Suu, Kashkar-Kyshtak & Savay AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,140.85	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-3 / Community and Techn ology Expert for Kara-Suu ray on. Papan & Mady AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,404.41	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-4 / Community and Techn ology Expert for Ozgon rayon Kyzyl-Too, Zerger & Kara-Tas h AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,490.41	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-5 / Community and Techn ology Expert for Ozgon rayon Altyn-Bulak, Salam-Alik & Kol duk AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,429.75	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-6 / Community and Techn ology Expert for Ozgon rayon	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,513.33	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
Ipri-Suu, Changet & Jylaldy A IDA/CASA-1000/CSP/AF/IC-20 21-7 / Community and Techn ology Expert for Nookat rayo n. Isanov, Kok-Bel and Kenesh	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,618.25	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-8 / Community and Techn ology Expert for Nookat rayo n. Kara-Tash. T. Zulpuev & Kyra	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,371.30	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
yz-Ata AAs. IDA/CASA-1000/CSP/AF/IC-20 21-9 / Community and Techn ology Expert for Nookat rayo n. Bel, Jany-Nookat & Nayman A	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,542.75	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-10 / Community and Tech nology Expert for Bazar-Korg on rayon. Kyzyl-Unkur, Arstanbap and Talduu-Bulak AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,762.39	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-11 / Community and Tech nology Expert for Bazar-Korg on rayon. Kenesh, Seidykum & Beshik-J on AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,765.62	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-12 / Community and Tech nology Expert for Bazar-Korg on/Suzak rayon. Akman, Kara-Darya & Saipidi n-Atabek AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,832.73	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-13 / Community and Tech nology Expert for Suzak rayo n. Kegart, Kara-Alma & Kurman bek AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,856.98	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-14 / Community and Tech nology Expert for Nooken ray on. Burgondu, Sakaldy, Dostuk & Mombekov AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,727.63	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-15 / Community and Tech nology Expert for Nooken ray on. Nooken, Shaydan, Masy & Ar al AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	4,141.06	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
al AAS. IDA/CASA-1000/CSP/AF/IC-20 21-16 / Community and Tech nology Expert for Kadamjay r ayon. Birlik, Chauvay & Orozbekov	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,641.51	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-17 / Community and Tech nology Expert for Leilek rayo n. Margun & Beshkent AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,787.57	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	
IDA/CASA-1000/CSP/AF/IC-20 21-18 / Community and Tech nology Expert for Leilek rayo n. Ak-Suu & Katran AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	3,397.76	Signed	2021-02-28	2021-03-04	2021-05-01	2021-04-26	2021-05-05	2021-04-26	2021-05-23	2021-06-03	2021-12-31	

ARIS-CSP-IC-19-2 / Consulta nt for Design of technical sp ecifications for Subcomponen t 1A	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	4,952.96	Signed	2021-05-03	2021-05-04	2021-05-31	2021-06-23	2021-07-07	2021-07-05	2021-08-11	2021-07-26	2022-02-07	
ARIS-CSP-IC-21-33 / Consult ant for Design of technical s pecifications for Subcompone nt 1A for Osh, Batken abd Jal al-Abad oblasts	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-05-20	2021-05-15	2021-06-17	2021-07-08	2021-07-24		2021-08-28		2022-02-24	
IDA-CASA-CSP-IC-CDSO-202 1-16 / Community Developm ent and Support Officer for S uzak rayon Djalal-Abad oblas t (CDSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,334.75	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-05	2021-12-31	
IDA-CASA-CSP-IC-CDSO-202 1-17 / Community Developm ent and Support Officer for B atken rayon Batken oblast (C DSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,413.46	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-05	2021-12-31	
IDA-CASA-CSP-IC-CDSO-202 1-18 / Community Developm ent and Support Officer for O zgon rayon Osh oblast (CDSO)	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,537.14	Signed	2021-07-30	2021-07-26	2021-08-13	2021-09-13	2021-09-12	2021-09-13	2021-09-29	2021-10-05	2021-12-31	
IDA-CASA-AF-CSP-IC-2021-1 9 / Community and Technolo gy Expert for Uzgen rayon Sa lam-Alik, Kolduk, Altyn-Bulak AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,671.20	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-10	2021-09-26	2021-09-10	2021-10-31	2021-10-05	2021-12-31	
IDA-CASA-AF-CSP-IC-2021-2 1 / Community and Technolo gy Expert for Bazar-Korgon r ayon Kenesh & AkmanAAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,454.75	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-13	2021-09-26	2021-09-13	2021-10-31	2021-10-05	2021-12-31	
IDA-CASAAF-CSP-IC-2021-2 2 / Community and Technolo gy Expert for Nooken rayon Masy, Dostuk & Sakaldy AAs.	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	1,393.49	Signed	2021-07-30	2021-07-26	2021-08-27	2021-09-13	2021-09-26	2021-09-13	2021-10-31	2021-10-05	2021-12-31	
IDA-CASA-CSP-IC-2021-19 / Consultant on Local self-gove mance and municipal propert y.	IDA / 62190	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	7,405.65	Signed	2021-07-30	2021-07-29	2021-09-03	2021-11-29	2021-09-17	2021-11-30	2021-09-24	2021-12-20	2022-03-23	
IDA-CASA-AF-CSP-2021-35 / Development and production of animated videos	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Canceled	2021-11-30	2021-11-28	2021-12-30		2022-01-06		2022-02-10		2022-08-09	
IDA-ARIS-CSP-DC-2022-01 / Geo-referencing the design a nd estimate documentation a nd calculating cost estimates of work and materials	IDA / 62190	Support for community mobilization, youth engagement and communications	Post	Direct Selection	Direct	0.00	Under Implement ation	2022-03-18	2022-03-23	2022-04-08	2022-04-04			2022-06-12		2022-08-31	
IDA-CASA-AF-CSP-DC-IC-202 2-43 / Consulting services to identify priority Value-added chains for 50 aiyl aimaks for Cycle-1	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	16,834.85	Signed	2022-04-11	2022-04-07	2022-04-21	2022-04-18	2022-04-23	2022-04-18	2022-04-29	2022-04-22	2022-07-26	
IDA-CASA-IC-CTE-DC-2022-0 3 / Community and Technolo gy Expert for Suzak rayon, Le nin, Bagysh, Tash-Bulak Aas Djalal-Abad oblast (CDSO)	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-05-15		2022-05-21		2023-01-04	
IDA-CASA-IC-CTE-DC-2022-0 4 / Community and Technolo gy Expert for Suzak rayon, B arpy, Suzak Aas Djalal-Abad oblast (CDSO)	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-05-15		2022-05-21		2023-01-04	
IDA-CASA-AF-CSP-DC-IC-202 2-02 / Community and Techn ology Expert for Ak-Sy rayon, Avletim, Ak-Jol, Jany-Jol, Kara- Jygach, Kyzyl-Tuu, Kara-Suu	IDA / D2940	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Direct	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-05-15		2022-05-21		2023-01-04	
IDA-CASA-AF-CSP-IC-2022-4 4 / Community and Technolo gy Expert for Alay rayon, Ala y, Budalyk, Bulolu, Gulcho, D zhosholu As	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-02	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 5 / Community and Technolo gy Expert for Alay rayon, Kon ur-Dobo, Kabylankol, Korul, L enin, Uch-Dobo Aas	IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2023-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-02	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 6 / Community and Technolo gy Expert for Alay rayon, Sar y-Tash, Taldy-Suu, Sarymgol AAs & Chon-Alay rayon, Jeke ndi, Kashka-Suu, Chon-Alay A	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-02	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 7 / Community and Technolo gy Expert for Aravan rayon, Allya Anarov, Kerme-Too, Jus upov, Tepe-Korgon, Nurabad AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-03	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 8 / Community and Technolo gy Expert for Kara-Kulja rayo n, Akaikuu, Kapchygai, Oi-Tal , Chalmin, Kyzyl-Jar AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-03	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-4 9 / Community and Technolo gy Expert for Kara-Kulja rayo n, Kenesh, Karaguz, Kara-Kulj a, Ylai-Talin, Sary-Bulak AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-03	2022-12-31	

IDA-CASA-AF-CSP-IC-2022-5 0 / Community and Technolo gy Expert for Toktogul rayon, Sary-Kamysh, Bel-Aldy, Nichk e-Say, Cholpon-Ata, Ketmen- Dobo AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-07-01	2022-07-10	2022-07-02	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 1 / Community and Technolo gy Expert for Toktogul rayon, Aralbaev, A. Suerkulov, Jany-J ol, Kyzyl-Ozgorush, Uch-Tere k AAS	IDA / 67560	Support for community mobilization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-15	2022-06-08	2022-06-25	2022-07-10		2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 2 / Community and Technolo gy Expert for Ala-Buka rayon, Pervymai, Oruktu, Kok-Tash, Kok-Serek AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-06-08		2022-07-10		2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 3 / Community and Technolo gy Expert for Chatkal rayon, Kanysh-Kyia, Chatkal, Sumsa r, Terek-Sai AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-06-08		2022-07-10		2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 4 / Community and Technolo gy Expert for Toguz-Toro ray on, Ataiu, Kok-Irim, Kargalyk, Sary-Bulun, Toguz-Toro AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-06-08		2022-07-10		2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 5 / Community and Technolo gy Expert for Kadamjay rayo n, Kotormo, Kyrgyz-Kyshtak, Halmion, Orozbekov AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Signed	2022-04-29	2022-04-29	2022-05-13	2022-06-10	2022-06-08	2022-06-21	2022-07-10	2022-07-02	2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 6 / Community and Technolo gy Expert for Batken rayon, S amarkandek, Kyshtut, Suu-B ashy, Kara-Bak AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13	2022-06-10	2022-06-08	2022-06-07	2022-07-10		2022-12-31	
IDA-CASA-AF-CSP-IC-2022-5 7 / Community and Technolo gy Expert for Ala-Buka rayon, Ala-Buka, Ak-Tam, Ak-Korgon , T.Baltagulov AAs	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Limited	0.00	Under Implement ation	2022-04-29	2022-04-29	2022-05-13		2022-06-08		2022-07-10		2022-12-31	
IDA-CASA-CSP-IC-CTE-2022- 59 / Community & Technolog y Expert for Suzak rayon Jalal -Abad oblast (CTE)	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-06-30	2022-06-30	2022-08-18		2022-09-08		2022-10-13		2023-04-11	
IDA-CASA-CSP-IC-CTE-2022- 60 / Community & Technolog y Expert for Kadamjai rayon Batken oblast (CTE)	IDA / 67560	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open	0.00	Under Implement ation	2022-06-30	2022-06-30	2022-08-18	2022-07-01	2022-09-08	2022-07-03	2022-10-13		2023-04-11	
IDA-CASA-AF-CSP-DC-IC-202 2-05 / Community and Techn ology Support Officer for Ak- Sy rayon of Jalal-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Direct Selection	Direct - National	0.00	Under Implement ation	2022-08-22	2022-08-01	2022-09-05				2022-09-19		2022-12-31	
IDA-CASA-CSP-IC-2022-61 / Consultant on LSG and munic ipal property	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-09-15	2022-09-01	2022-11-03		2022-11-24		2022-12-29		2023-06-27	
IDA-CASA-AF-CSP-IC-2022-6 2 / Local value chain speciali st/Coach for Nookat & Arava n rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2023-01-16	2023-01-26	2023-02-01	2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 3 / Local value chain speciali st/Coach for Aravan, Kara-Su u & Alay rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2023-01-17	2023-01-26	2023-02-01	2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 4 / Local value chain speciali st/Coach for Uzgen rayon of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 5 / Local value chain speciali st/Coach for Alay & Chon-Ala y rayons of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 6 / Local value chain speciali st/Coach for Kara-Kuldzha ra yon of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 7 / Local value chain speciali st/Coach for Bazar-Korgon & Nooken rayons of Jalai-Anad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 8 / Local value chain speciali st/Coach for Nooken & Suzak rayons of Jalal-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-6 9 / Local value chain speciali st/Coach for Toktogul rayon o f Jalal-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 0 / Local value chain speciali st/Coach for Aksy rayon of Jal al-Abad oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2023-02-01	2023-01-26	2023-01-16	2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 1 / Local value chain speciali st/Coach for Ala-Buka & Chat kal rayons of Jalal-Abad oblas t	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17		2023-01-26		2023-02-15		2023-12-31	
IDA-CASA-AF-CSP-IC-2022-7 2 / Local value chain speciali st/Coach for Kadamjay & Bat ken rayons of Batken oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2022-12-28	2023-01-26	2023-02-01	2023-02-15		2023-12-31	

IDA-CASA-AF-CSP-IC-2022-7 3 / Local value chain speciali st/Coach forBatken & Leylek rayons of Batken oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2022-12-01	2022-12-02	2023-01-17	2023-02-01	2023-01-26	2023-02-01	2023-02-15	2023-12-31	
IDA-CASA-CSP-IC-2023-74 / Supervision Engineer for Bat ken rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-75 / Supervision Engineer Jalal-Ab ad, Suzak rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-76 / Supervision Engineer Kadamj ai rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19	2023-02-28	2023-03-28	2023-03-05	2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-77 / Supervision Engineer for Noo kat rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-78 / Supervision Engineer for Sulu kta	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-79 / Supervision Engineer Suzak r ayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-2023-80 / Supervision Engineer for Uzg en rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-01-31	2023-01-23	2023-03-19		2023-03-28		2023-04-17	2024-03-01	
IDA-CASA-CSP-IC-CDSO-202 3-81 / Community Developm ent and Support Officer for U zgen rayon of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25	2023-03-25	2023-04-03	2023-03-25	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-CDSO-202 3-82 / Community Developm ent and Support Officer for N ookat rayon of Osh oblast	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25	2023-02-28	2023-04-03	2023-03-06	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-CDSO-202 3-83 / Community Developm ent and Support Officer for K adamjai rayon of Batken obla st	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-02-06	2023-01-25	2023-03-25	2023-02-27	2023-04-03	2023-03-01	2023-04-23	2024-03-07	
IDA-CASA-CSP-IC-2023-84 / Supervision Engineer Kara-Su u rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-02-20	2023-02-07	2023-04-08		2023-04-17		2023-05-07	2024-03-21	
IDA-CASA-CSP-IC-2023-85 / Supervision EngineerKyzyl-Ky ia city	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-02-20	2023-02-07	2023-04-08		2023-04-17		2023-05-07	2024-03-21	
IDA-CASA-CSP-IC-DC-2022-0 5 / Consulting services for pr eparation of the videoclip on women's empowerment and economic empowerment in t he implementation of the CS P CASA-1000	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Direct - National	0.00	Under Implement ation	2023-02-27	2023-02-28	2023-03-13	2023-04-03	2023-03-15	2023-04-24	2023-03-21	2023-11-04	
IDA-CASA-CSP-IC-2023-88 / Supervision Engineer for Uzg en rayon	IDA / D2940	Support for community mobi lization, youth engagement and communications	Post	Individual Consult ant Selection	Open - National	0.00	Under Implement ation	2023-06-26	2023-06-16	2023-08-14		2023-09-04		2023-10-09	2024-04-06	