Procurement Plan

General Project Information

Country: UGANDA

Project Name: Generating Growth Opportunities & Productivity of Women Enterprises

(GROW) Project

Project ID: P176747

Project Implementation Agencies: MGLSD and PSFU

Date of the Procurement Plan: May 20, 2022

Period Covered by this procurement plan: May 2022- Nov 2023

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (dated November 2020) ("Procurement Regulations") the Bank's Systematic Tracking of Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

<u>This textual part along with the Procurement Plan tables in STEP constitute</u> <u>the Procurement Plan for the Project.</u> The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank's Standard Procurement Documents:

The Bank's Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

III. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own <u>National Open Competitive Procurement</u> aarrangements as set forth in *The Public Procurement and Disposal of Public Assets Act, 2003, and the PPDA Regulations, 2014*, such arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement Regulations and the following conditions:

- open advertising at the national level;
- · open to all eligible firms from any country;

- bidders/ proposers shall be required to confirm acceptance at the bidding stage itself, that Bank's Anti-Corruption Guidelines including Bank's inspection, audit and sanction rights, shall apply in the resulting contracts
- appropriate allocation of responsibilities, risks, and liabilities in the contracts;
- · publication of contract award;
- rights for the Bank to review procurement documentation and activities regardless of the review type;
- an effective complaints mechanism;
- maintenance of procurement records according to National requirements and in the Bank's STEP system
- There shall be no mandatory requirements for inclusion of local experts and firms for the consulting assignments;
- Use of reservation and preference schemes based on thresholds prescribed in the PPDA Act and its Regulation, BUBU Policy and any other policy that prohibits eligible bidders from bidding is not acceptable;
- Negotiations with the lowest evaluated bidder to reduce price in the case of goods, works and non-consulting services where competitive methods have been used shall not be allowed;
- The fixed budget method shall not be used for goods, works and non-consulting services;
- Established and approved procurement standards by the government may be used, provided that they are not restrictive

When <u>other national procurement arrangements</u> other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

- IV. Prequalification: Not Applicable
 - V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable
- VI. Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

VII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations for Open international competitive procurement (Goods and Works).

Applicable

Domestic preference is not applicable for National Open Competitive Procurement

- VIII. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. Not Applicable
 - Selection Arrangements Components 2b and 2c of the Project will be implemented through Participating Financial Intermediaries (PFIs), and components 2a, and 3b will be financed through subgrants to eligible beneficiaries. Pprocurement under the PFIs managed components will follow the flexibility for Particular Types of Approved Selection Arrangements, sspecifically, the use of Commercial Practices procedures, through use of well-established procurement arrangements used by the private sector provided for in paragraph 6.46 of the Procurement Regulations and as will be elaborated in the Grants Manual. Procurement under sub-grants managed by the MoGLSD will follow the flexibility for Community-Driven Development procedures provided for in paragraph 6.52 of the Procurement Regulations, sspecifically, community participation under paragraph 6.10 of the Procurement Regulations, as will be elaborated in the Grants Manual.

X. Threshold for Prior Review, Procurement Approaches and Methods - Good, Works and Non-Consulting Services

	Prior Review	Procurement Appr	roaches and Methods (US\$ millions)				
Category	Category (US\$ millions)		Open National	Request for Quotation (RfQ)			
Works	5,000,000	≥ 10,000,000	<10,000,000	≤200,000			
Goods, IT, and non-consulting services	1,500,000	≥1,000,000	<1,000,000	≤100,000			

Post Review: All contracts not subject to prior review shall be subject to post review.

Summary of the procurement packages for Goods, Works and Non-Consulting Services

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revi ew by Ban k (Pri or/ Post	Market Approa ch (Open- Nation al/ Limited etc.)	Selectio n Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantage ous Bid, BAFO, Rated Criteria etc.)	Procurem ent Process (Single stage- single envelope etc.)	Prequal ificatio n (Yes/ No)	Domesti c Prefere nce (Yes/No)	Expect ed date of bid/ propos al openin g	Expect ed date of Contra ct Signat ure
MGLS	D										
1.	Supply and delivery of motor vehicles for the Project Implementation Unit (2 Station Wagons, 8 Double Cabin pickups)	550,000	Post	Open- National	RFB	MAB	single stage- single envelope	No	No	Jan 2023	June 2023
2.	Supply and delivery of Assorted stationery for the daily running of the project	30,000	Post	Limited	RFQ	МАВ	single stage- single envelope	No	No	Oct 2022	Nov 2022
3.	Supply and delivery of Furniture and Fittings to support	70,000	Post	Limited	RFQ	MAB	single stage-	No	No	Oct 2022	Nov 2022

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revi ew by Ban k (Pri or/ Post	Market Approa ch (Open- Nation al/ Limited etc.)	Selectio n Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantage ous Bid, BAFO, Rated Criteria etc.)	Procurem ent Process (Single stage- single envelope etc.)	Prequal ificatio n (Yes/ No)	Domesti c Prefere nce (Yes/No)	Expect ed date of bid/ propos al openin g	Expect ed date of Contra ct Signat ure
	the Project Implementation Unit						single envelope				
4.	Supply and delivery of Office and ICT Equipment including software	100,000	Post	Limited	RFQ	MAB	single stage- single envelope	No	No	Oct 2022	Nov 2022
5.	Supply and delivery of IEC materials for the women refugees.	100,000	Post	Limited	RFQ	MAB	single stage- single envelope	No	No	March, 2023	April, 2023
6.	Implementation of a digital platform/MIS system under component 1 to support link up of the women.	200,000	Post	Open- National	RFB	MAB	single stage- single envelope	No	No	January 2023	March 2023
7.	Furniture, Fixtures & Equipment (including ICT & Electronic Equipment) for Women Enterprise Development and Productivity Centre	4,500,00 0	Prior	Open- Internati onal	RFB	MAB	single stage- single envelope	No	No	January 2024	April 2024
PSFU											
8.	Supply and delivery of motor vehicles for the Project implementation Unit (2 Station Wagons and 2 Double- cabin pickups)	280,000	Post	Open- National	RFB	MAB	single stage- single envelope	No	No	Oct 2022	Nov 2022
9.	Supply and delivery of Computer and	20,000	Post	Limited	RFQ	MAB	single stage-	No	No	Oct 2022	Nov 2022

Sr. No	Contract Description related Equipment for PIU staff (Laptop	Estimat ed Cost (US\$)	Revi ew by Ban k (Pri or/ Post	Market Approa ch (Open- Nation al/ Limited etc.)	Selectio n Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantage ous Bid, BAFO, Rated Criteria etc.)	Procurem ent Process (Single stage- single envelope etc.) single envelope	Prequal ificatio n (Yes/ No)	Domesti c Prefere nce (Yes/No)	Expect ed date of bid/ propos al openin g	Expect ed date of Contra ct Signat ure
	Docking Station 8 Nos)										
	Design and Development of a MIS under subcomponent 2C to support project implementation, including receiving applications and managing the beneficiary selection process as well as enabling beneficiaries to access information about the on- demand technical support and mentoring activities	300,000	Post	Open- National	RFB	MAB	single stage- single envelope	No	No	January 2023	March 2023
	Furniture, Fixtures & Equipment (including ICT & Electronic Equipment) for the Entrepreneurship Training Centre for PSFU	2,500,00 0	Prior	Open- Internati onal	RFB	MAB	single stage- single envelope	No	No	January 2024	March 2024
WORK	S										
12.	Construction of an Entrepreneurship	8,000,00 0	Prior	Open- National	RFB	MAB	single stage-	No	No	Jan, 2023	June 2023

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revi ew by Ban k (Pri or/ Post	Market Approa ch (Open- Nation al/ Limited etc.)	Selectio n Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantage ous Bid, BAFO, Rated Criteria etc.)	Procurem ent Process (Single stage- single envelope etc.)	Prequal ificatio n (Yes/ No)	Domesti c Prefere nce (Yes/No)	Expect ed date of bid/ propos al openin g	Expect ed date of Contra ct Signat ure
	Training Centre for PSFU						single envelope				
13.	Construction of a Women Enterprise Development and Productivity Centre	19,500,0 00	Prior	Open- Internati onal	RFB	MAB	single stage- single envelope	No	Yes	March, 2023	June 2023
I	Goods, Works and onsulting Services	36,150, 000									

XI. Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services

Category	Prior Review		Short List of National Consultants
	(US\$ millions)	Consulting Services	Engineering and Construction Supervision

Consultants (Firms)	500,000	<200,000	≤300,000
Individual Consultants	200,000	N/A	N/A

Note: Consultancy services estimated to cost equivalent to US \$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

XII. Summary of the procurement packages for Consulting Services

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revie w by Bank (Prior/ Post)	Market Approach (Open - Internationa I/ National/ etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisti ng (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signatur e
MGLSD								
1.	Project Coordinator	90,000	Prior	Direct	Direct	NO	September , 2022	October 2022
2.	Business Development Services Specialist	60,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
3.	Communication Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
4.	Financial Management Specialist	78,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
5.	Procurement Specialist	72,000	Prior	Open- National	ICS	Yes	September , 2022	October 2022
6.	Environment Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
7.	M&E Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
8.	Gender Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
9.	Project Administrator	40,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
10.	Work Based Learning Specialist	60,000	Post	Open- National	ICS	Yes	September , 2022	October 2022

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revie w by Bank (Prior/ Post)	Market Approach (Open - Internationa I/ National/ etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisti ng (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signatur e
11.	Construction Engineer	60,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
12.	Social Development Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
13.	Development of a curriculum on Business Development Services, including conduct a "Train the Trainers" program on how to effectively roll it out	4,000,00 0	Post	Direct	Direct Selection	No	January 2023	March 2023
14.	Development of the Apprenticeship Curriculum for various trades	600,000	Post	Open- International	QCBS	Yes	January 2023	March 2023
15.	Preparation of designs and construction supervision of the Women Multi- Purpose Enterprise Development and Productivity Centre	1,500,00 0	Post	Open- International	QCBS	Yes	January 2023	March 2023
16.	Environmental Impact Assessment for Women Enterprise Development and Productivity Centre and Entrepreneurship Training Centre for PSFU	250,000	Post	Open- National	CQS	No	January 2023	March 2023
17.	ESIA for construction of Entrepreneurship Training Centre for PSFU	450,000	Post	Open- International	QCBS	Yes	January 2023	March 2023
18.	Preparation of designs and construction supervision of Entrepreneurship Training Centre for PSFU	1,300,00 0	Post	Open- International	QCBS	Yes	January 2023	March 2023
19.	Mapping and Assessment of the Women Entrepreneurs Platform	300,000	Post	Open- National	CQS	No	January 2023	March 2023
20.	Mapping and assessment the implementation of policies on Gender and the World of Work	300,000	Post	Open- National	CQS	No	January 2023	March 2023
PSFU								
21.	Financial Sector Specialist to provide Technical Assistance to help enterprises access finance from formal financial institutions	72,000	Post	Open- National	ICS	Yes	September , 2022	October 2022

Sr. No	Contract Description	Estimat ed Cost (US\$)	Revie w by Bank (Prior/ Post)	Market Approach (Open - Internationa I/ National/ etc.)	Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.)	Shortlisti ng (Yes/ No)	Expected date of bid/ proposal opening	Expected date of Contract Signatur e
22.	Project Manager	96,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
23.	Entrepreneurship Empowerment Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
24.	Communication Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
25.	Financial Management Specialist	78,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
26.	Procurement Specialist	72,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
27.	Environment and Social Risk Management Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
28.	M&E Specialist	50,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
29.	Gender Specialist	60,000	Post	Open- National	ICS	Yes	September , 2022	October 2022
30.	Provision of sector-specific training services for women entrepreneurs in Agri-Business, E-Commerce, Hotel Management, Tourism etc	200,000	Post	Open- National	CQS	No	January 2023	March 2023
31.	Design, Development and maintenance of a Digital platform for demand-driven technical training and mentoring support	100,000	Post	Open- National	CQS	No	January 2023	March 2023
32.	Feasibility study and ESIA for construction of Entrepreneurship Training Centre for PSFU	450,000	Post	Open- International	QCBS	Yes	January 2023	March 2023
33.	Preparation of designs and construction supervision of Entrepreneurship Training Centre for PSFU	1,300,00 0	Post	Open- International	QCBS	No	January 2023	March 2023
Total C	onsulting Services	12,038, 000						

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date	<u> </u>
Invit	ation of Bids/Proposals No
To:	
We,	along with our sub-contractors, sub-consultants, service providers, suppliers, ago
(whe	ether declared or not) consultants and personnel, acknowledge and agree to abide

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing subagreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

² For the avoidance of dou

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Name of the Bidder/Consultant:											
Name of the person duly authorized Bidder/Consultant:	to sign	the	Bid/Proposal	on	behalf	of	the				
Title of the person signing the Letter:											

PROCUREMENT PLAN Uganda : Generating Growth Opportunities and Productivity for Women Enterprises Project General Information

Uganda Bank's Approval Date of the Original Procurement Plai 2023-02-13
Revised Plan Date(s): (comma delineated, leave blank 2023-11-28
Project ID: P176747 GPN Date: 2023-02-15
Project Name: Generating Growth Opportunities and Productivity for Women Enterprises Project
Loan / Credit No: IDA / E0920
Executing Agency(i-Private Sector Foundation Uganda

WORKS										Leadanne	La street asse														I Blat E	elen Bereit		
ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	ount (US\$	Process St atus	Draft Pre-o Docu	ualification ments	Prequalific ation	ation Evalu Report	Draft Bidd ent / Jus	ding Docum stification	Specific Pr Notice / I	ocurement nvitation	Bidding Do	ocuments a sued	Proposal S Opening	Submission / / Minutes	Bid Evaluat and Recom for A	nmendation	Signed C	ontract
										- 1,7	, i		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G-PSFU-378429-CW-RFQ / artitioning of 338 square m iters office space, and office -out works for the PSFU GR W Project Offices at Trust T wers		Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	93,700.00	0.00	Pending Imp lementation							2023-09-13								2023-11-08	:
OODS																												
ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		ualification ments	Prequalific ation	ation Evalu Report		ding Docum		rocurement Invitation	Bidding Do		Proposal S Opening	ubmission / / Minutes	and Recon	ation Report nmendation		Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JG-PSFU-357199-GO-RFQ / 5 pply and delivery of assorte ICT equipment (Docking st tions, LJ Color Printer; Over ead Projector, Multifunction I Printer, IP Telephony and on nectivity equipment)	. IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		95,000.00	0.00	Pending Impl ementation							2023-05-10								2023-07-05		2024-01-01	
G-PSFU-364443-GO-RFQ / S ply and delivery of brande EC materials	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		55,687.00	0.00	Pending Impl ementation							2023-06-21								2023-08-16		2023-11-14	
IG-PSFU-364445-GO-RFB / S poply and delivery of motor v nicles for the Project Imple entation Unit (2 Station Wa ons and 1 14-seater van)		Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Request for Bids	Open - National	Single Stage - One E nvelope		239,565.00	0.00	Under Imple mentation					2023-06-16	2023-07-06	2023-06-21	2023-07-12			2023-08-02		2023-09-01		2023-10-06		2024-04-03	
G-PSFU-364450-GO-RFQ / I primation & Communication chnology (Website design d domain name and main ance; internet Set-up and tallation/Equipment Teleph e network set-up and insta- tion; Live Video conference uipment & Social Media bo	IDA / E0920	Support for Women Empowe rment and Enterprise Develo pment Services, including in host and refugee communiti es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		79,293.00	0.00	Pending Impl ementation							2023-06-20								2023-08-15		2024-02-11	
G-PSFU-364451-GO-RFQ / sorted Office Furniture	IDA / E0920	Support for Women Empowe rment and Enterprise Develo pment Services, including in host and refugee communiti es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		51,680.00	0.00	Pending Impl ementation							2023-06-28								2023-08-23		2023-11-21	
G-PSFU-378432-GO-RFQ /	IDA (50020	Program Management Supp	Doct	Request for Quota	Limited	Single Stage - One E		157 200 00	0.00	Pending Impl							2023-09-06								2023-11-01		2024-01-30	

	NON CONSULTING																												
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum		Prequalifica ation F		Draft Bidd ent / Just		Specific Pro Notice / Ir		Bidding Do		Proposal Su Opening	ubmission /	Bid Evaluat and Recom for A	mendation	Signed 0	Contract	Contract C	Completion
- 1												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	UG-PSFU-357194-NC-RFQ / H ire of Office Space for the PIT	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		100,000.00	0.00	Pending Impl ementation							2023-05-17								2023-07-12		2025-07-11	

CONSULTING FIR																											
Activity Reference No Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Expression Not		Short List a equest for		Request for as Is:		Opening of Proposals			of Technic	Report and otiated (Draft Neg	Signed (Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-PSFU-376868-CS-CQS election of firm to underta a due diligence of Financia nstitutions that will be selled to implement the GROV roject Financing Facility	e I IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Consultant Qualifi cation Selection	Open - National		300,000.00	0.00	Under Implement ation	2023-08-25	2023-08-21	2023-09-15	2023-09-05	2023-10-29								2023-11-28		2024-01-02		2024-12-27	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I			to Identifie Consultant			Signed Contract		Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-PSFU-335631-CS-INDV / Environmental Specialist		Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National		34,000.00	0.00	Canceled	2023-01-16	2023-02-14	2023-03-06		2023-03-27		2023-05-01		2024-04-30	
UG-PSFU-333588-CS-CDS / D eputy Project Coordinator	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Direct Selection	Direct - National		123,000.00	0.00	Under Implement ation	2023-02-19	2023-03-01	2023-03-01	2023-04-05			2023-05-05		2024-05-04	
UG-PSFU-333736-CS-CDS / P rocurement Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Direct Selection	Direct - National		74,000.00	0.00	Under Implement ation	2023-02-14	2023-03-01	2023-02-24				2023-04-30		2024-04-29	

UG-PSFU-346597-CS-INDV / Environmental Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	73,000.00	0.00	Under Implement ation	2023-03-08	2023-03-22	2023-04-26		2023-05-17	2023-06-21	2024-06-20	
UG-PSFU-346603-CS-INDV / M&E Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	73,000.00	0.00	Under Implement ation	2023-03-08	2023-03-22	2023-04-26		2023-05-17	2023-06-21	2024-06-20	
UG-PSFU-333737-CS-INDV / Social Development Specialis t (Part-time basis)	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	34,000.00	0.00	Canceled	2023-01-16		2023-03-06		2023-03-27	2023-05-01	2024-04-30	
UG-PSFU-335634-CS-INDV / Gender Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	34,000.00	0.00	Canceled	2023-01-16	2023-02-14	2023-03-06		2023-03-27	2023-05-01	2024-04-30	
UG-PSFU-347125-CS-CDS / S ocial Development Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Direct Selection	Direct - National	73,000.00	0.00	Under Implement ation	2023-03-10	2023-03-22	2023-03-20	2023-03-23		2023-05-24	2024-05-23	
UG-PSFU-347126-CS-CDS / G ender Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Direct Selection	Direct - National	73,000.00	0.00	Under Implement ation	2023-03-10	2023-03-22	2023-03-20	2023-03-21		2023-05-24	2024-05-23	
UG-PSFU-357173-CS-INDV / Access to Finance Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	73,000.00	0.00	Under Implement ation	2023-05-05	2023-05-15	2023-06-23		2023-07-14	2023-08-18	2024-08-17	
UG-PSFU-357174-CS-INDV / Communication Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	73,000.00	0.00	Under Implement ation	2023-05-05	2023-05-15	2023-06-23		2023-07-14	2023-08-18	2024-08-17	
UG-PSFU-357177-CS-INDV / Project Accountant	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	36,000.00	0.00	Under Implement ation	2023-05-05	2023-05-15	2023-06-23		2023-07-14	2023-08-18	2024-08-17	
UG-PSFU-357178-CS-INDV / Project Administrative Office r	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	30,000.00	0.00	Under Implement ation	2023-05-05	2023-05-15	2023-06-23		2023-07-14	2023-08-18	2024-08-17	
UG-PSFU-364444-CS-INDV / Skills Development Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	114,316.00	0.00	Under Implement ation	2023-06-23	2023-06-14	2023-08-11		2023-09-01	2023-10-06	2025-10-06	
UG-PSFU-364448-CS-INDV / Women Entrepreneurship Tra nsition Specialist	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	87,418.00	0.00	Pending Impleme ntation	2023-06-23		2023-08-11		2023-09-01	2023-10-06	2025-10-06	
UG-PSFU-364449-CS-INDV / Business and Trade Specialis t	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	87,417.00	0.00	Under Implement ation	2023-06-23	2023-06-14	2023-08-11		2023-09-01	2023-10-06	2025-10-06	
UG-PSFU-376867-CS-INDV / Selection of an Indvidual Con sultant to undertake a due dil igence of Financial Institution s that will be selected to implement the GROW Financing F acility	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	50,000.00	0.00	Under Implement ation	2023-08-18	2023-08-22	2023-10-06		2023-10-27	2023-12-01	2023-12-19	
UG-PSFU-378431-CS-INDV / Selection of 20 Individual Ext ernal Evaluators to conduct d ue diligence for 1C	IDA / E0920	Program Management Supp ort, Policy Innovation, and E vidence Generation	Post	Individual Consult ant Selection	Open - National	70,162.00	0.00	Pending Impleme ntation	2023-11-24		2024-01-12		2024-02-02	2024-03-08	2024-04-13	