

## PROCUREMENT PLAN

### INDONESIA DISASTER RISK FINANCE POOLING FUND PROJECT (INDORISK PROJECT)

#### General

##### 1. Project Information

Country	Indonesia
Borrower	Republic of Indonesia
Project Name	P173249 Indonesia Disaster Risk Finance Pooling Fund (Indorisk Project)
Loan/ Credit No.	Implementing Agenc Fiscal Policy Agency, Ministry of Finance

2. **Bank's approval Date of the procurement Plan:** December 7, 2020
3. **Date of General Procurement Notice:** to be filled in once GPN is published
4. **Period covered by this procurement plan:** Effectiveness - Loan Closing
5. **Exchange Rate:** only for planning purposes, 1 US Dollar: IDR 14,600.00

#### Preamble

All Procurements under the Project shall be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers of July 2016, revised November 2017 and August 2018, and the provisions of the Procurement Plan and Project Operations Manual and shall take precedence over any national procurement regulations.. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market all contracts to be procured through Open National Competitive procurement will follow the GoI's procurement regulation (Perpres 16/2018) subject to the conditions spelled out under the National Procurement Procedures section below.

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Procurement prior review thresholds and selection method threshold:** The identified procurement risk under this Project is '**substantial**' after mitigation measures. Accordingly, all contracts listed in the Procurement Plan Table at or above the thresholds set out in below are subject to the Bank's procurement prior review. All other contracts are subject to post-review. The prior

review threshold has considered and applied for the emergency response. The following selection method threshold shall govern for procurement of goods, works, non-consulting services and consulting services.

<b>Type of Procurement</b>	<b>Approved Selection Method Threshold</b>	<b>Procurement Prior Review Threshold</b>
<b>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</b>		
International Open	≥ US\$ 25 million	≥ US\$ 10 million
National Open	at or above US\$ 200k and less than US\$ 25 million	≥ US\$ 10 million
Request for Quotation	< US\$ 200k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 10 million
<b>Goods and information technology</b>		
International Open	≥ US\$ 2 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and less than US\$ 2 million	≥ US\$ 2 million
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million
<b>Non-Consulting Services</b>		
International Open	≥ US\$ 10 million	≥ US\$ 2 million
National Open	at or above US\$ 100k and less than US\$ 20 million	≥ US\$ 2 million
Request for Quotation	< US\$ 100k	N/A
Direct Selection	Subject to conditions as per paragraph 6.8, 6.9 and 6.10 of the Procurement Regulations	≥ US\$ 2 million
<b>Consultants: firms</b>		
International Open (Firms) - QCBS, QBS, LCS, FBS and CQS	≥ US\$ 400k	≥ US\$ 1 million
National Open (Firms) - QCBS, QBS, LCS, FBS and CQS	< US\$ 400k	-
Direct Selection	Subject to conditions as per paragraph 7.13, 7.14 and 7.15 of the Procurement Regulations	≥ US\$ 1 million
<b>Consultants: individuals</b>		

Type of Procurement	Approved Selection Method Threshold	Procurement Prior Review Threshold
Competitive Selection	All	≥ US\$ 300k or as stated in the procurement plan
Direct Selection	Subject to conditions as per paragraph 7.39 of the Procurement Regulations	≥ US\$ 300k

**The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Procedures conditions:** In accordance with paragraph 5.3 of the Procurement Regulations, the procedures applicable to the procurement of goods, works, non-consulting services and consulting services under contracts awarded on the basis of National Open Competitive Procurement shall be those of the *Tender/Seleksi* methods as set forth in the Borrower's Presidential Regulation No. 16/2018 dated March 16, 2018 provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to eligible firms from any country. There shall not any restriction to the bidders' participation including mandatory requirement to form in joint venture;
2. Any gaps between National Procurement Procedures and the Bank's Procurement Regulations will be addressed and incorporated in the harmonized bidding documents acceptable by the Bank.

**Use of National e-Procurement System (SPSE):** Unless informed otherwise by the Bank in writing, SPSE e-procurement system may be used only for procurement of goods, works and non-consultant services under Request for Bids through National Open Competitive method, applying the harmonized model bidding documents for National Open Competitive bidding agreed by the Bank. For selection of consultant services through QCBS method, only the modified SPSE (termed by LKPP as SPSE-"ICB") may be used applying the Bank's standard Request for Proposal document. Since at the present time LKPP has not yet developed the modified SPSE for procurement of goods, works and non-consultant services under International Open Competitive method, nor for selection of consultants under QBS, CQS, LCS, FBS and individual consultant selection methods, therefore procurement of all contract packages under these methods shall be carried out through non-electronic process with manual issuance of invitation for bids and receipt of bids, until such time that the modified SPSE has been completed by LKPP and assessed by the Bank to be acceptable. If the Bank determines the modified SPSE to be acceptable for use under the above-mentioned remaining procurement methods, the Bank will confirm through the Bank's written no objection to LKPP and will also notify in writing to project implementing agencies.

**Use of National e-Catalogue System:** Based on the Bank’s assessment of the national e-catalogue, the Bank allows the Project Implementing Units (PIUs) under World Bank financed projects to use the national e-catalogue for procurement of small value of goods in lieu of the Request for Quotations method specified in the World Bank’s Procurement Regulations for IPF Borrowers within the parameters as below:

- a) For Goods (other than medicines) with estimated cost not more than USD 15,000 equivalent per contract. PIUs may use the national e-catalogue for procuring such items of goods within the above-specified threshold, if such goods are required under the project and specified in the Procurement Plan approved by the Bank.
- b) Goods (other than medicines) with estimated cost greater than USD 15,000 but less than USD 100,000 equivalent per contract. PIUs may use the national e-catalogue for procuring such items of goods if such goods are required under the project subject to fulfilling the following additional procedural requirement as below:

PIU shall carry out a secondary procurement process through mini competition, by comparing the prices of similar goods offered by at least three different suppliers which available in the national e-catalogue and then selecting the Supplier with the lowest evaluated price on the basis of “as delivered” price at final destination (i.e., including inland transportation, insurance, applicable taxes and any other incidental charges for the delivery of the required quantity of goods at final destination).

**Other Relevant Procurement Information.**

- Project Operations Manual (POM) shall set out the operating procedures for procurement and contract implementation matters under the Project written in Bahasa, which shall be consistent with the procedures and rules specified under the Bank’s Procurement Regulations. In case of any difference of interpretation between the POM and the Bank’s Procurement Regulations, the later shall prevail;
- Advance procurement may be applied under the project especially for main consulting services.

The Procurement Plan table below are only for the first 18 months of implementation. The Procurement Plan is a living document and can be revised if there are any changes during the implementation of the project.

**Table 1. Procurement of Works, Goods, and Non-Consulting Services**

1	2	3	4	5	6	7	8	9
Ref No	Contract	Est. Cost (USD)	Procurement Approach/ Selection Method	Pre-qualification (Yes/No)	Evaluation Method	Review by Bank (Prior/Post)	Expected Bid Opening Date	Comments
<b>Category Goods</b>								
1	Procurement of IT equipment for SIMAN	90,081	Request for Quotation	No	Lowest Evaluated Cost	Post	Jan’22	All

1	2	3	4	5	6	7	8	9
Ref No.	Contract	Est. Cost (USD)	Procurement Approach/ Selection Method	Pre-qualification (Yes/No)	Evaluation Method	Review by Bank (Prior/Post)	Expected Bid Opening Date	Comments
2	Procurement of IT equipment for IndoRISK project management	124,885	Request for Quotation	No	Lowest Evaluated Cost	Post	July'21	All

**Table 2. Procurement of Consulting Services**

1	2	3	4	5	6	7
Ref No.	Description of Assignment	Est. Cost (USD)	Procurement Approach/ Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Comments
1.	Consulting Firm for Design of an End-to-end Data damage reporting and claims management system	144,600	National Open/ CQS	Post	August '21	
2.	Consulting Firm for Development of an End-to-end Data damage reporting and claims management system	653,457	International Open/ QCBS	Post	Jan'22	
3.	E&S Consulting Firm	929,753	International Open/ QCBS	Post	August '21	
4.	Program Management Advisor	15,980	Individual Consultant/ Competitive Selection	Post	August '21	
5.	Risk finance consultant	65,532	National Open/ CQS	Post	Jan'22	
6.	Program Coordinator	65,532	Individual Consultant/ Competitive Selection	Post	Jan'22	
7.	Monitoring and Evaluation Specialist	65,532	Individual Consultant/ Competitive Selection	Post	Jan'22	
8.	IT Consultant(s) (for SIMAN)	131,696	Individual Consultant/ Competitive Selection	Post	March'22	

### **Implementing Agency Capacity Building Activities with Time Schedule**

In this section the agreed Capacity Building Activities are listed with time schedule:

No.	Expected outcome / Activity Description	Estimated Cost	Estimated Duration	Start Date	Comments
1	Bank's Procurement Regulations		3 days	Jan '21	
2	Systemic Tracking Exchange in Procurement (STEP)		0.5 day	Jan '21	

**NOTE:**

- Regardless whether the package is subject to prior or post review, all TORs of consulting services both firm and individual shall be reviewed by the Bank. For procurement of goods, works and non-consulting services, the scope of work, technical specifications, environmental and social safeguard documents, cost estimates shall also be prior reviewed by the Bank.

**PROCUREMENT PLAN** Indonesia : Indonesia Disaster Risk Finance & Insurance

**General Information**

**Country:** Indonesia **Bank's Approval Date of the Original Procurement Plan:** 2023-06-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-11-29  
**Project ID:** P173249 **GN Date:** 2021-11-18  
**Project Name:** Indonesia Disaster Risk Finance & Insurance  
**Loan / Credit No.:** TF / B4675  
**Executing Agency:** The Indonesian Environment Fund

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ID-IEF-365416-CS-CQS / Investment Development Firms	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Consultant Qualification Selection	Open - National		133,333.00	0.00	Pending Implementation	2023-06-08	2023-06-29	2023-08-12									2023-09-11	2023-10-16	2024-04-13			
ID-IEF-365404-CS-QCBS / EMS Firm	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Quality And Cost Based Selection	Open - International		466,666.00	0.00	Pending Implementation	2023-07-01	2023-07-22	2023-09-04					2023-10-02		2023-11-01		2023-12-06		2024-01-10		2025-01-09	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual
ID-IEF-365386-CS-INDV / Budget Tagging/Tracking Specialist	TF / B4675	Improving Preparedness for More Effective Disaster Response Across Government Agencies	Post	Individual Consultant Selection	Open - National		16,000.00	0.00	Under Implementation	2023-06-08	2023-09-14	2023-07-27	2023-08-17		2023-09-21		2024-03-19	
ID-IEF-365387-CS-INDV / Program Engineer	TF / B4675	Improving Preparedness for More Effective Disaster Response Across Government Agencies	Post	Individual Consultant Selection	Open - National		21,333.00	0.00	Pending Implementation	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365388-CS-INDV / Disaster Management Risk Finance	TF / B4675	Improving Preparedness for More Effective Disaster Response Across Government Agencies	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365389-CS-INDV / Local government Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		16,000.00	0.00	Under Implementation	2023-06-08	2023-09-11	2023-07-27	2023-08-17		2023-09-21		2024-03-19	
ID-IEF-365393-CS-INDV / Legal Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		33,333.00	0.00	Pending Implementation	2023-07-01	2023-08-19	2023-09-09		2023-10-14		2024-04-11		
ID-IEF-365394-CS-INDV / DRM Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		6,667.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365399-CS-INDV / Risk Management Specialist (See at DRFI fund distribution for pre- and post-disaster risk management)	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365400-CS-INDV / Organizational Management Specialist (DRFI Organizational Governance)	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365401-CS-INDV / Disaster preparedness specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365402-CS-INDV / Emergency management specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365403-CS-INDV / Post-Disaster Management Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17		2023-09-21		2024-03-19		
ID-IEF-365412-CS-INDV / Environmental Safeguard Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		14,933.00	0.00	Pending Implementation	2023-07-01	2023-08-19	2023-09-09		2023-10-14		2024-04-11		
ID-IEF-365413-CS-INDV / Social Safeguard Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		14,933.00	0.00	Pending Implementation	2023-07-01	2023-08-19	2023-09-09		2023-10-14		2024-04-11		

ID-IEF-365414-CS-INDV / Development Specialist - Disaster Fund	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		13,333.00	0.00	Pending Implementation	2023-07-01	2023-06-19	2023-09-09	2023-10-14	2024-04-11			
ID-IEF-365421-CS-INDV / Investment Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Pending Implementation	2023-06-08	2023-07-27	2023-08-17	2023-09-21	2024-03-19			
ID-IEF-365422-CS-INDV / Risk Management Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		29,333.00	0.00	Pending Implementation	2023-06-08	2023-07-27	2023-08-17	2023-09-21	2024-03-19			
ID-IEF-365423-CS-INDV / Capacity Building Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Pending Implementation	2023-08-01	2023-09-19	2023-10-10	2023-11-14	2024-05-12			
ID-IEF-365424-CS-INDV / Communication Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		42,667.00	0.00	Under Implementation	2023-08-01	2023-09-11	2023-09-19	2023-10-10	2023-11-14	2024-05-12		
ID-IEF-365425-CS-INDV / IT Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Pending Implementation	2023-06-08	2023-07-27	2023-08-17	2023-09-21	2024-03-19			
ID-IEF-365426-CS-INDV / Program Development Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		56,000.00	0.00	Canceled	2023-06-07	2023-07-26	2023-08-16	2023-09-20	2024-03-18			
ID-IEF-365364-CS-INDV / Project Leader	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		20,267.00	0.00	Under Implementation	2023-06-15	2023-06-26	2023-08-03	2023-07-24	2023-08-24	2023-07-31	2023-09-28	2024-03-26
ID-IEF-365374-CS-INDV / IT Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		8,000.00	0.00	Under Implementation	2023-06-15	2023-09-14	2023-08-03		2023-08-24	2023-09-28	2024-03-26	
ID-IEF-365365-CS-INDV / Budget Management Associate (BMA)	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		13,333.00	0.00	Canceled	2023-06-15	2023-06-26	2023-08-03	2023-07-24	2023-08-24	2023-09-28	2024-03-26	
ID-IEF-365381-CS-INDV / Strategic Planning Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		26,667.00	0.00	Pending Implementation	2023-06-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26			
ID-IEF-365379-CS-INDV / M&E Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		26,667.00	0.00	Pending Implementation	2023-08-01	2023-09-19	2023-10-10	2023-11-14	2024-05-12			
ID-IEF-365372-CS-INDV / Archivist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		5,333.00	0.00	Under Implementation	2023-06-15	2023-09-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26		
ID-IEF-365378-CS-INDV / Technical Officer	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		10,667.00	0.00	Pending Implementation	2023-06-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26			
ID-IEF-365377-CS-INDV / Project Management Advisor	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		24,000.00	0.00	Pending Implementation	2023-06-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26			
ID-IEF-365375-CS-INDV / Translator	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		16,667.00	0.00	Pending Implementation	2023-06-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26			
ID-IEF-365384-CS-INDV / Risk Financing Strategy Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		26,667.00	0.00	Pending Implementation	2023-06-15	2023-08-03	2023-08-24	2023-09-28	2024-03-26			
ID-IEF-365367-CS-INDV / Finance & Accountant	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		16,000.00	0.00	Under Implementation	2023-06-15	2023-06-26	2023-08-03	2023-08-24	2023-09-28	2024-03-26		
ID-IEF-365370-CS-INDV / Administration Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		42,667.00	0.00	Under Implementation	2023-06-15	2023-06-26	2023-08-03	2023-07-30	2023-08-24	2023-08-03	2023-09-28	2024-03-26
ID-IEF-365368-CS-INDV / Procurement Specialist	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-06-15	2023-06-19	2023-08-03	2023-08-24	2023-09-28	2024-03-26		
ID-IEF-365827-CS-INDV / Interpreter	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Canceled	2023-06-08	2023-07-27	2023-08-17	2023-09-21	2024-03-19			
ID-IEF-365415-CS-INDV / Budget Management Associate	TF / B4675	Strengthening PFB capacity and systems to effectively support risk financing and disaster response	Post	Individual Consultant Selection	Open - National		13,333.00	0.00	Pending Implementation	2023-07-01	2023-08-19	2023-09-09	2023-10-14	2024-04-11			