

1. Procurement Plan. Textual part

Preamble

1. In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

2. This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

3. ***The Bank’s Standard Procurement Documents***: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements

4. In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Tendering with Unlimited Participation” method set forth in the Law of the Republic of Tajikistan “On Public Procurement of Goods, Works and Services”, # 168 dated March 3, 2006 (as amended by Law #815, the “Law of the Republic of Tajikistan on “Introduction of Amendments and Additions to the Law of the Republic of Tajikistan on ‘Public Procurement of Goods, Works and Services’” dated April 16, 2012), provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, World Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- The request for bids/request for proposals document, including contract forms, acceptable to the Bank shall be used.
- The request for bids/request for proposals document and contract shall provide the right to the Bank to review procurement documentation and activities.
- Borrower shall put in place an effective complaints review mechanism with procurement related complaints and shall disclose the details in

all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

- No preference shall be applied under competitive bidding following national market approach.

5. Other national procurement arrangements such as tendering with limited participation, request for quotations, direct contracting, may be used on the above stated conditions.

6. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **“Not Applicable.”**

7. **Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations **“Not Applicable.”**

8. **Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **“Not Applicable.”**

2. Procurement Plan for the project duration

Component	Contract title, Description and Category	Estimated cost (US\$)	Bank oversight	Procurement approach / Competition:	Select ion method:	Evaluati on method:	Year s: Start - Com pleti on
GOODS & NCSs							
C2.2	Purchase and distribution of basic equipment for PHCs	2,000,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Years 2-3
C3.2	Purchase and distribution of enhanced materials, equipment and supplies (Multiple packages)	2,112,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 3-4
C3.2	Production and distribution of TLMs to KGs/ELCs/CDGs (Multiple packages)	2,325,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-3
C2.2	Purchase and distribution of equipment for regional prenatal and disability centers	700,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2
C3.2	Purchase and distribution of furniture and equipment to KGs, ELCs (Multiple packages)	613,000	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 2-5

C4	Office equipment (PIG & districts)	46,600	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 2
C4	Vehicles (2)	70,000	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 1-2
C2.2	Printing and distribution of CGDM materials to PHCs (Multiple packages)	2,750,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2
C2.2	Software for CGDM materials to PHCs	1,000,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 3
C2.1	Development of communications campaign materials	2,500	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 1-2
C4	1-C accounting	10,000	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 1
WORKS							
C3.2	Rehabilitating selected PHC facilities (Multiple packages)	9,250,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-4
C3.2	Construction of new KG s (Multiple packages)	3,000,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-4
C3.2	Construction of PHCs in pilot districts (Multiple packages)	3,000,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-4
C3.2	Rehabilitation of existing KGs	4,000,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-4
C3.2	Construction of new ELCs and rehabilitation of existing ELCs	12,500,000	Post	National, Open	RFB	Substantially responsive and lowest evaluated cost	Year 2-4
C3.2	Rehabilitation of existing venues for establishment of CCDGs	7,500,000	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 2-4
C2.2	Rehabilitation of Regional prenatal and disability centers (Multiple packages)	450,000	Post	National, Open	RFQ	Substantially responsive and lowest evaluated cost	Year 2-3
CONSULTANTS (FIRMS)							
C1.1	Design of a new	15,000	Post	National, Open	CQS	Based on	Year 1

	prototype preschool facility and author supervision					qualifications	
C1.3	ECHI survey - baseline	150,000	Post	National, Open	CQS	Based on qualifications	Year 1
C1.3	ECHI survey - endline	150,000	Post	National, Open	CQS	Based on qualifications	Year 6
C1.3	Develop and pilot national ECD M&E	50,000	Post	National, Open	CQS	Based on qualifications	Year 1-3
C1.3	Carry out evaluation (PHC&PGs - 2 rounds; KGs&ELCs - 3 rounds)	300,000	Post	National, Open	CQS	Based on qualifications	Year 1,3,6
C3.1	Conduct Analysis, ECD awareness and advocacy and plan development in Sugd and DRS	222,000	Post	National, Open	CQS	Based on qualifications	Year 1
C3.1	Conduct Analysis, ECD awareness and advocacy and plan development in Khatlon	296,000	Post	National, Open	CQS	Based on qualifications	Year 1
C3.3	Quality Assurance of Civil Works	100,000	Post	National, Open	CQS	Based on qualifications	Year 2-4
C3.3	Quality Assurance of Goods	50,000	Post	National, Open	CQS	Based on qualifications	Year 3-5

PROCUREMENT PLAN Tajikistan : Early Childhood Development to Build Tajikistan's Human Capital Project

General Information

Country: Tajikistan Bank's Approval Date of the Original Procurement Plan: 2021-05-10

Project ID: P169168 GPN Date: 2023-11-29

Project Name: Early Childhood Development to Build Tajikistan's Human Capital Project

Loan / Credit No: IDA / D6070

Executing Agency: Ministry of Finance of the Republic of Tajikistan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report / Recommendation for Award		Signed Contract		Contract Closure						
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
MOF/EDDP/RFQ/Q02/002 / Rehabilitating 264 PHC facilities - Package 2, Gorno-Badkhan district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	165,304.00	0.00	Signed																				2023-04-13			
MOF/EDDP/RFQ/Q02/008 / Rehabilitating 264 PHC facilities - Package 8, Kubodiyon district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	167,536.00	0.00	Signed																				2023-04-13			
MOF/EDDP/RFQ/Q02/011 / Rehabilitating 264 PHC facilities - Package 11, Kuchoniyon district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	181,520.00	0.00	Signed																					2023-04-13		
MOF/EDDP/RFQ/Q02/004 / Rehabilitating 264 PHC facilities - Package 4, Fayzobod district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	186,929.00	0.00	Signed																					2023-01-13		
MOF/EDDP/RFQ/Q02/015 / Rehabilitating 264 PHC facilities - Package 15, Rudaki district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	161,089.00	0.00	Signed																					2023-04-15		
MOF/EDDP/RFQ/Q02/010 / Rehabilitating 264 PHC facilities - Package 10, Jajkhun district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	192,219.00	0.00	Signed																						2023-04-13	
MOF/EDDP/RFQ/Q02/016 / Rehabilitating 264 PHC facilities - Package 16, Fayzobod district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	200,000.00	0.00	Under Implementation																					2023-04-15		
MOF/EDDP/RFQ/Q02/001 / Rehabilitating 264 PHC facilities - Package 1, Varzob district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	200,000.00	0.00	Signed																						2023-04-13	
MOF/EDDP/RFQ/Q02/009 / Rehabilitating 264 PHC facilities - Package 9, Dusti district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	183,566.00	0.00	Pending Implementation																						2023-04-13	
MOF/EDDP/RFQ/Q02/014 / Rehabilitating 264 PHC facilities - Package 14, Hamadoni district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	195,402.00	0.00	Signed																						2023-04-13	
MOF/EDDP/RFQ/Q02/012 / Rehabilitating 264 PHC facilities - Package 12, Vakhsh district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	197,217.00	0.00	Under Implementation																							2023-04-13
MOF/EDDP/RFQ/Q02/013 / Rehabilitating 264 PHC facilities - Package 13, Vose district	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	200,000.00	0.00	Signed																							2023-04-13

MOF/ECDP/RFQ/022/003 / Re habilitation 264 PHC facilities : Package 3, Gisar district 1. RHC Vatan 2. RHC Lolagi 3. RHC Lolagi 4. RHC Karshiduzon	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	200,000.00	0.00	Signed	2022-08-20	2022-10-15	2022-08-19	2023-01-13
MOF/ECDP/RFQ/022/005 / Re habilitation 264 PHC Facilities : Package 5, Tojikobod-Rudak districts 1. RHC Nilkon 2. RHC Sharaf 3. RHC Sangtuda 4. RHC binokobod 5. RHC Dova 6. RHC Kulpista	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	177,500.00	0.00	Signed	2022-08-20	2022-10-15	2022-08-19	2023-01-13
MOF/ECDP/RFQ/022/006 / Re habilitation 264 PHC facilities : Package 6, Rudaki district PHC Chorgultepa PHC Ishtilol PHC Sulkonobod	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	173,720.00	0.00	Signed	2022-08-20	2022-10-15	2022-08-19	2023-01-13
MOF/ECDP/RFQ/022/017 / Re habilitation 264 PHC facilities : Package 17, Fayzobod-Tojik obod districts 1. RHC Mehrobod /jamoat Mehrobod Village Mehrobod 2. RHC Elok /jamoat Kallai Daste Elok village 3. RHC Sino /jamoat Vashgirs	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	184,235.00	0.00	Signed	2022-10-30	2022-12-15	2022-09-26	2023-06-13
MOF/ECDP/RFQ/022/018 / Re habilitation 264 PHC facilities : Package 18, Dusti district 1. RHC «Kuhdoman» 2. RHC «Ishtikol» 3. RHC «Kamsol» 4. RHC «Ergash Sultonov» 5. RHC «Gogol»	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	193,779.00	0.00	Signed	2022-09-05	2022-10-31	2022-09-27	2023-04-29
MOF/ECDP/RFQ/022/019 / Re habilitation 264 PHC facilities : Package 19, Vose district 1. RHC Chavrez 2. RHC Gelez 3. RHC h. Barot 4. RHC Darmaich 5. RHC Tugharak	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	162,123.00	0.00	Pending Implementation	2022-09-05	2022-10-31		2023-01-29
MOF/ECDP/RFQ/022/020 / Re habilitation 264 PHC facilities : Package 20, Vose district 1. RHC Nabobahor 2. RHC Sulkonobod 3. RHC Ishtikol 4. RHC Mehrobod 5. RHC Shobika 1 6. RHC S. Sharif	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	176,969.00	0.00	Signed	2022-10-05	2022-11-01	2022-09-28	2023-04-30
MOF/ECDP/RFQ/022/021 / Re habilitation 264 PHC facilities : Package 21, Fayzobod district 1. RHC Fayzobod 2. RHC Chikhashma 3. RHC Lolagi	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	171,443.00	0.00	Pending Implementation	2022-10-04	2022-11-19		2023-05-18
MOF/ECDP/RFQ/022/023 / Re habilitation 264 PHC facilities : Package 23, Kubodiyon district 1. RHC «Kamarob» 2. RHC «Chargurgon» 3. RHC «Farogal» 5. RHC «Vahdat»	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	174,399.00	0.00	Signed	2022-10-05	2022-11-30	2022-10-17	2023-02-28
MOF/ECDP/RFQ/022/024 / Re habilitation 264 PHC facilities : Package 24, Vose district 1. RHC Chavoni 2. RHC H. Kurbon 3. RHC Kulkarkhona 4. RHC Shobika 2 5. RHC Gulrud 6. RHC Kadachi 2	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	194,917.00	0.00	Signed	2022-10-05	2022-11-30	2022-10-28	2023-02-28
MOF/ECDP/RFQ/022/026 / Re habilitation 264 PHC facilities : Package 26, Gisar district 1. RHC Javoni 2. RHC Dekhkonobod 3. RHC Mehrobod 4. RHC Oyboch	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	200,000.00	0.00	Signed	2022-09-30	2022-11-30	2022-10-18	2023-05-29
MOF/ECDP/RFQ/022/027 / Re habilitation 264 PHC facilities : Package 27, Jajhun-Dusti district 1. RHC Vakhsh 2. RHC Yakkadin 3. RHC Lohadi 4. RHC A. Navoi	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	200,000.00	0.00	Pending Implementation	2022-09-30	2022-11-30		2023-05-29
MOF/ECDP/RFQ/022/028 / Re habilitation 264 PHC facilities : Package 28, Gisar 1. RHC Nurafshon 2. RHC Guriyet 3. RHC Ishtikol 4. RHC Gul Surkh 5. RHC Sangchashma	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	188,365.00	0.00	Signed	2022-09-30	2022-11-30	2022-10-24	2023-02-28

MOF/ECDP/RFQ/022/029 / Rehabilitation 264 PHC facilities / Package 29, Gissar 1. RHC Nyoygon 2. RHC Mountain House 3. RHC Dahbed 4. RHC Babosurkhon 5. RHC Gulkhani	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	200,000.00	0.00	Signed	2022-09-30	2022-11-14	2022-11-17	2023-02-12
MOF/ECDP/RFQ/022/045 / Rehabilitation of existing KGs / Package 3/ Vose district/ 1. Kindergarten No.8 2. Kindergarten No.5 3. Kindergarten No.4	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	190,353.00	0.00	Signed	2022-10-05	2022-11-02	2022-10-18	2023-05-01
MOF/ECDP/RFQ/022/046 / Rehabilitation of existing KGs / Package 2/ Vose district/ 1. Kindergarten No. 1 2. Kindergarten No. 2	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	181,636.00	0.00	Under Implementation	2022-10-05	2022-11-01		2023-04-30
MOF/ECDP/RFQ/022/030 / Rehabilitation 264 PHC facilities / Package 27 Jahnun Qubodiyon district 1. RHC Harangan 2. RHC Tageb	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	109,914.00	0.00	Signed	2022-10-25	2022-12-02	2022-11-17	2023-03-02
MOF/ECDP/RFQ/022/031 / Rehabilitation 264 PHC facilities / Package 29, Varzob 1. RHC Lurlob 2. RHC Yakka-chuguz 3. RHC Lowyer Chormagazoni	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	169,438.00	0.00	Signed	2022-10-31	2022-12-15	2022-11-17	2023-03-15
MOF/ECDP/RFQ/022/047 / Rehabilitation of existing KGs / Package 3/ A. Jomi district/ 1. Kindergarten No.6 2. Kindergarten No.4 3. Kindergarten No.1	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	196,842.00	0.00	Signed	2022-12-01	2023-01-12	2022-11-04	2023-04-12
MOF/ECDP/RFQ/022/048 / Rehabilitation of existing KGs / Package 4/ Kubodiyon district/ 1. Ishkol 2. "Yahdat"	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	130,512.00	0.00	Signed	2022-11-30	2023-01-01	2022-11-14	2023-04-01
MOF/ECDP/RFQ/022/049 / Rehabilitation of existing KGs / Package 5/ Dusti district/ 1. Kindergarten No. 1	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	160,511.00	0.00	Signed	2023-03-05	2023-04-30	2022-12-01	2023-07-29
MOF/ECDP/RFQ/022/050 / Rehabilitation of existing KGs / Package 6/ Jahnun district/ 1. Kindergarten No.1	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	101,004.00	0.00	Signed	2022-12-03	2022-12-30	2022-11-29	2023-03-30
MOF/ECDP/RFQ/022/051 / Rehabilitation of existing KGs / Package 7/ Gissar city/ 1. Kindergarten No.8	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	135,809.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/052 / Rehabilitation of existing KGs / Package 8/ Falzobod district/ 1. Kindergarten No.4	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,718.00	0.00	Signed	2022-12-03	2022-12-30	2022-11-29	2023-03-30
MOF/ECDP/RFQ/022/053 / Rehabilitation of existing KGs / Package 9/ Rudaki district/ 1. Kindergarten No.1 2. Kindergarten No.5	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,926.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/054 / Rehabilitation of existing KGs / Package 10/ Kushoniyon district/ 1. Kindergarten No.5	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,911.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/055 / Rehabilitation of existing KGs / Package 11/ Vahsh district/ 1. Kindergarten No.5 2. Kindergarten No.6	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,942.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/056 / Rehabilitation of existing KGs / Package 12/ Hamadoni district/ 1. Kindergarten No.3	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	196,373.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/057 / Rehabilitation of existing KGs / Package 13/ Hamadoni district/ 1. Kindergarten No.2	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	163,866.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/058 / Rehabilitation of existing KGs / Package 14/ Vahsh district/ 1. Kindergarten No.1 2. Kindergarten No.3	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,778.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30
MOF/ECDP/RFQ/022/059 / Rehabilitation of existing KGs / Package 15/ Kushoniyon district/ 1. Kindergarten No.4 2. Kindergarten No.7	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	199,787.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-04	2023-03-30
MOF/ECDP/RFQ/022/060 / Rehabilitation of existing KGs / Package 16/ Gissar City/ 1. Kindergarten No.3	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	177,886.00	0.00	Signed	2022-12-03	2023-01-14	2022-12-01	2023-04-14
MOF/ECDP/RFQ/022/061 / Rehabilitation of existing KGs / Package 17/ Falzobod district / 1. Kindergarten No.3	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-S PD)	198,765.00	0.00	Signed	2022-12-03	2022-12-30	2022-12-01	2023-03-30

MOF/ECDP/RFQ/022/001 / Purchase of furniture for district offices	IDA / D6070	Project management and coordination	Post		Request for Quotations	Open - National	Single Stage - One Envelope	23,000.00	24,215.34	Completed										2022-03-05							2022-04-14	2022-02-26	2022-06-13	2022-04-07			
MOF/ECDP/RFB/022/002 / Purchase and distribution of basic equipment for PHCS	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Prior		Request for Bids	Open - International	Single Stage - One Envelope	2,000,000.00	0.00	Signed											2022-08-18	2022-12-13	2022-08-23	2023-02-06			2022-10-04	2023-03-06	2022-11-03	2023-07-26	2022-12-08	2023-08-25	2023-06-06
MOF/ECDP/RFB/022/003 / Purchase and distribution of equipment for the 3 regional disability and 4 centers for prenatal care	IDA / D6070	Improving access to the Basic Package in targeted districts	Post		Request for Bids	Open - National	Single Stage - One Envelope	700,000.00	0.00	Signed											2022-10-02	2022-11-09	2022-10-09				2022-11-06	2022-12-08	2022-12-06	2022-12-11	2023-01-10	2023-01-07	2023-07-09
MOF/ECDP/RFB/022/005 / Purchase and distribution of enhanced materials, equipment, and supplies in targeted districts Package 1 - Furniture	IDA / D6070	Improving access to the Basic Package in targeted districts	Post		Request for Bids	Open - National	Single Stage - One Envelope	710,675.00	0.00	Signed											2022-10-31	2022-11-10	2022-11-05				2022-12-03	2022-12-08	2022-12-18	2022-12-16	2023-01-18	2023-01-07	2023-07-17
MOF/ECDP/RFB/022/006 / Purchase and distribution of enhanced materials, equipment, and supplies in targeted districts Package 2 - Equipment	IDA / D6070	Improving access to the Basic Package in targeted districts	Post		Request for Bids	Open - National	Single Stage - One Envelope	522,970.00	0.00	Signed											2022-10-31	2022-11-10	2022-10-31				2022-11-28	2022-12-08	2022-12-13	2022-12-16	2023-01-13	2023-01-07	2023-07-12
MOF/ECDP/RFB/023/002 / Purchase and distribution of furniture and equipment to rehabilitated KOs	IDA / D6070	Improving access to the Basic Package in targeted districts	Post		Request for Bids	Open - National	Single Stage - One Envelope	1,017,620.00	0.00	Signed											2023-06-29	2023-08-07	2023-07-04				2023-08-15	2023-09-05	2023-09-14	2023-09-05	2023-10-19	2023-09-30	2024-04-16
MOF/ECDP/RFB/022/001 / Printing and distribution of 500 000 Outpatient Children Development Cards	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post		Request for Bids	Open - National	Single Stage - One Envelope	1,350,000.00	0.00	Under Implementation											2023-09-01	2023-09-12	2023-09-06				2023-10-18	2023-10-11	2023-11-17		2023-12-22		2024-06-19

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
MOF/ECDP/RFQ/022/025 / Rehabilitation of 264 PHC facilities - Package 25, Vose district 1. RHC Pakhtakor 2. RHC Sarichashma 3. RHC Bahoriston 4. RHC H. Rajabov 5. RHC Navobod 6. RHC Zarkamar 1	IDA / D6070	Improving access to the Basic Package in targeted districts	Post		Request for Quotations	Open - National	Single Stage - One Envelope	191,781.00	0.00	Signed																									2022-09-30					2022-11-30	2022-10-28	2023-05-29

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion															
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual												
MOF/ECDP/CO5/021/003 / Design of a new prototype pre-school facility and author supervision	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Signed	2021-11-14	2022-06-03	2021-12-05		2022-01-18	2022-06-29							2022-02-17	2022-07-18	2022-03-24	2022-07-19																
MOF/ECDP/CO5/022/003 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities (approximately 24-25 facilities), carrying out field supervision	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Signed	2022-02-22	2022-05-24	2022-03-08		2022-04-05	2022-06-17								2022-04-12	2022-06-25	2022-05-01	2022-06-25															
MOF/ECDP/CO5/022/004 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities, carrying out field supervision Lot 2	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		161,607.00	0.00	Pending Implementation	2022-08-15		2022-09-05		2022-10-19									2022-11-18																		
MOF/ECDP/CO5/022/007 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities, carrying out field supervision Lot 5	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		189,620.00	0.00	Signed	2022-08-15	2022-05-30	2022-09-05		2022-10-19	2022-06-16								2022-11-18	2022-06-25	2022-12-23	2022-06-25															
MOF/ECDP/CO5/022/008 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities, carrying out field supervision Lot 6	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		149,124.00	0.00	Signed	2022-08-15	2022-05-30	2022-09-05		2022-10-19	2022-06-16								2022-11-18	2022-06-25	2022-12-23	2022-06-25															
MOF/ECDP/CO5/022/005 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities, carrying out field supervision Lot 3	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		152,762.00	0.00	Under Implementation	2022-08-15	2022-05-26	2022-09-05		2022-10-19									2022-11-18																		
MOF/ECDP/CO5/022/006 / Draining up defective acts, cost estimates, bills of quantities of existing PHC and KG facilities, carrying out field supervision Lot 4	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		116,598.00	0.00	Signed	2022-08-15	2022-05-26	2022-09-05		2022-10-19	2022-06-16								2022-11-18	2022-06-25	2022-12-23	2022-06-25															
MOF/ECDP/CO5/022/010 / Supervision of the progress and quality of construction/rehabilitation and restoration works in the target area to ensure that the main objectives of the project are achieved in accordance with the project documentation.	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Pending Implementation	2023-02-16		2023-03-09		2023-03-29									2023-04-08																		
MOF/ECDP/CO5/022/013 / Quality assurance	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2023-02-16		2023-03-09		2023-04-02									2023-04-12																		
MOF/ECDP/CO5/021/001 / NGO to conduct Analysis, ECD awareness and advocacy and plan development in Sugd and DDIS	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Consultant Qualification Selection	Open - National		191,949.00	0.00	Signed	2023-05-28	2023-06-09	2023-06-18		2023-08-01	2023-07-11								2023-08-31	2023-07-24	2023-10-05	2023-07-30															

MOF/ECDP/ICQ5/021/002 / NGO to conduct Analysis, ECD awareness and advocacy and plan development in Khatlon	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Consultant Qualification Selection	Open - National		232,305.00	0.00	Signed	2023-05-28	2023-06-09	2023-06-18								2023-08-31	2023-07-24	2023-10-05	2023-07-30	2024-04-02
MOF/ECDP/ICQ5/023/006 / Development of a communication strategy and materials for Social and Behavioral Change Communications (SBCC) Campaigns.	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Consultant Qualification Selection	Open - National		56,648.00	0.00	Signed	2023-06-05	2023-06-09	2023-06-26								2023-09-08	2023-07-26	2023-10-13	2023-07-28	2023-10-16
MOF/ECDP/ICQ5/022/009 / Architectural & engineering firm to design & supervise the construction of 18 primary health care facilities	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Consultant Qualification Selection	Open - National		131,540.00	0.00	Under Implementation	2023-09-01	2023-09-28	2023-09-22								2023-12-05		2024-01-09		2024-07-07

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
MOF/ECDP/IC021/001 / International ECD Technical Advisor	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open		276,000.00	0.00	Canceled	2021-07-26	2021-12-17	2021-09-13	2022-02-18	2021-10-04											
MOF/ECDP/ISS/021/001 / Lawyer	IDA / D6070	Project management and coordination	Post	Direct Selection	Direct		1,500.00	1,500.00	Completed	2021-05-14	2021-06-07	2021-05-16	2021-06-01							2021-05-21	2021-06-12	2021-06-10		2021-08-15	
MOF/ECDP/IC021/002 / Environmental Safeguard Consultant	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open		28,800.00	28,800.00	Terminated	2021-06-28	2021-07-22	2021-08-16	2021-09-28	2021-09-06	2021-09-29	2021-09-25	2021-10-15							2024-09-09	
MOF/ECDP/IC021/003 / Social Safeguard Consultant	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open		28,800.00	28,800.00	Terminated	2021-06-28	2021-06-15	2021-08-16	2021-09-15	2021-09-06	2021-09-15	2021-09-25	2021-09-30							2024-09-09	
MOF/ECDP/IC021/002 / International Consultant for the development of a district plan planning tool for the ECD	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2021-09-19	2022-01-25	2021-10-15	2022-04-09	2021-11-05	2022-06-01	2021-12-10									2022-05-09
MOF/ECDP/IC021/006 / International consultant to develop guidelines for the creation and operation of existing and alternative models of preschool education	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-09-26	2021-09-23	2021-10-22		2021-11-12											2022-01-31
MOF/ECDP/IC021/011 / Local Consultant to develop guidelines for the creation and operation of existing and alternative models of preschool education	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		2,500.00	0.00	Canceled	2021-09-26		2021-10-22		2021-11-12											2022-01-31
MOF/ECDP/IC021/008 / International Consultant for the review and revision of KG and ELC curricula, equipment and TLMs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		64,000.00	0.00	Canceled	2021-11-15	2021-09-23	2021-12-11		2022-01-01											2022-04-06
MOF/ECDP/IC021/012 / Local Consultant for the review and revision of KG and ELC curricula, equipment and TLMs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-11-15		2021-12-11		2022-01-01											2022-04-06
MOF/ECDP/IC021/013 / Local Consultant for developing curricula, equipment and TLMs for CDGs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		3,000.00	0.00	Canceled	2021-11-15		2021-12-11		2022-01-01											2022-04-06
MOF/ECDP/IC021/007 / International consultant to design a new preschool facility prototype	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		39,750.00	0.00	Signed	2021-11-21	2022-04-27	2021-12-17	2022-05-24	2022-01-07	2022-06-01	2022-02-11									2022-04-12
MOF/ECDP/IC021/003 / International Consultant on revision and adaptation of prenatal care guidelines and tools and training materials	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		24,150.00	0.00	Completed	2021-09-19	2021-12-20	2021-10-15	2022-04-15	2021-11-05	2023-05-16	2021-12-10									2022-01-24
MOF/ECDP/IC022/001 / International M&E Consultant	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2021-10-08		2021-11-26		2021-12-17											2024-01-11
MOF/ECDP/IC021/004 / Local Consultant for the development of a district plan planning tool for the ECD (education)	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		2,500.00	0.00	Under Implementation	2021-10-10	2022-05-20	2021-11-05	2022-06-20	2021-11-26	2022-07-01	2021-12-31	2022-07-01								2022-05-30
MOF/ECDP/IC021/001 / Local Consultant for the development of a district plan planning tool for the ECD (health)	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		2,500.00	0.00	Signed	2021-10-10	2022-05-26	2021-11-05	2022-06-20	2021-11-26	2022-06-23	2021-12-31	2022-07-01								2022-05-30
MOF/ECDP/IC021/006 / Local Consultant on revision and adaptation of prenatal care guidelines and tools and training materials	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		1,350.00	0.00	Signed	2022-01-10	2022-02-18	2022-02-05	2022-06-10	2022-02-26	2022-06-17	2022-04-02	2022-06-20								2022-07-01
MOF/ECDP/IC021/005 / Local Consultant on revision and adaptation of prenatal care training materials based on the revised/adapted prenatal care guidelines	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		1,350.00	0.00	Signed	2022-01-10	2022-01-26	2022-02-05	2022-06-10	2022-02-26	2022-06-17	2022-04-02	2022-06-20								2022-07-01
MOF/ECDP/IC021/004 / International Consultant for updating the national CGDM program and training materials	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		42,900.00	0.00	Completed	2022-04-04	2022-01-26	2022-04-30	2022-05-02	2022-05-21	2022-06-15	2022-06-25									2022-09-23
MOF/ECDP/IC021/007 / Local Consultant for updating the national CGDM program and training materials	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open		1,600.00	0.00	Signed	2022-04-04	2022-01-26	2022-04-30	2022-06-10	2022-05-21	2022-06-20	2022-06-25	2022-06-20								2022-09-23

MOF/ECDP/IC/021/008 / Local consultant for revision and adaptation on updating training materials of CGDM program	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	1,600.00	0.00	Completed	2022-04-04	2022-01-05	2022-04-30	2022-06-10	2022-05-21	2022-06-17	2022-06-25	2022-06-20	2022-09-23	2022-12-20
MOF/ECDP/IC/022/002 / International consultant to develop guidelines for the creation and operation of existing and alternative models of preschool education and for the review and revision of KG and ELC curricula, equipment and TLMs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2022-02-06	2022-04-18	2022-03-04	2023-07-14	2022-03-18		2022-04-15		2022-07-31	
MOF/ECDP/IC/022/003 / Local Consultant to develop guidelines for the creation and operation of existing and alternative models of preschool education and for the review and revision of KG and ELC curricula, equipment and TLMs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2022-02-06	2022-07-19	2022-03-04	2022-10-07	2022-03-18	2022-10-14	2022-04-08	2022-11-01	2022-07-24	
MOF/ECDP/IC/022/006 / Local Consultant for the review and revision of KG and ELC curricula, equipment and TLMs	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2022-02-06	2022-07-19	2022-03-04	2022-10-14	2022-03-18	2022-10-17	2022-04-08	2022-12-01	2022-07-24	
MOF/ECDP/IC/022/003 / International ECD Technical Advisor	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open	276,000.00	0.00	Under Implementation	2022-03-30	2023-06-12	2022-05-18	2022-05-09	2022-06-08	2022-05-12	2022-07-13	2022-05-16	2024-07-12	
MOF/ECDP/IC/021/002-1 / Consultant on Environmental issues	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open	23,600.00	0.00	Under Implementation	2022-04-26	2022-04-27	2022-05-26		2022-05-28		2022-06-23		2024-06-12	
MOF/ECDP/IC/022/001 / Local Consultant for the development of an Operational Manual for BP and materials for training DMBP (health)	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	2,500.00	0.00	Under Implementation	2022-05-17	2022-05-20	2022-06-12	2022-06-20	2022-07-03	2022-06-23	2022-08-07		2022-11-05	
MOF/ECDP/IC/022/002 / Local Consultant for the development of an Operational Manual for BP and materials for training DMBP (education)	IDA / D6070	Implementing nationwide selected elements of the Basic Package	Post	Individual Consultant Selection	Open	2,500.00	0.00	Completed	2022-05-17	2022-05-20	2022-06-12	2022-06-20	2022-07-03	2022-06-27	2022-08-07		2022-11-05	
MOF/ECDP/IC/021/003/1 / Consultant on Social and Gender Issues	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open - National	20,655.00	0.00	Pending Implementation	2022-08-16		2022-10-04		2022-10-25		2022-11-29		2023-05-28	
MOF/ECDP/IC/021/002/1 / Consultant on Environmental issues	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open - National	23,696.00	0.00	Pending Implementation	2022-08-16		2022-10-04		2022-10-25		2022-11-29		2023-05-28	
MOF/ECDP/IC/022/005 / International Consultant for financing mechanism for preschool facilities	IDA / D6070	Strengthening capacity to deliver the Basic Package of Early Childhood Development services	Post	Individual Consultant Selection	Open - International	48,500.00	0.00	Signed	2023-08-17	2022-09-20	2022-10-05	2023-07-14	2022-10-26	2023-08-11	2022-11-30	2023-08-22	2023-05-29	
MOF/ECDP/IC/022/005/1 / Local Consultant for financing mechanism for preschool institutions	IDA / D6070	Improving access to the Basic Package in targeted districts	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Signed	2023-06-05	2023-06-09	2023-07-24	2023-07-11	2023-08-14	2023-08-21	2023-09-18	2023-08-23	2024-03-16	
MOF/ECDP/IC/022/004 / International M&E Consultant	IDA / D6070	Project management and coordination	Post	Individual Consultant Selection	Open - International	50,000.00	0.00	Pending Implementation	2023-11-26		2024-01-14		2024-02-04		2024-03-10		2024-09-06	