

MINISTRY OF HEALTH
Transforming Health Systems for Universal Care
Project
Project Procurement Plan Financial Year 2016/2017
IDA CREDIT No. 5836-KE

GFF Grant Agreement TF0A2561

PHRD Grant Agreement TF0A2792

General

1. **Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
2. **Bank's approval Date of the procurement Plan [Original::]**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<US\$15 million	≥US\$10 million
3	Shopping - Works	<US\$200,000	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ 1 2million
2.	NCB (Goods, & Non-Consulting Services)	<US\$ 3 million	≥ US\$ 1 2 million
3.	Shopping (Goods and Non Consulting Services) ¹	<US\$ 100,000	None
4	Direct Contracting	All Values	≥US\$100,000

2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
3. **Reference to (if any) Project Operational/Procurement Manual:**
TBA

¹ For procurement of motor vehicles, shopping threshold is up to USD 500,000.

4. **Any Other Special Procurement Arrangements:** None
5. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9
Ref No	Contract (Description)	Estimated Cost (USD)	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid- Opening Date	Comments
Goods & Non-Consulting Services								
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,000	ICB	No	No	prior	31.3.2017	1.2 (KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shopping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shopping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shopping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shopping	no	no	post	28.02.17	2.2&3. 2.4
7.	assorted furniture	45,000	shopping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shopping	no	No	post	31.05.2017	

II. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 500,000
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref . No.	Description of Assignment	Estimated Cost in USD	Selectio n Method	Revie w by Bank (Prior / Post)	Expected Proposals Submission Date	Comment s
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Component 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on emerging needs and functionalities with external	5,500	IC	post	1.6.17	2.2b

7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	
9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

General Information

Country: Kenya Bank's Approval Date of the Original Procurement Plan: 2017-02-09
 Revised Plan Date(s): (comma delineated, leave blank) 2023-03-27
 Project ID: P152394 GPN Date: 2017-04-07
 Project Name: Transforming Health Systems for Universal Care
 Loan / Credit No: IDA / 58360
 Executing Agency: Ministry of Health

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
KE-MOH-6331-GO-RFO / Supply and Delivery of 6 Project vehicles	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		475,250.00	190,766.15	Signed								2017-02-25	2017-03-27							2017-04-22	2017-06-23	2017-10-19
KE-MOH-6335-GO-RFO / procurement of assorted furniture	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Under Implementation								2017-02-25	2017-04-27							2017-04-22		2017-10-19
KE-MOH-6336-GO-RFO / purchase of Office appliances (refrigerators, water dispensers, e.t.c)	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under Implementation								2017-02-25	2017-04-27							2017-04-22		2017-10-19
KE-MOH-6323-GO-RFB / Procurement of Midwifery 5 skills labs for Kenya Medical Training College (KMTCC)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	240,655.73	Signed			2017-03-06	2017-04-12	2017-03-11	2017-04-12					2017-04-22	2017-05-18	2017-05-22	2017-07-04	2017-06-26	2017-09-21	2017-12-23	
KE-MOH-6333-GO-RFB / Supply & Delivery of ICT Project Office Equipment	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,500.00	24,446.06	Signed								2017-02-25	2017-04-06							2017-04-22	2017-06-08	2017-10-19
KE-MOH-28912-GO-RFO / Purchase of one multipurpose printer (line 12 of AWP), eight laptops (line 408 and 521 of AWP) and one LCD Projector (line 11 of AWP)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,001.00	0.00	Pending Implementation								2017-11-28								2018-01-23		2018-07-22
KE-MOH-32549-GO-RFO / Purchase of 155 Tablets (line 13 and 685 of AWP)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,184.47	0.00	Pending Implementation								2018-02-05								2018-04-02		2018-09-29
KE-MOH-57582-GO-RFO / Purchase of 3 laptops for PMT	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation								2018-11-21								2019-01-16		2019-07-15
KE-MOH-28915-GO-RFB / Purchase of one(1) No 53 Seater Bus for KMTCC	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		157,895.00	0.00	Canceled								2018-01-20								2018-03-17		2018-09-13
KE-MOH-86134-GO-RFO / procurement of assorted office furniture (8 executive office chairs and 2 four way work station)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation								2018-12-01								2019-01-26		2019-07-25
KE-MOH-86248-GO-RFO / procurement of 10 laptops, 1 multi purpose printer and 1 LCD Projector	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,200.00	0.00	Under Implementation								2018-12-08								2019-02-02		2019-08-01
KE-MOH-86057-GO-RFO / procurement of 105 mobile phones	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,250.00	0.00	Canceled								2018-12-08								2019-02-02		2019-08-01
KE-MOH-28914-GO-RFO / Purchase of 3 Project Motor Vehicles (4x4 Handtraps vehicle) 1 of CDD, C06 and PMT/UNC secretariat	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		288,000.00	0.00	Pending Implementation								2018-11-24								2019-01-19		2019-07-18
KE-MOH-28913-GO-RFO / purchase of 25 cell phones	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,300.00	0.00	Under Implementation								2017-10-28	2017-12-11							2017-12-23		2018-06-21
KE-MOH-99733-GO-RFO / Procure 12 No All in one desktop computer, 4 No Laptop, computer, 2 No Medium duty printer and 1 No Label printer	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,700.00	21,556.93	Signed								2019-02-18	2019-12-23							2019-04-15	2020-06-16	2019-10-12
KE-MOH-101841-GO-RFO / Procure 8 No blood donation chairs mobile	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	9,000.00	Completed								2019-03-06	2021-01-25							2019-05-01	2021-05-25	2019-10-28
KE-MOH-113321-GO-RFB / Procurement of printing of revised MOH service delivery health information reporting to ohs: Lot 1-Procure 47,700 No Registers Lot 2-Procure 6696 No Summary forms Lot 3-Procure 3348 No Tally sheets	IDA / 58360	Improving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		440,000.00	401,420.00	Signed					2019-05-15	2019-05-17	2019-05-20	2019-05-23			2019-07-01	2019-06-19	2019-07-31	2019-07-11	2019-09-04	2019-09-16	2020-03-02	

KE-MOH-101829-GO-RFB / Procurement of Lab equipment: Lot 1-Procure assorted blood Cold chain Equipment Lot 2-Procure assorted component preparation Equipment Lot 3-Procure assorted blood collection & transportation Equipment Lot 4-Procure assorted Reagent	IDA / 58360	Cross-county and Intergovernmental Collaboration and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		752,777.00	478,100.03	Signed										2019-05-28	2019-05-31	2019-06-02					2019-07-14	2019-07-03	2019-08-13	2019-07-30	2019-09-17	2019-12-20	2020-03-15								
KE-MOH-160781-GO-RFO / Procure 3 No laptops and 2 No printers	IDA / 58360	Cross-county and Intergovernmental Collaboration and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,600.00	0.00	Pending Implementation																					2020-04-24	2020-06-30									
KE-MOH-164814-GO-RFO / Procure 100,000 No. A2 size posters(first batch) - 500,000 No. A4 size pamphlets(first batch) and 50 No. Roll up banners.	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations				150,000.00	0.00	Canceled																						2020-04-03	2020-04-03								
KE-MOH-164827-GO-RFO / Print and distribute 500,000 No surveillance tools and SOPs Batch 1	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Canceled																						2020-04-14	2020-10-21								
KE-MOH-164829-GO-RFO / Print and distribute Data collection tools: 4000 No. MOH 502, 2000 No. MOH 503, 10000 No. MOH 505	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Canceled																						2020-04-14	2020-10-11								
KE-MOH-164835-GO-RFO / Procure 700 No. Mobile phones for Surveillance - CHEWS	IDA / 58360	Strengthening Institutional Capacity	Post	Direct Selection	Direct			35,000.00	0.00	Canceled																						2020-05-02	2020-06-30								
KE-MOH-164837-GO-RFO / Print and distribute guidelines, booklets, modules and forms: 2000 No. contact tracing forms, 2000 No. case investigation forms, 30000 IDSR guidelines, 10000 sets(6 per set) IDSR modules for students, 2000 sets IDSR modules for facilitators	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled																						2020-04-17	2020-10-14								
KE-MOH-165042-GO-UN / Procure 1pc Cisco IP telephony infrastructure	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,095.00	0.00	Canceled																						2020-03-23	2020-04-24	2020-06-30							
KE-MOH-165460-GO-RFO / Procure 45 No. Chlorine water tanks	IDA / 58360	Improving Primary Health Care Results	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Canceled																						2020-03-23	2020-04-13	2020-06-30							
KE-MOH-00001-GO-DIR / Procure 250 No. Gradian Comprehensive Critical Care ventilators	IDA / 58360	Strengthening Institutional Capacity	Prior	Direct Selection	Direct			4,000,000.00	0.00	Canceled																						2020-03-27	2020-03-27	2020-03-30	2020-12-31						
KE-MOH-175856-GO-RFO / Procurement of professional digital photo and video Camera No.1	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,500.00	84.81	Signed																						2020-06-07	2020-06-11	2020-08-02	2020-06-29	2021-01-29					
KE-MOH-178527-GO-RFO / Procure assorted software, Licenses for the ICT equipment at the Public Health Emergency operations Center: 5 No. Stata 16 Statistical software, 5 No. ArcGIS Licenses, 30 No. Kaspersky Antivirus, 5 No. Adobe Illustrator.	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,260.00	0.00	Under Implementation																							2020-06-15	2020-06-11	2020-06-24	2020-12-21					
KE-MOH-178535-GO-RFO / Procure Assorted computer accessories for ICT equipment at the PHEDC: 1 No. UPS power back up, 45 No. Mouse, 1 No. HDMI Hub splitter, 4 No. HDMI cables, 20 No. Extension cables, 20 No. power cables and 2 No. External Hard disk	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,915.00	3,583.02	Signed																							2020-06-15	2020-06-11	2020-06-25	2020-06-30	2020-06-30				
KE-MOH-164843-GO-RFO / Print and distribute assorted COVID-19 forms(discharge forms, quarantine forms, travel forms)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	77,203.71	Completed																							2020-03-23	2020-02-20	2020-04-08	2020-05-27	2020-09-30	2020-06-15			
KE-MOH-140674-GO-RFB / Procure 3 No. utility vehicles for RMANCAH for Kiambu County	IDA / 58360	Improving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Canceled																							2019-11-04	2019-11-09	2019-12-09	2020-01-08	2020-02-12	2020-05-12			
KE-MOH-86105-GO-RFB / Procurement of qty 6822 mama packs	IDA / 58360	Improving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		306,990.00	0.00	Canceled																							2018-11-20	2019-02-06	2018-11-25	2019-02-18	2019-01-06	2019-03-13	2019-02-05	2019-03-12	2019-09-08
KE-MOH-105894-GO-RFB / Procure 1 No. customized mobile laboratory	IDA / 58360	Cross-county and Intergovernmental Collaboration and Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled																							2019-03-25	2019-03-30	2019-05-11	2019-06-10	2019-07-15	2020-01-11			
KE-MOH-100281-GO-RFO / Procure No.4 office desks, 10 No office tables, 6 No office chairs, 6 No waiting bay seats, 10 office Cabinets, 1 No conference room table and 10 No conference room chairs	IDA / 58360	Cross-county and Intergovernmental Collaboration and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																								2019-02-27	2019-04-24	2019-04-24	2019-10-21				
KE-MOH-165050-GO-RFO / Procure furniture and equipment: 46 No. Office chairs, 4 No. 4-way workstation, 3 No. water dispenser - 2 No. domestic refrigerator 2 No. domestic microwave	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,000.00	0.00	Canceled																								2020-03-23	2020-04-17	2020-06-30					
KE-MOH-165040-GO-RFO / Procure 25 No. desktop computer complete and 25 No. Laptop computer	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		74,500.00	0.00	Canceled																								2020-03-23	2020-04-27	2020-07-10					
KE-MOH-85862-GO-RFO / Procurement of 36 tablets	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	10,234.19	Completed																								2018-12-08	2021-02-05	2019-01-16	2021-05-19	2019-05-16	2021-06-24		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-28917-NC-RFQ / provision of project printing services	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,790.00	0.00	Pending Implementation								2017-12-02										2018-01-27	2018-07-26			
KE-MOH-57584-NC-Dir / Provision of WBA and Medical Insurance cover for PMT members based at CoG	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Direct Selection	Direct			58,575.00	0.00	Pending Implementation					2018-04-09			2018-04-14										2018-05-19	2018-11-15			
KE-MOH-86098-NC-Dir / Provision of medical insurance cover and last expense for CO G/THS-UC staff	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Direct Selection	Direct			15,634.00	0.00	Pending Implementation					2018-11-20			2018-11-25										2018-12-30	2019-06-28			
KE-MOH-165079-NC-RFQ / procure leasing of 16 No. vehicles for 1 month and leasing of 16 No. vehicles for 1 year	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		72,000.00	0.00	Canceled								2020-03-23										2020-04-17	2020-10-14			
KE-MOH-00002-NC-Dir / Provision of 24 Hr standby ambulance services for a period of 12 weeks 15 No ambulances	IDA / 58360	Strengthening Institutional Capacity	Post	Direct Selection	Direct			420,000.00	391,061.58	Completed					2020-03-18	2020-03-18	2020-03-23	2020-03-18										2020-04-27	2020-04-14	2020-10-24	2020-06-26	
KE-MOH-165065-NC-RFQ / procure assorted hospital emergency and ICU equipment, consumables and supplies	IDA / 58360	Strengthening Institutional Capacity	Post	UN Agencies (Direct)	Direct			698,466.00	582,054.70	Completed					2020-03-23	2020-03-18	2020-03-28	2020-03-31										2020-04-17	2020-04-15	2020-10-14	2020-05-04	
KE-MOH-168575-NC-Dir / Accommodation on full board of 30 No. Healthcare workers needing quarantine services for 30 days	IDA / 58360	Improving Primary Health Care Results	Post	Direct Selection	Direct			50,000.00	0.00	Pending Implementation					2020-04-17			2020-04-17										2020-04-22	2020-06-11			
KE-MOH-165081-NC-RFQ / procure for ambulance services 15 No. ambulances for 12 weeks(3 months)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		420,000.00	0.00	Canceled								2020-03-23										2020-04-17	2020-06-30			
KE-MOH-175847-NC-RFQ / Procurement of internet connectivity and maintenance of servers 3 No.	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,061.00	0.00	Pending Implementation								2020-06-07										2020-08-02	2021-01-29			
KE-MOH-165086-NC-RFQ / develop an independent hotline for grievance reporting	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled								2020-03-24										2020-04-27	2020-10-24			
KE-MOH-32540-NC-RFQ / Provision of system Technical support and troubleshooting services	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,400.00	0.00	Canceled								2018-12-08										2019-02-02	2019-08-01			
KE-MOH-28925-NC-RFQ / Hosting of DHIS ver 2 and MFL ver 2	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,120.00	0.00	Canceled								2019-02-05										2019-04-02	2019-09-29			
KE-MOH-6329-NC-RFB / Provision of hosting services for DHIS server for 11 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Direct Selection	Direct			12,100.00	0.00	Canceled					2017-02-20	2017-02-28		2017-02-25										2017-04-01	2017-09-28			
KE-MOH-8145-NC-RFQ / Provision of project Printing services year 1	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		46,600.00	0.00	Canceled								2017-08-05										2017-09-30	2018-03-29			
KE-MOH-6332-NC-RFQ / Provision of project Printing services year 1	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	0.00	Canceled								2017-03-18										2017-05-13	2017-11-09			
KE-MOH-164816-NC-RFQ / Procure publishing services in media (both electronic and print media) for IEC materials daily mention for one month in 5 TV stations, 10 radio stations, 25 indigenous language stations	IDA / 58360	Strengthening Institutional Capacity	Post	Direct Selection	Direct			400,000.00	0.00	Canceled					2020-03-23			2020-03-28											2020-04-17	2020-06-30		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-8360-CS-QCBS / Provision of IFRA services for three years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2017-04-28	2017-05-11	2017-05-19	2017-06-14	2017-07-02	2018-01-17			2017-07-30	2018-02-21	2017-08-29	2018-05-28	2017-10-03			2018-06-30	2021-06-29			
KE-MOH-107271-CS-QCBS / Provision of Integrated Independent Fiduciary Review Agency (IFRA) services for 27 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Quality And Cost-Based Selection	Open - International		2,250,000.00	0.00	Canceled	2019-03-25		2019-04-15		2019-05-29				2019-06-26		2019-07-26		2019-08-30			2019-10-04	2021-09-30			
KE-MOH-109961-CS-QCBS / Provision of Integrated Independent Fiduciary Review Agency (IFRA) services for a period of 22 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Quality And Cost-Based Selection	Open - International		1,900,000.00	581,638.59	Signed	2019-04-12	2019-06-06	2019-05-03	2019-06-28	2019-06-16	2019-11-29			2019-07-14	2020-02-07	2019-08-13	2020-06-10	2019-09-17	2020-07-20	2019-10-22	2020-08-28	2021-09-30			
KE-MOH-164813-GO-RFQ / Procure consultant to translate information to deaf language	IDA / 58360	Strengthening Institutional Capacity	Post	UN Agencies (Direct)	Direct		10,000.00	0.00	Canceled																			2020-04-17	2020-06-30
KE-MOH-89427-CS-QCBS / Provision of Integrated Independent Fiduciary Review Agency (IFRA) services for 3 years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Canceled	2018-12-10		2018-12-31		2019-02-13				2019-03-13		2019-04-12		2019-05-17			2019-06-21	2020-06-20			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOH-8338-CS-INDV / TA to Conduct Social Assessment and VMGP development	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		72,000.00	35,402.33	Signed	2017-02-20	2017-02-20	2017-02-25	2017-03-01	2017-03-18	2017-06-15	2017-04-22	2017-06-15	2017-10-19	
KE-MOH-8170-CS-INDV / Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECC Centers	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		38,000.00	0.00	Under Implementation	2017-06-02	2017-04-07	2017-06-07		2017-06-28		2017-08-02		2018-01-29	
KE-MOH-8189-CS-INDV / TA for review of proposals	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		10,700.00	0.00	Under Implementation	2017-03-13	2017-05-22	2017-03-18	2017-06-02	2017-04-08		2017-05-13		2017-11-09	
KE-MOH-8357-CS-INDV / Technical assistance to develop certification guidelines	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Under Implementation	2017-09-04	2017-06-02	2017-09-09		2017-09-30		2017-11-04		2018-05-03	
KE-MOH-8356-CS-INDV / Technical assistance for developing accreditation framework of conformity assessment bodies	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited		9,000.00	0.00	Under Implementation	2017-12-01	2017-10-18	2017-12-06		2017-12-27		2018-01-31		2018-07-30	
KE-MOH-8196-CS-INDV / Employment of Component 1 (No) coordinator (I)	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		20,900.00	0.00	Canceled	2017-03-01		2017-03-06		2017-03-27		2017-05-01		2017-10-28	
KE-MOH-10353-CS-INDV / Employment of Component 1 (No) coordinator (I) for a period of two years.	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		83,000.00	83,000.00	Signed	2017-03-31	2017-03-22	2017-04-05	2017-03-24	2017-04-26	2017-08-03	2017-05-31	2017-08-03	2017-11-27	
KE-MOH-10355-CS-INDV / Employment of one (1) No) Asst. Coordinators for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		46,700.00	46,700.00	Signed	2017-03-31	2017-03-27	2017-04-05	2017-03-29	2017-04-26	2017-07-07	2017-05-31	2017-08-03	2017-11-27	
KE-MOH-10359-CS-INDV / Employment of one (1) No) Asst. Coordinators (IC N) for a period of 2 years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		46,700.00	46,700.00	Signed	2017-03-31	2017-03-22	2017-04-05	2017-03-24	2017-04-26	2017-08-03	2017-05-31	2017-08-03	2017-11-27	
KE-MOH-8364-CS-INDV / Employment of one (1) No) Asst. Coordinators (IC N) for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		46,700.00	46,700.00	Signed	2017-03-31	2017-03-22	2017-04-05	2017-03-24	2017-04-26	2017-08-03	2017-05-31	2017-08-03	2017-11-27	
KE-MOH-10365-CS-INDV / Employment of one (1) No) Asst. Coordinators (IC N) for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		46,700.00	46,700.00	Signed	2017-03-31	2017-03-22	2017-04-05	2017-03-24	2017-04-26	2017-08-03	2017-05-31	2017-08-03	2017-11-27	
KE-MOH-28953-CS-INDV / Technical assistance for developing accreditation framework	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		3,158.00	0.00	Under Implementation	2018-02-05	2018-04-20	2018-02-10		2018-03-03		2018-04-07		2018-10-04	
KE-MOH-28972-CS-INDV / TA to Development of M&E investment case	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		21,316.00	0.00	Pending Implementation	2017-12-04		2017-12-09		2017-12-30		2018-02-03		2018-08-02	
KE-MOH-33383-CS-INDV / Consultant to review county proposals (Consultant 2)	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		9,000.00	0.00	Pending Implementation	2017-11-13		2017-11-18		2017-12-09		2018-01-13		2018-07-12	
KE-MOH-29002-CS-INDV / Consultants to review County Proposals (Consultant 3)	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited		9,000.00	0.00	Pending Implementation	2017-11-13		2017-11-18		2017-12-09		2018-01-13		2018-07-12	
KE-MOH-8172-CS-INDV / TA Develop the M&E Framework for health sector	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Canceled	2017-06-02	2017-04-07	2017-06-07		2017-06-28		2017-08-02		2018-01-29	
KE-MOH-82472-CS-INDV / Hire an individual consultant to carry out project mid term review @10,000 USD	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Under Implementation	2018-10-24	2018-12-31	2018-10-29	2019-01-24	2018-11-19		2018-12-24		2019-06-22	
KE-MOH-109965-CS-CDS / Provision of Integrated Independent Fiduciary Review Agency (IFRA) service for six(6) months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Direct Selection	Direct		400,000.00	572,556.86	Signed	2019-04-12	2019-04-25	2019-04-22	2019-05-03			2019-06-26	2019-12-19	2019-12-23	
KE-MOH-113648-CS-INDV / Provision of consultancy services for formative assessment for scaling up kangaroo mother care in Kenya	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Under Implementation	2019-05-20	2019-05-22	2019-05-25		2019-06-15		2019-07-20		2020-01-16	
KE-MOH-118987-CS-INDV / Employment of 2 No Project account assistants for a period of 24 months from 1st September 2019 to 30 September 2021	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		28,800.00	0.00	Under Implementation	2019-07-30		2019-08-04		2019-08-25		2019-09-29		2021-09-30	
KE-MOH-118862-CS-INDV / Employment of Two (2) Component Assistant coordinator for a period of 24 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		99,680.00	0.00	Under Implementation	2019-07-30		2019-08-04		2019-08-18		2019-09-22		2021-09-30	
KE-MOH-118872-CS-INDV / Employment of one (1) Project Component coordinator for a period of 24 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		89,934.00	0.00	Under Implementation	2019-08-30	2020-04-16	2019-09-04	2020-05-21	2019-09-05		2019-10-10		2021-09-30	
KE-MOH-160777-CS-INDV / Provision of Consultancy services to review 2020/2021 County Annual Work Plans	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		27,000.00	20,593.70	Signed	2020-02-21	2020-02-19	2020-02-26	2020-02-18	2020-03-06	2020-03-31	2020-04-10	2020-06-22	2020-06-30	

KE-MOH-160779-CS-INDV / C onsultancy services to undertake research on Iron and Folic acid Supplementation (FAS) among Women of reproductive age in 10 counties in Kenya	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited	18,025.00	21,382.19	Terminated	2020-03-06	2020-03-11	2020-03-11	2020-03-10	2020-03-27	2020-04-09	2020-05-01	2020-06-22	2020-06-30
KE-MOH-160810-CS-INDV / C onsultancy service to develop sensitization package for securing breastfeeding friendly environment at the workplace and MYCN strategy	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited	14,300.00	11,891.44	Signed	2020-03-15	2020-12-18	2020-03-20	2020-12-21	2020-04-01	2021-03-08	2020-05-06	2021-06-23	2020-07-20
KE-MOH-164824-CS-CDS / Hire of staff (temporary) 100 per ax for 6 months	IDA / 58360	Strengthening Institutional Capacity	Post	Direct Selection	Direct	600,000.00	0.00	Canceled	2020-03-23						2020-05-10		2020-11-06
KE-MOH-8355-CS-INDV / TA o Conduct Environmental Audit / EA / HIA	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Under Implementation	2017-07-03	2020-01-27	2017-07-08		2017-07-29		2017-09-02		2018-03-01
KE-MOH-28974-CS-INDV / TA o Scale up registration services hard to reach areas	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	21,316.00	0.00	Canceled	2019-01-31		2019-02-05		2019-02-26		2019-04-02		2019-09-29
KE-MOH-28964-CS-INDV / Conduct research on maternal and perinatal death review and surveillance implementation using developed guidelines and build capacity in MPDSR	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Canceled	2019-01-31		2019-02-05		2019-02-26		2019-04-02		2019-09-29
KE-MOH-8169-CS-INDV / Provision of consultancy service to Develop ASRH Investment Strategy	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Canceled	2017-06-02		2017-06-07		2017-06-28		2017-08-02		2018-01-29
KE-MOH-206565-CS-INDV / Hire a Technical Assistant to develop costing framework for the M&E Plan	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2020-12-14	2020-12-18	2020-12-19		2020-12-26		2021-01-23		2021-01-26
KE-MOH-204960-CS-INDV / C onsultancy for process of the piloting mobile office for civil registration	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	14,300.00	0.00	Under Implementation	2020-12-14	2022-01-29	2020-12-19		2020-12-29		2021-02-02		2021-04-03
KE-MOH-206571-CS-INDV / Hire Technical Assistant to review County 2021-2022 County Annual Work Plans	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	20,250.00	0.00	Canceled	2020-12-14		2020-12-19		2020-12-26		2021-01-16		2021-03-17
KE-MOH-165457-CS-INDV / Procure ICT technical expert for the Public Health Emergency response centre	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Direct	18,000.00	0.00	Canceled	2020-03-23		2020-04-02		2020-04-08		2020-04-27		2020-06-30
KE-MOH-178502-CS-CDS / Procure consultant on media and communication to support in the COVID-19 National Response	IDA / 58360	Strengthening Institutional Capacity	Post	Direct Selection	Direct	570,000.00	0.00	Canceled	2020-06-12	2020-06-20	2020-06-22				2020-06-30		2020-12-27
KE-MOH-28976-CS-INDV / TA o Conduct Analytical Work to Inform the Implementation of HSF and HF reforms	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Canceled	2019-01-31		2019-02-05		2019-02-26		2019-04-02		2019-09-29
KE-MOH-28963-CS-INDV / TA o Develop the adolescent sexual and reproductive health strategy	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	15,210.00	0.00	Canceled	2017-11-27		2017-12-02		2017-12-23		2018-01-27		2018-07-26
KE-MOH-28977-CS-INDV / TA o Study specifying mechanisms for identification of the poor & the informal sector in Kenya	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	4,737.00	0.00	Canceled	2019-01-31		2019-02-05		2019-02-26		2019-04-02		2019-09-29
KE-MOH-8211-CS-INDV / Technical assistance to develop grievance guide	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	4,000.00	0.00	Canceled	2017-09-01		2017-09-06		2017-09-27		2017-11-01		2018-04-30
KE-MOH-8187-CS-INDV / TA o system upgrade/servicing based on emerging needs and functionalities with external	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	5,500.00	0.00	Canceled	2017-06-02		2017-06-07		2017-06-28		2017-08-02		2018-01-29
KE-MOH-8365-CS-INDV / TA o Conduct supplementation research in WRA	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	29,000.00	0.00	Canceled	2017-06-02	2017-04-07	2017-06-07		2017-06-28		2017-08-02		2018-01-29
KE-MOH-28999-CS-INDV / Provision of consultancy services for 100 days per year for 5 years in area of health economics, health financing & actuarial services	IDA / 58360	Strengthening Institutional Capacity	Prior	Direct Selection	Direct	10,000.00	0.00	Canceled	2019-01-31		2019-02-10				2019-04-16		2019-10-13
KE-MOH-28978-CS-INDV / Procurement and Contracting of IT consultant for incorporation for the poverty identification tool	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	11,842.00	0.00	Canceled	2019-01-31		2019-02-05		2019-02-26		2019-04-02		2019-09-29
KE-MOH-28960-CS-INDV / TA o Develop & disseminate guidelines for establishment of support structures for mandatory COIs at county and health facility levels	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	3,158.00	0.00	Canceled	2017-11-27		2017-12-02		2017-12-23		2018-01-27		2018-07-26
KE-MOH-236959-CS-INDV / C onsultancy service to undertake Environmental and social impact assessment(ESIA) study for the proposed installation and commissioning of an incinerator in Vihiga County and a borehole in Kisumu County under Transforming Health Systems for Universal Care	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	12,000.00	0.00	Under Implementation	2021-06-09	2021-07-12	2021-06-12		2021-06-13		2021-06-27		2021-07-27

KE-MOH-238470-CS-INDV / C onsultancy service to undertake Research/Survey on Iron and Folic acid supplementation on women of reproductive age in 10 selected counties in Kenya	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited		22,000.00	0.00	Canceled	2021-06-09	2021-06-14	2021-06-28	2021-07-12	2021-08-26	
KE-MOH-248992-CS-INDV / C onsultancy to undertake survey/research on Iron and Folic Acid supplementation (IFAS) among women of reproductive age in the 10 counties of Kenya.	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited		20,250.00	0.00	Under Implementation	2021-08-25	2021-11-22	2021-08-28	2021-09-02	2021-09-23	2021-11-22
KE-MOH-319471-CS-INDV / E mploy an individual Consultant to produce a video documentary on The THS-UC Project impact on Vulnerable and Marginalized groups (VNGs) upon implementation of VNC Plans	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		13,500.00	0.00	Under Implementation	2022-10-14	2022-12-22	2022-10-19	2022-11-09	2022-12-14	2023-02-12
KE-MOH-319474-CS-INDV / E mploy a Consultant to undertake Environmental Audit on 1 or entire Health Facility incinerators in Takiba, Mandera, Eliwak, Ongata Rongai and Maragua Hospitals	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2022-10-14	2022-10-19	2022-11-09	2022-12-14	2023-02-12	
KE-MOH-329845-CS-INDV / C onsultancy service for Conducting Initial Environment and Social Audit (ESA) Studies of Medical Waste Treatment Incinerators and a Microwave installed Under THS-UCP	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		48,000.00	0.00	Canceled	2022-12-05	2022-12-14	2022-12-13	2023-01-03	2023-01-18	2023-03-24
KE-MOH-333049-CS-INDV / C onsultancy service for Conducting Initial Environment and Social Audit (ESA) Studies of Medical Waste Treatment Incinerators and a Microwave installed Under THS-UCP	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited		48,000.00	0.00	Under Implementation	2022-12-23	2022-12-22	2022-12-28	2023-01-04	2023-01-19	2023-03-20