

PROCUREMENT PLAN (Textual Part)

Project information: The Gambia - Gambia Inclusive and Resilient Agricultural Value Chain Development Project (GIRAV) - P173070

Project Implementation agency: Ministry of Agriculture - Central Projects Coordination Unit (CPCU)

Date of the Procurement Plan: 29 Janvier 2021

Period covered by this Procurement Plan: March 2021 - March 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (dated November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Gambia Public Procurement Authority act May 2014 amended May 2018**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a) open advertising of the procurement opportunity at the national level;
- b) the procurement is open to eligible firms from any country;
- c) the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s

- Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d) the Procurement Documents include sufficient provisions, as agreed with the Bank, to adequately mitigate against environmental and social (including SEA/SH), risks and impacts;
 - e) contracts with an appropriate allocation of responsibilities, risks, and liabilities;
 - f) rights for the Bank to review procurement documentation and activities;
 - g) an effective complaints mechanism; and
 - h) maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: **is not applicable.**

Works: **is not applicable**

Hands-on Expanded Implementation Support (HEIS): is Not Applicable.

Other Relevant Procurement Information: Not Applicable.

PROCUREMENT PLAN Gambia, The : Gambia Inclusive and Resilient Agricultural Value Chain Development Project (GIRAV)

General Information

Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2021-03-23
Revised Plan Date(s): (comma delineated, leave blank) 2023-02-22
Project ID: P173070 **GPN Date:**
Project Name: Gambia Inclusive and Resilient Agricultural Value Chain Development Project (GIRAV)
Loan / Credit No.: IDA / V3640, /, IDA / D9190
Executing Agency: Gambia Ministry of Agriculture - Central Projects Coordination Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GM-CPCU-290408-CW-RFB / Construction CPCU Office complex Extension.	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SRF (1 envelope process)	214,000.00	0.00	Under Implementation					2022-04-20	2022-08-15	2022-04-25	2022-08-30			2022-06-06	2022-09-29	2022-07-06	2022-12-19	2022-08-10		2023-02-06
GM-CPCU-326801-CW-RFQ / Refurbishment of the existing maximum pesticide residue laboratory	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SFD)	52,000.00	0.00	Pending Implementation							2022-12-05								2023-01-30		2023-07-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-CPCU-222447-GO-UN / Procurement of 4 Motor Vehicle	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	UN Agencies (Direct)	Direct			120,000.00	124,979.11	Completed					2021-04-22	2021-05-03	2021-04-27	2021-05-11							2021-06-01	2021-06-22	2021-11-28	2021-10-15
GM-CPCU-288605-GO-RFB / Procurement and Supply of Rice Certified Seeds of Sahel 177 (60mt), Sahel 134 (70mt), Faro 44 (30mt) and WAB 105 (20mt). The certified seeds should be 20kg bagged which shall be delivered at project intervention sites of GIRAV.	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Bids	Limited	Single Stage - One Envelope		183,000.00	165,822.21	Completed					2022-04-06	2022-04-12	2022-04-11	2022-05-12			2022-05-23	2022-04-25	2022-06-22	2022-04-27	2022-07-27	2022-05-12	2023-01-23	2022-06-29
GM-CPCU-288609-GO-RFQ / Procurement and Supply of 50 Metric Tons of Maize Certified Seed (20 metric Tons of PVA-SYN 13 Provitamin A (Semmax 52), (JKA 10 metric tons), (SWAN 2 10 metric tons), (DMR ESR Yellow 9metric tons) and Hybrid variety Oba Tampa, Bondafo	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,000.00	76,951.00	Completed							2022-04-11	2022-04-12							2022-06-06	2022-06-13	2022-12-03	2022-06-13
GM-CPCU-290384-GO-RFB / Procurement of 53 Motor Vehicle for Extension service	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Bids	Open - National	Single Stage - One Envelope		324,800.00	208,960.61	Completed					2022-04-19	2022-05-17	2022-04-24	2022-08-22			2022-06-05	2022-05-17	2022-07-05	2022-06-16	2022-08-09	2022-07-23	2023-02-05	2022-09-16
GM-CPCU-295100-GO-DIR / Procurement of 4 double cabin pickups for CPCU Monitoring of Infrastructure	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Direct Selection	Direct			101,600.00	11,062,784.89	Signed					2022-05-12	2022-05-22	2022-05-17	2022-05-31							2022-06-21	2022-06-16	2022-12-18	
GM-CPCU-295108-GO-RFQ / Procurement of Tablet for the Extension Service (DoA)	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,500.00	22,779.04	Completed							2022-05-17	2022-05-19							2022-07-12	2022-06-12	2023-01-08	2022-06-14
GM-CPCU-326806-GO-RFQ / Construction of plant Pathology and Biological Control Laboratory	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Request for Quotations	Limited	Single Stage - One Envelope		187,800.00	0.00	Pending Implementation							2022-12-12								2023-02-06		2023-08-05	
GM-CPCU-330483-GO-RFQ / Procurement of IT Equipment for IPs and Innovation Ips	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	0.00	Pending Implementation							2022-12-18								2023-02-12		2023-08-11	
GM-CPCU-333043-GO-DIR / Procurement and Supply of 12,000metric tons of Fertilizer	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Prior	Direct Selection	Direct - International			10,920,000.00	0.00	Pending Implementation					2023-02-22		2023-02-27								2023-04-03		2023-09-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-CPCU-305796-NC-RFQ / Development of M & Web Platform	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Under Implementation							2022-08-03	2022-11-17							2022-09-28		2023-03-27	
GM-CPCU-305801-NC-RFQ / Development of GIIPA knowledge database and GCCEI Digital Platform	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,400.00	0.00	Pending Implementation							2022-08-27								2022-10-22		2023-04-20	
GM-CPCU-306686-NC-RFB / Design and development of digital extension Platform for Extension Service	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Request for Bids	Open - National	Single Stage - One Envelope		77,000.00	0.00	Pending Implementation				2022-08-15		2022-08-20					2022-10-01		2022-10-31		2022-12-05		2023-06-03	
GM-CPCU-306846-NC-RFQ / Service provider operating the digital market platform	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2022-08-22								2022-10-17		2023-04-15	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GM-CPCU-222440-CS-CQS / Consultants for safeguards documents: (i) Environment and Social Management Framework (ESMF), including a social assessment and SEA/SH risk assessment and Action Plan; Labor Management Procedure; (ii) Resettlement Framework (RF) acceptable to the	/	Component 4: Project coordination, monitoring and knowledge management	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Canceled	2021-03-25		2021-04-08			2021-05-08	2021-06-12	2021-08-11								
GM-CPCU-222443-CS-CQS / Consultant for technical feasibility study of rice irrigated perimeters to be rehabilitated/developed: APS/APD/DAO	/	Component 1: Improving the business environment for commercial agriculture development	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Canceled	2021-03-30		2021-04-13			2021-05-13	2021-06-17	2021-08-16								
GM-CPCU-222445-CS-CQS / Consultant for technical feasibility study dimensioning women community-vegetable garden drip irrigation systems powered with solar pumping system with borehole and tank and maintenance system: APS/APD/DAO	/	Component 1: Improving the business environment for commercial agriculture development	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2021-03-29		2021-04-12			2021-05-12	2021-06-16	2021-08-15								
GM-CPCU-231425-CS-CQS / Recruitment of a consultant for the study of Environment and Social Management Framework (ESMF), including a social assessment and SEA/SH risk assessment and Action Plan and Labour Management Procedure (LMP)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Consultant Qualification Selection	Limited		30,000.00	40,000.00	Completed	2021-04-30	2021-04-27		2021-05-14	2021-05-27	2021-06-13	2021-06-11	2021-07-18	2021-06-21	2022-01-14	2021-10-27					
GM-CPCU-231513-CS-CQS / Recruitment of a consultant for the study of Resettlement Framework (RF) acceptable to the Bank; Stakeholder Engagement Plan (SEP) including a project level Grievance mechanism (GM)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Consultant Qualification Selection	Limited		30,000.00	39,900.00	Completed	2021-04-30	2021-04-27		2021-05-14	2021-05-27	2021-06-13	2021-06-11	2021-07-18	2021-06-21	2022-01-14	2021-09-30					
GM-CPCU-271839-CS-LCS / External Auditor for the audit GIRA Project	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Least Cost Selection	Open - National		44,200.00	0.00	Under Implementation	2022-01-11	2022-03-14	2022-02-01	2022-05-24	2022-03-17	2022-07-07		2022-04-14	2022-08-30	2022-05-14	2022-08-30	2022-06-18	2023-01-16	2022-07-23	2023-01-19	
GM-CPCU-283466-CS-QCBS / Feasibility, Schematic and Development Design of 2 Agrologistics Centers	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2022-03-17	2022-03-21	2022-04-07	2022-03-26	2022-05-21			2022-06-18	2022-07-18	2022-08-22	2022-09-26	2023-09-26				
GM-CPCU-286100-CS-CQS / Support SMEs for Business Plan Preparation, Capacity Building on Business Plan Preparation for Producer Organizations, Cooperatives, Women and Youth Groups to get ready for GIRA matching grant competition, Design of Digital Platform Mapping for Private S	IDA / D9190	Component 3: Mobilizing productive private investments along the value chain	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-03-22	2022-04-05	2022-04-12	2022-06-23	2022-05-10	2022-09-07		2022-06-09	2022-12-07	2022-07-14		2023-01-10				
GM-CPCU-305786-CS-QCBS / Architectural design and supervision of Storage and aggregation facilities	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		247,700.00	0.00	Canceled	2022-08-07		2022-08-28	2022-10-11			2022-11-08	2022-12-08	2023-01-12		2023-02-16				2024-02-16	
GM-CPCU-305800-CS-QCBS / Design and Supervision of road construction (200km)	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		862,500.00	0.00	Canceled	2022-08-08		2022-08-29	2022-10-12			2022-11-09	2022-12-09	2023-01-13		2023-02-17				2024-02-17	
GM-CPCU-311177-CS-CQS / Consultancy for the Conduct of supervision of 20 women and 20 youth-led agribusiness firms for Gambia Inclusive and Resilient Agriculture Value Chain Development Project (GIRAV).	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Pending Implementation	2022-09-30			2022-10-14				2022-11-13		2022-12-18		2023-06-16				
GM-CPCU-330486-CS-QCBS / Consultancy Services for the Feasibility, Detailed Design And Pre-Tender/Pre-Contract Services For GIRAV Feeder Roads (200km)	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		542,500.00	0.00	Pending Implementation	2022-12-28		2023-01-18		2023-03-03		2023-03-31	2023-04-30	2023-06-04		2023-07-09				2024-07-08	
GM-CPCU-330488-CS-QCBS / Consultancy Services for the Supervision of Feeder Roads Construction Works across GIRAV Project Intervention Feeder Roads in The Gambia	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Quality And Cost-Based Selection	Open - International		320,000.00	0.00	Pending Implementation	2022-12-12		2023-01-02		2023-02-15		2023-03-15	2023-04-14	2023-05-19		2023-06-23				2024-06-22	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GM-CPCU-222439-CS-INDV / Recruitment of a Consultant supporting team for Project Preparation (preparation TORs, consultation, field visits, Organizational Plan and write-up of Project Appraisal Document)	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2021-03-22	2021-05-16	2021-03-27	2021-03-23	2021-04-17	2021-04-13	2021-05-22		2021-07-06			
GM-CPCU-222446-CS-INDV / Consultants for Diagnostic of Gambian Sanitary and Phytosanitary System and proposal for improvement including upgrading laboratories and quality management	IDA / V3640	Component 2: Building a productive and climate-resilient agri-food system	Post	Individual Consultant Selection	Limited		30,000.00	16,800.00	Completed	2021-03-28	2021-03-23	2021-04-02	2021-03-24	2021-04-23	2021-04-13	2021-05-28	2021-04-26	2021-07-27	2021-09-30		
GM-CPCU-222450-CS-INDV / Consultants for Project Implementation Manual (PIM) - administrative, financial and accounting procedures, procurement, monitoring and evaluation	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited		30,000.00	12,500.00	Completed	2021-04-13	2021-04-22	2021-04-18	2021-04-27	2021-05-09	2021-06-18	2021-06-13	2021-06-25	2021-07-28	2022-04-06		

GM-CPCU-222451-CS-INDV / Consultant for identification of marketing infrastructure to be constructed, partners and public-private partnership modalities for management	/	Component 2: Building a productive and climate-resilient agri-food system	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-04-07	2021-03-31	2021-04-12	2021-05-03	2021-06-07	2021-07-22		
GM-CPCU-223712-CS-INDV / Recruitment of a Consultants for identification of private sector investing in agribusiness or potential investors	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2021-04-05		2021-04-10	2021-05-01	2021-06-05	2021-07-20		
GM-CPCU-223721-CS-INDV / Consultant to design of digital platform mapping (i) private sector (SMEs) investing in agribusiness value chains and potential investors identifying their agribusiness	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2021-04-14		2021-04-19	2021-05-10	2021-06-14	2021-07-29		
GM-CPCU-223734-CS-INDV / Consultant to support SMEs of business plan preparation to get ready for GIRAV matching grant competition	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2021-06-16	2021-04-14	2021-06-21	2021-07-12	2021-08-16	2021-10-15		
GM-CPCU-223727-CS-INDV / Consultant for capacity building on business plan preparation for producers organizations, cooperatives, women and youth group to get ready for GIRAV matching grant competition	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-04-01		2021-04-06	2021-04-27	2021-06-01	2021-06-05		
GM-CPCU-235587-CS-INDV / Consultancy for the identification of Irrigation Technologies Review and collect information available online and by interviewing resource persons (in French and English) about individual irrigation and associations	IDA / V3640	Component 1: Improving the business environment for commercial agriculture development	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2021-05-27	2021-06-02	2021-06-01	2021-06-15	2021-07-13	2021-08-17		
GM-CPCU-231529-CS-INDV / Recruitment of a consultant for the study of Environmental and Social Commitment Plan (ESCP) will be prepared by the project team with support from consultants.	IDA / V3640	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-04-30		2021-05-05	2021-05-26	2021-06-30	2021-12-27		
GM-CPCU-223716-CS-INDV / Recruitment of a Consultant for key value Chain stakeholders identification : rice, horticulture (mango, vegetables), cashew, poultry	/	Component 3: Mobilizing productive private investments along the value chains	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Canceled	2021-03-30	2021-03-31	2021-04-04	2021-04-25	2021-05-30	2021-07-14		
GM-CPCU-242638-CS-CDS / Consultancy on Detailed Analysis of Selected value Chain for Gambia Inclusive Resilient Agriculture Value Chain Development Project	IDA / V3640	Component 3: Mobilizing productive private investments along the value chains	Post	Direct Selection	Direct	20,000.00	19,600.00	Completed	2021-07-08	2021-07-12	2021-07-18	2021-05-20	2021-08-02	2021-07-06	2021-09-21	2022-02-08
GM-CPCU-269440-CS-INDV / Consultancy for the Preparation of Project Monitoring and Evaluation Manual for GIRAV Project	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited	20,000.00	12,500.00	Signed	2021-12-22	2022-01-04	2021-12-27	2022-01-17	2022-03-02	2022-02-21	2022-03-17	2022-08-20
GM-CPCU-283265-CS-CDS / Consultancy for the Conduct of feasibility studies, design and supervision of women and youth led vegetable farms of Gambia Inclusive and Resilient Agriculture Value Chain Development Project (GIRAV)	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Direct Selection	Direct	147,000.00	0.00	Canceled	2022-03-15	2022-03-16	2022-03-25		2022-05-29	2022-11-25		
GM-CPCU-306839-CS-INDV / Capacity needs assessment for GIEPA and GCCI	IDA / D9190	Component 1: Improving the business environment for commercial agriculture development	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2022-08-10		2022-08-15	2022-08-26	2022-09-30	2023-03-29		
GM-CPCU-312747-CS-CDS / Consultancy for the Conduct of feasibility studies, design and Preparation of bidding document of women and youth led vegetable farms for Gambia Inclusive and Resilient Agriculture Value Chain Development Project (GIRAV)	IDA / D9190	Component 2: Building a productive and climate-resilient agri-food system	Post	Direct Selection	Direct - National	50,000.00	0.00	Under Implementation	2022-09-01	2022-08-31	2022-09-11	2022-09-01	2022-11-15	2023-05-14		
GM-CPCU-330489-CS-INDV / Development of knowledge management and communication strategy	IDA / D9190	Component 4: Project coordination, monitoring and knowledge management	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2022-12-15		2022-12-20	2023-01-10	2023-02-14	2023-08-13		