Implementation Status & Results Report

DRC Girls Learning and Empowerment Project (P178684)

EASTERN AND SOUTHERN AFRICA | Congo, Democratic Republic of | IBRD/IDA | Investment Project Financing (IPF) | FY 2023 | Seq No: 2 | Archived on 24-Dec-2023 | ISR00015

Implementing Agencies: Ministry of Primary, Secondary and Technical Education

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 28-Mar-2023)

To improve safe and equitable access to education, particularly for girls, and teaching-learning conditions in secondary schools in selected provinces.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Component 1: Improved Access to Quality and Girl-Friendly Schools:(Cost 210,000,000.00)

Component 2: Improved Quality of Teaching-Learning for All:(Cost 175,000,000.00)

Component 3: Project Management, Monitoring and Evaluation: (Cost 15,000,000.00)

Component 4: Contingent Emergency Response (CERC):(Cost 0.00)

3. OVERALL RATINGS

Name	Previous	Current
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory
Overall Risk Rating	Substantial	Substantial

4. KEY ISSUES & STATUS

Dec 24, 2023 Page 1 of 10

4.1 Implementation Status and Key Decisions

This ISR reflects the results of a mission carried out from October 10 - 20, 2023. This mission is the first supervision mission since the project became effective in July 2023. Project is still awaiting on the opening of the designated account in order to request the first advance implementation is moving at a very slow pace as key project coordination team (PCT) positions are still vacant. However, the project coordinator has been selected and appointed. The recruitment of other key staff is in process and work plan has been developed for key activities for the first year.

5. SYSTEMATIC OPERATIONS RISK-RATING TO	OL		
Risk Category	Rating at Approval Approval Package - 28 Mar 2023	Last Approved Rating ISR Seq. 01 - 30 Jun 2023	Proposed Rating
Political and Governance	●High	●High	●High
Macroeconomic	Substantial	Substantial	Substantial
Sector Strategies and Policies	Substantial	Substantial	Substantial
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	Substantial	Substantial	Substantial
Fiduciary	Substantial	Substantial	Substantial
Environment and Social	Substantial	Substantial	Substantial
Stakeholders	Moderate	Moderate	Moderate
Overall	Substantial	Substantial	Substantial

Dec 24, 2023 Page 2 of 10



6. RESULTS

6.1 PDO Indicators by PDO Outcomes

To improve safe and equitable access, particularly for girls, at secondary in ten selected provinces										
La disease No. 1	Baseli	ine	Actual (Pr	evious)	Actual (C	urrent)	Closing F	eriod		
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year		
Number of students enrolled	3,456,000	Jan/2023	3,456,000	20-Oct-2023	3,456,000	20-Oct-2023	4,532,000	Dec/2028		
in secondary school, in ten										
selected provinces,										
disaggregated by sex (Text)										
Number of girls	1,529,000	Jan/2023	1,529,00	20-Oct-2023	1,529,00	20-Oct-2023	2,100,000	Dec/2028		
enrolled in secondary										
school, in ten selected										
provinces (Text)										
(Text)										
Number of boys	1,927,000	Jan/2023	1,927,00	20-Oct-2023	1,927,00	20-Oct-2023	2,432,000	Dec/2028		
enrolled in secondary										
school, in ten selected										
provinces (Text)										
(Text)										
	Survival lower	Jan/2023	Survival lower	20-Oct-2023	Survival lower	20-Oct-2023	Survival lower	Dec/2028		
Survival rates for lower and	secondary:		secondary:		secondary:		secondary:			
upper secondary, in ten	76.8 Survival		76.8 Survival		76.8 Survival		80.8Survival			
selected provinces (Text)	upper		upper		upper		upper			
	secondary: 74		secondary: 74		secondary: 74		secondary: 78			
Survival rates for girls in	76.5	Jan/2023	76.5	20-Oct-2023	76.5	20-Oct-2023	81.5	Dec/2028		
lower secondary, in ten										

Dec 24, 2023 Page 3 of 10



The World Bank DRC Girls Learning and Empowerment Project (P178684)

selected provinces (Text)								
Survival rates for girls in upper secondary, in ten selected provinces (Text)	73.0	Jan/2023	73.0	20-Oct-2023	73.0	20-Oct-2023	79.0	Dec/2028
Survival rates for boys in lower secondary, in ten selected provinces (Text)	77.1	Jan/2023	77.1	20-Oct-2023	77.1	20-Oct-2023	80.1	Dec/2028
Survival rates for boys in upper secondary, in ten selected provinces (Text)	74.7	Jan/2023	74.7	20-Oct-2023	74.7	20-Oct-2023	77.2	Dec/2028
Gender disparity in secondary gross enrollment ratio, in ten selected provinces (Percentage)	9.50	Jan/2023	9.50	20-Oct-2023	9.50	20-Oct-2023	7.00	Dec/2028
Girls' knowledge and empowerment on SEA/SH, SRH and MHM in public secondary schools, in five selected provinces (Text)	0	Jan/2023	0	20-Oct-2023	0	20-Oct-2023	40	Dec/2028

To improve teaching-learning conditions at secondary schools in selected provinces

la disata a Nama	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Teacher effectiveness score	To be	Jan/2023	0	20-Oct-2023	0	20-Oct-2023	A statistically	Dec/2028
among secondary teachers,	measured						significant	
in ten selected provinces	before						improvement	
(Text)	intervention						over baseline	

Dec 24, 2023 Page 4 of 10



6.2 Intermediate Results Indicators by Components

Component 1: Improved Access to Quality and Girl-Friendly Schools									
la disata a Na as	Baseli	ne	Actual (Pr	evious)	Actual (Co	urrent)	Closing P	eriod	
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year	
Number of classrooms	0.00	Jan/2023	0.00	16-Jun-2023			2,600.00	Dec/2028	
constructed/rehabilitated									
under the project in the five									
core provinces (Number)									
Number of schools with basic	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	1,260.00	Dec/2028	
WASH facilities installed									
under the project (Number)									
(Number)									
Percentage of schools with	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	90.00	Dec/2028	
basic WASH facilities installed									
under the project that are									
functional and used									
(Percentage)									
Number of new female	0.00	Jan/2023	0.00	16-Jun-2023			5,000.00	Dec/2028	
teachers who are regularly									
paid and working at a public									
secondary school, in ten									
selected provinces									
(Number) PBC									
Number of girls regularly	118,000.00	Jan/2023	118,000.00	20-Oct-2023	118,000.00	20-Oct-2023	165,000.00	Dec/2028	
attending school in Kasai									
province (Number)									

Dec 24, 2023 Page 5 of 10



The World Bank DRC Girls Learning and Empowerment Project (P178684)

20-Oct-2023 Girls' gross enrollment rate in 43.10 43.10 20-Oct-2023 43.10 55.20 Dec/2028 Jan/2023 Kasai province (Percentage) Component 2: Improved Quality of Teaching-Learning for All Baseline Actual (Previous) Actual (Current) **Closing Period Indicator Name** Month/Year Month/Year Value Value Value Date Value Date Percentage of students with Jan/2023 0 16-Jun-2023 Dec/2028 Lower: Lower: 4Upper: 6 50Upper: 50 access to a textbook in each of Maths, SVT, Physics-Chemistry, IT and EVC, in ten target provinces, by lower and upper secondary (Text) Percentage of secondary 0.00 Jan/2023 0.00 20-Oct-2023 0.00 20-Oct-2023 50.00 Dec/2028 teachers in ten target provinces who have received mentoring feedback based on a structured classroom observation within the previous six months (Percentage) **Number of Smart Labs** 0.00 Jan/2023 0.00 20-Oct-2023 0.00 20-Oct-2023 388.00 Dec/2028 provided under the project (Number) Percentage of Smart Labs 0.00 Jan/2023 0.00 20-Oct-2023 0.00 20-Oct-2023 85.00 Dec/2028 provided under the project that are used by teachers and students for teaching and learning (Percentage) Number of schools provided Jan/2023 20-Oct-2023 0.00 0.00 0.00 20-Oct-2023 5.700.00 Dec/2028 with digital classrooms under the project (Number)

Dec 24, 2023 Page 6 of 10



The World Bank DRC Girls Learning and Empowerment Project (P178684)

Percentage of digital classrooms provided under the project that are used by teachers for teaching (Percentage)	0.00	Jan/2023	0.00	16-Jun-2023			75.00	Dec/2028
Grievances received and addressed within the specified timeframe (Percentage)	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	70.00	Dec/2028
Number of girls in project- supported secondary schools benefiting from MHM education (Number)	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	120,000.00	Dec/2028
Percentage of teachers in public secondary schools in target provinces who have signed Code of Conduct (Percentage)	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	100.00	Dec/2028
Percentage of SEA/SH survivors from secondary schools in target provinces that were referred to GBV service provision (Percentage)	0.00	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	100.00	Dec/2028
Strategy to reform pre- service training for secondary teachers is drafted and discussed by decision-makers (Text)	Strategy is not drafted	Jan/2023	0.00	20-Oct-2023	0.00	20-Oct-2023	Strategy based upon sectoral analysis is drafted and discussed at a stakeholder's forum	Dec/2028

Dec 24, 2023 Page 7 of 10



involving senior MESU and MEPST decision-makers Component 3: Project Management, Monitoring and Evaluation								
Component 3: Project Manage	ement, Monitoring	g and Evaluation	on					
Indiantos Nosas	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
Indicator Name	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
National secondary level	No	Jan/2023	No	20-Oct-2023	No	20-Oct-2023	Yes	Dec/2028
learning assessment								
conducted (Yes/No)								


6.3 Performance Based Conditions (PBC)

PBC Name		Baseline -	Actual (Pre	vious)	Actual (Current)		Closing Period	
PBC Naii	ile	baseiiile	Value	Date	Value	Date	Closing Period	
1 : Increase proportion of female teachers at public secondary schools (Text)	Value	16 per cent of public state-salaried teaching posts at secondary level are occupied by women.	0	16-Jun-2023			PBC 1.4: Cumulative 5,000 new female secondary teachers regularly paid and working at a public secondary school	
	Allocated Amount	0.00	0.00		0.00		6,000,000.00	

Dec 24, 2023 Page 8 of 10

7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements



7.2 Disbursements (by loan)

Loan/Credit/TF	Status	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
IDA-72840	Effective	400.00	400.00	0.00	0.00	400.00	0%

7.3 Key Dates (by loan)

Loan/Credit/TF	Status	Approval	Signing	Effectiveness	Orig. Closing	Rev. Closing
IDA-72840	Effective	28-Mar-2023	30-Mar-2023	14-Jul-2023	29-Dec-2028	29-Dec-2028

8. KEY DATES

Dec 24, 2023 Page 9 of 10

9. RESTRUCTURING HISTORY

There has been no restructuring to date

10. ASSOCIATED OPERATION(S)

There are no associated operations

Dec 24, 2023 Page 10 of 10