

PROCUREMENT PLAN (Textual Part)

Project information: São Tomé and Príncipe; STP Girls Empowerment and Quality Education for All Project; P169222

Project Implementation agency: Ministry of Education, with fiduciary functions to be carried by AFAP

Date of the Procurement Plan: 15 June 2020

Period covered by this Procurement Plan: 15 June to 30 September 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used – **Not applicable.**

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – **Not applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information

All Direct Contract will be prior reviewed during the first year of project's implementation. At the end of that period, an assessment will be made to revise the requirement, if needed.

PROUREMENT PLAN Sao Tome and Principe : Girls Empowerment and Quality Education for All Project
General Information

Country: Sao Tome and Principe **Bank's Approval Date of the Original Procurement Plan:** 2020-06-16
Revised Plan Date(s): (comma delineated, leave blank 2023-12-28)
Project ID: P169222 **GPN Date:**
Project Name: Girls Empowerment and Quality Education for All Project
Loan / Credit No.: IDA / V3070, IDA / D7340, TF / B3318
Executing Agency: Project Fiduciary and Administrative Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
04/WGEE/2020 / Rehabilitation of PCU office in the MEES	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope				30,000.00	27,416.49	Concluído																	2020-10-11	2020-10-13	2021-04-09	
20/GGEE/2020 / Rehabilitation and construction of Bathrooms and water supply in schools	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,600,000.00	0.00	Cancelado					2020-12-21							2021-02-06		2021-03-08		2021-04-12		2021-10-09		
48/WGEE/2022 / Hiring a construction company to build a room (medium-sized physical space for backstage in the MEES)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope				47,539.74	52,420.20	Assinado												2022-05-29				2022-07-24	2022-09-12	2023-01-20		
68/WGEE/2022 / MECC Warehouse refurbishment works, to archive the ALEES AND ALEES assessment instruments	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope				15,498.73	0.00	Concluído													2023-03-13	2022-12-09			2023-05-08	2023-02-12	2023-11-04	
75/WGEE/2023 / Hiring of a Civil Construction Company to carry out the Construction and Rehabilitation of Bathrooms and Improvements to the Infrastructures of Schools in São Tomé and Príncipe (1.1.2)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,831,758.37	0.00	Assinado					2023-04-04	2023-04-12	2023-04-09						2023-05-21	2023-06-16	2023-06-20	2023-09-05	2023-07-25	2023-10-04	2024-01-21	
81/WGEE/2023 / Hiring of a Civil Construction Company to carry out the Construction and Rehabilitation of Bathrooms and Improvements to the Infrastructures of Schools (Esc. Básica Leal Bouças, Esc. Bas. Venâncio Aires, Esc. Bas. Secun. Guadalupe) in São Tomé	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,790,849.80	0.00	Em fase de implementação					2023-08-02	2023-07-05	2023-08-27						2023-10-08			2023-11-07		2023-12-12		2024-06-09

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
03/GGEE/2020 / Acquisition of office furniture for PMU (Ministry of Education)	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		3,000.00	4,322.05	Concluído																		2020-06-30	2020-12-31	2020-12-27	2021-07-01				
14/GGEE/2020 / Purchase of ITC Equipments for DPIE	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		10,000.00	5,035.30	Concluído																		2020-07-08	2020-07-22	2021-01-04	2020-08-25				
01/GGEE/2020 / Acquisition of two (2) vehicles	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	60,391.62	Concluído																		2020-09-26	2020-12-11	2021-03-25	2021-02-27				
02/GGEE/2020 / Purchase of ITC equipment (5 Desktops, 1 multifunction printer, 4 power stations, 2 laptops) for PCU	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		15,500.00	17,018.05	Concluído																		2020-08-29	2020-10-12	2021-04-22	2021-06-29				
18/GGEE/2020 / Editing and Printing of communication materials (tamps, logos, etc.) for PEREQU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelado																		2021-02-15		2021-10-09					
01/GGEE/2021 / Aquisição de 19 Computadores Portáteis	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		28,000.00	29,713.52	Concluído																		2021-01-24	2021-01-20	2021-03-21	2021-09-17	2021-06-21			
37/GGEE/2021 / Acquisition of 40 Tablets and Technology Equipment (2 video-conferencing systems and 4 Laptops) to support the Implementation of Basic Education classroom observation (TEACH)	IDA / D7340	Tackling Learning Poverty	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		30,000.00	22,203.12	Concluído																		2022-01-03	2021-06-30	2022-02-28	2021-08-30	2022-08-27	2021-10-29		
46/GGEE/2022 / Acquisition and installation of Generator and Electric Pump (including Construction of Generator House)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		31,252.85	22,593.03	Concluído																		2022-04-02	2022-03-16	2022-05-28	2022-07-09	2022-11-24	2022-08-27		
44/GGEE/2022 / Acquisition of Equipment and Furniture for MEES	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		12,770.22	0.00	Cancelado																		2022-03-05	2022-03-01	2022-04-30		2022-10-27			
38/GGEE/2022 / Purchasing a UPS for RAFA	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		9,000.00	6,169.41	Concluído																		2022-07-05	2022-07-22	2022-08-30	2022-09-27	2023-02-26	2023-01-05		
63/GGEE/2022 / Acquisition of 5 off-road vehicles to support the Project's activities.	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		211,168.60	0.00	Concluído																		2022-09-21	2022-09-21	2022-09-26		2022-11-15	2023-01-11	2022-11-30	2023-07-10

28/C/GEE/2020 / TA to implement the Professional Development Program for Elementary School Teachers (Elaboration of Structured Materials)	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Baseada na Qualidade e Custo	Open - Internacional		1.840,000.00	0.00	Em fase de Implementação	2022-06-30	2022-11-21	2022-07-21	2023-04-25	2022-09-03			2022-10-01	2022-10-31	2022-12-05	2023-01-09	2024-01-09				
55/C/GEE/2022 / Project communication strategy (Education Strengthening, Inclusive Education)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		52.500.00	0.00	Cancelado	2022-06-24		2022-07-15		2022-08-28				2022-09-27		2022-11-01	2023-04-30				
61/C/GEE/2022 / PREPARATION OF ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMP)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		35,843.00	0.00	Concluído	2022-08-30	2022-07-20	2022-09-20	2022-08-02	2022-11-03	2022-11-11				2022-12-03	2023-03-09	2023-01-07	2023-04-24	2023-07-06	2023-11-16	
69/C/GEE/2022 / Technical Assistance to develop processes and actions that promote a more sustainable, safe and inclusive school environment, as well as strategies for advocacy and behavior change in schools in STP (West)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		65,127.00	0.00	Assinado	2023-01-10	2022-12-19	2023-01-31	2022-12-22	2023-03-16	2023-03-30				2023-04-15	2023-06-15	2023-05-20	2023-07-18	2023-11-16		
71/C/GEE/2023 / Hiring an institution to revise the Teachers' Management Policy in São Tomé and Príncipe and carry out training, certification in school leadership for managers and supervisors	IDA / D7340	Tackling Learning Poverty	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		460,000.00	0.00	Em fase de Implementação	2023-08-22	2023-03-17	2023-09-12	2023-03-20	2023-10-26	2023-07-27			2023-11-23		2023-12-23	2024-01-27		2024-03-02	2025-03-02	
72/C/GEE/2023 / Hiring a Office/Company to supervise the Works of Construction and Rehabilitation of Bathrooms in Schools (1.1.2)	TF / B3318	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		213,578.27	0.00	Assinado	2023-10-24	2023-04-12	2023-11-14		2023-12-28	2023-07-25					2024-01-27	2023-09-22	2024-03-02	2023-10-20	2024-08-29	
74/C/GEE/2023 / Hiring a TA to develop an integrated technological system that makes it possible to cross-reference the database of both sectors (MECC and Social Protection) (3.3.3)	IDA / D7340	Reaching the Most Vulnerable	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		80,000.00	0.00	Implementação Pendente	2023-11-29		2023-12-20							2024-02-02		2024-03-03		2024-04-07	2024-10-04	
72/C/GEE/2020 / Adaptation and supervision of data collection to baseline using MELQ	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		140,000.00	0.00	Cancelado	2022-11-29	2022-11-14	2022-12-20	2022-11-15	2023-02-02	2023-02-20					2023-03-04		2023-04-08		2023-10-05	
84/C/GEE/2023 / Hiring a Office/Company to supervise the Works of Construction and Rehabilitation of Bathrooms (Esc. Básica Leal Bouças, Esc. Bas. Venâncio Pires, Esc. Bas. Secun. Guadalupe) in São Tomé and Príncipe	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - National		106,789.14	0.00	Em fase de Implementação	2023-08-22	2023-08-23	2023-09-12		2023-10-26							2023-11-25		2023-12-30		2024-06-27
78/C/GEE/2023 / STRENGTHEN THE CAPACITY OF PUBLIC SCHOOLS AND GIRLS, ESPECIALLY THE MOST VULNERABLE, TO MANAGE MENSTRUATION WITH DIGNITY AND IN A SAFE ENVIRONMENT (1.1.2)	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		252,303.00	0.00	Cancelado	2023-05-23	2023-05-23	2023-06-13	2023-05-23	2023-07-27				2023-08-24		2023-09-23		2023-10-28		2023-12-02	2024-12-01
53/C/GEE/2022 / TA to promote Inclusive Education that responds to the challenges of the Framework Law	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		145,000.00	0.00	Cancelado	2022-06-30		2022-07-21		2022-09-03						2022-10-03		2022-11-07		2023-05-06	
23/C/GEE/2020 / Technical Assistance for implementation of the accelerated Education Program (3.3.1)	TF / B3318	Tackling Learning Poverty	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		210,000.00	0.00	Cancelado	2023-06-21		2023-07-12		2023-08-25				2023-09-22		2023-10-22		2023-11-26		2023-12-31	2024-12-30
54/C/GEE/2022 / Hiring a consultancy to update the School Charter (4.4.2)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada nas Qualificações dos Consultores	Open - Internacional		50,000.00	0.00	Cancelado	2023-09-27		2023-10-18		2023-12-01						2023-12-31		2024-02-04		2024-08-02	
70/C/GEE/2022 / TA TO STRENGTHEN THE IMPLEMENTATION OF THE DEVELOPMENT STRATEGY FOR SPECIAL EDUCATION IN SÃO TOMÉ AND PRÍNCIPE	TF / B3318	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Baseada na Qualidade e Custo	Open - Internacional		291,852.00	0.00	Cancelado	2023-07-25		2023-08-15		2023-09-28				2023-10-26		2023-11-25		2023-12-30		2024-02-03	2025-02-02

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
11/C/GEE/2020 / Technical assistance to elaborate the Environmental and Social Framework Instruments	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		40,000.00	0.00	Cancelado	2020-07-19		2020-09-06		2020-09-27		2020-11-01			2021-04-30	
13/C/GEE/2020 / Technical assistance for training and for providing specialized support to the statics staff	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		40,000.00	0.00	Cancelado	2020-06-26		2020-08-14		2020-09-04		2020-10-09			2021-04-07	
08/C/GEE/2020 / Hiring Environmental and Social Development specialist for PIU (MEES)	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		32,000.00	39,150.00	Assinado	2020-05-14	2020-12-04	2020-07-02	2021-03-05	2020-07-23	2021-03-24	2020-08-27	2021-04-15		2021-02-23	
07/C/GEE/2020 / Hiring Monitoring and Evaluation specialist	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		32,000.00	0.00	Cancelado	2020-07-13	2020-07-10	2020-08-31	2020-08-06	2020-09-21		2020-10-26			2021-04-24	
15/C/GEE/2020 / Hiring a Project Management Expert	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open		100,000.00	0.00	Cancelado	2020-06-30	2020-07-06	2020-08-18	2020-09-10	2020-09-08		2020-10-13			2021-04-11	
16/C/GEE/2020 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open		35,000.00	0.00	Cancelado	2020-07-03	2020-07-10	2020-08-21		2020-09-11		2020-10-16			2021-04-14	

30/C/GEE/2020 / Technical assistance to elaborate the environmental & Social Framework Instruments	IDA / V3070	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct	40,000.00	15,000.00	Concluído	2020-08-14	2020-08-14	2020-08-24	2020-08-10			2020-10-28	2020-09-06	2021-04-26	2021-12-25
31/C/GEE/2020 / Hiring Monitoring and Evaluation specialist	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	32,000.00	68,232.60	Assinado	2020-10-08	2020-09-30	2020-11-26	2020-11-04	2020-12-17	2020-11-17	2021-01-21	2020-12-18	2021-07-20	
32/C/GEE/2020 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	35,000.00	16,200.00	Assinado	2020-10-08	2020-09-29	2020-11-26	2020-11-27	2020-12-17	2020-11-30	2021-01-21	2020-12-18	2021-07-20	
33/C/GEE/2020 / Hiring a Project Management Expert	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	100,000.00	93,176.52	Concluído	2020-10-13	2020-09-30	2020-12-01	2020-11-17	2020-12-22	2020-11-24	2021-01-26	2020-12-07	2021-07-25	2021-12-02
36/C/GEE/2020 / Design of communication materials (maps, logos, etc.) for PEREOT	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Limited	10,000.00	13,750.00	Concluído	2021-04-05	2021-03-18	2021-04-10	2021-03-22	2021-05-01	2021-05-17	2021-06-05	2021-06-04	2021-12-02	2021-11-25
35/C/GEE/2020 / TA to conduct Large-Scale Students Learning Assessment in Primary and Secondary schools (AALE B AND AALES)	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Direta de Consultores	Direct	300,000.00	327,424.09	Assinado	2021-03-31	2021-03-29	2021-04-10	2021-03-30			2021-06-14	2022-02-04	2021-12-11	
34/C/GEE/2020 / Technical Assistance to conduct the Learning Assessment PASEC	IDA / D7340	Tackling Learning Poverty	Prévia	Seleção Direta de Consultores	Direct	290,000.00	141,459.43	Assinado	2021-03-31	2021-03-30	2021-04-10	2021-04-15			2021-06-14	2021-12-19	2021-12-11	
08/C/GEE/2021 / Hiring a Coordinator for PCU	IDA / V3070	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	32,000.00	45,000.00	Assinado	2021-06-10	2021-06-07	2021-07-29	2021-08-06	2021-08-19	2021-08-19	2021-09-23	2021-09-03	2022-03-22	
09/C/GEE/2021 / Hiring Civil Construction Engineer	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	26,400.00	0.00	Cancelado	2021-09-28	2021-06-09	2021-11-16		2021-12-07		2022-01-11		2022-07-10	
38/C/GEE/2021 / Hiring a Civil Construction Engineer	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open	33,840.00	48,600.00	Assinado	2021-07-28	2021-06-23	2021-09-15	2021-09-29	2021-10-06	2021-10-06	2021-11-10	2021-10-13	2022-05-09	
39/C/GEE/2021 / TECHNICAL ASSISTANCE FOR TRAINING AND SUPPORT IN DATA ANALYSIS FOR THE STATISTICS AND EDUCATIONAL EVALUATION TEAM	IDA / D7340	Tackling Learning Poverty	Posterior	Individual	Open	42,500.00	0.00	Cancelado	2021-09-22	2021-06-23	2021-11-10		2021-12-01		2022-01-05		2022-07-04	
40/C/GEE/2021 / Hiring an individual consultant to survey the conditions of the MEES electrical system	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Limited	2,500.00	2,500.00	Concluído	2021-09-22	2021-09-08	2021-09-27	2021-09-10	2021-10-18	2021-10-18	2021-11-22	2021-10-23	2022-05-21	2021-12-11
41/C/GEE/2021 / TA FOR TRAINING PRESCHOOL EDUCATION TEACHERS, CONCEPTION, CONSTRUCTION AND ACQUISITION OF SUPPORT MATERIALS FOR THE TEACHING AND LEARNING OF CHILDREN	IDA / V3070	Tackling Learning Poverty	Posterior	Seleção Direta de Consultores	Direct	1,151,003.00	1,151,003.00	Assinado	2021-12-20	2021-12-17	2021-12-30	2021-12-20			2022-03-05	2022-02-02	2022-09-01	
43/C/GEE/2021 / TECHNICAL ASSISTANCE FOR TRAINING AND SUPPORT IN DATA ANALYSIS FOR THE EDUCATIONAL STATISTICS AND EVALUATION TEAM IN SAO TOME AND PRINCE	IDA / D7340	Tackling Learning Poverty	Posterior	Individual	Open	78,200.00	75,167.84	Assinado	2022-01-26	2022-01-17	2022-03-16	2022-04-27	2022-04-06	2022-06-13	2022-05-11	2022-07-13	2022-11-07	
56/C/GEE/2022 / Financial Manager for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct	45,627.24	45,627.24	Assinado	2022-04-18	2022-05-19	2022-04-28	2022-06-13	2022-05-19	2022-06-14	2022-06-23	2022-06-28	2022-12-20	
58/C/GEE/2022 / Senior Accountant for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct	32,340.00	32,340.00	Assinado	2022-04-18	2022-05-19	2022-04-28	2022-06-13	2022-05-19	2022-06-14	2022-06-23	2022-06-28	2022-12-20	
57/C/GEE/2022 / Specialist in Environmental and Social Safeguards for AFAP	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Direct	44,465.76	0.00	Em Análise	2022-04-18	2022-05-20	2022-04-28		2022-05-19		2022-06-23		2022-12-20	
47/C/GEE/2022 / TA to implement the Girls' Empowerment Program	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Seleção Direta de Consultores	Direct	761,584.00	726,207.00	Assinado	2022-06-28	2022-05-10	2022-07-08	2022-05-19			2022-09-11	2022-06-06	2023-03-10	
76/C/GEE/2023 / Hiring a GBV specialist (4.4.1)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Limited	32,000.00	0.00	Cancelado	2023-04-05		2023-04-10		2023-05-01		2023-06-05		2023-12-02	
77/C/GEE/2023 / Hiring a GBV specialist (4.4.1)	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct - National	32,000.00	0.00	Assinado	2023-05-10	2023-05-02	2023-05-20	2023-05-03			2023-07-24	2023-05-12	2024-01-20	
80/C/GEE/2023 / Data Center Design and Specifications for Ministry of Education of Sao Tome and Principe	TF / B3318	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Limited	5,000.00	0.00	Concluído	2023-06-13	2023-06-01	2023-06-18	2023-06-06	2023-07-09	2023-08-28	2023-08-13	2023-08-29	2024-02-09	2023-10-13
82/C/GEE/2023 / Project Audit for the years 2022, 2023 and 2024.	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct - International	9,634.00	0.00	Assinado	2023-07-03	2022-12-28	2023-07-13	2023-06-26			2023-09-16	2023-08-29	2024-03-14	
67/C/GEE/2022 / Project Audit	TF / B3318	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct - International	19,000.00	0.00	Cancelado	2022-11-11		2022-11-21				2023-01-25		2023-07-24	

85/C/GEE/2023 / Hiring Monitoring and Evaluation specialist	IDA / D7340	Empowering Girls through the Acquisition of Life Skills and the Promotion of a Safe School Environment	Posterior	Individual	Open - National		32,000.00	0.00	Assinado	2023-08-22	2023-08-23	2023-10-10	2023-10-02	2023-10-31	2023-10-03	2023-12-05	2023-10-24	2024-06-02	
24/C/GEE/2020 / TA to implement an Early warning system to signal students in learning difficulties	IDA / V3070	Reaching the Most Vulnerable	Posterior	Individual	Open		199,000.00	0.00	Cancelado	2020-12-16		2021-02-03		2021-02-24		2021-03-31		2021-09-27	
86/C/GEE/2023 / Datacenter Update and design of the data network of the 5 MECC buildings in STP	TF / B3318	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Seleção Direta de Consultores	Direct - International		3,750.00	0.00	Em Análise	2024-01-12	2023-12-20	2024-01-22				2024-03-27		2024-09-23	
88/C/GEE/2023 / Contratação de um(a) (1) Eng ^o /a Civil Júnior	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open - National		32,400.00	0.00	Implementação Pendente	2024-01-16		2024-03-05		2024-03-26		2024-04-30		2024-10-27	
87/C/GEE/2023 / Contratação de um(a) (1) Eng ^o /a Civil Júnior	IDA / D7340	Project Coordination, Monitoring and Evaluation, and Capacity Building	Posterior	Individual	Open - National		21,600.00	0.00	Implementação Pendente	2024-01-15		2024-03-04		2024-03-25		2024-04-29		2024-10-26	