

PROCUREMENT PLAN (Textual Part)

Project information: [Mozambique] [Sustainable Rural Economy Program] [P-174002]

Project Implementation agency: [Ministério da Agricultura e Desenvolvimento Rural]

Date of the Procurement Plan: [2021, 01 April]

Period covered by this Procurement Plan: [18 months]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 8, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

Other Relevant Procurement Information.

NA

PROCUREMENT PLAN Mozambique : Sustainable Rural Economy Program

General Information

Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2021-04-29
Revised Plan Date(s): (comma delineated, leave blank) 2023-12-29
Project ID: P174002 **GN Date:** 2022-06-22
Project Name: Sustainable Rural Economy Program
Loan / Credit No.: /, IDA / D8120, TF / B9592
Executing Agency: MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

WORKS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEAH/Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
123/WPERS/RFO/2022 / Rehabilitation of the DRA-AQUA of Zambezia	IDA / D8120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	139,000.00	0.00	Signed							2022-12-05	2023-01-10								2023-01-30	2023-10-20	2023-07-29	
81/PERS/CS/2021 / Construction of National Park of Magôé management infrastructure	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	600,000.00	0.00	Pending Implementation							2023-12-20	2023-12-25								2024-02-05	2024-03-06	2024-04-10	2026-03-11
81/PERS/H/2021 / Rehabilitation of access roads and assembly of National Park of Magôé and Tchuma Tchato signaling	IDA / D8120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	400,000.00	0.00	Pending Implementation							2023-12-15	2023-12-20								2024-01-31	2024-03-01	2024-04-05	2024-10-02
49/WPERS/2021 / Construction of water supply systems/Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	90,000.00	0.00	Pending Implementation							2023-12-25											2024-02-29	2024-08-27
56/WPERS/2021 / Construction of the headquarters of the PCTT management unit in Cnifunde, including the operating room/ Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	190,000.00	0.00	Pending Implementation							2023-12-15	2023-12-21								2024-02-01	2024-03-02	2024-04-06	2024-10-03
47/WPERS/2021 / Rehabilitation and maintenance of bridges in the PNM, including opening of accesses for firebreaks/ Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Pending Implementation							2023-12-20										2024-02-14	2024-08-12	
164/WPERS/RFB/2023 / Hiring of Rehabilitation Works for Rural Roads in Manica Province - Lots I - II - III - IV - phase I. Activity modified the estimated amount due to updates	IDA / D8120	Food and Nutrition Security	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,500,000.00	0.00	Pending Implementation							2023-11-30	2023-12-05								2024-01-16	2024-02-15	2024-03-21	2024-09-17
191/WPERS/RFB/2023 / Hiring of Rehabilitation Works for Rural Roads in Sofala Province - Lots I - II - III, phase I.	IDA / D8120	Food and Nutrition Security	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,100,000.00	0.00	Pending Implementation							2023-11-28	2023-12-03								2024-01-14	2024-02-13	2024-03-19	2024-09-15
192/WPERS/RFB/2023 / Hiring of Rehabilitation Works for Rural Roads in Tete Province - Lots I - II - III, phase I	IDA / D8120	Food and Nutrition Security	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	830,000.00	0.00	Under Implementation							2023-11-26	2023-11-30	2023-12-01	2023-12-11						2024-01-12	2024-02-11	2024-03-17	2024-09-13
163/WPERS/RFB/2023 / Hiring of Rehabilitation Works for Rural Roads in Nampula Province-Lots I and II, phase I.	IDA / D8120	Food and Nutrition Security	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	690,000.00	0.00	Pending Implementation							2023-12-20	2023-12-25								2024-02-05	2024-03-06	2024-04-10	2024-10-07
159/WPERS/RFB/2023 / Hiring of Rehabilitation Works for Rural Roads in Zambezi Province - Lots I - II - III - IV - phase I.	IDA / D8120	Contingency Emergency Response - CERC	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,771,000.00	0.00	Under Implementation							2023-11-24	2023-11-30	2023-11-29	2023-12-11						2024-01-10	2024-02-09	2024-03-15	2024-09-11
109/WPERS/2021 / Rehabilitation of Provincial Delegation of AQUA in Tete	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	109,000.00	0.00	Pending Implementation							2024-02-04										2024-03-31	2024-09-27	

GOODS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
82/GPERS/2021 / Contracting LINOPS to supply inputs for direct supply	IDA / D8120	Increasing productivity and market access	Prior	Direct Selection	Direct			25,000,000.00	25,138,126.00	Signed																	2021-11-25	2021-11-29	2021-11-30	2021-12-02	2022-01-04	2021-12-29	2022-07-03	
101/GPERS/2021 / Acquisição of pick-up vehicles - 3 for Parque Nacional de Magôé, 2 for Tchuma Tchato and 3 for AQUA Tete	IDA / D8120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		498,000.00	0.00	Signed									2022-04-15	2023-02-20	2022-04-20							2022-06-01	2023-02-16	2022-07-01	2023-03-29	2022-08-05	2023-05-08	2023-02-01
122/GPERS/RFO/2022 / Acquisition of nine Motorbikes for AQUA Project in Tete Province	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		44,650.00	0.00	Pending Implementation									2022-10-05									2022-11-30		2023-05-29				
124/GPERS/OS/2022 / Acquisition of Uniforms for Forestry Inspectors of the Province of Zambezia	IDA / D8120	Enhancing natural resources management	Post	Direct Selection	Direct - National			47,500.00	0.00	Signed									2022-10-21	2023-05-16	2022-10-26	2023-05-17						2022-11-30	2023-06-01	2023-05-29				
136/GPERS/OS/2022 / Support for Procurement and Distribution of Agricultural Inputs for SREP - 2022-2023 planting season.	IDA / D8120	Increasing productivity and market access	Prior	Direct Selection	Direct - International			13,982,033.00	0.00	Signed									2022-10-30	2022-10-04	2022-11-04	2022-11-10						2022-12-09	2023-04-15	2023-06-07				
106/GPERS/2021 / Acquisição of office furniture and computer equipment for DIMAF and AQUA offices in the Provinces of Zambezia and Tete.	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Cancelled									2022-04-24									2022-06-19		2022-12-16				

147/G/PERS/RFB/2023 / Acquisition of 25,000 units of 50 0 liters capacity for grain conservation (family silos).	IDA / DB120	Food and Nutrition Security	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,810,000.00	0.00	Signed								2023-03-31	2023-02-20	2023-04-05						2023-05-17	2023-04-13	2023-06-16	2023-04-28	2023-07-21	2023-05-20	2024-01-17	
154/G/PERS/RFQ/2023 / Acquisition of 6 motorcycles for ANAC in Tete province.	IDA / DB120	Enhancing natural resources management	Post	Request for Bids	Limited	Single Stage - One Envelope		22,000.00	0.00	Under Implementation								2023-05-25	2023-02-24	2023-05-30	2023-02-24					2023-07-11	2023-03-03	2023-08-10	2023-03-27	2023-09-14		2024-03-12	
110/G/PERS/RFB/2022 / Acquisition of uniform and field kit for Tete province.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National			43,500.00	0.00	Signed								2023-09-20	2023-05-16	2023-09-25	2023-05-17								2023-10-30	2023-06-01	2024-04-27		
155/G/PERS/RFB/2023 / Acquisition of 3 vehicles for project coordination and internal operations.	IDA / DB120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Signed								2023-05-30	2023-05-12	2023-06-04					2023-07-16	2023-05-30	2023-08-15	2023-06-26	2023-09-19	2023-07-13	2024-03-17		
162/G/PERS/RFB/2023 / Acquisition of veterinary consumables	TF / B9592	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Under Implementation								2023-09-25	2023-07-24	2023-09-30	2023-07-24					2023-11-11	2023-08-21	2023-12-11	2024-01-15		2024-07-13		
161/G/PERS/RFB/2023 / Small Irrigation Drip kits with Solar pumps	IDA / DB120	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		720,000.00	0.00	Under Implementation								2023-09-20	2023-07-24	2023-09-25	2023-07-24					2023-11-06	2023-08-22	2023-12-06	2024-01-10		2024-07-08		
41/PERS/G/2021 / Acquisition of one boat /Tete Province	IDA / DB120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		105,000.00	0.00	Signed								2023-10-30	2023-10-18	2023-11-04					2023-12-16	2023-09-12	2024-01-15	2023-10-18	2024-02-19	2023-10-13	2024-08-17		
193/G/PERS/RFQ/2023 / Acquisition of three 20-foot Modular Containers for the UMF Office in Mocuba (DNAF).	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																		2024-01-17		2024-07-15			
110/G/PERS/2021 / Equipment of the SIF Regional Data Center	IDA / DB120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation								2024-02-05		2024-02-10					2024-03-23		2024-04-22		2024-05-27		2024-11-23		
151/G/PERS/RFQ/2023 / Acquisition of a vehicle for the P1 Niassa.	IDA / DB120	Increasing productivity and market access	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																		2024-02-09		2024-08-07			
139/G/PERES/RFQ/2023 / Supply of IT equipment for the National Agency for Environmental Quality Control - Zambezi and Tete Provincial Delegations.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation																		2024-01-30		2024-07-28			
166/G/PERS/RFQ/2023 / Acquisition of 3 motorcycles for UMF/DNAF	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Under Implementation																		2023-11-20		2024-05-18			
42/PERS/G/2021 / Acquisition of Tractor and trailer	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																		2024-02-22		2024-04-18	2024-10-15		
35/G/PERS/2021 / IT Equipment (Laptop and Printers) for Tete and Niassa Province.	IDA / DB120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled																		2023-10-30		2023-12-25		2024-06-22	
46/G/PERS/2021 / Acquisition of Motorcycle for Tete Province.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled																		2023-05-29		2023-07-24		2024-01-20	
116/G/PERS/RFQ/2022 / Acquisition of graphic and serigraphic materials within the scope of the Agricultural Campaign Ceremony 2022/23 in Sofala.	IDA / DB120	Increasing productivity and market access	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,000.00	0.00	Canceled																		2023-11-04		2023-12-30		2024-06-27	
194/G/PERS/RFQ/2023 / Acquisition of IT Equipment for MozRural in Maputo, Niassa and Tete.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation																		2024-02-04		2024-03-31		2024-09-27	
165/G/PERS/RFB/2023 / Acquisition of 10 vehicles (4 Rick Uvs, 4WD; 3 Trucks and 3 Station Wagon, for beneficiaries s: P1U s, DNAF and SETSAN).	IDA / DB120	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		780,000.00	0.00	Pending Implementation																		2024-01-30	2024-02-04	2024-03-17	2024-04-16	2024-05-21	2024-11-17
77/PERS/IC/2021 / Digital catalog of forest products	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled																			2023-07-25		2023-09-19		2024-03-17

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
134/NCSPERS/IDS/2022 / Visual identity development and socialization of the MozRural project.	IDA / DB120	Strengthening institutions and policies	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation																			2023-02-25		2023-04-22		2023-10-19
52/NC/PERS/2021 / Installation of signaling systems in the PNW Tete Province.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																		2023-12-21		2024-02-15		2024-08-13	
76/PERS/IC/2021 / Preparation of security conditions for the SIF regional data center.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																		2023-12-20		2024-02-14		2024-08-12	
158/NCSPERS/RFQ/2023 / Contracting of a communication and image company to collect audiovisual material and images in 4 provinces.	IDA / DB120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Signed																		2023-06-04	2023-05-10		2023-07-30	2023-03-31	2024-01-26

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

01/PERS/CS/2021 / SREP Impact Evaluation Baseline Survey	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2021-04-29	2021-04-29	2021-05-14	2021-05-05	2021-05-28					2021-07-12	2021-07-19	2021-08-10	2021-09-14	2022-03-13		
57/CS/PERS/2021 / EFF IMPLEMENTATION FEASIBILITY STUDY IN TETE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2021-11-24	2021-11-23	2021-12-15		2022-01-28							2022-02-27	2022-04-03	2022-09-30		
85/PERS/CS/2021 / Elaboration and implementation of Detailed Plans for the localities of Daque, Magoe Sede, Muku mbura and Zungo Sede	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Under Implementation	2021-11-01	2021-11-25	2021-11-22		2022-01-05	2023-07-17					2022-02-02	2022-03-04	2022-04-08	2022-05-13	2023-05-13	
71/CS/PERS/2021 / CONSULTANT SERVICES FOR MAPPING AND INVENTORY FOR TETE PROVINCE	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National	240,000.00	0.00	Under Implementation	2022-05-18	2022-11-17	2022-06-08	2023-07-30	2022-07-22						2022-08-19	2022-09-18	2022-10-23	2022-11-27	2023-11-27	
79/PERS/CS/2021 / Consultancy Service for Update the District Plan Use of Zumbo and Cahora Bassa	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National	480,000.00	0.00	Under Implementation	2022-02-09	2021-11-25	2023-03-02		2022-04-15	2023-07-17					2022-05-13	2022-06-12	2022-07-17	2022-08-21	2023-08-21	
84/PERS/CS/2021 / Executive Project Design for infrastructure works at National Park of Magoe and Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Under Implementation	2022-02-23	2022-03-23	2022-03-16		2022-04-29							2022-05-29	2022-07-03	2022-12-30		
65/CS/PERS/2021 / STUDY OF THE INSTITUTIONAL ARCHITECTURE OF THE INSTITUTE OF FORESTRY DEVELOPMENT	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National	100,000.00	0.00	Under Implementation	2021-11-02	2023-06-13	2021-11-23	2023-07-30	2022-01-06						2022-02-03	2022-03-05	2022-04-09	2022-05-14	2023-05-14	
73/PERS/CS/2021 / Training and classification of rangers at SPAAGUA (Tete Province)	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Signed	2022-05-01	2022-12-07	2022-05-22		2022-07-05	2023-03-31						2022-08-04	2023-07-13	2022-09-09	2023-07-29	2023-03-08
69/CS/PERS/2021 / CONSULTANT SERVICES FOR DEVELOPMENT OF SIX MOBILE APPS	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National	92,200.00	0.00	Under Implementation	2022-04-06	2022-11-17	2022-04-27		2022-06-10							2022-07-10	2022-08-14	2023-02-10		
96/CS/PERS/2021 / Hiring a Consultant for training and classification of sworn inspectors of forest concessions in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Under Implementation	2022-04-07	2023-01-17	2022-04-28		2022-06-11							2022-07-11	2022-08-15	2023-02-11		
98/CS/PERS/2021 / Hiring a Consultant to train and classify community forest inspectors in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Under Implementation	2022-06-20	2023-07-07	2022-07-11		2022-08-24							2022-09-23	2022-10-28	2023-04-26		
58/CS/PERS/2021 / CONSULTANT SERVICES FOR UPDATE OF PDU'S	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National	480,000.00	0.00	Canceled	2021-11-30	2022-04-12	2021-12-21		2022-02-03						2022-03-03	2022-04-02	2022-05-07	2022-06-11	2023-06-11	
60/CS/PERS/2021 / EXECUTIVE PROJECT FOR THE CONSTRUCTION OF ANAC INFRASTRUCTURE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Canceled	2021-11-25		2021-12-16		2022-01-29							2022-02-28	2022-04-04	2022-10-01		
153/CS/PERS/QCBS/2023 / Integrated, Training and Basic study on Biomass in Tete province	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National	360,000.00	0.00	Under Implementation	2023-04-20	2023-06-13	2023-05-11	2023-07-20	2023-06-24					2023-07-22	2023-08-21	2023-09-25	2023-10-30	2024-10-29		
72/CS/PERS/2021 / CONSULTANT SERVICES BASELINE STUDY OF THE BIOMASS PRODUCTION CHAIN IN TETE	IDA / DB120	Enhancing natural resources management	Post	Least Cost Selection	Open - National	80,000.00	0.00	Canceled	2021-11-24	2022-11-17	2021-12-15		2022-01-28						2022-02-25	2022-03-28	2022-05-02	2022-06-06	2022-12-03	
78/PERS/CS/2021 / Consultancy Service for Organization and training of charcoal producers	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National	250,000.00	0.00	Canceled	2022-01-12	2022-11-17	2022-02-02		2022-03-18					2022-04-15	2022-05-16	2022-06-20	2022-07-25	2024-06-24		
150/CS/PERS/QCS/2023 / Financial Service Provider within the planted forests Grant Scheme in Zambezia Province.	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Signed	2023-04-30	2023-02-23	2023-05-21		2023-07-04	2023-07-31						2023-08-03	2023-07-31	2023-09-07	2023-08-01	2024-03-05
85 APERS/CS/2021 / Supervision work of construction and rehabilitation of Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Pending Implementation	2023-12-15		2024-01-05		2024-02-18							2024-03-19	2024-04-23	2024-10-20		
80 APERS/CS/2021 / Supervision work of construction and rehabilitation of National Park of Magoe	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2023-12-15		2024-01-05		2024-02-18							2024-03-19	2024-04-23	2024-10-20		
160/CS/PERS/QCBS/2023 / Hiring a Consultancy for the Supervision of Works for the Rehabilitation of Rural Roads in the Province of Zambezi	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National	750,000.00	0.00	Under Implementation	2023-07-30	2023-06-05	2023-08-20	2023-10-18	2023-10-03					2023-10-31	2023-11-30	2024-01-04	2024-02-08	2025-02-07		
164A/CS/PERS/QCS/2023 / Supervision of Rehabilitation Works for Rural Roads in Manica Province - Lots I - II - III	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National	139,000.00	0.00	Under Implementation	2023-08-22	2023-09-05	2023-09-12		2023-10-26							2023-11-25	2023-12-30	2024-06-27		
163A/CS/PERS/QCS/2023 / Supervision of Rehabilitation Works for Rural Roads in Namus Province Lots I and II, phase I.	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National	104,000.00	0.00	Under Implementation	2023-09-20	2023-07-11	2023-10-11	2023-10-18	2023-11-24							2023-12-24	2024-01-28	2024-07-26		
189/CS/PERS/QCBS/2023 / Consulting Services for the Review of the National Environmental Policy	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Under Implementation	2023-09-15	2023-08-03	2023-10-06	2023-08-04	2023-11-19	2023-12-18				2023-12-17	2024-01-16	2024-02-20	2024-03-26	2025-03-26		
190/CS/PERS/QCBS/2023 / M&ERural Impact Evaluation First Follow Up Survey.	IDA / DB120	Strengthening institutions and policies	Post	Quality And Cost-Based Selection	Open - National	450,000.00	0.00	Under Implementation	2023-11-20	2023-08-21	2023-12-11		2024-01-24					2024-02-21	2024-03-22	2024-04-26	2024-05-31	2025-05-31		
191A/CS/PERS/QCS/2023 / Supervision of Rehabilitation Works for Rural Roads in Sofala Province - Lots I - II - III, phase I	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National	102,000.00	0.00	Under Implementation	2023-09-27	2023-10-06	2023-10-18		2023-12-01							2023-12-31	2024-02-04	2024-08-02		

87/PERS/CS/2021 / Consultancy Service for Auditing Safeguard	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2023-12-31	2024-02-13							2024-03-14	2024-04-18	2024-10-15
70/CS/PERS/2021 / ESTABLISHMENT OF THE UMF COGEP AND FORMATION OF COMMUNITIES FOR ZAMBZIA	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2023-12-20	2024-01-10	2024-02-23							2024-03-24	2024-04-28	2024-10-25
37/CS/PERS/2021 / Provide awareness training for the extension network on MADER's gender strategy and practical tools to improve the gender response in extension services	IDA / DB120	Strengthening institutions and policies	Post	Quality Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2023-12-15	2024-01-05	2024-02-18			2024-03-17	2024-04-16			2024-05-16	2024-06-20	2025-06-20
192A/CS/PERS/CS/2023 / Supervision of Rehabilitation Works for Rural Roads in Tete Province - Lots I - II - III, phase I	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National		83,000.00	0.00	Under Implementation	2023-11-28	2023-11-22	2023-12-19							2024-03-02	2024-04-06	2024-10-03
38/PERS/CS/2021 / Consultancy Service for Implementation of GALS in selected families that are part of Sustenta MGS and women's associations	IDA / DB120	Strengthening institutions and policies	Post	Quality Based Selection	Open - National		40,000.00	0.00	Pending Implementation	2024-01-30	2024-02-20	2024-04-04			2024-05-02	2024-06-02			2024-07-02	2024-08-06	2025-08-06
195/CS/PERS/CS/2023 / Hiring a consultant for the mid-term evaluation of the Sustainable Rural Economy Program (MOZRURAL)	IDA / DB120	Strengthening institutions and policies	Post	Consultant Qualification Selection	Open - National		95,000.00	0.00	Under Implementation	2024-01-30	2023-12-15	2024-02-20							2024-05-04	2024-06-08	2024-12-05
111/CS/PERS/2022 / Contracting a Service Provider for the implementation of the Mozambique Planted Forests Grant Scheme in Zambezia Province	IDA / DB120	Enhancing natural resources management	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Canceled	2022-06-23	2022-03-02	2022-07-14	2022-03-25	2022-08-27			2022-09-24	2022-10-24	2022-11-28	2023-01-02	2024-01-02
93/CS/PERS/2021 / Hiring a consultant to produce SNMF booklets, inventory, maps	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Canceled	2023-09-20	2023-10-11	2023-11-24							2023-12-24	2024-01-28	2024-07-26

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/PERS/IC/2021 / PIU's Niasa Province Coordinator	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-19			2021-09-09	2021-10-14			2023-10-16
03/PERS/IC/2021 / PIU's Tete Province Coordinator	/	Increasing productivity and market access	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Signed	2021-05-31	2021-06-02	2021-06-07	2021-08-16	2021-06-28	2023-06-12	2021-08-02	2023-07-27		2023-10-23
06/PERS/IC/2021 / M&E Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-25	2022-10-12	2021-09-15	2022-10-13	2021-10-20	2022-11-30		2023-10-23
07/PERS/IC/2021 / Technology Transfer Specialist for UMG	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Signed	2021-07-01	2021-06-02	2021-08-25	2021-11-23	2021-09-15	2021-12-17	2021-10-20	2021-11-30		2023-10-23
08/PERS/IC/2021 / Infrastructure Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Signed	2021-07-01	2021-06-02	2021-08-25	2023-02-01	2021-09-15	2023-03-28	2021-10-20	2023-04-03		2023-10-23
10/PERS/IC/2021 / Administrative Assistant 2	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-09			2021-08-30	2021-10-04			2023-10-23
12/PERS/IC/2021 / Safeguard and gender assistant 2/Niasa Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-09	2022-08-26	2021-08-30	2022-09-30	2021-10-04	2022-09-30		2023-10-23
13/PERS/IC/2021 / Safeguard and gender assistant 3/ Zambezia Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-25	2021-12-21	2021-09-15	2022-09-30	2021-10-20	2022-09-28		2023-10-23
14/PERS/IC/2021 / Safeguard and gender assistant 4/ Sorraia Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-25	2023-08-23	2021-09-15	2023-08-30	2021-10-20	2022-09-30		2023-10-23
15/PERS/IC/2021 / Safeguard and gender assistant 4/Tete Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-25	2022-08-23	2021-09-15	2022-08-31	2021-10-20	2022-09-30		2023-10-16
16/PERS/IC/2021 / Safeguard and gender assistant 6/Manicua Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-07-01	2021-08-20	2021-08-25	2022-11-04	2021-09-15	2022-11-14	2021-10-20	2022-10-28		2023-10-23
17/PERS/IC/2021 / Value Chain Specialist for MGU	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2021-07-01		2021-08-23			2021-09-13	2021-10-18			2023-10-23
18/PERS/IC/2021 / Business Development Specialist MGU	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Signed	2021-07-01	2021-06-02	2021-08-25	2021-11-15	2021-09-15	2021-11-18	2021-10-20			2023-10-23
19/PERS/IC/2021 / Procurement Specialist for MGU	/	Increasing productivity and market access	Prior	Individual Consultant Selection	Open		96,000.00	0.00	Canceled	2021-07-01	2021-06-17	2021-08-30			2021-09-20	2021-10-25			2023-10-23
20/PERS/IC/2021 / Portfolio manager	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2021-07-01		2021-08-25			2021-09-15	2021-10-20			2023-10-23
21/PERS/IC/2021 / Financial analysts	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2021-06-02	2021-08-25			2021-09-15	2021-10-20			2023-10-23
22/PERS/IC/2021 / Provincial MG Officer 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-08-18	2021-08-25			2021-09-15	2021-10-20			2023-10-23
23/PERS/IC/2021 / Provincial MG Officer 2	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-08-18	2021-08-25			2021-09-15	2021-10-20			2023-10-23
24/PERS/IC/2021 / Provincial MG Officer 3	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-09-19	2021-08-25			2021-09-15	2021-10-20			2023-10-23

25/PERS/IC/2021 / General Coordinator of PERS	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		144,000.00	0.00	Under Review	2021-07-01	2021-06-02	2021-08-22	2022-08-02	2021-09-12	2022-08-02	2021-10-18	2022-08-05	2023-10-17	
26/PERS/IC/2021 / Accountant 1 of PERS	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		96,000.00	0.00	Signed	2021-07-19	2022-09-19	2021-09-06	2023-02-01	2021-09-27	2023-02-13	2021-11-01	2023-02-22	2023-04-28	
27/PERS/IC/2021 / Accountant 2 of PERS	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		72,000.00	0.00	Signed	2021-07-13	2022-05-13	2021-08-31	2023-10-19	2021-09-21	2023-10-19	2021-10-26	2022-12-01	2023-10-30	
28/PERS/IC/2021 / Gender Specialist	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		120,000.00	0.00	Signed	2021-07-14	2022-05-13	2021-09-01	2023-07-27	2021-09-22	2023-08-01	2021-10-27	2023-09-01	2023-10-31	
29/PERS/IC/2021 / Matching Grants Portfolio Manager	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		96,000.00	0.00	Pending Implementation	2021-07-14		2021-09-01		2021-09-22		2021-10-27		2023-10-27	
31/PERS/IC/2021 / Financial Specialist	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		90,000.00	0.00	Signed	2021-07-07	2022-05-13	2021-08-25	2022-11-08	2021-09-15	2022-11-14	2021-10-20	2022-11-14	2023-10-24	
32/PERS/IC/2021 / Audit Specialist	/	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		120,000.00	0.00	Signed	2021-07-07	2022-06-24	2021-08-25	2022-09-19	2021-09-15	2023-03-28	2021-10-20	2023-04-10	2023-10-16	
33/PERS/IC/2021 / Procurement Specialist	/	Increasing productivity and market access	Prior	Individual Consult ant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-07	2021-08-02	2021-08-25	2022-09-22	2021-09-15		2021-10-20		2023-10-17	
59/IC/PERS/2021 / PREPARATION OF THE CONCEPT NOTE FOR THE REVISION OF THE ENVIRONMENT POLICY AND LAW	IDA / DB120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		30,000.00	0.00	Signed	2021-12-01	2021-09-09	2022-01-19	2023-10-17	2022-02-09	2023-10-17	2022-03-16		2022-09-12	
04/PERS/IC/2021 / Value Chain Specialist 1/ Tete Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		96,000.00	0.00	Under Implementation	2021-11-01	2022-09-20	2021-12-27	2022-10-12	2022-01-17		2022-02-21		2024-02-24	
68/IC/PERS/2021 / FORESTRY BUSINESS SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Under Implementation	2021-11-12	2022-11-17	2021-12-17		2022-01-07		2022-02-11		2022-08-10	
05/PERS/IC/2021 / Value Chain Specialist for Niassa Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consult ant Selection	Open		96,000.00	0.00	Under Implementation	2022-06-22	2022-08-18	2022-08-10		2022-08-31		2022-10-05		2024-09-04	
74/PERS/IC/2021 / Communication Officer	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Signed	2021-12-01	2021-11-23	2022-01-19	2023-08-09	2022-02-09	2023-08-15	2022-03-16	2023-08-31	2022-09-12	
61/IC/PERS/2021 / SYSTEM ADMINISTRATOR AND SITE CENTRAL NETWORK MAINTENANCE	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Signed	2021-11-02	2021-11-23	2021-12-21	2023-08-10	2022-01-11	2023-09-15	2022-02-15	2023-10-20	2022-08-14	
66/IC/PERS/2021 / FOREST MANAGEMENT SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2022-07-20	2022-01-19		2022-02-09		2022-03-16		2022-09-12	
89/IC/PERS/2021 / SITE CENTRAL PROGRAMMERS ANALYSTS -1	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Signed	2021-12-01	2021-11-23	2022-01-19	2023-08-09	2022-02-09	2023-08-15	2022-03-16	2023-09-29	2022-09-12	
64/IC/PERS/2021 / JURIST FOR TETE	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open		60,000.00	0.00	Signed	2022-08-04	2022-11-25	2022-09-22	2023-05-02	2022-10-13	2023-05-05	2022-11-17	2023-06-06	2023-05-16	
94/PERS/IC/2022 / Hiring an Administrative Assistant for AQUA Zambezia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consult ant Selection	Open		36,000.00	0.00	Under Implementation	2022-04-05	2022-04-27	2022-05-24		2022-06-14		2022-07-19		2023-01-15	
95/PERS/IC/2022 / Hiring of an individual consultant as a administrative assistant for AQUA in Tete Province for a two year period.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consult ant Selection	Open		27,000.00	0.00	Under Implementation	2022-04-06	2022-04-27	2022-05-25		2022-06-15		2022-07-20		2023-01-16	
114/CS/PERS/IC/2022 / Hiring Matching Grants Specialist, for 24 months based in Kaputo.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		96,000.00	0.00	Under Implementation	2022-07-29	2022-11-02	2022-09-16		2022-10-07		2022-11-11		2023-05-10	
118/CS/PERS/IC/2022 / EFF Technical Forestry Coordinator	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		144,000.00	0.00	Signed	2022-09-20	2022-09-22	2022-11-08	2023-04-06	2022-11-29	2023-04-06	2023-01-03	2023-01-06	2023-07-02	
97/PERS/IC/2022 / Hiring of an Individual Consultant as Forestry Engineer for AQUA Zambezia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consult ant Selection	Open		55,200.00	0.00	Canceled	2022-04-05	2022-04-27	2022-05-24		2022-06-14		2022-07-19		2023-01-15	
132/CS/PERS/IC/2022 / Hiring a Forest Engineer in AQUA Zambezia.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		52,200.00	0.00	Signed	2022-11-30	2022-10-11	2022-12-10	2022-11-18			2023-02-13	2022-12-09	2023-08-12	
121/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 1.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-10-28	2022-09-22	2022-12-16	2023-04-10	2023-01-06	2023-04-14	2023-02-10	2023-01-08	2023-08-09	
130/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 5.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-20	2022-12-09	2023-04-27	2023-01-13	2023-01-08	2023-07-12	
127/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 3.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-13	2022-12-09	2023-04-14	2023-01-13	2023-01-08	2023-07-12	
126/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 2.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-14	2022-12-09	2023-04-14	2023-01-13	2023-01-08	2023-07-12	
129/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 4.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-19	2022-12-09	2023-04-19	2023-01-13	2023-01-08	2023-07-12	
131/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 7.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-20	2022-12-09	2023-04-20	2023-01-13	2023-01-08	2023-07-12	
128/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 6.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-21	2022-12-09	2022-12-28	2023-01-13	2023-01-08	2023-07-12	
125/CS/PERS/IC/2022 / EFF Hiring a Forest Engineer 2.	IDA / DB120	Enhancing natural resources management	Post	Individual Consult ant Selection	Open - National		84,000.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-11	2022-12-09	2023-04-14	2023-01-13	2022-12-27	2023-07-12	

119/CS/PERS/IC/2022 / EFF Hiring a Forest Engineer 1.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-09-21	2022-09-22	2022-11-09	2023-04-10	2022-11-30	2023-04-13	2023-01-04	2023-01-08	2023-07-03	
117/CS/PERS/DC/2022 / EFF Forestry Technical Assistant for two years.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Canceled	2022-09-30	2022-09-22	2022-10-10				2022-12-14		2023-06-12	
133/CS/PERS/IC/2022 / Procurement Specialist for two years.	IDA / DB120	Strengthening institutions and policies	Prior	Direct Selection	Direct - National		150,000.00	0.00	Signed	2022-10-31	2022-10-05	2022-11-10	2022-10-20			2023-01-14	2022-11-28	2023-07-13	
120/CS/PERS/IC/2022 / EFF Hiring a Contract Manager for 2 years.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-10-28	2022-10-27	2022-12-16	2023-04-10	2023-01-06	2023-04-10	2023-02-10	2023-01-08	2023-08-09	
135/CS/PERS/IC/2022 / EFF Forestry Technical Assistant for two years.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-10-30	2022-10-03	2022-12-18	2023-04-21	2023-01-08	2023-04-21	2023-02-12	2023-01-08	2023-08-11	
137/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Niassa Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-07-31	2023-12-02	
137/A/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Gaza Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-17	2023-06-05	2023-08-01	2023-12-02	
137/B/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Cabo Delgado Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05		2023-12-02	
137/C/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Inhambane Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-20	2023-06-05	2023-09-01	2023-12-02	
137/D/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Nampula Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10		2023-05-01		2023-06-05		2023-12-02	
137/E/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Sofala Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-17	2023-06-05	2023-10-30	2023-12-02	
137/F/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Zambezi Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-08-01	2023-12-02	
137/G/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Manica Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-08-01	2023-12-02	
137/H/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Tete Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10		2023-05-01		2023-06-05		2023-12-02	
44/IC/PERS/2021 / Coordinator for UMF in Mocuba /Zambezi Province.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-01-19	2023-02-17	2022-03-09			2022-03-30	2022-05-04		2024-04-23	
138/CS/PERS/IC/2022 / Hiring of the Coordinator of the Environmental and Social Safeguards Unit based in Maputo	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		158,400.00	0.00	Signed	2023-01-30	2023-01-26	2023-03-20	2023-09-06	2023-04-10	2023-10-02	2023-05-15	2023-10-21	2023-11-11	
140/CS/PERS/IC/2022 / Hiring of a Procurement Analyst for 24 months, based in Maputo FNDS.	IDA / DB120	Increasing productivity and market access	Prior	Individual Consultant Selection	Open - National		96,000.00	0.00	Under Review	2023-03-30	2023-02-22	2023-05-18			2023-06-08	2023-07-13		2024-01-09	
146/CS/PERS/IC/2022 / Hiring of an Infrastructure Specialist based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		96,000.00	0.00	Under Implementation	2023-03-20	2023-08-24	2023-05-08			2023-05-29	2023-07-03		2023-12-30	
141/CS/PERS/IC/2022 / Hiring of a Specialist in Monitoring and Evaluation based in DND AF for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Under Implementation	2023-03-10	2023-03-09	2023-04-28			2023-05-19	2023-06-23		2023-12-20	
142/CS/PERS/IC/2022 / Hiring of a Monitoring and Evaluation Assistant, based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2023-03-20	2023-03-28	2023-05-08	2023-10-26	2023-05-29	2023-11-01	2023-07-03	2023-11-20	2023-12-30	
143/SC/PERS/IC/2022 / Hiring of a Specialist in Monitoring and Evaluation based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		151,200.00	0.00	Signed	2023-03-15	2023-03-28	2023-05-03	2023-08-31	2023-05-24	2023-09-04	2023-06-28	2023-09-28	2023-12-25	
145/SC/PERS/IC/2022 / Hiring of an Administrative assistant based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2023-03-20	2023-03-02	2023-05-08			2023-05-29	2023-07-03		2023-12-30	
150/SC/PERS/IC/2023 / Hiring of a Financial Provider Service Grant Scheme EFF, for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		120,000.00	0.00	Canceled	2023-03-15	2023-02-14	2023-05-03			2023-05-24	2023-06-28		2023-12-25	
89A/IC/PERS/2021 / SIF Central Programmer Analyst - 2	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-04-20	2023-02-20	2023-06-08	2023-08-08	2023-06-29	2023-08-15	2023-08-03	2023-09-28	2024-01-30	
74/IC/PERS/2021 / SIF CENTRAL PROGRAMMERS ANALYSTS - 2	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-01	2021-11-23	2022-01-19			2022-02-09	2022-03-16		2022-09-12	
148/CS/PERS/IC/2023 / Hiring of a Procurement Assistant based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Canceled	2023-03-30	2023-02-15	2023-05-18			2023-06-08	2023-07-13		2024-01-09	

149/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Prior	Individual Consultant Selection	Open - National		48,000.00	0.00	Canceled	2023-03-30	2023-02-17	2023-05-18		2023-06-08		2023-07-13		2024-01-09
156/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FNDS for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-04-24	2023-03-14	2023-06-12	2023-07-05	2023-07-03		2023-08-07		2024-02-03
157/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FNDS for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-04-24	2023-03-14	2023-06-12	2023-07-05	2023-07-03		2023-08-07		2024-02-03
123A/CS/PERS/IC/2023 / Hiring a Consultant to Supervise the Work AQUA Offices Rehabilitation in Zambezia Province.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Under Implementation	2023-08-18	2023-08-01	2023-08-23	2023-10-06	2023-09-13	2023-12-20	2023-10-18		2024-04-15
188/CS/PERS/IC/2023 / Hiring a Procurement Assistant for 24 months, based in Maputo FNDS.	IDA / DB120	Strengthening institutions and policies	Prior	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-10-30	2023-09-07	2023-12-18		2024-01-08		2024-02-12		2024-08-10
175/CS/PERS/IC/2023 / Hiring an Administrative Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		48,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
169/CS/PERS/IC/2023 / Hiring a MGU financial officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-30	2023-11-06	2023-12-10	2023-11-13			2024-02-13	2023-11-20	2024-08-11
177/CS/PERS/IC/2023 / Hiring a Matching Grant Specialist/Portfolio Manager for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
187/CS/PERS/IC/2023 / Hiring a Value Chain Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
170/CS/PERS/IC/2023 / Hiring a MG Specialist/Portfolio Manager for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		132,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
174/CS/PERS/IC/2023 / Hiring a Value Chain Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
182/CS/PERS/IC/2023 / Hiring a Matching Grant Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
179/CS/PERS/IC/2023 / Hiring a Coordinator of PIU for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-07	2023-11-06	2023-11-17	2023-11-13			2024-01-21	2023-11-20	2024-07-19
180/CS/PERS/IC/2023 / Hiring a Coordinator of PIU for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
171/CS/PERS/IC/2023 / Hiring a MG Unit Coordinator for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		156,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
178/CS/PERS/IC/2023 / Hiring a Provincial MG Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		48,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13			2024-01-30	2023-11-20	2024-07-28
45/IC/PERS/2021 / Forestry Development Assistant/ Zambezia Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2022-02-15	2022-08-01	2022-04-05		2022-04-26		2022-05-31		2024-05-20
144/SC/PERS/IC/2022 / Hiring a Financial Management Specialist based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		120,000.00	0.00	Pending Implementation	2023-12-05		2024-01-23		2024-02-13		2024-03-19		2024-09-15
11/PERS/IC/2021 / Safeguard and gender assistant/Nampula Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-07-01	2021-08-20	2021-08-25		2021-09-15		2021-10-20		2023-10-23
75/PERS/IC/2021 / Forest Engineer	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		67,200.00	0.00	Canceled	2022-06-30		2022-08-22		2022-09-12		2022-10-17		2023-04-15
09/PERS/IC/2021 / Administrative Assistant 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-07-01	2021-06-02	2021-08-09		2021-08-30		2021-10-04		2023-10-23
67/IC/PERS/2021 / FORESTRY INDUSTRY SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-11-23		2022-01-11		2022-02-01		2022-03-08		2022-09-04
115/CS/PERS/IC/2022 / Hiring a financial analyst for MG5, for 2 years.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Canceled	2022-09-30	2022-10-20	2022-11-18		2022-12-09		2023-01-13		2023-07-12
184/CS/PERS/IC/2023 / Hiring a Regional Infrastructure Center Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23			2024-01-30	2023-11-29	2024-07-28
186/CS/PERS/IC/2023 / Hiring a Safeguards and Gender Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23			2024-01-30	2023-12-13	2024-07-28
183/CS/PERS/IC/2023 / Hiring a Forestry and Natural Resources Management Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23			2024-01-30	2023-11-28	2024-07-28
168/CS/PERS/IC/2023 / Hiring a North Regional Infrastructure Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23			2024-01-30	2023-11-29	2024-07-28
176/CS/PERS/IC/2023 / Hiring a CSW Procurement Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-13	2023-11-26	2023-11-23			2024-01-30	2023-11-28	2024-07-28
167/CS/PERS/IC/2023 / Hiring a Communication, marketing and image specialist for 12 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		78,000.00	0.00	Signed	2023-12-15	2023-11-30	2023-12-25	2023-12-04			2024-02-28	2023-12-07	2024-08-26

45/CS/PERS/IC/2023 / Hiring a Specialist in Community Development and Safeguard, based in Zambezi province.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Pending Implementation	2024-01-15		2024-03-04		2024-03-25		2024-04-29		2024-10-26
181/CS/PERS/IC/2023 / Hiring a Value Chain General Advisor for 12 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		90,000.00	0.00	Signed	2023-12-15	2023-11-29	2023-12-25	2023-12-04			2024-02-28	2023-12-07	2024-08-26
109A/CS/PERS/IC/2023 / Supervision of Rehabilitation of Provincial Delegation of AQUA in Tete	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Pending Implementation	2024-01-26		2024-01-31		2024-02-21		2024-03-27		2024-09-23