

PROJECT PROCUREMENT PLAN

1. Project Overview

Country:	Armenia
Full Project Name:	Promoting Social Inclusion and Self-Reliant Livelihood Activities in Armenia
Total Finance (\$):	2,700,000
Project Number:	P165314

A. Project Description and Development Objectives:

The proposed Project Development Objective is to (i) increase access to social assistance benefits and services; and (ii) provide self-employment support for about 5,000 extremely vulnerable individuals in selected regions in Armenia. The PDO will be achieved by strengthening the role of the existing community and state (territorial) social workers as connectors between the households and available social assistance benefits and services and by providing entrepreneurship support to the FBP beneficiaries as a pathway to graduate out of the program.

The PDO will be achieved by strengthening the role of existing community and state social workers as connectors between the families and available social assistance benefits and by providing entrepreneurship support to FBP beneficiaries as a pathway to graduate out of the program.

Preferred arrangement for low value low risk activities

Activity	Category	Estimated cost in USD	Procurement arrangement
Procurement of goods (tablets and computers)	Goods	85,400	Request for Quotation
Revision of the methodology for social case management, Operational manual for social workers, Training material to train social workers (local and international)	Consultancy service	16,000 20,250	Individual Consultants

Translation services	Consultancy service	18,000	Individual Consultants
Revision and testing of tools for social workers (screening tool, services' mapping, etc.) , Referral protocols with service providers (local and international)	Consultancy service	10,000 27,750	Individual Consultants
Management information systems for social workers and M&E (IT, local)	Consultancy service	21,000	Consultant's qualification based selection
Out-reach strategy and public campaign (activation policy, awareness raising, outreach campaign)	Consultancy service	17,250 138,000	Individual Consultants Consultant's qualification based selection
Implementation of the training, (Training for social workers, SW's on-job training)	Consultancy service	91,800	Individual Consultants
Capacity Building Activities and Sub-Grants Follow Up (local)	Consultancy service	38,400	Individual Consultants
TRAININGS for FBP Beneficiaries (BMS and BPI trainings, coaching, advisory services)	Consultancy service	170,600	Individual Consultants
Small Business sub-grants evaluation	Consultancy service	9,600	Individual Consultants
Hiring of project/component key staff	Consultancy service	126,300	Direct Selection of Individual Consultants Individual Consultants
Financial audit of the Project	Consultancy service	20,000	Least Cost Selection
Baseline and Final Evaluation Study (local and international)	Consultancy service	40,000 31,400	Individual Consultants
Provision of Training facilitating service	Non-Consultancy service	12,000	Request for Quotation

Logistic support	Non-Consultancy service	153,150	Request for Quotation
Trade-fair exhibitions and networking	Non-Consultancy service	35,000	Request for Quotation

3. Procurement Plan

<u>N</u>	<u>Description</u>	<u>Reference No.</u>	<u>Procurement Category</u>	<u>Procurement Method</u>	<u>Estimated Amount (USD)</u>	<u>Review Type</u>	<u>Planned Start Date</u>	<u>Duration (months)</u>	<u>Number of packages</u>
COMPONENT 1. Development and implementation of a pilot counseling program									
1.	Revision of the methodology for social case management , development of operational manual for social workers, And training materials to train social workers	PSISLA/IC/C/-20/001	CS	IC (international market)	16,000	Post	May, 2020	6 months	One
2.	Revision of the methodology for social case management Development of operational manual for social workers and training materials to train social workers	PSISLA/IC/C/-20/002	CS	IC (local market)	20,250	Post	May, 2020	6 months	Multiple contracts (as per Project Dimensions)
3.	Translation services	PSISLA/IC/C/-20/003	CS	IC(local market)	18,000	Post	May, 2020	36 months	Multiple
4.	Revision and testing of tools for social workers (screening tool, services' mapping, etc) , development of referral protocols with service providers	PSISLA/IC/C/-20/005	CS	IC (international market)	10,000	Post	June, 2020	4 months	One
5.	Revision and testing tools for social workers (screening tool, services' mapping, etc.), Development of referral protocols with service providers	PSISLA/IC/C/-20/006	CS	IC (local market)	15,000	Post	May, 2020	26 months	Multiple contracts (as per Project dimensions)

6.	Development of referral protocols with service providers -IT profile	PSISLA/IC/C/-20/010	CS	IC (local market)	12,750	Post	June, 2020	26 months	One
7.	Procurement of Tablets	PSISLA/RFQ/G/-20/011	G	RFQ	77,000	Post	May, 2020		One
8.	Procurement of hardware	PSISLA/RFQ/G/-20/011	G	RFQ	8,400	Post	May, 2020		One
9.	Development of Management information systems for social workers and M&E (incl. support)	PSISLA/CQS/C/-20/011	CS	CQS(local market)	21,000	Post	June, 2020	32 months	One
10.	Out-reach strategy and public campaign (content development and PR)	PSISLA/IC/C/-20/012	CS	IC (local market)	17,250	Post	May, 2020	30 months	One
11.	Out-reach strategy and public campaign (activation policy, awareness raising, out-reach campaign)	PSISLA/RFQ/NCS/-20/013	G	RFQ	138,000	Post	May, 2020	32 months	Multiple
12.	Organization of seminars, events, workshops (Intro Seminar, Social Worker TOT, SW workshops)	PSISLA/RFQ/NCS/-20/016	G	RFQ	16,500	Post	June, 2020	30 months	Multiple
13.	Implementation of the training, (Training for social workers, SW's on-job training)	PSISLA/IC/C/-20/018	CS	IC(local market	91,800	Post	August, 2020	26 months	Multiple
14.	Providing the Logistic support for Trainings, evens, workshops etc.	PSISLA/RFQ/NCS/-20/019	G	RFQ	153,150	Post	August, 2020	26 months	Multiple
COMPONENT 2. Capacity Building and Small Business Entrepreneurship									
15.	Capacity Building Activities and Sub-Grants Follow Up	PSISLA/IC/C/-20/020	CS	IC (local market	38,400	Post	May, 2020	32 months	One

16.	TRAININGS for FBP Beneficiaries (BMS and BPI trainings, coaching, advisory services)	PSISLA/IC/C/-20/021	CS	IC (local market)	170,600	Post	January, 2021	25 months	Multiple
17.	Organizing of the trade-fair exhibitions and networking	PSISLA/RFQ/NCS/-20/023	NCS	RFQ	35,000	Post	March, 2022	10 months,	Multiple
18.	Small Business sub-grants evaluation	PSISLA/IC/C/-20/024	CS	IC (local market)	9,600	Post	March, 2021	11 months	Multiple
COMPONENT 3. Project Management and Administration, Monitoring and Evaluation, and Knowledge Dissemination									
19.	Project Manager	PSISLA/DS/C/-20/025	CS	DS	39,420	Post	April, 2020	36 months	One
20.	M&E specialist	PSISLA/DS/C/-20/026	CS	DS	33,660	Post	April, 2020	36 months	One
21.	E&S specialist	PSISLA/DS/C/-20/027	CS	IC	9000	Post	April, 2020	36 months	One
22.	Procurement Specialist	PSISLA/DS/C/-20/028	CS	DS	32,220	Post	April, 2020	36 months	One
23.	FM consultant	PSISLA/DS/C/-20/029	CS	DS	12,000	Post	April, 2020	36 months	One
24.	Financial Audits (for entire Project lifetime + Grace period)	PSISLA/LCS/C/-20/030	CS	LCS	20,000	Post	April, 2020		One
25.	Consultant to develop evaluation/assessment activities framework (criteria)	PSISLA/IC/C/-20/031	CS	IC	2,800	Post	April, 2020	2 months	One
26.	Baseline and Final Evaluation Study (Int. Consultant(s))	PSISLA/IC/C/-20/032	CS	IC (international market)	40,000	Post	April, 2020	5 months	Multiple
27.	Baseline and Final Evaluation Study (Local Consultant(s))	PSISLA/IC/C/-20/033	CS	IC(local market)	31,400	Post	April, 2020	6 months	Multiple

28.	Beneficiary assessment	PSISLA/IC/C/- 20/034	CS	IC	9,600	Post	September, 2022	3 months	One
29.	Social worker evaluation	PSISLA/IC/C/- 20/035	CS	IC	4,800	Post	September, 2022	2 months	One

PROCUREMENT PLAN Armenia : Promoting Social Inclusion and Self-Reliant Livelihood Activities in Armenia

General Information

Country: Armenia **Bank's Approval Date of the Original Procurement Plan:** 2020-08-18
Revised Plan Date(s): (comma delineated, leave blank 2023-02-27)
Project ID: P165314 **GPN Date:**
Project Name: Promoting Social Inclusion and Self-Reliant Livelihood Activities in Armenia
Loan / Credit No.: TF / B2613
Executing Agency: Armenia Association of Social Workers

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
AM-AASW-207188-GO-RFO / Out-reach strategy and public campaign (Project website development and maintenance) Website development	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,000.00	2,774.89	Signed								2020-12-11	2020-12-11							2021-02-05	2021-02-25	2021-04-06
AM-AASW-257859-GO-RFO / Supply of Hardware	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,400.00	0.00	Under Implementation								2021-10-20	2022-12-20							2021-12-18		2022-02-16

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
AM-AASW-222952-NC-DR / Out-reach strategy and public campaign (organization of press conference)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Direct Selection	Direct			132.00	132.14	Signed							2021-03-05	2021-03-03	2021-03-10	2021-03-14					2021-03-20	2021-03-15	2021-03-25	
AM-AASW-222966-NC-RFO / Out-reach strategy and public campaign (organization of five information sessions)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,900.00	2,337.16	Signed								2021-04-04	2021-04-17							2021-05-30	2021-05-31	2021-07-14
AM-AASW-229792-NC-RFO / Organization of seminars (introductions Seminars for SW, Social Worker ToT)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	13,183.24	Signed								2021-05-02								2021-06-20	2021-08-04	2021-08-19
AM-AASW-273583-NC-RFO / Implementation of the training (Training workshops for social workers (first round).	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled								2022-01-20	2022-01-28							2022-02-12		2022-03-29
AM-AASW-273583-NC-RFO-2 / Implementation of the training (Training workshops for social workers (first round)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	17,362.38	Signed								2022-01-31	2022-01-31							2022-02-14	2022-02-09	2022-03-31
AM-AASW-281408-NC-RFO / Implementation of the training (Training workshops for social workers (second round)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	0.00	Under Implementation								2022-03-05	2022-03-11							2022-04-23		2022-06-07
AM-AASW-292234-NC-RFO / Out-reach strategy and public campaign (mass media coverage, BMS trainings)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,000.00	0.00	Pending Implementation								2022-05-12								2022-06-10		2022-08-09
AM-AASW-292215-NC-RFO / Organizational and Logistics support to Trainings for FBP Beneficiaries (BMS trainings of Lori Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	12,150.98	Signed								2022-05-08	2022-06-02							2022-06-02	2022-07-06	2022-07-17
AM-AASW-292217-NC-RFO / Organizational and Logistics support to Trainings for FBP Beneficiaries (BMS trainings of Kotayk Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	8,932.59	Signed								2022-05-08	2022-05-05							2022-06-02	2022-06-05	2022-07-17
AM-AASW-292218-NC-RFO / Organizational and Logistics support to Trainings for FBP Beneficiaries (BMS trainings of Shirak Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	27,384.32	Signed								2022-05-12	2022-05-30							2022-06-06	2022-07-07	2022-07-21
AM-AASW-292228-NC-RFO / Organizational and Logistics support to Trainings for FBP Beneficiaries (BMS trainings of Ararat Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,500.00	10,145.34	Signed								2022-05-11	2022-05-05							2022-06-05	2022-06-05	2022-07-20
AM-AASW-293060-NC-RFO / Organizational and Logistics support to Trainings for FBP Beneficiaries (BMS trainings of Armavir Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	7,864.51	Signed								2022-05-06	2022-04-29							2022-05-31	2022-05-25	2022-07-15
AM-AASW-316253-NC-RFO / Logistic and Organizational Support for Training workshops for social workers, SW's on-job-the training (coaching)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Signed								2022-10-02								2022-10-12		2023-04-10

AM-AASW-342419-NC-RFQ / Logistic and Organizational Support for Round Table (Workshop) on Activation Issues	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation							2023-02-28								2023-03-23				2023-03-30			
AM-AASW-345452-NC-RFQ / Logistic and Organizational Support for Conference on Social Case Management and Activation combined with trade-fair exhibition and networking even	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2023-03-11												2023-04-03			2023-05-03

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AM-AASW-222978-CS-CQS / Development of Project Management information systems for M&E (incl. maintenance)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Consultant Qualification Selection	Open - National		12,000.00	16,107.08	Signed	2021-03-12	2021-04-17	2021-04-02	2021-05-06	2021-05-16	2021-08-06																		
AM-AASW-281417-CS-LCS / Financial Audits	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Least Cost Selection	Open - National		15,000.00	12,191.42	Signed	2022-03-07	2022-03-11	2022-03-28	2022-03-24	2022-04-05	2022-03-24				2022-04-12	2022-04-21	2022-04-19	2022-05-02	2022-05-03	2022-05-02	2022-05-07	2022-05-10	2022-07-06						
AM-AASW-342420-CS-CQS / Organization of Business Plan Implementation Trainings for sub-grant beneficiaries	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2023-03-01		2023-03-22		2023-04-15										2023-04-17		2023-04-19		2023-07-03					
AM-AASW-345459-CS-CQS / Project Public and Awareness Raising Campaign (production of films)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Consultant Qualification Selection	Open - National		9,000.00	0.00	Pending Implementation	2023-03-05		2023-03-26		2023-04-04										2023-04-18		2023-04-20		2023-06-19					

INDIVIDUAL CONSULTANTS																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	
AM-AASW-189104-CS-INDV / Project Manager	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Direct Selection	Direct		39,420.00	39,195.55	Signed	2020-08-17	2020-08-21	2020-08-27	2020-08-20			2020-10-31	2020-08-20	2023-08-05																		
AM-AASW-189115-CS-CDS / Monitoring and Evaluation Specialist	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Direct Selection	Direct		33,660.00	33,640.59	Signed	2020-08-17	2020-08-18	2020-08-27	2020-09-01			2020-10-31	2020-09-01	2023-08-05																		
AM-AASW-189131-CS-CDS / Procurement Specialist	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Direct Selection	Direct		32,220.00	32,016.66	Signed	2020-08-17	2020-08-18	2020-08-27	2020-08-20			2020-10-31	2020-08-20	2023-08-05																		
AM-AASW-189134-CS-CDS / FM Specialist	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Direct Selection	Direct		12,000.00	34,293.74	Signed	2020-08-17	2020-08-18	2020-08-27	2020-08-20			2020-10-31	2020-08-20	2023-08-05																		
AM-AASW-189117-CS-CDS / Environmental and Social Specialist	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Individual Consultant Selection	Open		9,000.00	8,367.02	Signed	2020-08-17	2020-08-24	2020-10-05	2020-11-23	2020-10-26	2020-12-01	2020-11-30	2020-12-03	2023-08-05																		
AM-AASW-194930-CS-INDV / Development of referral protocols for key service providers (Social Workers' MIS development, initial phase)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open		1,500.00	2,297.75	Signed	2020-09-30	2020-10-13	2020-11-18	2020-11-25	2020-12-09	2020-11-25	2021-01-13	2020-12-03	2021-04-13																		
AM-AASW-194934-CS-INDV / Out-reach strategy and public campaign (Project Communication and PR, initial phase)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open		2,500.00	1,435.41	Signed	2020-10-01	2020-10-13	2020-11-19	2020-11-25	2020-12-10	2020-11-25	2021-01-14	2020-12-03	2021-04-14																		
AM-AASW-194938-CS-CDS / Capacity Building Activities and Sub-Grants Follow Up	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Direct		36,140.00	35,340.79	Signed	2020-10-01	2020-10-13	2020-10-11	2020-10-19	2020-11-01	2020-10-20	2020-12-06	2020-10-23	2021-06-04																		
AM-AASW-194959-CS-INDV / Baseline and Final Evaluation Study (Int. Consultant)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open		40,000.00	39,796.07	Signed	2020-09-30	2020-11-23	2020-11-25	2021-02-10	2020-12-16	2021-03-15	2021-01-20	2021-03-15	2023-07-09																		
AM-AASW-194966-CS-INDV-2 / Baseline and Final Evaluation Study (Local Consultant)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open		10,467.00	4,831.62	Signed	2020-10-01	2021-06-16	2020-11-19	2022-03-11	2020-12-10	2022-03-11	2021-01-14	2022-03-11	2021-07-13																		
AM-AASW-194966-CS-INDV-3 / Baseline and Final Evaluation Study (Local Consultant)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open		10,467.00	10,307.06	Signed	2020-10-01	2021-06-16	2020-11-19	2022-03-11	2020-12-10	2022-03-11	2021-01-14	2022-03-11	2021-07-13																		
AM-AASW-194966-CS-INDV-1 / Baseline and Final Evaluation Study (Local Consultant)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open		10,467.00	4,979.26	Signed	2020-10-01	2021-06-16	2020-11-19	2022-03-11	2020-12-10	2022-03-11	2021-01-14	2022-03-11	2021-07-13																		
AM-AASW-203422-CS-INDV / Development of Methodological document for social case management intervention, operational manual for social workers, and materials to train social workers	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open		16,000.00	16,000.00	Signed	2020-11-13	2020-11-11	2021-01-01	2021-03-05	2021-01-22	2021-03-15	2021-02-26	2021-03-15	2021-08-25																		
AM-AASW-203423-CS-INDV / Development and/or revision of tools for Social workers and referral protocols for key service providers	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open		10,000.00	13,000.00	Signed	2020-11-13	2020-11-11	2021-01-01	2021-02-15	2021-01-22	2021-03-15	2021-02-26	2021-03-15	2021-08-25																		

AM-AASW-213219-CS-INDV / Leading Local Consultant for the development of Methodological document for social case management intervention	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	19,000.00	16,792.98	Signed	2021-01-18	2021-01-27	2021-03-08	2021-03-17	2021-03-29	2021-03-30	2021-05-03	2021-03-22	2023-06-22	
AM-AASW-213221-CS-INDV / Local Consultant for the development of Methodological document for social case management intervention, operational manual, training materials, development (activation dimension)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	16,410.00	14,037.88	Signed	2021-01-18	2021-01-27	2021-03-08	2021-03-17	2021-03-29	2021-03-30	2021-05-03	2021-03-22	2021-10-30	
AM-AASW-213222-CS-INDV / Local Consultant for the development of Methodological document for social case management intervention, operational manual, training materials, development (inclusion dimension)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	16,410.00	14,051.81	Signed	2021-01-18	2021-01-27	2021-03-08	2021-03-18	2021-03-29	2021-03-30	2021-05-03	2021-03-22	2021-10-30	
AM-AASW-213223-CS-INDV / Local Consultant for the development of Methodological document for social case management intervention, operational manual, training materials, development (child poverty dimension)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	16,410.00	14,051.81	Signed	2021-01-18	2021-01-27	2021-03-08	2021-03-19	2021-03-29	2021-03-30	2021-05-03	2021-03-22	2021-10-30	
AM-AASW-222965-CS-INDV / Out-reach strategy and public campaign (Project Communication and PR, main phase)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	14,750.00	14,632.63	Terminated	2021-03-12	2021-03-29	2021-04-08	2021-07-06	2021-04-11	2021-07-01	2021-04-28	2021-07-01	2022-10-20	
AM-AASW-222993-CS-INDV / Translation services (written translation)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	9,000.00	9,004.34	Signed	2021-03-12	2021-03-29	2021-04-10	2021-07-20	2021-04-13	2021-07-20	2021-04-30	2021-08-24	2021-10-27	
AM-AASW-222988-CS-INDV / Translation services (simultaneous/consecutive interpretation)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	4,000.00	3,211.50	Signed	2021-03-12	2021-03-29	2021-04-10	2021-07-06	2021-04-13	2021-07-07	2021-04-30	2021-08-20	2021-10-27	
AM-AASW-239621-CS-INDV / Baseline and Final Evaluation Study (Data Analyst)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open	5,000.00	3,656.45	Signed	2021-06-28	2021-06-16	2021-07-25	2022-01-14	2021-07-27	2022-01-14	2021-08-02	2022-03-11	2022-07-31	
AM-AASW-239625-CS-INDV / Trainings for FBP Beneficiaries (BMS curricula development and training materials., Delivery of Training Supervision)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	20,000.00	19,474.56	Signed	2021-06-30	2021-06-15	2021-07-29	2021-08-23	2021-07-31	2021-08-23	2021-08-06	2021-08-23	2022-10-30	
AM-AASW-229793-CS-INDV / Trainings for FBP Beneficiaries (BMS curricula development and training materials, TOT for business Consultants)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	14,000.00	0.00	Canceled	2021-04-30	2021-05-11	2021-05-26			2021-05-31	2021-06-14		2022-09-07	
AM-AASW-239617-CS-INDV / Implementation of the training (Training workshops for social workers, SW's on-job-the-training (coaching))	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	77,000.00	28,877.65	Signed	2021-06-28	2021-07-09	2021-07-25	2022-01-14	2021-07-27	2022-01-14	2021-08-12	2022-01-14	2023-02-21	
AM-AASW-244496-CS-INDV / Social Worker Evaluation Consultant 1 (Evaluation Approach, Coordination and Reporting)	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Individual Consultant Selection	Open	2,400.00	3,940.47	Signed	2021-07-20	2021-07-21	2021-08-16	2022-01-24	2021-08-18	2022-01-24	2021-08-22	2022-01-24	2023-07-22	
AM-AASW-239618-CS-INDV / Social Worker Evaluation Consultant 2 (Data Collection)	TF / B2613	Component 3. Project Management and Administration, Monitoring and Evaluation (M&E), and Knowledge Dissemination	Post	Individual Consultant Selection	Open	2,400.00	4,104.66	Signed	2021-07-20	2021-07-21	2021-08-16	2022-01-24	2021-08-18	2022-01-24	2021-08-22	2022-01-24	2023-07-22	
AM-AASW-253583-CS-INDV / Out-reach strategy and public campaign (PR Specialist)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	13,500.00	12,944.25	Terminated	2021-09-22	2021-09-16	2021-10-19	2021-12-20	2021-10-22	2022-01-03	2021-11-08	2022-01-03	2023-05-02	
AM-AASW-257855-CS-INDV / Trainings for FBP Beneficiaries (Consultant on Training of Family Benefit Program beneficiaries (Pilot, Business Management Skills Training, Advisory for Business Plan Development, Supervision of Capacity Building Activities)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open	15,000.00	9,395.26	Signed	2021-10-15	2021-10-27	2021-11-16	2022-03-10	2021-11-19	2022-03-11	2021-12-11	2022-03-11	2023-03-31	
AM-AASW-257859-CS-INDV / Trainings for FBP Beneficiaries (Consultant on Training of Family Benefit Program beneficiaries (Business Management Skills Training, Coaching and Advisory Services)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open	135,000.00	133,811.20	Signed	2021-10-15	2021-10-27	2021-11-15	2022-03-10	2021-11-18	2022-04-15	2021-12-10	2022-04-15	2023-03-30	
AM-AASW-288869-CS-INDV / Implementation of the training (Social Worker's on-job-the-training (coaching))	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2022-04-18	2022-04-26	2022-05-21	2022-09-01	2022-05-31	2022-09-05	2022-06-04		2023-04-30	
AM-AASW-288864-CS-INDV / Trainings for FBP Beneficiaries (BMS trainings for Arnavir-Marz)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open	9,000.00	0.00	Canceled	2022-04-20	2022-04-19	2022-05-23		2022-06-02		2022-06-06		2022-08-05	
AM-AASW-292229-CS-INDV / Small Business sub-grants evaluation	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open	9,600.00	0.00	Pending Implementation	2022-05-09		2022-06-18		2022-06-20		2022-06-22		2022-09-20	
AM-AASW-302890-CS-INDV / Implementation of the training (Social Worker's on-job-the-training/coaching - 2nd round)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2022-07-11	2022-07-11	2022-08-13	2022-07-01	2022-08-16	2022-07-01	2022-08-20		2023-06-16	
AM-AASW-316250-CS-INDV / Consultant on out-reach strategy and public campaign (Specialist on PR and Communications)	TF / B2613	Component 1. Development and implementation of a pilot counseling program	Post	Individual Consultant Selection	Open - National	13,500.00	0.00	Signed	2022-09-25	2022-09-30	2022-10-25	2022-11-28	2022-10-27	2022-12-01	2022-10-31		2023-06-30	

AM-AASW-323980-CS-INDV / Trainings for FBP Beneficiaries (Consultant on sub-grant beneficiary coaching)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open - National		7,000.00	0.00	Under Implementation	2022-11-04	2022-11-17	2022-12-04	2023-02-09	2022-12-06	2023-02-10	2022-12-08		2023-06-06
AM-AASW-323982-CS-INDV / Trainings for FBP Beneficiaries (Business Plan Implementation training: accounting and tax issues advisory services)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open - National		4,000.00	0.00	Under Implementation	2022-11-11	2022-11-18	2022-12-11		2022-12-13		2022-12-15		2023-05-14
AM-AASW-323984-CS-INDV / Trainings for FBP Beneficiaries (Business Plan Implementation training: marketing and sales promotion advisory services)	TF / B2613	Component 2. Capacity building and entrepreneurship support	Post	Individual Consultant Selection	Open - National		4,000.00	0.00	Pending Implementation	2022-11-11		2022-12-11		2022-12-13		2022-12-15		2023-05-14