

Textual Part of the Procurement Plan

| | |
|--|---|
| Project information: | Turkey, Social Entrepreneurship, Empowerment and Cohesion Project (SEECO) (P171456) |
| Project Implementation Agency: | General Directorate of Development Agencies of the MoIT |
| Date of the Procurement Plan: | January 20, 2021 |
| Period covered by this Procurement Plan: | February 1, 2021 - July 30, 2022 |
| Date of General Procurement Notice: | TBD |
| Bank's Approval Date of the Procurement Plan: | 28 January 2021 |

I. Preamble

1. In accordance with paragraph 5.9 of the World Bank "Procurement Regulations for IPF Borrowers - November 2020" (Procurement Regulations), the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear, and update the Procurement Plan and conduct all procurement transactions for the project.
2. This document, along with the Procurement Plan tables in STEP constitute the Procurement Plan for the project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works, and Non-Consulting Services

| Procurement Method | Procurement Method Threshold |
|-------------------------------|---|
| RFB/Open International | Default Method (no procurement method threshold) |
| RFB/Open National | Goods and non-consulting services contracts valued at less than US\$2 million |
| | Works contracts valued at less than US\$30 million |
| RFQ | Contracts valued at less than US\$1 million |
| Direct Contracting | No threshold |

III. Selection of Consultants

| Selection Method | Selection Method Threshold |
|--|--|
| Quality and Cost-Based Selection (QCBS) | Default Method (no selection method threshold) |
| Least Cost Selection (LCS) | No selection method threshold |
| Quality-Based Selection (QBS) | No selection method threshold |
| Selection Based on Consultant Qualifications (CQS) | Contracts valued at less than US\$8 million |
| Single Source Selection of Firms (SSS) | No selection method threshold |

| | |
|----------------------------------|-------------------------------|
| Individual Consultants (INDV) | No selection method threshold |
|----------------------------------|-------------------------------|

The terms of reference of any audit, procurement, or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

3. **The Bank's Standard Procurement Documents** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.
4. **Commercial Practices:** The procurements under Subcomponent 1B of the project will be procured by the beneficiaries in accordance with their well-established commercial practices stipulated in the Subgrants Manual of the Project Operations Manual (POM) and confirmed by the Ministry of Industry and Technology (MoIT)/Turkish Development Agencies (TDAs) that these practices are consistent with the Bank's Core Procurement Principles of value for money, economy, integrity, fit for purpose, efficiency, transparency, and fairness.
5. The procurements to be proposed by the local authorities and agreed to by the TDA/MoIT under Subcomponent 2B will be conducted by the relevant local authorities in accordance with the procurement arrangements stipulated in the POM and/or agreed procurement plans.
6. A list of the procurements performed by the beneficiaries under Subcomponent 1B and 2B of the project will be recorded in a format agreed by the Bank and specified in the POM, and these records will be uploaded into STEP by the MoIT/ Project Implementation Unit (PIU) at least annually, but not later than the closing date of the project.
7. **Review Procedure:** All procurement under the project is subject to the Bank's ex-post review unless otherwise specified in STEP. Community Implementing Partner (CIP) contracts will be subject to the Bank's ex-ante due diligence (prior) review.
8. **National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

Mandatory Provisions for Procurement under Bank-Financed Contracts Subject to National Procurement Procedures:

The procedures to be followed for National Open Competitive Bidding will be those set forth in the Public Procurement Law of the Borrower (Law No. 4734), as amended from time to time, with the latest amendment dated December 30, 2020, notwithstanding anything to the contrary in the Borrower's Law on Public Procurement Contracts (Law No. 4735), as amended from time to time, with the latest amendment dated December 02, 2020, and subject to the following provisions:

A. Eligibility

- i. Bidder eligibility will be determined as per the specifications under Section III of the Procurement Regulations; accordingly, no bidder or potential bidder will be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- ii. Bidding will not be restricted to domestic bidders. There will be no restrictions in respect to eligibility to participate in bidding for contracts on the basis of the nationality of the bidder and/or the origin of goods other than those set forth in paragraph 3.23 of the Procurement Regulations. There will be no restriction of any kind on foreign bidders who wish to submit a bid.
- iii. Bidding will not be restricted to pre-registered firms, and foreign bidders will not be required to be registered with the local authorities as a prerequisite for submitting bids.
- iv. Participation will be allowed from joint ventures on the condition that such joint venture partners will be jointly and severally liable under the contract. **Procuring entities shall use the bidding documents agreed by the Bank.**

B. Fraud and Corruption

- v. The request for bids/request for proposals document will require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation, the Bank's right to sanction and the Bank's inspection and audit rights.

C. Debarment

- vi. The Bank may recognize, if requested by the Borrower, exclusion from participation as a result of debarment under the national system, provided that the debarment is for offenses involving fraud and corruption, and further provided that the Bank confirms that the particular debarment procedure afforded due process, and the debarment decision is final.
- vii. **Procurement of secondhand goods:** Not applicable.
- viii. **Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable.

V. Procurement Packages with Methods and Time Schedule

Works

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date (excludes defects liability period) |
|---|---|----------------|--------------------|----------------------------------|---------------|---------------------------|---|---------------------------------|--|
| Component 2. Community Livelihoods-related Facilities in Refugee and Host Communities (to be bid by Local Authorities) | | | | | | | | | |
| Refurbishments (repair works & goods) of the community SE centers in 3 provinces | Silkroad TDA-Works-01 a,b,c,...- | Works | RFQ | 450,000 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Refurbishments (repair works & goods) of the community SE centers in 3 provinces | Eastern Mediterranean TDA-Works-01 a,b,c,...- | Works | RFQ | 450,000 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Refurbishments (repair works & goods) of the community SE centers in 1 province | TIGRIS TDA-Works-01 a,b,c,...- | Works | RFQ | 150,000 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Refurbishments (repair works & goods) of the community SE centers in 2 provinces | Karacadag TDA-Works-01 a,b,c,...- | Works | RFQ | 300,000 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Refurbishments (repair works & goods) of the community SE centers in 2 provinces | Cukurova TDA-Works-01 a,b,c,...- | Works | RFQ | 300,000 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Community livelihoods facilities in 3 provinces (works & goods) (to be implemented under Silkroad TDA supervision) | Silkroad TDA-Works-02a,b,c,...- | Works | RFQ | 1,677,273 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date (excludes defects liability period) |
|---|--|----------------|--------------------|----------------------------------|---------------|---------------------------|---|---------------------------------|--|
| Community livelihoods facilities in 3 provinces (works & goods) (to be implemented under Eastern Mediterranean TDA supervision) | Eastern Mediterranean TDA - Works-02a,b,c... | Works | RFQ | 1,677,273 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Community livelihoods facilities in 1 province (works & goods) (to be implemented under TIGRIS TDA supervision) | TIGRIS TDA-Works-02a,b,c... - | Works | RFQ | 559,091 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Community livelihoods facilities in 2 provinces (works & goods) (to be implemented under Karacadag TDA supervision) | Karacadag TDA-Works-02a,b,c... | Works | RFQ | 1,118,182 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |
| Community livelihoods facilities in 2 provinces (works & goods) (to be implemented under Cukurova TDA supervision) | Cukurova TDA-Works-02a,b,c...- | Works | RFQ | 1,118,182 | Post | National Open Competition | Feb 2022 | Mar 2022 | Sep 2022 |

* a, b, c refers to more than one contract that will be determined during the project implementation.

Goods; Non-consulting Services

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|----------------------------|----------------|--------------------|----------------------------------|---------------|-----------------|---|---------------------------------|------------------------------------|
| Component 3. Institutional Capacity Strengthening and Project Management (To be bid by GDDA) | | | | | | | | | |
| Procurement of equipment for the MoIT and TDAs | MoIT/GDD A-Go-01 | Goods | RFQ | 110,000 | Post | Limited | Mar 2021 | Apr 2021 | May 2021 |
| Procurement of Social Media and Visual Identity | MoIT/GDD A-Go-02 | Goods | RFQ | 10,000 | Post | Limited | Mar 2021 | Apr 2021 | May 2021 |
| Printing of Brochures, posters and etc. | MoIT/GDD A-Go-03 | Goods | RFQ | 20,000 | Post | Limited | May 2021 | June 2021 | July 2021 |
| Production of Infographic application process | MoIT/GDD A-Go-04 | Goods | RFQ | 10,000 | Post | Limited | May 2021 | June 2021 | July 2021 |
| Logistical and organizational services for project launch at the central level | MoIT/GDD A-NCS-01 | NCS | RFQ | 100,000 | Post | Limited | Feb 2021 | Mar 2021 | Mar 2021 |
| Logistical and organizational services for conferences/ meetings on social enterprises with private sector and other stakeholders | MoIT/GDD A-NCS-02 a,b,c... | NCS | RFQ | 80,000 | Post | Limited | TBD | TBD | TBD |
| Logistical and organizational services for trainings and workshops (capacity building trainings and other events) for MoIT and TDA staff | MoIT/GDD A-NCS-03 a,b,c... | NCS | RFQ | 220,000 | Post | Limited | TBD | TBD | TBD |
| Logistical and organizational services for completion workshops at the central level | MoIT/GDD A-NCS-04 | NCS | RFQ | 85,000 | Post | Limited | Nov 2022 | Nov 2022 | Dec 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|------------------------------|-----------------------|---------------------------|---|----------------------|------------------------|--|--|---|
| Logistical and organizational services for project management related meetings/workshops | MoIT/GDD A-NCS-05 a,b,c.... | NCS | RFQ | 20,000 | Post | Limited | TBD | TBD | TBD |
| Logistical and organizational services for 2021 annual evaluation meeting/workshops | MoIT/GDD A-NCS-06 | NCS | RFQ | 10,000 | Post | Limited | Dec 2021 | Jan 2022 | Feb 2022 |
| Logistical and organizational services for 2022 annual evaluation meeting/workshops | MoIT/GDD A-NCS-07 | NCS | RFQ | 10,000 | Post | Limited | Nov 2022 | Nov 2022 | Dec 2022 |
| Logistical and organizational services for awareness raising events, i.e. festivals, panels, workshops, concerts and etc. (Multiple Contracts) | MoIT/GDD A-NCS-08a, b, c.... | NCS | RFQ | 220,000 | Post | Limited | June 2021 | July 2021 | Dec 2022 |
| Logistical and organizational services for Community engagement events for livelihoods-related facilities to inform communities (Multiple Contracts) | MoIT/GDD A-NCS-09a, b, c.... | NCS | RFQ | 205,000 | Post | Limited | Dec 2021 | Jan 2022 | Dec 2022 |
| Production of video films from diverse project areas (Multiple Contracts) | MoIT/GDD A-NCS-10a, b, c.... | NCS | RFQ | 180,000 | Post | Limited | July 2022 | Aug 2022 | Dec 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|------------------|----------------|--------------------|----------------------------------|---------------|-----------------|---|---------------------------------|------------------------------------|
| Media Management Services (Social media posts, local press engagement, information desks and etc.) | MoIT/GDDA-NCS-11 | NCS | RFQ | 60,000 | Post | Limited | June 2021 | July 2021 | Dec 2022 |

Consultants (Firm)

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation Date | Estimated Contract Signing Date | Estimated Contract Completion Date |
|---|---|----------------|--------------------|----------------------------------|---------------|--------------------------------|---|---------------------------------|------------------------------------|
| Component 1. Social Entrepreneurship for Women and Youth in Refugee and Host Communities (to be bid by GDDA) | | | | | | | | | |
| Recruitment of a consulting firm for market / value chain assessments (to be bid by GDDA) | MoIT/GDDA.CS.01 | CS | CQS | 175,000 | Post | National Open Competition | Feb 2021 | Apr 2021 | Jun 2021 |
| Recruitment of a Community Implementing Partner (CIP) for Silkroad TDA (Gaziantep, Adiyaman, and Kilis provinces) (resulting contract to be signed by the respective TDA) | MoIT/GDDA.Silkroad TDA.CS.01 | | | 3,600,000 | | | Feb 2021 | Jun 2021 | Dec 2022 |
| Recruitment of a Community Implementing Partner for Eastern Mediterranean TDA (Hatay, Osmaniye, and Kahramanmaraş provinces) (resulting contract to be signed by the respective TDA) | MoIT/GDDA.Eastern Mediterranean TDA.CS.01 | CS | CQS | 3,600,000 | Prior | International Open Competition | Feb 2021 | Jun 2021 | Dec 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|---|--------------------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Recruitment of a Community Implementing Partner for Karacadag TDA (Sanliurfa and Diyarbakir provinces) (resulting contract to be signed by the respective TDA) | MoIT/GDDA. Karacadag TDA.CS.01 | | | 3,000,000 | | | Feb 2021 | Jun 2021 | Dec 2022 |
| Recruitment of a Community Implementing Partner for TIGRIS TDA (Mardin province) (resulting contract to be signed by the respective TDA) | MoIT/GDDA. TIGRIS TDA.CS.01 | | | 750,000 | | | Feb 2021 | Jun 2021 | Dec 2022 |
| Recruitment of a Community Implementing Partner for Cukurova TDA (Adana and Mersin provinces) (resulting contract to be signed by the respective TDA) | MoIT/GDDA. Cukurova TDA CS.01 | | | 2,200,000 | | | Feb 2021 | Jun 2021 | Dec 2022 |
| Component 2. Community Livelihoods-related Facilities in Refugee and Host Communities (to be bid by GDDA) | | | | | | | | | |
| Recruitment of consulting firm for design and supervision of the community SE centers in 5 TDAs | MoIT/GDDA. CS.02 | CS | CQS | 150,000 | Post | National Open Competition | Sep 2021 | Nov 2021 | Sep 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|---------------------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Recruitment of consulting firm for design and supervision of livelihoods facilities refurbishment (to be fulfilled under Silkroad TDA supervision) (resulting contract to be signed by the respective TDA) | Silkroad TDA.CS.01 | C S | CQ S | 136,364 | Post | National Open Competition | Sep 2021 | Nov 2021 | Sep 2022 |
| Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Eastern Mediterranean TDA supervision) (resulting contract to be signed by the respective TDA) | Eastern Mediterranean TDA.CS.01 | | | 136,364 | Post | | Sep 2021 | Nov 2021 | Sep 2022 |
| Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under TIGRIS TDA supervision) (resulting contract to be signed by the respective TDA) | TIGRIS TDA.CS.01 | | | 45,455 | Post | | Sep 2021 | Nov 2021 | Sep 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|---------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Karacadag TDA supervision) (resulting contract to be signed by the respective TDA) | Karacadag TDA.CS.01 | | | 90,909 | Post | | Sep 2021 | Nov 2021 | Sep 2022 |
| Recruitment of consulting firm for design and supervision of project livelihoods facilities refurbishment (to be fulfilled under Cukurova TDA supervision), (resulting contract to be signed by the respective TDA) | Cukurova TDA.CS.01 | | | 90,909 | Post | | Sep 2021 | Nov 2021 | Sep 2022 |
| Component 3. Institutional Capacity Strengthening and Project Management (to be bid by GDDA) | | | | | | | | | |
| Recruitment of a consulting firm for Institutional Capacity Needs Assessment and Reporting | MoIT/GDDA.CS.03 | CS | CQS | 78,000 | Post | National Open Competition | Jul 2021 | Sep 2021 | Jan 2022 |
| Recruitment of a consulting firm for support for policy and legislation development for SEs | MoIT/GDDA.CS.04 | CS | CQS | 85,000 | Post | National Open Competition | TBD | TBD | TBD |
| Recruitment of a consulting firm for development of MIS and system support | MoIT/GDDA.CS.05 | CS | CQS | 180,000 | Post | National Open Competition | Feb 2021 | Apr 2021 | Oct 2021 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|--|------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Recruitment of a consulting firm for annual surveys and reports (2 surveys/year) (TBA) | MoIT/GDDA. CS.06 | CS | CQS | 280,000 | Post | National Open Competition | Mar 2021 | May 2021 | Dec 2022 |
| Recruitment of a consulting firm for preparation of mid-term and completion reports (external evaluations) | MoIT/GDDA. CS.07 | CS | CQS | 120,000 | Post | National Open Competition | Oct 2021 | Dec 2021 | Dec 2022 |
| Recruitment of a consulting firm to carry out beneficiary dialogues and monitoring | MoIT/GDDA. CS.08 | CS | CQS | 240,000 | Post | National Open Competition | TBD | TBD | TBD |

Consultants (Individual)

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|---|------------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Component 3. Institutional Capacity Strengthening and Project Management (to be bid by GDDA) | | | | | | | | | |
| Recruitment of a consultant for MoIT/GDDA PIU as Project Coordinator | MoIT/GDDA .INDV-PIU.01 | CS | INDV | 172,800 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|---|------------------------|-----------------------|---------------------------|---|----------------------|---------------------------|---|--|---|
| Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert | MoIT/GDDA .INDV-PIU.02 | CS | INDV | 115,200 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Financial Management and Disbursement Expert | MoIT/GDDA .INDV-PIU.03 | CS | INDV | 96,000 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Environmental Consultant | MoIT/GDDA .INDV-PIU.04 | CS | INDV | 105,600 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Social Consultant | MoIT/GDDA .INDV-PIU.05 | CS | INDV | 105,600 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant | MoIT/GDDA .INDV-PIU.06 | CS | INDV | 115,200 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Procurement Consultant | MoIT/GDDA .INDV-PIU.07 | CS | INDV | 115,200 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |

| Contract Description | Reference No. | Proc. Category | Procurement Method | Estimated Contract Amount (Euro) | Review Method | Market Approach | Estimated procurement Notice/ Invitation | Estimated Contract Signing Date | Estimated Contract Completion Date |
|---|-----------------------------------|----------------|--------------------|----------------------------------|---------------|---------------------------|--|---------------------------------|------------------------------------|
| Recruitment of a consultant for MoIT/GDDA PIU as IT expert | MoIT/GDDA .INDV-PIU.08 | CS | INDV | 144,000 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as M&E specialist | MoIT/GDDA .INDV-PIU.09 | CS | INDV | 86,400 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Project Assistant | MoIT/GDDA .INDV-PIU.10 | CS | INDV | 86,400 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a consultant for MoIT/GDDA PIU as Communications Specialist | MoIT/GDDA .INDV-PIU.11 | CS | INDV | 96,000 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of a SE Expert | MoIT/GDDA .INDV-PIU.12 | CS | INDV | 115,200 | Post | National Open Competition | Feb 2021 | Mar 2021 | Dec 2022 |
| Recruitment of Probity Assurance Provider/s | MoIT/GDDA .INDV-PIU.13a, b, c.... | CS | INDV | 10,000 | Prior | National Limited | Apr 2021 | May 2021 | Jun 2021 |
| Recruitment of other consultants for GDDA PIU & Recruitment of project coordinator, FM consultant, and other consultants for TDAs | MoIT/GDDA .INDV-PIU.14a, b,c.. | CS | INDV | 148,400 | Post | National Open Competition | TBD | TBD | TBD |

NOTES:

The works procurements by the local authorities in Subcomponent 2B is indicative and will be finalized during implementation.

NCS: Non-consulting Services
CS: Consultancy Services
RFQ: Request for Quotation
CQS: Consultant's Qualification-based Selection
INDV: Individual Consultant Selection
TBD: To be determined

PROCUREMENT PLAN **Turkiye : Social Entrepreneurship, Empowerment and Cohesion in Refugee and Host Communities in Turkey Project**

General Information

Country: Turkiye **Bank's Approval Date of the Original Procurement Plan:** 2021-02-04
Revised Plan Date(s): (comma delineated, leave blank) 2023-03-27
Project ID: P171456 **GPN Date:** 2021-02-16
Project Name: Social Entrepreneurship, Empowerment and Cohesion in Refugee and Host Communities in Turkey Project
Loan / Credit No.: TF / B4920, /
Executing Agency: Ministry of Industry and Technology

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Invitation | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|-------------------------------------|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Invitation | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|-------------------------------------|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MOIT/GDDA-GO-01 / Procurement of equipment and software packages for the MoIT and TDAs | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3.603.05 | Completed | | | | | | | 2021-04-05 | 2021-10-06 | | | | | | | 2021-04-26 | 2021-11-04 | 2022-12-30 | |
| MOIT/GDDA-GO-01-B / Procurement of Furniture for MoIT | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9.996.80 | Completed | | | | | | | 2021-09-27 | 2021-09-28 | | | | | | | 2021-10-06 | 2021-11-26 | 2022-12-30 | |
| MOIT/GDDA-GO-01-LOT3-RE BID / Hardware (a) and software (b) covering computer and other electronic requirements for PIU staff. | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 28.925.57 | Signed | | | | | | | 2021-11-03 | 2021-11-05 | | | | | | | 2021-11-18 | 2021-11-17 | 2024-12-31 | |
| MOIT/GDDA-GO-01-MP / Accounting & Reporting Software Program to be used by Development Agencies, MoIT & PIU | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10.196.13 | Signed | | | | | | | 2021-12-23 | 2021-12-21 | | | | | | | 2022-01-20 | 2021-12-31 | 2023-01-20 | |
| MOIT/GDDA-GO-01 A / Procurement of equipment for the MoIT and TDAs 2 | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | 2022-05-17 | 2022-05-17 | | | | | | | 2022-07-04 | | 2022-12-31 | |
| MOIT/GDDA-GO-05 / Procurement of Equipment for the MoIT and TDAs 2 (Video conference system MoIT and TDAs) | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-01-11 | | | | | | | | 2023-02-28 | | 2024-12-31 | |
| MOIT/GDDA-GO-06 / Procurement of Office Furniture for the MoIT | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2023-01-12 | 2023-01-16 | | | | | | | 2023-03-01 | | 2024-12-31 | |
| MOIT/GDDA-GO-07 / Procurement of Office Equipment (Computer, Printer etc.) for the MoIT | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Under Implementation | | | | | | | 2023-01-26 | 2023-02-23 | | | | | | | 2023-03-15 | | 2025-01-14 | |
| CUKUROVA TDA-ADANA-GO ODS-01 / Procurement of Glass Fusion Workshop Supplies for Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-17 | | | | | | | | 2023-06-04 | | 2023-12-01 | |
| CUKUROVA TDA-ADANA-GO ODS-05 / Procurement of Power Tools for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-28 | | | | | | | | 2023-06-15 | | 2023-12-12 | |
| CUKUROVA TDA-ADANA-GO ODS-08 / Procurement of Office Supplies and Training Sets for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-25 | | | | | | | | 2023-06-12 | | 2023-12-09 | |
| CUKUROVA TDA-ADANA-GO ODS-09 / Procurement of Fabric Types for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-05-17 | | | | | | | | 2023-07-04 | | 2023-12-31 | |
| CUKUROVA TDA-ADANA-GO ODS-04 / Procurement of Furniture for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-28 | | | | | | | | 2023-06-15 | | 2023-12-12 | |
| CUKUROVA TDA-ADANA-GO ODS-07 / Procurement of Sewing Machines and Tools for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-05-14 | | | | | | | | 2023-07-01 | | 2023-12-28 | |
| CUKUROVA TDA-ADANA-GO ODS-06 / Procurement of Personal Protective Equipment for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-05-07 | | | | | | | | 2023-06-24 | | 2023-12-21 | |
| CUKUROVA TDA-ADANA-GO ODS-10 / Procurement of Toys for Workshops of Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-05-22 | | | | | | | | 2023-07-09 | | 2024-01-05 | |
| CUKUROVA TDA-ADANA-GO ODS-02 / Procurement of Informatics Workshop Supplies for Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-25 | | | | | | | | 2023-06-12 | | 2023-12-09 | |
| CUKUROVA TDA-ADANA-GO ODS-03 / Procurement of Epoxy Tools for Adana Seyhan Municipality | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2023-04-27 | | | | | | | | 2023-06-14 | | 2023-12-11 | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MOIT/GDDA-NCS-01 / Logistical and organizational services for project launch at the central level | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2022-04-24 | | | | | | | 2022-05-07 | | 2022-05-27 | | |
| MOIT/GDDA-NCS-07 / Logistical and organizational services for 2022 annual evaluation meeting/workshops | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2022-09-15 | | | | | | | 2022-09-22 | | 2022-10-06 | | |
| MOIT/GDDA-NCS-05 / Logistical and Organizational services for project management related meetings (Orientation Meetings) | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2022-10-12 | | | | | | | 2022-10-17 | | 2022-10-31 | | |
| MOIT/GDDA-NCS-12 / Logistical Services for trainings, field visits, meetings, workshops, panels etc. (Accommodation and Transportation) | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | 2023-01-26 | 2023-02-03 | | | | | | 2023-02-02 | | 2023-02-16 | | |
| MOIT/GDDA-NCS-14 / Translation Service (Turkish-English, English-Turkish, Arabic-Turkish, Turkish-Arabic) | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Signed | | | | | | | 2023-01-30 | 2023-02-03 | | | | | | 2023-02-06 | | 2023-02-20 | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
|---|-------------------|--|-------------|------------------------------------|----------------------|---------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|------------|-----------------|------------|---------------------|--------|---------|--------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MOIT/GDDA.TIGRIS TDA.CS.01 / Recruitment of a Community Implementing Partner for TIGRIS TDA (Mardin provinces) | TF / B4920 | Social Entrepreneurship for Women in Refugee and Host Communities | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Signed | 2021-10-22 | 2021-10-20 | 2021-11-10 | 2021-11-05 | 2021-12-06 | 2022-08-14 | | | | | | | 2021-12-10 | 2022-12-02 | 2021-12-16 | 2023-03-06 | 2024-12-31 | | | |
| MOIT/GDDA.SILKROAD TDA.CS.01 / Recruitment of a Community Implementing Partner (CIP) for Silkroad TDA (Gaziantep, Adiyaman, and Kilis provinces) | TF / B4920 | Social Entrepreneurship for Women in Refugee and Host Communities | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Signed | 2021-10-22 | 2021-10-20 | 2021-11-10 | 2021-11-05 | 2021-12-06 | 2022-08-25 | | | | | | | 2021-12-10 | 2022-12-03 | 2021-12-16 | 2023-03-06 | 2024-12-31 | | | |
| MOIT/GDDA.EAST MEDITERRANEAN TDA.CS.01 / Recruitment of a Community Implementing Partner for Eastern Mediterranean TDA (Hatay, Osmaniye, and Kahramanmaraş provinces) | TF / B4920 | Social Entrepreneurship for Women in Refugee and Host Communities | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Signed | 2021-10-22 | 2021-10-20 | 2021-11-10 | 2021-11-04 | 2021-12-06 | 2022-08-14 | | | | | | | 2021-12-10 | 2022-12-02 | 2021-12-16 | 2023-03-06 | 2024-12-31 | | | |
| MOIT/GDDA.CUKUROVA TDA.CS.01 / Recruitment of a Community Implementing Partner for Cukurova TDA (Adana and Mersin provinces) | TF / B4920 | Social Entrepreneurship for Women in Refugee and Host Communities | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Under Implementation | 2021-10-22 | 2021-10-20 | 2021-11-10 | 2021-11-04 | 2021-12-06 | 2022-08-31 | | | | | | | 2021-12-10 | | 2021-12-16 | | 2024-12-31 | | | |
| MOIT/GDDA.KARACADAG TDA.CS.01 / Recruitment of a Community Implementing Partner for Karacadağ TDA (Samsun and Diyarbakir provinces) | TF / B4920 | Social Entrepreneurship for Women in Refugee and Host Communities | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Signed | 2021-10-22 | 2021-10-20 | 2021-11-10 | 2021-11-05 | 2021-12-06 | 2022-08-29 | | | | | | | 2021-12-10 | 2022-11-29 | 2021-12-16 | 2023-03-06 | 2024-12-31 | | | |
| MOIT/GDDA.CS.05 / Recruitment of a consulting firm for development of MIS and system support | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Consultant Qualification Selection | Open - National | | 0.00 | Signed | 2022-03-21 | 2022-03-22 | 2022-04-04 | | 2022-04-17 | 2022-06-15 | | | | | | | 2022-04-24 | 2022-09-14 | 2022-04-29 | | 2024-09-30 | | | |
| MOIT/GDDA.2022.CS.06 / Recruitment of a consulting firm for annual surveys and reports | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Consultant Qualification Selection | Open - National | | 0.00 | Signed | 2022-10-06 | 2022-10-14 | 2022-10-27 | | 2022-12-10 | 2022-12-19 | | | | | | | 2023-01-09 | 2023-01-16 | 2023-02-13 | | 2025-01-08 | | | |
| MOIT/GDDA.2022.CS.09 / Consulting Services For Design, Supervision And Control Of Social Entrepreneurship Centres | TF / B4920 | Community Livelihoods-related Facilities in Refugee and Host Communities | Post | Consultant Qualification Selection | Open - National | | 0.00 | Under Implementation | 2022-10-14 | 2022-10-18 | 2022-10-28 | | 2022-12-11 | | | | | | | | 2023-01-10 | | 2023-02-14 | | 2024-12-31 | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| MOIT/GDDA.INDV-PIU.06 / Recruitment of a consultant for MOIT/GDDA PIU as Procurement Consultant | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 28,896.96 | Terminated | 2021-02-15 | 2021-04-22 | 2021-04-05 | 2021-08-19 | 2021-04-26 | 2021-08-20 | 2021-05-31 | 2021-08-24 | 2022-12-31 | | |
| MOIT/GDDA.INDV-PIU.07 / Recruitment of a consultant for MOIT/GDDA PIU as Procurement Consultant | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 0.00 | Signed | 2021-02-15 | 2021-11-12 | 2021-04-05 | 2022-02-16 | 2021-04-26 | 2022-02-17 | 2021-05-31 | | | 2022-12-31 | |
| MOIT/GDDA.INDV-PIU.02 / Recruitment of a consultant for MOIT/GDDA PIU as Financial Management and Disbursement Expert | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 20,977.87 | Signed | 2021-02-15 | 2021-04-22 | 2021-04-05 | 2021-09-14 | 2021-04-26 | 2021-09-15 | 2021-05-31 | 2021-09-15 | 2022-12-31 | | |
| MOIT/GDDA.INDV-PIU.01 / Recruitment of a consultant for MOIT/GDDA PIU as Project Coordinator | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 34,551.78 | Terminated | 2021-02-15 | 2021-04-22 | 2021-04-05 | 2021-09-20 | 2021-04-26 | 2021-09-22 | 2021-05-31 | 2021-10-01 | 2022-12-31 | | |
| MOIT/GDDA.INDV-PIU.04 / Recruitment of a consultant for MOIT/GDDA PIU as Environmental Consultant | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-02-15 | 2021-04-22 | 2021-04-05 | | 2021-04-26 | | 2021-05-31 | | 2022-12-31 | | |
| MOIT/GDDA.INDV-PIU.08 / Recruitment of a consultant for MOIT/GDDA PIU as IT Expert | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2021-02-15 | 2021-04-22 | 2021-04-05 | | 2021-04-26 | | 2021-05-31 | | 2022-12-31 | | |
| MOIT/GDDA.INDV-PIU.09 / Recruitment of a consultant for MOIT/GDDA PIU as M&E specialist | TF / B4920 | Institutional Capacity Strengthening and Project Management | Post | Individual Consultant Selection | Open | | 21,358.62 | Signed | 2021-02-15 | 2021-04-22 | 2021-04-05 | 2021-09-10 | 2021-04-26 | 2021-09-10 | 2021-05-31 | 2021-09-15 | 2022-12-31 | | |

| | | | | | | | | | | | | | | | | | |
|---|------------|---|-------|-------------------------------------|-----------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| MOIT/GDDA.IDNV-PIU.10 / R recruitment of a consultant for MoIT/GDDA PIU as Project A ssistant | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Terminated | 2021-02-15 | 2021-11-12 | 2021-04-05 | 2022-04-04 | 2021-04-26 | 2022-04-06 | 2021-05-31 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.11 / R recruitment of a consultant fo r MoIT/GDDA PIU as Commun ications Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 38,500.00 | Terminated | 2021-02-15 | 2021-04-22 | 2021-04-05 | 2021-09-03 | 2021-04-26 | 2021-09-01 | 2021-05-31 | 2021-09-06 | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.12 / R recruitment of a Consultant fo r MoIT/GDDA/PIU as Social En trepreneurship Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-04-22 | 2021-04-22 | 2021-05-26 | | 2021-05-27 | | 2021-05-31 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.05 / R recruitment of a consultant fo r MoIT/GDDA PIU as Social Co nsultant | / | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-02-15 | 2021-04-22 | 2021-04-05 | | 2021-04-26 | | 2021-05-31 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.04-RE / Recruitment of a consultan t for MoIT/GDDA PIU as En vironmental Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Signed | 2021-11-22 | 2021-11-12 | 2021-12-26 | 2022-02-02 | 2021-12-31 | 2022-02-02 | 2022-01-07 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.05-RE / Recruitment of a consul tant for MoIT/GDDA PIU as So cial Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Signed | 2021-11-22 | 2021-11-12 | 2021-12-26 | 2022-02-02 | 2021-12-31 | 2022-02-02 | 2022-01-07 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.12-RE / Recruitment of a consul tant for MoIT/GDDA PIU as So cial Entrepreneurship (SE) sp ecialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-11-22 | 2021-11-12 | 2021-12-26 | 2022-02-16 | 2021-12-31 | | 2022-01-07 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.11-RE / Recruitment of a consul tant for MoIT/GDDA PIU as Co mmunications Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Signed | 2021-11-22 | 2021-11-12 | 2021-12-26 | 2022-02-02 | 2021-12-31 | 2022-02-03 | 2022-01-07 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.13 / R recruitment of Probity Assura nce Provider | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Prior | Individual Consult ant Selection | Limited | 0.00 | Signed | 2021-12-01 | 2021-12-02 | 2021-12-06 | 2023-12-07 | 2021-12-07 | 2022-02-03 | 2021-12-09 | 2023-03-06 | 2022-02-16 | |
| MOIT/GDDA.IDNV-PIU.12A / R Social Entrepreneurship Spec ialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2022-03-08 | 2022-03-08 | 2022-03-08 | 2022-03-09 | 2022-03-10 | 2022-03-10 | 2022-03-11 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.01A / R Project Coordinator | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2022-08-19 | 2022-08-23 | 2022-08-22 | 2022-09-07 | 2022-08-26 | 2022-09-09 | 2022-08-31 | | 2024-12-31 | |
| MOIT/GDDA.IDNV-PIU.03 / R recruitment of a consultant fo r MoIT/GDDA PIU as Financial Management and Disburseme nt Expert | / | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-02-28 | | 2021-04-18 | | 2021-05-09 | | 2021-06-13 | | 2022-12-31 | |
| MOIT/GDDA.IDNV-PIU.15 / R recruitment of a consultant as M&E Assistant | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open - National | 0.00 | Signed | 2022-11-17 | 2022-11-21 | 2022-12-08 | 2022-12-15 | 2022-12-09 | 2022-12-15 | 2022-12-31 | | 2024-12-31 | |
| MOIT/GDDA.IDNV-PIU.03 / R recruitment of a consultant as Financial Expert - 2 | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2022-11-17 | 2022-11-21 | 2022-11-20 | 2022-11-25 | 2022-11-24 | 2022-12-15 | 2022-12-02 | | 2024-12-31 | |
| MOIT/GDDA.IDNV-PIU.16 / R Project Assistant | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2022-12-19 | 2022-12-19 | 2022-12-19 | 2022-12-22 | 2022-12-22 | 2022-12-29 | 2022-12-23 | | 2024-12-31 | |
| MOIT/GDDA.IDNV-PIU.17 / R recruitment of a consultant as Procurement Expert - 2 | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2022-12-29 | 2023-01-04 | 2022-12-29 | 2023-01-05 | 2023-01-01 | 2023-01-09 | 2023-01-02 | | 2025-05-31 | |
| MOIT/GDDA.IDNV-PIU.18 / R recruitment of a consultant as Lawyer | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Signed | 2023-01-24 | 2023-01-26 | 2023-01-29 | 2023-02-10 | 2023-02-19 | 2023-02-20 | 2023-03-26 | | 2023-09-22 | |
| MOIT/GDDA.IDNV-PIU.12B / R Social Entrepreneurship Spec ialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Limited | 0.00 | Canceled | 2022-08-19 | 2022-08-23 | 2022-08-22 | | 2022-08-24 | | 2022-08-31 | | 2024-12-31 | |
| MOIT/GDDA.IDNV-PIU.08-RE / Recruitment of a consul tant for MoIT/GDDA PIU as IT Specialist | TF / B4920 | Institutional Capacity Streng thening and Project Manage ment | Post | Individual Consult ant Selection | Open | 0.00 | Canceled | 2021-11-22 | 2021-11-12 | 2021-12-26 | | 2021-12-31 | | 2022-01-07 | | 2022-12-31 | |