



Anhui Aged Care System Demonstration Project (P154716)

EAST ASIA AND PACIFIC | China | Social Protection & Jobs Global Practice |
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 7 | ARCHIVED on 28-Jun-2022 | ISR51406 |

Implementing Agencies: Anhui Provincial Department of Civil Affairs, People's Republic of China

Key Dates

Key Project Dates

Bank Approval Date: 19-Jun-2018

Effectiveness Date: 22-Oct-2018

Planned Mid Term Review Date: 28-Jun-2021

Actual Mid-Term Review Date: 28-Jun-2021

Original Closing Date: 31-Dec-2023

Revised Closing Date: 31-Dec-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project development objective (PDO) is to support the government of Anhui province in developing and managing a diversified, three-tiered aged care service delivery system for the elderly, particularly those with limited functional ability.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name
Supporting the Development of Government Stewardship Capacity:(Cost \$10.45 M)
Strengthening Community-based and Home-based Care Services:(Cost \$42.64 M)
Strengthening the Delivery and Management of Nursing Care:(Cost \$136.90 M)
Project Management, Monitoring and Evaluation:(Cost \$2.68 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate

Implementation Status and Key Decisions

The project was approved by the World Bank Board on June 19, 2018 and became effective on October 22, 2018. The project was launched on September 26-27, 2018. The Mid-Term Review (MTR) was completed during June to September 2021. The project will be restructured to accommodate the changed circumstances.

At the provincial level, progress made includes four areas: (a) the overall architecture design of the provincial information system is underway; (b) The needs assessment toolkit has been developed and will be piloted in 5 cities; (c) The quality standards on home- and community-based aged care were selected to be developed; and (d) the training plans for professional and managerial skills are under preparation and will be carried out in the latter of 2022.



At the municipal Level, progress has been made in establishment of the aged care facilities and provision of services. Anqing and Lu'An have made progress on upgrading community-based service stations, of which 82 stations have been upgraded. Anqing and Lu'An have implemented the purchase of basic aged care services following the Guidelines of Government Purchase of Basic Aged Care Services developed under the project. The civil works for the skilled nursing home in Lu'An and urban welfare homes in Ningguo and Xuanzhou are under construction. The upgrading design for rural welfare homes in Suzhou is now carried out.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Low	☐ Low	☐ Low
Macroeconomic	☐ Moderate	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ Moderate	☐ Moderate	☐ Moderate
Technical Design of Project or Program	☐ Substantial	☐ Moderate	☐ Moderate
Institutional Capacity for Implementation and Sustainability	☐ Substantial	☐ Moderate	☐ Moderate
Fiduciary	☐ Substantial	☐ Substantial	☐ Substantial
Environment and Social	☐ Moderate	☐ Moderate	☐ Moderate
Stakeholders	☐ Substantial	☐ Moderate	☐ Moderate
Other	--	--	--
Overall	☐ Substantial	☐ Moderate	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

Improve the access of aged care services				
▶ Number of direct beneficiaries at project sites (Number, by gender and by tier) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	59,287.00	59,287.00	76,993.00	357,589.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2019
Comments:	The definition, baseline and target will be modified in the project restructuring. The direct beneficiaries include all elderly people that covered by the project. Due to changes in the project investment activities that would affect the scope and target values, 2020 will be chosen as a new baseline and the target value needs to be adjusted accordingly.			



□ Women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	27,740.00	27,740.00	40,098.00	228,856.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
□ Home-based services (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	29,164.00	29,164.00	6,130.00	195,672.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
□ Community-based services (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	27,359.00	27,359.00	67,578.00	155,097.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
□ Institutional-based services (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2,764.00	2,764.00	3,285.00	6,820.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023

Strengthen government capacity to exercise stewardship over a diversified aged care service system				
▶ Percentage of dedicated public outlays for elderly care spent on purchasing aged care services from non-public providers in urban areas in the project sites (Percentage, arithmetic average) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	19.60	19.60	27.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
Comments:	The percentage in 2021 has declined because the increased public outlays for elderly care went for quality and safety enhancement, instead of purchasing aged care services.			

Improve the quality of aged care services across three tiers				
▶ Share of aged care service providers who meet the requirements of construction and service standards at the project sites (Percentage) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	34.00	82.00	84.80	98.00



Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
Comments:	In accordance with the policy change, "meeting the requirements" is measured by the classification and accreditation of aged care institutions who meet at least level 1 (minimum level) of the aged care quality standards.			

Strengthen delivery capacity of a diversified aged care service provision system				
▶ Number of aged care managerial staff who received training certificates financed by the project, disaggregated by gender (Number, by gender) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	500.00	500.00	5,500.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
□ Women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	50.00	50.00	0.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023

Intermediate Results Indicators by Components

Component 4. Project Management, Monitoring and Evaluation				
▶ Intermediate Result Indicator 4.1. Satisfaction of consumers and their families with aged care services (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	0.00
Date	30-Jun-2020	27-Oct-2021	31-Dec-2021	30-Jun-2023
Comments:	The Provincial Project Management Office (PPMO) has finalized the TOR to engage a consulting firm to conduct beneficiary surveys to establish the baseline and targets. Data will be updated when the survey report is available. For the purchasing of based aged care services, Anqing conducted sample survey of 863 beneficiaries in Q4 2021. The overall satisfaction rate is 84.3 percent. Feedback from the beneficiaries will inform the service providers to improve their services.			
□ Women (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	0.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023



► Intermediate Result Indicator 4.2 Weekly time use of family caregivers who provided aged care to their elderly recipients (Hours, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	73.70	73.70	73.70	0.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
Comments:	The baseline value was set up based on a household survey. This indicator has been proposed to drop in the upcoming project restructuring. The weekly time use of family caregivers who provided aged care to their elderly recipients does not present a linear pattern from literature review and the empirical findings by using representative household data in China, because it is determined by multiple factors			
□ Women (Hours, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	76.50	76.50	76.50	0.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023

Component 3. Strengthening the Delivery and Management of Nursing Care				
► Intermediate Result Indicator 3.1. Number of newly constructed or upgraded nursing care beds at the project sites (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	40.00	432.00	432.00	6,340.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
► Intermediate Result Indicator 3.2 Occupancy rates of beds at the project sites (Percentage) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	39.00	39.00	39.00	78.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
Comments:	Changes have been proposed in the scope, method of calculation, and the end target value of this indicator. The occupancy rates measure the beds financed by project including both existing and newly constructed ones at project sites. This indicator will be reported in the project restructuring.			
□ Urban Community stations (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	36.00	37.00	37.00	80.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
□ Urban welfare homes (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	50.00	50.00	50.00	80.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
<input type="checkbox"/> Rural Welfare homes (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	30.00	30.00	30.00	75.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
<input type="checkbox"/> Skilled nursing homes (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	78.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023

Component 2. Strengthening Community-based and Home-based Care Services

► Intermediate Result Indicator 2.1 Number of newly constructed/upgraded community service stations at the project sites (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	83.00	85.00	158.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	15-Jun-2023

► Intermediate Result Indicator 2.2 Number of family caregivers who received respite services at the project sites (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15.00	50.00	50.00	970.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023

Comments: This indicator is proposed to be dropped. Neither Anqing nor Lu'An will continue implementing the respite services because aged care service providers are not willing to provide support

Component 1 - Supporting the Development of Government Stewardship Capacity

► Intermediate Result Indicator 1.1 Number of modules developed and operating for the provincial information system (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	4.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023



► Intermediate Result Indicator 1.2 Number of users who utilize the provincial information system for the aged care business. (Number per year) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	18,255,678.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
► Intermediate Result Indicator 1.3 Number of aged care service standards developed at the provincial levels and financed by the project (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	13.00	13.00	48.00
Date	30-Mar-2018	27-Oct-2021	27-Oct-2021	30-Jun-2023
► Intermediate Result Indicator 1.4 Number of aged care professionals participating in training activities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	2,543.00	2,543.00	9,795.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
☐ Women (Number, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1,479.00	1,479.00	0.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
► Intermediate Result Indicator 1.5 Proportion of the elderly benefiting from the project who received functional ability/needs assessments (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	23.00	35.00	35.00	92.00
Date	30-Mar-2018	27-Oct-2021	31-Dec-2021	30-Jun-2023
Comments:	This actual value is decreased because starting from 2021 the needs assessment has been expanded to the elderly who received government purchase of aged care services, in addition to the institutional aged care services' beneficiaries.			

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)




Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P154716	IBRD-88820	Effective	USD	118.00	118.00	0.00	29.32	88.68	25%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154716	IBRD-88820	Effective	19-Jun-2018	10-Aug-2018	22-Oct-2018	31-Dec-2023	31-Dec-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.