

# FEDERAL REPUBLIC OF NIGERIA

## 18-Months Procurement Plan

### General:

**Project Information:** Nigeria; REDISSE; P159040.

**Project Implementation Agency:** Nigeria Centre for Disease Control (NCDC)

**Date of the Procurement Plan:** April 2018

**Period covered by this Procurement Plan:** April 2018 - November, 2019

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, July 2016 (Revised November 2017) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**III. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in **Nigeria Public Procurement Act 2007 and the Regulations, 2016**, such arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement Regulations and the following conditions:

- o There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments;
- o There should be no exclusive preference based on threshold prescribed in PPA and credit and its Regulations;
- o Negotiations with the lowest evaluated bidder to reduce price in the case of goods, works and non-consulting services where competitive methods have been used shall not be allowed;

- o The fixed budget method shall not be used for goods, works and non-consulting services;
- o Established and approved procurement standards by the government may be used, provided that they are not restrictive

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.***

**IV. Prequalification: Applicable (May be applicable at the Federal for high value Consultant Assignments)**

**V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable**

**VI. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable**

**VII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable**

***Domestic preference is not applicable for National Open Competitive Procurement***

**VIII. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is: Not Applicable**

**IX. Other Relevant Procurement Information: Not Applicable**



**X. Threshold for Prior Review, Procurement Approaches and Methods - Goods, Works and Non-Consulting Services**

Category	Procurement Approaches and Methods (US\$ millions)		
	Open International	Open National	Request for Quotation (RfQ)
Works, Turnkey, and S&I of Plant and Equipment	≥ 5	< 5	≤ 0.2
Goods, IT, and non-consulting services	≥ 5	<0.5	≤ 0.1

**Post Review: All contracts not subject to prior review shall be subject to post review.**

**XI. Summary of the procurement packages for Goods, Works and Non-Consulting Services:**

Sr. No	Contract Description	Implementing Agency	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National / Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
<b>GOODS</b>												
1	<b>Procurement of Vehicles (12 Nos. 4WD DC; 6Nos. 4WD Veterinary Ambulatory vehicle; 4 Nos. 4WD</b>	NCDC (AH & HH)	3,579,139	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	08-10-18	22-10-18

	<b>SUVs; 1No. 20Tonnes Truck; 75 Motorcycle and 175 Tricycle</b>											
2	<b>Procurement of Office Equipment &amp; Furniture for 37 state Vet. Public Health /Epidemiology Offices</b>	NCDC (AH)	198,162	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	20-03-19	10-04-19
3	<b>Procurement of Laptops and Internet Modem for Surveillance activities &amp; Non-Android Phones for animal disease informants</b>	NCDC (AH)	97,377	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
4	<b>Procurement of Lab. Equipt. , Reagents &amp; Consumables and Biosecurity Materials (4Lots)</b>	NCDC (HH)	926,423	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
5	<b>Procurement of</b>	NCDC (AH)	295,082	Prior	DIR	DIR	Direct Selection	Single envelope	No	No	Nov. 2018	Nov. 2021

	<b>50000/Vial of ARV Vaccine</b>											
6	<b>Procurement of Veterinary Stockpiles for preventable Zoonotic diseases (AH ) &amp; Consumable for HEPR Stockpiling (HH) -2 Lots</b>	NCDC (AH &HH)	1,067,868	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
7	<b>Procurement of Office Furniture/Equipment for Crises Management Centre (AH)</b>	NCDC (AH)	45,015	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
8	<b>Supply of Office Furniture and Equipment for REDISSE Animal Health Component Office (AH)</b>	NCDC (AH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
9	<b>Printing of IDSR Guideline</b>	NCDC (HH)	146,787	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
10	<b>Printing of IDSR Tools</b>	NCDC (HH)	200,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

	<b>(Forms 001,002, 003)</b>											
11	<b>Printing of IDSR Policy</b>	NCDC (HH)	36,393	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
12	<b>Procurement of Emergency Laboratory reagents and consumables for NRL/CPHL</b>	NCDC (HH)	819,672	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
13	<b>Procurement of Consumable and IPC Materials (HH)</b>	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
14	<b>Supply of Office Furniture and Equipment for REDISSE PCU Office - (HH)</b>	NCDC (HH)	68,508	Post	Limited	RfQ	Most Advantageous Bid	Single envelope	No	No	17-09-18	01-10-18
15	<b>Procurement of Tabs (80), Laptops (35) and 2GB/Month USB Internet Service for step-down training for IDSR for HH</b>	NCDC (HH)	57,172	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18

16	<b>Supply and Installation of 250 KVA Gen. Set and 20 KVAs Solar Panels and Inverters for REDISSE PCU's Office</b>	NCDC (HH)	98,361	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Goods</b>			<b>8,318,954</b>									
<b>WORKS</b>												
17	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NW ZONE ( Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara &amp; Sokoto)</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
18	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices- NE ZONE (Bauchi, Borno,</b>	NCDC (AH)	94,426	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19



	<b>Yobe, Adamawa, Gombe &amp; Taraba)</b>											
19	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
20	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos &amp; Ekiti)</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
21	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>offices - SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>											
22	<b>Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices - SE ZONE ( Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>	NCDC (AH)	78,688	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
23	<b>Refurbishment of REDISSE Animal Health component office at Headquarter</b>	NCDC (HH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
24	<b>Renovation and upgrade of 7 Nos. Isolation Centers in NW ZONE ( Kaduna, Katsina,</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Kano, Jigawa, Kebbi, Zamfara &amp; Sokoto)</b>											
25	<b>Renovation and upgrade of 6 Nos. Isolation Centers in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe &amp; Taraba)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
26	<b>Renovation and upgrade of 7 Nos. Isolation Centers in NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
27	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SW ZONE (Osun, Oyo, Ogun,</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Ondo, Lagos &amp; Ekiti)</b>											
28	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
29	<b>Renovation and upgrade of 5 Nos. Isolation Centres in SE ZONE ( Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>	NCDC (HH)	81,967	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
30	<b>Supply and Installation of 1No. Incinerator in a selected facility in each of the six geopolitical zones</b>	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	04-03-19	25-03-19
<b>Total works</b>			<b>1,870,780</b>									

**NON-CONSULTING SERVICES**

31	<b>Registration of motorcycles (75 Nos. ) and tricycle (175 Nos.) for AH</b>	NCDC (AH)	20,492	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
32	<b>Registration and Insurance for 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUVs; and 1No. 20Tonne Truck for AH</b>	NCDC (AH)	266,437	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
33	<b>Registration and Insurance for 3 Nos. 4WD DC vehicles; 2 Nos. SUVs for HH</b>	NCDC (HH)	93,098	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
34	<b>Installation of tracking systems in 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUV for AH</b>	NCDC (AH)	4,049	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
35	<b>Installation of tracking systems in 3 Nos. 4WD DC vehicles; 2 Nos. SUV for HH</b>	NCDC (HH)	1,066	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
36	<b>Support for Distribution of</b>	NCDC (AH)	16,393	Post	Limited	RfQ	Rated	Single	No	No	18-12-18	02-10-19

	<b>Office logistic and Lab. Materials to 37 state, NVRI and 10 VTHs</b>						Criteria	envelope				
37	<b>Procurement of courier service logistics for specimen transportation and pre-positioning of supplies</b>	NCDC (HH)	142,043	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
38	<b>Recruitment of 17 contract/ad hoc staff (AH)</b>	NCDC (AH)	45,246	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Non-Consulting Services</b>			<b>588,825</b>									

**Note:** Based on Liberia's specific needs and circumstances, shopping threshold for the purchase of vehicles and fuel may be increased up to US\$500,000.

#### **Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services**

<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Short List of National Consultants</b>	
		<b>Consulting Services</b>	<b>Engineering and Construction Supervision</b>
Consultants (Firms)	≥ 0.5	≤ 0.1	≤ 0.2
Individual Consultants	≥ 0.2	n.a.	n.a.

**Note:** Consultancy services estimated to cost equivalent to US\$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

#### **XI. Summary of the procurement packages for Consulting Services -Planned for the first 18 months after project effectiveness):**

<b>Sr. No</b>	<b>Contract Description</b>	<b>Implementing Agency</b>	<b>Estimated Cost (US\$)</b>	<b>Review by Bank (Prior/ Post)</b>	<b>Market Approach (Open - International/ National/ etc.)</b>	<b>Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)</b>	<b>Shortlisting (Yes/ No)</b>	<b>Expected date of bid/ proposal opening</b>	<b>Expected date of Contract Signature</b>
39	<b>Engagement of Individual Consultants from relevant Sectors to develop a National Strategy for ONE Health and Workforce strategy</b>	NCDC	7,026	Post	Limited	INDV	No	15-10-18	29-10-18
40	<b>Recruitment of 3 Consultants to support for 12 months to facilitate NCDC-FETP training and lead redesign of the FETP programme</b>	NCDC	201,836	Prior	Open, National	INDV	No	01-10-18	15-10-18
41	<b>Engagement of 5 Consultants/ Specialists in relevant Thematic Areas to support Project Implementation</b>	NCDC	243,934	Prior	Open, National	INDV	No	01-10-18	22-10-18
42	<b>Consultancy for Branding and corporate</b>	NCDC	197,871	Post	Open, National	CQS	No	15-10-18	29-10-18

	<b>communication including development of risk communication strategies for the REDISSE project</b>								
43	<b>Consultancy to develop project website and project intranet including overhaul and upgrade of NCDC website and development of REDISSE webpages</b>	NCDC	66,953	Post	Open, National	CQS	No	15-10-18	29-10-18
44	<b>Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management</b>	NCDC	177,540	Post	Open, National	CQS	No	18-03-19	01-04-19
45	<b>Engagement of a Consultant to provide Safeguard, Waste Management</b>	NCDC	11,689	Post	Limited	INDV	No	15-10-18	29-10-18



	<b>and Grievance Support</b>								
46	<b>Engagement of 2 Individual Consultants to conduct situational analysis and develop a road map for development of laboratory standards</b>	NCDC	9,797	Post	Limited	INDV	No	20-02-19	06-03-19
47	<b>Consultancy to conduct Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system for human and animal health including a development of a technical plan data systems integration</b>	NCDC	80,343	Post	Open, National	CQS	No	20-02-19	06-03-19
48	<b>Consultancy for a National Public Health Laboratory</b>	NCDC	106,749	Post	Open, National	CQS	No	17-04-19	02-05-19

	<b>Needs Assessment</b>								
49	<b>Consultancy to develop strategy and training modules on shipment of samples for diagnosis of) zoonotic and epidemic prone diseases</b>	NCDC	7,065	post	Limited	INDV	No	20-02-19	06-03-19
50	<b>Consultancy for the assessment of isolation units in all the state capitals in the country to identify gaps compared to global best practice and develop minimum standards for isolation practice</b>	NCDC	180,343	Post	Open, National	CQS	No	17-04-19	02-05-19
51	<b>Consultancy for Situational Analysis and Development of a Multi-hazard Plans</b>	NCDC	78,220	Post	Open, National	CQS	No	17-04-19	02-05-19
52	<b>Consultancy to conduct gap analysis of the existing surveillance</b>	NCDC	71,555	Post	Open, National	CQS	No	17-04-19	02-05-19

	<b>system for Transboundary Animal Diseases and zoonotic diseases</b>								
53	<b>Consultancy to conduct the prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs</b>	NCDC	48,355	Post	Limited	INDV	No	15-11-18	29-11-18
54	<b>Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes</b>	NCDC	64,575	Post	Open, National	CQS	No	17-04-19	02-05-19
55	<b>Consultancy to develop training manual for Surveillance Agents (AH)</b>	NCDC	14,942	Post	Limited	INDV	No	17-04-19	02-05-19
56	<b>Consultancy to identify and develop the GIS Mapping of Hot-spots in human, Wild and Domestic</b>	NCDC	24,104	Post	Limited	INDV	No	17-04-19	02-05-19

	<b>animals interface(AH)</b>								
57	<b>Engagement of 25 Veterinarians as ad hoc staff (AH)</b>	NCDC	196,721	Post	Open, National	INDV	No	15-10-18	29-10-18
58	<b>Engagement of 10 ad-hoc Laboratory Scientists at NRL (HH)</b>	NCDC	61,967	Post	Open, National	INDV	No	15-10-18	29-10-18
59	<b>Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BOQs and Supervision of Rehabilitation</b>	NCDC	56,429	Post	Open, National	CQS	No	14-11-18	28-11-18
60	<b>Consultancy for re-assessment of 37 Isolation Centers, preparation of BOQs and Supervision of renovation</b>	NCDC	60,656	Post	Open, National	CQS	No	14-11-18	28-11-18
<b>Total Consultancy Services</b>			<b>1,968,670</b>						

## Appendix 1

### Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: \_\_\_\_\_

Invitation of Bids/Proposals No. \_\_\_\_\_

To: \_\_\_\_\_

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-

---

<sup>1</sup>*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

<sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: \_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

---

<sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: \_\_\_\_\_

**PROCUREMENT PLAN** Western Africa : Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II

**General Information**  
**Country:** Western Africa **Bank's Approval Date of the Original Procurement Plan:** 2018-11-20  
**Project ID:** P15904D **Revised Plan Date(s):** (comma delineated, leave blank if not) 2021-12-27  
**Project Name:** Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II **GN Date:**  
**Loan / Credit No:** IDA / 59700  
**Executing Agency/ies:** Nigeria Centre for Disease Control

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contr. Compl									
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual							
REDISSE-CW-RFQ-01 / Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NW ZONE (Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,164.00	0.00	Canceled																		2018-12-25	2019-02-19	2019-08-18						
REDISSE-CW-RFQ-02 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices- NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				94,426.00	0.00	Canceled																			2018-12-25	2019-02-19	2019-08-18					
REDISSE-CW-RFQ-03 / Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices - NC ZONE (Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				110,164.00	0.00	Canceled																				2018-12-25	2019-02-19	2019-08-18				
REDISSE-CW-RFQ-04 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				94,426.00	0.00	Canceled																					2018-12-25	2019-02-19	2019-08-18			
REDISSE-CW-RFQ-05 / Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices - SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				94,426.00	0.00	Canceled																					2018-12-25	2019-02-19	2019-08-18			
REDISSE-CW-RFQ-06 / Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices - SE ZONE (Imo, Ebonyi, Imo, Anambra & Abia)	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope				78,689.00	0.00	Canceled																					2018-12-25	2019-02-19	2019-08-18			
REDISSE-CW-RFQ-07 / Refurbishment of REDISSE Animal Health component office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				24,742.00	0.00	Pending implementation																					2018-12-25	2019-02-19	2019-08-18			
REDISSE-CW-RFQ-08 / Renovation and upgrade of 7 Nos. Isolation Centres in NW ZONE ( Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara & Sokoto)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				126,230.00	0.00	Canceled																					2018-12-25	2019-02-19	2019-08-18			
REDISSE-CW-RFQ-09 / Renovation and upgrade of 6 Nos. Isolation Centres in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe & Taraba)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																						2018-12-25	2019-02-19	2019-08-18		
REDISSE-CW-RFQ-10 / Renovation and upgrade of 7 Nos. Isolation Centres in NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara & FCT)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				126,230.00	0.00	Canceled																						2018-12-25	2019-02-19	2019-08-18		
REDISSE-CW-RFQ-11 / Renovation and upgrade of 6 Nos. Isolation Centres in SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos & Ekiti)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																						2018-12-25	2019-02-19	2019-08-18		
REDISSE-CW-RFQ-12 / Renovation and upgrade of 6 Nos. Isolation Centres in SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers & Akwa-Ibom)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				108,197.00	0.00	Canceled																						2018-12-25	2019-02-19	2019-08-18		
REDISSE-CW-RFQ-13 / Renovation and upgrade of 6 Nos. Isolation Centres in SE ZONE (Imo, Ebonyi, Imo, Anambra & Abia)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				108,197.00	0.00	Canceled																							2018-12-25	2019-02-19	2019-08-18	
REDISSE-CW-RFQ-14 / Refurbishment of Redisse Animal Health Component Office at Headquarter	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				24,742.00	0.00	Pending implementation																						2018-12-03	2019-01-28	2019-07-27		
REDISSE-CW-RFQ-15 / Office partitioning REDISSE PCU Office	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				10,557.38	9,320.47	Completed																						2019-03-11	2019-02-25	2019-05-06	2019-03-04	2019-11-02
REDISSE-CW-RFQ-01-2020 / Rehabilitate 36 State office accommodation and FCT (6 LOTS)	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope				1,496,843.00	0.00	Canceled																						2020-11-23	2021-01-18	2021-07-17		





















REDISSE-CS-C05-02-2020 / Consultancy for Supervision of Construction of 5 Nos. Isolation/Treatment Centre	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Consultant Qualification Selection	Limited		198,144.00	0.00	Under Implementation	2020-06-29	2020-09-17							2020-08-12	2020-09-16	2021-03-15		
REDISSE-CS-C05-03-2020 / Engage Consultants to Upgrade the National Animal Disease Information System (NADIS) database	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Consultant Qualification Selection	Limited		26,586.00	0.00	Under Implementation	2020-11-18	2020-11-09							2021-01-01	2021-02-05	2021-08-04		
REDISSE-CS-LCS-01-2021-HH / Engagement of 6 courier firms for shipment of specimens - 1 each in the 6 geo-political zones.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Least Cost Selection	Open - National		1,825,329.00	0.00	Pending Implementation	2021-10-24	2021-11-14							2022-01-25	2022-02-24	2022-03-31	2022-05-05	2022-11-01
REDISSE-CS-LCS-02-2021-HH / Engagement of Logistics firm for transportation of disease containment materials and health supplies to 36 states and JCT	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Least Cost Selection	Open - National		205,395.00	0.00	Pending Implementation	2021-12-27	2022-01-17							2022-03-30	2022-04-29	2022-06-03	2022-07-08	2023-01-04

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
REDISSE-CS-INDV-01 / Engagement of Individual Consultants from relevant sectors to develop a National Strategy for ONE Health and Workforce strategy	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Direct		7,026.00	0.00	Cancelled	2018-11-15		2018-11-25		2018-12-16		2019-01-20		2019-07-19	
REDISSE-CS-INDV-02 / Recruitment of 3 Consultants to support for 12 months to facilitate NCDCC-FETP training and lead redesign of the FETP programme	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		89,705.00	0.00	Cancelled	2018-10-20		2018-12-08		2018-12-29		2019-02-02		2019-08-01	
REDISSE-CS-INDV-04 / Engagement of a Consultant to provide Safeguard,Waste Management and Grievance Support	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,633.00	0.00	Cancelled	2018-10-30		2018-11-04		2018-11-25		2018-12-30		2019-06-28	
REDISSE-CS-INDV-08 / Consultancy for Situational Analysis and Development of a Multi-hazard Plans	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		15,422.00	0.00	Cancelled	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-09 / Consultancy for to conduct gap analysis of the existing surveillance system for Transboundary Animal Diseases and zoonotic diseases	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		14,491.00	0.00	Under Implementation	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-10 / Consultancy to conduct the prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs and	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		7,383.00	0.00	Pending Implementation	2018-10-30		2018-12-18		2019-01-08		2019-02-12		2019-08-11	
REDISSE-CS-INDV-11 / Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		5,350.00	0.00	Cancelled	2018-11-15		2019-01-03		2019-01-24		2019-02-28		2019-08-27	
REDISSE-CS-INDV-X / Map the hot-spots in human, wild and domestic animal species interfaces for zoonotic diseases and TAD	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited		24,105.00	0.00	Under Implementation	2019-01-16		2019-01-21		2019-02-11		2019-03-18		2019-09-14	
REDISSE-CS-INDV-XXX / Support ad hoc animal health officers in state with inadequate human resources - Hire 20 ad hoc Veterinarians.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		196,722.00	0.00	Pending Implementation	2018-11-28		2018-12-03		2018-12-24		2019-01-28		2019-07-27	
REDISSE-CS-INDV-XXXX / Consultancy to scale up and training of animal diseases surveillance agents from 591 - 1000	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited		14,943.00	0.00	Cancelled	2019-01-15		2019-01-20		2019-02-10		2019-03-17		2019-09-13	
REDISSE-CS-INDV-XXXXX / Hiring of 10 adhoc Laboratory staff at NRL	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		61,968.00	0.00	Under Implementation	2018-11-28	2019-04-19	2018-12-03		2018-12-24		2019-01-28		2019-07-27	
REDISSE-CS-INDV-XXXXXX / Consultancy to complete the development of the Medical Counter-measures Logistics Plan	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		11,031.00	0.00	Pending Implementation	2018-11-28		2018-12-03		2018-12-24		2019-01-28		2019-07-27	
REDISSE-CS-INDV-XXXXXXX / Engagement of 1 No. Procurement Consultant	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		45,246.00	46,188.64	Completed	2018-11-15	2018-12-10	2018-11-20	2018-04-17	2018-12-11	2018-04-25	2019-01-15	2018-04-30	2019-07-14	2019-04-30
REDISSE-CS-INDV-03 / Engagement of 5 Consultants/Specialists in relevant Thematic Areas to support Project implementation	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		253,377.00	0.00	Cancelled	2018-10-20		2018-12-08		2018-12-29		2019-02-02		2019-08-01	

REDISSE-CS-INDV-07 / Consultancy to develop strategy and training modules on shipment of samples for diagnosis of zoonotic and epidemic prone diseases	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Direct	6,628.00	0.00	Cancelled	2018-10-30	2018-11-09	2018-11-30	2019-01-04	2019-07-03					
NG-NCDC-102557-CS-INDV / Terms of Reference for the Deployment of Surge Staff for Lassa Fever Case Management to the Infection Control Centre, Federal Medical Centre, Owo, Ondo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	28,032.79	0.00	Pending Implementation	2019-02-25	2019-03-02	2019-03-23	2019-04-27	2019-10-24					
NG-NCDC-102586-CS-INDV / Terms of Reference for the deployment of surge staff for Lassa Fever Case Management to the Lassa Fever Research Institute, Irus Specialist Teaching Hospital, Edo State.	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited	28,032.79	0.00	Pending Implementation	2019-03-04	2019-03-09	2019-03-30	2019-05-04	2019-10-31					
REDISSE-CS-C25-02 / Consultancy to develop project website and development of REDISSE webpages	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	4,348.00	0.00	Pending Implementation	2019-03-29	2019-04-03	2019-04-24	2019-05-29	2019-11-25					
NG-NCDC-98251-CS-INDV / Hire 3 consultants to support IPC data management and risk communication.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	38,360.65	0.00	Pending Implementation	2019-02-07	2019-02-12	2019-03-05	2019-04-09	2019-10-06					
NG-NCDC-108831-CS-INDV / Hiring of Social Safeguard Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	24,799.00	14,173.80	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-14	2019-06-04	2020-02-03	2019-12-01	2020-09-25
NG-NCDC-108837-CS-INDV / Hiring of Environmental Safeguards Consultant for initial 90 days and renewable for maximum of 120 days.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	24,799.00	8,864.46	Completed	2019-04-04	2019-04-11	2019-04-09	2019-10-17	2019-04-30	2019-11-18	2019-06-04	2020-01-21	2019-12-01	2020-11-20
NG-NCDC-111680-CS-INDV / Hiring of Junior and Mid-level Adhoc Support staff	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	51,541.00	0.00	Pending Implementation	2019-05-15	2019-05-20	2019-06-10	2019-07-15	2020-01-11					
NG-NCDC-111694-CS-INDV / Hiring of an Administrative officer to support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited	13,800.00	1,354.76	Completed	2019-04-24	2020-03-01	2019-04-29	2020-03-17	2019-05-20	2020-03-20	2019-06-24	2020-04-01	2019-12-21	2021-09-06
NG-NCDC-121477-CS-CDS / Engagement of a Consultant for Biomedical Engineering Support to ensure equipment functionality	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct	9,285.25	0.00	Under Implementation	2019-06-26	2019-03-24	2019-07-08	2019-09-11	2020-03-09					
NG-NCDC-127508-CS-INDV / Extension/Renewal of the Procurement Consultant's Contract for 264 days in 12 Calendar months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct	60,309.00	47,591.16	Completed	2019-08-18	2019-04-25	2019-08-26	2019-04-25	2019-09-16	2019-04-27	2019-10-21	2019-04-30	2020-04-18	2020-07-02
NG-NCDC-147259-CS-INDV / Engagement of SORMAS Implementation Support Officer one each in Taraba State and Delta State.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	23,606.56	0.00	Pending Implementation	2019-12-02	2019-12-07	2019-12-28	2020-02-01	2020-07-30					
REDISSE-CS-INDV-01-2020 / Hiring of Data Management, Entry and Processing Officer (Procurement)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		7,353.00	0.00	Under Implementation	2020-03-23	2020-03-02	2020-03-23	2020-03-23	2020-03-23					
REDISSE-CS-INDV-02-2020 / Hiring of 28 personnel connect centre response team (6 Supervisors, 20 call agents, 2 IT support and 2 Laboratory Data Management/Communication officer)	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		80,556.00	0.00	Under Implementation	2020-03-23	2020-04-03	2020-03-23	2020-03-23	2020-03-23					
REDISSE-CS-INDV-03-2020 / Engagement of Consultant for Architectural designs and RFPs for Construction of 5 nos. New Treatment Centre with 40 beds patient carrying capacity	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection		41,667.00	0.00	Under Implementation	2020-04-08	2020-04-07	2020-04-08	2020-04-08	2020-04-08					
REDISSE-CS-INDV-05-2020 / Engagement of 50 additional ad-hoc Veterinarians/animal health worker for state with inadequate Veterinary human resources for the Animal Health Sector of the REDISSE Project.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open	583,334.00	0.00	Under Implementation	2020-08-03	2020-11-30	2020-09-21	2020-10-12	2020-11-16	2021-05-15				
REDISSE-CS-INDV-06-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open	13,334.00	0.00	Pending Implementation	2020-08-10	2020-09-28	2020-10-19	2020-11-23	2021-05-22					
REDISSE-CS-INDV-10-2020 / Procurement Consultant: Extension of consultancy to support activities of REDISSE for 1 year.	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Direct	49,361.00	0.00	Under Review	2020-08-24	2020-05-06	2020-09-03	2020-09-24	2020-10-29	2021-04-27				
REDISSE-CS-INDV-11-2020 / Engagement of Two Procurement Consultants for 1 Year	IDA / 59700	Component 3: Preparedness and Emergency Response	Prior	Individual Consultant Selection	Open	53,685.00	0.00	Cancelled	2020-10-05	2020-11-30	2020-11-23	2020-12-14	2021-01-18	2021-07-17				

REDISSE-CS-INDV-14-2020 / Engage a consultant to carry out need assessment of NVRI outstations and VTH Laboratories	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open		27,528.00	0.00	Under Implementation	2020-10-19	2020-09-28	2020-12-07	2020-12-28	2021-02-01	2021-07-31			
REDISSE-CS-INDV-16-2020 / Engage a consultant to develop a National Integrated Preparedness Plans (NIPP) for IADs and emerging and reemerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		14,104.00	0.00	Cancelled	2020-10-26	2020-03-25	2020-10-31	2020-11-21	2020-12-26	2021-06-24			
REDISSE-CS-INDV-04-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		5,334.00	0.00	Cancelled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDISSE-CS-INDV-08-2020 / Engagement of an ad-hoc M&E Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		6,667.00	0.00	Cancelled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDISSE-CS-INDV-07-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Individual Consultant Selection	Open		13,334.00	0.00	Cancelled	2020-08-10		2020-09-28	2020-10-19	2020-11-23	2021-05-22			
REDISSE-CS-INDV-13-2020 / Engagement of 1 Team Assistant to Support the Project Coordinator	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		7,895.00	7,285.98	Signed	2020-11-09	2020-11-20	2020-11-14	2021-01-13	2020-12-05	2021-02-19	2021-01-09	2021-02-24	2021-07-08
REDISSE-CS-INDV-20-2020 / Engagement of an ad-hoc M&E Officer for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		7,895.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDISSE-CS-INDV-21-2020 / Engagement of 2 ad-hoc Drivers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		5,334.00	0.00	Under Review	2020-11-11	2020-02-04	2020-11-16	2020-12-07	2021-01-11	2021-07-10			
REDISSE-CS-INDV-12-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDISSE II and COPREP implementation Process at the PCU	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		15,790.00	0.00	Cancelled	2020-10-12		2020-11-30	2020-12-21	2021-01-25	2021-07-24			
REDISSE-CS-INDV-22-2020 / Engagement of 2 Monitoring and Evaluation Assistants to support REDISSE II and COPREP implementation Process at the PCU	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		15,790.00	14,571.96	Signed	2020-11-12	2020-11-25	2020-11-17	2020-12-23	2020-12-08	2021-02-23	2021-01-12	2021-03-01	2021-07-11
REDISSE-CS-INDV-18-2020 / Engagement of 2 ad-hoc Store Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDISSE-CS-INDV-19-2020 / Engagement of 2 ad-hoc Procurement Officers for AHS	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		13,334.00	0.00	Under Implementation	2020-11-09	2020-02-04	2020-11-14	2020-12-05	2021-01-09	2021-07-08			
REDISSE-CS-INDV-17-2020 / Engagement of Logistics Management Information System Officer for the NCDC Supply Chain for a period of 12 months	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		7,895.00	7,285.98	Signed	2020-11-18	2020-10-13	2020-11-23	2021-01-13	2020-12-14	2021-02-12	2021-01-18	2021-02-24	2021-07-17
REDISSE-CS-CDS-01-2020 / Engage a Vulnerability Risk Assessment Mapping (VRAM) Data Analyst	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		4,556.00	4,211.68	Completed	2020-11-18	2020-11-27	2020-11-28	2021-01-13		2021-02-01	2021-02-25	2021-07-31	2021-05-11
REDISSE-CS-INDV-09-2020 / Engagement of 4 nos. Technical Assistants/Consultants for operational management of NLEIP	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		94,667.00	0.00	Under Implementation	2020-11-25	2020-02-18	2020-11-30	2020-12-21	2021-01-25	2021-07-24			
REDISSE-CS-CDS-03-2020 / Support to 2 Research teams for Nigeria COVID-19 Consortium of Rapid Diagnostic Test (ROTA) Kits for COVID-19 in Nigeria.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		52,632.00	0.00	Under Implementation	2020-11-25	2021-01-07	2020-12-05		2021-02-08	2021-08-07			
REDISSE-CS-INDV-26-2020 / Engagement of a National Consultant to Develop National Public Health Workforce Strategy	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		15,210.00	0.00	Cancelled	2020-12-07	2020-12-01	2020-12-12	2021-01-02	2021-02-06	2021-08-05			
REDISSE-CS-CDS-04-2020 / Engagement of an advocate and communications consultant for 12 Months	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		22,516.00	21,857.94	Signed	2020-12-07	2020-12-01	2020-12-17	2021-01-18	2021-02-20	2021-03-01	2021-08-19		
REDISSE-CS-INDV-23-2020 / Engagement of a consultant to develop National Integrated Preparedness Plans (NIPP) for IADs and emerging and reemerging animal diseases	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		14,104.00	0.00	Under Implementation	2020-12-07	2020-03-25	2020-12-12	2021-01-02	2021-02-06	2021-08-05			
REDISSE-CS-INDV-25-2020 / Engagement of a consultant for 2 months to develop database of all veterinarians and para-veterinarians	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		14,484.00	0.00	Under Implementation	2020-12-07	2020-11-14	2020-12-12	2021-01-02	2021-02-06	2021-08-05			

REDSSE-CS-INDV-24-2020 / Engagement of a consultant to conduct gap analysis for the existing animal disease surveillance system for zoonotic and non-zoonotic diseases	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	14,953.00	0.00	Pending Implementation	2020-12-07	2020-12-12	2021-01-02	2021-02-06	2021-08-05					
REDSSE-CS-INDV-15-2020 / conduct 2 problem oriented research and studies on YADS, major zoonotic disease outbreaks towards scientific publications.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Open	132,369.00	0.00	Pending Implementation	2020-10-26	2020-12-14	2021-01-04	2021-02-08	2021-08-07					
REDSSE-CS-CDS-01-2021 / Data Management, Entry and Processing Officer (Procurement): Extension of consultancy to support activities of REDSSE for 1 year	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	7,895.00	7,250.76	Signed	2021-01-25	2021-01-22	2021-02-04	2021-01-25	2021-04-10	2021-01-01	2021-10-07			
REDSSE-CDS-19-02 / Procurement of Flexible Accounting Software	IDA / 59700	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct	26,316.00	29,837.59	Signed	2021-01-25	2019-12-05	2021-02-04	2020-02-05	2021-04-10	2021-02-01	2021-10-07			
REDSSE-CS-CDS-02-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Aminu Kano Teaching Hospital, Kano	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	13,050.00	12,131.48	Signed	2021-02-10	2021-02-10	2021-02-20	2021-01-27	2021-04-26	2021-02-16	2021-10-23			
REDSSE-CS-CDS-03-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Port Harcourt Teaching Hospital (UPTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-11	2021-02-10	2021-02-21	2021-01-27	2021-04-27		2021-10-24			
REDSSE-CS-CDS-04-2021 / Engagement of a consultant for the Preparation of Environmental and Social Management Plans (ESMPs) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the Lagos University Teaching Hospital, (LUTH)	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-12	2021-02-10	2021-02-22		2021-04-28		2021-10-25			
REDSSE-CS-CDS-05-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Nigeria Teaching Hospital (UNTH), Enugu	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	11,886.83	Signed	2021-02-13	2021-02-10	2021-02-23	2021-01-27	2021-04-29	2021-02-12	2021-10-26			
REDSSE-CS-CDS-06-2021 / Engagement of a consultant for the Preparation of an Environmental and Social Management Plan (ESMP) for the Construction of Infectious Disease (COVID-19) Treatment Centre at the University of Ilorin Teaching Hospital, Kwara State	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct	12,787.00	0.00	Under Implementation	2021-02-14	2021-02-10	2021-02-24		2021-04-30		2021-10-27			
REDSSE-CS-INDV-01-2021-HH / SORMAS Surveillance Support Officer's Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	360,000.00	324,187.42	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDSSE-CS-INDV-02-2021-HH / SORMAS Data Officers and Clerks Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	150,000.00	123,570.16	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDSSE-CS-INDV-03-2021-HH / SORMAS IT Experts, Operations manager and Admin Support Re-Engagement	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Direct	100,000.00	68,971.93	Signed	2021-04-27	2021-04-23	2021-05-07	2021-04-26	2021-05-28	2021-04-30	2021-07-02	2021-04-30	2021-12-29	
REDSSE-CS-INDV-04-2021-HH / ENGAGEMENT OF BNSL LABORATORY STAFF TO SUPPORT DISEASE DIAGNOSIS AT THE NATIONAL REFERENCE LABORATORY (NRL), GADUWA.	IDA / 59700	Component 2: Strengthening of Laboratory Capacity	Post	Individual Consultant Selection	Limited	65,158.00	0.00	Under Implementation	2021-05-17	2021-05-04	2021-05-22	2021-06-12	2021-07-17		2022-01-13			
REDSSE-CS-INDV-05-2021-HH / Engagement of a Consultant to conduct assessment of the current situation of community-based surveillance in Nigeria & develop National CBS Strategic Plan.	IDA / 59700	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Limited	7,487.00	6,876.14	Completed	2021-05-24	2021-06-07	2021-05-29	2021-08-16	2021-06-19	2021-08-31	2021-07-24	2021-09-01	2022-01-20	2021-10-22
REDSSE-CS-INDV-06-2021-HH / Engagement of individual consultants to facilitate stakeholders review & draft NBE strategic plan; Develop Math modelling software; Conduct assessment of REDSSE 2019-2020; Develop National Public Health Workforce Strategy; Midterm Review in Nigeria	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited	79,519.00	16,612.17	Signed	2021-10-04	2021-07-23	2021-10-09	2021-07-26	2021-10-30	2021-07-30	2021-12-04	2021-09-01	2022-06-02	

REDSSE-CS-INDV-07-2021-HH / Engagement of 8 ah-hoc technical staff for CPHL2 Technical officers for state engagement, 15 connect centre agents, 1 technical assistant to PCU, 29 adhoc lab scientists for NRL, 4 consultants for NCDC/NFELTP training unit.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		377,684.00	0.00	Under Implementation	2021-10-13	2021-08-04	2021-10-18		2021-11-08	2021-12-13	2022-06-11		
REDSSE-CS-INDV-08-2021-HH / Renewal of contracts for 1no. Social Safeguards and 1no. Environmental Safeguards Consultants and 3 Months Addendum to contract for Procurement Consultant.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		138,835.00	41,815.33	Signed	2021-08-18	2021-10-08	2021-08-23	2021-10-18	2021-09-13	2021-10-29	2021-10-18	2021-11-01	2022-04-16
REDSSE-CS-INDV-09-2021-HH / Engagement of 2 Procurement Consultants to support REDSSEII & CoPREP Progress	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		78,720.00	0.00	Under Implementation	2021-07-26	2021-07-23	2021-07-31	2021-07-27	2021-08-21	2021-09-25		2022-03-24	
REDSSE-CS-INDV-10-2021-HH / Engagement of individual consultants to: 1.facilitate stakeholders table review & draft NIE strategic plan; 2.develop Math. modelling software/build capacity of 15 key staff; 3.conduct beneficiary assessment of REDSSE 2019-2020.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		59,036.00	0.00	Pending Implementation	2021-10-18		2021-10-23		2021-11-13	2021-12-18		2022-06-16	
REDSSE-CS-INDV-11-2021-HH / Engagement of 8 ah-hoc technical staff for CPHL2 2 technical officers for state engagement; 1 technical assistant to PCU; 26 adhoc lab scientists for NRL; 4 consultants for NCDC/NFELTP training unit.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		320,210.00	0.00	Pending Implementation	2021-10-18		2021-10-23		2021-11-13	2021-12-18		2022-06-16	
REDSSE-CS-INDV-01-2021-AA / Engagement of additional 32 veterinary officers for states with inadequate Veterinary human resources for 12 months.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Direct		327,805.00	0.00	Under Implementation	2021-10-24	2021-10-07	2021-11-03		2021-11-24	2021-12-29		2022-06-27	
REDSSE-CS-INDV-12-2021-HH / Engagement of Two (2) Administrative Assistants to the PCU.	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		14,634.00	14,501.52	Signed	2021-10-25	2021-10-07	2021-10-30	2021-10-08	2021-11-20	2021-10-27	2021-12-25	2021-11-01	2022-06-23
REDSSE-CS-INDV-13-2021-HH / Engagement of Logistics Management Information System Officer for the NCDC Supply Chain for a period of 12 months	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		7,318.00	0.00	Under Implementation	2021-10-11	2021-10-08	2021-10-16		2021-11-06	2021-12-11		2022-06-09	
REDSSE-CS-INDV-14-2021-HH / Engagement of a procurement data management, entry and processing officer for AIS procurement activities and 1 Store Officer for HHS	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		14,634.00	0.00	Pending Implementation	2021-12-06		2021-12-11		2022-01-01	2022-02-05		2022-08-04	
REDSSE-CS-INDV-15-2021-HH / Engagement of a Grievance Redress Mechanism Officer	IDA / 59700	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		5,854.00	0.00	Under Implementation	2021-12-05	2021-11-26	2021-12-10		2021-12-31	2022-02-04		2022-08-03	
REDSSE-CS-CDS-01-2021-HH / Engagement of a Security Firm for Security Risk Assessment & Security Management Framework	IDA / 59700	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		29,635.00	0.00	Under Implementation	2021-12-15	2021-11-25	2021-12-25			2022-02-28		2022-08-27	