

# Procurement Plan

**(P 155350) Sindh Resilience Project**

## **I. General**

- 1. Bank's approval Date of the procurement Plan** [*Original: February 28, 2016*]; *Revision of Updated Procurement Plan, May 2017* ]
- 2. Date of General Procurement Notice:** August 2016
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year May 2017 to December 2018*

## **II. Goods and Works and non-consulting services.**

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	[ <i>Add other methods if necessary</i> ]		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued by SID*
- 4. Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>
----------	----------	----------	----------	----------	----------	----------

July 9, 2010

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

**4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Pakistan : Sindh Resilience Project

**General Information**

**Country:** Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2016-11-03  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-08-23  
**Project ID:** P155350 **GN Date:** 2016-10-28  
**Project Name:** Sindh Resilience Project  
**Loan / Credit No.:** IDA / 58880, IDA / 67940  
**Executing Agency:** Provincial Disaster Management Authority Sindh

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-PDMA-SINDH-225945-CW-RFB / Construction of PDMA Rescue 1122 HQs and Rescue Station Karachi	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope price (Non Bank)	0.00	Pending Implementation							2021-03-25		2021-03-30			2021-05-11		2021-06-10		2021-07-15		2023-01-06		
PK-PDMA-SINDH-276038-CW-RFB / Refurbishment of Existing Public Health Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation								2022-02-01		2022-02-06			2022-03-20		2022-04-19		2022-05-24		2022-11-20	
PK-PDMA-SINDH-280550-CW-RFQ / Establishment of 1122 Rescue Station	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations ( Non Bank-SP D)	0.00	Pending Implementation																2022-04-25		2022-10-22		
PK-PDMA-SINDH-283559-CW-RFQ / Refurbishment of Existing Medical Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations ( Non Bank-SP D)	0.00	Pending Implementation																2022-05-11		2022-11-07		
PK-PDMA-SINDH-290103-CW-RFB / Construction of HRF (Humantarian Response Facilities)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works ( without prequalification) SPD	0.00	Pending Implementation																2022-06-28		2022-08-02		2023-01-29
PK-PDMA-SINDH-293730-CW-RFQ / Establishment of Rescue 1122 Station in Hyderabad	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Compst	0.00	Pending Implementation																2022-07-05		2023-01-01		
PK-PDMA-SINDH-305875-CW-RFQ / Electromechanical works for Rescue HQ & Rescue stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations ( Non Bank-SP D)	0.00	Pending Implementation																2022-09-24		2023-03-23		
PK-PDMA-SINDH-305877-CW-RFQ / Boundary wall and Guard room construction for Rescue HQ and Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations ( Non Bank-SP D)	0.00	Pending Implementation																2022-09-24		2023-03-23		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
PK-PDMA-SINDH-2804-GO-RFQ / Office Furniture and Textures	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																		2017-01-11		2017-07-10	
PK-PDMA-SINDH-2805-GO-RFQ / office vehicles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																		2017-01-31		2017-07-30	
PK-PDMA-SINDH-2803-GO-RFQ / IT related Office Equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,549.29	Completed																	2017-01-30	2017-06-07	2017-07-29	2017-06-09	
PK-PDMA-SINDH-21597-GO-RFQ / Office Equipments	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,609.97	Terminated																		2017-09-23		2018-03-22	
PK-PDMA-SINDH-54427-GO-RFQ / Office Supplies	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled																		2018-05-16		2018-11-12	
PK-PDMA-SINDH-107870-GO-RFQ / Office Furniture	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		56,730.39	Signed																		2019-06-25	2019-05-30	2019-08-24	
PK-PDMA-SINDH-108299-GO-RFQ / Office Furniture & Equipments	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																		2019-03-29		2019-03-29	
PK-PDMA-SINDH-109707-GO-RFQ / Printing of Awareness raising material	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,827.81	Signed																		2019-04-22	2019-04-15	2019-04-30	
PK-PDMA-SINDH-109712-GO-RFQ / Procurement of equipment for heatwave	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,328.14	Signed																		2019-05-05	2019-05-08	2019-05-13	
PK-PDMA-SINDH-107866-GO-RFQ / Office equipment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,928.55	Signed																		2019-05-01	2019-05-31	2019-05-06	
PK-PDMA-SINDH-111594-GO-RFQ / 250 KV Diesel Generator	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,882.65	Signed																		2019-05-14	2019-06-14	2019-05-22	
PK-PDMA-SINDH-110803-GO-RFQ / Procurement of Motor cycles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,902.44	Signed																		2019-05-01	2019-06-12	2019-05-08	
PK-PDMA-SINDH-128835-GO-RFB / Logistical Support Activity 1) Single Cab 4x4 - (6 Nos) 2) Double Cab 4x4 - (2 Nos) 3) Trucks (MEOC & Training Facilities) - (4 Nos) 4) Fiat Bed Trucks (4x2) - (8 Nos) 5) Water Browsers (15,000L Capacity) - (6 Nos)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-09-15						2019-11-01							2019-12-01		2020-01-05	2020-07-03

PK-PDMA-SINDH-135060-GO -RFB / Safety Equipment for PDMA office and Warehouses	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Canceled							2019-09-28						2019-11-23	2020-05-21		
PK-PDMA-SINDH-135038-GO -RFB / Procurement of IT Equi pment / Hardware / Software for Development of DMS & E stablishment of Emergency O peration Centers at PDMA (H O), Jamshoro / Hyderabad & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - Internationa l	Single Stage - One E nvelope			0.00	Canceled							2019-10-07	2019-10-12				2019-11-23	2019-12-23	2020-01-27	2020-07-25	
PK-PDMA-SINDH-154148-GO -RFB / Mobile Offices / Emerg ency Operation Centers (Veh cles)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation							2020-02-04	2020-02-09				2020-03-22	2020-04-21	2020-05-26	2020-11-22	
PK-PDMA-SINDH-154158-GO -RFB / Refurbishment of PDM A Warehouses (Stock Piling facilities for Reli ef Goods; 16 Facilities)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - Internationa l	Single Stage - One E nvelope			0.00	Canceled							2020-01-22	2020-01-27				2020-03-09	2020-04-08	2020-05-13	2020-11-09	
PK-PDMA-SINDH-154168-GO -RFB / Relief Camp Managem ent Tool Kits (Water Sanitati on & Hygiene)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation							2020-01-31	2020-02-05				2020-03-18	2020-04-17	2020-05-22	2020-11-18	
PK-PDMA-SINDH-154171-GO -RFB / Procurement of Blanke ts & Mosquito Nets	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation							2020-01-22	2020-01-27				2020-03-09	2020-04-08	2020-05-13	2020-11-09	
PK-PDMA-SINDH-154172-GO -RFB / Procurement of High F requency Wireless Equipmen t	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation							2020-02-17	2020-02-22				2020-04-04	2020-05-04	2020-06-08	2020-12-05	
PK-PDMA-SINDH-154176-GO -RFQ / Procurement of Tents for Hospitals, Schools & Was hrooms	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation								2020-01-27					2020-03-23		2020-09-19	
PK-PDMA-SINDH-154178-GO -RFQ / Procurement of Kitch en Utensils for Relief Camps	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation													2020-03-23		2020-09-19	
PK-PDMA-SINDH-154179-GO -RFQ / Flood Response & Rec ue Kits (Rescue Boats, Jacke ts, etc.)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation								2020-02-01					2020-03-28		2020-09-24	
PK-PDMA-SINDH-154182-GO -RFQ / Search & Rescue Elec trical Tools (Searchlights, com munication gadgets, etc) for targeted communities	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation													2020-02-01		2020-03-28	2020-09-24
PK-PDMA-SINDH-154185-GO -RFQ / Procurement of Medic al Equipment & First Aid Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation													2020-02-01		2020-03-28	2020-09-24
PK-PDMA-SINDH-154187-GO -RFQ / Communities' Person al Safety Equipment (Vests, B oots, etc)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Under Imple mentation													2020-02-01		2020-03-28	2020-09-24
PK-PDMA-SINDH-154188-GO -RFQ / Safety Equipment for PEOC / PDMA / Warehouses (Fire alarms, Fire extinguishe rs, CCTVs, etc.)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation													2020-01-27		2020-03-23	2020-09-19
PK-PDMA-SINDH-154190-GO -RFQ / Procurement of Cellula r Data Bundles for Early War ning SMSs & Robo Calls	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation													2020-02-01		2020-03-28	2020-09-24
PK-PDMA-SINDH-155071-GO -RFB / Refurbishment of PDM A Warehouses(Stock Piling Fa cilities) at Jamshoro & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Canceled							2020-01-23	2020-01-28				2020-03-10	2020-04-09	2020-05-14	2020-11-10	
PK-PDMA-SINDH-155085-GO -RFB / Procurement of IT Equi pment / Hardware / Software for Development of DMS & E stablishment of Emergency O peration Centers at PDMA (H O), Jamshoro / Hyderabad & Sukkur	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One E nvelope			0.00	Pending Impl ementation							2020-01-27	2020-02-01				2020-03-14	2020-04-13	2020-05-18	2020-11-14	
PK-PDMA-SINDH-165628-GO -DIR / Tyvek Suits, Caps & Sh oe Covers	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				11,364.83	Completed							2020-03-21	2020-03-18	2020-03-21	2020-03-20		2020-03-22	2020-04-04	2020-03-29	2020-05-04	
PK-PDMA-SINDH-165636-GO -DIR / Masks and Safety Gog gles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				0.00	Under Imple mentation							2020-03-21	2020-03-23	2020-03-21	2020-03-20		2020-03-22			2020-03-29	
PK-PDMA-SINDH-165787-GO -DIR / Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				0.00	Canceled							2020-03-23	2020-03-18	2020-03-23	2020-05-04		2020-03-23			2020-04-23	
PK-PDMA-SINDH-165793-GO -DIR / N-70 Masks & Safety G ooggles	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				92,693.29	Completed							2020-03-23	2020-03-23	2020-03-23	2020-03-23		2020-03-23	2020-03-23	2020-04-20	2020-05-04	
PK-PDMA-SINDH-165850-GO -DIR / PPE, CERT Jackets, Bod y Bags	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				94,156.08	Completed							2020-03-23	2020-03-18	2020-03-24	2020-03-20		2020-03-24	2020-03-23	2020-04-03	2020-07-27	
PK-PDMA-SINDH-166230-GO -DIR / Electro-Medical Equip ment	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				1,636,578.94	Under Imple mentation							2020-03-25	2020-03-18	2020-03-25	2020-03-20		2020-03-25			2020-06-25	
PK-PDMA-SINDH-167598-GO -DIR / ICU Equipment and CO VID-19 Testing Machines and ES	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				89,712.90	Completed							2020-04-04	2020-03-18	2020-04-04	2020-04-02		2020-04-04	2020-04-04	2020-05-04	2020-08-19	
PK-PDMA-SINDH-169908-GO -DIR / Hand Sanitizers	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct				312,498.05	Completed							2020-04-22	2020-04-02	2020-04-23	2020-04-23		2020-04-24	2020-09-25	2020-05-10	2020-12-04	

PK-PDMA-SINDH-172324-GO -DIR / Syringe & Infusion Pumps, Defibrillator, PCR Machine & Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		460,552.19	Completed					2020-05-06	2020-03-18	2020-05-06	2020-05-04								2020-05-06	2020-05-09	2020-06-30	2020-09-14		
PK-PDMA-SINDH-172326-GO -DIR / Diesel Generators	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		74,479.78	Completed						2020-05-06	2020-03-18	2020-05-07	2020-05-04							2020-05-07	2020-05-09	2020-05-26	2020-06-09		
PK-PDMA-SINDH-177511-GO -DIR / ICU Ventilators	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		2,773,861.41	Completed							2020-06-03	2020-03-18	2020-06-03	2020-03-20							2020-06-03	2020-06-03	2020-09-30	2021-03-05	
PK-PDMA-SINDH-178360-GO -DIR / PCR COVID-19 Testing Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		1,448,197.71	Completed								2020-06-09	2020-10-07	2020-06-09	2020-06-11						2020-06-09	2020-06-13	2020-06-12	2020-10-07	
PK-PDMA-SINDH-178383-GO -RFQ / Portable Washrooms & Toilets	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,268.76	Signed									2020-06-10							2020-06-12	2020-06-14	2020-06-14			
PK-PDMA-SINDH-178391-GO -RFQ / IT Related Equipment (Laptop, Printers, Scanners etc) for SSP & PDMA Staff	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation										2020-06-09							2020-06-14	2020-06-18			
PK-PDMA-SINDH-178395-GO -RFQ / Establishment of PDM A Command & Control Centre	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2020-06-09						2020-06-14	2020-06-18			
PK-PDMA-SINDH-180164-GO -DIR / KN-95 Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		62,631.71	Completed								2020-06-15	2020-03-18	2020-06-16	2020-06-11						2020-06-19	2020-06-17	2020-07-19	2020-07-18	
PK-PDMA-SINDH-185578-GO -RFB / Refurbishment of PDMA Warehouses (Stock Piling Facilities for Relief Goods, 16 Facilities)	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation							2020-07-28									2020-09-20	2020-10-20	2020-11-24	2021-05-23		
PK-PDMA-SINDH-227432-GO -RFQ / Fire Alarm System for PDMA Warehouses	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																2021-05-01		2021-06-19			
PK-PDMA-SINDH-231374-GO -DIR / ROCHE COBAS PCR Machine and COVID Testing Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		995,356.60	Completed								2021-04-25	2020-05-07	2021-04-30	2020-05-04						2021-06-04	2020-05-13	2021-12-01	2021-06-19	
PK-PDMA-SINDH-231390-GO -RFQ / Water Filtration Solution	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2021-05-02		2021-12-24		
PK-PDMA-SINDH-231416-GO -DIR / Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		93,755.89	Completed								2021-04-26	2020-06-13	2021-05-01	2020-06-02						2021-06-05	2020-06-13	2021-12-02	2020-07-18	
PK-PDMA-SINDH-231417-GO -DIR / Procurement of Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		88,240.84	Completed								2021-04-26	2020-05-08	2021-05-01	2020-05-04						2021-06-05	2020-06-13	2021-12-02	2020-07-18	
PK-PDMA-SINDH-231418-GO -DIR / Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		16,655.14	Completed								2021-04-26	2020-03-23	2021-05-01	2020-03-20						2021-06-05	2020-03-23	2021-12-02	2020-09-07	
PK-PDMA-SINDH-231420-GO -DIR / Surgical Masks	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		11,124.38	Completed								2021-04-26	2020-03-23	2021-05-01	2020-03-20						2021-06-05	2020-03-23	2021-12-02	2020-03-23	
PK-PDMA-SINDH-231421-GO -DIR / Mobile X-Ray Units	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		514,738.22	Completed								2021-04-26	2020-03-27	2021-05-01	2020-03-20						2021-06-05	2020-03-27	2021-12-02	2020-08-19	
PK-PDMA-SINDH-231422-GO -DIR / Blood Gas Analyzer Kits	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		237,571.49	Completed								2021-04-26	2020-04-02	2021-05-01	2020-03-30						2021-06-05	2020-04-04	2021-12-02	2020-04-20	
PK-PDMA-SINDH-231423-GO -DIR / Patient Monitors	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		401,685.62	Completed								2021-04-26	2020-03-27	2021-05-01	2020-03-27						2021-06-05	2020-03-27	2021-12-02	2020-06-19	
PK-PDMA-SINDH-231424-GO -DIR / ICU Ventilators	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		1,746,515.78	Completed								2021-04-26	2020-03-27	2021-05-01	2020-03-19						2021-06-05	2020-03-27	2021-12-02	2020-09-22	
PK-PDMA-SINDH-233216-GO -RFQ / Mosquito Nets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation																	2021-05-12		2021-07-07	2022-01-03	
PK-PDMA-SINDH-233217-GO -RFQ / Installation of Security Cameras at PDMA Warehouses at Sukkur	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2021-05-12		2021-07-07	2022-01-03	
PK-PDMA-SINDH-233218-GO -RFB / Procurement of Dewatering Pumps	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation									2021-05-06								2021-05-11		2021-06-22	2021-07-22	2021-08-26
PK-PDMA-SINDH-231384-GO -RFQ / Center Pole Tents	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation																	2021-05-01		2021-06-17	2021-08-16	
PK-PDMA-SINDH-231395-GO -RFQ / Generators	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																	2021-05-01		2021-07-01	2021-08-30	
PK-PDMA-SINDH-233220-GO -RFB / Procurement of Sandwich Panels for PDMA Warehouses at Jamshoro & Sukkur	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation								2021-05-06									2021-05-11		2021-06-22	2021-07-22	2021-08-17
PK-PDMA-SINDH-236157-GO -DIR / Procurement of Ambulances	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Direct Selection	Direct		13,195,903.75	Signed								2021-05-25	2021-08-12	2021-05-27	2021-08-17						2021-06-03	2021-09-03	2021-11-30		
PK-PDMA-SINDH-236226-GO -DIR / Procurement of Medical Equipment for COVID-19	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Under Implementation								2021-05-25	2021-06-11	2021-05-26							2021-06-02		2021-08-01		
PK-PDMA-SINDH-236228-GO -DIR / Emergency Response Medical & Rescue Supplies	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Under Implementation								2021-05-25	2021-06-11	2021-05-26							2021-06-04		2021-08-03		
PK-PDMA-SINDH-236230-GO -DIR / Procurement of Mortuaries Equipment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct		0.00	Under Implementation								2021-05-25	2021-06-11	2021-05-26							2021-06-04		2021-12-01		



PK-PDMA-SINDH-277790-GO -RFB / Urban Flood Response Equipment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277792-GO -RFB / Procurement of Tents (Relief Camps)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-18	2022-02-13	2022-02-23	2022-03-27	2022-04-26	2022-05-31	2022-11-27
PK-PDMA-SINDH-277794-GO -RFB / Procurement of Mosquito Nets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277795-GO -RFB / Procurement of Kitchen Sets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277796-GO -RFB / Procurement of Blankets	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-277797-GO -RFB / Procurement of Mobile Water Filter Plant	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation	2022-02-08	2022-02-13	2022-03-27	2022-04-26	2022-05-31	2022-11-27		
PK-PDMA-SINDH-280548-GO -RFQ / Furniture for Establishment of Rescue 1122 Station	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-02-28			2022-04-25	2022-10-22		
PK-PDMA-SINDH-281389-GO -RFQ / Infusion Pump & Suction Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-05			2022-04-30	2022-10-27		
PK-PDMA-SINDH-281392-GO -RFQ / ABC Machine, Body Warmer, blood warmer & Diathermy Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-05			2022-04-30	2022-10-27		
PK-PDMA-SINDH-282743-GO -RFQ / Procurement of Syringe Pump	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-12			2022-05-07	2022-11-03		
PK-PDMA-SINDH-282748-GO -RFQ / OT Table and OT Light Double Dome	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Under Implementation		2022-03-12			2022-05-07	2022-11-03		
PK-PDMA-SINDH-284895-GO -RFQ / Procurement of Anaesthesia Machine	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-21			2022-05-16	2022-11-12		
PK-PDMA-SINDH-284960-GO -RFB / Procurement of Sandwich panels for Rescue HQ and Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-16	2022-03-21	2022-05-02	2022-06-01	2022-07-06	2023-01-02		
PK-PDMA-SINDH-286445-GO -RFB / Procurement of Ambulances (4x4)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-23	2022-03-28	2022-05-09	2022-06-08	2022-07-13	2023-01-09		
PK-PDMA-SINDH-286451-GO -RFQ / Bed Wall Unit	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-28			2022-05-23	2022-11-19		
PK-PDMA-SINDH-286453-GO -RFQ / Wall Mounted Oxygen Supplier	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-03-28			2022-05-23	2022-11-19		
PK-PDMA-SINDH-287423-GO -RFB / Control Room equipment for Sindh Emergency Service Rescue 1122	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-03-30	2022-04-04	2022-05-16	2022-06-15	2022-07-20	2023-01-16		
PK-PDMA-SINDH-287424-GO -RFQ / Integrated Software for CRN/Call Centre Solution	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-04			2022-05-30	2022-11-26		
PK-PDMA-SINDH-290095-GO -RFQ / Electrical Equipment for Rescue (1122) stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-290098-GO -RFQ / Fire alarm and Security System	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-290102-GO -RFQ / Procurement of Office Furniture	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-17			2022-06-12	2022-12-09		
PK-PDMA-SINDH-291728-GO -RFB / Procurement of Rescue Equipment for Emergency Rescues Services (1122)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Under Implementation	2022-04-21	2022-08-12	2022-04-26	2022-08-14	2022-06-07	2022-07-07	2022-08-11	2023-02-07
PK-PDMA-SINDH-291734-GO -RFQ / Procurement of UPS for Existing medical Facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-26			2022-06-21	2022-12-18		
PK-PDMA-SINDH-291735-GO -RFQ / Procurement of equipment for Elevators of existing medical facilities	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-04-26			2022-06-21	2022-12-18		
PK-PDMA-SINDH-292323-GO -RFB / Procurement of Ambulances	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-04-25	2022-04-30	2022-06-11	2022-07-11	2022-08-15	2023-02-11		
PK-PDMA-SINDH-292326-GO -RFB / Water Rescue Boat and Trailer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-04-25	2022-04-30	2022-06-11	2022-07-11	2022-08-15	2023-02-11		
PK-PDMA-SINDH-293729-GO -RFB / Procurement of Solar Panels	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation	2022-05-05	2022-05-10	2022-06-21	2022-07-21	2022-08-25	2023-02-21		
PK-PDMA-SINDH-300185-GO -RFQ / Procurement of Office & Hostel Furniture	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		
PK-PDMA-SINDH-300186-GO -RFQ / Procurement of Electrical equipment & Security System	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		
PK-PDMA-SINDH-300187-GO -RFQ / Refurbishment of Fire Rescue Academy	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation		2022-06-21			2022-08-16	2023-02-12		



PK-PDMA-SINDH-300188-GO -RFQ / Procurement of PPEs for Fire Rescue Services	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation										2022-06-21				2022-08-16	2023-02-12	
PK-PDMA-SINDH-300527-GO -DIR / Rescue (1122) Staff Training	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-06-26	2022-08-21	2023-02-17
PK-PDMA-SINDH-305132-GO -RFQ / Procurement of water rescue equipment, Tools & camping equipment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-07-25	2022-09-19	2023-03-18
PK-PDMA-SINDH-305135-GO -RFQ / Procurement of Trolley mounted Mast Tower	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-07-25	2022-09-19	2023-03-18
PK-PDMA-SINDH-305138-GO -RFQ / Procurement of Heavy Duty Machinery(Vehicles)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Request for Bids	Open - International	Single Stage - Two Envelope				0.00	Under Implementation		2022-07-20	2022-08-15	2022-07-25	2022-08-16					2022-09-05		2022-11-18	2022-12-23	2023-06-21		
PK-PDMA-SINDH-292324-GO -RFQ / Heavy Duty specialized vehicles for Rescue 1122	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - International	Single Stage - One Envelope				0.00	Under Implementation		2022-04-25	2022-08-12	2022-04-30	2022-08-14					2022-06-11		2022-07-11	2022-08-15	2023-02-11		
PK-PDMA-SINDH-305139-GO -RFQ / Power Back up for Rescue HQ, Control Room and Rescue Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-07-25	2022-09-19	2023-03-18
PK-PDMA-SINDH-305140-GO -RFQ / Procurement of Rescue 1122 staff vehicles	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-07-25	2022-09-19	2023-03-18
PK-PDMA-SINDH-305133-GO -RFQ / Procurement of Building Evacuation Rescue Equipment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-07-25	2022-09-19	2023-03-18
PK-PDMA-SINDH-305874-GO -DIR / Procurement of Ambulances for Rescue 1122	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct - National					0.00	Pending Implementation				2022-07-25	2022-07-30									2022-09-03	2023-03-02	
PK-PDMA-SINDH-306379-GO -RFQ / Procurement of Canine Uniform Kit for Rescue 1122 Staff	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation		2022-07-27		2022-08-01						2022-09-12		2022-10-12	2022-11-16	2023-05-15		
PK-PDMA-SINDH-306387-GO -RFQ / Procurement of Patient Monitors	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-01	2022-09-26	2023-03-25
PK-PDMA-SINDH-310061-GO -RFQ / Procurement of Mobile Flood Lights with Generator	IDA / 67940	Contingent Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-22	2022-09-06	2022-09-21
PK-PDMA-SINDH-310056-GO -RFQ / Procurement of Vehicle Mounted Mobile Cranes	IDA / 67940	Contingent Emergency Response	Prior	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-26	2022-09-21	2022-10-21
PK-PDMA-SINDH-310049-GO -RFQ / Procurement of Earth Moving Machinery/Vehicles	IDA / 67940	Contingent Emergency Response	Prior	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-09-03	2022-10-03	2023-04-01
PK-PDMA-SINDH-310060-GO -RFQ / Procurement of Fibre & Inflatable Boats with trailer	IDA / 67940	Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-26	2022-09-25	2022-10-25
PK-PDMA-SINDH-310059-GO -RFQ / Procurement of Vehicle Mounted & Other Dewatering Pumps	IDA / 67940	Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-26	2022-09-21	2022-10-21
PK-PDMA-SINDH-311197-GO -RFQ / Procurement of Tents for Flood Emergency	IDA / 67940	Contingent Emergency Response	Prior	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation														2022-08-23	2022-08-29	2022-09-13
PK-PDMA-SINDH-311198-GO -RFQ / Procurement of Mosquito Nets for Flood Emergency	IDA / 67940	Contingent Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation														2022-08-25	2022-08-31	2022-09-03

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-172831-NC- DIR / The hiring of Quality Assurance Firm	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct			9,635.65	Completed					2020-05-08	2020-03-18	2020-05-09	2020-05-01							2020-05-09	2020-05-18	2020-11-05	2021-03-15
PK-PDMA-SINDH-234778-NC- RFQ / Cellular Data Bundles (SMSs) for Early Warning System	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2021-05-22								2021-07-17	2022-07-17	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-2813-CS-CO-5 / Capacity Assessment of PDMA Sindh and DDMA	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		123,409.91	Completed	2016-11-17	2017-01-27	2016-12-08		2017-01-21	2017-04-04							2017-02-20	2017-05-01	2017-03-27	2017-05-05	2017-09-23	2019-05-30
PK-PDMA-SINDH-2814-CS-CO-5 / Disaster Risk Management Plan and other analytic Works	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2016-11-17		2016-12-08		2017-01-21								2017-02-20		2017-03-27		2017-09-23	
PK-PDMA-SINDH-107857-CS- CQs / Community Based Disaster Risk Management Program	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National		486,616.76	Signed	2019-03-29	2019-04-11	2019-04-19		2019-06-02	2019-05-30							2019-07-02	2019-06-12	2019-08-06	2019-06-18	2020-02-02	

PK-PDMA-SINDH-107858-CS-COS / Capacity Building & Training of PDMA, DDMAs and Government Officials	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	476,437.95	Signed	2019-03-29	2019-04-05	2019-04-19	2019-04-05	2019-06-02	2019-05-20					2019-07-02	2019-06-11	2019-08-06	2019-06-28	2020-02-02
PK-PDMA-SINDH-135058-CS-COS / Hiring of Firm for Third Party Monitoring & Validation	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-10-07		2019-10-28		2019-12-11						2020-01-10		2020-02-14		2020-08-12
PK-PDMA-SINDH-154191-CS-COS / Support to Line Departments (PKD, Works & Services, etc) for DRR Mainstreaming in Development Planning	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-02-04		2020-02-25		2020-04-09						2020-05-09		2020-06-13		2020-12-10
PK-PDMA-SINDH-154193-CS-COS / Awareness raising campaigns for Enactment of Building codes	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-02-04		2020-02-25		2020-04-09						2020-05-09		2020-06-13		2020-12-10
PK-PDMA-SINDH-160430-CS-COS / Engineering Design, Supervision & Quality Assurance (EES & QA) Consultancy Service	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-02-20	2020-02-25	2020-03-12		2020-04-25						2020-05-25		2020-06-29		2020-12-26
PK-PDMA-SINDH-227007-CS-COS / Hiring of Engineering Firm for Design & Supervision of 3 Rescue Stations & Supervision of HRF	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-03-29	2022-05-01	2021-04-19		2021-06-02						2021-07-02		2021-08-06		2023-02-02
PK-PDMA-SINDH-227016-CS-COS / ESMP for HRF & 3 Rescue Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-03-29		2021-04-12		2021-04-18						2021-04-28		2021-05-08		2021-06-27
PK-PDMA-SINDH-233470-CS-COS / Third-Party Monitoring/Validation	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-05-06		2021-05-27		2021-06-20						2021-06-30		2021-07-26		2024-07-30
PK-PDMA-SINDH-233472-CS-COS / Feasibility Study for Establishment of Rescue Stations	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-05-06	2021-05-08	2021-05-27		2021-06-20						2021-06-25		2021-07-21		2022-03-18
PK-PDMA-SINDH-237686-CS-QCBS / PDMA Online Learning Academy & Disaster Management Knowledge Centre (PDMAAS - DMKC)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2021-06-10	2021-06-07	2021-07-01		2021-08-14		2021-09-11	2021-10-11		2021-11-15		2021-12-20		2023-12-20	
PK-PDMA-SINDH-237687-CS-COS / Industrial Hazards Risk Assessment	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-06-10	2021-06-07	2021-07-01		2021-07-25						2021-08-04		2021-08-30		2022-06-26
PK-PDMA-SINDH-242302-CS-QCBS / CBDRM Extension in 18 Districts of Sindh	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2021-07-06	2022-04-17	2021-07-27		2021-09-09		2021-10-07	2021-11-06		2021-12-11		2022-01-15		2024-01-15	
PK-PDMA-SINDH-251432-CS-COS / PDMA Online Learning Academy & Disaster Management Knowledge Centre (PDMAAS - DMKC)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-09-01		2021-09-22		2021-10-02						2021-10-09		2021-11-13		2022-11-13
PK-PDMA-SINDH-263544-CS-COS / Fiduciary Assurance/Internal Audit	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-11-17		2021-12-08		2022-01-21						2022-02-20		2022-03-27		2022-09-23
PK-PDMA-SINDH-274700-CS-QCBS / Feasibility Study Coastal Resilience Sindh	IDA / 67940	Strengthening Disaster and Climate Risk Management	Prior	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2022-01-24		2022-02-14		2022-03-30		2022-04-27	2022-05-27		2022-07-01		2022-08-05		2023-08-05	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-2806-CS-INDV / Financial Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open	2,148.36	Signed	2016-11-11	2016-11-17	2016-12-30	2017-03-24	2017-01-20	2017-04-11	2017-02-24	2017-05-02	2017-08-23		
PK-PDMA-SINDH-2807-CS-INDV / Procurement and Contract Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open	2,849.41	Terminated	2016-11-11	2017-04-03	2016-12-30	2017-02-25	2017-01-20	2017-04-26	2017-02-24	2017-05-02	2017-08-23		
PK-PDMA-SINDH-2809-CS-INDV / Disaster Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	1,756.72	Terminated	2016-11-10	2016-12-30	2016-12-29	2017-02-26	2017-01-19		2017-02-23	2017-05-02	2017-08-22		
PK-PDMA-SINDH-2811-CS-INDV / Fiscal Risk Analysis Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-11-10	2016-12-30	2016-12-29		2017-01-19		2017-02-23		2017-08-22		
PK-PDMA-SINDH-2808-CS-INDV / Risk Assessment Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2016-11-09	2016-11-23	2016-12-28		2017-01-18		2017-02-22		2017-08-21		
PK-PDMA-SINDH-21598-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open	0.00	Canceled	2017-07-23	2017-09-15	2017-09-10		2017-10-01		2017-11-05		2018-05-04		
PK-PDMA-SINDH-107053-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	2,134.09	Terminated	2019-03-26		2019-03-26	2019-02-18	2019-03-26	2019-03-18	2019-03-26	2019-03-18	2020-03-17		
PK-PDMA-SINDH-107861-CS-INDV / Community Based Disaster Risk Management Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	23,813.95	Signed	2019-03-29	2019-04-12	2019-05-03	2019-06-11	2019-05-24	2019-07-17	2019-06-28	2019-07-26	2020-06-26		
PK-PDMA-SINDH-110766-CS-INDV / Individual Consultant, Risk Assessment Expert	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	28,287.82	Signed	2019-04-16	2019-04-18	2019-06-04	2019-06-11	2019-06-25	2019-07-17	2019-07-30	2019-07-18	2022-06-30		
PK-PDMA-SINDH-110771-CS-COS / MfVRA for Districts of Sindh	IDA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Direct Selection	Direct	1,227,906.90	Signed	2019-04-16	2019-04-17	2019-04-21	2019-04-17			2019-06-25	2019-06-27	2019-12-22		

PK-PDPA-SINDH-111280-CS-INDV / Institutional Development Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-04-19	2019-04-23	2019-05-19		2019-06-09		2019-07-14		2020-07-12	
PK-PDPA-SINDH-160438-CS-INDV / Procurement & Contract Management Specialist	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-02-20	2020-02-26	2020-04-09		2020-04-30		2020-06-04		2021-04-01	
PK-PDPA-SINDH-165626-CS-CDS / Development of Mobile App & Control Center for COV ID-19	IDA / 58880	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct	0.00	Under Implementation	2020-03-21	2020-03-25	2020-03-23	2020-03-20			2020-03-25		2020-04-04	
PK-PDPA-SINDH-225941-CS-INDV / Procurement Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-17	
PK-PDPA-SINDH-225931-CS-INDV / Rescue 1122 Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-17	
PK-PDPA-SINDH-184293-CS-INDV / Financial Management Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-11		2021-04-16		2021-04-26		2024-08-08	
PK-PDPA-SINDH-225936-CS-INDV / Admin & Finance Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-25		2021-05-05		2024-08-28	
PK-PDPA-SINDH-237426-CS-INDV / Hiring of Project Coordinator	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-10		2021-07-29		2021-08-19		2021-09-23		2025-01-05	
PK-PDPA-SINDH-247822-CS-INDV / Rescue & Emergency Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-13	2021-08-17	2021-10-01		2021-10-22		2021-11-26		2024-02-04	
PK-PDPA-SINDH-247819-CS-INDV / Financial Management Specialist (FMS)	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-15		2021-10-03		2021-10-24		2021-11-28		2024-08-28	
PK-PDPA-SINDH-263537-CS-INDV / Hiring of GIS Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-11-17		2022-01-05		2022-01-26		2022-03-02		2024-08-18	
PK-PDPA-SINDH-263536-CS-INDV / Hiring of Communication Network Engineer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-11-17		2022-01-05		2022-01-26		2022-03-02		2024-08-18	
PK-PDPA-SINDH-269148-CS-CDS / Engineering & Design Firm	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct	0.00	Pending Implementation	2021-12-19		2021-12-22				2022-01-03		2022-04-03	
PK-PDPA-SINDH-274702-CS-INDV / Procurement & Contract Management Specialist	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-24		2022-03-14		2022-04-04		2022-05-09		2024-08-01	
PK-PDPA-SINDH-276176-CS-INDV / Environment and Social Safeguard Expert	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-01		2022-03-22		2022-04-12		2022-05-17		2022-08-25	
PK-PDPA-SINDH-276169-CS-INDV / Technical Officer	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-01	2022-02-21	2022-03-22		2022-04-12		2022-05-17		2024-02-26	
PK-PDPA-SINDH-296745-CS-CDS / Design and Engineering firm	IDA / 67940	Strengthening Disaster and Climate Risk Management	Post	Direct Selection	Direct	0.00	Pending Implementation	2022-05-24		2022-06-03				2022-08-07		2023-02-03	