

Maharashtra Project on Climate Resilient Agriculture

Procurement Plan for First 18months

Country: INDIA

Borrower: Government of India on behalf of Government of Maharashtra

Project Name: Maharashtra ,Project on Climate Resilient Agriculture (PoCRA) (P160408)

Project Implementation Agency: Project Management Unit (PMU), headed by the Project Director, under DoA is the nodal agency at the State level and is supported by Project Implementation unit (PIU)s at the District level .

At the Village level project shall be implemented thru community which includes Village climate resilient committee (VCRMC), Farmer Producer companies (FPC), Farmer producer organisations (FPOs),Farmer Interest groups (FIGs) and selected Beneficiaries.

Date of the Procurement Plan: November 2017

Period of activities covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP, constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all procurements for International Competitive Procurements and as specified in the procurement Plan tables in STEP.

National Procurement Arrangements: National competition for the procurement of Goods, Works and Non-Consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3 – 5.5 of Section V of the Regulations and shall be subject to following provisions:

- (a) Only the model bidding documents agreed with the GoI task force (and as amended for time to time) shall be used for bidding.
- (b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.
- (c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.
- (d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).
- (e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.
- (f) Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for national competition procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts and its new version will be acceptable, however, for any procurement under the shopping procedures.
- (g) No negotiations are conducted even with the lowest evaluated responsive bidders.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations Not applicable

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: Not Applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: **Not Applicable**.

Other Relevant Procurement Information:

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. At any time, the Independent Procurement Reviews can be carried out by the Bank / by the consultants hired by the Bank.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs may be obtained by project.

Procurement Methods and review threshold : Table below describes various procurement methods to be used for activities financed by the loan . The Thresholds indicated in table below apply to the initial 18 month of implementation period and are based on procurement performance of the project ; these thresholds may be subsequently modified, if required. Bank’s prior review requirements are also provided in the table below:

Thresholds*, Procurement Methods, and Prior Review

Goods, Works, and Non-Consulting Services

Selection Procurement Method and arrangements *	Thresholds for Method (US\$ equivalent)
RFB, Open International (Goods, IT and non-consulting)	Equal to or more than 3 million
RFB, Open National (Goods, IT and non-consulting)	< \$ 3 million and >\$100,000 as per the National Procurement Procedures (Para 5.3 to 5.5 of Section V of the Procurement Regulations and additional provisions for India
RFQ (Goods, IT and Non Consulting Services)¥¥	Less than \$100,000
Open International (Works)	Equal to or more than 40 million
Open National (Works)	Less than \$ 40 million and more than \$ 100,000as per the National Procurement Procedures(Para 5.3 to 5.5 of Section V of the Procurement Regulations and additional provisions for India.

Selection Procurement Method and arrangements *	Thresholds for Method (US\$ equivalent)
RFQ (Works)	Less than \$ 100,000
Direct Selection	In accordance with para 6.8 to 6.10 of the Procurement Regulations, and with prior cleared in Procurement plan by the Bank.
Community Driven Development	In accordance with para 6.52 and Annex XII 6.9 and 6.10 and prior cleared in Procurement plan by the Bank. **
Framework Agreements(Goods, Works & consulting Services)	In accordance with Para 6.57 to 6.59 and Annex XV of Procurement Regulations, and with prior agreement in Procurement plan with the Bank.
Force Account	In accordance with Para 6.54 and 6.55 of the Procurement Regulations, and with prior agreement in Procurement plan with the Bank

₹ Government eMarket Place [(GeM) <https://gem.gov.in/>] is an online end to end procurement portal. All the activities from registration of buyers and sellers to purchase and even payment to the sellers are completely online. The PMU/PIU or the communities may

1. Use of GeM in lieu of shopping up to US\$ 30,000 in catalogue mode.
2. Use of GeM in lieu of shopping up to US\$ 100,000, provided there are at least 3 suppliers for the item on GeM and the Purchaser uses RFQ (mini competition or bidding among suppliers) feature on GeM to discover the final price.

In both above cases Borrowers will record their assessment on reasonableness of price. GeM is not to be used for procurement in lieu of RFB - Open National or International Procurement Methods.

* In addition to above there are other selection arrangements available in the Bank procurement regulations July 2016 which subject to Bank prior clearance can be incorporated in future by updating the procurement plan and shall be based on the project need.

** In STEP, the procurement activities at cluster level by the community shall be a single entry providing consolidated amount. Abstract of all such procurements activities at each cluster level shall be attached in the STEP and updated every quarter .

Selection of Consultants

Selection methods of procurement of Consultants' Services (Firms): The Approved Selection Methods as reflected in the Section VII of the procurement regulations

Selection Procurement Method and arrangement *	Thresholds for Methods
Quality and Cost Based Selection (QCBS)	As per requirements of para 7.3 of the Bank's Procurement Regulations
Quality Based Selection (QBS)	As per requirements of para 7.8 to 7.10 of the Regulations
Selection based on a Fixed Budget (FBS)	As per requirements of para 7.4 and 7.5 of the Regulations
Selection Based on Least Cost Basis (LCS)	As per requirements of para 7.6 and 7.7 of the Regulations
Selection based on Consultant's Qualification (CQ)	As per requirements of para 7.11 and 7.12 of the Regulations Contracts estimated to cost equivalent of US\$ 300,000 or less per contract
Direct Selection	Must meet the requirements of Para 7.13 to 7.15 of the Regulations, and with prior clearance by the Bank thru procurement plan.
UN Agencies	In accordance with paragraph 7.27 & 7.28 of the Procurement Regulations, and with prior agreement in Procurement plan with the Bank
NGOs	In accordance with paragraph 7.29 of the Procurement Regulations.

*In addition to above there are other selection arrangements available in the Bank procurement regulations July 2016 which upon Bank prior clearance can be incorporated and shall be based on the project need for use of the same.

The short list may consist of all National consultants in case the estimated cost is less than USD 800,000

Procurement methods for Selection of Individual Consultants (IC):

The Approved Selection Methods as reflected in the Section VII of the procurement regulations

Method of Procurement	Thresholds for Methods
Open Competitive Selection	As per requirements of para 7.36 and 7.37 of the Regulations
Limited Competitive Selection	As per requirements of para 7.38 of the Regulations
Direct	Must meet the requirements of Para 7.39 of the Regulations, and with prior agreement in PP with the Bank

***Shall meet the requirements as stated in Regulations**

Prior Review Thresholds: The details of the Procurement review / oversight are defined in the Annex II of the Regulations for borrowers. The following would be subject to Prior review of the Bank regardless of the Method of selection:

Type of procurement	Bank's Prior review threshold *
Works	All procurements estimated to cost more than USD 10 million
Goods	All procurement estimated to cost more than \$2 Million
Consultant Firm	All procurements estimated to cost more than USD 1 Million
Consultant Individual	All procurement estimated to cost more than USD 300,000

*These thresholds are for the purposes of the initial procurement plan for the first 18 months. The thresholds may be increased or decreased based on re-assessment of risks assessment. All contracts not subject to prior review will be post-reviewed.

In case of contracts subject to prior review, the IA shall seek the World Bank's no objection before granting/agreeing to (a) an extension of the stipulated time for performance of the contract that either increases or reduces the contract price or has an impact on the planned completion of the project ;(b) any substantial modification of the scope (c) any variation order or amendment that singly or combined with all variations and orders previous issued increases the original contract amount by 15 percent and (d) proposed termination of contract .

Pre-qualification: No

Proposed Procedures for CDD Components: The project comprised of various initiatives implemented through CDD approach. The envisaged interventions will be implemented by the selected Community [Village Climate Resilience Management Committee (VCRMC), Farmer Interest Groups (FIG)/ Farmer Producer Organisations (FPO) / Farmer Producer Companies (FPC)] or the selected individual beneficiary based on the micro plan at Village and Micro Watershed Plan at the Cluster Level. The Procurement committee at community level shall follow community driven development selection arrangement as described in the regulation shall be followed for all community level procurements. Procurement manual prepared as per the Bank Procurement Regulations includes Chapter on *Community Procurement* which shall be converted in local vernacular and provided to the community for ensuring consistent procurement .

Reference to (if any) Project Procurement Manual: **Project Procurement Manual (draft Version November 2017 (To be finalised prior to negotiations));**

Any Other Special Procurement Arrangements: Not Applicable

Procurement Packages/Plan with Procurement Arrangements and Time Schedule: **as per the STEP Table below:**

PROCUREMENT PLAN India : Maharashtra Project on Climate Resilient Agriculture

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2017-11-24
Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-28
Project ID: P160408 **GPN Date:** 2017-11-14
Project Name: Maharashtra Project on Climate Resilient Agriculture
Loan / Credit No.: / , IBRD / 88290
Executing Agency(ies) Project Management Unit, Project on Climate Resilient Agriculture, Govt. of Maharashtra

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MAHAPOCRA-102980-CO-RFB / Design, Supply, Installation, Operations and Maintenance of Integrated Digital Platform for Project on Climate Resilient Agriculture (PoCRA)	IBRD / 88290	Comp. D: Project Management	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,791,544.00	0.00	Canceled					2019-02-26	2019-02-28	2019-02-28	2019-04-28			2019-05-04	2019-06-10	2019-06-20			2019-07-25		2024-06-30
IN-MAHAPOCRA-136180-CO-RFB / Procurement of 10 Lysimeters for determination of Crop Coefficient	IBRD / 88290	Comp. A: Promoting Climate-resilient Agricultural Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		114,285.00	0.00	Canceled					2019-11-10		2019-11-15					2019-12-27		2020-01-26		2020-03-01		2020-08-28
IN-MAHAPOCRA-118510-CO-RFQ / Requirement of 50 Laptops & 70 Desktop for Project Management Unit & Field level Staff.	IBRD / 88290	Comp. D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	22,634.62	Under Implementation					2019-10-10											2019-10-20		2019-12-19
IN-MAHAPOCRA-220098-CO-RFQ / Procurement of 10 Lysimeters for determination of Crop Coefficient	IBRD / 88290	Comp. A: Promoting Climate-resilient Agricultural Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		96,471.40	0.00	Canceled							2021-02-27	2021-02-27								2021-04-24		2024-04-23
IN-MAHAPOCRA-227691-CO-RFQ / Procurement of 10 Digital Lysimeters for Determination of Crop Coefficient	IBRD / 88290	Comp. A: Promoting Climate-resilient Agricultural Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		96,471.40	72,319.41	Signed					2021-04-02	2021-04-05									2021-05-31	2021-06-28	2024-05-30	
IN-MAHAPOCRA-241192-CO-RFQ / Purchase of Laptops for PoCRA	IBRD / 88290	Comp. D: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,091.12	15,384.99	Signed					2021-07-03	2021-12-29									2021-08-24	2022-01-21	2022-02-20	
IN-MAHAPOCRA-241252-CO-RFQ / Procurement of Mobile Tablets	IBRD / 88290	Comp. D: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,539.69	14,836.19	Signed					2021-06-26	2021-06-12									2021-07-19	2021-07-13	2022-07-19	
IN-MAHAPOCRA-279768-CO-RFQ / Procurement of 120 Tablets for 15 DSAG & 105 TAO	IBRD / 88290	Comp. D: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,707.00	0.00	Pending Implementation							2022-03-06								2022-05-01		2023-05-01	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MAHAPOCRA-87317-NC-RFB / Design, Supply, Installation, Operations and Maintenance of Integrated Digital Platform for Project on Climate Resilient Agriculture (PoCRA)	IBRD / 88290	Comp. D: Project Management	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		5,791,544.00	0.00	Canceled					2019-02-23		2019-02-28					2019-05-04		2019-06-20		2019-07-25		2024-06-30
IN-MAHAPOCRA-241160-NC-RFQ / Procurement of Cloud services for PoCRA	IBRD / 88290	Comp. D: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,284.01	39,974.91	Signed							2021-06-26	2021-05-25							2021-07-14	2021-09-23	2022-07-14	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MAHAPOCRA-34006-CS-QBS / Participatory Microplanning of Clusters selected under PoCRA in Aurangabad Division.	/	Comp. A: Promoting Climate-resilient Agricultural Systems	Post	Quality Based Selection	Open - National		369,230.00	169,382.78	Completed	2017-11-23	2017-09-05	2017-11-28		2018-01-11	2017-12-21			2018-02-08	2018-01-22	2018-03-10	2018-02-23	2018-04-09	2018-03-05	2018-05-14	2018-05-18	2019-05-14	2020-06-30
IN-MAHAPOCRA-34026-CS-QBS / Participatory Microplanning of Clusters selected under PoCRA in Latur Division.	/	Comp. A: Promoting Climate-resilient Agricultural Systems	Post	Quality Based Selection	Open - National		369,230.00	248,427.64	Completed	2017-11-23	2017-09-05	2017-11-28		2018-01-11	2017-12-21			2018-02-08	2018-01-22	2018-03-10	2018-02-23	2018-04-09	2018-03-20	2018-05-14	2018-06-07	2019-05-14	2020-05-13

IN-MAHAPOCRA-34027-CS-QBS / Participatory Microplanning of Clusters selected under PoCRA in Amravati Division.	/	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Quality Based Selection	Open - National	461,538.00	233,472.72	Completed	2017-11-23	2017-09-05	2017-11-28	2018-01-11	2017-12-21	2018-02-08	2018-01-22	2018-03-10	2018-02-23	2018-04-09	2018-05-25	2018-05-14	2018-06-07	2019-05-14	2020-09-30	
IN-MAHAPOCRA-34035-CS-LCS / Hiring of HR agency for staff recruitment.	IBRD / 88290	Comp. D. Project Management	Prior	Least Cost Selection	Open - International	1,384,615.00	182,328.41	Signed	2017-11-27	2017-11-24	2017-12-18	2017-12-08	2018-01-31	2018-02-19	2018-02-28	2018-04-04	2018-03-30	2018-05-02	2018-05-04	2018-06-01	2018-06-08	2018-06-18	2018-12-05	
IN-MAHAPOCRA-41816-CS-QCBS / Monitoring and Evaluation (IME) for PoCRA in Marathwada Region	/	Comp. D. Project Management	Prior	Quality And Cost-Based Selection	Open - International	3,076,923.00	0.00	Cancelled	2018-01-06		2018-01-27	2018-03-12			2018-04-09	2018-05-09	2018-06-13	2018-07-18				2024-07-16		
IN-MAHAPOCRA-41817-CS-QCBS / Monitoring and Evaluation (IME) for PoCRA in Rest of Project Area	/	Comp. D. Project Management	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Cancelled	2018-01-08		2018-01-29	2018-03-14			2018-04-11	2018-05-11	2018-06-15	2018-07-20				2024-07-18		
IN-MAHAPOCRA-42863-CS-QCBS / Monitoring and Evaluation (IME) for PoCRA in Marathwada Region	/	Comp. D. Project Management	Prior	Quality And Cost-Based Selection	Open - International	3,076,923.00	1,098,956.47	Signed	2018-01-09	2018-01-11	2018-01-30	2018-01-11	2018-03-15	2018-09-01	2018-04-12	2018-10-16	2018-05-12	2018-11-15	2018-06-16	2019-02-14	2018-07-21	2019-03-06	2024-07-19	
IN-MAHAPOCRA-42872-CS-QCBS / Monitoring and Evaluation (IME) for PoCRA in Rest of Project Area	IBRD / 88290	Comp. D. Project Management	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	689,995.21	Signed	2018-01-09	2018-01-11	2018-01-30	2018-01-11	2018-03-15	2019-03-15	2018-04-12	2019-05-03	2018-05-12	2019-08-12	2018-06-16	2019-11-18	2018-07-21	2019-12-12	2024-07-19	
IN-MAHAPOCRA-59596-CS-CS / Design, Manage and Provide Support Services for 'Digital Innovation Lab' for PoCRA	IBRD / 88290	Comp. D. Project Management	Post	Consultant Qualification Selection	Open - National	115,385.00	342,877.75	Completed	2018-04-23	2018-04-21	2018-05-14	2018-05-15	2018-06-27	2018-06-11					2018-07-27	2018-07-12	2018-08-31	2018-07-13	2019-02-27	2021-06-22
IN-MAHAPOCRA-101280-CS-LCS / Consultancy Services for Agribusiness Promotion and Value Chain Analysis for Project on Climate Resilient Agriculture (PoCRA)	IBRD / 88290	Comp. B. Post-harvest Management and Value Chain Promotion	Prior	Least Cost Selection	Open - National	1,174,260.00	0.00	Cancelled	2019-02-23	2019-02-25	2019-02-28	2019-11-11	2019-04-10		2019-05-22	2019-06-06	2019-06-21	2019-07-26					2022-08-24	
IN-MAHAPOCRA-102565-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Aurangabad District	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	169,120.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-09-30	2019-04-09	2019-09-03	2019-05-22	2019-11-29	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-102567-CS-FBS / Participatory Microplanning of clusters selected under PoCRA for Amravati & Wardha District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	203,859.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-09-17	2019-04-09	2019-04-22	2019-05-22	2019-11-29	2019-06-11	2019-12-31	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-102568-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Akola & Washim District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	267,037.00	265,243.98	Terminated	2019-02-23	2019-02-22	2019-02-28	2019-12-23	2019-04-09	2019-10-22	2019-05-22	2019-11-29	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10	2021-01-29	2020-06-10	
IN-MAHAPOCRA-102595-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Jalgaon District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	230,840.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-11-26	2019-04-09	2019-04-22	2019-05-22	2019-11-29	2019-06-11	2019-12-30	2019-07-06				2020-06-10	
IN-MAHAPOCRA-102598-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Beed District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	215,883.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-12-30	2019-04-09	2019-10-24	2019-05-22	2019-11-29	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-102601-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Jalna & Hingoli District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	265,529.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-11-27	2019-04-09	2019-10-25	2019-05-22	2019-12-04	2019-06-11	2019-12-30	2019-07-06				2020-06-10	
IN-MAHAPOCRA-102603-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Latur & Osmanabad Districts.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	276,883.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-12-30	2019-04-09	2019-10-25	2019-05-22	2019-12-04	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-102605-CS-FBS / Participatory microplanning of clusters selected under PoCRA for Parbhani & Buldhana District.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	325,915.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-12-30	2019-04-09	2019-10-25	2019-05-22	2019-12-04	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-102610-CS-FBS / Participatory Micro Planning of clusters under PoCRA for Nanded & Yavatmal District	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Fixed Budget Selection	Open - National	303,706.00	0.00	Cancelled	2019-02-23	2019-02-22	2019-02-28	2019-12-30	2019-04-09	2019-04-22	2019-05-22	2019-12-04	2019-06-11	2019-12-30	2019-07-06	2020-01-20	2019-08-10		2020-06-10	
IN-MAHAPOCRA-83285-CS-QCBS / Consultancy Services for Internal Audit and Procurement Review for Project on Climate Resilient Agriculture (PoCRA)	IBRD / 88290	Comp. D. Project Management	Post	Quality And Cost-Based Selection	Open - National	230,769.00	0.00	Cancelled	2018-11-15	2018-10-22	2018-12-06	2019-01-19	2019-02-12	2019-02-16	2019-03-18	2019-04-22			2019-05-27				2022-05-26	
IN-MAHAPOCRA-134410-CS-CS / Consultancy Services for Internal Audit for PoCRA for the period (2018-19 To 2020-21)	IBRD / 88290	Comp. D. Project Management	Post	Consultant Qualification Selection	Open - National	125,254.42	141,806.63	Signed	2019-09-16	2019-09-17	2019-09-19	2019-09-19	2019-11-02	2020-01-07					2019-12-02	2020-02-17	2020-01-06	2020-03-18	2021-11-30	

IN-MAHAPOCRA-134626-CS-CDS / Independent Procurement Audit Review	IBRD / 88290	Comp. D. Project Management	Post	Consultant Qualification Selection	Open - National		105,000.00	96,316.01	Signed	2019-09-30	2019-09-18	2019-10-21	2019-09-19	2019-12-04	2020-09-22							2020-01-03	2021-06-30	2020-02-07	2021-11-22	2023-02-06	
IN-MAHAPOCRA-262876-CS-CDS / Consultancy services for Feasibility Report for Climate Innovation Center Under Project on Climate Resilient Agriculture - PoCRA Maharashtra	IBRD / 88290	Comp. C. Institutional Development, Knowledge and Policies for a Climate-resilient Agriculture	Post	Consultant Qualification Selection	Open - National		234,852.00	0.00	Under Implementation	2021-11-23	2021-12-06	2021-12-14	2021-12-21	2022-01-27													
IN-MAHAPOCRA-265951-CS-CDS / Hiring of IT Consultancy firm to support the design, development and deployment of innovative, integrated, user-friendly and robust information Technology Platform for the PoCRA and provide implementation support for the same.	IBRD / 88290	Comp. D. Project Management	Post	Consultant Qualification Selection	Limited		43,839.00	0.00	Under Implementation	2021-12-03	2021-12-21			2021-12-11	2021-12-27												

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-MAHAPOCRA-55040-CS-CDS / Water Balance for Watershed Plans under PoCRA	IBRD / 88290	Comp. C. Institutional Development, Knowledge and Policies for a Climate-resilient Agriculture	Post	Direct Selection	Direct		83,077.00	102,178.32	Completed	2018-04-02	2017-08-04	2018-04-12	2018-11-01			2018-06-16	2017-08-16	2019-06-16	2018-11-28
IN-MAHAPOCRA-54916-CS-CDS / Study of FPC in Osmanabad district, Case study of Select Water Intervention, and MSE support to PoCRA	IBRD / 88290	Comp. D. Project Management	Post	Direct Selection	Direct		100,000.00	76,217.38	Completed	2018-04-02	2017-08-10	2018-04-12	2019-08-11			2018-06-16	2017-08-16	2018-12-13	2019-12-30
IN-MAHAPOCRA-55065-CS-CDS / Providing services for Capacity Enhancement Need Assessment, Training Plan, and Support for Implementation thereof.	IBRD / 88290	Comp. D. Project Management	Post	Direct Selection	Direct		169,210.00	167,847.22	Completed	2018-04-23	2019-06-14	2018-05-03	2018-05-16			2018-07-07	2018-05-17	2019-07-07	2019-10-24
IN-MAHAPOCRA-85479-CS-CDS / Water Balance for Watershed Plans under PoCRA	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		110,953.84	97,176.44	Completed	2018-11-02	2018-08-28	2018-11-12	2018-11-02			2019-01-16	2018-11-02	2020-01-16	2020-02-28
IN-MAHAPOCRA-111743-CS-CDS / Preparation of cluster wise groundwater recharge plan for 70 clusters with GSDA	IBRD / 88290	Comp. C. Institutional Development, Knowledge and Policies for a Climate-resilient Agriculture	Post	Direct Selection	Direct		298,376.22	260,565.64	Signed	2019-04-26	2019-04-20	2019-05-06	2019-05-13			2019-07-10	2019-06-14	2020-07-09	
IN-MAHAPOCRA-111784-CS-CDS / Creation of High Resolution Inventory and Land Use Planning for Climate Resilient Agriculture.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		71,950.53	67,024.69	Completed	2019-04-26	2019-04-20	2019-05-06	2019-03-16			2019-07-10	2019-05-24	2020-07-09	2021-08-24
IN-MAHAPOCRA-111789-CS-CDS / Development of GIS based decision support system for PoCRA through MOU with Muthiya Pradesh State Electronics Development Corporation.	IBRD / 88290	Comp. D. Project Management	Post	Direct Selection	Direct		64,091.31	0.00	Canceled	2019-04-26		2019-05-06				2019-07-10		2020-07-09	
IN-MAHAPOCRA-134663-CS-CDS / Procurement Consultant for PoCRA	IBRD / 88290	Comp. D. Project Management	Post	Direct Selection	Direct		70,456.00	0.00	Canceled	2019-09-30		2019-10-10				2020-01-02		2022-01-02	
IN-MAHAPOCRA-136429-CS-CDS / Integrating Elements of Climate Resilience in Microwatershed Plans under PoCRA	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		292,857.00	246,658.91	Completed	2019-10-10	2019-10-01	2019-10-20	2019-10-01			2019-12-24	2019-10-03	2021-12-23	2021-08-20
IN-MAHAPOCRA-136416-CS-CDS-MPKV-RAHURI / Determination of crop coefficients for the major crops by Lyometric studies under MPKV RAHURI	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		67,757.00	43,002.66	Signed	2019-10-31	2019-11-18	2019-11-10	2020-01-08			2020-01-14	2020-01-17	2023-01-13	
IN-MAHAPOCRA-139390-CS-CDS-VNMU-FARBHANI / Determination of crop coefficients for the major crops by Lyometric studies under VNMU FARBHANI	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		100,542.00	52,511.67	Signed	2019-10-31	2019-12-17	2019-11-10	2020-01-08			2020-01-14	2020-01-17	2023-01-13	
IN-MAHAPOCRA-139392-CS-CDS-PDKV-AKOLA / Determination of crop coefficients for the major crops by Lyometric studies under Dr. PDKV Akola	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		102,686.00	52,511.67	Signed	2019-10-31	2019-12-17	2019-11-10	2020-01-08			2020-01-14	2020-01-17	2023-01-13	
IN-MAHAPOCRA-136422-CS-CDS-CRIDA / Research Backstopping to Project Clusters under PoCRA - Maharashtra with CRIDA	IBRD / 88290	Comp. C. Institutional Development, Knowledge and Policies for a Climate-resilient Agriculture	Post	Direct Selection	Direct		922,857.00	0.00	Canceled	2019-12-17	2019-12-20	2019-12-27				2020-03-01		2023-03-01	

IN-MAHAPOCRA-243565-CS-CDS / Water and Energy Modelling for Identification of Constraints, Development of Solutions and Extension Programs, for Protecting Small Holder Farmers	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		293,894.29	295,829.14	Signed	2021-07-15	2021-07-15	2021-07-15	2021-08-21			2021-07-20	2021-08-24	2022-07-20
IN-MAHAPOCRA-271791-CS-CDS / Land Resource Inventory for Climate Resilient Agriculture in Selected Clusters.	IBRD / 88290	Comp. A. Promoting Climate-resilient Agricultural Systems	Post	Direct Selection	Direct		308,877.00	0.00	Under Implementation	2022-01-20	2022-01-27	2022-01-30				2022-04-05		2024-04-04