Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)
KE-NDMA-95782-CS-INDV / individual consultant	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	70,000.00
KE-NDMA-97325-CS-INDV / Project staff	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	70,000.00
KE-NDMA-92364-CS-INDV / Operations Manager, based in Nairobi handling all the activities in the six HSNP Counties (Four current and additional two)	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	137,025.00

KE-NDMA-94442-CS-INDV / Accounts/Finance Assistants (6 positions) shall prepare and submit returns, process payments and update financial accounting records in compliance with management and regulatory requirements.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	156,600.00
KE-NDMA-94443-CS-INDV / Supply Chain Assistant (SCA) - 6 positions) has broad ranging responsibilities in all aspects of Supply Chain operations and is responsible for ensuring that the day-to-day supply chain business results are achieved.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	156,600.00

KE-NDMA-94475-CS-INDV / Payment Manager, In conjunction with MIS officer, prepare payroll and funding summaries with letters of authorization for approval of the Operations Manager and CEO NDMA and share them with the payment service provider.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	91,350.00
KE-NDMA-93851-CS-INDV / MIS/GIS Specialist is responsible for overall design and management of MIS systems including web/mobile based applications, database, network and other components. The MIS specialist is also responsible for management of MIS.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	91,350.00

KE-NDMA-93865-CS-INDV / Communication Specialist will develop and implement all programme communication strategies including social media, field communication, internal/external communication, HSNP branding and media management	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	78,300.00
KE-NDMA-94430-CS-INDV / Internal Auditor shall assist in ensuring that project's accounting, administration and other operations comply with NDMA and KSEIP co-financiers approved financial manuals and management policies	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	60,300.00

KE-NDMA-93862-CS-INDV / M&E Specialist, based at HQ will be part of the technical assistance team of NDMA, mainly to design and implement M&E strategy of HSNP and build capacity of NDMA in taking over the responsibilities.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	78,300.00
KE-NDMA-93863-CS-INDV / Programme Accountant, is responsible for managing the finances of HSNP in line with the financial management procedures and also manage the contract(s) of PSP(s) for implementation of payment solution to provide regular as well as emergency cash.	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	46,980.00

KE-NDMA-93864-CS-INDV / Procurement Officer, based in Nairobi, will help with the facilitation of procurement for HSNP needs and give backup support to HSNP and NDMA Counties	IDA-63480	Component 3 - Improving the Shock Responsiveness of Safety Net System	Post	Consultant Services	Limited	46,980.00	

PROCUREMENT
PLAN

General Information
Country: Kenya Social and Economic Inclusion Project
Bank's Approval Date of the Country

Kenya

Bank's Approval Date of the Original Procurement Plan
Revised Plan Date(s): (comma delineated, leave blank
GPN Date:
Kenya Social and Economic Inclusion Project

Project ID: Project Name:

101	5	D	v	c	

ity Reference No. /																												
Description	an / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process St atus	Draft Pre-c Docu		Prequalific ation	ation Evalu Report	Draft Bidd ent / Just	ing Docum ification	Specific Pr Notice / I	ocurement nvitation	Bidding Do s Iss				Bid Evaluat and Recom for Av	nmendation	Signed Co	ntract
										- 17			Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual P
	-			ı																'							-	
DS																												
				I	T				T	I	I												Bid Evalua	ation Report		-		
Description	an / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	(Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific	ation Evalu Report	ent / lus	ling Docum tification	Notice / I	nvitation	Bidding Do		Opening /	ibmission / Minutes	and Recor	nmendation		Contract	Contract Co	npletion
											Planned		Planned	Actual	-		Planned	Actual	Planned		Planned I		Planned	Award Actual	Planned	Actual	Planned	Actual
														1.0100.		110100												
CONSULTING SER	RVICES																								$\overline{}$			
ity Reference No. /	an / Credit N				Market Approac	Procurement Pro	Prequalification	Estimated Am	Actual Amount	Process St	Draft Pre-o	ualification	Prequalific	ation Evalu	Draft Bide	lina Docum	Specific Pro	curement	Bidding Do	cuments a	Proposal Si	hmission /		ation Report				
Description	0.	Component	Review Type	Method	h	cess	(Y/N)	ount (US\$)	(US\$)	atus	Docur		ation	Report	ent / Jus	tification	Notice / I	nvitation	s Iss	ued	Opening /	Minutes		nmendation Award	Signed C	Contract	Contract Co	npletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual
SULTING FIRMS																												
ity Reference No. / Description	an / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo		Process Status	Torms of	Poforonco					Request fo	r Proposals			Evaluation	or recnnic	Combined Penart and	Evaluation Draft Neg	Signed	Contract	Contract Co	mpletion	
Description	0.	Component	iteview Type	Method	h		unt (US\$)	(US\$)	Frocess Status	Terms or	iverenence	Not	ice	equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Prop	osal	otiated		Signed	Jonatacc	Contract Co	inpletion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
				l				1	1			lI																
VIDUAL CONSULTA	ANTS																											
ity Reference No. / Loa Description	an / Credit N	Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo	Actual Amount (US\$)	Process Status	Torms of	Deference	Invitation t	o Identifie	Draft Nego		Signed	Contract	Contract C	ompletion									
							unt (US\$)					d/Selected		l ra														