

PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)

Project Implementation agency: Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

Date of the Procurement Plan (Textual Part) : February 03, 2022

Period covered by this Procurement Plan: Until publication of next version of the Procurement Plan (Textual Part).

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, applicable to Investment Project Financing (IPF). The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 1) indicated will govern the procurement approach and methods;

Table 1: Procurement Thresholds

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (works - including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works - including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non-consulting services)	Any value activity
Open national (goods, IT system, and non-consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8-6.10 of the Regulations; For consultants: According to paragraphs 7.13-7.15 of the Regulations
Shortlist of national consultants	Up to 2,000,000

Procurement prior-review thresholds. The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals

4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds
5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), "Procurement in IPF and Other Operational Procurement Matters" will also apply.

National Procurement Arrangements: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3-5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

Domestic preference-The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services - As per procurement plan approved in STEP.

PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project

General Information

Country: India Bank's Approval Date of the Original Procurement Plan: 2019-08-08
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-23)
 Project ID: P155617 GPN Date:
 Project Name: Assam Agribusiness and Rural Transformation Project
 Loan / Credit No: IBRD / 87800
 Executing Agency(ies) Public Works Road Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IN-OPUI-PWRD-123457-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Dhubri	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				46,225.77	0.00	Canceled					2019-08-26	2019-08-26	2019-08-31					2019-10-12	2019-11-11	2019-12-16			2020-06-13		
IN-OPUI-PWRD-123473-CW-RFB / PWRD - DICC : Renovation of Official Building of District Industries and Commerce Centres in Barpeta District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				49,052.17	41,899.84	Signed					2019-08-26	2019-08-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-13	2019-12-16	2020-03-13	2020-06-13	
IN-OPUI-PWRD-123676-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Nalbari District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				47,907.48	41,204.46	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-26	2020-06-13	
IN-OPUI-PWRD-123706-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Goalpara District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				37,365.01	30,992.86	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-10-15	2020-06-13	
IN-OPUI-PWRD-123722-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Kokrajhar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,371.75	34,590.68	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-22	2020-06-13	
IN-OPUI-PWRD-123724-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Sonitpur	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				41,350.23	36,253.84	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2020-03-18	2020-06-13	
IN-OPUI-PWRD-123727-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Lakhimpur	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,428.28	0.00	Canceled					2019-08-26		2019-08-31					2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123729-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Nagaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,794.77	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-01	2020-06-13	
IN-OPUI-PWRD-123731-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Morigaon	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				42,438.40	37,584.96	Signed					2019-08-26	2019-06-18	2019-08-31					2019-10-12	2019-07-22	2019-11-11	2019-09-04	2019-12-16	2019-11-04	2020-06-13	
IN-OPUI-PWRD-123733-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Sivasagar District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				40,035.96	0.00	Canceled					2019-08-26		2019-08-31					2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123735-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Golaghat District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,117.38	0.00	Canceled					2019-08-26		2019-08-31					2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-123737-CW-RFB / PWRD - DICC : Renovation of official building of District Industries and Commerce Centres in Jorhat District	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,612.00	0.00	Canceled					2019-08-26	2019-06-18	2019-08-31					2019-10-12		2019-11-11		2019-12-16		2020-06-13	
IN-OPUI-PWRD-146469-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Dhubri District (Package No. APART/NOCP/DICC/DH-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				45,586.31	38,439.94	Signed					2019-12-17	2019-10-14	2019-12-22					2020-01-26	2019-11-16	2020-02-25	2019-12-04	2020-03-31	2020-01-08	2020-09-27	
IN-OPUI-PWRD-146527-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Golaghat District (Package No. APART/NOCP/DICC/GLT-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				38,576.25	0.00	Canceled					2019-12-17	2019-10-14	2019-12-22					2020-01-26		2020-02-25		2020-03-31		2020-09-27	

IN-OPIU-PWRD-146528-CW-RFB / Renovation of Official Building of District Industries and Commerce Centre in the Sivagang District (APART/NOCP/DICC/SIV-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			39,482.12	36,177.77	Signed								2019-12-17	2019-10-14	2019-12-22							2020-01-26	2019-11-16	2020-02-25	2019-12-04	2020-03-31	2020-01-21	2020-09-27
IN-OPIU-PWRD-150537-CW-RFB / Establishment of Fish Seed Multiplication Centre at Raha, Nagaon District	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			102,090.58	86,720.30	Signed								2020-01-10	2019-12-27	2020-01-15							2020-02-18	2020-01-29	2020-03-20	2020-02-10	2020-05-14	2020-05-21	2021-02-08
IN-OPIU-PWRD-151325-CW-RFB / Establishment of Fish Seed Multiplication Center Rangia Fish Farm,Kamrup	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			104,946.75	92,590.01	Signed								2020-01-10	2019-12-27	2020-01-15							2020-02-19	2020-01-29	2020-03-20	2020-02-10	2020-04-24	2020-03-06	2021-01-19
IN-OPIU-PWRD-151340-CW-RFB / Development of Fish Seed Multiplication Centre Islamabad Fish Farm,Bagha,Cachar	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			103,424.13	88,400.07	Signed								2020-01-10	2019-12-27	2020-01-15							2020-02-26	2020-01-29	2020-03-27	2020-02-10	2020-05-01	2020-03-13	2021-01-26
IN-OPIU-PWRD-151350-CW-RFB / Setting up of Infrastructure for Physical Interface (Renovation, Repair and Interior Works) of the Office of the Commissioner of Industries and Commerce, Bamunimaidam,Guwahati-21,Assam	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			119,978.14	112,861.82	Signed								2020-01-10	2019-03-06	2020-01-15							2020-02-19	2019-05-31	2020-03-20	2019-06-28	2020-04-24	2019-08-21	2020-10-21
IN-OPIU-PWRD-155650-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Cachar District (Package No. APART/NOCP/DICC/C-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			39,790.94	33,526.78	Signed								2020-02-16	2020-02-06	2020-02-21	2020-02-06						2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-22	2020-11-27
IN-OPIU-PWRD-155651-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Darrang District (Package No.APART/NOCP/DICC/DNG-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			42,091.97	36,706.23	Signed								2020-02-16	2020-02-06	2020-02-21	2020-02-06						2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-09	2020-11-27
IN-OPIU-PWRD-155654-CW-RFB / Renovation of Official Building of District Industries and Commerce Centres in the Karbi Anglong District (Package No.APART/NOCP/DICC/KAR-01)	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope			40,927.42	34,484.35	Signed								2020-02-16	2020-02-06	2020-02-21	2020-02-06						2020-03-27	2020-03-11	2020-04-26	2020-06-08	2020-05-31	2020-07-22	2020-11-27
IN-OPIU-PWRD-159464-CW-RFB / Construction of Road from Kathpua to Ulabari of Kathpua & Ulabari Village of Uparbarbhag in Nalbari District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			498,584.51	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-12-27
IN-OPIU-PWRD-159467-CW-RFB / Construction of Road from Jayamati High School to Borajuli Nepali Village of Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			323,451.68	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-06-30
IN-OPIU-PWRD-159470-CW-RFB / Construction of Road from Botiamari Centre to No 7 Botiamari Village in Biswanath District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			235,265.42	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPIU-PWRD-159472-CW-RFB / Construction of Road from Goromari to Nikori Gulating of Goromari and Nikori Village (Chainage 0.00km to Chainage 3.25km) in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			645,650.38	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-12-27
IN-OPIU-PWRD-159476-CW-RFB / Construction of Road from Upper Deori to Tetelia Gaon of Upper Deori Village in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			189,919.43	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPIU-PWRD-159478-CW-RFB / Construction of Road from Kamaldopool to Goromari of Nahat Coromari Village (Ch.0.00 km to Ch. 1.915 km) in Shivasagar (Length-1.915 K.M)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			331,752.45	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-06-30
IN-OPIU-PWRD-159480-CW-RFB / Construction of Road from Nantali Utiagion to Pachim Jajah (Mini Stadium) in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			142,360.31	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-04-01
IN-OPIU-PWRD-159485-CW-RFB / Construction of Road from Bengenakhowa to Phalejchuk of Bengali Village (Chainage 0.00 km to Chainage 1.96km) in Jorhat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			348,035.07	0.00	Canceled								2020-03-15		2020-03-20							2020-05-01		2020-05-31		2020-07-05		2021-06-30

IN-OPIU-PWRD-183786-CW-RFB / Construction of road from Moranjan to Pagladia embankment of 3 no Bailara village Paschim Barbing Mouza in Nalbari District (Length-0.805 KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		115,564.97	98,466.78	Signed			2020-08-21	2020-07-28	2020-08-26				2020-10-07	2020-08-28	2020-12-20	2020-12-11	2021-01-24	2021-01-05	2021-10-21
IN-OPIU-PWRD-183787-CW-RFB / Construction of road from Panimajuchi Chowk to Mini Culvert of Panimajuchi village in Nalbari District (Length-1.440 KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		247,295.20	205,519.60	Signed			2020-08-21	2020-07-28	2020-08-26				2020-10-07	2020-08-28	2020-12-20	2020-12-11	2021-01-24	2021-01-05	2022-01-19
IN-OPIU-PWRD-183993-CW-RFB / Construction of Rural Weekly Market at Doboka in Hojai District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		239,460.86	211,277.43	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-01-13	2022-01-29
IN-OPIU-PWRD-183999-CW-RFB / Construction of Rural Weekly Market at Odali, in Hojai District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		288,781.72	257,310.63	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-01-20	2022-04-29
IN-OPIU-PWRD-184000-CW-RFB / Construction of Rural Weekly Market at Ketekbari, in Sorigpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		355,052.30	332,229.00	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-01-16	2022-04-29
IN-OPIU-PWRD-184001-CW-RFB / Construction of Rural Daily Fish Market at Salung in Nagaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		82,858.06	69,287.20	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-02-03	2021-10-31
IN-OPIU-PWRD-184004-CW-RFB / Construction of Daily Market at Bokakhat in Golaghat District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		65,251.25	65,095.58	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-01-08	2021-08-02
IN-OPIU-PWRD-184006-CW-RFB / Construction of Rural Weekly Market at Bongalmara, in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		470,945.71	469,776.29	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2021-02-17	2021-02-03	2021-02-26	2022-07-28
IN-OPIU-PWRD-184007-CW-RFB / Construction of Rural Weekly Market at Harnoti, in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope		286,943.06	296,101.06	Signed			2020-08-31	2020-07-21	2020-09-05				2020-10-17	2020-08-21	2020-12-30	2020-12-11	2021-02-03	2021-02-18	2022-04-29
IN-OPIU-PWRD-187182-CW-RFB / Market Modernization and Improvement Program (MMP) of Dhing PMY under Dhing RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		444,365.16	453,224.33	Signed			2020-09-15	2020-08-18	2020-09-20				2020-11-01	2020-09-18	2021-01-14	2021-01-30	2021-02-18	2021-02-09	2022-08-12
IN-OPIU-PWRD-187193-CW-RFB / Market Modernization and Improvement Program (MMP) of Halakura SMY under Dhubri DRMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		345,384.23	327,496.27	Signed			2020-09-15	2020-08-18	2020-09-20				2020-11-01	2020-09-18	2021-01-14	2021-01-30	2021-02-18	2021-02-19	2022-05-14
IN-OPIU-PWRD-187196-CW-RFB / Market Modernization and Improvement Program (MMP) of Nilagan market under Lanka RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		358,533.58	312,633.41	Signed			2020-09-15	2020-08-18	2020-09-20				2020-11-01	2020-09-18	2021-01-14	2021-01-30	2021-02-18	2021-02-11	2022-05-14
IN-OPIU-PWRD-187197-CW-RFB / Market Modernization and Improvement Program (MMP) of Gaunipur PMY under Dhubri DRMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		412,494.02	372,370.76	Signed			2020-09-15	2020-08-18	2020-09-20				2020-11-01	2020-09-18	2021-01-14	2021-01-30	2021-02-18	2021-02-26	2022-05-14
IN-OPIU-PWRD-187198-CW-RFB / Market Modernization and Improvement Program (MMP) of Doomduma (Balsitra) SMY under Dhing RMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		423,438.45	417,740.59	Signed			2020-09-15	2020-08-18	2020-09-20				2020-11-01	2020-09-18	2021-01-14	2021-01-30	2021-02-18	2021-02-12	2022-08-12
IN-OPIU-PWRD-190240-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Sarupathar in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		503,093.22	0.00	Canceled			2020-10-04	2020-10-03	2020-10-09				2020-11-20		2021-02-02		2021-03-09		2022-03-04
IN-OPIU-PWRD-190247-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Golaghat in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		530,856.50	0.00	Canceled			2020-10-04	2020-10-03	2020-10-09				2020-11-20		2021-02-02		2021-03-09		2022-03-04
IN-OPIU-PWRD-190248-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Paschim Boraon in Kamrup(M) District.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope		260,942.48	243,264.83	Signed			2020-10-04	2020-10-03	2020-10-09				2020-11-20	2020-11-03	2021-02-02	2021-02-10	2021-03-09	2021-02-16	2021-12-04

IN-OPJU-PWRD-190249-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Kharupetia in Darrang District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					276,191.40	267,595.45	Signed				2020-10-04	2020-10-03	2020-10-09					2020-11-20	2020-11-05	2021-02-02	2021-02-10	2021-03-09	2021-02-25	2021-12-04
IN-OPJU-PWRD-195819-CW-RFB / Construction of Road from Cairupur Morejhar Road to DK Road (Near Chapar Bajajani) of Naichakuti Chapar and Morejhar Village, Balajan Mouja in Dhubri District, Assam (Length-0.835 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					135,936.77	112,899.30	Signed				2020-10-15	2020-10-19	2020-10-20					2020-11-19	2020-11-27	2021-02-01	2020-12-31	2021-03-08	2021-01-20	2021-12-03
IN-OPJU-PWRD-196026-CW-RFB / Construction of Ashankanti Gaurpur Beparipatty Road from Geraimari Pt-VI Kanaimore to Begunatani in Dhubri District, Assam (Length-1.80 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					339,559.68	274,368.03	Signed				2020-10-15	2020-10-19	2020-10-20					2020-11-19	2020-11-27	2021-02-01	2020-12-31	2021-03-08	2021-01-20	2022-03-03
IN-OPJU-PWRD-197202-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Hojai in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					874,138.07	809,405.86	Signed				2020-10-15	2020-10-19	2020-10-20					2020-11-24	2020-11-27	2021-02-06	2021-02-17	2021-03-04	2021-02-26	2022-02-27
IN-OPJU-PWRD-197204-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Hojai in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					583,971.53	627,792.14	Signed				2020-10-15	2020-10-19	2020-10-20					2020-11-24	2020-11-27	2021-02-06	2021-02-17	2021-03-04	2021-02-26	2022-02-27
IN-OPJU-PWRD-197205-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Howrahhat in Karbi Anglong District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					379,213.58	375,556.29	Signed				2020-10-15	2021-02-22	2020-10-20					2020-11-24	2021-09-02	2021-02-06	2021-11-22	2021-03-04	2021-12-28	2022-02-27
IN-OPJU-PWRD-197207-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Howrahhat in Karbi Anglong District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					428,590.63	424,108.13	Signed				2020-10-15	2021-02-22	2020-10-20					2020-11-24	2021-09-02	2021-02-06	2021-11-22	2021-03-04	2021-12-21	2022-02-27
IN-OPJU-PWRD-197208-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Raha in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					481,239.57	496,115.18	Signed				2020-10-15	2020-10-19	2020-10-20					2020-11-24	2020-11-27	2021-02-06	2021-02-17	2021-03-04	2021-02-26	2022-02-27
IN-OPJU-PWRD-197214-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Raha in Nagaon District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open – National	Single Stage – Two Envelope					416,548.44	438,674.73	Signed				2020-10-15	2021-07-05	2020-10-20					2020-11-24	2021-09-06	2021-02-06	2021-11-22	2021-03-04	2021-12-18	2022-02-27
IN-OPJU-PWRD-205367-CW-RFB / Market Modernization and Improvement Program (MMP) of Neopalga Bazaar, Serfanguri in Kokrajhar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					337,535.10	287,361.30	Signed				2020-12-03	2021-02-01	2020-12-08					2021-01-12	2021-02-22	2021-03-27	2021-07-06	2021-04-22	2021-07-28	2022-04-17
IN-OPJU-PWRD-205373-CW-RFB / Market Modernization and Improvement Program (MMP) of Bhownagar Market in Kokrajhar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					306,747.06	273,935.28	Signed				2020-12-03	2020-12-08	2020-12-08					2021-01-12	2021-01-08	2021-03-27	2021-01-22	2021-04-22	2021-02-11	2022-04-17
IN-OPJU-PWRD-205375-CW-RFB / Market Modernization and Improvement Program (MMP) of Chaugaan Bazaar (Local Board Hat Kholai) in Kamrup District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					180,329.93	169,301.02	Signed				2020-12-03	2020-12-08	2020-12-08					2021-01-12	2021-01-08	2021-03-27	2021-01-22	2021-04-22	2021-02-17	2022-01-17
IN-OPJU-PWRD-205376-CW-RFB / Market Modernization and Improvement Program (MMP) of Bechamari Bi-Weekly Market in Nagaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					226,242.15	0.00	Canceled				2020-12-03		2020-12-08					2021-01-12		2021-03-27		2021-04-22		2022-01-17
IN-OPJU-PWRD-205377-CW-RFB / Market Modernization and Improvement Program (MMP) of Mayong Bi-weekly Market in Morigaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					205,505.42	0.00	Canceled				2020-12-03		2020-12-08					2021-01-12		2021-03-27		2021-04-22		2022-01-17
IN-OPJU-PWRD-205380-CW-RFB / Market Modernization and Improvement Program (MMP) of Simlaguri Market in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open – National	Single Stage – Two Envelope					339,289.02	297,177.61	Signed				2020-12-03	2020-12-08	2020-12-08					2021-01-12	2021-01-08	2021-03-27	2021-01-22	2021-04-22	2021-02-11	2022-04-17

IN-OPIU-PWRD-205381-CW-RFB / Market Modernization and Improvement Program (MIMP) of Kheimat weekly Market in Sonitpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				333,973.29	530.45	Signed					2020-12-03	2020-12-08	2020-12-08		2021-01-12	2021-01-08	2021-03-27	2021-01-22	2021-04-22	2021-02-18	2022-04-17
IN-OPIU-PWRD-208413-CW-RFB / Market Modernization and Improvement Program (MIMP) of Mesekhwa Nabang Market in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				307,117.00	285,694.18	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-08-04
IN-OPIU-PWRD-208417-CW-RFB / Market Modernization and Improvement Program (MIMP) of Makri Bi-Weekly Market in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				240,221.70	199,216.83	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-05-06
IN-OPIU-PWRD-208419-CW-RFB / Market Modernization and Improvement Program (MIMP) of Khardang Weekly Market in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				307,089.91	254,670.90	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-08-04
IN-OPIU-PWRD-208421-CW-RFB / Market Modernization and Improvement Program (MIMP) of Dwarka Market in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				313,699.53	339,201.69	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-08-04
IN-OPIU-PWRD-208423-CW-RFB / Market Modernization and Improvement Program (MIMP) of Amjonga Hat in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				334,760.82	322,732.96	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-08-04
IN-OPIU-PWRD-208424-CW-RFB / Market Modernization and Improvement Program (MIMP) of Sonitpur Weekly Market in Sonitpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				248,700.44	214,079.16	Signed					2020-12-22	2021-02-01	2020-12-27		2021-01-31	2021-02-22	2021-04-15	2021-07-06	2021-05-11	2021-07-26	2022-05-06
IN-OPIU-PWRD-208425-CW-RFB / Market Modernization and Improvement Program (MIMP) of Sopahakia Weekly Market in Jorhat District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				335,641.30	366,822.37	Signed					2020-12-22	2021-09-18	2020-12-27		2021-01-31	2021-10-19	2021-04-15	2021-11-22	2021-05-11	2021-12-13	2022-08-04
IN-OPIU-PWRD-208426-CW-RFB / Market Modernization and Improvement Program (MIMP) of Theragbari Weekly Market in Jorhat District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				259,441.07	0.00	Under Implementation					2020-12-22	2021-12-24	2020-12-27		2021-01-31	2022-01-24	2021-04-15		2021-05-11		2022-05-06
IN-OPIU-PWRD-208427-CW-RFB / Market Modernization and Improvement Program (MIMP) of Chalamara Weekly Market in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				259,535.88	243,273.26	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-05-06
IN-OPIU-PWRD-208428-CW-RFB / Market Modernization and Improvement Program (MIMP) of Ohatpur Weekly Market in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				333,582.56	354,710.77	Under Implementation					2020-12-22	2021-02-22	2020-12-27		2021-01-31	2021-09-02	2021-04-15	2021-11-22	2021-05-11		2022-08-04
IN-OPIU-PWRD-208429-CW-RFB / Market Modernization and Improvement Program (MIMP) of Dolohat weekly market in Lakhimpur District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope				328,300.29	317,052.88	Signed					2020-12-22	2020-12-21	2020-12-27		2021-01-31	2021-01-21	2021-04-15	2021-02-08	2021-05-11	2021-02-26	2022-08-04
IN-OPIU-PWRD-211586-CW-RFB / Construction of Road from Bhuayan Bazar to Baligaon village Dhalagpathar in Morigaon District (Length-1.08 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				181,751.94	152,551.44	Signed					2021-01-08	2021-01-05	2021-01-13		2021-02-24	2021-02-05	2021-05-09	2021-02-26	2021-06-13	2021-05-04	2022-06-08
IN-OPIU-PWRD-211588-CW-RFB / Construction of Road from Domal Titali to Domal Pathar of Wabori Village in Morigaon District (Length-1.5000 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				249,157.62	216,606.33	Signed					2021-01-08	2021-01-05	2021-01-13		2021-02-24	2021-02-05	2021-05-09	2021-02-26	2021-06-13	2021-05-04	2022-06-08
IN-OPIU-PWRD-211589-CW-RFB / Construction of Road from Sakhora to Sakharabari Village, Dimoria Mouza, Sonapur in Kamrup District (Length-1.215 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				203,209.71	164,250.62	Signed					2021-01-08	2021-01-05	2021-01-13		2021-02-24	2021-02-05	2021-05-09	2020-02-26	2021-06-13	2021-05-04	2022-06-08
IN-OPIU-PWRD-211590-CW-RFB / Construction of Road from Harnal Gaon to Longnit Gaon (Through Longkoi Bey Village) in Mousa in Karbi Anglong district (Length-3.000 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				507,276.37	384,170.82	Signed					2021-01-08	2021-07-05	2021-01-13		2021-02-24	2021-09-06	2021-05-09	2021-12-06	2021-06-13	2021-12-22	2022-09-06

IN-OPIU-PWRD-211591-CW-RFB / Market Modernization and Improvement (MMIP) of Bechimari market in Darrang District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											297,458.00	263,886.33	Signed					2021-01-08	2021-01-05	2021-01-13					2021-02-17	2021-02-05	2021-05-02	2021-02-15	2021-05-28	2021-02-24	2022-08-21
IN-OPIU-PWRD-211592-CW-RFB / Market Modernization and Improvement (MMIP) of Aikash Bazaar (Balugaon) in Darrang District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											343,215.54	302,985.10	Signed					2021-01-08	2021-01-05	2021-01-13					2021-02-17	2021-02-05	2021-05-02	2021-02-15	2021-05-28	2021-02-24	2022-08-21
IN-OPIU-PWRD-211593-CW-RFB / Market Modernization and Improvement (MMIP) of Bechimari Bi-weekly Market in Morigaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											363,612.66	312,401.70	Signed					2021-01-08	2021-01-05	2021-01-13					2021-02-17	2021-02-05	2021-05-02	2021-02-15	2021-05-28	2021-02-26	2022-08-21
IN-OPIU-PWRD-211594-CW-RFB / Market Modernization and Improvement (MMIP) of Majong Bi-weekly Market in Morigaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											238,809.48	220,970.22	Signed					2021-01-08	2021-02-22	2021-01-13					2021-02-17	2021-09-02	2021-05-02	2021-11-22	2021-05-28	2021-12-15	2022-05-23
IN-OPIU-PWRD-211595-CW-RFB / Market Modernization and Improvement (MMIP) of Bhaga Bazar General Market in Cachar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											359,030.11	0.00	Under Implementation					2021-01-08	2022-02-01	2021-01-13					2021-02-17	2021-05-02			2021-05-28		2022-08-21
IN-OPIU-PWRD-211596-CW-RFB / Market Modernization and Improvement (MMIP) of Balijon Bi-weekly market in Biswanath District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											369,351.59	347,417.26	Signed					2021-01-08	2021-02-22	2021-01-13					2021-02-17	2021-09-02	2021-05-02	2021-11-22	2021-05-28	2021-12-23	2022-08-21
IN-OPIU-PWRD-211597-CW-RFB / Market Modernization and Improvement (MMIP) of Thorko Bi-weekly market in Goalpara District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											268,377.55	280,269.29	Signed					2021-01-08	2021-01-05	2021-01-13					2021-02-17	2021-02-05	2021-05-02	2021-02-15	2021-05-28	2021-02-26	2022-05-23
IN-OPIU-PWRD-212054-CW-RFB / Construction of Road from Bahari Satra main gate to Subha Chenga Road via Bahari Kumapara to Chenga Bahari PWD Road of Bahari village, Chenga Moza in Barpeta (Length- 1.560 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope											247,367.60	194,092.71	Signed					2021-01-16	2021-01-18	2021-01-21					2021-03-04	2021-02-08	2021-05-27	2021-02-26	2021-07-01	2021-05-04	2022-06-26
IN-OPIU-PWRD-212059-CW-RFB / Construction of Road from Howly PWD Road to Assistant Agricultural Marketing office of Howly Town, Chhajni Moza under APART in Barpeta District (Length- 0.192 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope											26,745.48	0.00	Cancelled					2021-01-16		2021-01-21					2021-03-04		2021-05-27		2021-07-01		2022-06-26
IN-OPIU-PWRD-212062-CW-RFB / Construction of Road from Sogarpur PWD to Biswas Chubri connecting Road of Dolohat Village, Naobolicha Mouza in Lakhimpur District (Length- 1.00 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope											165,185.40	143,121.01	Signed					2021-01-16	2021-01-18	2021-01-21					2021-03-04	2021-02-08	2021-05-27	2021-02-26	2021-07-01	2021-05-05	2022-03-28
IN-OPIU-PWRD-212063-CW-RFB / Construction of Road from Mowamari Chaireng Chapori Road from Ch-0.00 km to Ch-1.40 km including Cross Drainage Works under APART in Darrang District (Length- 1.40 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope											229,109.63	185,392.09	Signed					2021-01-16	2021-01-18	2021-01-21					2021-03-04	2021-02-08	2021-05-27	2021-06-15	2021-07-01	2021-06-25	2022-06-26
IN-OPIU-PWRD-212065-CW-RFB / Market Modernization and Improvement (MMIP) of Jengpha Market in West Karbi Anglong District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											307,273.31	247,920.42	Signed					2021-01-16	2021-02-22	2021-01-21					2021-02-25	2021-09-02	2021-05-10	2021-11-22	2021-06-05	2021-12-28	2022-08-29
IN-OPIU-PWRD-212067-CW-RFB / Market Modernization and Improvement (MMIP) of Tumpeng Market in West Karbi Anglong District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											329,987.67	350,649.88	Signed					2021-01-16	2021-02-22	2021-01-21					2021-02-25	2021-09-02	2021-05-10	2021-11-22	2021-06-05	2021-12-28	2022-08-29
IN-OPIU-PWRD-212069-CW-RFB / Market Modernization and Improvement (MMIP) of Mothrapur Weekly Market in Charaideo District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											339,921.78	0.00	Under Implementation					2021-01-16	2022-02-01	2021-01-21					2021-02-25	2021-05-10			2021-06-05		2022-08-29
IN-OPIU-PWRD-213265-CW-RFB / Construction of Narikali Road from Bhuktabari Road to Janasewa Kathamara Road of Narikali Patharghat Village of Darrang District (Length- 2.084 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope											347,227.99	282,617.27	Signed					2021-01-16	2021-02-01	2021-01-19					2021-02-09	2021-02-22	2021-02-17	2021-06-15	2021-03-05	2021-07-05	2022-02-28
IN-OPIU-PWRD-213269-CW-RFB / Market Modernization and Improvement (MMIP) of Babhara Weekly market in Morigaon District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope											225,905.57	0.00	Under Implementation					2021-01-16	2021-02-01	2021-01-19					2021-02-09	2021-02-22	2021-02-17		2021-03-05		2022-02-28

IN-OPUI-PWRD-213270-CW-RFB / Market Modernization and Improvement (MMIP) of Baraburi B-Weekly market in Moriganj District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope														2021-01-16	2021-02-26	2021-01-19								2021-02-09	2021-09-04	2021-02-17	2021-11-22	2021-03-05	2021-12-28	2022-05-29	
IN-OPUI-PWRD-213271-CW-RFB / Market Modernization and Improvement (MMIP) of Missamora Weekly Market in Golaghat District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																														2022-05-29	
IN-OPUI-PWRD-213272-CW-RFB / Market Modernization and Improvement (MMIP) of Bilaspata Chilli Market in Dhubri District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-02-28
IN-OPUI-PWRD-215433-CW-RFB / Market Modernization and Improvement Program (MMIP) of Gunwah Bazar in Cachar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-03-09
IN-OPUI-PWRD-215517-CW-RFB / Market Modernization and Improvement Program (MMIP) of Gandhimaidan SMY in Hojai District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2021-12-09
IN-OPUI-PWRD-215518-CW-RFQ / Construction of Road from Howly PND Road to Assistant Agricultural Marketing office of Howly Town, Chitlag Mozaa under APART in Barpeta District (Length- 0.192 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope																															2021-07-12
IN-OPUI-PWRD-217019-CW-RFB / Market Modernization and Improvement Program (MMIP) of Bonhapara Sapanahk Brihospotboria Bazaar in Kamrup District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-06-25
IN-OPUI-PWRD-217022-CW-RFB / Market Modernization and Improvement Program (MMIP) of Bamrup Anchalik Bazar, Jharbari in Kamrup District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-03-27
IN-OPUI-PWRD-217023-CW-RFB / Market Modernization and Improvement Program (MMIP) of Faksa Mohait Bazaar in Kamrup District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-03-27
IN-OPUI-PWRD-217024-CW-RFB / Market Modernization and Improvement Program (MMIP) of Faksa Bazaar in Cachar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-03-27
IN-OPUI-PWRD-217052-CW-RFB / Market Modernization and Improvement Program (MMIP) of Dotma Market in Kokhar District under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-06-25
IN-OPUI-PWRD-217296-CW-RFB / Construction of Road from Silcorie PMCVY road to Irongmara Bapuji L.P School of Irongmara Grant village in Cachar District (Length-0.900 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2021-12-27
IN-OPUI-PWRD-217301-CW-RFB / Construction of Road from Baromoni Road to 133 No. L.P. School Via Gunkul School of Village Nagdiram pt-i, Mozaa Sonrai in Cachar District (Length-1.10 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2021-12-27
IN-OPUI-PWRD-217311-CW-RFB / Construction of Road from Bogbari to Kalangsa Market and Habra Revenue Village - Dimoria, Sonapur in Kamrup District (Length-1.330 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2021-12-27
IN-OPUI-PWRD-217314-CW-RFB / Construction of Mainajuli Mitha Aam Bengali Road of Dhebaajuli Mozaa in Sonitpur District (Length-4.6 K.M.)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-09-23
IN-OPUI-PWRD-220425-CW-RFB / Construction of road from Goromari to Nikori Culture of Gonimari and Nikori Village (Chainage 0.00km to Chainage 3.25km) in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope																															2022-07-21

IN-OPIU-PWRD-220427-CW-RFB / Construction of road from Chenga Daulashal PWD Road in front of Mahendra Takshak House to Chenga - Sarthebari Road via Chenga of Chenga Village, Chenga Mouza Barpetta District.Length: 1.605KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				269,260.67	207,088.60	Under Implementation							2021-02-23	2021-02-26	2021-02-26											2022-04-22
IN-OPIU-PWRD-241211-CW-RFB / Construction of Road from Pava Chariali to Dharampur Block (Tinali of Ahmmedpur Block and Dharampur Block in Lakhimpur District (Length: 3.00KM)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				483,674.56	386,366.54	Under Implementation							2021-06-30	2021-07-03	2021-07-03										2022-08-29	
IN-OPIU-PWRD-241224-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Sarupathar in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				404,511.63	395,496.65	Under Implementation							2021-06-30	2021-07-05	2021-07-03										2022-08-29	
IN-OPIU-PWRD-241229-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Golaghat in Golaghat District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				404,498.15	0.00	Under Implementation							2021-06-30	2021-12-24	2021-07-03										2022-08-29	
IN-OPIU-PWRD-241235-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Langhin in Karbi Anglong District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				404,511.63	322,322.18	Signed							2021-06-30	2021-07-05	2021-07-03										2022-08-29	
IN-OPIU-PWRD-241240-CW-RFB / Renovation & Upgradation of Warehousing Facilities under the scheme of APART in existing Warehouse Complex at Khanapeta(Gadown 2) in Darrang District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				194,731.90	0.00	Under Implementation							2021-06-30	2021-07-05	2021-07-03										2022-08-29	
IN-OPIU-PWRD-258796-CW-RFQ / Supplying and installation of Machine less Room Lift (8) person at Directorate of Agriculture, Assam (Krishi Bhawan), Khanapara under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				25,974.05	0.00	Under Implementation																			2022-03-09	
IN-OPIU-PWRD-258801-CW-RFQ / Construction of Community Hall & Electrification, Sanitary and Water Supply works of Community Hall at Rangia Fish Farm under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				37,017.78	14,648.61	Under Implementation																			2021-12-21	
IN-OPIU-PWRD-260519-CW-RFQ / Supply, Fitting & installation of the Lift including Civil & Electrical works at the PCU Building and other miscellaneous work under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				26,252.37	0.00	Under Implementation																			2022-03-22	
IN-OPIU-PWRD-263895-CW-RFQ / Construction of adjacent road with parking yard in front of the office of the APMAS Society Khanapara, Guwahati-22 under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,541.83	0.00	Under Implementation																			2022-04-06	
IN-OPIU-PWRD-263897-CW-RFQ / Construction of Parking yard at the Office Campus of the Director of Agriculture Khanapara, Guwahati-22 under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,895.36	0.00	Under Implementation																			2022-04-06	
IN-OPIU-PWRD-263899-CW-RFB / Construction of road from Carukhuri Kaitapara (Rajakuhuri) to Gosala Road (From Ch0.00 m to 1100.00m) under Darrang District under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				220,728.99	0.00	Under Implementation							2021-11-22	2021-11-22	2021-11-25										2022-07-05	
IN-OPIU-PWRD-273968-CW-RFB / Construction of Jamjami Road (Panbhora Kalbari Road to Paloi-Darby-Barjalenga Road), Barjellengy Pt VII village, Chabua Mouza in Cachar District (Length:1.1 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				191,078.31	0.00	Under Implementation							2022-01-28	2022-02-01	2022-02-01										2023-01-07	
IN-OPIU-PWRD-273970-CW-RFB / Construction of road from Gourmoni Roy's house (SMD PWD road) to Darmikhil khasia via Bhaia Kalyanpur LP School/ via Lohini Barbasati LP School, Village Dharmikhil Grant, Devidsonabad Mouza in Cachar District (Length: 3.00 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				534,423.20	0.00	Under Implementation							2022-01-28	2022-02-01	2022-02-01										2023-04-07	

IN-OPIU-PWRD-273973-CW-RFB / Construction of Riri Elenmari Road (from Ch.0.00 to Ch 3.15 KM) in Golaghat District (Length: 3.15 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	562,110.51	0.00	Under Implementation					2022-01-28	2022-02-01	2022-02-01			2022-03-03	2022-03-21	2022-04-12	2023-04-07
IN-OPIU-PWRD-273975-CW-RFB / Construction of Road from Borjhar Grant to Borjhar Grant Road of Borjhar Grant Village, Pa Dalgooon Mouza in Darrang District (length: 1.3 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	222,667.38	0.00	Under Implementation					2022-01-28	2022-02-01	2022-02-01			2022-03-03	2022-03-21	2022-04-12	2023-04-07
IN-OPIU-PWRD-273977-CW-RFB / Construction of road from Dusstimukh to Kancha-Chaporri from Ch.0.00 km to Ch 3.50 KM in Golaghat District (Length: 3.50 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	827,344.27	0.00	Under Implementation					2022-01-28	2022-02-01	2022-02-01			2022-03-03	2022-03-21	2022-04-12	2023-04-07
IN-OPIU-PWRD-276299-CW-RFB / Construction of Road from Darangal Gaon to Gohanchokri of Darangalgaon Village, Manaha Mouza in Morigaon District (length 0.88 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	164,359.67	0.00	Under Implementation					2022-02-10	2022-02-19	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276536-CW-RFB / Construction of Road from NH-37 Sagarghat Road to Chalaigan Village, Uttar Khola Mouza in Morigaon District (length 0.81 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	136,626.16	0.00	Under Implementation					2022-02-10	2022-02-19	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276528-CW-RFB / Construction of Road from Manaha Bridge to Barhampur Tinali of Barhampur Village, Manaha Mouza in Morigaon District (length 0.79 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	158,204.33	0.00	Under Implementation					2022-02-10	2022-02-19	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276529-CW-RFB / Construction of Road from Bokulbari to Rangman Bel of Ajanguri Gaon under Kowari Mouza in Sivasagar District (length 0.67 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	130,043.21	0.00	Under Implementation					2022-02-10	2022-02-14	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276530-CW-RFB / Construction of road from Dero Deogharia to Rangol Gouhartha Road of Deoghoria Village, Mahmora Mouza in Charaideo District (length 0.55 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	94,391.16	0.00	Under Implementation					2022-02-10	2022-02-14	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276531-CW-RFB / Construction of road from Rangali Than Pethar to Balikhuti of Rangoli Thanpatha Village, Mahmora Mouza in Charaideo District (length 1.110 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	203,266.01	0.00	Under Implementation					2022-02-10	2022-02-14	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276532-CW-RFB / Construction of Degalietta to Garipara Road of Doba and Naharali village Naharali, Nizkhalghagura, Khalighagura mouza in Charaideo District (length 1.96 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	305,357.98	0.00	Under Implementation					2022-02-10	2022-02-14	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-04-21
IN-OPIU-PWRD-276534-CW-RFB / Construction of Kakaroni to Nolon Road of Kakaroni Village, Khalighagura mouza in Charaideo District (length 0.540 KM) under APART.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	88,300.85	0.00	Under Implementation					2022-02-10	2022-02-14	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-276535-CW-RFB / Construction of road from Hatkhuli to Nawagan road of Hatkhutha Village Manaha Mouza in Morigaon District (length 0.95 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	189,329.78	0.00	Under Implementation					2022-02-10	2022-02-19	2022-02-14			2022-03-16	2022-04-04	2022-04-26	2023-01-21
IN-OPIU-PWRD-277767-CW-RFB / Improvement of road from Hatkhuli to Hampajuri road of Badihali Village, Chalchali Mouza in Nagaon District (length 1.00 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	199,977.79	0.00	Under Implementation					2022-02-14	2022-02-19	2022-02-18			2022-03-21	2022-04-08	2022-04-30	2023-01-25
IN-OPIU-PWRD-277771-CW-RFB / Construction of road from Charadhara to Rajhbari of Kharadhara Gaon under Jackachuk Mouza in Sivasagar District (length 0.76 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	152,088.82	0.00	Under Implementation					2022-02-14	2022-02-19	2022-02-18			2022-03-21	2022-04-08	2022-04-30	2023-01-25

IN-OPUI-PWRD-27773-CW-RFB / Construction of road from Homen Borgohain road to Markata of Borolia Village, Maaving Mouza in Morigaon District (length 1.00 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	201,843.87	0.00	Under Implementation									2022-02-14	2022-02-19	2022-02-18				2022-03-21		2022-04-08		2022-04-30		2023-01-25
IN-OPUI-PWRD-27778-CW-RFB / Renovation and Up-gradation of Warehousing Facilities in existing Warehouse complex at Kharupetia (Godown 4) in Darrang District under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	400,101.31	0.00	Pending Implementation									2022-02-14		2022-02-18				2022-03-21		2022-04-08		2022-04-30		2023-04-25
IN-OPUI-PWRD-278891-CW-RFB / Construction of road from Langmathu to Waksung of Telial Katoni Village under Morabaza Mouza in Sivassagar District (length 0.53 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	92,945.91	0.00	Pending Implementation									2022-02-21		2022-02-25				2022-03-28		2022-04-13		2022-05-05		2023-01-30
IN-OPUI-PWRD-278903-CW-RFB / Construction of road from Desphoria to Teliadunga of Janamiti Gaan under Jacklichuk Mouza in Sivassagar District (length 1.40 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	278,510.49	0.00	Pending Implementation									2022-02-21		2022-02-25				2022-03-28		2022-04-13		2022-05-05		2023-04-30
IN-OPUI-PWRD-278908-CW-RFB / Improvement of road from Borbari to Halbhuli Sukanjuri road of Baljuri Village, Chalchali Mouza in Nagaon District (length 2.50 KM) under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	440,132.36	0.00	Pending Implementation									2022-02-21		2022-02-25				2022-03-28		2022-04-13		2022-05-05		2023-04-30
IN-OPUI-PWRD-278911-CW-RFB / Renovation & Up-gradation of Warehousing Facilities in existing Warehouse complex at Kharupetia (Godown 5) in Darrang District under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	397,248.22	0.00	Pending Implementation									2022-02-21		2022-02-25				2022-03-28		2022-04-13		2022-05-05		2023-04-30
IN-OPUI-PWRD-278913-CW-RFB / Renovation & Up-gradation of Warehousing Facilities in existing Warehouse complex at Kharupetia (Godown 3 & 6) in Darrang District under APART	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope				National Procurement Document - 2 Envelope process (Non Bank-SPD)	794,311.04	0.00	Pending Implementation									2022-02-21		2022-02-25				2022-03-28		2022-04-13		2022-05-05		2023-04-30

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
IN-OPUI-PWRD-153103-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of six Agricultural Wholesale (Regulated Market Committee: RMC) Markets under Assam State Agricultural Marketing Board for Cauripur,PMY,Dhubri,DRMC and Halakura,SMY,Dhubri,DRMC	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		25,270.43	16,368.23	Signed	2020-01-17	2020-01-29	2020-01-17		2020-02-26	2020-02-15							2020-03-07	2020-02-25	2020-04-08	2020-03-04	2020-10-05					
IN-OPUI-PWRD-153131-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of ISWC for Kamrup (Paschim Berapaon),Karbi Anglong (Howrahat and Langhin) and Golaghat (Golaghat and Sarupathar)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		88,446.52	57,416.64	Signed	2020-01-21	2020-01-29	2020-01-21	2021-01-07	2020-03-01	2020-02-15								2020-03-11	2020-02-24	2020-04-12	2020-03-04	2020-10-09				

IN-OPIU-PWRD-153232-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of Agricultural Wholesale (Regulated Market Committee- RMC) Markets under Assam State Agricultural Marketing Board for Khanupeta,PMY, Darrang, DRMC and Mahtoli,Gowahati SDMC.	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		25,270.43	15,921.65	Signed	2020-01-17	2020-01-29	2020-01-17							2020-03-07	2020-02-25	2020-04-08	2020-03-04	2020-10-05
IN-OPIU-PWRD-153235-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Improvement of Agricultural Wholesale (RMC) Markets under Assam State Agricultural Marketing Board for Dhing,PMY,Dhing,RMC,Nilbag an,PMY,Lanka,RMC,Balisatra,P MY,Nagaon	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		37,905.65	24,682.18	Signed	2020-01-17	2020-01-29	2020-01-17							2020-03-07	2020-02-25	2020-04-08	2020-03-04	2020-10-05
IN-OPIU-PWRD-153240-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of ADMC for Nagaon (Hoja,Raha)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		75,811.30	49,170.43	Signed	2020-01-21	2020-01-29	2020-01-21							2020-03-11	2020-02-25	2020-04-12	2020-03-04	2020-10-09
IN-OPIU-PWRD-153243-CS-CQS / Hiring Consultancy Firm for DPR Preparation for Modernization and Upgradation of warehouse units (godowns) of Darrang (Khanupeta)	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Consultant Qualification Selection	Open - National		75,811.30	49,301.45	Signed	2020-01-21	2020-01-29	2020-01-21							2020-03-11	2020-02-25	2020-04-12	2020-03-04	2020-10-09

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual