

PROCUREMENT PLAN (Textual Part)**Project information:**

Country: Nigeria
Project Name: Multi-Sectoral Crisis Recovery Project for North East Nigeria (MCRP)
P- Number: P157891

Project Implementation Agency:

MCRP PCU (Federal and States)

Date of the Procurement Plan:

Updated -December 22, 2017.

Period covered by this Procurement Plan: From 01/12/2018 – 30/06/2019.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the **FGN Public Procurement Act 2007**; such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each:

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

- 1. Prior Review Threshold for Goods, Works and Non-Consulting Services:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method	Prior Review Threshold (US\$ equivalent)	Comments
ICB and LIB (Goods and services other than consultancy services)	$\geq 5,000,000$	ALL
NCB (Goods, IT Systems and Non Consulting Services (NCB))	$100,000 < 5,000,000$	NONE
ICB (Works)	$\geq 20,000,000$	ALL
NCB (Works)	$150,000 < 20,000,000$	NONE
Shopping-Goods	$\leq 100,000$	NONE
Shopping-Works	$\leq 150,000$	NONE
Training, Workshops, Study Tours	All Values	Based on Annual Work Plans & Budgets

- 2. Prequalification:** Bidders for major works shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines, although it is not expected that there will be need for prequalification in the procurement arrangements for the MCRP.



- 3. Proposed Procedures for CDD Components (as per paragraph. 6.52 of the Procurement Regulations):** Shall apply.
- 4. Reference to the Project Implementation Manual:** Shall apply.
- 5. Any Other Special Procurement Arrangements:** Not Applicable
- 6. Procurement Packages (Goods and Works) indicating Bank's Prior and Post Review.**

a. Summary of Procurement of Goods:

1	2	3	4	5	6
Ref. No.	Description	Estimated Cost (US\$ Million)	Packages	Review by Bank (Prior / Post)	Comments
	Total NCB (Goods)	12.82	43	Post	
	Total RfQ (Goods/Non Consulting Services)	0.04	1	Post	

Procurement of Goods with Selection Methods and Time Schedule (Please see Annex I).

b. Summary of Procurement of Civil Works

1	2	3	4	5	6
Ref. No.	Description	Estimated Cost (US\$ Million)	Packages	Review by Bank (Prior / Post)	Comments
	Total NCB (Works)	23.59	64	Post	
	Total RfQ (Works)	2.29	20	Post	

Procurement of Civil Works with Selection Methods and Time Schedule (Please see Annex II).

c. Summary of Procurement of Non- Consulting Services (TBD)

1	2	3	4	5	6
Ref. No.	Description	Estimated Cost (US\$ Million)	Packages	Review by Bank (Prior / Post)	Comments
	Total NCB	0.175	2	Post	

7. Prior Review Threshold for Consultancies: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold (USD)	Comments
Consultant Services-QCBS- International 1. Consulting Services 2. Engineering and Construction Supervision	≥ 300,000 ≥ 500,000	ALL
Consultant Services-QCBS	< 300,000.00	NONE
Consultant Services-CQS	< 300,000.00	NONE
Consultant Services-IC	>300,000.00	ALL
Consultant Services-IC	<300,000.00	NONE
Consultant Services- Single Source Selection	All Values	ALL
Note: All ToRs to be prior review		

QCBS = Quality and Cost Based Selection

SSS = Single Source Selection

CQ = Consultant Qualification

LCS = Least Cost Selection

IC = Individual Consultant

8. Short list comprising entirely of National Consultants: Short list of consultants for services, estimated to cost less than \$300,000.00 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

a. Summary of Consultancies

1	2	3	4	5	6
Ref. No.	Description	Estimated Cost (US\$ Million)	Packages	Review by Bank (Prior/Post)	Comments
	Summary of number of contracts that will be let under International QCBS	5.72	7	Prior	
	Summary of number of contracts that will be let under National QCBS	6.45	16	Post	
	Summary of number of contracts that will be let under CQS	1.74	30	Post	
	Summary of number of contracts that will be let under MOU	0.35	3	Post	



THE NORTH EAST MULTI-SECTORAL CRISIS RECOVERY PROJECT

	Summary of number of contracts that will be let under Individual Consultancies	0.021	3	Post	
--	--	-------	---	------	--

Description (List of Contracts)	Component/Sector	Number of Procurement Packages	Procurement Method	Pre-qualification	Estimated Amount in USD (Over the Project Life)	Estimated Investable Amount for 18 months	Prior or Post Review	Expected Bid-Opening Date
WORKS								
BORNO								
Construction Of 18-No Double Classroom Blocks in Ngohi, Biji-Biji, Ngulde, Rumirgo, Chul	C2/Education	3	NCB	No	708,196.72	354,098.36	Post Review	Tue-19-Jun-18
Construction Of 10- No. Double Classroom Block - Bama (Banki Town)	C2/Education	2	NCB	No	393,442.62	314,754.10	Post Review	Tue-19-Jun-18
Reconstruction Of 39- No. Double Classroom Block in Damasak, Mobbar	C2/Education	4	NCB	No	575,409.84	71,926.23	Post Review	Tue-24-Jul-18
Construction Of 15- No. Double Classroom Block - Gajibo, Logomane (Dikwa)	C2/Education	2	NCB	No	590,163.93	147,540.98	Post Review	Tue-24-Jul-18

Construction Of 25 No. Double Classroom Block GUZAMALA	C2/Education	2	NCB	No	983,606.56	245,901.64	Post Review	Tue-24-Jul-18
Construction Of 20- No. Double Classroom Block - Kukawa Town, Baga, Cross-Kauwa	C2/Education	2	NCB	No	786,885.25	196,721.31	Post Review	Tue-18-Sep-18
Construction Of 10- No. Double Classroom Block - Monguno	C2/Education	1	NCB	No	393,442.62	98,360.66	Post Review	Tue-18-Sep-18
Construction Of 4- No. Double Classroom Block in Ajiri. Mafa	C2/Education	1	NCB	No	157,377.05	39,344.26	Post Review	Tue-20-Nov-18
Renovation Of 20- No. Double Classroom Block in Damboa Town -Abadam	C2/Education	2	NCB	No	295,081.97	73,770.49	Post Review	Tue-20-Nov-18
Renovation Of 31- No. Double Classroom Block - Bama	C2/Education	2	NCB	No	457,377.05	114,344.26	Post Review	Tue-23-Oct-18

Construction Of 3-No. Educational Office -Kukawa	C2/Education	1	NCB	No	196,721.31	98,360.66	Post Review	Tue-18-Sep-18
Construction Of 2-No. Educational Office - Konduga	C2/Education	1	NCB	No	131,147.54	32,786.89	Post Review	Tue-20-Nov-18
Construction Of 2-No. Educational Office -Hawul Sakwa, Kwajafa	C2/Education	1	NCB	No	131,147.54	32,786.89	Post Review	Tue-23-Oct-18
Construction Of 4-No Vip Toilets -Askira-Uba	C2/Education	1	RfQ	No	59,016.39	47,213.11	Post Review	Tue-18-Dec-18
Construction Of 4-No Vip Toilets -Mafa	C2/Education	1	RfQ	No	59,016.39	47,213.11	Post Review	Tue-18-Dec-18
Construction Of 5-No Vip Toilets -Monguno	C2/Education	1	RfQ	No	73,770.49	59,016.39	Post Review	Tue-18-Dec-18
Renovation Of 1-No. Educational Office - Damboa	C2/Education	1	RfQ	No	18,032.79	4,508.20	Post Review	Tue-18-Dec-18

Renovation Of 1-No. Educational Office and 1-No. Principal's Quarters - Benisheik, Kaga- Benisheik, Kaga	C2/Education	1	RfQ	No	42,622.95	16,803.28	Post Review	Tue-23-Oct-18
Rehabilitation of 66KM Maiduguri to Bama road	C2/Transport	1	NCB	No	9,785,152.68	1,223,144.08	Prior Review	Tue-27-Feb-18
Rehabilitation of 1 Ngala Bridge	C2/Transport	1	NCB	No	2,295,081.97	483,983.71	Prior Review	Tue-27-Feb-18
Rehabilitation of Biu bridge	C2/Transport	1	NCB	No	902,111.48	73,770.49	Post Review	Tue-27-Feb-18
Construction of galameri-dusuman-zabarmari-gongulong feeder road	C2/Transport	1	NCB	No	1,104,625.69	59,016.39	Prior Review	Tue-27-Feb-18
Rehabilitation of 3 General Hospital in ABADAM, ASKIRA UBA, KALA-BALGEE and Rehabilitation of comprehensive Healthcare	C2/Health	3	NCB	No	1,555,779.01	986,195.83	Prior Review	Tue-27-Mar-18

center (Civil Works, Solar Borehole, Fence & Security Post)								
Construction of PHC for 15 LGAs	C2/Health	5	NCB	No	3,606,557.38	2,254,098.36	Prior Review	Tue-27-Mar-18
Rehabilitation of Borno State Library	C2/Education	2	NCB	No	557,377.05	34,426.23	Post Review	Tue-24-Apr-18
Rehabilitation of Umar Ibn Ibrahim college Bama	C2/Education	2	NCB	No	557,377.05	278,688.52	Post Review	Tue-24-Apr-18
Construction of Solar Powered Boreholes (2Nos) in Umar Ibn Ibrahim college Bama Solar Lighting System to Borno Library	C2/Education	1	NCB	No	196,721.31	98,360.66	Post Review	Tue-24-Apr-18
Rehabilitation of Court Buildings in Bama Gwoza Dikwa Mobbar	C2/Public Buildings	4	RfQ	No	393,442.62	49,180.33	Post Review	Tue-22-May-18

Rehabilitation of Local Govt Secretariats in Kukawa, Monguno, biu ,Abadam, Kala-Balge, Marte, Magumeri, Guzamala	C2/Public Buildings	8	RfQ	No	1,967,213.11	1,229,508.20	Post Review	Tue-05-Jun-18
Rehabilitation of Traditional Rulers' Konduga , Monguno, Kukawa, Nganzai, Baga, Marte, Ngala, Abadam, Guzamala, Kwajafa, Kumshe	C2/Public Buildings	6	RfQ	No	1,442,622.95	180,327.87	Post Review	Tue-05-Jun-18
Provision of Community Resource Centres in 20 LGAs	C2/Public Buildings	10	NCB	No	2,295,081.97	860,655.74	Post Review	Thu-05-Jul-18
Construction of Handpump Wells in Bama (3) Chibok (5), Biu (5), Mafa(3), Hawul (5), Askira/Uba(5), Konduga(4), Jere(5) Dikwa (3), Gwoza(5),	C2/WASH	10	RfQ	No	140,983.61	35,245.90	Post Review	Fri-03-Aug-18

Construction of Solar Powered Boreholes in Askira Uba Gwoza(4),Bama(4), Ngala(3), Damboa(3) Jere(4),Kukawa(3), Biu(2),Konduga(3), Gubio(3), Askira/Uba(3), Magumeri(3), Marte(3), Mobbar(3), Monguno(3), Dikwa(2), Mafa(3), Abadam(3), Nganzai(3), Guzamala(3), Kaga(2), Chibok(2), Kala/Balge(3), Hawul(2)(To include 2Nos 5,000lt Plastic water tanks on a 1.5m raised platform , five fetching points/tap gallery, chain link perimeter fence)	C2/WASH	14	NCB	No	4,668,852.46	3,501,639. 34	Post Review	Wed-25-Jul- 18
REHABILITATION OF LOCAL GOVERNMENT LODGES (Marte, Kaga, Chibok, Magumeri, Gwoza, Kala- Balge, Ngala, Guzamala, Abadam, Hawul, Askira/Uba, Bama)	C2/Public Buildings	6	NCB	No	1,311,475.41	786,885	Post Review	Tue-21-Aug- 18
Rehabilitationof Traditional Rulers' Buildings Bama, Konduga, Gwoza ,Kareto, Damboa , Monguno,	C2/Public Buildings	11	RfQ	No	1,442,622.95	180,327.87	Post Review	Thu-26-Jul-18

Kukawa, Askira-Uba , Dikwa, Baga, Marte								
REHABILITATION OF MINISTRY BUILDING (Ngala, Monguno)	C2/Public Buildings	2	NCB	No		276,577	Post Review	Tue-21-Aug- 18
CONSTRUCTION OF SANITATION FACILITIES IN 21 LOCAL GOVERNMENT AREAS.ABADAM (6) ASKIRA(6) BAMA(6) BIU(6) CHIBOK(6) DAMBOA(6) DIKWA(6) GUBIO(6) GWOZA(6) JERE(6) KAGA(6) KALA-BALGE(6) KONDUGA(6) KUKAWA(6) MAFA(5) MOBBAR(6) MONGUNO(6) MARTE(6) NGALA(6) NGANZAI(6) MAGUMERI(6)	C2/WASH	21	NCB	No		781,517	Post Review	Wed-19-Sep- 18
REHABILITATION OF EXISTING NON- FUNCTIONAL BOREHOLES ABADAM (1) ASKIRA UBA (2) BIU (2) DIKWA (1) GUBIO (1) GUZAMALA (1)	C2/WASH	6	NCB	No		258,525	Post Review	Tue-18-Sep- 18

JERE (2) KALA BALGE (1) MAFA (2) MAGUMERI (1) MARTE (2) MOBBAR (1) NGALA (1) NGANZAI (1)								
Rehabilitation of 8 blocks of Laboratories (Umar Ibn Ibrahim college Bama)	C1/Education	1	NCB	No		262,295	Post Review	Tue-18-Sep-18
ADAMAWA								
Rehabilitation of Gulak Water Supply System	C2/Water	1	NCB	No	179,190.16	134,392.62	Post Review	Mon-14-May-18
Rehabilitation of Hong Water Supply System	C2/Water	1	NCB	No	116,646.90	87,485.18	Post Review	Mon-14-May-18
Rehabilitation of Michika Water supply system	C2/Water	1	NCB	No	138,193.44	103,645.08	Post Review	Mon-14-May-18
Rehabilitation of Uba Water Supply system	C2/Water	1	NCB	No	71,967.21	71,967.21	Post Review	Tue-15-May-18

Rehabilitation of existing Water Supply sources in Gombi	C2/Water	1	NCB	No	30,475.41	30,475.41	Post Review	Tue-15-May-18
Construction of Uba New Water Supply Project	C2/Water	1	NCB	No	721,222.95	108,183.44	Post Review	Mon-28-May-18
Pella New Water Supply Project	C2/Water	1	NCB	No	555,289.34	83,293.40	Post Review	Mon-28-May-18
Construction of Hong New Water supply project	C2/Water	1	NCB	No	1,256,442.62	188,466.39	Post Review	Mon-28-May-18
Construction of Michika New Water supply project	C2/Water	1	NCB	No	1,189,261.84	178,389.28	Post Review	Tue-29-May-18
Construction GOMBI NEW WATER SUPPLY PROJECT	C2/Water	1	NCB	No	915,241.80	137,286.27	Post Review	Tue-29-May-18
Installation of 12 nos. Solar Boreholes (in secondary schools)- GSS Gombi, GDSS Garkida, GSS Hong, GDSS Pella, GSSS Uba, GJSS Uba, GDSS Garaha,	C2/Water	1	NCB	No	377,609.70	75,521.94	Post Review	Thu-10-May-18

GDSS Kwarhi, GDSS Za'ah, GSS Madagli, GSS Shuwa, GSS Gulak, GCSS Shuwa								
Installation of 37 Nos Solar Boreholes in 37 Health Centers in 7 Local Governments Areas	C2/Water	4	NCB	No	1,164,296.59	291,074.15	Post Review	Thu-10-May-18
Construction of 295Nos Hand Powered Bore Holes (in 2 primary schools per 35 wards, 35 Markets, 35 Motor parlars and 155 Communities across 7 LGAs)	C2/Water	4	NCB	No	1,257,377.05	503,483.61	Post Review	Thu-03-May-18
Construction of VIP Latrines of 3-Comp (2 Blks in 24 pri sch)	C2/WASH	3	RfQ	No	212,459.02	79,672.13	Post Review	Tue-14-Aug-18
VIP Latrine of 3-Comp (2 Blks in 26 Markets)	C2/WASH	3	RfQ	No	230,163.93	92,065.57	Post Review	Tue-14-Aug-18
VIP Latrine of 3-Comp (2 Blks in 26 Motor Parks)	C2/WASH	3	RfQ	No	230,163.93	92,065.57	Post Review	Tue-14-Aug-18

Rehabilitation of Lokwa Bridge Mubi	C2/Transport	1	NCB	No	475,143.96	356,357.97	Post Review	Mon-11-Jun-18
Reconstruction of Main Road - Bangshika Road 2.5Km	C2/Transport	1	NCB	No	1,019,295.08	127,411.89	Prior Review	Mon-11-Jun-18
Rehabilitation of Mubi Bazza Road with a spur to Mayo Bani 45Km	C2/Transport	1	NCB	No	8,369,796.72	1,255,469.51	Prior Review	Mon-11-Jun-18
Rehabilitation of PHC, Construction of Perimeter Fence and Staff Quarters (Civil Works, Solar Borehole, Fence & Security Post) in 7 Communities	C2/Education	7	NCB	No	1,139,130.43	451,779.49	Prior Review	Tue-10-Apr-18
Rehabilitation of Cottage Hospital	C2/Health	1	NCB	No	451,768.85	192,001.76	Post Review	Tue-10-Apr-18
Establishment of Trauma Center @ general hospital	C2/Health	1	RfQ	No	65,194.96	65,194.96	Post Review	Thu-17-May-18

Renovation of GSS in 10 Towns (Gombi, Hong, Uba, Shuwa, Michika, Bazza, Mubi 1, Maiha, Madagali, Mubi North)	C2/Education	10	NCB	No	2,305,292.65	442,327.22	Post Review	Tue-10-Jul-18
Renovation of 25Nos Primary School over 7 LGAs	C2/Education	4	NCB	No	865,747.88	324,655.45	Post Review	Tue-10-Jul-18
Rehabilitation of Local Government Secretariat - Song	C2/Public Buildings	1	NCB	No	288,590.56	144,295.28	Post Review	Thu-07-Jun-18
Rehabilitation of Local Government Secretariat - Madagali	C2/Public Buildings	1	NCB	No	315,082.89	157,541.44	Post Review	Thu-07-Jun-18
Rehabilitation of District Head's Palace in 5 Communities (Uba, Gella, Gombi, Maiha/Pakka, Gulak)	C2/Public Buildings	5	NCB	No	422,463.57	158,423.84	Post Review	Thu-07-Jun-18

YOBE								
Conversion of Motorised Boreholes (28 Communities in Gulani and Damaturu) into Solar Powered	C2/Water	1	NCB	No	334,013.66	250,510.24	Post Review	Mon-26-Mar-18
Conversion of existing Motorized powered Borehole without Overhead tank into solar powered (Gujba, Gulani, Yunusari, Damaturu, & Geidam)	C2/Water	1	NCB	No	277,532.56	208,149.42	Post Review	Mon-26-Mar-18
Conversion of existing Motorized powered Borehole into solar powered and construction of New Overhead tank (Gujba, Gulani, Yunusari, Damaturu, & Geidam)	C2/Water	2	NCB	No	542,490.73	406,868.05	Post Review	Mon-26-Mar-18
Drilling of New Solar Powered Boreholes in Gujba, Gulani, Yunusari, Damaturu, Fika, Potiskum, Geidam & Fune	C2/Water	2	NCB	No	878,917.25	329,593.97	Post Review	Mon-02-Apr-18

Rehabilitation of Solar Powered Boreholes in Gulani, Gujba and Damaturu	C2/Water	1	NCB	No	244,228.65	183,171.49	Post Review	Mon-02-Apr-18
Construction & Upgrade of 33 nos. PHC Centres	C2/Health	5	NCB	No	5,386,554.10	538,655.41	Post Review	Wed-24-Oct-18
Reconstruction of Vandalized 3 Nos Immunization Offices	C2/Health	1	RfQ	No	68,618.27	68,618.27	Post Review	Wed-09-May-18
Renovation of 1No. General Hospital in Buni Yadi	C2/Health	1	RfQ	No	88,524.59	44,262.30	Post Review	Mon-03-Sep-18
Construction of 1No. Student Hostel each in College of Nursing and Midwifery Damaturu and College of Health Sciences and Technology, Nguru	C2/Health	2	NCB	No	983,606.56	245,901.64	Post Review	Wed-22-Aug-18

Renovation of Govt Secondary Schools in Goniri, Bara, Bularafa, Kananma, Damagum, Buni Yadi, Kukuwa, Gujba and Best Center in Goniri	C2/Education	5	NCB	No	2,001,760.77	800,704.31	Post Review	Mon-09-Apr-18
Renovation of Dokshi Primary school, Gulani	C2/Education	1	NCB	No	168,034.42	67,213.77	Post Review	Mon-09-Apr-18
Rehabilitation of Local Government Office Secretariat in Gujba and Potiskum	C2/Public Buildings	2	NCB	No	472,529.40	75,459.62	Post Review	Wed-09-May-18
Rehabilitation of Development Offices in Gujba, Gulani, Yunusari & Geidam	C2/Public Buildings	1	RfQ	No	62,203.18	15,550.80	Post Review	Wed-09-May-18
Provision of Community Resource Centres in all 17 LGAs	C2/Public Buildings	5	NCB	No	1,950,819.67	731,557.38	Post Review	Wed-23-May-18
Rehabilitation of Audit Office	C2/Public Buildings	1	RfQ	No	63,078.12	15,769.53	Post Review	Wed-26-Sep-18

Rehabilitation of Zonal Statistical Office	C2/Public Buildings	1	RfQ	No	50,491.80	25,245.90	Post Review	Wed-26-Sep-18
Rehabilitation of Cultural Buildings (District Head's Palace) in Buni Yadi and Damagum	C2/Public Buildings	2	NCB	No	446,682.62	111,670.66	Post Review	Mon-27-Aug-18
Rehabilitation of Government Buildings; Agency for Mass Literacy	C2/Public Buildings	1	RfQ	No	121,445.24	60,722.62	Post Review	Mon-11-Jun-18
Rehabilitation of Government Buildings; Town Engineers Office	C2/Public Buildings	1	RfQ	No	121,445.24	60,722.62	Post Review	Mon-11-Jun-18
GOODS								
BORNO								
Supply of Returnee Resettlement Kits Bama, Dikwa, Gwoza, Ngala,	C1/Transitional Support	4	NCB	No	2,216,737.30	2,216,737.30	Post	Tue-13-Feb-18

Monguno, Damboa, Gudumbali, Mobbar, Kala Balge)								
Supply of Agricultural Support kits with Seeds, Fertilizers and Small Work Farm Tools (Bama, Biu, Gwoza, Ngala, Monguno, Damboa, Askira, Mobbar, Kukawa)	C1/Transitional Support	3	NCB	No	681,729.10	681,729.10	Post	Tue-13-Feb-18
Supply of Small Animals (Bama, Mafa, Gwoza, Ngala, Monguno, Damboa, Chibok, Nganzai, Kala Balge)	C1/Transitional Support	3	NCB	No	788,935.25	788,935.25	Post	Tue-20-Feb-18
Supply of Non-agricultural Livelihood Kits (Bama, Dikwa, Gwoza, Ngala, Monguno, Damboa, Chibok, Mobbar, Hawul)	C1/Transitional Support	2	NCB	No	227,377.05	227,377.05	Post	Tue-13-Feb-18
Supply of Skills Acquisition Start up Kits	C1/Transitional Support	3	NCB	No	737,704.92	387,295.08	Post	Tue-20-Feb-18

Supply of solar electrification to 3 GENERAL HOSPITALS in ABADAM, GWOZA and KALA-BALGE and five Comprehensive Health Centre in Abadam, 2 in Gwoza, Kala-Balge, Askira - Uba	C2/Health	3	NCB	No	670,553.40	516,770.59	Post	Tue-01-Jan-19
Supply of Medical Equipment For 3 General Hospitals in ABADAM, ASKIRA UBA, and KALA-BALGE	C2/Health	3	NCB	No	590,163.93	73,770.49	Post	Tue-15-Jan-19
Supply of Essential Drugs/Medical Consumables For 3 General Hospitals in HAWUL, MOBBAR AND DAMBOA	C2/Health	3	NCB	No	472,131.15	59,016.39	Post	Tue-05-Mar-19
Supply of Medical Equipment for Comprehensive Health Centers (Gwoza- Izge)	C2/Health	1	NCB	No	245,901.64	30,737.70	Post	Wed-09-Jan-19

Supply of Essential Drugs/Medical Consumables for Comprehensive Health Center (Gwoza-izge)	C2/Health	1	NCB	No	236,065.57	29,508.20	Post	Tue-05-Feb-19
Supply of Medical Equipment to 15 PHCs to (Ngala, Nganzai Kukawa, Biu, Konduga, Gubio, Askira/Uba, Guzamala, Bama, Jere, Marte, Mobbar, Dikwa, Mafa, Abadam)	C2/Health	2	NCB	No	983,606.56	122,950.82	Post	Tue-15-Jan-19
Supply of Essential Drugs to 15 PHCs (Ngala, Nganzai Kukawa, Biu, Konduga, Gubio, Askira/Uba, Guzamala, Bama, Jere, Marte, Mobbar, Dikwa, Mafa, Abadam)	C2/Health	2	NCB	No	786,885.25	98,360.66	Post	Tue-05-Feb-19
Supply and Installation of Solar Inverters in 15 PHCs in (Ngala, Nganzai Kukawa, Biu, Konduga, Gubio, Askira/Uba, Guzamala, Bama, Jere, Marte, Mobbar, Dikwa, Mafa, Abadam)	C2/Health	1	NCB	No	262,295.08	65,573.77	Post	Tue-06-Mar-18

Furniture for Library/ Offices in the Borno State Library and Furniture for 15 blocks of classrooms in Umar Ibn ibrahim college Bama	C2/Educati on	2	NCB	No	491,803.28	245,901.64	Post	Tue-19-Mar- 19
Books and other learning Materials including elibrary in the Borno State library	C2/Educati on	1	NCB	No	262,295.08	131,147.54	Post	Tue-19-Mar- 19
Suppy of Computers and other accessories to the Borno State Library , Maiduguri and Umar Ibn ibrahim college Bama	C2/Educati on	2	RfQ	No	81,967.21	40,983.61	Post	Tue-19-Mar- 19
Supply of Medical Equipment TO 3 Comprehensive Health centers IN HAWUL, MOBBAR AND DAMBOA (Kwajafa, Kareto, Damboa)	C2/Health	1	NCB	No	196,721.31	49,180.33	Post	Tue-06-Mar- 18

Installation of solar inverters for PHC Gwoza(Izge)	C2/Health	1	NCB	No	13,114.75	13,114.75	Post	Tue-06-Mar-18
ADAMAWA								
Supply of Returnee Resettlement Kits	C1/Transitional Support	2	NCB	No	490,780.33	490,780.33	Post	Mon-19-Mar-18
Supply of Agricultural Support kits with Seeds, Fertilizers and Small Work Farm Tools	C1/Transitional Support	7	NCB	No	1,496,508.20	1,496,508.20	Prior	Mon-19-Mar-18
Supply of Small Animals	C1/Transitional Support	1	NCB	No	182,950.82	182,950.82	Post	Thu-19-Apr-18
Supply of Non-agricultural Livelihood Kits	C1/Transitional Support	1	NCB	No	213,442.62	213,442.62	Post	Mon-19-Mar-18

Start up kits for quick to market trading	C1/Transitional Support	1	NCB	No	114,754.10	114,754.10	Post	Mon-19-Mar-18
Housing Refurbishment Returnee Packs for Voluntary Returnees across the 7 LGAs being rehabilitated.	C1/Transitional Support	2	NCB	No	390,163.93	331,639.34	Post	Thu-14-Jun-18
Supply of Medical Equipment to PHCs in 7 communities and Cottage Hospital in Gulak	C2/Health	2	NCB	No	344,262.30	43,032.79	Post	Thu-19-Jul-18
Supply of Essential Drugs/Medical Consumable to PHCs in 7 Communities and Cottage Hospital in Gulak	C2/Health	2	NCB	No	452,459.02	108,196.72	Post	Thu-01-Nov-18
Installation of Solar Inverters in 7 Rehabilitated PHCs, Cottage Hospital in Gulak	C2/Health	3	NCB	No	268,861.16	18,852.46	Post	Mon-06-Aug-18

Equipping of Trauma Center @ Michika General hospital	C2/Health	1	NCB	No	214,142.46	80,303.42	Post	Mon-06-Aug-18
Supply of Furniture to Primary Schools in 7 LGAs	C2/Education	1	NCB	No	245,901.64	30,737.70	Post	Thu-29-Mar-18
Supply of Books and Teaching/Learning Materials to Primary Schools in 7 LGAs	C2/Education	1	NCB	No	327,868.85	122,950.82	Post	Thu-29-Mar-18
Establishment of spare part supply chain/buffer stock for Water Facilities	C2/WASH	1	NCB	No	114,754.10	86,065.57	Post	Mon-16-Apr-18
Train the Trainer/User Workshops (i.e. 2 per LGA) for VLOM (Village Level Operation and Maintenance) WASHCOMS, (WASH Committees at LGA Level, WASH Units @ LGAs, VHPs (Voluntary Hygiene Promoters) State/LGA Govt Officials.	C2/WASH	1	NCB	No	72,131.15	54,098.36	Post	Tue-24-Apr-18

YOBE								
Supply of Non Food Items (NFIs) Kits	C1/Transitional Support	3	NCB	No	559,213.11	559,213.11	Post	Wed-21-Mar-18
Supply of Agricultural kits with seeds, oil, small tools	C1/Transitional Support	3	NCB	No	1,048,940.98	1,048,940.98	Post	Wed-21-Mar-18
Supply of Small Animals	C1/Transitional Support	3	NCB	No	688,524.59	688,524.59	Post	Mon-23-Apr-18
Non-agricultural Livelihood kits	C1/Transitional Support	2	NCB	No	352,295.08	352,295.08	Post	Mon-26-Mar-18
Supply of Skills Acquisition Start up Kits	C1/Transitional Support	3	NCB	No	786,885.25	550,819.67	Post	Wed-21-Mar-18
Procure and distribute Plumpy Nuts for malnourished children in	C2/Health	1	NCB	No	215,438.65	32,315.80	Post	Wed-25-Apr-18

Gujba, Geidam and Yunusari LGAs								
Equipping of Trauma Center	C2/Health	1	NCB	No	214,147.54	53,536.89	Post	Mon-12-Feb-18
Supply of Students Textbooks and Teachers' Guides	C2/Education	1	NCB	No	284,062.30	71,015.57	Post	Mon-17-Sep-18
Supply of Laboratory Equipment Physics. Chemistry & Biology	C2/Education	1	NCB	No	213,114.75	53,278.69	Post	Mon-17-Sep-18
Supply of School Furniture	C2/Education	3	NCB	No	804,885.25	201,221.31	Post	Mon-17-Sep-18
CONSULTING SERVICES								
BORNO								
Skills Acquisition Training (3Nos Consultancies across 10 LGAs)	C1/Transitional Support	3	QCBS	No	491,803.28	258,196.72	Post	Mon-09-Jul-18

Specialized psycho-social support responding to needs (3Nos Consultancies across 10 LGAs)	C1/Community Resilience	3	QCBS	No	826,229.51	619,672.13	Post	Wed-28-Mar-18
Consultancy for the Mobilisation and Organisation of Civic Education with Cultural and Recreational activities at Community Level with programs that respond to needs as prioritized by community based diagnosis (3Nos Consultancies across 10 LGAs)	C1/Community Resilience	3	QCBS	No	442,622.95	265,573.77	Post	Wed-11-Apr-18
Consultancy for Sensitization, Community Mobilization and formation of peace groups within 7 Communities (establishment of community platforms to discuss community needs, grievances; and redress mechanisms. (1No Consultancy)	C1/Community Resilience	1	QCBS	No	531,147.54	318,688.52	Prior	Mon-30-Apr-18

Consultancy for Post-Conflict Transitional Justice and Accountability	C1/Community Resilience	1	QCBS	No	147,540.98	88,524.59	Post	Mon-21-May-18
Statewide sponsorship for Radio Programming for Peacebuilding Campaign and Content for dissemination (focusing on deradicalisation, grievance redress and peacebuilding outreach themes)	C1/Community Resilience	1	CQS	No	475,409.84	178,278.69	Prior	Mon-04-Jun-18
Consultancy for Educational campaigns for the prevention of mine and unexploded ordinance accidents /Mobilisation and Sensitization Campaign on Mine Action (Unexploded Ordnances) (1No Consultancy)	C1/Community Resilience	1	QCBS	No	442,622.95	354,098.36	Prior	Mon-04-Jun-18

<p>Consultancy for Leadership Accountability and Transparency Training Programme (NELATTP) Targeting 20 LGA Staff and State Ministry Personal per LGA - Development of a transparency and accountability Local Governance Model through community participation (social accountability mechanisms)</p>	<p>C1/Community Resilience</p>	<p>1</p>	<p>CQS</p>	<p>No</p>	<p>88,524.59</p>	<p>55,327.87</p>	<p>Post</p>	<p>Fri-25-May-18</p>
<p>Consultancy for Registration, Mapping and Profiling of all local government structures and existing capacities State Wide</p>	<p>C1/Strengthening Local Governance</p>	<p>1</p>	<p>CQS</p>	<p>No</p>	<p>49,180.33</p>	<p>30,737.70</p>	<p>Post</p>	<p>Fri-25-May-18</p>
<p>Consultancy to provide Capacity building of LG Officers for economic planning and policy development</p>	<p>C1/Strengthening Local Governance</p>		<p>CQS</p>	<p>No</p>	<p>88,524.59</p>	<p>55,327.87</p>	<p>Post</p>	<p>Fri-25-May-18</p>

Capacity building for LG officials on programme design and implementation	C1/Strengthening Local Governance		CQS	No	88,524.59	55,327.87	Post	Fri-25-May-18
Capacity building of LG Officers for local governments on budget planning and execution, monitoring and reporting	C1/Strengthening Local Governance	1	CQS	No	88,524.59	55,327.87	Post	Fri-25-May-18
Capacity building of LG Officers for strategic communications (Legislative Advocacy, Media relations, Stakeholder Management etc).	C1/Strengthening Local Governance		CQS	No	88,524.59	55,327.87	Post	Fri-25-May-18
Capacity Building for 10 Local Government Emergency Management Responders in Displaced and Transitional Local Government Officials	C1/Strengthening Local Governance	1	CQS	No	203,278.69	152,459.02	Post	Fri-25-May-18

Sensitization, training (especially on Identification, Documentation, Tracing and Reunification and follow up) and coaching for state and non-state partners on case management of UASC (Unaccompanied and Separated Children)	C1/Program Support to UASC	1	MOU	No	73,770.49	59,016.39	Post	Fri-25-May-18
Training for officials of relevant State MDAs on effective approaches to UASC	C1/Program Support to UASC	1	IC	No	16,393.44	13,114.75	Post	Thu-28-Jun-18
Teacher Training and Recertification	C1/Education	1	MOU	No	442,622.95	77,459.02	Post	Fri-25-May-18
Training of Community Health Workers (CHWs, VHWs, Midwives) to Staff Targeted Health Facilities (3Nos consultancies across the state. Amount Inclusive of Workshop and per diem payments)	C1/Health	3	QCBS	No	796,721.31	298,770.49	Post	Mon-29-Apr-19

Sensitization and Mobilisation for Health (Outreach Programs) in 27 LGAs (Over 10 engagements)	C1/Health	10	CQS	No	708,196.72	265,573.77	Post	Fri-25-May-18
Identification and training of Village Levels Mechanics and Local Area Mechanics on Operation and Maintenance of existing Hand Pump and Solar powered Borehole for effective utilization and management.	C2/WASH	1	CQS	No	98,360.66	73,770.49	Post	Fri-25-May-18
ADAMAWA								
Refresher Training of Existing Extension Workers to support Livelihoods Projects	C1/Transitional Support	1	CQS	No	65,573.77	65,573.77	Post	Thu-10-May-18
Training of affected farmers to apply inputs and access targeted agricultural value chains and agribusiness skills	C1/Transitional Support	1	CQS	No	167,216.39	167,216.39	Post	Thu-21-Jun-18

Establishment of Returnees Resettlement Registry at each LGA for Sensitization, Mobilisation and Logistics support for Safe and Voluntary returns to 7 LGAs being rehabilitated	C1/Transitional Support	1	CQS	No	61,565.57	49,252.46	Post	Thu-24-May-18
Consultancy to provide Training for Bio Data Registration Support	C1/Transitional Support	1	IC	No	1,377.05	1,101.64	Post	Thu-10-May-18
Consultancy for Sensitization, Community Mobilization and formation of peace groups within 7 Communities (establishment of community platforms to discuss community needs, grievances; and redress mechanisms)	C1/Community Resilience	1	QCBS	No	344,262.30	206,557.38	Prior	Mon-04-Jun-18
Diagnosis of community-specific reconciliation, peacebuilding and social cohesion needs and consequent development	C1/Community Resilience	2	QCBS	No	344,262.30	206,557.38	Post	Thu-03-May-18

of Civil Education Programs using Cultural and Recreational activities at Community Level (2Nos Consultancies)								
Provision of specialized psycho-social assessment and support responding to needs through group support, recreational, customary and socializing activities, referrals etc (3Nos Consultancies across the affected areas)	C1/Community Resilience	3	QCBS	No	642,622.95	481,967.21	Post	Mon-11-Jun-18
Sensitization and Mobilisation Programs for Awareness against Stigmatization of Woman and Children associated with armed groups. (1No Consultancy)	C1/Community Resilience	1	QCBS	No	413,114.75	247,868.85	Prior	Mon-04-Jun-18
Consultancy for Mediation and Alternate Dispute Resolution Capacity Building within the Community Leadership and	C1/Community Resilience	3	QCBS	No	425,960.66	255,576.39	Post	Mon-18-Jun-18

Governance Structures (3Nos Consultancies across the state)								
Consultancy for Leadership Accountability and Transparency Training Programme	C1/Citizen-Government Relationship Building	1	CQS	No	72,131.15	45,081.97	Post	Thu-10-May-18
Registration, Mapping and Profiling of all local government structures and existing capacities State Wide	C1/Strengthening Local Governance	1	CQS	No	39,344.26	24,590.16	Post	Mon-28-May-18
Capacity building of LG Officers for economic planning and policy development	C1/Strengthening Local Governance	1	CQS	No	72,131.15	45,081.97	Post	Mon-28-May-18
Capacity building for programme design and implementation	C1/Strengthening Local Governance	1	CQS	No	72,131.15	45,081.97	Post	Mon-28-May-18

Capacity building of LG Officers for local governments on budget planning and execution, monitoring and reporting	C1/Strengthening Local Governance	1	CQS	No	72,131.15	45,081.97	Post	Mon-28-May-18
Capacity building of LG Officers for strategic communications (Legislative Advocacy, Media relations, Stakeholder Management etc).	C1/Strengthening Local Governance	1	CQS	No	72,131.15	45,081.97	Post	Thu-21-Jun-18
Hygiene Promotion Sensitization/Mobilization	C2/WASH	1	IC	No	9,180.33	6,885.25	Post	Mon-17-Sep-18
Hygiene Promotion Campaign	C2/WASH	1	CQS	No	85,677.59	64,258.20	Post	Mon-12-Nov-18
Training of Community Health Workers (CHWs) to Staff Targeted Health Facilities	C2/Health	1	CQS	No	68,852.46	55,081.97	Post	Thu-13-Dec-18

Sensitization and Mobilisation for Health (Outreach Programs)	C2/Health	1	CQS	No	183,606.56	146,885.25	Post	Mon-17-Sep-18
Mobilization and Sensitization for Children Education	C2/Education	1	CQS	No	206,557.38	206,557.38	Post	Thu-31-May-18
Teacher Training and Recertification (Primary and Secondary Schools)	C2/Education	1	CQS	No	360,655.74	360,656.74	Prior	Thu-13-Dec-18
YOBE								
Skills Acquisition Training 3 Nos Consultancies across 8 LGAs)	C1/Transitional Support	3	QCBS	No	524,590.16	367,213.11	Post	Wed-25-Apr-18
Consultancy for Sensitization, Community Mobilization and formation of peace groups within 15 Communities	C1/Peace Building	1	QCBS	No	491,803.28	319,672.13	Prior	Wed-23-May-18

Diagnosis of community-specific reconciliation, peacebuilding and social cohesion needs and consequent development of Civil Education Programs using Cultural and Recreational activities at Community Level	C1/Peace Building	1	CQS	No	49,180.33	31,967.21	Post	Mon-04-Jun-18
Consultancy for Mediation and Alternate Dispute Resolution Capacity Building within the Community Leadership and Governance Structures	C1/Peace Building	1	CQS	No	177,049.18	115,081.97	Post	Mon-04-Jun-18
Radio programs on mine awareness, dispute resolution in Hausa, Kanuri and Fulfulde	C1/Peace Building	1	CQS	No	280,719.92	105,269.97	Post	Wed-25-Jul-18
Provision of specialized psycho-social assessment and support responding to needs (3 Nos Consultancies across 8 LGAs)	C1/Peace Building	3	QCBS	No	625,822.95	438,076.07	Post	Wed-20-Jun-18

Mapping and profiling of local government structures and communities in places of both displacement and origin	C1/Strengthening Local Governance	1	CQS	No	39,344.26	39,344.26	Post	Thu-28-Jun-18
Establishment of community platforms to discuss community needs, grievances; and building a bottom-up planning model	C1/Strengthening Local Governance	1	CQS	No	74,948.93	59,959.14	Post	Wed-06-Jun-18
Development of a transparency and accountability model through community participation (social accountability mechanisms)	C1/Strengthening Local Governance	1	CQS	No	47,377.05	37,901.64	Post	Wed-06-Jun-18
Capacity building of LG Officers for economic planning and policy development	C1/Strengthening Local Governance	1	CQS	No	55,737.70	44,590.16	Post	Thu-28-Jun-18

Capacity building for programme design and implementation	C1/Strengthening Local Governance	1	CQS	No	55,737.70	44,590.16	Post	Thu-28-Jun-18
Capacity building of LG Officers for local governments on budget planning and execution, monitoring and reporting	C1/Strengthening Local Governance	1	CQS	No	55,737.70	44,590.16	Post	Thu-28-Jun-18
Capacity building of LG Officers for strategic communications (Legislative Advocacy, Media relations, Stakeholder Management etc).	C1/Strengthening Local Governance	1	CQS	No	55,737.70	44,590.16	Post	Thu-26-Jul-18
Sensitization, training (especially on Identification, Documentation, Tracing and Reunification and follow up) and coaching for state and non-state partners on case management of UASC	C1/Program Support on UASC	1	CQS	No	52,459.02	41,967.21	Post	Thu-07-Jun-18

Training for officials of relevant MDAs on effective approaches to UASC	C1/Program Support on UASC	1	CQS	No	8,196.72	6,557.38	Post	Thu-28-Jun-18
Menstrual Hygiene Management to support Women and Girls of productive ages to effectively maintain their menstrual hygiene	C2/WASH	1	QCBS	No	110,163.93	41,311.48	Post	Thu-17-May-18
Community Led Total Sanitation (CLTS) Implementation in communities	C2/WASH	1	QCBS	No	220,327.87	82,622.95	Post	Thu-31-May-18
Community Management training of entire Communities in the 8 proposed LGAs to effectively manage their Water, Sanitation and Hygiene Facilities	C2/WASH	3	QCBS	No	293,770.49	110,163.93	Post	Mon-18-Jun-18

Identification and training of Village Levels Mechanics and Local Area Mechanics on Operation and Maintenance of existing Hand Pump and Solar powered Borehole for effective utilization and management.	C2/WASH	1	CQS	No	98,360.66	61,475.41	Post	Thu-17-May-18
Water Safety Plan implementation in the entire Communities of the four LGAs.	C2/WASH	1	CQS	No	112,459.02	84,344.26	Post	Mon-16-Jul-18
Integrated Outreach Services (Up to 5 activities envisaged)	C2/Health	5	QCBS	No	344,262.30	129,098.36	Post	Thu-17-May-18
Training of Community Health Workers (CHeWs, VHWs, Midwives) to Staff Targeted Health Facilities	C2/Health	1	QCBS	No	501,639.34	376,229.51	Prior	Thu-15-Nov-18
Teacher Training and Recertification in all LGAs	C2/Education	1	MOU	No	278,688.52	209,016.39	Post	Mon-26-Nov-18

PCNI NERSP PMC CELL								
Project Wide Project Management Consultancy Firm	C3/Technical Assistance	1	QCBS	No	3,000,000.00	2,000,000.00	Prior	Wed-11-Apr-18
Consultancy services for immediate- and medium-term implementation capacity building (4 separate Consultancies Envisaged)	C3/Technical Assistance	4	CQS	No	536,393.44	268,196.72	Prior	Thu-03-May-18
Consultancy Services for Monitoring and Evaluation Baseline Study	C3/Technical Assistance	1	QCBS	No	177,049.18	177,049.18	Post	Fri-27-Apr-18
Consultancy services for setting up citizen engagement and third party monitoring mechanisms	C3/Technical Assistance	1	CQS	No	177,049.00	59,016.33	Post	Fri-06-Apr-18
Consultancy Services for Environmental Impact Assessment	C3/Technical Assistance	1	QCBS	No	39,344.26	39,344.26	Post	Fri-13-Apr-18


NON-CONSULTING SERVICES								
ADAMAWA								
Door to Door Collection of Solid waste in 7 LGAs	C2/WASH	1	NCB	No	236,065.57	88,524.59	Post	Thu-24-May-18
Disposal of Waste from Door to Door Collection in 7 LGAs	C2/WASH	1	NCB	No	229,508.20	86,065.57	Post	Tue-13-Feb-18
OPERATIONAL COSTS								
PCNI NERSP PMC CELL								
PMC Software, Intranet and Tools	C3/Operational Costs	3	RfQ	No	159,240.16	159,240.16	Post	Fri-27-Apr-18
Video Conferencing Equipment	C3/Operational Costs	1	RfQ	No	131,147.54	131,147.54	Post	Thu-25-Jan-18

Office Vehicles	C3/Operational Costs	1	RfQ	No	344,265.00	344,265.00	Post	Tue-27-Mar-18
BORNO STATE								
Procurement of 12 laptop computers, 12 laserjet printers, 4 photocopiers, 3 desktops, 15 desktops for work stations, 2 deskjet printers, HP Scanjet scanner	C3/Operational Costs	1	RfQ	No	159,240.16	159,240.16	Post	Fri-27-Apr-18
Procurement of video conference equipment and internet connectivity	C3/Operational Costs	1	RfQ	No	65,574.00	65,574.00	Post	Fri-27-Apr-18
Procurement of Office Furniture	C3/Operational Costs	1	NCB	No	32,786.89	32,786.89	Post	Tue-27-Mar-18
Procurement of 1 Video Camera, 2 DLSR Cameras,	C3/Operational Costs	1	RfQ	No	7,000.00	7,000.00	Post	Wed-28-Mar-18

Procurement of 100KVA sound proof Generator, 10KVA Inverter System	C3/Operational Costs	1	RfQ	No	42,623.00	42,623.00	Post	Sun-20-May-18
Procurement of Office Vehicles - 2 Toyota Prado Jeep, 3 Toyota Hilux, 1 Toyota Corolla	C3/Operational Costs	1	NCB	No	448,525.00	448,525.00	Post	Wed-14-Mar-18
ADAMAWA STATE								
Procurement of computers, printers and other accessories	C3/Operational Costs	1	RfQ	No	24,131.15	24,131.15	Post	Wed-28-Mar-18
Procurement of video conference equipment and internet connectivity	C3/Operational Costs	1	RfQ	No	65,574.00	65,574.00	Post	Wed-28-Mar-18
Procurement of Office Furniture	C3/Operational Costs	1	NCB	No	32,786.89	32,786.89	Post	Tue-27-Mar-18
Procurement of 1 Video Camera, 2 DLSR Cameras,	C3/Operational Costs	1	RfQ	No	20,327.87	20,327.87	Post	Wed-28-Mar-18

Procurement of 100KVA sound proof Generator, 10KVA Inverter System	C3/Operational Costs	1	RfQ	No	42,623.00	42,623.00	Post	Mon-26-Mar-18
Procurement of Office Vehicles - 2 Toyota Prado Jeep, 3 Toyota Hilux, 1 Toyota Corolla	C3/Operational Costs	1	RfQ	No	518,033.00	518,033.00	Post	Tue-27-Mar-18
YOBE STATE								
Procurement of computers, printers and other accessories	C3/Operational Costs	1	RfQ	No	24,131.15	24,131.15	Post	Wed-28-Mar-18
Procurement of video conference equipment and internet connectivity	C3/Operational Costs	1	RfQ	No	65,574.00	65,574.00	Post	Wed-28-Mar-18
Procurement of Office Furniture	C3/Operational Costs	1	NCB	No	32,786.89	32,786.89	Post	Tue-27-Mar-18
Procurement of 1 Video Camera, 2 DLSR Cameras,	C3/Operational Costs	1	RfQ	No	20,327.87	20,327.87	Post	Wed-28-Mar-18

Procurement of 100KVA sound proof Generator, 10KVA Inverter System	C3/Operational Costs	1	RfQ	No	42,623.00	42,623.00	Post	Mon-26-Mar-18
Procurement of Office Vehicles	C3/Operational Costs	1	RfQ	No	468,852.46	468,852.46	Post	Tue-27-Mar-18



PROCUREMENT PLAN Nigeria : Multi-Sectoral Crisis Recovery Project for North Eastern Nigeria

General Information

Country: Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-06-06
Revised Plan Date(s): (comma delineated, leave blank) 2023-03-15
Project ID: P157891 **GPN Date:**
Project Name: Multi-Sectoral Crisis Recovery Project for North Eastern Nigeria
Loan / Credit No: IDA / 59880, IDA / 66490
Executing Agency: Adamawa MCRP

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NG-ADAMAWA MCRP-60544-CW-RFB / Rehabilitation of G ulak Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-07-27		2019-01-23	
NG-ADAMAWA MCRP-60190-CW-RFB / Rehabilitation of Hong Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-07-27		2019-01-23	
NG-ADAMAWA MCRP-60574-CW-RFB / Rehabilitation of Michika Water supply system	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-07-27		2019-01-23	
NG-ADAMAWA MCRP-60628-CW-RFB / Rehabilitation of Uba Water Supply system	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-07-27		2019-01-23	
NG-ADAMAWA MCRP-60942-CW-RFB / Rehabilitation of existing Water Supply sources in Gombi	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-07-27		2019-01-23	
NG-ADAMAWA MCRP-60952-CW-RFQ / Construction of VIP Latrines of 3 Comp (2 Bids in 24 pri sch)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2018-07-11							2018-09-05		2019-03-04		
NG-ADAMAWA MCRP-60083-CW-RFQ / VIP Latrine of 3-Comp (2 Bids in 26 Markets)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2018-07-11							2018-09-05		2019-03-04		
NG-ADAMAWA MCRP-60505-CW-RFQ / VIP Latrine of 3-Comp (2 Bids in 26 Motor Parks)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2018-07-11							2018-09-05		2019-03-04		
NG-ADAMAWA MCRP-60940-CW-RFB / Rehabilitation of M ubi Bazaar Road with a spur to Mayo Bani 45km	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-05-04		2018-05-09				2018-06-20		2018-07-20		2018-08-24		2019-02-20	
NG-ADAMAWA MCRP-60315-CW-RFB / Rehabilitation of Local Government Secretariat - Madagali	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled						2018-04-30		2018-05-05				2018-06-16		2018-07-16		2018-08-20		2019-02-16	
NG-ADAMAWA MCRP-69807-CW-RFQ / Upgrade and Expansion of Uba Water Supply Project	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation								2018-08-05	2019-06-27						2018-09-30		2019-03-29		
NG-ADAMAWA MCRP-69803-CW-RFQ / Upgrade and Expansion of Pella Water Supply Project	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				476,751.54	Signed								2018-08-01	2019-06-27						2018-09-26	2019-09-05	2019-03-25		
NG-ADAMAWA MCRP-69714-CW-RFQ / Upgrade and Expansion of Hong Water supply project	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				1,063,388.50	Signed								2018-07-25							2018-08-29	2019-09-05	2019-03-25	2021-09-24	
NG-ADAMAWA MCRP-69805-CW-RFQ / Upgrade and Expansion of Gombi Water Supply Project	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation								2018-08-01	2019-06-27						2018-09-26		2019-03-25		
NG-ADAMAWA MCRP-60578-CW-RFB / Rehabilitation of L kwa Bridge Mubi	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope				525,084.68	Signed						2018-05-04	2020-02-05	2018-05-09	2020-02-18			2018-06-20	2020-03-17	2018-07-20	2020-08-06	2018-08-24	2020-08-31	2019-02-20	
NG-ADAMAWA MCRP-69818-CW-RFQ / Rehabilitation of P HC, Construction of Perimeter Fence and Staff Quarters (Civil Works, Fence & Security Post) in 7 Communities	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				806,687.09	Completed								2018-08-21	2019-11-08						2018-10-05	2020-07-10	2019-03-14	2021-09-16	
NG-ADAMAWA MCRP-69810-CW-RFQ / Rehabilitation of District Head's Palace and Offices in 5 Communities (Uba, G ella, Gombi, Malha/Pakka, Gutak)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				319,349.34	Signed								2018-08-05	2020-06-30						2018-09-30	2020-09-08	2018-12-29		
NG-ADAMAWA MCRP-69962-CW-RFQ / Remodeling and upgrade of rented office facility to meet the requirements of the PCU	IDA / 59880	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation								2018-07-19							2018-07-26		2018-08-09		
NG-ADAMAWA MCRP-74570-CW-RFQ / Rehabilitation of Local Government Secretariat - Song	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				268,328.76	Completed								2018-08-20							2018-10-18	2020-01-23	2019-01-26	2020-12-22	
NG-ADAMAWA MCRP-39963-CW-RFB / Installation of 13 nos. Solar Boreholes (in secondary schools) GSS Gombi, G DSS Garkida, GSS Hong, GDS S Pella, GSSS Uba, GSS Uba, GDSS Garaha, GDSS Kwahi, GDSS Za'ah, GSS Madagali, GSS Shuwa, GSS Gulak, GSS	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled								2018-08-22							2018-09-30		2019-01-08		

NG-ADAMAWA MCRP-60629-CW-RFQ / Reconstruction of Main Road - Bangshika Road 2.5Km	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Request for Bids	Open - National	Single Stage - One Envelope														2018-05-04	2018-05-09		2018-06-20		2018-07-20		2018-08-24		2019-02-20								
NG-ADAMAWA MCRP-72562-CW-RFQ / Rehabilitation of Michika Hospital Road	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Request for Bids	Open - National	Single Stage - One Envelope														2018-08-02	2018-08-07		2018-08-21		2018-09-11		2018-10-02		2019-01-30								
NG-ADAMAWA MCRP-72563-CW-RFQ / Rehabilitation of access road to Garkida	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Request for Bids	Open - National	Single Stage - One Envelope														2018-08-02	2018-08-07		2018-08-21		2018-09-05		2018-09-23		2019-01-21								
NG-ADAMAWA MCRP-74493-CW-RFQ / Rehabilitation of Garkida Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-10-11		2019-02-08									
NG-ADAMAWA MCRP-74494-CW-RFQ / Rehabilitation of Maisha Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-10-11	2019-09-05	2019-02-08									
NG-ADAMAWA MCRP-74626-CW-RFQ / Rehabilitation of General Hospital Michika	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-10-11	2020-09-04	2019-02-08	2022-01-18								
NG-ADAMAWA MCRP-69765-CW-RFQ / Renovation of GSS in 10 Towns (Gombi, Hong, Uba, Shuwa, Michika, Bazza, Mubi 1, Maiba, Madagali, Mubi North)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-12-08		2019-02-12									
NG-ADAMAWA MCRP-69808-CW-RFQ / Upgrade and Expansion of Michika Water supply project	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-11-20	2019-06-27	2019-03-25									
NG-ADAMAWA MCRP-89273-CW-RFQ / Construction of 55olar Boreholes in 5 Sec. Schemes in PHCs and 82 HPBH in communities in Michika and Madagali LGAs of Adamawa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-12-12		2019-02-21									
NG-ADAMAWA MCRP-89262-CW-RFQ / Construction of 10 Solar Powered Boreholes in PHCs and 80 HPBH in Communities in Mubi North and Mubi South LGAs of Adamawa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-12-12		2019-02-21									
NG-ADAMAWA MCRP-89688-CW-RFQ / Construction of 85olar boreholes in 8 Sec. Schemes, 16 in PHCs and 123 HPBH in communities in Gombi, Hong and Maiba LGAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Open - National	Single Stage - One Envelope																				2018-12-12		2019-02-21									
NG-ADAMAWA MCRP-10140-9-CW-RFQ / Rehabilitation of existing Water Supply sources in Gombi	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-04-11	2019-06-27	2018-12-03									
NG-ADAMAWA MCRP-10138-3-CW-RFQ / Rehabilitation of Uba Water Supply system	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-04-11	2019-06-27	2018-12-03									
NG-ADAMAWA MCRP-10141-3-CW-RFQ / Rehabilitation of Michika Water supply system	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-04-11	2019-06-27	2018-12-03									
NG-ADAMAWA MCRP-10141-2-CW-RFQ / Rehabilitation of Gulak Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-04-11	2019-06-27	2018-12-03									
NG-ADAMAWA MCRP-10141-0-CW-RFQ / Rehabilitation of Hong Water Supply System	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-04-11	2019-06-27	2018-12-03	2021-07-13								
NG-ADAMAWA MCRP-10139-4-CW-RFQ / Construction VP Latrine of 3-Compartment (2 Blocks in 7 Primary Schools, 7 Motor Parks and 8 Markets in Mubi-North & Mubi-South LGAs)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-07-11	2019-02-25	2019-03-04	2020-11-30								
NG-ADAMAWA MCRP-10144-3-CW-RFQ / Construction VP Latrine of 3-Compartment (2 Blocks in 10 Primary schools, 12 motor parks and 9 markets in Gombi, Hong & Maiba LGAs)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-07-11	2019-02-25	2019-03-04	2020-06-23								
NG-ADAMAWA MCRP-10138-6-CW-RFQ / Construction of VIP Latrines of 3-Compartment (2 Blocks in 8 Primary Schools, 8 Motor Parks and 8 Markets in Michika & Madagali LGAs)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																				2018-07-12	2019-02-25	2019-03-05	2021-03-30								
NG-ADAMAWA MCRP-14590-7-CW-RFB / Rehabilitation of Three (3) Roads in Three (3) Local Government Areas of Adamawa State, Mubi, Michika and Gombi.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Request for Bids	Open - National	Single Stage - One Envelope																				2019-11-18	2020-02-05	2019-11-23	2020-02-18	2019-12-18	2020-03-17	2020-01-09	2020-08-07	2020-01-30	2020-09-01	2021-07-30	2021-11-11
NG-ADAMAWA MCRP-17761-0-CW-RFQ / Rehabilitation of Male and Female Hostels in GSS Michika	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																					2020-08-23	2021-10-05	2021-12-20	2021-04-09							
NG-ADAMAWA MCRP-17756-4-CW-RFQ / Rehabilitation of Classrooms and Teachers Offices at GTC Shuwa	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope																					2020-08-24	2021-10-12	2021-12-10	2021-04-06							

NG-ADAMAWA MCRP-17756 5-CW-RFQ / Construction of 3 0 Hand Pump Boreholes in Se ven LGAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					175,928.00	Signed									2020-08-09	2021-02-02						2020-09-27	2021-03-31	2021-03-2 6		
NG-ADAMAWA MCRP-17758 2-CW-RFQ / Construction of 3 0 nos VIP Latrines in Seven L GAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation																			2021-04-0 1	
NG-ADAMAWA MCRP-15867 5-CW-RFQ / Upgrade and Exp ansion of Gulak water supply scheme	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					272,410.73	Signed																			2021-03-2 2	
NG-ADAMAWA MCRP-16938 2-CW-RFQ / Rehabilitation of Dermatology Centre, Virgil	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					273,739.87	Signed																			2021-03-2 0	
NG-ADAMAWA MCRP-17760 8-CW-RFQ / Renovation of 8 Secondary Schools in 7 LGAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation																			2021-04-2 2	
NG-ADAMAWA MCRP-17756 1-CW-RFQ / Rehabilitation of 7 nos Primary Schools	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Under Imple mentation																			2021-03-2 5	
NG-ADAMAWA MCRP-17755 7-CW-RFQ / Rehabilitation of 7 nos. Primary Health Care c enter (PHCC)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Under Imple mentation																			2021-04-1 7	
NG-ADAMAWA MCRP-69811- CW-RFQ / Renovation of 17 Nos. Primary School over 7 LG As	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Under Imple mentation																			2021-03-1 0	
NG-ADAMAWA MCRP-60939- CW-RFQ / Construction of 8 Trauma Center @ General Hospital mubi	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope					226,300.17	Signed																			2021-03-1 4	
NG-ADAMAWA MCRP-15667 0-CW-RFQ / Rehabilitation of Primary Schools in Michika a nd Madagali LGAs of Adama wa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Under Imple mentation																			2021-01-2 9	
NG-ADAMAWA MCRP-15667 2-CW-RFQ / Renovation of Ge vernment Secondary Schools in Michika and Madagali LGA s of Adamawa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation																			2021-03-0 6	
NG-ADAMAWA MCRP-10143 2-CW-RFQ / Rehabilitation of Local Government Secretaria t - Madagali	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Canceled																			2018-12-2 7	
NG-ADAMAWA MCRP-17755 6-CW-DR / Rehabilitation of Michika General Hospital Roa d (additional 2KM)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Direct Selection	Direct						0.00	Canceled																			2021-06-0 6	
NG-ADAMAWA MCRP-69800- CW-RFQ / Rehabilitation of C ottage Hospital in Madagali	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Canceled																			2019-03-1 5	
NG-ADAMAWA MCRP-27780 7-CW-RFQ / Rehabilitation of General Hospital Garkida, Go mbi LGA in Adamawa State	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation	Request for Quotations (Non Bank-SP D)																		2023-01-2 7	
NG-ADAMAWA MCRP-27803 8-CW-RFQ / Rehabilitation of Cottage Hospital Maiba, Maiba LGA in Adamawa State	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation	Request for Quotations (Non Bank-SP D)																		2023-01-2 7	
NG-ADAMAWA MCRP-27804 2-CW-RFQ / Provision of Hand Pump Boreholes (HPBs) in v entilated Improved Pit (VIP) Toilets locations in Adamawa State.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation	Request for Quotations (Non Bank-SP D)																		2022-12-0 7	
NG-ADAMAWA MCRP-27773 8-CW-RFQ / Rehabilitation of Area Social Welfare/ Youth D evelopment Offices in Adama wa State.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Pending Imp lementation	Request for Quotations (Non Bank-SP D)																		2022-12-1 3	
NG-ADAMAWA MCRP-27778 7-CW-RFQ / Rehabilitation an d maintenance of 13 KM Mich ika - Vi- Rhuro Road with Culvert	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Bids	Limited	Single Stage - One E nvelope					0.00	Canceled	Request for B ids - Small W orks SPD (1 e nvelope proc ess)																		2023-05-0 8	
NG-ADAMAWA MCRP-17627 2-CW-NBL / Construction of 2 1 Solar Powered Boreholes in Michika and Madagali LGAs o f Adamawa State.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					743,624.21	Completed	Request for Quotations (Non Bank-SP D)																		2021-03-2 1	2022-05 -19
NG-ADAMAWA MCRP-15626 2-CW-RFQ / Construction of 5 olar Powered Boreholes in th e insurgency affected LGAs o f Adamawa State.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					544,079.48	Signed	Request for Quotations (Non Bank-SP D)																		2021-05-0 3	
NG-ADAMAWA MCRP-26445 0-CW-RFQ / Rehabilitation of Government Secondary Scho ol (GSS) Madagali	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Under Imple mentation	Request for Quotations (Non Bank-SP D)																		2022-07-1 0	
NG-ADAMAWA MCRP-28273 6-CW-NBL / Rehabilitate/up grade 1 no. International Cate Market including veterinar y clinics in Adamawa State.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Quota tions	Limited	Single Stage - One E nvelope					0.00	Canceled	Request for Quotations - Small Works (Emergency) SPD - Compet itive																		2023-03-0 3	
NG-ADAMAWA MCRP-27780 1-CW-RFQ / Rehabilitation an d maintenance of Michika - Vi lekwa - Road Dzuruk Farming Community (1 5Km)	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restora tion & Improvement	Post	Request for Bids	Limited	Single Stage - One E nvelope					0.00	Canceled	Request for B ids - Small W orks SPD (1 e nvelope proc ess)																		2023-05-0 8	

NG-ADAMAWA MCRP-27812 7-CW-RFQ / Rehabilitation and maintenance of 13km Gella Kwaja - Dumo road with drainage facilities	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Canceled								2022-09-22	2022-09-27					2022-10-18	2022-11-01	2022-11-08	2023-05-07	
NG-ADAMAWA MCRP-27781 0-CW-RFQ / Rehabilitation and maintenance of 13 Km Mubi Bahuli Road	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Canceled								2022-09-22	2022-09-27					2022-10-18	2022-11-01	2022-11-08	2023-05-07	
NG-ADAMAWA MCRP-17761 6-CW-RFQ / Rehabilitation of road network in Madagali Township	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled									2020-09-07							2020-11-02	2021-05-01	
NG-ADAMAWA MCRP-29712 4-CW-DRR / Rehabilitation of road network in Madagali Township	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct				Request for Quotations (Non Bank-SPD)	0.00	Signed								2022-06-22	2022-08-09	2022-06-27	2022-08-10					2022-07-18	2023-01-14	
NG-ADAMAWA MCRP-29707 9-CW-RFQ / Provision of Solar Powered Bore Holes (SPBHs) in Sanitation Centers and selected communities	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Pending Implementation									2022-09-18							2022-10-19	2023-04-17	
NG-ADAMAWA MCRP-29710 6-CW-RFQ / Provision of Solar Powered Bore Holes (SPBHs) in Primary Health Care Centers (PHCCs)	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Under Implementation									2022-09-18	2022-08-24						2022-10-19	2023-04-17	
NG-ADAMAWA MCRP-17628 1-CW-RFQ / Refencing of Perimeter Fence at GSS Gombi (Entire School)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Canceled																2020-08-23	2020-09-30	2021-01-09
NG-ADAMAWA MCRP-33210 8-CW-RFQ / Renovation of Government Day Secondary School USA in Hong Local Government Area of Adamawa State.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	0.00	Under Implementation																2023-01-17	2023-02-15	2023-08-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-ADAMAWA MCRP-59598 GO-RFB / Supply of Furniture to Primary Schools in 7 LGAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-02-23		2018-02-28					2018-04-11		2018-05-11			2018-06-15		2018-12-12			
NG-ADAMAWA MCRP-59960 GO-RFB / Supply of Books and Teaching/Learning Materials to Primary Schools in 7 LGAs	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-02-23		2018-02-28					2018-04-11		2018-05-11			2018-06-15		2018-12-12			
NG-ADAMAWA MCRP-60401 GO-RFB / Establishment of spare part supply chain/buffer-stock for Water Facilities	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-13		2018-03-18					2018-04-29		2018-05-29			2018-07-03		2018-12-30			
NG-ADAMAWA MCRP-60936 GO-RFB / Train the Trainer/Teacher Workshops (i.e. 2 per LGA) for VLDM (Village Level Demonstration and Maintenance) WASH ICCHMs, WASH Committees at LGA Level, WASH Units @ LGAs, VHPs (Voluntary Hygiene Promoters) State/LGA Gov	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-03-19		2018-03-24					2018-05-05		2018-06-04			2018-07-09		2019-01-05			
NG-ADAMAWA MCRP-60957 GO-RFQ / Procurement of 1 Video Camera, 2 DSLR Cameras.	IDA / 59880	Technical Assistance and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-02-18									2018-04-15		2018-10-12				
NG-ADAMAWA MCRP-74572 GO-DRR / Procurement of Video Conference Equipment and Internet Connectivity (Dedicated) for 1 year.	IDA / 59880	Technical Assistance and Project Management Support	Post	Direct Selection	Direct			67,807.55	Completed					2018-08-20	2018-10-22	2018-08-25	2018-09-18								2018-09-18	2018-11-08	2018-12-17	2019-01-09			
NG-ADAMAWA MCRP-69762 GO-RFQ / Procurement of 1 Sport Utility Vehicle, 1 Eighteen Seater Bus, 3 Double Cabin Pick Up Vans and 1 Four Door Sedan.	IDA / 59880	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-07-21									2018-09-15		2019-03-14				
NG-ADAMAWA MCRP-69822 GO-RFQ / Provision of Small Animals For Livelihood Support	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope		171,132.92	Completed							2018-08-23	2020-06-30							2018-09-16	2020-08-14	2018-10-31	2020-09-08				
NG-ADAMAWA MCRP-69753 GO-RFQ / Non Agricultural Livelihood Kits.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope		500,323.91	Completed							2018-08-22	2018-11-20							2018-10-17	2018-12-17	2018-12-26	2019-02-27				
NG-ADAMAWA MCRP-69823 GO-RFQ / Equipping of Trauma Center @ Mubi General Hospital	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope		383,168.90	Signed							2018-08-05	2022-03-08							2018-09-30	2022-04-04	2019-03-29					
NG-ADAMAWA MCRP-60958 GO-RFQ / Procurement of Office Furniture	IDA / 59880	Technical Assistance and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-08-15								2018-09-19		2018-09-26					
NG-ADAMAWA MCRP-74000 GO-RFQ / Supply of Teaching Materials, Laboratory Equipments and First Aid Kits to Rehabilitated Secondary Schools.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope		668,444.08	Completed							2018-08-20	2019-03-07							2018-09-27	2019-04-12	2019-01-05	2019-06-21				
NG-ADAMAWA MCRP-74210 GO-RFQ / Supply of Non-Food Item Kits For House-hold Support	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope		379,396.71	Completed							2018-08-21	2018-09-07							2018-09-28	2018-12-10	2018-12-27	2019-01-28				

NG-ADAMAWA MCRP-17755 2-GO-RFQ / Purchase of Classroom Furniture for 7 Primary Schools	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	290,583.94	Completed										2020-09-22	2020-03-09							2020-11-10	2020-04-14	2021-03-10	2021-06-17
NG-ADAMAWA MCRP-17741 9-GO-RFQ / Purchase of Books and Instructional Materials for 7 Primary Schools	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	192,061.45	Completed										2020-09-13	2021-02-09							2020-10-28	2021-03-12	2021-01-26	2021-03-31
NG-ADAMAWA MCRP-17762 0-GO-RFQ / Provision of Drugs and Essential Supplies to Primary Health Care Centers	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	210,000.01	Signed										2020-09-29	2022-03-08							2020-11-17	2022-04-04	2021-02-15	
NG-ADAMAWA MCRP-15663 3-GO-RFQ / Purchase of Furniture for Primary and Secondary Schools in Michika and Madagali LGAs of Adamawa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	290,632.60	Completed										2020-10-03	2021-03-09							2020-11-28	2021-04-14	2021-03-28	2021-06-18
NG-ADAMAWA MCRP-15667 3-GO-RFQ / Purchase of Books and Instructional Materials for Primary and Secondary in Michika and Madagali LGAs of Adamawa State	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	288,756.81	Completed										2020-08-01	2021-02-09							2020-09-19	2021-03-23	2020-12-08	2021-04-23
NG-ADAMAWA MCRP-15664 8-GO-RFQ / Supply of basic necessities packs for Children (to include nutrition packs)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	131,597.00	Completed										2020-07-18	2020-09-29							2020-09-05	2020-10-22	2020-11-04	2020-11-11
NG-ADAMAWA MCRP-15665 0-GO-RFQ / Supply of agricultural livelihood support kits (to include Poultry)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	230,730.26	Completed										2020-07-18	2020-06-29							2020-09-05	2020-07-13	2020-11-04	2020-08-13
NG-ADAMAWA MCRP-15627 9-GO-RFQ / Supply of Basic Livelihood Kits	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	278,829.27	Completed										2020-07-22	2020-11-11							2020-09-09	2020-12-07	2020-11-08	2020-12-07
NG-ADAMAWA MCRP-10055 3-GO-RFQ / Supply of Vegetable Seeds	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	230,129.29	Completed										2018-11-03	2019-02-27							2018-12-29	2019-03-15	2019-06-27	2019-05-14
NG-ADAMAWA MCRP-27780 9-GO-RFQ / Procurement of 7-inch Solar Powered Water Pumps in Adamawa State.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	564,985.64	Completed										2022-03-30	2022-04-12							2022-04-25	2022-05-10	2022-06-04	2022-06-27
NG-ADAMAWA MCRP-27811 8-GO-RFQ / Equipping and Furnishing of Gombi Veterinary Clinic	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	136,639.09	Completed										2022-03-20	2022-04-27							2022-04-15	2022-06-08	2022-05-25	2022-07-21
NG-ADAMAWA MCRP-27778 3-GO-RFQ / Procurement of large ruminant animals (Cattle) in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-05-03								2022-05-29		2022-07-18	
NG-ADAMAWA MCRP-27811 2-GO-RFQ / Procurement of Chaff/Fodder Cutting machines to support cooperatives in fodder to boost Animal feed.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-04-17								2022-05-13		2022-06-22	
NG-ADAMAWA MCRP-27772 8-GO-RFQ / Procurement of feeds for Large Ruminants.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-04-17								2022-05-17		2022-06-26	
NG-ADAMAWA MCRP-27780 3-GO-RFQ / Procurement of Medication for Large Ruminants	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-04-17								2022-05-13		2022-06-12	
NG-ADAMAWA MCRP-27811 0-GO-RFQ / Procurement of assorted Foundation Seeds to Community based Seed Production clusters	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-04-04								2022-04-30		2022-06-09	
NG-ADAMAWA MCRP-27813 8-GO-RFQ / Procurement of inputs tools and kits to identified Cooperatives. (Dry and Rain Fed Season)	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	296,283.62	Completed										2022-06-11	2022-03-08							2022-07-07	2022-04-04	2022-08-16	2022-08-31
NG-ADAMAWA MCRP-27802 8-GO-RFQ / Procurement of Mini Oil Extraction machines for Groundnut, soybean and Sesame Oil processing in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation										2022-05-09	2022-08-24							2022-06-04		2022-07-14	
NG-ADAMAWA MCRP-27833 2-GO-RFQ / Procurement of field and office GIS and other equipments for collection of Real Data	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-03-27								2022-05-10		2022-06-09	
NG-ADAMAWA MCRP-27779 3-GO-RFQ / Procurement of fodder seeds (Brachiaria, Lablab, Northern Gamba, Stylosanthes) to Animal Husbandry Cooperatives for livestock farming in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-04-25								2022-05-21		2022-06-30	
NG-ADAMAWA MCRP-31055 9-GO-RFQ / PCs, Computers, Laptops, Printers, Photocopier	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation										2022-09-02	2022-11-28							2022-09-28		2022-11-07	
NG-ADAMAWA MCRP-31055 5-GO-RFQ / Project Staff Furniture	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation										2022-09-02								2022-09-29		2022-11-08	
NG-ADAMAWA MCRP-31073 5-GO-RFQ / Procurement of Electronic Document Management System	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2022-09-07								2022-10-03		2022-12-02	

NG-ADAMAWA MCRP-31073 6-GO-RFQ / Fire Protective & Prevention Equipments	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope											2022-09-07	2022-08-24						2022-10-02	2022-11-11			
NG-ADAMAWA MCRP-31056 2-GO-RFQ / Purchase of Power Generator	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-09-13	2022-11-28						2022-10-09	2022-12-08		
NG-ADAMAWA MCRP-31056 5-GO-RFQ / Furniture Supplies to 6 Schools (Secondary) Schools	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-09-13	2022-08-24						2022-10-10	2023-01-28		
NG-ADAMAWA MCRP-31073 3-GO-RFQ / Furniture Supplies to 6 Schools (Primary)	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-09-13	2022-08-24						2022-10-09	2023-02-06		
NG-ADAMAWA MCRP-32025 8-GO-RFQ / Procurement of 5 safety kit/work tools for LfPW beneficiaries	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-10-31	2022-10-12						2022-11-26	2023-01-25		
NG-ADAMAWA MCRP-32025 7-GO-RFQ / Provision of equipment and supplies to fish farmer cooperatives	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-10-25	2022-10-12						2022-11-20	2023-01-19		
NG-ADAMAWA MCRP-32024 3-GO-RFQ / Procurement of 5 ube well drilling rigs to youth farmer cooperative groups	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-09							2022-12-06	2023-02-04		
NG-ADAMAWA MCRP-32026 4-GO-RFQ / Procurement of high volume solar irrigation pumps for the rehabilitated Irrigation Project sites under 1.02 in 3 LGAs	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-10							2022-12-06	2023-02-04		
NG-ADAMAWA MCRP-32024 0-GO-RFQ / Procurement and distribution of fodder seeds (Brachiaria, Labiate, Northern Guinea, Stylosanthes) to Animal Husbandry Cooperatives for livestock farming.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-11							2022-12-07	2023-02-05		
NG-ADAMAWA MCRP-32024 4-GO-RFQ / Refurbishing and Upgrade of Fulure Fish Hatchery including brood stock and consumables	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-12							2022-12-11	2023-06-09		
NG-ADAMAWA MCRP-32026 1-GO-RFQ / Purchase of 2 No s Hilux Pickup Vans	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-22							2022-12-21	2023-02-19		
NG-ADAMAWA MCRP-32026 5-GO-RFQ / Strategic Communications Equipment (Camera as, lights, Recorders)	IDA / 66490	Technical Assistance and Project Management Support	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-11-22	2022-11-28						2022-12-18	2023-02-16		
NG-ADAMAWA MCRP-27774 4-GO-RFQ / Supply of Books / Secondary Schools in Adamawa State.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope												2022-07-27	2022-11-28						2022-08-24	2022-09-23		
NG-ADAMAWA MCRP-34038 4-GO-RFQ / Provision of Briquette Making machines for value addition in agricultural waste	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-02-21							2023-03-22	2023-05-21	
NG-ADAMAWA MCRP-34307 1-GO-RFQ / Supply of small ruminants as additional livestock support to identified beneficiary clusters	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-21							2023-04-18	2023-06-17	
NG-ADAMAWA MCRP-34307 2-GO-RFQ / Procurement of feeds and medications for small ruminants	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-27							2023-04-24	2023-06-23	
NG-ADAMAWA MCRP-34307 7-GO-RFQ / Purchase of Classroom Furniture	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-05							2023-04-02	2023-07-01	
NG-ADAMAWA MCRP-34308 0-GO-RFQ / Supply of Instructional Materials to Primary and Secondary Schools	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-20							2023-04-16	2023-06-15	
NG-ADAMAWA MCRP-34308 2-GO-RFQ / Supply of Laboratory Equipment to Senior Secondary Schools	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-25							2023-04-21	2023-05-21	
NG-ADAMAWA MCRP-34326 9-GO-RFQ / Supply of Medical Equipment to Rehabilitated PHCs in 7 LGAs	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-07							2023-04-03	2023-06-02	
NG-ADAMAWA MCRP-34327 7-GO-RFQ / Supply of Furniture to rehabilitated Hospitals and PHCCS	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-13							2023-04-09	2023-07-08	
NG-ADAMAWA MCRP-34342 4-GO-RFQ / Rehabilitation of Infrastructure and Fencing of Gombi Veterinary Clinic	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-11							2023-04-07	2023-08-05	
NG-ADAMAWA MCRP-34038 3-GO-RFQ / Provision of Mini Mechanized tools to farmer cooperatives/groups (Hand Tractors, Harrows, Planters, Multi-Crop Thrashers etc)	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Bids	Limited	Single Stage - One Envelope										2023-03-14							2023-04-30			2023-05-30	2023-06-05	2023-09-03
NG-ADAMAWA MCRP-34328 7-GO-RFQ / Procurement of 5 sporting Equipment for the rehabilitated sports centers at 4 schools	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Request for Quotations	Limited	Single Stage - One Envelope													2023-03-15							2023-04-11	2023-06-10	

NG-ADAMAWA MCRP-73941- CS-CQS / Soft Skill Training / e-orientation on quick to Market Trading, Training for Non-agricultural KAs (Refresher Training Skill Upgrade)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-08-19	2018-09-02	2018-09-23											2018-10-03	2018-10-20	2019-01-28
NG-ADAMAWA MCRP-60997- CS-CQS / Consultancy Services For Refresher Training of Existing Extension Workers to support Livelihoods Project	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Open - National	0.00	Under Review	2018-08-22	2018-11-16	2018-08-29											2018-10-03	2018-10-20	2019-01-28
NG-ADAMAWA MCRP-69796- CS-CQS / Consultancy for Sensitization, Community Mobilization and formation of peace groups within 7 Communities (establishment of community platforms to discuss community needs, grievances; and redress mechanisms)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-10-30	2019-06-27	2018-11-13											2018-12-25	2019-01-11	2019-04-11
NG-ADAMAWA MCRP-69809- CS-CQS / Design and Implementation of Adamawa State Civic Education Programme	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-10-29	2019-06-27	2018-11-05											2018-11-26	2018-12-10	2019-04-09
NG-ADAMAWA MCRP-69806- CS-CQS / Sensitization and Mobilisation Programs for Awareness against Stigmatization of Women and Children associated with armed groups. (1 No Consultancy)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-11-12		2018-11-26											2018-12-31	2019-01-14	2019-05-14
NG-ADAMAWA MCRP-69804- CS-CQS / Consultancy for Mediation and Alternate Dispute Resolution Capacity Building within the Community Leadership and Governance Structures (2Nos Consultancies across the state)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-11-26		2018-12-03											2018-12-24	2019-01-14	2019-04-14
NG-ADAMAWA MCRP-73883- CS-CQS / Provision of Specialised Psycho-social support through group support, recreational, customary and socialization activities referrals etc responding to needs identified during the assessment.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Prior	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-12-10		2018-12-17											2019-01-10	2019-01-24	2019-05-04
NG-ADAMAWA MCRP-81646- CS-CQS / Consultancy for Survey, Design and Supervision of boreholes, VIP Latrines and Hygiene promotion Campaign	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-10-23	2018-07-03	2018-10-30											2018-11-20	2018-11-30	2019-01-14
NG-ADAMAWA MCRP-81653- CS-CQS / Consultancy for Survey, Design and Supervision of small towns water projects Rehabilitation and upgrade	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2018-10-23	2018-11-06	2018-10-30											2018-11-20	2018-12-02	2019-03-02
NG-ADAMAWA MCRP-10143- 4-CS-CQS / Train the Trainer/ User Workshops (i.e. 2 per L-CAI for VLOM (Village Level Operation and Maintenance) WASHCOMS, (WASH Committees at LGA Level, WASH Units @ LGAs, VHPs (Voluntary Hygiene Promoters) States/LGA	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2018-03-19		2018-04-09											2018-06-22	2018-07-27	2019-01-23
NG-ADAMAWA MCRP-12489- 9-CS-CQS / Consultancy for Sensitization, Community Mobilization and formation of peace groups and community platforms to discuss community needs, grievances; and redress mechanisms	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Review	2019-08-05	2019-08-02												2019-09-02	2019-09-17	2020-03-15
NG-ADAMAWA MCRP-12491- 8-CS-CQS / Design and Implementation of Adamawa State Civic Education Programme	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2019-08-05	2019-08-02												2019-08-29	2019-09-15	2020-03-13
NG-ADAMAWA MCRP-12493- 1-CS-CQS / Sensitization and mobilisation programs for awareness against stigmatization of women and children associated with armed groups.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2019-08-15	2018-11-08												2019-09-12	2019-10-03	2020-03-31
NG-ADAMAWA MCRP-12493- 8-CS-CQS / Provision of Specialised Psycho-social support through group support, recreational, customary and socialization activities referrals etc responding to needs identified during the assessment.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Review	2019-09-11	2021-06-01												2019-10-16	2019-11-06	2020-11-05
NG-ADAMAWA MCRP-12494- 0-CS-CQS / Consultancy for Mediation and Alternate Dispute Resolution Capacity Building within the Community Leadership and Governance Structures	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2019-08-15	2020-09-01												2019-09-19	2019-10-10	2020-04-07
NG-ADAMAWA MCRP-17754- 6-CS-CQS / Capacity Building of Public Sector Personnel on Disaster Recovery Planning & Coordination	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-06-25	2021-05-18												2020-07-30	2020-08-16	2020-11-14
NG-ADAMAWA MCRP-17756- 8-CS-CQS / Training of Health Workers (50)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2020-09-10													2020-10-24	2020-11-28	2021-05-27

NG-ADAMAWA MCRP-15627 1-CS-CQS / Consultancy Service for Survey, design and Supervision of Solar Powered Boreholes in Adamawa State (Water Sector)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-07-20	2020-08-19	2020-08-03												2020-08-24	2020-09-08	2021-06-05
NG-ADAMAWA MCRP-27775 0-CS-CQS / Design and Deployment of Platform/Software for Monitoring performance of Beneficiaries of Agric. Livelihood Kits/Small Animals by Extension Workers	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-04-04		2022-04-18												2022-05-18	2022-06-22	2022-12-19
NG-ADAMAWA MCRP-27833 4-CS-CQS / Training of extension workers to support farmers and Agribusiness Cooperatives in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-05-14		2022-05-28												2022-06-18	2022-07-23	2023-01-19
NG-ADAMAWA MCRP-27833 3-CS-CQS / Monitoring of Participants and assessing the impact of Alternative Dispute Resolution Capacity Building undertaken in 2020/21	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Review	2022-02-28	2022-06-25	2022-03-14												2022-04-04	2022-04-09	2022-06-08
NG-ADAMAWA MCRP-27778 9-CS-CQS / Training of Social Welfare & Youth Workers/Community/Religious leaders and Women groups on Sexual and Gender Based Violence (SGBV) in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-05-10		2022-05-24												2022-06-14	2022-06-19	2022-07-29
NG-ADAMAWA MCRP-17757 2-CS-CQS / Consultancy Services for Design of An Implementation Strategy for The Sustainability and Functionality of Community Wash Facilities in Adamawa State.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-07-31	2020-09-10	2020-08-14												2020-09-01	2020-09-22	2021-03-21
NG-ADAMAWA MCRP-27780 4-CS-CQS / Targeting, Profiling and Identification of Farmers and Agribusiness Cooperatives in Adamawa State.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-02-28	2022-10-10	2022-03-14												2022-04-04	2022-04-09	2022-06-08
NG-ADAMAWA MCRP-27802 2-CS-CQS / Assessment and upgrade of Adamawa State Cooperatives Administration System	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2022-03-03		2022-03-17												2022-04-07	2022-04-12	2022-05-22
NG-ADAMAWA MCRP-60954 CS-CQS / Sensitization and Mobilization for Health (Outreach Programs)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-06-15	2018-06-15	2018-06-15												2018-06-15	2018-06-15	2018-06-15
NG-ADAMAWA MCRP-60983 CS-CQS / Teacher Training on Pedagogy (Primary and Secondary Schools)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-10-29		2020-11-12												2020-12-03	2020-12-20	2021-04-19
NG-ADAMAWA MCRP-60850 CS-CQS / Training of Community Health Workers (CHEWs) to Staff Targeted Health Facilities	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-09-10	2018-10-01	2018-11-14												2018-12-14	2019-01-18	2019-07-17
NG-ADAMAWA MCRP-60949 CS-CQS / Mobilization and Sensitization for Children Education	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-10-05		2020-10-19												2020-11-06	2020-11-23	2021-03-15
NG-ADAMAWA MCRP-15664 1-CS-CQS / design and Supervision for Rehabilitation of Primary and Secondary Schools in Adamawa State.(Education Sector)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-07-03		2020-07-17												2020-08-07	2020-08-24	2021-05-31
NG-ADAMAWA MCRP-73499 CS-CQS / Capacity Building for Local Government Emergency Responders among Displaced and Transitional Local Government Officials per LGA	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-08-15	2018-08-29	2018-09-26												2018-10-10	2018-10-31	2019-02-28
NG-ADAMAWA MCRP-29716 0-CS-CQS / CONSULTANCY SERVICES FOR DESIGN AND SUPERVISION OF REHABILITATION/RENOVATION OF PUBLIC BUILDINGS/SCHOOLS AND HEALTH FACILITIES IN THE SEVEN (7) INSURGENCY AFFECTED LGAs IN ADAMAWA STATE	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Prior	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2020-09-02		2020-09-16												2020-10-07	2020-10-17	2021-11-21
NG-ADAMAWA MCRP-31262 9-CS-CQS / Consultancy For Functional Review of Capacities and Systems of PCU	IDA / 66490	Technical Assistance and Project Management Support	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-08-31	2022-10-18	2022-09-07												2022-09-28	2022-10-06	2022-11-15
NG-ADAMAWA MCRP-32022 5-CS-CQS / Procurement of IPW Implementing Partner (IPW) for Beneficiary Targeting and process Management	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-10-25	2022-11-10	2022-11-08												2022-11-29	2022-12-07	2024-01-31
NG-ADAMAWA MCRP-32022 3-CS-CQS / Consultancy for Design and Supervision of Health Facilities	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-10-27	2022-12-23	2022-11-10												2022-12-01	2022-12-10	2023-09-06
NG-ADAMAWA MCRP-32025 3-CS-CQS / Consultancy for the Survey, Design and Supervision of Schools Projects.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-10-28	2022-12-23	2022-11-11												2022-12-02	2022-12-11	2023-11-06
NG-ADAMAWA MCRP-32025 2-CS-CQS / Consultancy on study to assess and redesign irrigations and the design and supervision of infrastructure activities under the livelihood infrastructure Components.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-11-10		2022-11-24												2022-12-15	2022-12-24	2023-11-19

NG-ADAMAWA MCRP-32141 6-CS-CDS / Consultancy Service to assess and upgrade Adamawa State Cooperatives Administration System.	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2022-10-24	2022-10-25					2022-11-07												2022-11-28		2022-12-05		2023-03-05
NG-ADAMAWA MCRP-29715 6-CS-CDS / Consultancy for survey, design and supervision of WASH Projects.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2022-06-24						2022-07-08												2022-07-29		2022-08-08		2024-01-30
NG-ADAMAWA MCRP-18939 2-CS-CDS / Design and Deployment of Platform/Software for Monitoring performance of Beneficiaries of Agric. Livelihood Kits/Small Animals by Extension Workers	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2020-08-12						2020-08-26												2020-09-25		2020-10-30		2021-04-28
NG-ADAMAWA MCRP-34253 9-CS-CDS / Consultancy for survey, design and supervision of small town/urban water supply system	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2023-02-24						2023-03-10												2023-03-31		2023-04-08		2024-04-07
NG-ADAMAWA MCRP-34253 3-CS-CDS / Consultancy for supervision of boreholes (Solar and Handpumps) in Adamawa State	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2023-02-27						2023-03-13												2023-04-03		2023-04-10		2023-10-07

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-ADAMAWA MCRP-24496 CS-NDV / Hygiene Promotion Sensitization/Mobilization.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2018-08-20		2018-08-25		2018-09-08		2018-10-02		2019-01-30		
NG-ADAMAWA MCRP-60889 CS-CDS / Verification/Validation of Unified Registry and Beneficiary Targeting for distribution of interventions in Seven Local Government Areas of Adamawa State.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Under Implementation	2018-12-10	2019-01-15	2018-12-13				2018-12-18		2019-01-17		
NG-ADAMAWA MCRP-10949 8-CS-CDS / Procurement of Safeguards Consultants to produce ESMPs for Adamawa PCU Infrastructure projects.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Under Review	2019-04-08	2019-07-29	2019-04-16				2019-04-25		2019-05-16		
NG-ADAMAWA MCRP-10950 6-CS-CDS / Procurement of Environmental Safeguards Consultants to produce EDAs for Adamawa PCU Infrastructure projects.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Under Review	2019-04-08	2019-07-29	2019-04-16				2019-04-25		2019-05-16		
NG-ADAMAWA MCRP-10950 7-CS-CDS / Procurement of Safeguards Consultants to produce RAP for Adamawa PCU Infrastructure projects.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Under Review	2019-04-08	2019-07-22	2019-04-16				2019-04-25		2019-05-16		
NG-ADAMAWA MCRP-13045 3-CS-CDS / consultancy services for beneficiary targeting for livelihood support interventions in the seven affected Local government Areas of Adamawa State.	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Under Review	2019-09-04	2018-10-09	2019-09-14				2019-10-02		2019-11-01		
NG-ADAMAWA MCRP-16944 0-CS-CDS / Training of Farmers to apply inputs and access targeted agricultural value chain and agribusiness skills	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Under Review	2020-07-22	2021-07-05	2020-08-01				2020-09-08		2021-01-06		
NG-ADAMAWA MCRP-17755 4-CS-CDS / Consultancy for design and supervision of Road and bridge projects	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Under Implementation	2020-07-14	2020-09-11	2020-07-24				2020-08-24		2021-07-26		
NG-ADAMAWA MCRP-15662 4-CS-CDS / Consultancy for Preparation of Environmental and Social Safeguard Instruments	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Under Review	2020-07-02	2020-10-05	2020-07-12				2020-08-07		2020-10-06		
NG-ADAMAWA MCRP-17755 0-CS-CDS / Beneficiary List Verification and Targeting	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Canceled	2020-06-25		2020-07-05				2020-08-21		2020-10-20		
NG-ADAMAWA MCRP-17740 9-CS-CDS / Consultancy for reduction of Engineering drawings design and supervision of Contracts for Primary & Secondary schools.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct	0.00	Canceled	2020-07-09		2020-07-19				2020-08-24		2021-05-21		
NG-ADAMAWA MCRP-16943 7-CS-CDS / Soft skills training/orientation on Quick to market trading	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Canceled	2020-09-30		2020-10-10				2020-11-12		2021-03-12		
NG-ADAMAWA MCRP-17741 6-CS-CDS / Softskills Training on Quick to Market Trades	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Canceled	2020-06-22		2020-07-02				2020-08-09		2020-12-07		
NG-ADAMAWA MCRP-27780 2-CS-CDS / Design and implementation of Mediation and Alternative Dispute Resolution for Community Leaders, Justice Officials, Religious Leaders, Community Peace Groups (2nd Phase)	IDA / 66490	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct	0.00	Pending Implementation	2022-04-21		2022-05-01				2022-05-27		2022-07-26		

NG-ADAMAWA MCRP-27775 2-CS-CDS / Procurement of Consultant for Development of Environmental and social safeguards instruments.	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct		0.00	Under Implementation	2022-03-22	2022-06-27	2022-04-01	2022-07-04			2022-04-16		2022-06-15	
NG-ADAMAWA MCRP-22356 7-CS-CDS / Consultancy service for soft skill training and re-orientation on quick to market trading (2020)	IDA / 59880	Strengthening Peace Building, Stability and Social Cohesion	Post	Direct Selection	Direct		0.00	Under Implementation	2020-12-02	2020-12-02	2020-12-12				2021-02-06		2021-04-27	
NG-ADAMAWA MCRP-27814 1-CS-CDS / Assessment of the Adamawa State Hides/Skin/Lesher Value Chain	IDA / 66490	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct		0.00	Pending Implementation	2022-03-08		2022-03-18				2022-04-15		2022-06-14	
NG-ADAMAWA MCRP-29715 9-CS-CDS / Procurement of Consultant for survey, Design and supervision of Roads and Bridges.	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct		0.00	Under Implementation	2022-05-31	2022-10-06	2022-06-10	2022-08-09			2022-07-03		2023-08-07	
NG-ADAMAWA MCRP-17754 8-CS-CDS / Consultancy for water projects Design and supervision (Solar and Hand Pump Boreholes)	IDA / 59880	Infrastructure Rehabilitation and Service Delivery Restoration & Improvement	Post	Direct Selection	Direct		0.00	Canceled	2020-07-20		2020-07-30				2020-09-07		2021-03-06	