

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** Original: April 04, 2014; Revised: September 30, 2019
2. **Date of General Procurement Notice:** December 30, 2014
3. **Period covered by this procurement plan:** April 2014 - September 2020

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1 500,000	All
2.	NCB (Goods)	None	First contract
3.	ICB (Works)	Above US\$ 5 million	All
4.	NCB (Works)	None	First contract
5.	Non-Consultant Services	Above US\$ 1 500,000	First contract

2. **Prequalification:** Not applicable.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Operation Manual for World Bank Loan "Social Security Nets Modernization Project" approved by the Order of the Ministry of Social Policy of Ukraine No.631 dated September 08, 2014 (revised on September 19, 2018)
5. **Any Other Special Procurement Arrangements:** Not applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Goods)	57.65	12	No	Prior	
2	Summary of the NCB (Goods)	12.98	22	No	Post	1 st contract for Prior Review
3	Summary of the ICB (Non-Consultant Services)	0.00	0	No	Post	1 st contract for Prior Review

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Not applicable.
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments

1	Summary of number of contracts that will be let under QCBS	15.58	7	Prior	
2	Summary of number of contracts that will be let under other methods	3.97	56	Post	CQS, LCS and IC

PROCUREMENT PLAN Ukraine : Social Safety Nets Modernization Project

General Information
 Country: Ukraine **Bank's Approval Date of the Original Procurement Plan:** 2019-11-11
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-26
 Project ID: P128344 **GPN Date:**
 Project Name: Social Safety Nets Modernization Project
 Loan / Credit No: IBRD / 84040
 Executing Agency(ies) Ministry of Social Policy of Ukraine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NCB-A3 / Computer and Peripheral Equipment for Electronic Document Management System	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	579,239.00	Signed																					
ICB-A5 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and childrens rights protection	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	1,451,218.53	Signed																					
ICB-A2/1 / Procurement of Computer Equipment and Standard Software for Data Processing Centers of Pension Fund of Ukraine	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	7,347,794.11	Signed																					
SH-D4 / Supply of Information Material Sets	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Quotations	Open - International			0.00	24,113.41	Signed																					
ICB-A7 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,600,000.00	1,092,578.00	Signed					2020-02-03	2020-02-06	2020-02-08	2020-04-14													
NCB-A13 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Canceled					2020-02-10	2020-04-13	2020-02-15														
ICB-A8 / Procurement of computer equipment for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open	Single Stage - One Envelope		4,000,000.00	3,244,828.54	Signed					2020-03-04	2020-03-10	2020-03-09	2020-05-26													
NCB-A14 / Procurement of furniture for amalgamated territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	644,652.95	Completed					2020-03-04	2020-03-06	2020-03-09														
ICB-A1/2 / Development and improvement of the management information system application software (Phase 2)	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open - International	Single Stage - Two Envelope		500,000.00	0.00	Pending Implementation					2021-01-01		2021-01-16														
ICB-A1/3 / Development of Management Information System Protection	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids				1,500,000.00	0.00	Pending Implementation					2021-01-01		2021-01-22														
ICB-A3/1 / Procurement of Computer Equipment and Standard Software for Data Processing Centers of the Ministry of Social Policy	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		28,200,000.00	0.00	Pending Implementation					2020-09-15		2020-09-16														
SH-B3 / Organization and logistical support of study tour to Moldova to acquaint with lessons learned in combating errors, fraud, and corruption in social protection area	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		20,000.00	0.00	Canceled					2020-04-22																

NCB-B3 / Computer equipment for social inspectors	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		500,000.00	0.00	Canceled						2020-06-26	2020-07-01				2020-08-12	2020-09-11	2020-10-16	2021-01-14			
NCB-B4 / Furniture for social inspectors	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		300,000.00	0.00	Canceled						2020-06-26	2020-07-01				2020-08-12	2020-09-11	2020-10-16	2021-01-14			
SH-B8 / Production of videos for the needs of the Ministry of Social Policy of Ukraine	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		100,000.00	0.00	Under implementation							2020-09-16					2020-10-15		2020-12-31			
NCB-A15 / Procurement of furniture for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		760,000.00	865,277.23	Signed						2021-02-26	2021-03-05	2021-03-09			2021-04-07	2021-04-13	2021-04-21	2021-07-13	2021-05-11	2021-09-27	2021-08-09
ICB-A9 / Procurement of computer equipment for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		3,650,000.00	0.00	Canceled						2021-02-26	2021-03-22	2021-03-09			2021-04-21		2021-05-04	2021-06-01	2021-10-29		
ICB-A9 / Procurement of computer equipment for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		3,650,000.00	0.00	Under implementation						2021-04-27	2021-04-28	2021-05-08	2021-04-28		2021-06-20	2021-06-24	2021-07-03	2021-11-11	2021-07-31	2021-12-28	
ICB-A2/2 / Procurement of corporate network of Ministry of Social Policy of Ukraine	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,600,000.00	0.00	Pending implementation						2020-09-15	2020-09-16				2020-11-03		2020-11-17	2020-12-01	2021-04-01		
ICB-A10 / Procurement of computer equipment for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Request for Bids	Open – International	Single Stage – One Envelope		4,150,000.00	0.00	Under implementation						2021-08-25	2021-11-18	2021-08-30			2021-10-14		2021-11-13	2021-12-28	2022-05-27		
NCB-A16 / Procurement of furniture for territorial communities to perform functions in the field of social protection of the population and children's rights protection	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		990,000.00	0.00	Under implementation						2021-08-20	2021-10-20	2021-08-25			2021-10-06		2021-10-26	2021-12-07	2022-03-07		
ICB-A3/3 / Technical re-equipment of premises and engineering support of data processing centers of the Ministry of Social Policy for placement of the Unified Information System of the Social Sphere	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – International	Single Stage – One Envelope		1,000,000.00	0.00	Pending implementation						2020-09-15	2020-09-16				2020-11-03		2020-11-17	2020-12-01	2021-06-29		
NCB-B5 / Procurement of furniture for the territorial offices of the National Social Service of Ukraine	IBRD / 84040	Component 2, Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		190,000.00	0.00	Under implementation						2021-10-24	2021-11-08	2021-10-29			2021-12-13		2022-01-12	2022-02-16	2022-04-17		

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ICB-A1/1 / Development and improvement of the management information system application software (Phase I)	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Request for Bids	Open – International	Single Stage – One Envelope		5,000,000.00	3,391,300.00	Signed						2017-06-27						2017-09-05		2017-11-04	2018-01-11	2017-11-22	2018-02-28	2020-09-30

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
QCBS-3.2 / Regional plan implementation to increase the scope of family care services delivery (residential institutions reform) for Chernihiv oblast	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International		1,400,000.00	1,326,840.00	Signed							2017-03-30		2017-05-29				2017-07-11		2017-08-10	2017-09-24	2018-03-22	2017-11-11	2018-03-26	2020-09-30

QCBS-82 / Development of approach and implementation of control mechanisms related to social support	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			2,000,000.00	3,201,072.00	Signed			2017-06-03	2017-06-25			2017-08-19	2017-10-03	2017-11-15	2017-12-28	2017-11-17	2017-12-26	2020-09-30				
QCBS-83 / Development and implementation of risk-indicative data validation and indirect assessment of incomes related to social support	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			1,000,000.00	2,060,400.00	Signed			2017-06-03	2017-06-26			2017-09-03	2017-09-28	2017-10-18	2017-12-21	2017-10-27	2017-12-22	2020-09-30				
QCBS-3.8 / Regional plan development and implementation to increase the scope of family care services delivery (childrens institutional care and upbringing facilities reform) for Ternopil oblast	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			0.00	1,944,060.00	Signed										2018-12-30		2019-01-04					
QCBS-3.4 / Regional plan development and implementation to increase the scope of family care services delivery (residential institutions reform for city of Kyiv)	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			2,578,900.00	2,578,900.00	Signed			2016-01-15	2016-03-30			2016-06-08	2016-07-08	2016-08-17	2016-08-03	2016-09-01	2016-08-08	2019-05-28				
QCBS-C1 / Implementation of a pilot project on driving low-income families out of poverty	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			1,300,000.00	1,939,584.00	Signed			2016-01-28	2016-02-29			2016-04-24	2016-05-14	2016-06-13	2016-08-17	2016-08-12	2016-09-22	2018-08-31				
QCBS-3.3 / Regional plan development and implementation to increase the scope of family care services delivery (residential institutions reform for Kyiv oblast)	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Quality And Cost-Based Selection	Open – International			2,000,000.00	2,057,000.00	Signed			2016-02-16	2016-03-17			2016-05-11	2016-06-10	2016-07-25	2017-01-16	2016-08-24	2017-01-31	2020-08-21				
CQS-B1 / Monitoring Research on Errors and Fraud when Delivering Social Assistance	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Consultant Qualification Selection	Open – International			0.00	143,660.36	Signed										2015-09-14		2015-09-17					
QCBS-C2 / Consulting services on coverage of means tested types of state social assistance beneficiaries	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Quality And Cost-Based Selection	Open – International			500,000.00	0.00	Canceled			2020-09-15	2021-11-19	2020-10-06		2020-11-03		2020-12-01		2020-12-31	2021-01-18	2021-01-24	2022-10-01			
FBS-D4 / Preparation and implementation of the informational and awareness campaign to promote the Social Safety Nets Modernization Project	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Fixed Budget Selection	Open – International			300,000.00	237,500.00	Signed			2020-09-15	2020-08-31	2020-10-06		2020-11-03	2020-12-31	2020-12-01	2021-01-29	2020-12-31	2021-02-18	2021-01-14	2021-03-12	2021-01-24	2021-04-21	2022-02-24
CQS-3.6/1 / Organization and carrying out training activities on children's rights protection, family support, and development of social services in territorial communities	IBRD / 84040	Component 3 Supportive Investments for Increasing Provision of Family-based Care to support orphans, children deprived of parental care, disabled children and vulnerable families in four Oblasts	Post	Consultant Qualification Selection	Open – National			250,000.00	0.00	Under Implementation			2021-05-31	2021-06-17	2021-06-21	2021-06-24	2021-08-02					2021-08-16		2021-09-13	2023-04-06		
QCBS-C2 / Consulting services on coverage of means tested types of state social assistance beneficiaries	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Prior	Quality And Cost-Based Selection	Open – International			500,000.00	0.00	Pending Implementation			2021-11-25		2021-12-13		2022-01-26		2022-02-23		2022-03-25		2022-04-29	2022-06-03	2024-04-23		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IC-E3/6 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	141,628.57	Completed						2018-01-29		2018-02-01			2021-05-31
IC-E3/5 / Project Procurement and Contract Implementation Monitoring Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		75,000.00	97,400.00	Signed			2017-10-01		2017-10-08	2017-10-18	2017-10-15	2017-12-26			2020-09-30
IC-E8 / Project Implementation and PMG Consultants Activity Coordination Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		119,000.00	116,954.54	Signed			2017-08-10		2017-08-24	2017-08-31	2017-08-29	2017-09-21			2020-09-30
IC-3.2 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	97,073.68	Signed						2016-05-23		2016-05-25			
IC-E3/4 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	93,000.00	Signed						2016-09-27		2016-12-19			
IC-04 / Translation Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	154,282.61	Signed						2014-10-14		2014-10-16			
IC-05 / Project Implementation Monitoring Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open		0.00	205,260.87	Signed						2014-10-14		2014-10-16			

IC-07.2 / Project Financial Management Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	289,260.87	Signed									2014-10-14	2014-10-16		
IC-C1 / Social Assistance Delivery Modernization Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	191,543.30	Signed									2015-02-19	2015-03-16		
IC-E1 / Accounting, Reporting, and Fund Disbursement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	196,761.90	Signed									2015-02-17	2015-02-17		
IC-B1 / Social Inspectorate Reform Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	244,428.57	Signed									2015-02-19	2015-03-16		
IC-3.1 / Project Part 3 Activities Coordination Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	169,428.57	Signed									2015-03-05	2015-03-16		
IC-E3/2 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	150,342.86	Signed									2015-02-17	2015-02-17		
IC-D1 / Public Awareness Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	137,380.95	Signed									2015-02-24	2015-02-24		
IC-E3/1 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	178,754.38	Signed									2015-03-05	2015-03-16		
IC-06 / Project Implementation and Procurement Planning Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	219,565.22	Signed									2014-10-14	2014-10-16		
IC-A1/2 / Development of unified information environment for social area coordination Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	157,383.33	Signed									2015-05-20	2015-05-25		
IC-E3/3 / Project Procurement Consultant	IBRD / 84040	Component 1. Improving social assistance provision to the most vulnerable	Prior	Individual Consultant Selection	Open			0.00	22,148.99	Signed									2015-06-03	2015-06-03		
IC-B7 / Planning and information support of study tours to Moldova to acquaint with lessons learned in combating errors, fraud, and corruption in social protection programs	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct			7,000.00	0.00	Pending implementation	2020-03-27	2020-04-06							2020-05-11	2020-08-09		
IC-A1/16 / Consultant for selection and development of optimal architectural solutions for creation of unified information environment for social area	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			18,000.00	0.00	Pending implementation	2020-02-28	2020-03-15	2020-03-16	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-09-30	
IC-A1/17 / Consultant for development of data analysis system of the Ministry of Social Policy	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			18,000.00	0.00	Canceled	2020-02-28	2020-03-17	2020-03-18	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-03-23	2020-09-30	
IC-E8 / Project Activity Directing and Contract Implementation Overseeing Consultant	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			105,000.00	104,100.00	Signed	2020-05-05	2020-05-05	2020-05-28	2020-06-03	2020-05-30	2020-06-04	2020-06-04	2020-06-04	2020-06-10	2020-06-10	2023-03-31	
IC-E9 / Consultant for logistics and documentary support of supplying computer and peripheral equipment, furniture, and other equipment to the project sites	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			69,000.00	0.00	Canceled	2020-08-18	2020-08-14	2020-09-15	2020-09-22	2020-10-01	2020-10-01	2020-10-01	2020-10-01	2020-10-01	2020-10-01	2023-03-31	
IC-C8 / Consultant for development of approaches to coverage of means-tested types of state social assistance beneficiaries	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			48,000.00	50,000.00	Signed	2020-08-18	2020-08-14	2020-09-15	2020-10-26	2020-09-22	2020-10-27	2020-10-01	2020-11-02	2020-11-02	2020-11-02	2022-10-01	
IC-A1/20 / Consultant for analytical support of the unified information system of the social area	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			80,000.00	0.00	Canceled	2020-09-15	2020-10-10	2020-10-12	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2023-03-31	
IC-A1/18 / Consultant for the development of optimal architectural solutions and management of the unified information system of the social area	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			112,000.00	0.00	Canceled	2020-09-15	2020-10-10	2020-10-12	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2023-03-31	
IC-A1/19 / Consultant for maintenance of modernization of server and engineering infrastructure of data processing centers of the Ministry of Social Policy	IBRD / 84040	Component 2. Supportive investments for institutional strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open			80,000.00	0.00	Canceled	2020-09-15	2020-10-10	2020-10-12	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2020-10-15	2023-03-31	

IC-A1/21 / Consultant for support of the comprehensive information security system introduction	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-C9 / Consultant for monitoring indicators of social protection system administration	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	0.00	Pending Implementation	2020-09-15		2020-10-10		2020-10-12		2020-10-15		2023-03-31	
IC-D7 / Consultant on support and implementation of information and awareness campaign to promote the Project	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		64,000.00	23,600.00	Signed	2020-09-15	2020-08-31	2020-10-10	2021-06-17	2020-10-12	2021-06-22	2020-10-15	2021-06-22	2023-03-31	
IC-E3/8 / Project procurement and contracts documentary support consultant	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		32,000.00	29,744.44	Completed	2021-03-09	2021-02-18	2021-03-29	2021-04-19	2021-03-30	2021-05-11	2021-04-05	2021-05-17	2022-04-05	2021-09-27
IC-A1/23 / IT architect and manager for the development of information and communication technologies in the social protection area	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		86,000.00	32,301.30	Signed	2021-04-18	2021-04-16	2021-05-06	2021-07-27	2021-05-08	2021-07-27	2021-05-12	2021-07-27	2023-05-02	
IC-A1/24 / Consultant for the contracts support in the information technology area	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		112,400.00	109,800.00	Signed	2021-04-18	2021-04-16	2021-05-06	2021-06-10	2021-05-09	2021-06-15	2021-05-12	2021-06-15	2024-08-29	
DS-D1 / Servicing, support, and hosting services for the software "Official website of the headquarters of the Ministry of Social Policy of Ukraine"	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Direct Selection	Direct		2,429.90	2,429.90	Signed	2021-06-07	2021-06-08	2021-06-09	2021-06-10		2021-06-14	2021-06-17	2021-12-11		
IC-E3/9 / Project procurement consultant	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		26,400.00	0.00	Under Implementation	2021-07-20	2021-07-23	2021-09-07		2021-09-28		2021-10-01		2022-10-01	
IC-A1/25 / IT Consultant	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Pending Implementation	2021-10-29		2021-12-07		2021-12-28		2022-02-01		2024-08-31	
IC-E3/10 / Project Procurement Consultant	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		82,500.00	0.00	Pending Implementation	2021-10-29		2021-12-07		2021-12-28		2022-02-01		2024-08-31	
IC-E10 / Project Assistant	IBRD / 84040	Component 2. Supportive Investments for Institutional Strengthening for Administration of Social Assistance and Social Services	Post	Individual Consultant Selection	Open		39,600.00	0.00	Pending Implementation	2021-10-29		2021-12-07		2021-12-28		2022-02-01		2024-08-31	