

# Textual Procurement Plan - Development of Sustainable Energy TA (P152653)

## I. General

1. **Bank's approval Date of the procurement Plan:** *March 2018*
2. **Date of General Procurement Notice:** *July 30, 2015*
3. **Period covered by this procurement plan:** *March 2018-Dec 2018*

## II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method	Prior Review Threshold	Comments
Works (including turnkey, supply & installation of plant and equipment, and PPP)	US\$2,000,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Goods, information technology and non-consulting services	US\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]

March 28, 2018

4. **Reference to (if any) Project Operational/Procurement Manual:** *N/A*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] NONE*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
Consultants: firms	USD\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Consultants: individuals	USD\$300,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
4. **Consultancy Assignments with Selection Methods and Time Schedule (works, goods, services)**

March 28, 2018

Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)
SEIDP/QCBS/2-14/2016 / Hiring of a firm to develop Renewable Energy & Energy Efficiency guidelines, competency standards, preparation of training material & carry out workshops.	TF-A1235	Technical Assistance	Prior	Consultant Services	Open - International	900,000.00

March 28, 2018

**PROCUREMENT PLAN** Pacific Islands : Regional Sustainable Energy Industry Development Project

**General Information**  
**Country:** Pacific Islands **Bank's Approval Date of the Original Procurement Plan:** 2017-12-07  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-02-23)  
**Project ID:** P152653 **GPN Date:**  
**Project Name:** Regional Sustainable Energy Industry Development Project  
**Loan / Credit No.:** TF / A1235, TF / A1342, TF / A1505  
**Executing Agency:** Pacific Power Association

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
FJ-PPA-344957-GO-RFQ / Office Equipment	TF / A1505	Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation																		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SEIDP/QCBS/2-14/2016 / Hiring of a firm to develop Renewable Energy & Energy Efficiency guidelines, competency standards, preparation of training material & carry out workshops.	TF / A1235	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International		900,000.00	750,965.61	Completed	2018-03-26	2018-04-16	2018-05-30					2018-06-27	2018-07-27	2018-08-31	2018-04-24	2018-10-05	2018-03-15	2020-07-31	2020-08-31			
SEIDP/QCBS/2-13/2017 / Acquisition of Online Benchmarking Data Submission Platform	TF / A1342	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		70,000.00	46,430.00	Completed	2018-04-09	2018-04-30	2018-06-13	2018-04-03				2018-07-11	2018-06-20	2018-08-10	2018-09-01	2018-09-14	2018-10-19	2018-10-23	2019-10-19	2020-08-31		
SEIDP/QCBS/1-11/2018 / Solar and Wind Resource Measurement Campaign in the Pacific Islands	TF / A1342	Renewable Energy Resource Mapping Phase 1 to 3	Prior	Quality And Cost-Based Selection	Open - International		2,200,000.00	2,234,845.00	Signed	2018-06-04	2018-06-05	2018-06-16	2018-06-26				2018-07-26	2018-08-27	2018-08-16	2018-10-02	2018-09-20	2019-02-13	2018-10-25	2019-03-28	2020-09-24		
SEIDP/QCBS/2-2/2019 / Consultant Firm to Develop Investment Plan to enhance energy resilience in Pacific Island power utilities to disaster and climate risk.	TF / A1505	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		250,000.00	241,136.00	Completed	2019-04-08	2019-05-27	2019-04-08	2019-04-16	2019-05-06	2019-05-27			2019-06-10	2019-07-29	2019-07-01	2019-07-30	2019-07-18	2019-11-13	2019-08-29	2019-11-27	2020-03-31	2020-07-27
SEIDP/QCBS/2/2022 / Development of the Resilient Assessment tool and Disaster Readiness Indicator for Pacific Islands and Utilities	TF / A1235	Technical Assistance	Post	Consultant Qualification Selection	Open - International		30,000.00	0.00	Under Implementation	2022-05-31	2022-07-11	2022-06-21	2022-08-11	2022-08-04	2022-10-01					2022-09-03		2022-10-08		2023-04-06			

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SEIDP/ICS/3-12/2016 / Procurement Adviser	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Prior	Individual Consultant Selection	Open		60,000.00	93,500.00	Signed			2016-07-01	2016-07-08	2016-10-13	2016-07-15	2016-10-21	2017-07-15		
1a / Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Prior	Individual Consultant Selection	Open		0.00	60,000.00	Canceled					2017-03-09					
SEIDP/ICS/3-17/2018 / Hiring of a consultant to update the PPA's Strategic Plan and prep a concept note for future projects.	TF / A1235	Project Implementation Support	Post	Individual Consultant Selection	Open		30,000.00	13,200.00	Completed	2018-06-04	2018-06-25	2018-07-02	2018-07-11	2018-07-23	2018-07-20	2018-11-20	2018-10-26		
SEIDP/ICS/3-18/2018 / Consultant to develop web page and content for PPA's Gender portal	TF / A1342	Project Implementation Support	Post	Direct Selection	Direct		10,000.00	3,521.26	Completed	2018-06-05	2018-06-13			2018-06-25	2018-06-26	2018-07-25	2018-08-25		
SEIDP/ICS/2-21/2018 / Hiring of Consultant to develop Disaster Response financing plan	TF / A1505	Technical Assistance	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-08-01	2018-09-19	2018-10-10		2018-11-14		2019-05-13			
SEIDP/ICS/2-2/2018 / Hiring of disaster Risk Management consultant to do post-disaster / and/or disaster risk reduction needs assessments.	TF / A1505	Technical Assistance	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-10-22	2018-12-10	2018-12-31		2019-01-28		2019-07-27			
SEIDP/ICS/2-12/2019 / Electrical Engineer for the SEIDP	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		30,000.00	22,373.40	Completed	2019-12-06	2019-12-09	2019-12-25	2020-01-29	2019-12-30	2020-01-29	2020-01-09	2020-02-03	2020-08-31	2020-08-31
SEIDP/ICS/3-19 / Accountant for the Sustainable Energy Industry Development Project	TF / A1342	Project Implementation Support	Post	Individual Consultant Selection	Open		20,000.00	56,589.87	Signed	2020-02-07	2020-02-07	2020-03-02	2020-03-16	2020-03-03	2020-03-16	2020-03-13	2020-03-25	2020-08-31	

SEID/PCS/3.1/2018 / Hire of a Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Post	Individual Consultant Selection			64,398.00	64,398.00	Completed	2020-09-24	2015-12-24	2020-10-29	2016-01-28	2020-11-19	2016-03-03	2020-12-24	2018-03-12	2021-06-22	2018-03-12
SEID/PCS/3.1/2019 / Hire of a Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Post	Individual Consultant Selection	Open		65,400.00	98,100.00	Completed	2020-09-24	2015-12-24	2020-10-29	2016-01-23	2020-11-19	2019-03-12	2020-12-24	2019-03-12	2021-06-22	2020-08-31
SEID/PCS/2.12/2020 / Electrical Engineer for the SEIDP	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		55,500.00	57,658.02	Terminated	2020-10-22	2020-09-01	2020-12-10	2020-09-30	2020-12-31	2020-09-30	2021-01-14	2020-10-13	2021-10-18	
SEID/PCS/3.1/2020 / Hire of Project Implementation Officer	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		43,164.00	142,505.77	Signed	2020-11-30	2020-08-14	2021-01-18	2020-11-23	2021-02-08	2020-11-24	2021-03-15	2020-11-27	2021-09-11	
C2.12/2021 / Hire of Electrical Engineer for SEIDP	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-10-28	2022-09-02	2021-12-16		2022-01-06		2022-02-10		2022-08-09	