

## PROCUREMENT PLAN (Textual Part)

**Project information: Lebanon - Social Recovery Vulnerable Groups (P176622)**

**Project Implementation agency: International Rescue Committee**

**Date of the Procurement Plan: March 9, 2022**

**Period covered by this Procurement Plan: March 2022**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**PROCUREMENT PLAN Lebanon : Support for Social Recovery Needs of Vulnerable Groups in Beirut**

**General Information**

**Country:** Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2022-03-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-09-22  
**Project ID:** P176622 **GPN Date:**  
**Project Name:** Support for Social Recovery Needs of Vulnerable Groups in Beirut  
**Loan / Credit No.:** TF / B7344, TF / B7390  
**Executing Agency:** International Rescue Committee

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LB-IRC-315197-CW-RFQ / Procurement of Office Maintenance and repairs	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct - National				Request for Quotations ( Non Bank-SP DJ)	0.00	Pending Implementation							2022-10-01		2022-10-01							2022-10-07		2022-12-15	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
5LB/BFY20/1050 / Procurement of IT Equipment	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	Signed								2020-07-18								2020-09-12	2020-10-05	2021-03-11	
5LB/BFY21/1059.1 / Procurement of Electrical Appliances	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,500.00	Signed								2021-06-15								2021-08-10	2021-09-23	2022-02-06	
5LB/BFY20/LB1049.1 / Procurement of Stationary	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,150.00	Signed								2020-07-18								2020-09-12	2020-10-01	2021-03-11	
5LB/BFY21/LB1056-C / Procurement of Printings	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,000.00	Signed								2020-10-18								2020-12-13	2021-01-14	2021-06-11	
5LB/BFY20/1048 / Procurement of Toner	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,260.00	Signed								2020-05-23								2020-07-18	2020-08-17	2021-01-14	
LB-IRC-315143-GO-RFQ / Procurement of Mobile phones	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2022-10-06								2022-12-01		2023-05-30	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LB-IRC-286400-NC-DIR / Support to the national hotline and Step-by-Step for targeted vulnerable groups	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Prior	Direct Selection	Direct			0.00	Under Implementation					2022-03-23	2022-04-07	2022-03-28									2022-05-02		2022-10-29	
LB-IRC-283109-NC-DIR / Assisting with the operational cost of existing medium shelters for women and children including capacity building and training social workers on SOPs	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Canceled					2022-03-15	2022-03-30	2022-03-20									2022-05-09		2022-11-05	
LB-IRC-290200-NC-DIR / Assisting with the operational cost of existing large shelters for women and children including capacity building and training social worker and NGO staff on National GBV case management SOPs	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Under Implementation					2022-04-13	2022-04-19	2022-04-18	2022-06-07								2022-05-20		2024-04-30	
LB-IRC-291479-NC-DIR / Support the national hotline and Step-by-Step for targeted vulnerable groups	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Under Implementation					2022-06-09	2022-06-03	2022-06-10	2022-06-08								2022-06-28		2023-11-27	
LB-IRC-303376-NC-RFQ / Assisting with the provision of medical services for women and children in existing shelters	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2022-07-13	2022-07-26							2022-09-07		2023-10-31	
LB-IRC-303380-NC-RFQ / Community-Based Rehabilitation services for persons with disabilities and for older persons and capacity building & training of care workers/NGO staff	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2022-07-13	2022-07-26							2022-09-07		2023-03-06	
LB-IRC-303382-NC-RFQ / Assistance to Mobile Medical Units & Fund NGO-run Primary Health Care Centres (PHCCs).	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2022-07-13								2022-09-07		2023-10-31	
LB-IRC-303383-NC-RFQ / Development of public sensitization awareness on mental health and for migrant domestic workers and training for migrant and refugee Civil Society Organizations (CSOs) working with domestic workers	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2022-07-13	2022-07-26							2022-09-07		2023-10-31	



LB-IRC-287066-CS-INDV / Senior Partnerships Officer	TF / B7390	Component 2: Capacity Building and Project Management	Post	Individual Consultant Selection	Open		47,042.00	Signed	2022-03-28	2022-04-29	2022-05-16	2022-06-06	2022-06-06	2022-06-22	2022-07-11	2022-07-25	2023-01-07	
LB-IRC-287740-CS-INDV / Senior Finance Manager	TF / B7390	Component 2: Capacity Building and Project Management	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2022-03-31		2022-04-10		2022-05-01		2022-06-05		2022-12-02	
LB-IRC-287821-CS-INDV / Supply Chain Officer	TF / B7390	Component 2: Capacity Building and Project Management	Post	Individual Consultant Selection	Direct		18,000.00	Signed	2022-03-31	2022-06-29	2022-04-10	2022-05-01	2022-05-01	2022-05-01	2022-06-05	2022-05-01	2022-12-02	
LB-IRC-287849-CS-INDV / Health Technical Manager	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		28,462.00	Signed	2022-03-31	2022-06-14	2022-04-10	2022-04-01	2022-05-01	2022-04-01	2022-06-05	2022-04-01	2022-12-02	
LB-IRC-288893-CS-INDV / GBV Technical Manager	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		12,920.00	Signed	2022-04-07	2022-06-14	2022-04-17	2022-04-01	2022-05-08	2022-04-01	2022-06-12	2022-04-01	2022-12-09	
LB-IRC-288899-CS-INDV / Child Protection Technical Manager	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2022-04-07		2022-04-17		2022-05-08		2022-06-12		2022-12-09	
LB-IRC-289324-CS-INDV / Disability and Elderly Technical Manager	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Open		0.00	Cancelled	2022-04-08	2021-11-16	2022-05-27		2022-06-17		2022-07-22		2023-01-18	
LB-IRC-288897-CS-INDV / Child Protection Technical Advisor	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		10,032.00	Signed	2022-04-07	2022-06-29	2022-04-17	2022-04-01	2022-05-08	2022-04-01	2022-06-12	2022-04-01	2022-12-09	
LB-IRC-288888-CS-INDV / GBV Technical Advisor	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		4,208.00	Signed	2022-04-07	2022-06-29	2022-04-17	2022-04-01	2022-05-08	2022-06-30	2022-06-12	2022-04-01	2022-12-09	
LB-IRC-287843-CS-INDV / Health Technical Advisor	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Direct		18,605.00	Signed	2022-03-31	2022-06-29	2022-04-10	2022-04-01	2022-05-01	2022-04-01	2022-06-05	2022-04-01	2022-12-02	
LB-IRC-307410-CS-INDV / Partnership Manager	TF / B7390	Component 2: Capacity Building and Project Management	Post	Individual Consultant Selection	Open - National		0.00	Under Implementation	2022-08-03	2022-07-26	2022-09-21		2022-10-12		2022-11-16		2023-05-15	
LB-IRC-311569-CS-INDV / Disability and Elderly Technical Manager	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-08-23	2022-07-05	2022-08-28		2022-09-18		2022-10-23		2023-04-21	
LB-IRC-311582-CS-INDV / Environmental and Social Specialist	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-08-23	2022-05-09	2022-08-28		2022-09-18		2022-10-23		2023-04-21	