

PROCUREMENT PLAN for SURP II

General

1. Project Information

Country: Federal Republic of Somalia

Project Name: Somali Urban Resilience Project (SURP) Phase II

Project Number: P170922

Total Finance: USD 112,000,000

2. Project Implementation Agencies: Ministry of Public Works, Benadir Regional Administration (BRA), Garowe Municipality, Kismayo Municipality, Baidoa Municipality

3. Date of Project Plan: October 2019

4. Period Covered by this Procurement: May 2020 to December 2021

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

III. National Procurement Arrangements: Not applicable

IV. Prequalification: Not applicable

V. Leased Assets: Not Applicable

VI. Procurement of Second hand Goods: Not Applicable

VII. Domestic Preference: Not Applicable

VIII. Hands on Expanded Implementation Support (HEIS): Not Applicable

IX. Other Relevant Procurement Information: Not Applicable

X. Thresholds for Procurement Approaches and Method (US\$ millions)

Thresholds for Procurement Approaches and Methods (US\$ millions)- Goods, Works, and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Open International	Open National	Request for Quotation (RfQ)
Works	All	≥ 5.0	< 5.0	≤ 0.2
Goods, IT, and non-consulting services	all	≥ 0.5	< 0.5	≤ 0.1
Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services				
Category	Prior Review (US\$, millions)	Short List of National Consultants		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	all	≤ 0.1	≤ 0.2	
Individual Consultants	all	n.a.	n.a.	

1) Baidoa Municipality

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/ Post)	Market Approach (Open-National/ Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/ proposal opening	Expected date of Contract Signature
GOODS											
G1	Procurement of Three 4WD motor Vehicle pick ups	80,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	05/05/2020	06/07/2020
G2	Survey and Laboratory equipment	20,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	07/07/2020	09/09/2020
G3	Hired vehicles for a period of time before the new vehicles are delivered	30,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	04/07/2020	31/12/2020
	Total Goods										
WORKS											
W1	Construction of section of Ali Amhar Road in	3,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelope	N/A	N/A	20/04/2020	01/05/2020

	Baidoa										
W2	Construction of Section of 30 KA Road in Baidoa	4,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelop	N/A	N/A	20/04/2020	01/05/2020
W3	Construction of Section of Hospital Road in Baidoa	4,000,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelop	N/A	N/A	20/04/2020	01/05/2020
W4	Construction of Laboratory	60,000.00	Prior	Shopping	RFQ	Lowest Evaluated Cost	01/03/2020	01/04/2020	N/A	01/06/2020	01/08/2020
	Total Works	12,070,000									

Non -Consulting Services - Not applicable

Consulting Services

Sr No.	Contract Description	Estimated Cost	Review by Bank (Prior/P ost)	Market Approach (Open-National/ Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C1	Engineering supervision of Urban Roads	1,500,000.00	Prior	Open National	QCBS	N/A	01/11/2019	02/10/2021
C2	M & E Survey (Base line,	750,000.00	Prior	Open National	QCBS	N/A	01/03/2020	02/02/2021

	Mid and Impact Control)							
C3	Project Coordinator	66,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C4	Procurement Specialist	46,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C5	Financial Management Specialist	46,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C6	Project Engineer	48,000.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C7	Social/Environmental Specialist	61,200.00	Prior	Direct Selection	CDS	N/A	01/07/2020	01/10/2021
C8	M&E Specialist	42,000.00	Prior	Open National	INDV	N/A	01/03/2020	01/10/2021
C9	Community Mobilization Officer	30,000.00	Prior	Direct Selection	CDS	N/A	01/03/2020	01/10/2021
C10	Female Community Mobilization Officer	30,000.00	Prior	Open National	INDV	N/A	01/03/2020	01/10/2021
	Total Consulting Services	2,619,200.00						
	Grand Total	14,926,200.00						

--	--	--	--	--	--	--	--	--

PROCUREMENT PLAN Somalia : Somalia Urban Resilience Project II

General Information
 Country: Somalia Bank's Approval Date of the Original Procurement Plan: 2020-04-20
 Project ID: P170922 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24
 Project Name: Somalia Urban Resilience Project II GPN Date:
 Loan / Credit No: IDA / D5310, TF / B1519
 Executing Agency(ies) Baidoa Municipality

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
SO-BM-168469-CW-RFB / Construction of Section of 30 KA Road in Baidoa	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				4,000,000.00	0.00	Under Implementation						2020-04-20	2020-04-23	2020-04-25	2020-05-04			2020-06-06	2020-06-15	2020-07-06	2020-10-03	2020-08-10		2021-02-06
SO-BM-168471-CW-RFB / Construction of section of Ali Amhar Road in Baidoa	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				3,000,000.00	0.00	Canceled						2020-06-23		2020-06-28				2020-08-09		2020-09-08		2020-10-13		2021-04-11
SO-BM-168467-CW-RFB / Construction of Section of Hospital Road in Baidoa	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				4,000,000.00	0.00	Canceled						2020-05-30		2020-06-04				2020-07-16		2020-08-15		2020-09-19		2021-03-18
SO-BM-168465-CW-RFQ / Construction of Laboratory	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope				120,000.00	0.00	Canceled								2020-04-27								2020-06-22		2020-12-19
SO-BM-175753-CW-RFB / Package 1: Ali Amhar Road & Hospital Rd (part) in Baidoa	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				4,570,009.00	3,979,015.41	Signed						2020-06-05	2020-08-18	2020-06-10	2020-08-18			2020-07-22	2020-09-20	2020-08-21	2021-02-09	2020-09-25	2021-02-15	2021-03-24
SO-BM-175754-CW-RFB / Package 3: Hospital Road (part) up to Murri Market	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,954,448.00	0.00	Canceled						2020-06-02	2020-06-17	2020-06-07	2020-06-18			2020-07-19	2020-08-03	2020-08-18		2020-09-22		2021-03-21
SO-BM-175755-CW-RFQ / Construction of Laboratory	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Quotations	Limited	Single Stage - One Envelope				87,000.00	84,954.31	Signed									2020-06-05						2020-07-31	2020-09-06		2021-01-27
SO-BM-227392-CW-RFB / Baidoa Combined Bid Package 2 & 3 - Construction Section of 30 KA Road between Ali Amhar check point and Main Road, Section of Hanano 2 Road between 30KA road and Barwaaqo IDP settlement and Hospital Road.	TF / B1519	Urban Infrastructure and Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				6,396,136.63	5,951,874.15	Signed						2021-04-17	2021-04-26	2021-04-22	2021-04-30			2021-06-03	2021-06-15	2021-07-03	2021-11-09	2021-08-07	2021-12-06	2022-02-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SO-BM-169517-GO-RFQ / Procurement of Three 4WD motor Vehicle pick ups	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	38,000.00	Signed								2020-08-06	2021-01-21							2020-10-01	2021-02-12	2021-03-30	
SO-BM-169519-GO-RFQ / Survey and Laboratory equipment	IDA / D5310	Urban Infrastructure and Services	Prior	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	34,260.00	Signed								2020-07-18	2021-02-22							2020-09-12	2021-04-12	2021-03-11	
SO-BM-169521-GO-RFQ / Hired vehicles for a period of time before the new vehicles are delivered	IDA / D5310	Project Management and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2020-07-06								2020-08-31		2021-02-27	
SO-BM-175756-GO-RFQ / Procurement of laboratory equipment	IDA / D5310	Project Management and Capacity Building	Prior	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	134,750.35	Signed				2021-02-20	2021-02-16	2021-02-25	2021-02-23				2021-04-08	2021-04-08	2021-05-08	2021-05-24	2021-06-12	2021-05-27	2021-12-09		
SO-BM-278860-GO-RFQ / Supply & Delivery Of One Four wheel drive Vehicle For Baidoa Project Implementation Unit (PIU) Office	IDA / D5310	Project Management and Capacity Building	Prior	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2022-03-03								2022-03-28		2022-06-26	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-BM-169522-CS-QCBS / Engineering supervision of Urban Roads	IDA / D5310	Urban Infrastructure and Services	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2020-06-01	2020-06-22	2020-08-05					2020-09-02	2020-10-02			2020-11-06		2020-12-11		2021-12-11		
SO-BM-169525-CS-QCBS / M & E Survey (Base line, Mid and Impact Control)	IDA / D5310	Institutional Strengthening and Analytics	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2020-06-16	2020-07-07	2020-08-20					2020-09-17	2020-10-17			2020-11-21		2020-12-26		2021-12-26		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-BM-169530-CS-CDS / Project Coordinator	IDA / DS310	Project Management and Capacity Building	Prior	Direct Selection	Direct		66,000.00	99,000.00	Signed	2020-06-01	2020-09-03	2020-06-11	2020-09-14			2020-08-15	2020-09-24	2021-02-11	
SO-BM-169531-CS-CDS / Procurement Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Direct Selection	Direct		46,000.00	68,400.00	Signed	2020-06-01	2020-09-03	2020-06-11	2020-09-14			2020-08-15	2020-10-15	2021-02-11	
SO-BM-169532-CS-CDS / Financial Management Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Direct Selection	Direct		46,000.00	68,400.00	Signed	2020-06-01	2020-09-03	2020-06-11	2020-09-14			2020-08-15	2020-09-24	2021-02-11	
SO-BM-169534-CS-CDS / Project Engineer	IDA / DS310	Project Management and Capacity Building	Prior	Direct Selection	Direct		48,000.00	96,000.00	Signed	2020-06-01	2020-09-03	2020-06-11	2020-09-14			2020-08-15	2020-09-23	2021-02-11	
SO-BM-169536-CS-CDS / Social/Environmental Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Direct Selection	Direct		61,200.00	122,400.00	Signed	2020-06-01	2020-09-03	2020-06-11	2020-09-09			2020-08-15	2020-09-24	2021-02-11	
SO-BM-169538-CS-INDV / M&E Specialist	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		42,000.00	84,000.00	Signed	2020-04-30	2020-05-04	2020-06-18	2020-06-18	2020-07-09	2020-07-14	2020-08-13	2020-07-15	2021-02-09	
SO-BM-169540-CS-INDV / Female Community Mobilization Officer	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-04-30		2020-06-18		2020-07-09		2020-08-13		2021-02-09	
SO-BM-173018-CS-INDV / Female-Community Development Officer	IDA / DS310	Project Management and Capacity Building	Prior	Individual Consultant Selection	Limited		30,000.00	60,000.00	Signed	2020-05-12	2020-08-17	2020-05-17	2020-11-07	2020-06-07	2020-11-16	2020-07-12	2020-11-17	2021-01-08	