

## PROCUREMENT PLAN

**Project information: Zambia: Mining and Environment remediation and improvement Project [P154683]**

**Project Implementation agency: Ministry of Mines and Mineral Development**

**Date of the Procurement Plan: February 14, 2017**

**Period covered by this Procurement Plan: [December 1, 2015- July 30, 2017]**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables – *Not Applicable*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

For Goods is applicable for those contracts identified in the Procurement Plan tables];

For Works is applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information:** *Not applicable*

**PROCUREMENT PLAN** Zambia : Zambia - Mining and Environmental Remediation and Improvement Project  
**General Information**

**Country:** Zambia **Bank's Approval Date of the Original Procurement Plan:** 2017-01-04  
**Project ID:** P154683 **Revised Plan Date(s):** (comma delineated, leave blank 2023-02-23)  
**Project Name:** Zambia - Mining and Environmental Remediation and Improvement Project **GNP Date:**  
**Loan / Credit No:** IDA / Q9880, IDA / 59370  
**Executing Agency:** Ministry of Mines, Energy and Water Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
MMMD/MP/W/02/2018 / Rehabilitation-Kitwe SubPIU	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope				27,000.00	22,300.85	Signed								2018-03-10	2018-10-31							2018-05-05	2019-01-18	2018-11-01			
MMMD/MP/W/03/2018 / Office Rehabilitation-Mufulira Sub PIU	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	22,860.15	Signed								2018-03-10	2018-08-29							2018-05-05	2019-03-08	2018-11-01			
MMMD/MP/W/04/2018 / Office Rehabilitation-Chingola Sub PIU	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope				16,000.00	13,901.69	Signed								2018-03-10	2018-08-30							2018-05-05	2018-09-26	2018-11-01			
ZM-MMEWD-88199-CW-RFQ / Net Work Installation at Mine Safety Department	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	0.00	Cancelled								2019-07-05								2019-08-30		2020-02-26			
MMMD/MP/W/01/2018 / Office Rehabilitation for Mines Safety Department	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	14,416.01	Signed								2019-06-05	2018-12-20							2019-07-31	2019-04-23	2020-01-27			
ZM-MMEWD-141605-CW-RFB / Procurement for Civil and Engineering Works for Rehabilitation and Closure of O B 54	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,300,000.00	0.00	Cancelled								2020-05-20	2020-05-25							2020-09-09		2021-03-08			
ZM-MMEWD-141790-CW-RFQ / Rehabilitation and disposal of expired Chemicals for MSD laboratory in Kitwe	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Quotations	Limited	Single Stage - One Envelope				300,000.00	0.00	Cancelled								2020-01-05								2020-03-01		2020-08-28			
ZM-MMEWD-141608-CW-RFB / Procurement for Civil and Engineering Works for Closure of Additional TD and OBS	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Bids	Open - International	Single Stage - One Envelope				6,000,000.00	0.00	Cancelled								2020-05-20	2020-05-25							2020-09-09		2021-03-08			
ZM-MMEWD-141596-CW-RFB / Procurement for Civil and Engineering works for Closure of TD 10	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Bids	Open - International	Single Stage - One Envelope				6,000,000.00	0.00	Cancelled								2020-05-20	2020-05-25							2020-09-09		2021-03-08			
ZM-MMEWD-144997-CW-DIR / Emergency Works for the Maintenance of Tailing Dam No. 10 in Mufulira	IDA / Q9880	Reducing environmental health risks through localized interventions	Prior	Direct Selection	Direct					25,000.00	15,197.75	Signed								2019-11-19	2020-07-27	2019-11-24	2020-09-24					2019-12-29	2019-11-20	2020-06-25			
MMMD/W/003/2020 / Electrical and Plumbing and Rehabilitation of Laboratory	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,000.00	0.00	Cancelled								2020-07-05								2020-08-30		2021-02-25			
MMMD/004/2020 / Procurement of Labour services for works at MSD Laboratory	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope				2,000.00	590.95	Completed								2020-10-05	2020-12-01							2020-11-30	2020-12-24	2021-05-29			
MMMD/W/04/2020 / procurement of maintenance works at TD 10 to prevent site deterioration as part of upcoming rehabilitation works	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	78,864.58	Signed								2021-05-05	2020-12-10							2021-06-30	2021-05-21	2021-12-27			
MMMD/W/002/2020 / Civil and Engineering Works for Rehabilitation and Closure of OB 54	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,300,000.00	0.00	Pending Implementation								2022-06-30	2022-07-05							2022-08-16	2022-09-15	2022-10-20	2023-04-18		
MMMD/W/001/2020 / Civil and Engineering Works for Closure of TD 10	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,860,000.00	0.00	Under Implementation								2022-06-30	2022-02-14	2022-07-05	2022-03-31					2022-08-16	2022-05-27	2022-09-15	2022-09-21	2022-10-20	2023-04-18
MMMD/W/001/2022 / Procurement of Laboratory Extension works	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope				22,000.00	0.00	Pending Implementation								2022-05-04								2022-06-29		2022-12-26			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
ZM-MMEWD-10605-GO-RFQ / Purchase of motor vehicle	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Cancelled										2017-03-26	2017-05-18							2017-05-21	2017-11-17		
MMMD/MP/G/02/018 / Procurement of office equipment, internet server and website services	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Cancelled										2018-01-30	2018-02-04							2018-03-18	2018-11-18		
MMMD/MP/G/04/018 / Procurement of remote sensing and field equipment for RPAMS D-VCC, MNC and CMC hand held GPS, GIS and remote sensing equipment	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Prior	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Cancelled										2018-03-19	2018-03-24							2018-05-05	2018-06-04	2018-07-09	2019-01-05

MMMD/MP/G03/2018 / Procurement of office equipment and furniture for MSD KCCMM C.C.M.C. and RPA(MSD furniture only)	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	220,000.00	0.00	Under Implementation				2018-03-12	2018-07-09	2018-03-17				2018-04-28	2018-09-12	2018-05-28		2018-07-02		2018-12-29	
MMMD/MP/G05/2018 / Procurement of No.2 Project Vehicles	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope	120,000.00	80,941.25	Signed						2018-03-10							2018-05-05	2018-08-10	2018-11-01		
MMMD/MP/G01/2018 / Procurement of Laboratory Equipment (Gas samplers, AAS and XRFs)	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Prior		UN Agencies (Direct)		450,000.00	0.00	Canceled				2018-04-16		2018-04-21								2018-05-26		2018-11-22	
ZM-MMEWD-92311-GO-RFB / procurement of Laboratory Equipment (Gas sampler, AAS and XRFs)	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	450,000.00	227,883.00	Signed				2018-12-26	2019-01-16	2018-12-31	2019-01-23			2019-02-11	2019-02-26	2019-03-13	2019-03-22	2019-04-17	2019-07-10	2019-10-14	
ZM-MMEWD-94580-GO-RFB / procurement of remote sensing and field equipment for RPA, MSD, KCC, MMC, and CMC (hand held GPS, GIS AND remote sensing equipment)	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	400,000.00	438,159.50	Signed				2019-01-18	2018-08-14	2019-01-23				2019-03-06	2018-09-12	2019-04-05	2018-10-26	2019-05-10	2019-05-15	2019-11-06	
ZM-MMEWD-104751-GO-RFQ / Financial Management Software	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	0.00	Canceled						2019-04-10							2019-06-05		2019-12-02		
ZM - MMEWD - 104646 - GO RFQ / Procurement of Project Vehicles	IDA / Q9880	Project Management, Monitoring and Evaluation	Post		UN Agencies (Direct)		280,000.00	128,972.72	Signed				2019-04-30	2019-04-01	2019-05-05	2019-05-10							2019-06-09	2019-11-04	2019-12-06	
ZM-MMEWD-88190-GO-RFQ / procurement of IT equipment for Mine Safety Department	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,484.55	49,222.90	Signed						2018-12-08	2018-12-28							2019-02-02	2019-03-27	2019-08-01	
ZM-MMEWD-135597-GO-RFQ / procurement of office equipment for sub PIUs and MSD	IDA / 59370	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	22,215.23	Signed						2019-11-05	2020-01-03							2019-12-31	2020-02-14	2020-06-28	
ZM-MMEWD-141796-GO-RFB / procurement of laboratory equipment for Kabwe, RPA and MSD	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,000,000.00	818,525.05	Signed				2019-11-29	2019-11-12	2019-12-04	2019-11-12			2020-01-15	2019-12-20	2020-02-14	2020-02-10	2020-03-20	2020-03-30	2020-09-16	
ZM-MMEWD-141803-GO-RFB / Procurement of Network Infrastructure and Installation of Data Management	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	125,000.00	58,138.68	Signed				2019-11-29	2019-11-13	2019-12-04	2020-03-06			2020-01-15	2019-11-26	2020-02-14	2020-03-13	2020-03-20	2020-03-13	2020-09-16	
ZM-MMEWD-141815-GO-RFB / Procurement of Media Service and Production of Communications Materials	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Canceled				2019-11-28		2019-12-03				2020-01-14		2020-02-13		2020-03-19		2020-09-15	
ZM-MMEWD-141810-GO-RFB / Procurement of Laboratory Materials ( Consumables)	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Canceled														2020-05-31		2020-11-27	
ZM-MMEWD-156562-GO-RFB / Procurement of Non-Destructive Testing Equipment for MSD	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	300,000.00	0.00	Canceled				2020-02-28		2020-03-04				2020-04-15		2020-05-15		2020-06-19		2020-12-16	
ZM-MMEWD-156565-GO-RFQ / Procurement of Laboratory materials and Consumables for MSD	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Canceled						2020-04-05								2020-05-31		2020-11-27	
ZM-MMEWD-156810-GO-RFB / Procurement of Multimedia and Digital Materials	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	141,000.00	0.00	Canceled				2020-02-28		2020-03-04				2020-04-15		2020-05-15		2020-06-19		2020-12-16	
ZM-MMEWD-156957-GO-RFB / Procurement of Printed and Branded Materials	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,896.00	0.00	Canceled				2020-02-28		2020-03-04				2020-04-15		2020-05-15		2020-06-19		2020-12-16	
MMMD/G001/20 / Procurement of a model depicting Project Interventions	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,448.28	1,946.78	Signed							2020-05-15	2020-11-27						2020-07-10	2020-12-23	2021-01-06	
ZM-MMEWD-156499-GO-RFB / Procurement of Personal Protective Equipment (PPE) for PCU, MSD and sub PIUs	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Canceled				2020-02-03	2020-02-19	2020-02-08				2020-03-21	2020-03-16	2020-04-20		2020-05-25		2020-11-21	
MMMD/G004/2020 / Procurement of personal protective equipment (PPE) for PCU and MSD	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	7,761.87	Signed						2020-10-28	2020-11-24							2020-12-23	2020-12-16	2021-06-21	
ZM-MMEWD-188743-GO-RFQ / Procurement of Personal Protective Equipment for COVID-19 (PPE)	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	6,738.31	Signed						2020-08-26	2020-08-21							2020-10-31	2020-09-30	2020-11-15	
MMMD/G005/2020 / Procurement of materials for minor works at MSD Laboratory	IDA / Q9880	Enhancing institutional capacity to strengthen environmental governance and compliance	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	193.31	Completed						2020-10-05	2020-06-18							2020-11-30	2020-07-17	2021-05-29	2020-08-05
MMMD/G003/20 / Heavy duty printer and Tablets for Project Coordinating Unit and Mines Safety Department	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,000.00	0.00	Canceled							2021-05-04							2021-06-29		2021-12-26	
MMMD/G006/2021 / Procurement of Fume Hood at MSD	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Canceled							2021-06-05							2021-07-31		2022-01-27	
MMMD/G002/20 / Procurement of conference furniture for Project Coordinating Office	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Canceled							2021-06-30							2021-08-25		2022-02-21	
MMMD/G005/2020 / Procurement of Accounting Software	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Canceled							2021-04-05							2021-05-31		2021-11-27	



MMMD/MP/CS/08/2018 / Bamboos feasibility and value chain study for specific areas in Chingola	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Consultant Qualification Selection	Open - National		150,000.00	195,079.18	Signed	2018-03-12	2018-08-20	2018-04-02	2018-09-04	2018-05-16	2018-12-18					2018-06-15	2019-08-15	2018-07-20	2019-08-15	2019-01-16	
MMMD/MP/CS/09/2018 / Soil fertility and agriculture extension program in Kankoyo, Mufulira	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2018-03-12		2018-04-02		2018-05-12						2018-06-11		2018-07-16		2019-01-12	
MMMD/MP/CS/14/2018 / Review of mining liabilities and environmental Protection Fund (EPF)	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Canceled	2018-07-16	2019-03-25	2018-08-06		2018-09-19		2018-10-17	2018-11-16			2018-12-21		2019-01-25		2019-07-05	
MMMD/MP/CS/12/2018 / Engineering Design, Preparation of Bidding Documents and Supervision BOQ and cost estimates for TD10 in Mutitwa and OBS4 in Kitwe	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2018-06-06	2019-01-04	2018-06-27	2019-02-21	2018-08-10		2018-09-07	2018-10-07			2018-11-11		2018-12-16		2019-12-16	
MMMD/MP/CS/13/2018 / National Plan for Prioritisation and Rehabilitation of TDS	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2018-05-22	2019-01-04	2018-06-12	2019-02-21	2018-07-26		2018-08-23	2018-09-22			2018-10-27		2018-12-01		2019-06-01	
ZM-MMEWD-103033-CS-QCBS / Engineering Design, Preparation of BOQ, Contract Management and Supervision of Works of the Rehabilitation of OBS 54, TD 10 and additional Tailing Dam (TD)	IDA / 59370	Reducing environmental health risks through localized interventions	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2019-03-28		2019-04-18		2019-06-01		2019-06-29	2019-07-29			2019-09-02		2019-10-07		2020-10-06	
ZM-MMEWD-103043-CS-QCBS / National Plan for Prioritisation and Rehabilitation of Mines Waste Facilities	IDA / 59370	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2019-03-28		2019-04-18		2019-06-01		2019-06-29	2019-07-29			2019-09-02		2019-10-07		2020-10-06	
MMMD/MP/CS/11/2018 / EIA for closure of TDS TD10 and OBS3 and OBS4	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Consultant Qualification Selection	Open - National		200,000.00	750,220.00	Signed	2019-09-27	2019-04-02	2019-10-18	2019-04-02	2019-12-01	2019-05-30					2019-12-31	2019-11-18	2020-02-04	2019-12-18	2020-08-02	
ZM-MMEWD-106563-CS-QCBS / National Plan for Prioritisation and Rehabilitation of Mines Waste Facilities	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Quality And Cost-Based Selection	Open - International		600,000.00	433,394.67	Signed	2019-04-05	2019-03-27	2019-04-26	2019-03-31	2019-06-09	2019-05-30		2019-07-07	2019-06-27	2019-08-06	2019-07-20	2019-09-10	2019-08-29	2019-10-15	2019-12-27	2020-10-14
ZM-MMEWD-107854-CS-QCBS / Review and Development of Technical and Financial Instruments for Environmental and Social Sustainability of Mine Sites and Mine Closure Guidelines for Zambia	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Quality And Cost-Based Selection	Open - International		850,000.00	200,824.93	Signed	2019-04-30	2019-03-27	2019-05-21	2019-03-31	2019-07-04	2019-07-11		2019-08-01	2019-07-03	2019-08-31	2019-07-20	2019-10-05	2019-08-29	2019-11-09	2019-12-18	2020-11-08
ZM-MMEWD-107856-CS-QCBS / Engineering Design, Preparation of BOQ, Contract Management and Supervision of Works of the Rehabilitation of OBS 54, TD 10, and Additional Tailing Dam (TD)	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International		800,000.00	924,772.55	Signed	2019-04-30	2019-03-27	2019-05-21	2019-03-31	2019-07-04	2019-06-11		2019-08-01	2019-06-27	2019-08-31	2019-07-20	2019-10-05	2019-08-29	2019-11-09	2019-12-18	2020-11-08
ZM-MMEWD-108508-CS-QCBS / Communication and Citizen Engagement Consultancy	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Canceled	2019-05-31	2019-04-10	2019-06-21		2019-08-04		2019-09-01	2019-10-01			2019-11-05		2019-12-10		2020-12-09	
ZM-MMEWD-122362-CS-COS / Data Management Strategy	IDA / 59370	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		65,000.00	0.00	Canceled	2019-07-26	2019-07-30	2019-08-16		2019-09-29						2019-10-29		2019-12-03		2020-05-31	
ZM-MMEWD-134924-CS-COS / Consultancy for Training of Honorary Inspectors	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Consultant Qualification Selection	Open - National		65,000.00	0.00	Canceled	2019-10-31	2019-09-19	2019-11-21		2020-01-04						2020-02-03		2020-03-09		2020-09-05	
ZM-MMEWD-142216-CS-COS / Operations Support Consultant	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2019-12-31		2020-01-21		2020-03-05						2020-04-04		2020-05-09		2020-11-05	
ZM-MMEWD-142218-CS-COS / Engineering Design and Environmental Impact Mining Legacy Site	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2020-01-15		2020-02-05		2020-03-20						2020-04-19		2020-05-24		2020-11-20	
ZM-MMEWD-141822-CS-QCBS / Consultancy for Developing Occupation Health Safety (OHS)	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2020-04-30		2020-05-21		2020-07-04		2020-08-01	2020-08-31			2020-10-05		2020-11-09		2021-11-09	
MMMD/CS/001/20 / Procurement of Consultancy services for provision of communications services across the Project	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Consultant Qualification Selection	Open		50,000.00	0.00	Canceled	2020-04-15	2020-04-02	2020-05-06		2020-06-19						2020-07-19		2020-08-23		2021-02-19	
ZM-MMEWD-142214-CS-COS / Communication Consultant for Citizen Engagement	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2021-05-31		2021-06-21		2021-08-04						2021-09-03		2021-10-08		2022-04-06	
MMMD/CS/003/2020 / RADIO NUCLEIDE CHARACTERISATION FOR COMMUNITIES AROUND NKANA SLAG DUMP NO. 48 I N KITWE	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled	2021-02-26	2020-10-29	2021-03-19	2020-11-04	2021-05-02	2021-03-04					2021-06-01		2021-07-06		2022-01-02	
MMMD/CS/001/2013 / Consultancy Services for Supervision of Works, Rehabilitation and Closure of TD10	IDA / Q9880	Remediation of Contaminated Hotspots and Improvement of Environmental Infrastructure	Post	Quality And Cost-Based Selection	Open - National		210,000.00	0.00	Pending Implementation	2023-03-31		2023-04-21		2023-06-04		2023-07-02	2023-08-01			2023-09-05		2023-10-10		2024-10-09	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MMMD/MP/CS/01/2018 / Engineering Consultant	IDA / Q9880	Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		300,000.00	0.00	Canceled	2018-05-30	2018-06-11	2018-06-09	2018-07-18			2018-08-13		2019-08-13		
ZM-MMEWD-108506-CS-IND V / Short term media consultancy	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		15,000.00	14,500.00	Signed	2019-05-31	2019-04-23	2019-06-05	2019-06-10	2019-06-26	2019-06-15	2019-07-31	2019-06-15	2020-01-27		

MMMD/CS/002/20 / Procurement of Project Management Consultancy services	IDA / Q9880	Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		100,000.00	0.00	Canceled	2020-06-30	2020-06-18	2020-07-10	2020-06-26			2020-09-13	2021-09-13
MMMD/CS/004/2020 / Procurement of Civil Engineering Consultancy Services	IDA / Q9880	Enhancing Institutional capacity to strengthen environmental governance and compliance	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2020-12-30		2021-01-04	2021-01-25			2021-03-01	2021-08-28
MMMD/CS/005/2020 / Consultancy services for Environmental Engineer	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2020-12-30		2021-01-30	2021-04-01			2021-05-06	2021-11-02
MMMD/CS/006/2020 / Consultancy Services for Project Monitoring and Evaluation	IDA / Q9880	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2021-01-30		2021-02-26	2021-03-19			2021-05-04	2021-10-31
MMMD/CS/001/2022 / Procurement of a mini RAP for TD10	IDA / Q9880	Reducing environmental health risks through localized interventions	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-04-29		2022-05-04	2022-05-25			2022-06-29	2022-12-26