

PROCUREMENT PLAN

Project information: Morocco-Resilient and Sustainable Water in Agriculture (P175747)

Project Implémentation agency: Office régional de mise en valeur agricole de Tadla

Date of the Procurement Plan: June 15, 2022

Period covered by this Procurement Plan: June 2022-December 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree No 2-12-349 du 20mars 2013**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

To ensure broad consistency with the Procurement Guidelines, the following provisions will apply when using NCB under this project. Said procedures shall ensure that, inter alia:

- *The bidding documents include explicitly the bid evaluation method, award criteria and bidder qualification criteria.*

- *Technical, administrative, and financial envelopes are opened immediately after the bid opening session has started and prices are read aloud.*
- *The bids are evaluated based on the price and any other criteria expressed either in pass/fail terms or in monetary terms.*
- *Contracts are awarded to the qualified bidder who has submitted the least-cost evaluated and substantially responsive bid as stipulated in the bidding document; and*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement Plan.

Works: is applicable for those contracts identified in the Procurement Plan.

PROCUREMENT PLAN Morocco : Resilient and Sustainable Water in Agriculture

General Information

Country: Morocco Bank's Approval Date of the Original Procurement Plan: 2022-06-16
 Revised Plan Date(s): (comma delineated, leave blank 2022-06-27)
 Project ID: P175747 GPN Date:
 Project Name: Resilient and Sustainable Water in Agriculture
 Loan / Credit No: IBRD / 93640
 Executing Agency: Regional Agricultural Development Office Tadla

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
1/DA / Réseau de distribution Secteur G5 et G9 (Composante 2) de l'ORMVAT	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	11,000,000.00	0.00	En attente d'exécution						2023-02-01		2023-02-06					2023-03-20		2023-04-19		2023-05-24	2023-11-20
3/DA / Travaux de construction de l'ouvrage de régularisation hydraulique (Composante 2) de l'ORMVAT	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	6,490,000.00	0.00	En attente d'exécution						2022-07-01		2022-07-06					2022-08-17		2022-09-16		2022-10-21	2023-04-19
5/DA / Travaux d'adducteurs et ouvrage de prises G5 et G9 (Composante 2) de l'ORMVAT	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	3,300,000.00	0.00	En attente d'exécution						2023-02-01		2023-02-06					2023-03-20		2023-04-19		2023-05-24	2023-11-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
6/DA / Contrôle de la qualité de travaux du reconvertissement d'un secteur G5 et G9 (Composante 2) de l'ORMVAT	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		120,000.00	0.00	En attente d'exécution								2023-02-06								2023-04-03		2023-09-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
2/DA / Assistance technique pour le suivi et contrôle de qualité de travaux de reconversion à l'irrigation localisée des secteurs G5 et G9 (composante 2)	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		1,600,000.00	0.00	En attente d'exécution	2022-07-01		2022-07-22		2022-09-04					2022-10-02		2022-11-01		2022-12-06		2023-01-10		2024-01-10	
4/DA / Assistance technique pour le suivi et le contrôle des travaux de l'ouvrage de régularisation hydraulique (Composante 2) de l'ORMVAT	IBRD / 93640	Component 2: Modernization of Irrigation and Drainage services	A posteriori	Sélection fondée sur les qualifications des consultants	Limited		300,000.00	0.00	En attente d'exécution	2022-07-01			2022-07-15								2022-08-14		2022-09-18		2023-03-17			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual