

PROCUREMENT PLAN (Textual Part)

Project information: *Burundi Jobs and Economic Transformation (P177688)*

Project Implementation agency: *Burundi Development Agency (Agence de Développement du Burundi « ADB »)*

Date of the Procurement Plan: *October 6, 2022*

Period covered by this Procurement Plan: *October 2022 - June 2024*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s ***Systematic Tracking and Exchanges in Procurement (STEP)*** system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***the Country Procurement Handbook***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- ***The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be***

incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

- ***Rights for the Bank to review procurement documentation and activities.***
- ***An effective complaints mechanism.***
- ***Maintenance of records of the Procurement Process***

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations: ***Not Applicable.***

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: ***Not Applicable***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: ***Not Applicable***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: ***Not Applicable.***

Works: ***Not Applicable***

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is ***Not Applicable.***

Other Relevant Procurement Information: Nothing Significant to Report (NSTR).

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BI-ADB-319535-CS-INDV / Re crutement du Coordinateur d u projet	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		11,843.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319548-CS-CDS / Re crutement d'un(e) Spécialiste des Marchés Financiers	IDA / V4410	Banking sector support and MSME finance	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-20		2023-01-17		2023-01-20		2023-02-04		2024-07-31	
BI-ADB-319724-CS-CDS / Re crutement d'un Responsable Administratif et Financier (RAF) du projet	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		8,581.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319557-CS-CDS / Re crutement d'un Responsable de Passation des Marchés	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,877.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319633-CS-CDS / Re crutement d'un Responsable de Suivi et Evaluation (S&E)	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,877.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319635-CS-CDS / Re crutement d'un Responsable de Sauvegarde Environnementale	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319639-CS-CDS / Re crutement d'un Responsable de Sauvegarde Sociale	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-319642-CS-CDS / Re crutement d'un Spécialiste e n violences basées sur le gen re et en genre	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-325619-CS-INDV / Re crutement d'un(e) Spécialiste Légal (droit des affaires)	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-15		2023-01-12		2023-01-15		2023-01-30		2024-07-31	
BI-ADB-325620-CS-INDV / Re crutement d'un(e) Spécialiste en développement des PME	IDA / V4410	3. Access to markets and v alue chain development	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-08		2023-01-05		2023-01-08		2023-01-23		2024-07-31	
BI-ADB-325622-CS-INDV / Re crutement d'un(e) Responsable chargé(e) de la communi cation	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,713.00	0.00	En attente d'exéc ution	2022-12-23		2023-01-20		2023-01-23		2023-02-07		2024-07-31	
BI-ADB-325623-CS-INDV / Re crutement d'un(e) Assistant(e) en Passations des Marchés	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		4,982.00	0.00	En attente d'exéc ution	2022-12-16		2023-01-13		2023-01-16		2023-01-31		2024-07-31	
BI-ADB-325626-CS-INDV / Re crutement d'un(e) Assistant(e) comptable	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,068.00	0.00	En attente d'exéc ution	2022-12-19		2023-01-16		2023-01-19		2023-02-03		2024-07-31	
BI-ADB-325627-CS-INDV / Re crutement d'un(e) Assistant(e) au Coordinateur	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		4,982.00	0.00	En attente d'exéc ution	2022-12-22		2023-01-19		2023-01-22		2023-02-06		2024-07-31	
BI-ADB-325629-CS-INDV / Re crutement d'un(e) Auditeur/tr ice interne	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - National		7,606.00	0.00	En attente d'exéc ution	2023-01-11		2023-02-08		2023-02-11		2023-02-26		2024-07-31	
BI-ADB-326429-CS-INDV / Re crutement d'un expert en co mptabilité nationale pour le c ompte de l'ISTEEBU pour le c hangement de base et la mig ration vers le SCN 2008	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Limited		145,000.00	0.00	En attente d'exéc ution	2022-12-08		2022-12-23		2023-01-07		2023-01-24		2023-07-23	
BI-ADB-327416-CS-INDV / Re crutement d'un consultant po ur l'élaboration des documen ts de projet (Consultant ESF : ESM/PGES + SER/PMPP)	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - Internationa l		80,000.00	0.00	En attente d'exéc ution	2022-12-30		2023-02-07		2023-02-22		2023-03-23		2023-07-21	
BI-ADB-327421-CS-INDV / Re crutement d'un consultant po ur l'élaboration des documen ts du projet (Consultant ESF : RPT/PAR + ESC/PPEES (Englis h version))	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - Internationa l		50,000.00	0.00	En attente d'exéc ution	2022-12-30		2023-02-17		2023-03-10		2023-04-14		2023-07-13	
BI-ADB-327422-CS-INDV / Re crutement d'un Consultant p our l'élaboration des docume nts du projet (Consultant ESF : IPPF/CPPA)	IDA / V4410	Business Enabling Environn ent	A posteriori	Individuel	Open - Internationa l		30,000.00	0.00	En attente d'exéc ution	2023-01-04		2023-02-22		2023-03-15		2023-04-19		2023-07-18	