

Third Village Investment Project (P146970)







IDA-VIP3-V-CQ-2021-1 / Information Campaign	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		6,000.00	13,895.36	Signed	2021-03-29	2021-04-30	2021-04-19	2021-05-17	2021-06-21							2021-05-20	2021-08-11	2021-05-26	2021-09-07	2021-08-24
IDA-VIP3-CQ-2021-2 / AF VIP-3 Baseline survey and VIP-3 Impact Assessment	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		60,000.00	68,415.27	Signed	2021-05-28	2021-05-31	2021-06-11	2021-07-14	2021-07-09							2021-07-19	2021-10-14	2021-07-25	2021-12-13	2021-11-22
ARIS-AUDIT-LCS-2021-1 / Audit	IDA / 56010	Project Management	Post	Least Cost Selection	Open - International		42,589.00	0.00	Under Implementation	2021-08-10	2021-08-16	2021-08-24	2021-09-24	2021-09-21			2021-10-12		2021-10-19		2021-11-05		2021-11-26		2023-12-31
IDA-VIP3-CQ-2021-3 / Conducting Market and Value Chain Analysis research in the target areas of the Project	IDA / 56010	Capacity Building of Local Self-Governments and Communities	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2021-10-04	2021-10-05	2021-10-18		2021-11-17							2021-11-22		2021-12-02		2022-04-01

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										IDA-VIP3-T-IC-2020-1 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Kyzyl-Zhdyra village, Zhungst region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	2,888.23	Signed	2020-02-26	2020-02-24
IDA-VIP3-T-IC-2020-2 / Technical Supervision Engineer (TSE) for subproject "Overhaul of school them. Myrzakmatova in Kochtomul village, Zhayil region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	0.00	Canceled	2020-02-21	2020-02-18	2020-04-10		2020-05-01		2020-06-05		2020-12-02			
IDA-VIP3-T-IC-2020-3 / Technical Supervision Engineer (TSE) for subproject "Overhaul of kindergarten in Kaldyk village, Zhayil region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	2,888.31	Signed	2020-02-21	2020-02-18	2020-04-10	2020-05-22	2020-05-01	2020-06-04	2020-06-05	2020-06-05	2020-12-02			
IDA-VIP3-T-IC-2020-4 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten Ken-Aral village, Bakai-Ata region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	2,954.24	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-03	2020-07-01	2020-08-05	2020-12-28			
IDA-VIP3-T-IC-2020-5 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten A.Ogonbaev village, Talas region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,211.66	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28			
IDA-VIP3-T-IC-2020-6 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zhenge-Tal village, Ak-Tala region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	4,002.26	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28			
IDA-VIP3-T-IC-2020-7 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 50 places Zher-Kechkyu village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	4,126.04	Signed	2020-03-18	2020-03-16	2020-05-06	2020-08-03	2020-05-27	2020-08-04	2020-07-01	2020-08-05	2020-12-28			
IDA-VIP3-T-IC-2020-8 / Technical Supervision Engineer (TSE) for subproject "Construction of a kindergarten for 100 places Ak-Sai village, Ton region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	7,100.00	4,628.29	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28			
IDA-VIP3-T-IC-2020-9 / Technical Supervision Engineer (TSE) for subproject "Construction of an additional building for "Zhetgen" Kindergarten in Berys-Bash village, Ak-Suu region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	7,100.00	5,133.08	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28			
IDA-VIP3-T-IC-2020-10 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Tamchy-Bulak village, Kara-Buura region, Talas oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,201.81	Signed	2020-05-19	2020-05-18	2020-07-07	2020-08-03	2020-07-28	2020-08-04	2020-09-01	2020-08-05	2021-02-28			
IDA-VIP3-T-IC-2020-11 / Technical Supervision Engineer (TSE) for subproject "Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	3,460.08	Completed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01	2020-12-31		
IDA-VIP3-T-IC-2020-12 / Technical Supervision Engineer (TSE) for subproject "Construction of Library in Ottuk village, Naryn region, Naryn oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	4,126.04	Signed	2020-05-20	2020-05-18	2020-07-08	2020-08-03	2020-07-29	2020-08-04	2020-09-02	2020-08-05	2021-03-01			

IDA-VIP3-T-IC-2020-13 / Technical Supervision Engineer (TSE) for subproject "The device of a sewer collector and connection to a city network in Njinealarcha village, Almaty region, Chui oblast"	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,600.00	2,617.09	Signed	2020-06-16	2020-05-20	2020-08-04	2020-10-19	2020-08-25	2020-10-19	2020-09-29	2020-10-20	2021-03-28	
VIP-5-CQ-20-2 / The geo-referencing to the area design documents (DD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,000.00	0.00	Canceled	2020-05-22	2020-08-13	2020-05-29				2020-06-03		2020-08-02	
IDA-VIP3-IC-20-13 / Development Cost Estimate for the Capital Repair of the building of School Stravoplovska of Jalyl Region, Chui Region	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,000.00	869.57	Signed	2020-07-13	2020-08-18	2020-08-17	2020-10-14	2020-08-20	2020-10-14	2020-08-26	2020-10-20	2020-11-24	
IDA-VIP-5-DC-20-3 / The geo-referencing to the area of detailed design documents (DDD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 100 children in the village of Taldy-Suu,JK	IDA / D0410	Village Investments	Post	Direct Selection	Direct	13,500.00	12,195.12	Completed	2020-07-20	2020-07-23	2020-07-27	2020-08-03			2020-08-01	2020-08-15	2020-09-30	2020-10-30
IDA-VIP-5-DC-20-8 / author's supervision Construction of an additional building for "Zhetgen" Kindergarten in Beruy-Bash village, Ak-Suu region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,460.18	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-07	2020-08-26	2021-03-05	
IDA-VIP-5-DC-20-9 / Author's supervision of Construction of FAP in Tamchy-Bakak village, Kara-Buura region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	730.09	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-10 / Author's supervision of construction of a kindergarten A.Ogombayev village, Talas region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	878.40	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-11 / Author's supervision of construction of a kindergarten Ken-Aral village, Bakal-Ata region, Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,169.07	Signed	2020-07-24	2020-08-13	2020-08-03	2020-08-19			2020-08-06	2020-08-26	2021-01-03	
IDA-VIP-5-DC-20-12 / Author's supervision of construction of a kindergarten Zher-Kechiky village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,226.87	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-13 / Author's supervision of Construction of a kindergarten Zhege-Tal village, Ak-Tala region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,746.01	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-26	2021-01-04	
IDA-VIP-5-DC-20-14 / Author's supervision of Construction of a kindergarten Ak-Sai village, Ton region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	1,322.00	1,155.89	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-03-05	
IDA-VIP-5-DC-20-15 / Author's supervision of Construction of FAP in Chon-Tash village, Tyup region, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,469.34	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	
IDA-VIP-5-DC-20-16 / Author's supervision of Construction of Library in Ottuk village, Naryn region, Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,000.00	1,130.53	Signed	2020-07-24	2020-08-13	2020-07-30	2020-08-19			2020-08-07	2020-08-27	2021-01-04	
IDA-VIP-5-DC-20-1 / The geo-referencing to the area of detailed design documents (DDD), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Doboku, Naryn Raio	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-03	2020-08-13	2020-08-09	2020-08-24			2020-08-12	2020-08-26	2020-11-10	2020-11-26
IDA-VIP-5-DC-20-2 / The geo-referencing to the area design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of a kindergarten for 50 children in the village of Maimak, Kara-Buura Raion	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,500.00	4,728.87	Completed	2020-08-17	2020-08-24	2020-08-27	2020-08-24			2020-09-05	2020-08-26	2020-12-04	2020-11-26

IDA-VIP3-T-IC-2020-14 / Technical supervision consultant for sub projects of the construction of building for a group of family doctors (FGP) in the village Ak-Dobo Talas oblast (3 cycle)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	6,000.00	2,744.40	Signed	2020-10-21	2020-10-22	2020-11-12	2020-11-20	2020-11-13	2020-12-07	2020-11-17	2021-01-04	2021-07-15
IDA-VIP-5-DC-20-17 / Author's supervision of the construction drainage collector and connection Bishkek City net in the Chui oblast, Alamsudun rajion, Nijnee Ala-Archa	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	2,563.50	Signed	2020-10-25	2020-11-13	2020-10-27	2020-10-26			2020-10-30	2021-01-06	2021-03-29
IDA-VIP-5-DC-20-18 / The geo-referencing to the area of deleted design documents (DDE), calculation of the estimated cost of works and materials, and conducting supervision of the facility of Construction of feldsher-obstetric station (FAP) in the villages.	IDA / D0410	Village Investments	Post	Direct Selection	Direct	18,115.00	14,246.62	Signed	2020-11-04	2020-11-04	2020-11-09	2020-11-05			2020-11-13	2020-12-09	2021-02-26
IDA-VIP3-T-IC-2020-15 / Technical supervision consultant for sub projects of the construction of Kindergarten for 100 places in the village Taldu-Suu Issyk-Kul (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Canceled	2020-11-19	2020-11-20	2020-12-19		2020-12-22		2020-12-27		2021-09-23
IDA-VIP3-T-IC-2020-16 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Dobilu village, Naryn Rajion, Naryn oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	4,265.14	Signed	2020-12-16	2021-02-04	2021-01-14	2021-02-25	2021-01-15	2021-02-26	2021-01-21	2021-03-01	2021-10-18
IDA-VIP3-T-IC-2020-17 / Technical supervision consultant for sub project of the construction of kindergarten for 50 places in the Maymak village, Kara-Bura Rajion, Talas oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,294.00	0.00	Canceled	2020-12-16	2021-02-04	2021-01-01		2021-01-02		2021-01-21		2021-10-18
IDA-VIP3-IC-2020-18 / Selection of a consultant for the development of design estimates for: "Repair of FAP, purchase of inventory and equipment" in the village, Zhar-Bashy, International AO, Issyk-Ata rayon, Chui oblast "	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	1,647.00	0.00	Canceled	2020-12-16	2020-12-14	2021-01-14		2021-01-15		2021-01-21		2021-02-20
IDA-VIP3-T-IC-2020-18 / Technical supervision consultant for sub project of the Repairing of school in the village Staropolovka, Zhayt rayon, Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,994.00	3,271.67	Signed	2021-01-06	2021-01-24	2021-02-08	2021-03-15	2021-02-08	2021-03-15	2021-02-13	2021-03-23	2021-09-11
IDA-VIP3-IC-2020-17 / Infrastructure Engineer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	5,835.00	0.00	Canceled	2020-11-19	2020-11-25	2020-12-20		2020-12-23		2020-12-25		2021-08-22
IDA-VIP3-T-IC-2021-1 / Technical supervision consultant for sub project of the Repairing water system in the Kadryaly village Ak-Tala rajion Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	2,948.00	3,361.79	Signed	2021-03-02	2021-03-04	2021-03-31	2021-05-13	2021-04-01	2021-05-13	2021-04-03	2021-05-14	2021-09-30
IDA-VIP-5-DC-21-1 / Author's supervision of the construction kindergarten for 50 places in the Maymak village Kara-Bura Rajion Talas oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	1,031.56	Signed	2021-03-03	2021-03-03	2021-03-18	2021-03-17			2021-03-21	2021-03-17	2021-10-17
IDA-VIP-5-DC-21-2 / Author's supervision of the construction kindergarten for 50 places in the Dobilu village Naryn Rajion Naryn oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	990.29	Signed	2021-03-03	2021-03-10	2021-03-18	2021-03-09			2021-03-21	2021-03-17	2021-10-17
IDA-VIP-5-DC-21-3 / Author's supervision of the construction kindergarten for 100 places in the Taldu-Suu village Tuu Rajion Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	1,325.99	Signed	2021-03-03	2021-03-05	2021-03-18	2021-03-12			2021-03-21	2021-03-15	2021-10-17
IDA-VIP-5-DC-21-4 / Author's supervision of Capital Repair Water System in the village Kadryaly Naryn oblast (3 Cicle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct	2,500.00	0.00	Canceled	2021-03-12	2021-03-18	2021-03-17				2021-03-20		2021-08-17
IDA-VIP3-IC-2021-1 / Business Planning Trainer	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	3,300.00	0.00	Canceled	2021-03-12		2021-04-12		2021-04-15		2021-04-24		2021-08-22
IDA-VIP3-IC-TR-2021-2 / Business Planning and Financial Literacy Trainer in the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	700.00	1,178.75	Signed	2021-03-29	2021-04-02	2021-04-29	2021-06-21	2021-04-30	2021-08-02	2021-05-02	2021-08-13	2021-08-30

IDA-VIP3-IC-TR-2021-3 / Business Planning and Financial Literacy Trainer in the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	1,178.75	Signed	2021-03-29	2021-04-02	2021-04-27	2021-06-21	2021-04-28	2021-06-21	2021-04-30	2021-08-13	2021-08-28	
IDA-VIP3-IC-TR-2021-4 / Business Planning and Financial Literacy Trainer in the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	1,178.75	Signed	2021-03-29	2021-04-02	2021-04-27	2021-06-21	2021-04-28	2021-08-02	2021-04-30	2021-08-13	2021-08-28	
IDA-VIP3-IC-TR-2021-5 / Business Planning and Financial Literacy Trainer in the Chui oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	1,178.75	Signed	2021-03-29	2021-04-02	2021-04-27	2021-06-21	2021-04-28	2021-08-02	2021-04-30	2021-08-13	2021-08-28	
IDA-VIP3-IC-TR-2021-6 / Business Planning and Financial Literacy Trainer in the Chui oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		700.00	1,178.75	Signed	2021-03-29	2021-04-02	2021-04-27	2021-06-21	2021-04-28	2021-08-02	2021-04-30	2021-08-13	2021-08-28	
IDA-VIP3-IC-2021-2 / Senior Economist (Local Markets and Business Expert)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		4,400.00	8,414.76	Signed	2021-03-31	2021-03-30	2021-04-30	2021-04-28	2021-05-02	2021-04-30	2021-05-07	2021-05-01	2021-11-03	
IDA-VIP3-IC-2021-3 / Consultant for the development of Project Operational Manual for VIP-3 AF	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		4,000.00	5,212.56	Signed	2021-03-31	2021-04-15	2021-04-03	2021-04-16		2021-04-12	2021-04-19	2021-07-11		
IDA-VIP3-IC-SSS-TR-2021-7 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-24		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-8 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-08-23		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-9 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-23		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-10 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-11 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-12 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-13 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.31	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-14 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-15 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (5)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	722.33	Signed	2021-04-19	2021-04-29	2021-04-24	2021-06-08		2021-04-30	2021-07-19	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-17 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (7)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-29	2021-05-24	2021-07-28		
IDA-VIP3-IC-SSS-TR-2021-18 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (8)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-19 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (1)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		
IDA-VIP3-IC-SSS-TR-2021-20 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (9)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-05-19	2021-05-24	2021-08-17		
IDA-VIP3-IC-SSS-TR-2021-21 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (10)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-20		2021-04-30	2021-05-24	2021-07-29		



IDA-VIP3-IC-SSS-TR-2021-22 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-23 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (2)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-24 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-25 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (13)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-26 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-27 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.38	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-28 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,591.47	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-29 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (3)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-30 / Trainer for basic trainings of Operational Manual of Project in the Naryn oblast (5)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-31 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (13)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-32 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (14)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-33 / Trainer for basic trainings of Operational Manual of Project in the Talas oblast (4)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-34 / Trainer for basic trainings of Operational Manual of Project in the Issyk-Kul oblast (6)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,768.30	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-35 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (14)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,591.47	Signed	2021-04-19	2021-04-29	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-IC-SSS-TR-2021-36 / Trainer for basic trainings of Operational Manual of Project in the Chui oblast (15)	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Direct Selection	Direct		1,588.00	1,945.13	Signed	2021-04-19	2021-04-30	2021-04-24	2021-05-10			2021-04-30	2021-05-24	2021-07-29
IDA-VIP3-T-IC-2021-2 / Technical supervision consultant for sub project of the Major repair kindergarten Atenka in the Fredtechenska village Chui oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,800.00	3,932.67	Signed	2021-05-03	2021-05-06	2021-06-03	2021-09-02	2021-06-06	2021-09-02	2021-06-10	2021-10-01	2022-01-06
IDA-VIP3-T-IC-2021-3 / Technical supervision consultant for sub project of the Repairing water system in the Jyrgalan village Tup rajion Issyk-Kul oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		4,800.00	0.00	Canceled	2021-05-03		2021-06-07		2021-06-08		2021-06-10		2022-03-07
IDA-VIP3-T-IC-2021-4 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,200.00	0.00	Canceled	2021-05-04		2021-06-04		2021-06-07		2021-06-09		2021-12-06

IDA-VIP3-T-IC-2021-5 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Tup rajon Issyk-Kul oblast (3 cycle)	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		3,200.00	0.00	Canceled	2021-05-03	2021-06-05	2021-06-06	2021-06-08	2021-12-05				
IDA-VIP3-T-IC-2021-6 / Technical supervision consultant for sub project installation of lighting on the streets in villages Zher-Kazar, Nizhny-Nooruz, Druzhiba Villages, Issyk-Ata Raion, Chuy Oblast	IDA / 56010	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	1.00	Signed	2021-05-17	2021-05-05	2021-06-17	2021-06-30	2021-06-20	2021-06-30	2021-06-24	2021-07-01	2021-12-21
IDA-VIP3-T-IC-2021-7 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast	IDA / 56010	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	2,368.93	Signed	2021-05-17	2021-05-06	2021-06-17	2021-07-23	2021-06-20	2021-07-23	2021-06-24	2021-07-26	2021-12-21
IDA-VIP3-IC-2020-19 / Naryn Regional Specialist for Social Mobilization, Capacity Building and Gender Development	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		6,000.00	4,291.43	Signed	2021-06-01	2021-05-25	2021-06-30	2021-07-26	2021-07-01	2021-07-27	2021-07-03	2021-08-02	2021-12-31
IDA-VIP-5-DC-21-5 / Author's supervision of the installation of lighting on the streets in villages Zher-Kazar, Nizhny-Nooruz, Druzhiba Villages, Issyk-Ata Raion, Chuy Oblast (3 Cycle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		2,500.00	722.33	Signed	2021-06-01	2021-06-08	2021-06-16	2021-06-08			2021-06-19	2021-07-19	2021-12-16
IDA-VIP-5-DC-21-6 / Author's supervision of the Major Repair drinking water system in the village Jyrgalan Ak-Sur rajon Issyk-Kul oblast (3 Cycle)	IDA / D0410	Village Investments	Post	Direct Selection	Direct		10,700.00	2,058.40	Signed	2021-06-03	2021-06-08	2021-06-18	2021-06-09			2021-06-21	2021-07-15	2022-03-18
IDA-VIP3-IC-2021-4 / Consultant for the development of detailed design estimates for installation of sanitary facilities in a secondary school in the villages of Santash 3-farma, Sary-Talopi, Ken-Suu, Baizak, Santash AO, Tyup rajon, Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	1,315.56	Signed	2021-06-15	2021-06-15	2021-07-13	2021-07-12	2021-07-13	2021-07-19	2021-07-18	2021-07-22	2021-08-17
IDA-VIP3-IC-2021-6 / Consultant for the development of detailed design estimates for the renovation of a FAP and purchase of inventory in the village of Oggorush, Oggorush AO, Bakai-Ata rajon, Talas oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	1.14	Signed	2021-06-16	2021-06-15	2021-07-14	2021-07-13	2021-07-14	2021-07-12	2021-07-19	2021-07-22	2021-08-18
IDA-VIP3-IC-2021-7 / Consultant for the development of detailed design estimates for the repair of sanitary facilities in the secondary school in the village of Kyz-Mola, Tselimny AO, Moskovskiy rajon, Chuy oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	825.21	Signed	2021-06-16	2021-06-15	2021-07-14	2021-07-12	2021-07-14	2021-07-22	2021-07-19	2021-07-23	2021-08-18
IDA-VIP3-IC-2021-5 / Consultant for the development of DED for the renovation of a FAP, the purchase of furniture, office equipment, and the installation of a water supply system with sanitary facilities in a kindergarten in the village of Konorchok, Ak-Taala rajon, Naryn obl	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		1,176.00	750.97	Signed	2021-06-16	2021-06-14	2021-07-14	2021-07-12	2021-07-14	2021-07-20	2021-07-19	2021-07-22	2021-08-18
IDA-VIP3-IC-2021-8 / Technical supervision consultant for sub project of the construction of FAP in the village Ak-Bulun Tup Rajon Issyk-Kul oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	2,205.66	Signed	2021-07-22	2021-08-05	2021-08-22	2021-09-06	2021-08-25	2021-09-07	2021-08-29	2021-09-08	2022-02-25
IDA-VIP3-IC-2021-9 / Technical supervision consultant for sub project of the construction of FAP in the village Min-Bulak Bakai-Ata rajion Talas oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	0.00	Canceled	2021-07-22		2021-08-22		2021-08-25		2021-08-29		2022-02-25
IDA-VIP3-T-IC-2021-10 / Technical supervision consultant for sub project of the construction of FAP in the village Kaindy Bulak Ak-Tala rajion Naryn oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	2,536.50	Signed	2021-08-09	2021-08-05	2021-09-08	2021-09-03	2021-09-11	2021-09-06	2021-09-16	2021-09-08	2022-03-15
IDA-VIP3-T-IC-2021-11 / Technical supervision consultant for sub project of the construction of FAP in the village Jar-Bashy Issyk-Ata district Chui oblast	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open		2,948.00	3,361.55	Signed	2021-08-09	2021-08-05	2021-09-08	2021-09-14	2021-09-11	2021-09-16	2021-09-16	2021-09-20	2022-03-15

IDA-VIP-5-DC-21-7 / Author Supervision of Construction of Feildser-obstetric station (FAP) in the villages Ak-Bulun, Min-Bulak, Kamdy-Bulak, Min-Bulak, Besb-koorsk, Jar-Bashy	IDA / D0410	Village Investments	Post	Direct Selection	Direct	5,325.00	2,416.83	Signed	2021-08-12	2021-09-24	2021-08-18	2021-09-27			2021-08-29	2021-12-01	2022-02-25
IDA-VIP3-IC-2021-10 / Monitoring and MIS specialist	IDA / 56010	Project Management	Post	Direct Selection	Direct	2,625.00	2,589.59	Signed	2021-09-22	2021-10-01	2021-09-28	2021-10-04			2021-10-01	2021-10-04	2021-12-31
IDA-VIP3-T-IC-2020-5/RT1 / Infrastructure Engineer	IDA / D0410	Village Investments	Post	Individual Consultant Selection	Open	5,835.00	6,429.17	Signed	2021-01-28	2021-02-01	2021-03-18	2021-03-17	2021-04-08	2021-04-13	2021-05-13	2021-04-13	2021-11-09
IDA-VIP3-T-IC-2021-12 / Technical supervision consultant for sub project of the Major Repair of Building FAP in the Ogorysh village Bakai-Ata district Talas oblast	IDA / 56010	Village Investments	Post	Individual Consultant Selection	Open	2,948.00	2,947.17	Signed	2021-11-16	2021-11-19	2021-12-13	2021-12-13	2021-12-17	2021-12-13	2021-12-24	2021-12-13	2022-06-22
IDA-VIP-5-DC-21-8 / Author Supervision of Construction of Major repair of kindergarten "ALENKA" in the village Preetchenka Moscow rajon Chui oblast	IDA / 56010	Village Investments	Post	Direct Selection	Direct	5,325.00	0.00	Under Implementation	2021-12-07	2021-12-08	2021-12-21				2021-12-26		2022-06-24
IDA-VIP3-AF-IC-2022-1 / CDSO for the Alamudun rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-2 / CDSO for the Zhayil rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-3 / CDSO for the Kemin rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-4 / CDSO for the Moskovia rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-5 / CDSO for the Panfilov rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-6 / CDSO for the Sokuluk rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-7 / CDSO for the Chui rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-8 / CDSO for the Ysyk-Ata rayon of the Chui oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-9 / CDSO for the Ak-Tala rayon of the Naryn oblast	IDA / 56010	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-10 / CDSO for the At-Bashy rayon of the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-11 / CDSO for the Zhunggal rayon of the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-12 / CDSO for the Kochkor rayon of the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-13 / CDSO for the Naryn rayon of the Naryn oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-14 / CDSO for the Ak-Suu rayon of the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-15 / CDSO for the Jeti-Oguz rayon of the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-16 / CDSO for the Ton rayon of the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-17 / CDSO for the Tup rayon of the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-18 / CDSO for the Issyk-Kul rayon of the Issyk-Kul oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-19 / CDSO for the Talas rayon of the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-20 / CDSO for the Bakai-Ata rayon of the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open	8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31

IDA-VIP3-AF-IC-2022-21 / CDSO for the Manas rayon of the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-AF-IC-2022-22 / CDSO for the Kara-Buura rayon of the Talas oblast	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		8,325.00	0.00	Under Review	2022-01-12	2022-01-13	2022-02-10		2022-02-11		2022-02-13		2022-12-31
IDA-VIP3-IC-2022-22 / Talas Regional Specialist for Social Mobilization, Capacity Building and Gender Development	IDA / D0410	Capacity Building of Local Self-Governments and Communities	Post	Individual Consultant Selection	Open		4,376.00	0.00	Pending Implementation	2022-01-19		2022-02-19		2022-02-22		2022-02-28		2022-06-30