

## PROCUREMENT PLAN (Textual Part)

**Project information:** [country] [Project name] [P-number]

**Project Implementation agency:** [insert legal name]

**Date of the Procurement Plan:** [insert date]

**Period covered by this Procurement Plan:** [insert from - to period]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*

**PROCUREMENT PLAN** Suriname : Saramacca Canal System Rehabilitation Project

**General Information**

**Country:** Suriname **Bank's Approval Date of the Original Procurement Plan:** 2019-07-23  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-09-22  
**Project ID:** P165973 **GPN Date:** 2019-08-01  
**Project Name:** Saramacca Canal System Rehabilitation Project  
**Loan / Credit No.:** IBRD / 89240  
**Executing Agency:** Ministry of Public Works

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MPWTC-WB-SCSRP-CMP4-003 / Rehabilitation of sluices and locks and canal re-profiling and clearing	IBRD / 89240	Improving the Drainage Infrastructure	Prior	Request for Bids	Open - International	Single Stage - Two Envelope				18,300,000.00	0.00	Canceled																		2021-08-03
MPWTC-WB-SCSRP-CMP1-006 / Upgrading of selected critical secondary or tertiary urban sub-catchment areas	IBRD / 89240	Improving the Drainage Infrastructure	Prior	Request for Bids	Open - International	Single Stage - Two Envelope				2,700,000.00	0.00	Pending Implementation																	2022-06-02	
MPWTC-WB-SCSRP-CMP3-004 / Emergency Rehabilitation of critical infrastructure affected by a disaster	IBRD / 89240	Providing a Contingent Emergency Response	Post	Request for Bids	Open - International	Single Stage - Two Envelope				300,000.00	0.00	Pending Implementation																	2020-08-06	
SR-MP-204061-CW-RFB / Rehabilitation of sluices and locks and canal re-profiling and clearing	IBRD / 89240	Improving the Drainage Infrastructure	Post	Request for Bids	Open - International	Single Stage - Two Envelope				18,300,000.00	0.00	Pending Implementation																	2021-10-12	
MPWTC-WB-SCSRP-CMP4-017 / Renovation of an office building for the SCU unit located at the Dusburghsluis	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Limited	Single Stage - One Envelope				80,000.00	191,371.34	Signed																	2022-03-03	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MPWTC-WB-SCSRP-CMP4-011 / Support to operating logistical costs (utilities, small offces services and equipments, etc.)	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																			2020-01-28
MPWTC-WB-SCSRP-CMP4-013 / Procurement of equipment for the operational management and monitoring (such as vehicles, boat, furniture, and information and communication technology or lab equipment)	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	0.00	Canceled				2019-07-01															2020-04-18
MPWTC-WB-SCSRP-CMP4-014 / Procurement of ad-hoc service or small goods for implementation of Communication plans (including support for the development of a communications strategy for engaging with local communities and stakeholders, logistic organization of events, etc.)	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																			2020-04-29
MPWTC-WB-SCSRP-CMP4-016 / Contingency	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		301,000.00	0.00	Pending Implementation																			2022-04-30
MPWTC-WB-SCSRP-CMP3-003 / Procurement of goods for emergency or recovery of affected population after a disaster	IBRD / 89240	Providing a Contingent Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			2020-05-02
MPWTC-WB-SCSRP-CMP2-003 / Monitoring Instruments for the Saramacca Catchment Area	IBRD / 89240	Strengthening the Saramacca Canal System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																			2020-04-29
MPWTC-WB-SCSRP-CMP4-012 / Procurement Quickbooks and/or similar software for FM management, or flood modeling software, or software related to project management, including training and assistance for the project	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	0.00	Canceled																			2020-02-27
MPWTC-WB-SCSRP-CMP4-022 / Delivery of three (3) vehicles for the SCU	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Limited	Single Stage - One Envelope		170,000.00	0.00	Under Implementation																			2022-04-23
MPWTC-WB-SCSRP-CMP4-023 / Supply and installation of Airconditioning (AC) units	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	0.00	Under Implementation																			2022-04-30
MPWTC-WB-SCSRP-CMP4-024 / Supply and Installation of Office Electronics for the SCU (Laptops, Monitors, UPS Battery Backup)	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation																			2023-05-15
MPWTC-WB-SCSRP-CMP4-025 / Supply and Installation of Office Electronics for the SCU (Mobile phones, Beamer, Printers, Terastation)	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			2023-05-15
MPWTC-WB-SCSRP-CMP4-021 / Supply and Installation of Office Furniture for the SCU	IBRD / 89240	Supporting Project Management and Implementation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																			2023-05-19



MPWTC-WB-SCSRP-CMP4-004 / Individual experts for PIU or specific support: Hydrometeorological model Engineer (national/international)	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	288,000.00	0.00	Pending Implementation	2019-06-01		2019-07-20		2019-08-10		2019-09-14		2020-03-12
MPWTC-WB-SCSRP-CMP4-005 / Individual experts for PIU or specific support: Financial Management Specialist	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	180,000.00	0.00	Under Review	2019-08-01	2021-11-30	2019-09-19		2019-10-10		2019-11-14		2020-05-12
MPWTC-WB-SCSRP-CMP4-007 / Individual experts for PIU or specific support: Communication and Social Specialist	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	48,000.00	0.00	Under Implementation	2019-05-01	2020-12-03	2019-06-19		2019-07-10		2019-08-14		2020-02-10
MPWTC-WB-SCSRP-CMP4-008 / Individual experts for PIU or specific support: Environment Specialist	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	48,000.00	0.00	Under Implementation	2020-03-01	2020-12-03	2020-04-19		2020-05-10		2020-06-14		2020-12-11
MPWTC-WB-SCSRP-CMP4-009 / Individual experts for PIU or specific support: ad-hoc specialized support	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	100,000.00	0.00	Pending Implementation	2019-06-01		2019-07-21		2019-08-11		2019-09-15		2020-03-13
MPWTC-WB-SCSRP-CMP4-006 / Individual experts for PIU or specific support: deputy-project coordinator	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	210,000.00	0.00	Pending Implementation	2019-07-01		2019-08-19		2019-09-09		2019-10-14		2020-04-11
SCSRP-WB-MPW-CMP04-020 / Procurement Specialist: SCU	IBRD / 89240	Supporting Project Management and Implementation	Post	Individual Consultant Selection	Open	200,000.00	0.00	Under Implementation	2020-12-03	2020-12-07	2021-01-21	2022-04-14	2021-02-11	2022-07-14	2021-03-18		2024-12-31
MPWIBSCSRP/CMP4-020 / Staffing of the SCU for the Saramacca Canal System Rehabilitation Project	IBRD / 89240	Supporting Project Management and Implementation	Prior	Direct Selection	Direct - National	1,200,000.00	0.00	Pending Implementation	2022-07-21		2022-07-31				2022-10-04		2023-04-02