

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Belarus; Belarus Higher Education Modernization Project; P167992

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: February 2021

Period covered by this Procurement Plan: February 2021 - February 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:

Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations:

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**):

Goods: is not applicable;

Works: is not applicable.

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Belarus : Belarus Higher Education Modernization Project

General Information
 Country: Belarus **Bank's Approval Date of the Original Procurement Plan:** 2021-02-01
Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-25
Project ID: P167992 **CPN Date:** 2020-07-24
Project Name: Belarus Higher Education Modernization Project
Loan / Credit No: IBRD / 90560
Executing Agency(ies) National Institute of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BHEMP/RFQ/9/1.2/3 / Capital repairs and reconstruction for VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open - National	Single Stage - One Envelope				175,000.00	0.00	Canceled																		2022-04-04	
BHEMP/RFB/12/1.2/10 / Capital repairs and reconstruction for GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	397,359.50	Completed																		2022-07-27	
BHEMP/RFB/11/1.2/11 / Capital repairs and reconstruction for PolotskSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				710,000.00	744,098.34	Signed																		2022-08-26	
BHEMP/RFB/18/1.2/13 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				375,000.00	301,052.30	Signed																			2022-08-26
BHEMP/RFQ/12/1.2/14 / Capital repairs and reconstruction for GSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				35,000.00	29,621.43	Completed																			2022-09-27
BHEMP/RFB/11/1.2/18 / Capital repairs and reconstruction for PolotskSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				365,000.00	0.00	Pending Implementation																			2023-01-27
BHEMP/RFB/9/1.2/3 / Capital repairs and reconstruction for VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				190,000.00	280,744.40	Signed																			2022-04-18
BHEMP/RFB/18/1.2/24 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Innovations in teaching and learning	Post	Request for Bids	Open - National	Single Stage - One Envelope				115,000.00	136,235.20	Signed																			2022-06-01
BHEMP/RFB/18/1.2/22 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				113,000.00	0.00	Canceled																			2022-04-03
BHEMP/RFB/8/11/14/1.2/29 / Capital repairs and reconstruction for PolotskSU, PolotskSU, ESU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				450,000.00	0.00	Under Implementation																			2022-10-10
BHEMP/RFB/18/1.2/30 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,000.00	0.00	Pending Implementation																			2023-02-13
BHEMP/RFB/2/4/1.2/32 / Current repairs for BNSU, BSTU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				455,000.00	0.00	Under Implementation																			2022-11-20
BHEMP/RFB/10/15/1/2/33 / Capital repairs and reconstruction for VSTU, VSAYM (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				400,000.00	0.00	Pending Implementation																			2022-11-21
BHEMP/RFB/7/13/1.2/34 / Capital repairs and reconstruction for BSTU, CSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				555,000.00	0.00	Pending Implementation																			2023-02-19
BHEMP/RFB/3/1.2/36 / Capital repairs and reconstruction for BSEU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				420,000.00	0.00	Pending Implementation																			2023-05-13
BHEMP/RFB/16/1.2/37 / Capital repairs and reconstruction for CSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,800,000.00	0.00	Pending Implementation																			2023-07-09
BHEMP/RFB/5/1.2/40 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				550,000.00	0.00	Pending Implementation																			2023-09-18
BHEMP/RFB/6/1.2/41 / Capital repairs and reconstruction for BSUR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				525,000.00	0.00	Pending Implementation																			2023-10-17
BHEMP/RFB/5/1.2/43 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,000,000.00	0.00	Pending Implementation																			2023-10-14
BHEMP/RFB/5/1.2/44 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,205,000.00	0.00	Pending Implementation																			2023-10-14
BHEMP/RFB/5/1.2/45 / Capital repairs and reconstruction for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,800,000.00	0.00	Pending Implementation																			2023-10-14

BHEMP/RFB/14/15/17/1.2/46 / Capital repairs and reconstruction for BSMU, VSANM, BeSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	1,265,000.00	0.00	Pending Implementation						2023-01-30	2023-02-04			2023-03-18	2023-04-17	2023-05-22	2023-11-18	
BHEMP/RFB/4/1.2/49 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	955,000.00	0.00	Pending Implementation						2023-03-29	2023-04-03			2023-05-15	2023-06-14	2023-07-19	2024-01-15	
BHEMP/RFB/2/2.1/51 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	1,100,000.00	0.00	Pending Implementation						2023-05-23	2023-05-28			2023-07-09	2023-08-08	2023-09-12	2024-03-10	
BHEMP/RFB/2/1.2/53 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	675,000.00	0.00	Pending Implementation						2023-06-01	2023-06-06			2023-07-18	2023-08-17	2023-09-21	2024-03-19	
BHEMP/RFB/4/1.2/55 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	770,000.00	0.00	Pending Implementation						2023-08-30	2023-09-04			2023-10-16	2023-11-15	2023-12-20	2024-06-17	
BHEMP/RFB/4/1.2/57 / Capital repairs and reconstruction for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	1,100,000.00	0.00	Pending Implementation						2023-08-30	2023-09-04			2023-10-16	2023-11-15	2023-12-20	2024-06-17	
BHEMP/RFB/2/1.2/59 / Capital repairs and reconstruction for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	2,600,000.00	0.00	Pending Implementation						2023-08-30	2023-09-04			2023-10-16	2023-11-15	2023-12-20	2024-06-17	
BHEMP/RFB/11/1.2/61 / Capital repairs and reconstruction for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	10,600,000.00	0.00	Pending Implementation						2023-11-01	2023-11-06			2023-12-18	2024-01-17	2024-02-21	2024-08-19	
BHEMP/RFB/12/1.2/62 / Current repairs for CSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope			Request for Quotations – Small Works (Emergency) SPD –	100,000.00	0.00	Canceled											2022-02-14		2022-08-13	
BHEMP/RFB/5/1.2/17 / Capital repairs and reconstruction for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	570,000.00	0.00	Pending Implementation						2022-01-31	2022-02-21			2022-04-07	2022-07-06	2022-08-31	2022-02-27	
BHEMP/RFB/8/1.2/15 / Capital repairs and reconstruction for PolesSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope			Request for Quotations (Non Bank-SPD)	30,000.00	0.00	Pending Implementation											2022-02-13		2022-08-07	2023-02-03
BHEMP/RFB/12/1.2/62 / Current repairs of HEI in the city of Gomel	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	100,000.00	0.00	Under Implementation						2022-01-19	2021-12-13	2022-02-09		2022-03-26	2022-01-14	2022-06-24	2022-08-19	2023-02-15
BHEMP/RFB/18/1.2/20 / Capital repairs and reconstruction for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope			Request for Bids – Small Works SPD (1 envelope process)	200,000.00	0.00	Pending Implementation						2022-05-31	2022-06-21			2022-08-05	2022-11-03	2022-12-29	2023-06-27	
BHEMP/RFB/14/1.2/63 / Capital repairs and reconstruction for BSMU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope			National Procurement Document – 1 Envelope process (Non Bank-SPD)	70,000.00	0.00	Pending Implementation													2022-04-30	2022-10-27
BHEMP/3.1/RFB/11 / Capital repairs and reconstruction for NIE	IBRD / 90560	Project management	Post	Request for Bids	Open – National	Single Stage – One Envelope			National Procurement Document – 1 Envelope process (Non Bank-SPD)	1,343,000.00	0.00	Pending Implementation						2022-09-12	2022-09-17			2022-10-29	2022-11-28	2023-01-02	2023-07-01	
BHEMP/RFB/12/14/1.2/35 / Current repairs for CSTU, BSMU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope			Request for Quotations – Small Works (Emergency) SPD – Competitive	125,000.00	0.00	Pending Implementation													2022-08-01	2023-01-28

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHEMP/RFB/9/1.1/1 / Subject laboratories in VSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		450,000.00	164,380.48	Signed					2021-03-31	2021-04-05	2021-04-21	2021-04-05			2021-06-05	2021-05-06	2021-10-03	2021-07-21	2021-11-28	2021-08-13	2022-05-27			
BHEMP/RFB/11/1.1/10 / Subject laboratories in PolesSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00	52,558.26	Under Implementation								2021-07-14						2022-01-05		2022-07-04				
BHEMP/RFB/14/1.1/12 / Subject laboratories in BSMU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		870,000.00	0.00	Under Implementation					2021-06-30	2021-07-22	2021-07-21	2021-07-27			2021-09-04	2021-09-10	2022-01-02		2022-02-27		2022-08-26			
BHEMP/RFB/6/1.1/14 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		65,000.00	0.00	Canceled								2021-09-14							2022-03-08		2022-09-04			
BHEMP/RFB/12/1.1/17 / Subject laboratories in CSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		815,000.00	0.00	Pending Implementation					2021-12-31		2022-01-21					2022-03-07		2022-07-05		2022-08-30		2023-02-26		
BHEMP/RFB/18/1.1/18 / Subject laboratories in BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope		615,000.00	0.00	Pending Implementation					2021-12-31		2022-01-21					2022-03-07		2022-07-05		2022-08-30		2023-02-26		
BHEMP/RFB/4/1.1/7 / Subject laboratories in BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope		1,900,000.00	0.00	Under Implementation					2021-06-30	2021-08-06	2021-07-21	2021-08-06			2021-09-04	2021-10-01	2022-01-02		2022-02-27		2022-08-26			
BHEMP/4.4/RFB/1 / Procurement of office equipment and supplies	IBRD / 90560	Project management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,376.00	2,409.50	Completed								2021-04-15							2021-07-15	2021-04-14	2022-01-11	2021-04-21		
BHEMP/RFB/6/1.1/21 / Subject laboratories in BSUIR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope		85,000.00	0.00	Canceled								2021-09-14							2022-03-08		2022-09-04			

BHEMP/RFB/4/1.1/62 / Subject laboratories in BSTU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,115,000.00	0.00	Pending implementation														2022-10-02	2022-10-07			2022-11-18	2022-12-18	2023-01-22	2023-07-21				
BHEMP/RFB/5/1.1/63 / Subject laboratories in BSPU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	210,000.00	0.00	Pending implementation															2022-02-28	2022-03-05			2022-04-16	2022-05-16	2022-06-20	2022-12-17			
BHEMP/RFB/5/1.1/64 / Subject laboratories in BSUIR (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	180,000.00	0.00	Pending implementation															2022-02-28	2022-03-05			2022-04-16	2022-05-16	2022-06-20	2022-12-17			
BHEMP/RFB/6/1.1/66 / Subject laboratories in BSUIR (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,560,000.00	0.00	Pending implementation																2022-06-01	2022-06-06			2022-07-18	2022-08-17	2022-09-21	2023-03-20		
BHEMP/RFB/6/1.1/67 / Subject laboratories in BSUIR (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	600,000.00	0.00	Pending implementation																2022-10-03	2022-10-08			2022-11-19	2022-12-19	2023-01-23	2023-07-22		
BHEMP/RFB/7/1.1/68 / Subject laboratories in BSUIR (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	540,000.00	0.00	Pending implementation																2022-07-01	2022-07-06			2022-08-17	2022-09-16	2022-10-21	2023-04-19		
BHEMP/RFB/8/1.1/69 / Subject laboratories in PolesSU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	830,000.00	0.00	Pending implementation																2022-04-01	2022-04-06			2022-05-18	2022-06-17	2022-07-22	2023-01-18		
BHEMP/RFB/10/1.1/70 / Subject laboratories in VSTU (6 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,070,000.00	0.00	Pending implementation																2022-02-28	2022-03-05			2022-04-16	2022-05-16	2022-06-20	2022-12-17		
BHEMP/RFB/11/1.1/71 / Subject laboratories in PolotskSU (2 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,010,000.00	0.00	Pending implementation																2022-07-01	2022-07-06			2022-08-17	2022-09-16	2022-10-21	2023-04-19		
BHEMP/RFB/13/1.1/72 / Subject laboratories in GRSU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	650,000.00	0.00	Pending implementation																2022-07-01	2022-07-06			2022-08-17	2022-09-16	2022-10-21	2023-04-19		
BHEMP/RFB/14/1.1/73 / Subject laboratories in BSNU (5 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	245,000.00	0.00	Pending implementation																2022-04-01	2022-04-06			2022-05-18	2022-06-17	2022-07-22	2023-01-18		
BHEMP/RFB/15/1.1/74 / Subject laboratories in VSAMU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,030,000.00	0.00	Pending implementation																2022-05-04	2022-05-09			2022-06-20	2022-07-20	2022-08-24	2023-02-20		
BHEMP/RFB/16/1.1/75 / Subject laboratories in CSAU (1 lot)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope	35,000.00	0.00	Pending implementation																	2022-04-06				2022-06-01	2022-11-28			
BHEMP/RFB/17/1.1/76 / Subject laboratories in BeSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	325,000.00	0.00	Pending implementation																2022-07-01	2022-07-06			2022-08-17	2022-09-16	2022-10-21	2023-04-19		
BHEMP/RFB/18/1.1/77 / Subject laboratories in BSAA (4 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – International	Single Stage – One Envelope	1,235,000.00	0.00	Pending implementation																2022-03-01	2022-03-06			2022-04-17	2022-05-17	2022-06-21	2022-12-18		
BHEMP/3.1/RFB/10 / Procurement of equipment, furniture	IBRD / 90560	Project management	Post	Request for Bids	Open – National	Single Stage – One Envelope	225,250.00	0.00	Pending implementation																2023-04-10	2023-04-15			2023-05-27	2023-06-26	2023-07-31	2024-01-27		
BHEMP/RFB/3.1/9 / Supply of equipment for equipping the state institution "National Agency for Quality Assurance in Education" (first stage)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Quotations	Open – National	Single Stage – One Envelope	25,000.00	0.00	Under implementation																2022-03-09					2022-08-31	2023-02-27			
BHEMP/RFB/5/1.1/65 / Subject laboratories in BSPU (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	215,000.00	0.00	Canceled																2022-03-31	2022-04-05			2022-05-17	2022-06-16	2022-07-21	2023-01-17		
BHEMP/RFB/5/1.1/5 / Subject laboratories in BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Request for Bids	Open – National	Single Stage – One Envelope	600,000.00	0.00	Canceled																2021-07-20	2021-09-20	2021-08-10	2021-09-20	2021-09-24	2021-11-26	2022-01-22	2022-02-21	2022-03-19	2022-09-15

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													
BHEMP/3.2/RFB/10 / Procurement of publishing services for the publication of information and methodological materials for the HEIs on the functioning of internal quality assurance of education at HEIs in accordance with the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,630.00	0.00	Under implementation																								2022-06-13					2022-09-17	2023-03-16					
BHEMP/2.1/RFB/2 / Procurement of services of firm for organizing visits	IBRD / 90560	Innovations in teaching and learning	Post	Request for Quotations	Open – National	Single Stage – One Envelope		87,200.00	0.00	Pending implementation																													2022-07-10					2022-10-09	2023-12-20

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BHEMP/QCBS/5/1.2/2 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	255,000.00	201,420.62	Signed	2021-03-31	2021-03-04	2021-04-21	2021-06-20	2021-04-29	2021-08-04	2021-06-02	2021-10-03	2021-09-03	2021-11-16	2021-09-16	2022-01-13	2021-10-28	2023-01-13
BHEMP/QCBS/14/15/17/1.2/5 / Development of design and cost estimate documentation for BSMU, VSAWM and BeSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection		80,000.00	0.00	Canceled	2021-05-31	2021-06-08	2021-06-30	2021-08-29	2021-10-07	2021-10-13	2021-11-03	2022-01-01	2021-11-05	2022-02-04		2022-03-24		2023-03-24
BHEMP/QCBS/16/1.2/6 / Development of design and cost estimate documentation for CSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	115,000.00	129,193.15	Signed	2021-04-30	2021-03-16	2021-05-30	2021-07-29	2021-07-14	2021-09-12	2021-08-17	2021-12-01	2021-09-30	2022-01-04	2021-10-08	2022-02-21	2021-12-07	2023-02-21
BHEMP/QCBS/1/1.2/9 / Development of design and cost estimate documentation for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – International	600,000.00	0.00	Under Implementation	2021-07-30	2021-08-06	2021-08-29	2021-10-28	2021-11-18	2021-12-12	2021-12-20	2022-03-02	2022-01-19	2022-04-05	2022-01-26	2022-05-23		2023-06-27
BHEMP/QCS/18/1.2/12 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	8,000.00	3,170.40	Signed	2021-07-30	2021-03-15	2021-08-29	2021-10-28	2021-04-27					2021-11-27	2021-05-20	2022-01-08	2021-05-25	2022-07-07
BHEMP/3.1/QCBS/2 / Development of design and cost estimate documentation for NIE	IBRD / 90560	Quality assurance	Post	Quality And Cost-Based Selection	Open – National	82,966.00	63,087.95	Signed	2021-04-12	2021-03-12	2021-05-12	2021-07-11	2021-04-27	2021-07-15	2021-06-10	2021-10-01	2021-07-12	2021-11-07	2021-07-16	2021-12-25	2021-09-17	2023-01-29
BHEMP/2.1/INDV/7 / consultant's services to prepare the TOR for the creation of an automated information system for the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – National	27,250.00	0.00	Canceled	2021-07-13	2021-10-05	2021-08-12	2021-10-11						2021-11-10		2021-12-15		2022-06-13
BHEMP/QCBS/1.2/1 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	200,000.00	186,260.45	Signed	2021-03-17	2021-03-04	2021-04-07	2021-06-06	2021-04-29	2021-07-21	2021-06-02	2021-09-19	2021-09-03	2021-11-02	2021-09-16	2021-12-30	2021-11-15	2022-11-05
BHEMP/QCS/4/1.2/4 / Inspection of facilities for BSTU, Preparation of TOR	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	55,000.00	0.00	Canceled	2021-04-30		2021-05-30	2021-07-29						2021-08-28		2021-09-14		2022-03-13
BHEMP/QCBS/5/1.2/21 / Consulting services for the development of design documentation for the reconstruction and capital repairs of HEI of BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	65,000.00	59,883.16	Under Implementation	2021-06-11	2021-06-09	2021-07-02	2021-08-15	2021-10-06	2021-09-12	2021-11-02	2021-10-12	2021-12-03	2021-11-16	2021-12-21	2021-12-21		2022-12-21
BHEMP/QCS/18/1.2/23 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open – National	1,200.00	1,147.40	Signed	2021-06-15	2021-06-11	2021-07-06	2021-08-19	2021-07-12					2021-09-18	2021-07-26	2021-10-23	2021-07-30	2022-04-21
BHEMP/QCBS/4/1.2/16 / Development of design and cost estimate documentation for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	80,000.00	0.00	Under Implementation	2021-11-30	2021-08-27	2021-12-30	2022-02-28	2021-11-18	2022-04-14	2021-12-21	2022-07-03	2022-01-31	2022-08-06	2022-02-10	2022-09-23		2023-09-23
BHEMP/QCBS/2/1.2/7 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	70,000.00	0.00	Under Implementation	2021-08-20	2021-08-17	2021-09-19	2021-11-18	2021-11-24	2022-01-02	2021-12-24	2022-03-23	2022-01-26	2022-04-26	2022-02-02	2022-06-13		2023-06-13
BHEMP / 2.1 / CQS/ 1 / consultant's services to prepare the TOR for the creation of an automated information system for the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – National	27,250.00	0.00	Under Implementation	2021-10-07	2021-11-11	2021-10-28	2021-12-17						2022-01-16		2022-02-20		2022-08-19
BHEMP/QCBS/4/1.2/25 / Development of design and cost estimate documentation for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	155,000.00	0.00	Under Implementation	2021-10-28	2021-11-03	2021-11-27	2022-01-26	2022-01-04	2022-03-12		2022-05-31		2022-07-04		2022-08-15		2023-08-15
BHEMP/QCBS/2/1.2/8 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	50,000.00	0.00	Under Implementation	2021-11-15	2021-11-08	2021-12-15	2022-02-13	2021-12-22	2022-03-30	2022-01-21	2022-06-18	2022-02-17	2022-07-22	2022-02-24	2022-09-08		2023-09-08
BHEMP/QCBS/15/17/1.2/26 / Development of design and cost estimate documentation for VSAWM and BeSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	50,000.00	0.00	Canceled	2021-11-15	2021-11-11	2021-12-06	2022-01-19		2022-02-16		2022-03-18		2022-04-22		2022-05-27		2023-05-27
BHEMP/QCBS/14/15/17/1.2/27 / Development of design and cost estimate documentation for BSMU, VSAWM and BeSUT	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open – National	100,000.00	0.00	Under Implementation	2021-11-23	2021-11-22	2021-12-14	2022-01-27	2021-12-29	2022-02-24	2022-02-01	2022-03-26		2022-04-30		2022-06-04		2023-06-04
BHEMP/2.2/CQS/10-1 / Procurement of the services of an educational institution for the organization of retraining of the HEIs academics on the use of a foreign language (English) in professional activities	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open – International	258,771.00	0.00	Under Implementation	2021-11-30	2021-11-30	2021-12-30	2022-02-28						2022-03-30		2022-05-04		2025-09-30

BHEMP/2.2/CQS/10-2 / Procurement of the services of an educational institution for the organization of retraining of the HES academics on the use of a foreign language (Chinese) in professional activities	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Under Implementation	2021-12-15	2021-12-27	2022-01-14	2022-03-15							2022-04-14	2022-05-19	2025-09-30
BHEMP/QCBS/2/1.2/28 / Development of design and cost estimate documentation for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open - National		155,000.00	0.00	Under Implementation	2022-03-01	2022-01-03	2022-03-22	2022-05-05	2022-06-02	2022-07-02					2022-08-06	2022-09-10	2023-09-10
BHEMP/CQS/18/1.2/31 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		11,000.00	0.00	Pending Implementation	2022-04-27		2022-05-18	2022-07-01							2022-07-31	2022-09-04	2023-03-03
BHEMP/CQS/16/1.2/38 / Integrated management and technical supervision for CSAU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-08-30		2022-09-20	2022-11-03							2022-12-03	2023-01-07	2023-07-06
BHEMP/CQS/5/1.2/39 / Integrated management and technical supervision for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2022-11-30		2022-12-21	2023-02-03							2023-03-05	2023-04-09	2023-10-06
BHEMP/CQS/5/1.2/42 / Integrated management and technical supervision for BSPU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		235,000.00	0.00	Pending Implementation	2022-12-26		2023-01-16	2023-03-01							2023-03-31	2023-05-05	2023-11-01
BHEMP/CQS/14/15/17/1.2/47 / Integrated management and technical supervision for BSMU, VSAM, BeSUT (3 lots)	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2023-01-10		2023-02-20	2023-04-05							2023-05-05	2023-06-09	2023-12-06
BHEMP/CQS/4/1.2/48 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2023-03-29		2023-04-19	2023-06-02							2023-07-02	2023-08-06	2024-02-02
BHEMP/CQS/2/1.2/50 / Integrated management and technical supervision for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2023-05-23		2023-06-13	2023-07-27							2023-08-26	2023-09-30	2024-03-28
BHEMP/CQS/2/1.2/52 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2023-06-01		2023-06-22	2023-08-05							2023-09-04	2023-10-09	2024-04-06
BHEMP/CQS/4/1.2/54 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Pending Implementation	2023-08-30		2023-09-20	2023-11-03							2023-12-03	2024-01-07	2024-07-05
BHEMP/CQS/2/1.2/58 / Integrated management and technical supervision for BNTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		52,000.00	0.00	Pending Implementation	2023-08-30		2023-09-20	2023-11-03							2023-12-03	2024-01-07	2024-07-05
BHEMP/CQS/1/1.2/60 / Integrated management and technical supervision for BSU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		210,000.00	0.00	Pending Implementation	2023-11-01		2023-11-22	2024-01-05							2024-02-04	2024-03-10	2024-09-06
BHEMP/2.1/CQS/2 / Procurement of services of consultant for support of development and acceptance of the GTS	IBRD / 90560	Innovations in teaching and learning	Post	Consultant Qualification Selection	Open - National		163,500.00	0.00	Pending Implementation	2022-07-13		2022-08-03	2022-09-26							2022-10-26	2022-11-30	2023-05-29
BHEMP/3.1/CQS/1 / Procurement of services to create the Agency's website and software products	IBRD / 90560	Quality assurance	Post	Consultant Qualification Selection	Open - National		69,215.00	0.00	Pending Implementation	2022-05-04		2022-05-25	2022-07-19							2022-08-28	2022-10-04	2022-12-19
BHEMP/LCS/4/1 / Financial audit of the project - 2021	IBRD / 90560	Quality assurance	Post	Least Cost Selection	Open - National		5,000.00	0.00	Under Implementation	2022-02-07	2022-02-01	2022-02-28	2022-04-13	2022-02-09	2022-05-11	2022-06-10				2022-07-15	2022-08-19	2023-02-15
BHEMP/CQS/18/1.2/19 / Integrated management and technical supervision for BSAA	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		5,000.00	0.00	Cancelled	2021-12-31		2022-01-30	2022-03-31							2022-04-30	2022-06-11	2022-12-08
BHEMP/CQS/4/1.2/56 / Integrated management and technical supervision for BSTU	IBRD / 90560	Modernization of the teaching and learning environment	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Cancelled	2023-08-30		2023-09-20	2023-11-03							2023-12-03	2024-01-07	2024-07-05
BHEMP/2.1/QCBS/1 / Procurement of a firm for GTS development	IBRD / 90560	Modernization of the teaching and learning environment	Post	Quality And Cost-Based Selection	Open - International		394,000.00	0.00	Pending Implementation	2022-09-19		2022-09-24	2022-11-07	2022-12-05	2023-01-04					2023-02-20	2023-03-09	2023-09-05

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BHEMP/3.1/INDV/4 / Procurement of consultant - coordinator's services to provide consulting support of the creation, substantive and functional content of the Agency, preparation of the Agency for joining ENQA	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		128,075.00	149,862.31	Signed	2021-06-15	2021-07-29	2021-08-19	2021-09-30	2021-09-09	2021-10-14	2021-10-14	2021-10-15	2022-04-12		

BHEMP/3.1/INDV/6 / consultant's services to conduct activities to inform about changes in the system of quality assurance, evaluation of higher education, incl. measures to develop consensus on the optimal mechanism for external quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	9,810.00	0.00	Under Implementation	2021-08-09	2021-10-04	2021-10-13		2021-11-03		2021-12-08		2022-06-06
BHEMP/2.1/INDV/2 / Procurement of consultant-coordinator's services for GTS development and implementation	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	87,200.00	0.00	Canceled	2021-03-18	2021-06-15	2021-05-22		2021-06-12		2021-07-17		2022-01-13
BHEMP/2.1/INDV/1-1 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-08-17	2021-05-01	2022-02-24	2021-05-22		2021-06-26		2021-12-23
BHEMP/2.1/INDV/1-2 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/3.1/INDV/5-2 / Procurement of consultant's services on the functioning of the external quality assurance system in higher education in accordance with ESG-2015	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	20,982.00	0.00	Canceled	2021-06-07		2021-08-11		2021-09-01		2021-10-06		2022-04-04
BHEMP/2.1/INDV/1-5 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/2.1/INDV/1-6 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/2.1/INDV/1-3 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/2.1/INDV/1-4 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/2.1/INDV/1-7 / Procurement of international consultants/experts's services for training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	11,367.00	0.00	Under Implementation	2021-03-10	2021-09-23	2021-05-14		2021-06-04		2021-07-09		2022-01-05
BHEMP/3.1/INDV/5-1 / Procurement of consultant's services on the functioning of the external quality assurance system in higher education in accordance with ESG-2015	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	20,982.00	0.00	Canceled	2021-06-07		2021-08-11		2021-09-01		2021-10-06		2022-04-04
BHEMP/2.2/INDV/3-1 / national consultants/experts services to train HEIs academics and students for the preparation of scientific publications and the procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-26		2021-06-16		2021-07-21		2022-01-17
BHEMP/2.2/INDV/3-2 / national consultant/expert's services to train HEIs academics and students for the preparation of scientific publications and the procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-07		2021-05-28		2021-07-02		2021-12-29
BHEMP/2.2/INDV/3-3 / national consultant/expert's services to train HEIs academics and students for the preparation of scientific publications and the procedure for their publishing in scientific magazines included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	1,562.00	0.00	Under Implementation	2021-03-22	2021-09-30	2021-05-26		2021-06-16		2021-07-21		2022-01-17
BHEMP/2.2/INDV/4 / international consultant/expert's services to advise HEIs academics and students on the procedure of reviewing and publishing of scientific publications included in international citation databases	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	10,900.00	0.00	Under Implementation	2021-03-30	2021-10-14	2021-06-03		2021-06-24		2021-07-29		2022-01-25
BHEMP/2.2/INDV/5 / national consultant/experts' services to organize training	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	9,810.00	0.00	Under Implementation	2021-11-24	2021-11-19	2022-01-28		2022-02-18		2022-03-25		2025-03-31

BHEMP/2.1/INDV/9 / consultant services for the preparation of ToR for the questionnaire	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	16,350.00	0.00	Pending Implementation	2022-01-27	2022-04-02	2022-04-23	2022-05-28	2022-11-24
BHEMP/3.1/INDV/8-1 / Procurement of consultant's services to develop requirements for the agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	8,175.00	0.00	Pending Implementation	2022-01-27	2022-04-06	2022-04-27	2022-06-01	2022-11-28
BHEMP/3.1/INDV/8-2 / Procurement of consultant's services to develop requirements for the agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	8,175.00	0.00	Pending Implementation	2022-01-27	2022-04-06	2022-04-27	2022-06-01	2022-11-28
BHEMP/3.2/INDV/3 / Procurement of international consultant/expert's services for training (advanced training) of HEIs administrative and managerial staff developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	43,600.00	0.00	Pending Implementation	2022-02-21	2022-04-27	2022-05-18	2022-06-22	2022-12-19
BHEMP/3.2/INDV/7-5 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2023-01-16
BHEMP/3.2/INDV/7-4 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2023-01-16
BHEMP/3.2/INDV/7-3 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-30	2022-05-25	2022-06-15	2023-01-16
BHEMP/3.2/INDV/7-2 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-02	2022-05-25	2022-06-15	2023-01-16
BHEMP/3.2/INDV/7-1 / Procurement of national consultant/expert's services for training (advanced training) of HEIs academics developing university systems for internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	29,073.00	0.00	Under Implementation	2022-03-21	2021-12-02	2022-05-25	2022-06-15	2023-01-16
BHEMP/2.3/INDV/1 / Procurement of national consultant/expert to develop a strategy for flexible models for the delivery of educational content	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	3,815.00	0.00	Pending Implementation	2023-10-10	2023-11-28	2023-12-19	2024-01-23	2024-06-25
BHEMP/2.3/INDV/2 / Procurement of consultant/expert (with relevant international experience) to develop a strategy for flexible models for the delivery of educational content	IBRD / 90560	Innovations in teaching and learning	Post	Individual Consultant Selection	Open	7,085.00	0.00	Pending Implementation	2023-10-10	2023-11-28	2023-12-19	2024-01-23	2024-06-25
BHEMP/3.1/INDV/1 / Procurement of consultant's services for the maintenance and acceptance of the Agency's website and software products	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	5,450.00	0.00	Pending Implementation	2022-09-06	2022-10-25	2022-11-15	2022-12-04	2023-01-23
BHEMP/3.1/INDV/2-1 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11	2022-12-06	2022-12-27	2023-01-31	2023-06-30
BHEMP/3.1/INDV/2-2 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11	2022-12-06	2022-12-27	2023-01-31	2023-06-30
BHEMP/3.1/INDV/2-3 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	13,341.00	0.00	Pending Implementation	2022-10-11	2022-12-06	2022-12-27	2023-01-31	2023-06-30

BHEMP/3.1/INDV/2-4 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		13,341.00	0.00	Pending Implementation	2022-10-11	2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.1/INDV/2-5 / Procurement of consultants' services for the development of standardized assessment tools	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		13,341.00	0.00	Pending Implementation	2022-10-11	2022-12-06	2022-12-27	2023-01-31	2023-06-30	
BHEMP/3.2/INDV/1-1 / Procurement of national consultant/expert's service to develop a regulatory framework for the functioning of internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		15,348.00	0.00	Under Implementation	2022-01-04	2022-01-21	2022-03-08	2022-03-22	2022-04-15	2022-08-15
BHEMP/3.2/INDV/1-2 / Procurement of international consultant/expert's service to develop a regulatory framework for the functioning of internal quality assurance in higher education	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-02-02	2022-04-01	2022-04-15	2022-04-29	2022-08-29	
BHEMP/3.2/INDV/2-1 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Under Implementation	2022-01-17	2022-02-02	2022-06-08	2022-06-29	2022-10-04	2022-12-23
BHEMP/3.2/INDV/2-2 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Under Implementation	2022-01-17	2022-02-02	2022-06-08	2022-06-29	2022-10-04	2022-12-23
BHEMP/3.2/INDV/2-3 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-4 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-5 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-6 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-7 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-8 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-9 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	
BHEMP/3.2/INDV/2-10 / Procurement of national consultant/expert to assist HEIs in developing the university's internal education quality assurance system and implementing the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open		1,090.00	0.00	Pending Implementation	2022-02-17	2022-06-08	2022-06-29	2022-10-04	2022-12-23	

BHEMP/3.2/INDV/11-1 / international consultant/expert's services to hold one seminar on selected aspects of the functioning of internal quality assurance system in education and one seminar on the organization of professional accreditation of HEIs in foreign agencies	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	19,075.00	0.00	Pending implementation	2022-02-14		2022-08-20	2022-09-19	2023-01-16	2023-12-28
BHEMP/3.2/INDV/11-2 / international consultant/expert's services to hold one seminar on selected aspects of the functioning of internal quality assurance system in education and one seminar on the organization of professional accreditation of HEIs in foreign agencies	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	19,075.00	0.00	Pending implementation	2022-01-31		2022-04-06	2022-04-27	2022-06-01	2022-07-28
BHEMP/3.2/INDV/4-1 / Procurement of national consultant's/expert's services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	12,716.00	0.00	Under Implementation	2022-04-05	2022-01-11	2022-07-07	2022-07-28	2023-03-14	2023-11-14
BHEMP/3.2/INDV/4-2 / Procurement of national consultant's/expert's services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	12,716.00	0.00	Under Implementation	2022-04-05	2022-01-11	2022-07-07	2022-07-28	2023-03-14	2023-11-14
BHEMP/3.2/INDV/4-3 / Procurement of national consultant's/expert's services to hold seminars on selected aspects of the functioning of internal quality assurance system in education in accordance with the ESG-2015 standard	IBRD / 90560	Quality assurance	Post	Individual Consultant Selection	Open	12,716.00	0.00	Pending implementation	2022-04-05		2022-07-07	2022-07-28	2023-03-14	2023-11-14