PROCUREMENT PLAN Revision 4

| Project information: | Health System Strengthening and Support Project (P152799) |
|---|---|
| Loan No | 8531-TR |
| Project Implementation Agency: | Ministry of Health (MoH) |
| Date of the Procurement Plan: | August 24, 2020 |
| Period covered by this Procurement Plan: | August 24, 2020- December 31, 2021 |
| Date of General Procurement Notice: | September 15, 2015 |

I. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 and revised August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. For Components 1, 2 & 3

Goods, Works and Non-Consulting Services

| Procurement Method | Procurement Method Threshold | Prior Review Threshold |
|--|--|--|
| International Competitive Bidding (ICB) | Contracts valued ≥ US\$ 2,000,000 equivalent - Goods (including SI for IT contracts) | All contracts ≥ US \$2,000,000 equivalent |
| National Competitive Bidding | Contracts valued < US\$ 2,000,000 equivalent - Goods | All contracts are subject |
| (NCB) | Contracts valued < US\$ 2,000,000 equivalent - Non-Consulting Services & Small Works | to the Bank's ex-post review. |

| | Contracts valued < US\$ 100,000 equivalent - Goods | |
|--------------------|---|---|
| Shopping | Contracts valued < US\$ 200,000 equivalent - Small Works | All contracts are subject to the Bank's ex-post |
| Snopping | Contracts valued < US\$ 100,000 equivalent - Non-Consulting Services (including logistic services for workshops and similar events) | review. |
| Direct Contracting | No threshold | All contracts ≥ US\$ 2,000,000 equivalent |

Selection of Consultants

| Selection Method | Selection Method Threshold | Prior Review Threshold |
|--|---|---|
| Quality and Cost Based Selection (QCBS) | No selection method threshold | Contracts ≥ US \$1,000,000 equivalent |
| Quality Based Selection (QBS) | No selection method threshold | Contracts ≥ US \$1,000,000 equivalent |
| Fixed Budget Selection (FBS) | No selection method threshold | Contracts ≥ US \$1,000,000 equivalent |
| Least Cost Selection (LCS) | No selection method threshold | Contracts ≥ US \$1,000,000 equivalent |
| Selection based on Consultants' Qualifications (CQS) | Contracts valued < US\$ 300,000 equivalent | All contracts are subject to the Bank's ex-post review. |
| Single Source Seleciton of Firms (SSS) | No selection method threshold | Contracts ≥ US \$1,000,000 equivalent |
| Individual Consultants (IC) | No selection method threshold | Contracts ≥ US \$300,000 equivalent All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts |

III. For Component 4

Goods, Works and Non-Consulting Services

| Procurement Method | Procurement Method Threshold |
|---------------------------|---|
| RFB/Open International | Default Method (No procurement method threshold) |
| RFB/Open National | Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP) |
| RFQ | Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP) |
| Direct Selection | No threshold (shall require Bank's approval through STEP) |
| Framework Agreement | No threshold |

Selection of Consultants

| Selection Method | Selection Method Threshold |
|--|--|
| Quality and Cost Based Selection (QCBS) | No selection method threshold |
| Least Cost Selection (LCS) | No selection method threshold |
| Quality Based Selection (QBS) | No selection method threshold |
| Selection Based on Consultants Qualification (CQS) | No selection method threshold (shall require Bank's approval through STEP) |
| Individual Consultants (IC) | No selection method threshold |
| Direct Selection | No selection method threshold (shall require Bank's approval through STEP) |

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

- 1. Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
- **2.** Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

- Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)
- **3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- **4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- **5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US\$500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- **6. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- **7. Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable.

PROCUREMENT PLAN Turkey: Health System Strengthening and Support Project

General Information

Country: Turkey Bank's Approval Date of the Original Plan Districts Common de Plan Districts Common d

Turkey

Bank's Approval Date of the Original Procurement Plan: 2020–03–20

Project ID: P152799 Revised Plan Date(s): (comma delineated, leave blank if nor 2022–02–21

Project Name: Health System Strengthening and Support Project

Loan / Credit No: IBRD / 85310

Executing Agency(les Ministry of Health

| WORKS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|----------------------|-------------------------------------|-------------|---------------------------|--------------------|--------------------------------|---------------------------|---------------------|-------------------------------------|----------------------------|---------------------------|-------------|------------------------|-----------------------|--------|-----------------------------|--------|-------------------------|------------|---------------------|--------|------------------------|-------------|--------------------------------------|-----------|------------|---------|------------------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procureme nt Document Type | Actual Amount (US\$) | Process Status | Draft Pre-o | qualification ments | Prequali Evaluatio | | Draft I Docur Justifi | nent / | Specific Pr Notice / | Invitation | Bidding Doo Issu | ied | Proposal Su Opening | IDMISSION / | Bid Evaluati and Recomi for Av | mendation | Signed C | ontract | Contract Completion |
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned Actual |
| SAGEM/2020/W/E.2.1.6.2/S/2 / Sound Insulation and Acoustic Arrangement | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | | | | 0.00 | Under Implementation | | | | | | | 2020-11-06 | | | | | | | : | 2021-01-01 | | 2021-06- 30 |
| SHGM/2020/W/A.3.1.3.1/S/3 / Minor Modifications and Repairs | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 0.00 | Pending Implementation | | | | | | | 2020-10-07 | | | | | | | | 2020-12-02 | | 2021-05- 31 |
| SHGM/2021/W/A.3.1.3.1/NCB /9 / Repairment of University of Health Sciences Bursa Yüksek İntidas Training and Research Hospital Ovaakça Rehabilitation Center | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage – One Envelope | | | | 0.00 | Pending Implementation | | | | | 2021-01-19 | | 2021-01-24 | | | | 2021-03-07 | | 2021-04-06 | | 2021-05-11 | | 2021-11- 07 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|---------------------------|----------------------|--------------------------------|------------------|------------|-------------------------------|---------|---------------|---------|-----------|------------|-------------------|------------|------------|---------|------------|------------|------------|-------------|-------------|------------|------------|------------|------------|
| Activity Reference No. / Description | Loan / Credit | Component | Review Type | Method | Market | Procurement | Prequalification | | | | qualification | | ification | | Bidding ment / | | | | cuments as | | | Bid Evaluat | tion Report | Signed | Contract | Contract (| Completion |
| Description | No. | Component | neview Type | method | Approach | Process | (Y/N) | (US\$) | Status | | Actual | | n Report | Justif | ication | | Invitation | | ued | Opening | | for A | ward | - | | Planned | |
| SHGM/2016/G/A.1.3.4.6/NCB /1 / Tablet PC and Laptop Computer Procurement | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 109,901.06 | Signed | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | rianneu | Actual | Planned | 2016-12-21 | Planned | 2017-01-13 | | Actual |
| TKHK/2020/G/N.3.1/S/1 / Misc. Medicine | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | | | | 0.00 | Under Implementati on | | | | | | | 2020-04-24 | | | | | | | | 2020-05-07 | | 2020-05-22 | |
| TKHK/2020/G/N.3.1/S/3 / Breathing circuits for ventilators | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | | | | 0.00 | Pending Implementati on | | | | | | | 2020-04-24 | | | | | | | | 2020-05-07 | | 2020-05-22 | |
| TKHK/2020/G/N.3.1/S/4 / Heat and Moisture Exchanging Filters (HMEF) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | | | | 0.00 | Pending Implementati on | | | | | | | 2020-04-24 | | | | | | | | 2020-05-07 | | 2020-05-22 | |
| TKHK/2020/G/N.3.1/S/6 / Medical Equipment | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | | | | 0.00 | Pending Implementati on | | | | | | | 2020-04-24 | | | | | | | | 2020-05-07 | | 2020-05-22 | |
| SBSGM/2019/G/D.3.5.1/ICB/1 / Central Monitoring and Evaluation Automation System (MIDOS) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Prior | Request for Bids | Open - International | Single Stage – One Envelope | | 0.00 | Under Implementati on | | | | | 2020-06-30 | 2020-08-06 | 2020-07-05 | 2021-10-28 | | | 2020-10-03 | 2021-11-11 | 2020-11-17 | | 2020-12-29 | | 2021-12-29 | |
| TKHK/2019/G/N.3.1/ICB/1 / Simulation Assisted Training and Implementation Center -Healthcare Professionals' Training Equipment, Furniture and Fittings | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Under Implementati on | | | | | 2020-05-29 | 2020-04-29 | 2020-06-03 | 2021-07-21 | | | 2020-09-01 | 2021-09-21 | 2020-10-16 | | 2020-11-27 | | 2021-05-26 | |
| SBSGM/2019/G/D.3.4.1.1/NC B/1 / Storage Procurement | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-08-31 | | 2020-09-05 | | | | 2020-10-17 | | 2020-11-16 | | 2020-12-21 | | 2021-06-19 | |
| THSK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Device (9 pieces) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-08-31 | | 2020-09-05 | | | | 2020-10-17 | | 2020-11-16 | | 2020-12-21 | | 2021-06-19 | |
| THSK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Procurement | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-08-31 | | 2020-09-05 | | | | 2020-10-17 | | 2020-11-16 | | 2020-12-21 | | 2021-06-19 | |
| SHGM/2021/G/A.3.1.3.1/NCB /5 / Purchase and furnishing of all goods and materials | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-11-30 | | 2020-12-05 | | | | 2021-01-16 | | 2021-02-15 | | 2021-03-22 | | 2021-09-18 | |
| TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center – Biomedical Metrology and Technical Service Implementation Laboratory Devices – Istanbul | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Bids | Open - National | Single Stage – One Envelope | | 0.00 | Canceled | | | | | 2021-01-29 | | 2021-02-03 | | | | 2021-03-17 | | 2021-04-16 | | 2021-05-21 | | 2021-11-17 | |
| TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center – Hospital Pharmacy Training Equipment –Istanbul | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2021-01-29 | | 2021-02-03 | | | | 2021-03-17 | | 2021-04-16 | | 2021-05-21 | | 2021-11-17 | |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/1 / Viral Nucleic Acid Isolation Kit Robotic | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 47,795.06 | Completed | | | | | | | 2020-09-05 | 2020-08-27 | | | | | | | 2020-10-31 | 2020-09-24 | 2021-04-29 | 2020-10-01 |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/2 / SARS-CoV2 whole genome sequence kit (96 tests) purchase | / IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 14,019.96 | Completed | | | | | | | 2020-09-21 | 2020-08-25 | | | | | | | 2020-11-16 | 2020-09-16 | 2021-05-15 | 2020-09-18 |
| TKHK/2020/G/N.3.1/NCB/3 / Simulation Assisted Training and Implementation Center – Furniture and Fittings – Istanbul | / IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2020-12-30 | | 2021-01-14 | | | | 2021-02-13 | | 2021-02-28 | | 2021-03-28 | | 2021-07-26 | |

| | | 1 | | | | 1 | | | | | | | 1 | 1 | | | | | | | | | $\overline{}$ |
|---|--------------|---|------|---------------------------|----------------------|--------------------------------|--------------|-------------------------------|------|--|------------|------------|------------|------------|---|------------|------------|------------|------------|------------|------------|------------|---------------|
| SYGM/2020/G/F.3.2.1.3/S/2 / Model Procurement 2 | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Canceled | | | | | 2020-09-25 | | | | | | | 2020-11-20 | | 2021-05-19 | , |
| THSK/2020/G/L.2.3.1/S/1 / Procurement of Tablet PC for Field Research | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2020-09-20 | | | | | | | 2020-11-15 | | 2021-05-14 | : |
| PYDB/2018/G/P.5/S/2 / Monitoring & Evaluation and Reporting Software | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2020-10-21 | | | | | | | 2020-12-16 | | 2021-01-15 | 5 |
| SBSGM/2018/SI/D.3.2.1.1/ICB /1-2 / Hardware and License Procurement for Integrated Health Management System | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Bids | Open - International | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-09-02 | | 2020-09-07 | | | 2020-10-19 | | 2020-11-18 | | 2020-12-23 | | 2021-06-21 | ı |
| SAGEM/2019/G/E.2.1.4.5/S/1- 1 / Licensed Software Products | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Under Implementati on | | | | | 2020-09-07 | 2020-10-01 | | | | | | 2020-11-02 | | 2020-12-02 | 2 |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/3 / Viral Transport Medium (with swab supply, for cell culture) | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage – One Envelope | 81,344.00 | Completed | | | | | 2020-09-27 | 2020-09-25 | | | | | | 2020-11-22 | 2020-10-12 | 2021-05-21 | 1 2020-10-16 |
| SHGM/2020/G/A.3.1.3.1/NCB /1 / Purchase and Furnishing of All Goods and Materials for Alcohol and Substance Addiction Treatment Centers | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Under Implementati on | | | 2020-10-27 | 2020-11-02 | 2020-10-28 | | | 2020-11-12 | 2020-11-30 | 2020-11-19 | 2020-12-01 | 2020-11-27 | | 2020-12-27 | , |
| THSK/2021/G/L.2.5.6/NCB/1 / Full-Field Digital Mammography System (5 pcs.) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-11-19 | | 2020-11-24 | | | 2020-12-24 | | 2021-01-23 | | 2021-02-27 | | 2021-07-27 | , |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/4 / Procurement of Viral Transport Medium (with swab supply, for cell culture) | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage – One Envelope | 91,750.97 | Completed | | | | | 2020-11-28 | 2020-11-25 | i | | | | | 2021-01-23 | 2020-12-10 | 2021-03-27 | 7 2020-12-14 |
| SSGDP/HSCM/2020/COVID19/ L.1.6/G/RF8/1/ Design, Supply and Installation of IDEA (Ministry of Health Istanbul Mehmet Akif Ersoy Experimental Research Development and Training Center() Certified BSL-2 and BSL-3 Laboratories | IBRD / 85310 | Unallocated | Post | Request for Bids | Open – National | Single Stage – One Envelope | 0.00 | Under Implementati on | | | 2020-11-24 | 2020-11-27 | 2020-11-29 | | | 2020-12-20 | 2021-06-22 | 2020-12-27 | 2021-08-13 | 2021-01-02 | | 2021-12-28 | 3 |
| SSGDP/HSGM/2020/COVID19/ G/ÇA/RFQ/1 / Procurement of Drugs (Hydroxychloroquine Sulfate and Favipiravir) | IBRD / 85310 | Unallocated | Post | Direct Selection | Direct | | 1,081,338.00 | Signed | | | 2020-11-25 | 2020-11-23 | 2020-11-28 | 2020-11-30 | , | | | | | 2020-11-30 | 2020-12-15 | 2020-12-30 |) |
| SYGM/2020/G/F.2.2.1.3/S/2 / Procurement of 2D Drawing Software License | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 22,779.00 | Signed | | | | | 2020-12-12 | 2020-12-11 | | | | | | 2021-02-06 | 2020-12-18 | 2021-04-07 | 7 |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/5 / Procurement of Vacuum Blood Collection System | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage - One Envelope | 8,855.79 | Completed | | | | | 2020-12-20 | 2020-12-21 | | | | | | 2021-02-14 | 2021-01-04 | 2021-08-13 | 3 2021-01-08 |
| SSGDP/HSGM/2020/COVID19/ L.1.4/G/RFQ/6 / Procurement of Anti-SARS-CoV-2 Antibody Test | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage - One Envelope | 96,571.19 | Signed | | | | | 2020-12-20 | 2020-12-21 | | | | | | 2021-02-14 | 2021-01-04 | 2021-08-13 | 3 |
| THSK/2021/G/L.1.2.1/S/2 / Procurement of Fully Automated Macro ELISA Device Corresponding to Kits | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 9,534.60 | Signed | | | | | 2021-01-27 | 2021-01-29 | | | | | | 2021-03-24 | 2021-02-17 | 2021-05-23 | ž |
| SGGM/2021/G/C.1.1.4.4.C/S/ 1 / Procurement of Portable Computers and Technical Equipment | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 12,321.31 | Signed | | | | | 2021-01-27 | 2021-01-27 | , | | | | | 2021-03-24 | 2021-02-24 | 2021-05-08 | ŝ |
| SSGDP/HSGM/2021/COVID19/ L.1.4/G/RFQ/1 / Viral Transport Medium (with swabs, for cell culture) | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-02-23 | | | | | | | 2021-04-20 | | 2021-06-19 | , |
| SSGDP/HSGM/2021/COVID19 /L.1.4/G/RFQ/2 / Procurement of Anti-SARS- CoV-2 ELISA IsG Antibody Test and Vacuum Blood Collection System | IBRD / 85310 | Unallocated | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | | 2021-03-16 | | | | | | | 2021-05-11 | | 2021-05-18 | 3 |
| SYGM/2020/G/F.2.2.1.3/S/1 / Desktop Computer Procurement | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 99,403.20 | Signed | | | | | 2021-03-16 | 2021-03-15 | | | | | | 2021-04-27 | 2021-04-28 | 2021-10-24 | |
| SYGM/2021/G/F.3.2.1.3/S/1 / 2D Drawing Software License Renewal | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Under Implementati on | | | | | 2021-03-22 | | | | | | | 2021-05-03 | | 2021-10-30 |) |
| TKHK/2020/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center – Biomedical Metrology and Technical Service Application Laboratory Devices – Ankara | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Under Implementati on | | | 2021-04-20 | 2021-12-02 | 2021-04-25 | | | 2021-06-06 | | 2021-07-06 | | 2021-08-10 | | 2021-12-23 | \$ |
| SYGM/2021/G/F.2.2.1.3/S/1 / 2D Drawing Software License Renewal | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Under Implementati on | | | | | 2021-05-10 | 2021-05-20 | | | | | | 2021-07-05 | | 2021-12-31 | |
| SYGM/2021/G/F.3.2.1.3/S/2 / Desktop Computer Procurement | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Under Implementati on | | | | | 2021-06-05 | | | | | | | 2021-07-17 | | 2021-12-31 | ı |
| SAGEM/2020/G/E.2.1.4.1/S/1 / Computer and Consumables | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Canceled | | | | | 2021-07-18 | 2021-08-03 | | | | | | 2021-09-12 | | 2021-12-31 | ı |

| SAGEM/2021/G/E.2.1.4.1/S/3 / Computer and Consumables Procurement | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-08-31 | | | | 2021-10-26 | 2021-12-31 | |
|---|--------------|---|------|---------------------------|---------|--------------------------------|------|-------------------------------|--|--|--|-----------------------|--|--|---|------------|------------|--|
| SYGM/2021/G/F.3.2.1.3/S/3 / Portable Computer and equipment purchase | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Under Implementati on | | | | 2021-09-29 | | | - | 2021-11-24 | 2021-12-31 | |
| DHB/2021/G/i.1.1/S/3 / Procurement of Computers (Portable) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-11-02 | | | | 2021-12-28 | 2021-12-31 | |
| SYGM/2021/G/F.3.2.1.3/S/4 / Procurement of General Purpose 3D Design and Drawing Program License | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-11-23 | | | : | 2022-01-18 | 2022-07-16 | |
| SHGM/2021/G/E.2.1.2.1/S/6 / Studio Equipment Purchase | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Canceled | | | | 2021-12-07 2021-12-22 | | | | 2022-02-01 | 2022-03-10 | |
| SYGM/2022/G/F.3.1.1.3/S/1 / 2D General Drawing Software License | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Under Implementati on | | | | 2022-02-08 | | | 2 | 2022-04-05 | 2022-10-02 | |
| SHGM/2021/G/E.2.1.2.1/S/6- 2 / Studio Equipment Purchase | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2022-02-14 | | | | 2022-04-11 | 2022-05-18 | |

| NON CONSULTING SI | FRVICES | | | | | | | | | | | | | | | | | | | | | _ | | | | | |
|---|---------------|---|-------------|---------------------------|----------------------|--------------------------------|------------------|---------------|-------------------------------|-------------|--------------|-----------|----------|------------------|---------|-------------|------------|------------|------------|-------------|-------------|------------|---------------------|------------|----------------------|------------|--------|
| Activity Reference No. / | Loan / Credit | _ | | | Market | Procurement | Prequalification | Actual Amount | Process | Draft Pre-q | ualification | Prequal | fication | | Bidding | Specific Pr | ocurement | Bidding Do | cuments as | Proposal Si | ubmission / | | ition Report | | | | |
| Description | No. | Component | Review Type | Method | Approach | Process | (Y/N) | (US\$) | Status | Docur | ments | Evaluatio | n Report | Docur Justifi | cation | Notice / | Invitation | Iss | neq | Opening | / Minutes | for A | nmendation Award | Signed C | | Contract C | |
| GGM/2016/NCS/C.1.1.1.2.b/ ACB/1 / Field Research Service Procurement – SOYA (Health iteracy Level and Determinants Survey of 'urkey) | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 104,522.28 | Signed | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual 2016-12-28 | Planned | Actual 2017-03-19 | Planned | Actual |
| THSK/2016/NCS- TR/L.2.6.3.1/S/1-1 / Organization of Cancer tegistry Training 1 | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open – International | | | 22,380.74 | Signed | | | | | | | | | | | | | | | | 2016-03-18 | | |
| SSGDP/ASHGM/2016/NCS- TR/B.1.1.3/S/1 / Preliminary Workshop on Emergency and bisaster Environments Trauma imulation Model stablishment and 112 System bevelopment Project | 1 | Primary and Secondary Prevention | Prior | Request for Quotations | Open – International | | | 2,220.49 | Signed | | | | | | | | | | | | | | | | 2016-05-03 | | |
| SHGM/2016/NCS- [R/A1.1.1.5/S/1 / Visit for the valuation and Examination of oreign Examples on-site in he field of Clinical Audit | BRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 49,016.90 | Signed | | | | | | | | | | | | | | | | 2016-10-24 | | |
| SSGDP/D SAB/2016/NCS- R/G.1.12.2/S/2 / nternational Experience- haring Workshop | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open – International | | | 60,347.09 | Canceled | | | | | | | | | | | | | | | | | | |
| HGM/2016/NCS- R/A.1.3.4.4/S/1 / Logistic ervices for Audit Training for stablishing and Operating udit Infrastructure of rovincial Health Directorates | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 41,238.03 | Signed | | | | | | | | | | | | | | | | 2016-05-09 | | |
| TKHK/2016/NCS/N.3.1.1/S/1 Translation Services | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 38,008.98 | Signed | | | | | | | | | | | | | | | | 2016-10-27 | | |
| SSGDP/PYDB/2016/NCS- R/P.1/S/1 / Project Opening nd Vision Sharing Meeting | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 13,873.61 | Signed | | | | | | | | | | | | | | | | 2016-04-14 | | |
| SBSGM/2017/NCS- R/D.2.1.1.2/S/2 / National Workshops and Conferences Health Information System valuation Workshop) | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 18,137.67 | Signed | | | | | | | | | | | | | | | | 2017-03-15 | | |
| THSK/2017/NCS- R/L.2.7.4.2.c/S/1 / Civil ociety and Youth Workshop in Counteracting Tobacco | IBRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open – International | | | 30,318.49 | Signed | | | | | | | | | | | | | | | | 2017-03-23 | | |
| THSK/2018/NCS- R/L.2.12.1.1.c/\$/1 / Training in Nutrition Counselling in rimary Healthcare Institutions | BRD / 85310 | Primary and Secondary Prevention | Prior | Request for Quotations | Open - International | | | 110,248.46 | Signed | | | | | | | | | | | | | | | | 2018-04-20 | | |
| TKHK/2020/NCS- R/N.3.1/NCB/1 / Simulation sssisted Training and mplementation Center – rainers' Training organization | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Bids | Open - National | Single Stage – One Envelope | | 0.00 | Canceled | | | | | 2020-07-01 | | 2020-07-06 | | | | 2020-08-17 | | 2020-09-16 | | 2020-10-21 | | 2021-04-19 | |
| SAGEM/2020/NCS- TR/E.2.1.2.1/NCB/1 / Applied 'raining for Provincial Organization Coordinators | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-08-09 | | 2020-08-14 | | | | 2020-09-25 | | 2020-10-25 | | 2020-11-29 | | 2021-05-28 | |
| GGM/2019/NCS/C.1.2.1.1/N B/3 / Health Staff atisfaction Survey Field ervice | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open – National | Single Stage – One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-09-02 | | 2020-09-07 | | | | 2020-10-19 | | 2020-11-18 | | 2020-12-23 | | 2021-06-21 | |
| SHGM/2020/NCS- R/A.3.1.5.3/NCB/1 / Project valuation-Closing/Ministry evel and Treatment Centers | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementati on | | | | | 2020-09-03 | | 2020-09-08 | | | | 2020-10-20 | | 2020-11-19 | | 2020-12-24 | | 2021-06-22 | |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|---|------|---------------------------|---------|--------------------------------|------|-------------------------------|------|--|------------|--|------|------|------------|---|------------|---|
| SYGM/2020/NCS- TR/3.1.1.3/S/5 / PPP Payment Mechanism Workshop 1 | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-01-07 | | | | 2021-03-04 | 2 | 2021-03-09 | 1 |
| SYGM/2020/NCS- TR/3.1.1.3/S/1 / PPP Finance Training 1 | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-10-07 | | | | 2020-12-02 | 2 | 2020-12-07 | |
| SGB/2019/NCS- TR/J.1.1/S/12 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-4 | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-05-07 | | | | 2021-07-02 | z | 2021-07-07 | |
| THSK/2020/NCS- TR/L.1.1.1/5/1 / Public Health Evaluation Meeting 1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-09-05 | | | | 2020-10-31 | ī | 2020-11-05 | |
| THSK/2020/NCS- TR/L.2.7.9/5/1 / Provincial Evaluation Meeting | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-10-29 | | | | 2021-12-24 | ī | 2021-12-29 | |
| THSK/2020/NCS- TR/L-2.6.3.1.C/S/3 / On-site Evaluation Training in Cancer Registration | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2020-10-07 | | | | 2020-12-02 | 2 | 2020-12-07 | |
| THSK/2019/NCS- TR/L-4.6.3/5/1 / HLC Awareness Activity (1-4 rounds) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2020-09-06 | | | | 2020-11-01 | 2 | 2020-11-06 | |
| THSK/2019/NCS- TR/L.2.12.6/S/5 / Childhood Obesity Action Plan Meeting | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-09-05 | | | | 2020-10-31 | 2 | 2020-11-05 | |
| THSK/2019/NCS- TR/L.1.2.1/S/3 / Training of trainers | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2020-10-06 | | | | 2020-12-01 | 2 | 2020-12-06 | |
| THSK/2021/NCS- TR/L.1.1.1/S/2 / Project Management Training | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-03-20 | | | | 2021-05-15 | 2 | 2021-05-20 | |
| THSK/2021/NCS- TR/L.1.1.1/S/3 / HSGM Projects Monitoring Meeting I | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-02-23 | | | | 2021-04-20 | 2 | 2021-04-25 | |
| THSK/2020/NCS- TR/L2.12.1/5/2 / Turkey Nutrition Guide Update Workshop | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-10-09 | | | | 2021-12-04 | 2 | 2021-12-09 | |
| SGGM/2021/NCS- TR/C.1.1.4.1.C/S/2 / Nurses Day Event | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-03-16 | | | | 2021-05-11 | 2 | 2021-05-12 | |
| THSK/2020/NCS- TR/L.2.18.4/5/8 / Tainers' Training for Prenatal Preparation-8 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2020-09-24 | | | | 2020-11-19 | 2 | 2020-11-24 | |
| THSK/2020/NCS- TR/L.2.18.4/S/9 / Trainers' Training for Prenatal Preparation-9 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Under Implementati on | | | 2020-10-15 | | | | 2020-12-10 | 2 | 2020-12-15 | |
| THSK/2020/NCS- TR/L.2.18.4/S/10 / Trainers' Training for Prenatal Preparation-10 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-04-15 | | | | 2021-06-10 | 2 | 2021-06-15 | |
| THSK/2021/NCS- TR/L.2.18.4/S/11 / Trainers' Training for Prenatal Preparation-11 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-12-21 | | | | 2021-02-15 | 2 | 2021-02-20 | |
| THSK/2021/NCS- TR/L.2.18.4/S/12 / Trainers' Training for Prenatal Preparation-12 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-12-14 | | | | 2021-02-08 | 2 | 2021-02-13 | |
| THSK/2021/NCS- TR/L.2.18.4/S/13 / Trainers' Training for Prenatal Preparation-13 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-02-23 | | | | 2021-04-20 | 2 | 2021-04-25 | |
| THSK/2019/NCS- TR/L.2.20.2.2.C/S/1-3 / Regional Evaluation Meeting 3 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-01-28 | | | | 2021-03-25 | 2 | 2021-03-30 | |
| THSK/2019/NCS- TR/L.2.20.2.2.C/S/1-4 / Regional Evaluation Meeting 4 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-02-18 | | | | 2021-04-15 | 2 | 2021-04-20 | |
| THSK/2020/NCS- TR/L.2.20.2.2.C/S/1-3 / Addiction Control Training 3 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-02-23 | | | | 2021-04-20 | 2 | 2021-04-25 | |
| THSK/2020/NCS- TR/L.2.20.2.2.C/S/1-4 / Addiction Control Training 4 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-04-29 | | | | 2021-06-24 | 2 | 2021-06-29 | |
| THSK/2021/NCS- TR/L2.20.2.2.C/5/1-1 / Regional Evaluation Meeting 1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-05-27 | | | | 2021-07-22 | 2 | 2021-07-27 | |
| THSK/2021/NCS- TR/L-2.20.2.2.C/S/1-2 / Regional Evaluation Meeting 2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2021-08-26 | | | | 2021-10-21 | 2 | 2021-10-26 | |
| THSK/2021/NCS- TR/L-2.20.2.2.C/5/1-3 / Training on the Fight Agaisnt Addiction 1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | 2021-09-16 | | | | 2021-11-11 | 2 | 2021-11-16 | |

| THSK/2021/NCS- TR/L.2.20.2.2.C/S/1-4 / | | | | | | | | Pending | | | | | | | | | | Т | |
|---|--------------|---|------|---------------------------|---------|--------------------------------|------|-------------------------------|--|--|---|------------|--|--|--|------------|---|------------|--|
| TR/L.2.20.2.2.C/S/1-4 / Addiction Prevention Training 2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Implementati on | | | | 2021-10-21 | | | | 2021-12-16 | : | 2021-12-21 | |
| THSK/2021/NCS- TR/L.2.20.6.2.C/S/1 / Anti- Addiction Workshop | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-10-06 | | | | 2021-12-01 | : | 2021-12-06 | |
| DHB/2021/NCS-TR/i.1.1/S/2 / Result Evaluation Workshop for REDES System | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-08 | | | | 2021-04-05 | | 2021-04-10 | |
| SAGEM/2020/NCS- TR/E.2.1.6.4/S/3 / Capacity Building Training-2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-11-12 | | | | 2021-01-07 | | 2021-01-12 | |
| SAGEM/2021/NCS- TR/E.2.1.6.5/S/4 / E.2.1. Project Evaluation Workshop | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-18 | | | | 2021-04-15 | : | 2021-04-20 | |
| THSK/2021/NCS- TR/L.2.7.8/S/4 / Tobacco Addiction Treatment Training Meeting | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-04 | | | | 2021-04-01 | : | 2021-04-06 | |
| THSK/2021/NCS- TR/L.4.3.2/S/1 / Family Medicine Orientation First Stage Certification Training | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-03-06 | | | | 2021-05-01 | : | 2021-05-06 | |
| THSK/2021/NCS- TR/L-4.3.2/S/2 / Family Medicine Orientation First Stage Certification Training 2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-05-07 | | | | 2021-07-02 | : | 2021-07-07 | |
| THSK/2020/NCS- TR/L.4.5.3.2.C/S/5 / Basic Training for Primary Health Care Services 5-6-7 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-05-27 | | | | 2021-07-22 | : | 2021-07-27 | |
| THSK/2020/NCS- TR/L.4.5.3.2.C/S/8 / Basic Training for Primary Health Care Services 8-9-10 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-08-26 | | | | 2021-10-21 | | 2021-10-26 | |
| THSK/2020/NCS- TR/L.4.5.3.2.C/S/15 / Training for the improvement of the Health Services Provided to Seasonal Agricultural Workers-S | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | ÷ | 2021-03-27 | | | | 2021-05-22 | : | 2021-05-27 | |
| THSK/2021/NCS- TR/L-4.5.3.2.C/S/1 / Basic Training for Primary Health Care Services-1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-01-21 | | | | 2021-03-18 | : | 2021-03-23 | |
| THSK/2021/NCS- TR/L-4.5.3.2.C/S/2 / Basic Training for Primary Health Care Services-2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-18 | | | | 2021-04-15 | | 2021-04-20 | |
| THSK/2021/NCS- TR/L-4.5.3.2.C/S/3 / Basic Training for Primary Health Care Services-3 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-03-11 | | | | 2021-05-06 | | 2021-05-11 | |
| THSK/2021/NCS- TR/L-4.5.3.2.C/S/4 / Basic Training for Primary Health Care Services-4 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-04-29 | | | | 2021-06-24 | | 2021-06-29 | |
| THSK/2021/NCS- TR/L.4.5.3.2.C/S/6 / Training for the Improvement of the Health Services Provided to Seasonal Agricultural Workers- 6 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-11-20 | | | | 2021-12-28 | | 2021-12-31 | |
| THSK/2020/NCS- TR/L-2.5.3.4.C/S/2 / Screening and Post-Screening Diagnosis Training 2-3 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-16 | | | | 2020-12-11 | : | 2020-12-16 | |
| THSK/2021/NCS- TR/L.2.5.3.4.C/S/4 / Awareness Activity (1st Round) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-06-20 | | | | 2021-08-15 | | 2021-08-20 | |
| SHGM/2021/NCS/A.3.1.3.1/S/ 1 / Printing of Training Material | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-12-10 | | | | 2021-02-04 | | 2021-08-03 | |
| SHGM/2021/NCS- TR/A.3.1.5.3/S/4 / Organization of Personnel Training-REHAB | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-03-11 | | | | 2021-05-06 | | 2021-05-11 | |
| SHGM/2021/NCS- TR/A.3.1.5.3/5/5 / Workshop for Sharing Knowledge and Skills for New Rehabilitation Clinics | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-04-10 | | | | 2021-06-05 | | 2021-12-02 | |
| SHGM/2021/NCS- TR/A.3.1.5.3/S/2 / Organization of Personnel Training-SAMBA | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-04 | | | | 2021-04-01 | | 2021-04-06 | |
| THSK/2021/NCS- TR/L.2.6.3.1.C/S/1 / Cancer Registry Training (1-4th rounds) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-04 | | | | 2021-04-01 | | 2021-04-06 | |
| THSK/2021/NCS- TR/L.2.6.3.1.C/S/2 / Cancer Registry Training (5-6th rounds) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-05-06 | | | | 2021-07-01 | | 2021-07-06 | |

| SGGM/2019/NCS- TR/C.1.2.1.1/S/3 / Organization of Congress/Symposium/Worksh op for Satisfaction Surveys | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-03-07 | | | | | | 2021-05- | 02 | 2021-05-07 | |
|---|--------------|---|------|---------------------------|-----------------|--------------------------------|------|-------------------------------|--|--|------------|------------|--|---------|-----|-------|-------|----------|----|------------|--|
| SGGM/2020/NCS- TR/C.1.1.9.21/S/2 / Physical Activity Event 7 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-06 | | | | | | 2020-12- | 01 | 2020-12-06 | |
| DİABGM/2021/NCS- TR/G.1.1.2.3/S/5 / African Health Personnel Training 3rd Round | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-04 | | | | | | 2021-04- | 01 | 2021-04-06 | |
| TKHK/2019/NCS- TR/N.3.1/5/12 / Training, Organization, Transportation and Accommodation Services for Acquiring Knowledge and Enhancing Expertise | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Canceled | | | | 2020-09-20 | | | | | | 2020-11- | 15 | 2020-11-20 | |
| DIABGM/2020/NCS- TR/G.1.1.2.3/S/10 / German Chamber of Commerce Health Business Forum | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-25 | | | | | | 2020-11- | 20 | 2020-11-25 | |
| DIABGM/2020/NCS- TR/G.1.1.2.3/NCB/11 / Asian Cooperation Dialogue Meeting of Health Ministers | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-11-01 | 2020-11-06 | | 2020-12 | -18 | 2021- | 11-17 | 2021-02- | 21 | 2021-02-26 | |
| SYGM/2020/NCS- TR/3.1.1.3/S/2 / New Building Earthquake Regulation and Related Technical Trainings | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-06 | | | | | | 2020-11- | 01 | 2020-11-06 | |
| SYGM/2020/NCS- TR/3.1.1.3/S/3 / Training on Zoning Law No. 3194 and Regulations and Site Technique | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-21 | | | | | | 2020-12- | 16 | 2020-12-21 | |
| SYGM/2020/NCS- TR/3.1.1.3/S/4 / BIM Trainings | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2021-01-07 | | | | | | 2021-03- | 04 | 2021-03-09 | |
| THSK/2020/NCS- TR/L.2.7.1/S/1 / Tobacco Addiction Treatment Training Meeting-1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-25 | | | | | | 2020-11- | 20 | 2020-11-25 | |
| SCGM/2020/NCS- TR/C.1.2.1.1/5/4 / Procurement of training services on quantitative and qualitative methods in health research-1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-07 | | | | | | 2020-12- | 02 | 2020-12-07 | |
| SGGM/2021/NCS- TR/C.1.2.1.1/S/1 / Training on Quantitative and Qualitative Methods in Health Research 2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-12-07 | | | | | | 2021-02- | 01 | 2021-02-06 | |
| SAGEM/2021/NCS- TR/E.6.1.2.5.C.4/S/1 / National HTA Meeting/Congress 2021 | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-12-26 | | | | | | 2021-02- | 20 | 2021-02-25 | |
| SHGM/2020NCS- TR/A.1.3.3.1/5/3 / Regulation Workshop on Supervision of Public Health Facilities and Implementation of Administrative Sanctions | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-04 | | | | | | 2021-04- | 01 | 2021-04-06 | |
| THSK/2020/NCS- TR/L-2.18.5/S/1 / Mother Friendly Hospital Evaluators Update Meeting | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-02-12 | | | | | | 2021-04- | 09 | 2021-10-06 | |
| SHGM/2020/NCS- TR/A.3.1.5.3/S/10 / Basic Training Program on Addiction | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-12-05 | | | | | | 2021-01- | 30 | 2021-02-04 | |
| THSK/2020/NCS- TR/L.4.6.1/S/1 / HLC Chief Physicians and Case Coordinators Training 1-2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-05 | | | | | | 2020-10- | 31 | 2020-11-05 | |
| THSK/2020/CS/L4.6.1/S/2 / Information Meeting for HLC Dentists | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-05 | | | | | | 2020-10- | 31 | 2020-11-05 | |
| SBSGM/2020/NCS- TR/D.3.4.3/S/1 / Digital Hospital 2020 Regional Workshops | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-09-05 | | | | | | 2020-10- | 31 | 2020-11-05 | |
| THSK/2020/NCS- TR/L.2.12.3/S/1 / National Nutrition Science Council Workshop | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-06 | | | | | | 2020-12- | 01 | 2021-05-30 | |
| SHGM/2020/NCS- TR/A.3.1.5.3/5/11 / Staff Training-Meeting with Experts- 1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-06 | | | | | | 2020-12- | 01 | 2020-12-06 | |
| THSK/2021/NCS- TR/L.2.6.3.1.C/S/3 / On-site Evaluation Training in Cancer Registry (1-3 rounds) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2021-10-06 | | | | | | 2021-12- | 01 | 2021-12-06 | |
| THSK/2020/NCS- TR/L.2.5.3.4.C/S/3 / Awareness Activity (1st Round) | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | 2020-10-05 | | | | | | 2020-11- | 30 | 2020-12-05 | |

| StCM/2019/NCS-TRP_15/15 Proteing and Extended Prevention Red / \$510 Primary and Secondary Prevention Request for Quotations Request fo | 15 2021-04-2 16 2020-12-2 | -06 |
|---|------------------------------|------|
| PDB2/018/NCS-TR/P.15/6 BBD / 83310 Improving the Effectiveness of Post Request for Quotations Post Single Stage - One Envelope D.00 Canceled | 15 2021-04-2 16 2020-12-2 | -20 |
| Protection Pro | 16 2020-12-2 | |
| SAGEN/2015/NCS- TRULL LZ 27/17 Health BRD / 85310 Simple state Simple stage - One S | | -21 |
| TREELT.2/S/17 (Health Sector Post Statistics Meeting Statistics Meetin | 2021-02-0 | |
| SAGEM/2020 (NCS- Improving the Effectiveness of Parameter Francisco Co. Pending | | -06 |
| SAGEN/2020/NCS- TREE.11.8.2/PJC Result Amountcement Meeting Improving the Effectiveness of Overall Results Sector Administration Post Request for Quotations Unimited Single Stage - One Envelope Unimited Single Stage - One Envelope Unimited Single Stage - One Envelope 2021-04-06 2021-04-06 | 2021-06-0 | -06 |
| SHCM/2015/NCS - Training on National Regions A utility and Legislation - Significant Regions I training (Manual Regions I training (Manual Regions I training Regions | 2021-02-0 | -06 |
| SHCM/2019/NC5- TRA.E.1.3.3.1.5/2 Training on National Regions Common National | 16 2021-05-2 | -21 |
| THSX/2019/NCS- TRIL_122_113/4 Nutrition TRIC_122_113/4 Nutrition Tricentify Family Medicine Unit Training Meeting Training Me | 09 2021-05-1 | -14 |
| THISS 2019 INCES - Improving the Effectiveness of REAL 4.1.5.86/5/5 Monitoring and Explanation Trainings 1.2— BBD / 85310 Overall Health Sector Post Guotations United Single Stage - One Envelope One E | 2020-11-1 | -17 |
| THSX/2019/MC5- TRILIZ2/25/61 / Pre-School Nutrition Physical Activity Guide Training BRD / 85310 Primary and Secondary Post Request for Quotations Uniformative Control of Prevention Request for Quotations Uniformative Control of Primary and Secondary Prevention Post Request for Quotations Uniformative Control of Primary and Secondary Prevention Request for Quotations Uniformative Control of Primary and Secondary Prevention Request for Quotations (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Prevention (Primary and Secondary Primary br>Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Primary Pri | 2020-12-0 | -06 |
| TISS/2015/PICS- TISS/21/Tibrd School Health Symposium BRD / 85310 Primary and Secondary Post Request for Quotations United Single Sage - One Envelope Pending Selection School Health Symposium Prevention Post Reputation United Single Sage - One Envelope 2021–02-04 | 2021-04-0 | -06 |
| THISS/103-19/CS- TRIAL 121/25/15/1 Previncial Health Personnel Training for In- Unibetes at School Program- Ist and 2nd Rounds BBD / 8510 Primary and Secondary Post Quotations Limited Single Stage - One Envelope Envelope United Single Stage - One Envelope 2021-02-22 | 2021-04-2 | -24 |
| THSS/2019/RCS Improving the Effectiveness of REIL/2.18.45/15 Trainers' Training Ferendal Preparations—See August 10 Could Makin Sector Post Request for Quotations Post Repeated Ferendal Preparations—See August 10 Countries Post Request for Quotations Post | 2021-03-3 | -31 |
| THSK/2019/NCS- TR;LS_1315/1-1 /NEC BRD / \$5310 Primary and Secondary Pexention Request for Quotations Benning Removed Pervention Representation Removed Pervention Removed Pervention Representation Removed Pervention Rem | 2020-12-0 | -07 |
| THISCURION/CCS PROTECTION OF THE PROTECTION OF T | 2021-05-0 | -07 |
| THISS (2000/NES- TRICL 1.1.15/27) FOSCM Central Evaluation Meeting I BBD / 85310 Primary and Secondary Prevention Post Request for Quotations United Single Stage - One Envelope On Departure Prevention On Departure | 2020-11-2 | -21 |
| SGB/2018/NC5-TRJ3.1.1/5/1 / Sortatepic Plan Promotion - Containing Plan Promotion - Co | 15 2020-11-2 | -20 |
| THIS/JOIN/RS- TRIL-2.3.2.14/11/Training for the Sandarduzation of Centants Care Assessment Centants Care Assessment Pewention United Single Stage - One Envelope Pedicing Contact Care Assessment Province Contact Care Care Care Care Care Care Care Care | 2020-12-1 | -15 |
| THSX/2019/NCS- TRX/L2.3/95/1/ Information and Orientation Training for Physiotheraptis at Healthy Using Centers. Post Primary and Secondary Provided Pr | 24 2020-12-2 | -29 |
| THSX/2020/NCS- TR/L2.3.1/15/1 Provincial Coordinator Training Meeting Provinc | 2020-11-0 | -06 |
| THSX/2019/NC5- TRXL/20.215/1 Workshop page 1800 / SS310 Primary and Secondary Post Request for Quotations United Single Stage - One Envelope 0.0.0 Pending Implemental on Proceedings of Primary and Secondary Prevention Prevention 1.0.0 Pending Implemental 1.0.0 Pending Implement | 2021-12-2 | -26 |
| THIST/DED/TECS TRIAL 20.25 2.25 (5.12-7) Regional Evaluation Meeting 2 IRRO / 85310 Primary and Secondary Pevertion Provincing Applications of Meeting 2 IRRO / 85310 Primary and Secondary Pevertion Provincing Stage - One Envelope O.00 Predicing Implementating Implementating Implementating Implementating Implementation Implementat | 2021-05-1 | -11 |
| THSX/2019/NCS- TR2.L.15.10/5/2 Final project training evaluation meeting with a frequency of the Effectiveness of Quotations with the Complete Comp | 2021-06-1 | i-19 |

| Market Ma | | | | | | | | | | | | | | | | | | | | | | | |
|--|--|--------------|---|------|---------------------------|-----------------|--------------------------------|-----------|-------------------------------|--|--|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|--|
| Marche M | SGB/2020/NCS- TR/J.1.1/S/11 / Provincial Health Directorates Strategic Plan Monitoring and Evaluation Training-3 | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | | 2021-04-06 | | | | | | 2021-06-01 | | 2021-06-06 | |
| Part | SGB/2019/NCS-TR/J.1.1/S/1 / Strategic Plan Monitoring and Evaluation Training-2 | IBRD / 85310 | Overall Health Sector | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2020-10-06 | | | | | | 2020-12-01 | | 2021-05-30 | |
| Market M | SGB/2019/NCS-TR/J.1.1/S/2 / Strategic Plan Monitoring and Evaluation Training-S | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-03-07 | | | | | | 2021-05-02 | | 2021-05-07 | |
| Marche M | SGB/2019/NCS-TR/J.1.1/S/3 / English Language Education | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2020-10-06 | | | | | | 2020-12-01 | | 2021-05-30 | |
| Market Comment of Market Comme | SGB/2020/NCS/J.1.2/S/1 / Manual Design and Publication | IBRD / 85310 | Overall Health Sector | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-04-06 | | | | | | 2021-06-01 | | 2021-11-28 | |
| Marche M | SGB/2019/NCS-TR/J.1.2/S/2 / Training for Sharing Roles and Responsibilities and Outcomes for Internal Control | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-01-31 | | | | | | 2021-03-28 | | 2021-04-02 | |
| AND TRANSPORT OF THE PROPERTY | SGGM/2019/NCS/C.1.2.1.1/N CB/1 / Health Care Satisfaction Survey-1 Field Service | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | 2020-10-01 | | 2020-10-16 | | | 2020-11-15 | | 2020-11-30 | 2020-12-28 | | 2021-01-09 | |
| Secretary Control Cont | THSK/2021/NCS- TR/L.4.5.3.2.C/S/5 / Training Evaluation and Closing Meeting | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-10-06 | | | | | | 2021-12-01 | | 2021-12-06 | |
| Market Ma | DIABGM/2020/NCS- TR/G.1.1.2.3/NCB/2 / Turkish Council Scientific Committee on Health Meeting and Aziz Sancar Science Awards Ceremony | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Under Implementati on | | | 2020-09-01 | 2020-09-10 | 2020-09-16 | | | 2020-10-01 | 2020-09-18 | 2020-10-08 | 2020-10-11 | | 2020-10-31 | |
| The section of the se | DIABGM/2020/NCS- TR/G.1.1.2.3/S/2 / Health Personnel Training (Lebanon) (2nd Round) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 21,512.92 | Signed | | | | | 2020-09-26 | 2020-09-28 | | | | | 2020-10-10 | 2020-10-07 | 2020-11-14 | |
| March Control Contro | THSK/2021/NCS/L.1.2.1/S/1 / Preparation, Printing and Distribution of Posters and Leaflets for Various Target Groups to Increase Social Awareness under the HIV/AIDS Control Program of Turkey | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Pending Implementati on | | | | | 2020-10-24 | | | | | | 2020-12-19 | | 2021-01-03 | |
| March Marc | SHGM/2020/NCS/A.1.3.4.7/S/ 1 / Introductory Film-Making for Health Facilities Inspections and Health Facilities Inspection and Monitoring (Den-I2) System Implementation | | Overall Health Sector | Post | Request for Quotations | Limited | Single Stage – One Envelope | 8,573.31 | Signed | | | | | 2021-04-13 | 2021-05-21 | | | | | 2021-06-08 | 2021-06-10 | 2021-08-17 | |
| Moderate Statement Processing All Parks Statement Stat | THSK/2021/NCS/L.2.7.9/NCB /1 / Global Adult Tobacco Survey -2021 | IBRD / 85310 | | Post | Request for Bids | Open - National | | 0.00 | Pending Implementati on | | | 2021-04-28 | | 2021-05-03 | | | 2021-06-14 | | 2021-07-14 | 2021-08-18 | | 2021-12-31 | |
| CAM/2011/NCS-L11-12-AV Annual conduction and Annual conduction | SBSGM/2021/NCS- TR/D.3.2.1/S/1 / Public Health Management System (PHMS) Evaluation and New Period Analysis Workshop | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 0.00 | Under Implementati on | | | | | 2021-08-04 | | | | | | 2021-09-29 | | 2021-12-31 | |
| Column C | DIABGM/2021/NCS- TR/G.1.1.2.3/S/1 / Health Personnel Training (Gambia) (1st Round) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-08-06 | | | | | | 2021-08-20 | | 2021-12-31 | |
| SAEM/N/2011/NCS- NCL 1.21/NCS NC | SGGM/2021/NCS/C.1.1.5.2.A/ S/3 / Health Dictionary Production and Animation Video Series Production Service Procurement | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Under Implementati on | | | | | 2021-08-18 | | | | | | 2021-10-13 | | 2021-12-31 | |
| SECURIZE SERVICE and Recently with Early 8.3510 Overal Health Sector Preparation (Intelligence P | SGGM/2021/NCS/C.1.1.5.2.A/ S/4 / Desk Exercise Videos Production Work | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-09-28 | | | | | | 2021-11-23 | | 2021-12-31 | |
| Figure F | DIABGM/2021/NCS- TR/G.1.1.2.3/NCB/1 / Turkic Council's Ministers of Health Forum and Aziz Sancar Science, Service and Incentive Awards | IBRD / 85310 | Overall Health Sector | Post | Request for Bids | Open - National | Single Stage - One Envelope | 0.00 | Canceled | | | 2021-09-24 | 2021-09-23 | 2021-10-08 | | | 2021-10-11 | | 2021-10-18 | 2021-10-22 | | 2021-10-31 | |
| MOL.2.1.0.1/2.1 Workshop Most Month Mo | SGGM/2021/NCS/C.1.1.5.2.A/ S/5 / Informative Booklet Printing Service for Pregnant Women | IBRD / 85310 | Primary and Secondary Prevention | Post | Request for Quotations | Limited | Single Stage - One Envelope | 67,911.60 | Signed | | | | | 2021-10-16 | 2021-10-20 | | | | | 2021-12-11 | 2021-10-27 | 2021-12-31 | |
| Indigroup the Effectiveness of Post Single Stage - One Envelope (2021-11-26 2 | SBSGM/2021/NCS- TR/D.3.2.1/S/2 / Workshop on Central Physician Appointment System Commissions | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage – One Envelope | 6,917.33 | Signed | | | | | 2021-11-02 | 2021-11-08 | | | | | 2021-11-26 | 2021-11-12 | 2021-12-31 | |
| ACCINATION INC.S. ACCINATION IN | DIABGM/2021/NCS- TR/G.1.1.2.3/S/2 / Health Personnel Training (Urla) (2nd Round) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Pending Implementati on | | | | | 2021-11-12 | | | | | | 2021-11-26 | | 2021-12-19 | |
| | SAGEM/2021/NCS- TR/E.2.1.2.1/S/1 / Hands-on Training of Provincial Organization Coordinators | IBRD / 85310 | Primary and Secondary Prevention | Post | | Limited | Single Stage - One Envelope | 0.00 | Under Implementati on | | | | | 2021-11-19 | | | | | | 2021-11-25 | | 2021-12-03 | |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|----------------------|---|-------------|--|----------------------|---------------|-------------------------|---------------------------|------------|------------|-------------------|------------|--------------------------|------------|---------------------|--------|-------------------------|--------|---------------------|----------|-----------------------|------------|------------|----------|------------|-----------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of | Reference | Expression Not | | Short List Request fo | | Request fo as Is | sued | Opening of Proposals | | Evalua Technical | Proposal | Report a Negotiate | d Contract | Signed (| Contract | Contract C | ompletion |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| SGB/2018/CS/J.1.2/CQS/1 / Internal Control System Consultancy Service and Software | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Consultant Qualification Selection | Open – National | | 0.00 | Pending Implementation | 2020-09-02 | | 2020-09-23 | | 2020-11-06 | | | | | | | | 2020-12-06 | | 2021-01-10 | | 2021-07-09 | |
| SYGM/2019/CS/F.3.1.1.3/CQS /1 / PPP Legal and Financial Consultancy Services | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2020-11-03 | | 2020-11-24 | | 2021-01-07 | | | | | | | | 2021-02-06 | | 2021-03-13 | | 2021-09-09 | |
| SYGM/2020/CS/F.2.2.1.3/CQS /1 / Service Procurement for Developing Minimum Design Standards | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Consultant Qualification Selection | Open – National | | 0.00 | Pending Implementation | 2020-08-31 | | 2020-09-21 | | 2020-11-04 | | | | | | | | 2020-12-04 | | 2021-01-08 | | 2021-07-07 | |
| SYGM/2021/CS/F.2.2.1.3/CQS /1 / Service Procurement for the Development of a Practical Guide for PPP Health Facilities | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2020-10-07 | | 2020-10-28 | | 2020-12-11 | | | | | | | | 2021-01-10 | | 2021-02-14 | | 2021-08-13 | |
| SGGM/2020/CS/C.1.1.7.1.A/C QS/1 / Performing Arts Consultancy Service Procurement (GETAT) | IBRD / 85310 | Primary and Secondary Prevention | Post | Consultant Qualification Selection | Open – National | | 0.00 | Pending Implementation | 2020-09-02 | | 2020-09-23 | | 2020-11-06 | | | | | | | | 2020-12-06 | | 2021-01-10 | | 2021-07-09 | |
| PYDB/2021/CS/P.4/CQS/2 / Procurement of Consultancy Services for Ankara Vaccine Research and Production Center GMP Audits and Certification | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Consultant Qualification Selection | Open - National | | 0.00 | Under Implementation | 2021-06-04 | 2021-06-07 | 2021-06-25 | | 2021-08-08 | 2021-08-11 | | | | | | | 2021-09-07 | | 2021-10-12 | | 2023-06-08 | |
| PYDB/2021/CS/P-4/CQS/1 / Environmental and Social Impact Assessment and its sub-management plans for Ankara Akyurt Vaccine Production Center, Experimental Animal Production Center and ABSL3 Level Laboratory Project (Activity 1) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Consultant Qualification Selection | Open – International | | 0.00 | Under Implementation | 2021-08-25 | 2021-08-25 | 2021-09-15 | 2021-09-02 | 2021-10-29 | 2021-11-04 | | | | | | | 2021-11-28 | 2021-12-01 | 2021-12-30 | | 2021-12-31 | |

| INDIVIDUAL CONSUL | TANTS | | | | | | | | | | | | | | | | |
|---|----------------------|-------------------------------------|-------------|---------------------------------------|--------------------|---------------|-------------------------|----------------|----------|------------|-----------------|----------|------------|----------|------------|------------|-----------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of | Reference | Identified | Draft Ne | gotiated | Signed (| Contract | Contract C | ompletion |
| | | | | | | | (000) | | Planned | Actual | Cons Planned | Planned | Actual | Planned | Actual | Planned | Actual |
| PYDB/2015/CS/P.2/IC/1-2-3- 4 / Recruitment of Financial Management Staff for MOH PMSU | IBRD / 85310 | Primary and Secondary Prevention | Prior | Direct Selection | Direct | | 70,985.13 | Signed | | | | | | | 2016-02-04 | | |
| DISAB/2015/CS/G.1.1.1.1/IC/ 1 / Hiring Organization Consultant | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 20,674.32 | Signed | | | | | 2016-01-21 | | 2016-01-22 | | |
| TKHK/2016/CS/N.3.1.4/SSS/1 / Trainers' Training – Trainings on Hospital Pharmacy Training and Application Centers | IBRD / 85310 | Primary and Secondary Prevention | Prior | Direct Selection | Direct | | 158,785.35 | Signed | | | | | | | 2017-02-01 | | |
| SAGEM/2015/CS/E.5.3.3.1/IC /3 / Procurement Consultant for General Directorate of Health Researches | IBRD / 85310 | Primary and Secondary Prevention | Prior | Direct Selection | Direct | | 40,028.33 | Signed | | | | | | | 2015-12-01 | | |
| PYDB/2015/CS/P.1/IC/1-1 / Hiring Project Consultant for PMSU | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 12,441.57 | Signed | | | | | 2016-03-07 | | 2016-02-04 | | |
| SBSGM/2015/CS/D.1.3.1.1/IC /3 / IT Support Staff | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 22,841.87 | Signed | | | | | 2016-03-11 | | 2016-03-11 | | 1 |
| SYGM/2015/CS/F.3.1.1.3/IC/ 12 / Regional Planning Consultant | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 42,016.07 | Signed | | | | | 2016-03-22 | | 2016-02-15 | | |
| ASHGM/2015/CS/B.1.1.1.2/IC /1 / Statistician | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 33,703.21 | Signed | | | | | 2016-04-04 | | 2016-03-01 | | |
| SHGM/2015/CS/A.1.1.4.3/IC/ 1 / Data Mining Specialist | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 22,837.35 | Signed | | | | | 2016-05-11 | | 2016-05-13 | | |
| THSK/2015/CS/L.2.3.2.2/IC/1 / Statistic Consultant | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | | 5,240.41 | Terminated | | 2020-01-01 | | | 2016-10-24 | | | | |
| PYDB/2016/CS/P.4/IC/3 / Legal Consultant | IBRD / 85310 | Primary and Secondary Prevention | Prior | Individual Consultant Selection | Open | | 9,288.23 | Signed | | | | | 2016-05-11 | | 2016-05-23 | | |
| PYDB/2016/CS/P.6/SSS/1 / Consultancy Services for Project For Planning, Implementing And Monitoring Health Strategies | IBRD / 85310 | Primary and Secondary Prevention | Prior | Direct Selection | Direct | | 16,000,000.00 | Under Review | | | | | | | 2016-11-03 | | |

| and international Health Collaboration Prevention 1952/2035/55/1.2.20.1.2/C/ 2/ Procurement Specialist BBD / 85310 Primary and Secondary Procurement Specialist Primary and Secondary Primary And Secondary Primary Internation BBD / 85310 Primary and Secondary Prevention Prevention Prevention | rior rior | Individual Consultant Selection Direct Selection | Open Direct | 23,439.92 | Signed | | | | | | 2016-04-11 | | 2016-04-01 | | |
|--|------------------|---|-------------|--------------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| DABCM/2016/CS/C.1.1.2.1 /SSS/11 / Training Consultancy services for Health Policies System Analysts | | Direct Selection | Direct | | | | | | | | | | | | |
| /SSS/1 / Training Consultancy Services for Health Policies System Analysts | rior | | | 55,082.69 | Signed | | | | | | | | 2016-05-02 | | |
| | | Direct Selection | Direct | 25,076.15 | Signed | | | | | | | | 2016-05-05 | | |
| TKHK/2016/CS/N.3.1.5/IC/2 / Mild-level Software Specialist Prevention Prevention Prevention | rior | Individual Consultant Selection | Open | 21,070.08 | Signed | | | | | | 2016-05-25 | | 2016-06-01 | | |
| SAGEM/2016/CS/E.S.1.2.2 //SSS/1-2 / WHO Household Health Survey with STEPs Methodology | rior | Direct Selection | Direct | 1,536,626.00 | Signed | | | | | | | | 2016-11-10 | | |
| SCCM/2016/CS/C-1.1.9.1.8/I C/7 / Communication Consultant (2) Primary and Secondary Prevention Provention | rior | Individual Consultant Selection | Open | 16,034.12 | Signed | | | | | | 2016-05-04 | | 2016-05-05 | | |
| THSK/2016/CS/L2.12.1.1.c/l C/6 / Nutrition Consultant -3 IBRD / 85310 Primary and Secondary Prevention | rior | Individual Consultant Selection | Open | 16,347.55 | Canceled | | | | | | 2016-10-05 | | | | |
| Evaluation of Project and Programs (ILO) | rior | Direct Selection | Direct | 52,363.49 | Signed | | | | | | | | 2017-05-17 | | |
| PMD 20.27 (Cs) P. 1/SSS/ 1 / Consulting Services for ling and Evaluation of Health Programs/Projects IBRD / 85310 Primary and Secondary Prevention | rior | Direct Selection | Direct | 28,740.78 | Signed | | | | | | | | 2017-12-05 | | |
| PYIDB/2018/CS/P.1/SSS/1 / Training on Impact Evaluation of Public Policies Programmes and Projects Primary and Secondary Prevention Prevention | lost | Direct Selection | Direct | 29,772.72 | Under Implementation | | | | | | | | | | |
| SCM/2018/CS/F-3.1.1.3/IC/6 IBRD / 85310 Primary and Secondary Prevention Province of Primary and Secondary Prevention Pre | lost | Individual Consultant Selection | Open | 12,165.80 | Under Implementation | | | | | | 2018-05-07 | | | | |
| THSK/2018/CS/L·2.18.3/IC/2 IBRD / 85310 Primary and Secondary Primary Prevention Primary Primary Primary Prevention Primary Primary Prevention Primary Primary Prevention Primary Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primary Prevention Primar | rior | Individual Consultant Selection | Open | 7,035.26 | Signed | | | | | | 2018-07-06 | | 2018-09-03 | | |
| SHGM/2019/CS/A.3.1.2.2/SSS /1 / Training Consultant (Development of Gender Sensilive Therapy Model Training) Primary and Secondary Prevention Primary and Secondary | rior | Individual Consultant Selection | Direct | 0.00 | Canceled | 2019-10-22 | | 2019-11-01 | | 2019-11-05 | | 2019-11-18 | | 2019-11-27 | |
| PROBJECOSCS_P_VEC_T_A for- environmental sociation with be recruited to resure that the project is implemented in requirements of the Environmental and Social Forumomental and Social Bank forumomental and Social Farameorit_ESS_P | łost | Individual Consultant Selection | Open | 7,668.71 | Signed | 2020-05-25 | 2020-06-27 | 2020-06-20 | 2020-06-23 | 2020-06-25 | 2020-07-03 | 2020-07-05 | 2020-07-06 | 2021-12-31 | |
| project and to ensure that no adverse social impacts are caused by the project. | lost | Individual Consultant Selection | Open | 8,646.22 | Signed | 2020-05-25 | 2020-05-19 | 2020-06-20 | 2020-07-01 | 2020-06-25 | 2020-06-01 | 2020-07-05 | 2020-07-06 | 2021-12-31 | |
| PYDB/2020/CS/P.1/P.C/1 / The Consultant will be activities under the Project, in- unit and inter-unit communication processes and the purpose of ensuring more fefficive project management in the Project Management Support Unit. | fost | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-06-11 | | 2020-07-07 | | 2020-07-12 | | 2020-07-22 | | 2022-01-17 | |
| TREASONCY No. 3.1/C.11 Procurement For Technical Services in Healthical Facilities to ensure technical Hard Services in Healthical Operations Operations Operations | ^l ost | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-06-16 | 2020-06-23 | 2020-07-12 | | 2020-07-17 | | 2020-07-27 | | 2022-01-22 | |
| TREE_ISSUITCS_NELT_ICT_I PROJUMENT FOR THE TREE TREE TREE TREE TREE TREE TREE | ^l ost | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-06-16 | 2020-06-23 | 2020-07-12 | | 2020-07-17 | | 2020-07-27 | | 2022-01-22 | |
| SBSGM/2020/CS/D.3.4.5/IC/4 Individual Consultancy IBRD / 85310 Improving the Effectiveness of Overall Health Sector Administration Administration Pr | lost | Individual Consultant Selection | Open | 14,819.80 | Signed | 2020-06-23 | 2020-06-30 | 2020-07-19 | 2020-07-10 | 2020-07-24 | 2020-07-10 | 2020-08-03 | 2020-07-17 | 2022-01-29 | |
| SHCM/2019/CS/A.3.1.2.2./SS 51/1 / Training Consultant (Development of Gender (Development of Gender Training) Primary and Secondary Prevention Primary and Secondary Prevention | lost | Direct Selection | Direct | 0.00 | Pending Implementation | 2019-10-22 | | 2019-11-01 | | | | 2020-01-05 | | 2020-07-03 | |

| SYGM/2019/CS/F.3.1.1.3/IC/ 5 / Facade Consultant (Report- | IBRD / 85310 | Increasing Efficiency of Hospital Management and | Post | Individual Consultant | Open | 0.00 | Canceled | 2020-09-01 | | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
|---|--------------|---|------|---------------------------------------|------|-----------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| Based) SGGM/2019/IC/C.1.2.2.1/IC/ | IBKD / 83310 | Operations | rost | Selection | Орен | 0.00 | Canceled | 2020-09-01 | | 2020=10=20 | | 2020-11-10 | | 2020-12-13 | | 2021-06-13 | |
| 1 / Health Care Satisfaction | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-01 | | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
| SGGM/2019/CS/C.1.2.2.1/IC/ 2 / Health Care Satisfaction Survey-1 Consultancy Service- 2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-01 | | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
| SGGM/2020/CS/C.1.2.2.3/IC/ 3 / Health Personnel Satisfaction Survey/Measurement&Evaluati on Consultancy Service-1 | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-01 | | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
| SGGM/2020/IC/C.1.2.2.3/IC/ 4 / Health Staff Satisfaction Survey Consultancy Service-2 | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-01 | | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
| SBSGM/2020/CS/D.3.4.5/IC/6 / City Hospital Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 13,026.17 | Signed | 2020-08-31 | 2020-07-02 | 2020-10-19 | 2020-07-10 | 2020-11-09 | 2020-07-10 | 2020-12-14 | 2020-07-10 | 2021-06-12 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 48 / Project Consultant (1) (Full-Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-15 | | 2020-11-03 | | 2020-11-24 | | 2020-12-29 | | 2021-06-27 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 34 / Urban and Regional Planning Consultant | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-09-15 | | 2020-11-03 | | 2020-11-24 | | 2020-12-29 | | 2021-06-27 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 68 / Architect (5) (Full-Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-02 | | 2020-11-20 | | 2020-12-11 | | 2021-01-15 | | 2021-07-14 | |
| SAGEM/2019/CS/E.2.1.4.5/IC /1 / Content Development Specialist (Individual full-time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-11-21 | | 2021-01-09 | | 2021-01-30 | | 2021-03-06 | | 2021-09-02 | |
| SAGEM/2019/CS/E.2.1.4.6/IC /2 / Content Development Specialist (Individual full-time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-11-26 | | 2021-01-14 | | 2021-02-04 | | 2021-03-11 | | 2021-09-07 | |
| THSK/2019/CS/L4.6.1/IC/20 7 / Psychologist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2019/CS/L4.6.1/IC/21 2 / Psychologist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2019/CS/L4.6.1/IC/24 7 / Physiotherapist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2019/CS/L4.6.1/IC/26 0 / Physiotherapist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| SBSGM/2019/CS/D.3.4.1.1/IC /3 / Software Support Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 66 / Finance Assistant (1) (Full- time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2020/CS/L2.6.4/IC/1 / Statistics Consultant | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| SBSGM/2020/CS/D.3.4.5/IC/5 / IT Support Staff | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 8,892.72 | Signed | 2020-08-31 | 2020-07-01 | 2020-10-19 | 2020-07-10 | 2020-11-09 | 2020-07-10 | 2020-12-14 | 2020-07-10 | 2021-06-12 | |
| SGGM/2020/CS/C.1.1.2.3/IC/ 3 / Individual Consultant Recruitment for Recording, Montage and Editing | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-09-01 | 2020-06-30 | 2020-10-20 | | 2020-11-10 | | 2020-12-15 | | 2021-06-13 | |
| SAGEM/2019/CS/E.2.1.1.1/IC /1 / Education Management System Specialist (Individual full-time) (Full Time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-11-30 | | 2021-01-18 | | 2021-02-08 | | 2021-03-15 | | 2021-09-11 | |
| THSK/2020/CS/L.1.1.1/IC/1 / Project Assistant (Full-Time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2018/CS/L4.6.1/IC/29 / Social Worker | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2018/CS/L4.6.1/IC/31 / Social Worker | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 14,108.79 | Signed | 2020-08-31 | 2018-05-14 | 2020-10-19 | 2021-02-23 | 2020-11-09 | 2021-02-23 | 2020-12-14 | 2021-03-01 | 2021-06-12 | |
| THSK/2018/CS/L-4.6.1/IC/63 / Social Worker | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2018/CS/L-4.6.1/IC/68 / Dietitian | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| THSK/2018/CS/L-4.6.1/IC/77 / Dietitian | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |

| THSK/2018/CS/L.4.6.1/IC/15 9 / Child Development Specialist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
|--|--------------|---|------|---------------------------------------|---------|-----------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| THSK/2018/CS/L.4.6.1/IC/16 7 / Child Development Specialist | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-08-31 | | 2020-10-19 | | 2020-11-09 | | 2020-12-14 | | 2021-06-12 | |
| SBSGM/2020/CS/D.3.2.2/IC/1 / Data Protection Law Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 27,628.03 | Signed | 2020-09-01 | 2020-09-01 | 2020-10-20 | 2020-09-29 | 2020-11-10 | 2020-09-29 | 2020-12-15 | 2020-09-29 | 2021-12-31 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 19 / Legal Consultant (4) (Full- time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-01 | | 2020-11-19 | | 2020-12-10 | | 2021-01-14 | | 2021-07-13 | |
| SBSGM/2020/CS/D.3.4.5/IC/8 / Statistics Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 3,953.64 | Signed | 2020-09-02 | 2020-09-03 | 2020-10-21 | 2020-10-26 | 2020-11-11 | 2020-10-26 | 2020-12-16 | 2020-10-26 | 2021-12-31 | |
| SYGM/2020/CS/F.3.1.1.3/IC/ 2 / Legal Consultant (Report- Based) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 12,595.46 | Completed | 2020-09-03 | 2020-09-03 | 2020-10-22 | 2020-09-17 | 2020-11-12 | 2020-09-23 | 2020-12-17 | 2020-09-23 | 2021-01-16 | 2020-10-06 |
| SYGM/2018/CS/F.3.1.1.3/IC/ 33 / Medical Device Tracking Consultant | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-07 | | 2020-11-25 | | 2020-12-16 | | 2021-01-20 | | 2021-12-31 | |
| SYGM/2017/CS/F.3.1.1.3/IC/ 1 / Communications Consultant (2) (Full-Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-07 | | 2020-11-25 | | 2020-12-16 | | 2021-01-20 | | 2021-12-31 | |
| SBSGM/2020/CS/D.3.2.2/IC/2 / Health Informatics Law Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 1,706.13 | Signed | 2020-10-07 | 2020-10-08 | 2020-11-25 | 2020-11-18 | 2020-12-16 | 2020-11-18 | 2021-01-20 | 2020-11-19 | 2021-12-31 | |
| SYGM/2018/CS/F.3.1.1.3/IC/ 7 / Legal Consultant (Full- Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-13 | | 2020-12-01 | | 2020-12-22 | | 2021-01-26 | | 2021-12-31 | |
| PYDB/2020/CS/P.7/IC/1 / Researcher | IBRD / 85310 | Unallocated | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-11-12 | 2020-11-12 | 2020-12-31 | | 2021-01-21 | | 2021-02-25 | | 2021-12-31 | |
| TKHK/2020/CS/N.3.1/IC/4 / Junior Software Specialist 2 (Full-Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 26,297.52 | Signed | 2020-11-18 | 2020-11-18 | 2021-01-06 | 2020-12-28 | 2021-01-27 | 2020-12-28 | 2021-03-03 | 2020-12-31 | 2021-12-31 | |
| SBSGM/2020/CS/D.3.2.2/IC/3 / Database Specialist (Full- Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 45,254.71 | Signed | 2020-12-10 | 2020-12-14 | 2021-01-28 | 2020-12-29 | 2021-02-18 | 2020-12-29 | 2021-03-25 | 2020-12-31 | 2021-12-31 | |
| SYGM/2020/CS/F.3.1.1.3/IC/ 3 / Project Coordinator (Full- Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-12-18 | | 2021-02-05 | | 2021-02-26 | | 2021-04-02 | | 2021-12-31 | |
| SAGEM/2020/CS/E.6.1.2.2.A.1 2/K/J.1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic: Intensive Care Units in Turkey (Treatment, Processes, Manpower and Infrastructure) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 8,003.95 | Signed | 2020-12-18 | 2020-12-18 | 2021-02-05 | 2021-01-08 | 2021-02-26 | 2021-02-26 | 2021-04-02 | 2021-03-02 | 2021-07-31 | |
| SBSGM/2020/CS/D.3.2.2/IC/4 / Project Management Consultant (Full-Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 13,559.56 | Signed | 2020-12-23 | 2020-12-24 | 2021-02-10 | 2021-01-22 | 2021-03-03 | 2021-01-22 | 2021-04-07 | 2021-01-29 | 2021-12-31 | |
| THSK/2020/CS/L.4.6.1/IC/26 6 / Physiotherapist (Full-Time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Limited | 15,716.84 | Signed | 2021-01-12 | 2021-01-12 | 2021-01-17 | 2021-01-25 | 2021-02-07 | 2021-02-01 | 2021-03-14 | 2021-02-01 | 2021-12-31 | |
| PYDB/2021/CS/P:3/IC/1 / Procurement Consultant (Full- Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 23,579.36 | Signed | 2021-01-18 | 2021-01-18 | 2021-02-09 | 2021-02-10 | 2021-02-14 | 2021-02-10 | 2021-02-24 | 2021-02-12 | 2021-12-31 | |
| SGGM/2021/CS/C.1.1.9.1.B/I C/1 / Communications Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-01-19 | 2021-01-19 | 2021-02-07 | | 2021-02-17 | | 2021-03-10 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/1 / Health Informatics Law Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 18,027.16 | Signed | 2021-01-20 | 2021-01-21 | 2021-01-25 | 2021-01-28 | 2021-02-15 | 2021-01-28 | 2021-03-22 | 2021-01-29 | 2021-12-31 | |
| SGGM/2021/CS/C.1.1.9.1.B/I C/2 / Communications Consultant 2 | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 14,526.58 | Signed | 2021-01-22 | 2021-01-21 | 2021-02-10 | 2021-02-14 | 2021-02-20 | 2021-02-14 | 2021-03-13 | 2021-02-15 | 2021-12-31 | |
| PYDB/2021/CS/P.3/IC/2 / Accounting and Financial Affairs Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Canceled | 2021-02-01 | | 2021-02-06 | | 2021-02-27 | | 2021-04-03 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/2 / Software Development Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Canceled | 2021-02-01 | | 2021-02-06 | | 2021-02-27 | | 2021-04-03 | | 2021-12-31 | |
| PYDB/2021/CS/P.3/IC/3 / Legal Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 37,430.26 | Signed | 2021-01-22 | 2021-01-25 | 2021-01-27 | 2021-02-02 | 2021-02-17 | 2021-02-12 | 2021-03-24 | 2021-02-12 | 2021-12-31 | |
| THSK/2020/CS/L.4.6.1/IC/26 7 / Social Worker (Full-Time) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Limited | 14,288.00 | Signed | 2021-02-02 | 2021-02-21 | 2021-02-07 | 2021-02-22 | 2021-02-28 | 2021-02-26 | 2021-04-04 | 2021-03-01 | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/4 / Database Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 21,100.25 | Signed | 2021-02-12 | 2021-02-12 | 2021-02-17 | 2021-03-01 | 2021-03-10 | 2021-03-04 | 2021-04-14 | 2021-03-04 | 2021-12-31 | |
| PYDB/2021/CS/P.3/IC/4 / Environmental Specialist | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 13,762.88 | Signed | 2021-02-15 | 2021-02-18 | 2021-03-06 | 2021-03-15 | 2021-03-08 | 2021-03-14 | 2021-03-14 | 2021-03-15 | 2021-12-31 | |
| | | | | | | | | | | | | | | | | | |

| SBSGM/2021/CS/D.3.2.3/IC/5 / Software Development Consultant (Full-Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 22,701.39 | Signed | 2021-02-22 | 2021-02-22 | 2021-02-27 | 2021-03-03 | 2021-03-20 | 2021-03-09 | 2021-04-24 | 2021-03-12 | 2021-12-31 | |
|--|--------------|---|------|---------------------------------------|---------|-----------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| PYDB/2021/CS/P.3/IC/5 / Technical Language Translator (Full-Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 14,757.10 | Signed | 2021-02-22 | 2021-02-23 | 2021-04-12 | 2021-03-23 | 2021-05-03 | 2021-03-23 | 2021-06-07 | 2021-03-25 | 2021-12-31 | |
| PYDB/2021/CS/P.3/IC/6 / Finance Consultant (Full- Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Canceled | 2021-02-28 | 2021-02-26 | 2021-03-05 | | 2021-03-26 | | 2021-04-30 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/7- 1 / Data Analyst (1) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 9,891.56 | Signed | 2021-03-11 | 2021-03-11 | 2021-04-29 | 2021-05-24 | 2021-05-20 | 2021-05-28 | 2021-06-24 | 2021-05-28 | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/7- 2 / Data Analyst (2) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-11 | 2021-03-11 | 2021-04-29 | | 2021-05-20 | | 2021-06-24 | | 2021-12-31 | |
| SHGM/2020/CS/A.6.1/IC/5 / Adult Mental Health Specialist (Report-Based) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2021-03-11 | 2021-03-12 | 2021-03-16 | | 2021-04-06 | | 2021-05-11 | | 2021-12-31 | |
| TKHK/2020/CS/N.3.1/IC/3 / Junior Software Specialist 1 (Full-Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-11-18 | 2020-11-18 | 2021-01-06 | 2020-12-15 | 2021-01-27 | 2021-02-15 | 2021-03-03 | | 2021-12-31 | |
| TKHK/2021/CS/N.3.1/IC/1 / Junior Software Specialist (Full- Time) | IBRD / 85310 | Increasing Efficiency of Hospital Management and Operations | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-17 | 2021-03-18 | 2021-05-05 | | 2021-05-26 | | 2021-06-30 | | 2021-12-31 | |
| SACEM/2020/CS/E.6.1.2.2.A.8 J/C/1/ Report-Based Individual Consultancy Service Individual Consultancy Service Procurement for H7A Study for the Compatibility of the Health System with COVID-19 Pandemic: Healthcare Service Demand and Service Delivery Problems and Solution Suggestions in Non-COVID-19 Cases | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-17 | 2021-03-18 | 2021-05-05 | | 2021-05-26 | | 2021-06-30 | | 2021-11-27 | |
| SBSGM/2021/CS/D.3.2.3/IC/9 / Translator and Interpreter | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 9,891.56 | Signed | 2021-03-17 | 2021-03-23 | 2021-03-22 | 2021-04-02 | 2021-04-12 | 2021-04-07 | 2021-05-17 | 2021-04-08 | 2021-12-31 | |
| SACEM/2020/CS/E.6.1.2.2.A.9 //IC/I/ Report-Based Individual Consultancy Service Procurement for HTA Study for Making Reimbursement Decision Using Health Technology Assessment Method in Rare Diseases: Multi- Criteria Decision Analysis and Value-Based Payment Examples | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 4,448.58 | Signed | 2021-03-23 | 2021-03-25 | 2021-05-11 | 2021-10-14 | 2021-06-01 | 2021-10-14 | 2021-07-06 | 2021-10-20 | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/1 0 / Finance Assistant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2021-04-15 | 2021-04-14 | 2021-04-20 | | 2021-05-11 | | 2021-06-15 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/1 1 / Finance Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 7,591.02 | Signed | 2021-04-29 | 2021-05-05 | 2021-05-04 | 2021-06-09 | 2021-05-25 | 2021-06-09 | 2021-06-29 | 2021-06-10 | 2021-12-20 | |
| SBSGM/2021/CS/D.3.2.3/IC/6 / Big Data Expert | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-11 | 2021-03-11 | 2021-04-29 | | 2021-05-20 | | 2021-06-24 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/8- 1 / Decision Support Specialist (1) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-11 | 2021-03-11 | 2021-04-29 | | 2021-05-20 | | 2021-06-24 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/8- 2 / Decision Support Specialist (2) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-11 | 2021-03-11 | 2021-04-29 | | 2021-05-20 | | 2021-06-24 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/8- 3 / Decision Support Specialist (3) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-11 | 2021-03-11 | 2021-04-29 | | 2021-05-20 | | 2021-06-24 | | 2021-12-31 | |
| SAGEM/2021/CS/E.2.1.2.2/IC /5 / Video Editor | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-05-06 | 2021-05-14 | 2021-06-24 | | 2021-07-15 | | 2021-08-19 | | 2021-12-31 | |
| SGGM/2021/CS/C.1.1.9.1.8/I C/3 / Informatics and Technology Consultant (Full- Time) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-03-12 | 2021-03-08 | 2021-04-30 | | 2021-05-21 | | 2021-06-25 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.3/IC/3 / Software Testing Staff | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 8,059.79 | Signed | 2021-05-21 | 2021-05-23 | 2021-05-26 | 2021-06-08 | 2021-06-16 | 2021-06-09 | 2021-07-21 | 2021-06-06 | 2021-12-31 | |
| THSK/2015/CS/L.2.3.2.2/IC/1 _CORRECTED / Statistic Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2016-06-10 | | 2016-07-29 | | 2016-08-19 | | 2016-09-23 | | 2017-03-22 | |
| PYDB/2021/CS/P.3/IC/7 / Technical Device Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 19,233.58 | Signed | 2021-06-10 | 2021-06-09 | 2021-06-15 | 2021-06-18 | 2021-07-06 | 2021-07-12 | 2021-08-10 | 2021-07-12 | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.4/IC/1 / Job Analyst | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2021-06-22 | 2021-06-23 | 2021-06-27 | | 2021-07-18 | | 2021-08-22 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.4/IC/2 / Software Development Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 6,182.22 | Under Implementation | 2021-06-30 | 2021-07-01 | 2021-07-05 | 2021-08-06 | 2021-07-26 | 2021-08-10 | 2021-08-30 | | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.4/IC/3 / Network Management Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 7,441.72 | Signed | 2021-07-16 | 2021-07-16 | 2021-07-21 | 2021-08-06 | 2021-08-11 | 2021-08-23 | 2021-09-15 | 2021-09-07 | 2021-12-31 | |
| | | | | | | | | | | | | | | | | | |

| SHGM/2021/CS/A.6.1/IC/2 / Distance Learning Consultancy | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2021-07-16 | 2021-07-30 | 2021-07-21 | | 2021-08-11 | | 2021-09-15 | | 2021-12-31 | |
|--|--------------|---|------|---------------------------------------|---------|-----------|---------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| SBSGM/2021/CS/D.3.2.4/IC/4 / Data Analyst | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 3,297.19 | Signed | 2021-09-17 | 2021-09-15 | 2021-09-22 | 2021-10-26 | 2021-10-13 | 2021-11-01 | 2021-11-17 | 2021-11-02 | 2021-12-31 | |
| SBSGM/2021/CS/D.3.2.4/IC/5 / Software Testing Staff | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 723.45 | Signed | 2021-10-08 | 2021-10-10 | 2021-10-13 | 2021-11-12 | 2021-11-03 | 2021-12-13 | 2021-12-08 | 2021-12-14 | 2021-12-31 | |
| PYDB/2021/CS/P.3/IC/8 / Technical Language Translator | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-22 | 2021-10-22 | 2021-11-07 | | 2021-11-08 | | 2021-11-10 | | 2021-12-31 | |
| THSK/2021/CS/L2.3/DC/1 / Aging and Health Survey of Turkey (AHST) | IBRD / 85310 | Primary and Secondary Prevention | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-11-11 | 2021-11-01 | 2021-11-21 | | | | 2022-01-25 | | 2023-03-31 | |
| PYDB/2021/CS/P.3/IC/9 / Finance Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-11-19 | 2021-11-19 | 2021-12-09 | | 2021-12-12 | | 2021-12-16 | | 2023-12-31 | |
| SBSGM/2021/CS/D.3.2.4/IC/6 / Software Director | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 43,944.75 | Signed | 2021-12-15 | 2021-12-16 | 2021-12-18 | 2021-12-30 | 2021-12-23 | 2021-12-31 | 2022-01-18 | 2021-12-31 | 2023-12-31 | |
| SBSGM/2022/CS/D.3.2.4/IC/1 / Database Consultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2022-01-11 | 2022-01-11 | 2022-01-16 | | 2022-02-06 | | 2022-03-13 | | 2022-12-31 | |
| DIABGM/2022/CS/G.1.1.2.1/I C/1 / Translator and Interpreter of English Language | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2022-01-28 | 2022-02-03 | 2022-03-18 | | 2022-04-08 | | 2022-05-13 | | 2022-11-09 | |
| SBSGM/2022/CS/D.3.2.4/IC/2 / Software Evaluation Consultant (Report-Based) | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Under Implementation | 2022-02-06 | 2022-02-03 | 2022-02-11 | | 2022-03-04 | | 2022-04-08 | | 2022-10-05 | |
| SACEM/2022/CS/E.6.1.2.2.A.8 JIC/4/ Report-Based Individual Consultancy Service Procurement for 8th Theme- Oriented Health Technology Evaluation (HTA) Study-Adaptation of the Health System to the COVID-19 Pandemic Process: Problems Experienced in Health Service Demand and Service Delivery in | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2022-02-09 | 2022-02-08 | 2022-03-30 | | 2022-04-20 | | 2022-05-25 | | 2022-10-22 | |
| SBSGM/2022/CS/D.3.2.4/IC/3 / Cyber Security Counsultant | IBRD / 85310 | Improving the Effectiveness of Overall Health Sector Administration | Post | Individual Consultant Selection | Limited | 0.00 | Under Review | 2022-02-14 | 2022-02-14 | 2022-02-19 | | 2022-03-12 | | 2022-04-16 | | 2022-09-26 | |
| SHGM/2022/CS/A.6.1/IC/1 / Distance Education Specialist (report-based) | IBRD / 85310 | Primary and Secondary Prevention | Post | Individual Consultant Selection | Limited | 0.00 | Pending Implementation | 2022-02-21 | | 2022-02-26 | | 2022-03-19 | | 2022-04-23 | | 2022-10-20 | |