

PROCUREMENT PLAN

Project information: Bosnia and Herzegovina - Energy Efficiency Project - P143580

Project Implementation agency: Federal Ministry of Physical Planning

Date of the Procurement Plan: 4/30/2020

Period covered by this Procurement Plan: 2020-2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

If the Borrower and the Bank agreed to use the Borrower’s national open competitive procurement arrangements, it will be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: ***Not Applicable***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable.

Other Relevant Procurement Information.

None.

PROCUREMENT PLAN
Bosnia and Herzegovina : Energy Efficiency Project

General Information

Country: Bosnia and Herzegovina Bank's Approval Date of the Original Procurement Plan: 2020-10-19
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-18
 Project ID: P143580 GPN Date: 2020-03-19
 Project Name: Energy Efficiency Project
 Loan / Credit No: IBRD / 89060
 Executing Agency(ies) Project Implementing Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
P143580-BA-BEEP-8906BA-RFB-W-20-1-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-2-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-7-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation					2020-10-12	2020-06-12	2020-10-17					2020-11-28	2020-07-03	2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-9-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-10-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation					2020-10-12	2020-07-15	2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-12-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				311,607.89	Completed					2020-10-12	2021-06-09	2020-10-17	2021-06-09				2020-11-28	2021-06-09	2020-12-28	2020-08-28	2021-02-01	2020-11-26	2021-07-31	2021-05-28
P143580-BA-BEEP-8906BA-RFB-W-20-13-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-14-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-15-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-16-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-17-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-19-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-20-RS / Retrofitting of public building	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-21-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-22-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-12		2020-10-17					2020-11-28		2020-12-28		2021-02-01		2021-07-31	
P143580-BA-BEEP-8906BA-RFB-W-20-25-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2020-10-13		2020-10-18					2020-11-29		2020-12-29		2021-02-02		2021-08-01	
P143580-BA-BEEP-8906BA-RFB-W-20-60-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled					2021-01-17		2021-01-22					2021-03-05		2021-04-04		2021-05-09		2021-11-05	
P143580-BA-BEEP-8906BA-RFB-W-20-83-RS / Retrofitting of public buildings-mechanical phase Elementary school "Sveti Sava", Cacko	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation					2021-04-05		2021-04-10					2021-05-22		2021-06-21		2021-07-26		2022-01-22	

P143580-BA-BEEP-8906BA-RFB-W-20-84-RS / Retrofitting of public buildings-reconstruction of toilets of Elementary school "Zmaj Jova Jovanovic" Banja Luka	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation										2021-03-19	2021-03-31	2021-03-24					2021-05-05	2021-04-28	2021-06-04		2021-07-09	2022-01-05	
P143580-BA-BEEP-8906BA-RFB-W-21-85-RS / Retrofitting of public buildings-University of Medicine-dentistry	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation											2021-03-19	2021-03-31	2021-03-24	2021-06-09				2021-05-05	2021-04-28	2021-06-04	2021-05-05	2021-07-09	2022-01-05
P143580-BA-BEEP-8906BA-RFB-W-21-86-RS / retrofitting of public buildings Secondary school of Economics Banja Luka	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation											2021-03-19	2021-03-31	2021-03-24	2021-10-15				2021-05-05	2021-04-28	2021-06-04		2021-07-09	2022-01-05
P143580-BA-BEEP-8906BA-RFB-W-21-87-RS / retrofitting of public buildings- Secondary school of polytechnics Banja Luka	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Under Implementation											2021-03-19	2021-03-31	2021-03-24				2021-05-05	2021-06-04		2021-07-09	2022-01-05		
P143580-BA-BEEP-8906BA-RFB-W-20-63-RS / Retrofitting of public buildings-mechanical phase.	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-64-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-65-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-66-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-68-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-70-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-72-RS / retrofitting of public buildings mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-67-RS / Retrofitting of public buildings-mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled											2021-01-17		2021-01-22				2021-03-05	2021-04-04		2021-05-09	2021-11-05		
P143580-BA-BEEP-8906BA-RFB-W-20-18-RS / Retrofitting of public buildings	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled											2020-10-12		2020-10-17				2020-11-28	2020-12-28		2021-02-01	2021-07-31		
P143580-BA-BEEP-8906BA-RFB-W-21-90-RS / Retrofitting of public buildings- Rectory building.Banja Luka	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation	Request for Bids - Small Works SPD (1 envelope process)										2021-06-10		2021-06-15				2021-07-27	2021-08-26		2021-09-30	2022-03-29		
P143580-BA-BEEP-8906BA-RFB-W-20-11-RS / Retrofitting of public building	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation	Request for Bids - Works (without prequalification SPD)										2020-10-12		2020-10-17				2020-11-28	2020-12-28		2021-02-01	2021-07-31		
P143580-BA-BEEP-8906BA-RFB-W-21-96-RS / Rectory building, Banja Luka, University of Banja Luka, Mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation	Request for Bids - Small Works SPD (1 envelope process)										2022-02-10		2022-02-15				2022-03-29	2022-04-28		2022-06-02	2022-11-29		
P143580-BA-BEEP-8906BA-RFB-W-21-97-RS / Faculty of Medicine, Foca, Mechanical phase	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Pending Implementation	National Procurement Document - 1 Envelope process (Non Bank-SPD)										2022-02-10		2022-02-15				2022-03-29	2022-04-28		2022-06-02	2022-11-29		

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
P143580-BA-BEEP-8906BA-RFQ-G-20-26-RS / Metering equipment	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																				2021-01-31	2021-07-30

P143580-BA-BEEP-8906BA-RFP-IC-20-39-RS / Review of the Promotion Action Plan	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-25		2021-02-12	2021-03-05	2021-04-09	2021-10-06	
P143580-BA-BEEP-8906BA-RFP-IC-20-46-RS / Study on macroeconomic effects of EE measures (Economics Expert) (Key Expert Coordinator)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17	2021-03-10	2021-04-14	2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-24-RS / Social Monitoring - Methodology and Baseline Survey	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-10-12		2020-11-30	2020-12-21	2021-01-25	2021-07-24	
P143580-BA-BEEP-8906BA-RFP-IC-20-52-RS / Social Monitoring - Methodology and Survey after investment	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17	2021-03-10	2021-04-14	2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-53-RS / Social Monitoring - Data Analysis and Final Report	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17	2021-03-10	2021-04-14	2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-55-RS / Procurement Manager	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	20,334.62	Under Review	2020-11-01	2020-11-24	2020-11-11	2020-12-01	2021-01-15	2020-11-01	2021-07-14
P143580-BA-BEEP-8906BA-RFP-IC-20-56-RS / Accountant	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	31,923.68	Signed	2020-11-01	2020-11-24	2020-11-11	2020-11-02	2021-01-15	2020-11-01	2021-07-14
P143580-BA-BEEP-8906BA-RFP-IC-20-57-RS / Operations officer	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	34,090.70	Signed	2020-11-01	2020-11-24	2020-11-11	2020-11-02	2021-01-15	2020-11-01	2021-07-14
P143580-BA-BEEP-8906BA-RFP-IC-20-58-RS / Technical expert 1	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	25,619.59	Under Review	2020-11-01	2020-11-24	2020-11-11	2020-11-02	2021-01-15	2020-11-01	2021-07-14
P143580-BA-BEEP-8906BA-RFP-IC-20-59-RS / Technical Expert 2	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	112,351.28	Signed	2020-10-13	2020-11-26	2020-10-23	2020-12-02	2020-12-27	2020-06-08	2021-06-25
P143580-BA-BEEP-8906BA-RFP-IC-20-62-RS / Driver	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Direct Selection	Direct	0.00	Under Review	2020-11-01	2021-02-01	2020-11-11		2021-01-15	2021-07-14	
P143580-BA-BEEP-8906BA-RFP-IC-20-73-RS / Preparation of Pre-study for heating on biomass for Psychiatry Prizedor (analysis for piloting of public-private partnership)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-11-15		2021-01-03	2021-01-24	2021-02-28	2021-08-27	
P143580-BA-BEEP-8906BA-RFP-IC-20-60-RS / Accountant and financial specialist	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	33,336.43	Under Review	2020-11-01	2020-11-24	2020-11-11	2020-11-02	2021-01-15	2020-11-01	2021-07-14
P143580-BA-BEEP-8906BA-RFP-IC-20-79-RS / Preparation of Pre-study for heating on biomass for Faculty in Zvornik and Modrica (analysis for piloting of public-private partnership)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-31		2021-05-19	2021-06-09	2021-07-14	2022-01-10	
P143580-BA-BEEP-8906BA-RFP-IC-20-80-RS / Preparation of Pre-study for heating on biomass for school in Modrica and Zvornik (analysis for piloting of public-private partnership)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-31		2021-05-19	2021-06-09	2021-07-14	2022-01-10	
P143580-BA-BEEP-8906BA-RFP-IC-20-31-RS / ESCO model RS - Energy Efficiency Expert (Key Expert Coordinator)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-15		2021-02-02	2021-02-23	2021-03-30	2021-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-20-32-RS / ESCO model RS - Financial Expert (Support Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-15		2021-02-02	2021-02-23	2021-03-30	2021-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-20-33-RS / ESCO model RS - Tax Expert (Support Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-15		2021-02-02	2021-02-23	2021-03-30	2021-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-20-34-RS / ESCO model RS - Banking Expert (Support Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-15		2021-02-02	2021-02-23	2021-03-30	2021-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-20-38-RS / Pilot model contracting and ESCO model (Finance Expert) (Support Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-20		2021-02-07	2021-02-28	2021-04-04	2021-10-01	
P143580-BA-BEEP-8906BA-RFP-IC-20-36-RS / Pilot model contracting and ESCO model (Energy Efficiency Expert) (Key Expert Coordinator)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-20		2021-02-07	2021-02-28	2021-04-04	2021-10-01	

P143580-BA-BEEP-8906BA-RFP-IC-20-37-RS / Pilot model contracting and ESCO model (Technical Expert) (Support Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-20		2021-02-07		2021-02-28		2021-04-04		2021-10-01	
P143580-BA-BEEP-8906BA-RFP-IC-20-74-RS / Pilot model contracting and ESCO model (Procurement Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-10		2021-04-28		2021-05-19		2021-06-23		2021-12-20	
P143580-BA-BEEP-8906BA-RFP-IC-20-31-RS / Feasibility study for PPP	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-15		2021-02-02		2021-02-23		2021-03-30		2021-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-20-41-RS / Online PR Campaign	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2021-09-12	
P143580-BA-BEEP-8906BA-RFP-IC-20-43-RS / Development of energy RS management model	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-44-RS / Development of training programs for RS energy management	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-45-RS / Preparation of TOR	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-47-RS / Study on macroeconomic effects of EE measures (Energy Efficiency Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-48-RS / Study on macroeconomic effects of EE measures (Modeling Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-49-RS / Study on macroeconomic effects of EE measures (Public Finance Expert)	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-50-RS / EE Information system development Supervision	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-01-11		2021-03-01		2021-03-22		2021-04-26		2021-10-23	
P143580-BA-BEEP-8906BA-RFP-IC-20-54-RS / WBIF Project Application Preparation	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-12-30		2021-02-17		2021-03-10		2021-04-14		2021-10-11	
P143580-BA-BEEP-8906BA-RFP-IC-20-61-RS / IC communication officer	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Prior	Direct Selection	Direct	0.00	Canceled	2020-11-01		2020-11-11				2021-01-15		2021-07-14	
P143580-BA-BEEP-8906BA-RFP-IC-21-89-RS / IC communication officer	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Under Review	2021-03-16	2021-03-23	2021-05-04		2021-05-25		2021-06-29		2021-12-26	
P143580-BA-BEEP-8906BA-RFP-IC-21-91-RS / Position of Procurement Manager at RS Project Implementation Unit BEEP	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Open	0.00	Under Review	2021-06-09	2021-05-24	2021-07-28		2021-08-18		2021-09-22		2022-03-21	
P143580-BA-BEEP-8906BA-RFP-IC-21-95-RS / Position of Procurement Officer at RS Project Implementation Unit BEEP	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Open	0.00	Under Review	2021-06-09	2021-05-25	2021-07-28		2021-08-18		2021-09-22		2022-03-21	
P143580-BA-BEEP-8906BA-RFP-IC-21-102-RS / Director of the Project Implementation Unit BEEP RS	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-01-26	2022-01-16	2022-01-31		2022-02-21		2022-03-28		2022-09-24	
P143580-BA-BEEP-8906BA-RFP-IC-22-101-RS / Project Management Advisor - during the transition period, 6 month, direct contracting	IBRD / 89060	Project Management	Post	Direct Selection	Direct	0.00	Under Implementation	2022-01-27	2022-01-18	2022-02-06				2022-04-12		2022-10-09	
P143580-BA-BEEP-8906BA-RFP-IC-22-104-RS / Building Expert (PR)	IBRD / 89060	Project Management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-01-28	2022-01-18	2022-02-02		2022-02-23		2022-03-30		2022-09-26	
P143580-BA-BEEP-8906BA-RFP-IC-21-96-RS / Accountant and Financial Specialist - full-time position in PU team	IBRD / 89060	Energy Efficiency Investments in Public Facilities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-03	2021-07-01	2021-09-21		2021-10-12		2021-11-16		2022-05-15	
P143580-BA-BEEP-8906BA-RFP-IC-22-105-RS / EE Information system development- Preparation and drafting of legal acts and regulations	IBRD / 89060	Support for the Development of Scalable Financing Mechanisms and Capacity Building	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2022-02-10		2022-02-15		2022-03-08		2022-04-12		2022-10-09	