

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan***[Original: December 2015]; Last Revision of Updated Procurement Plan, Feb 2017]*
2. **Date of General Procurement Notice:** June 25, 2015
3. **Period covered by this procurement plan:** *From December 2015 Till end of December 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	NCB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	Shopping (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>

2. **Pre-qualification.** "Not Applicable"
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** "Not applicable"
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan # 8496-EG, Project # P145699 prepared by SSSNP PMU on 6th May 2015*
5. **Any Other Special Procurement Arrangements:** None

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
G-05	Supply of Computers , laptops, software and other IT equipment for MOSS Departments in 27 Governorates	400,000	1	No	Post	NCB (Goods)
G-07	Printing & Publications	50,000	1	No	Post	Shopping (Goods)
G-08	Furniture & Equipment for the PMU	50,000	1	No	Post	Shopping (Goods)
G-09	Video & Graphics equipment for MOSS	4,000	1	No	Post	Shopping (Goods)
G-11	Customer Collaboration Solution for Grievance (call center)	45,000	1	No	Post	Shopping (Goods)

III. Selection of Consultants

May 24, 2017

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	QCBS (Consulting Firms)	Above US\$ 500,000	
2.	IC (Individual Consultant)	Above US\$ 200,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** None
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$	Packages	Review by Bank (Prior / Post)	Comments
CF-05	Institutional consultancy to conduct airing advertisement+Video + radio	120,000	1	Post	QCBS
CF-06	Local community dialogues regular administration	50,000	1	Post	QCBS
CF-08	Communication Firm (Advocacy Strategy, Communication Strategy, Design materials, etc)	150,000	1	Post	QCBS
CF-09	Technical/the	75,000	1	Post	QCBS

May 24, 2017

	matic capacity building (M&E, MIS, grievance, conditionality , social responsibility , NGOs TOT, etc.)				
IC-30	Hiring Office Manager for the Program	<i>30,000</i>	<i>1</i>	<i>Post</i>	<i>IC</i>

PROCUREMENT PLAN Egypt, Arab Republic of : Strengthening Social Safety Net Project

General Information

Country: Egypt, Arab Republic of **Bank's Approval Date of the Original Procurement Plan:** 2017-05-31
Revised Plan Date(s): (comma delineated, leave blank 2022-09-22)
Project ID: P145699 **GPN Date:**
Project Name: Strengthening Social Safety Net Project
Loan / Credit No.: IBRD / 84960, IBRD / 89970
Executing Agency: Ministry of Social Solidarity

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
EG-MOSS-11483-GO-RFO / Printing and Publications	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	2,241.79	Completed								2017-07-06	2017-05-05							2017-08-31	2017-05-14	2018-02-27	2017-05-25
EG-MOSS-11486-GO-RFO / Furniture and Equipment for the PMU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	6,323.62	Completed								2017-08-06	2017-07-19							2017-10-01	2017-07-26	2018-03-30	2017-07-29
EG-MOSS-11489-GO-RFO / Video & Graphics Equipment for MOSS	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Canceled								2017-07-07								2017-09-01		2018-02-28	
EG-MOSS-17356-GO-RFO / Customer Collaboration Solution (Grievance) - This solution combines traditional contact center technology and processes with important additions in recording, agent workspaces, social media and video to help build deeper relationships with our customers	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Canceled								2017-07-02								2017-07-23		2018-01-19	
EG-MOSS-18410-GO-RFO / We want to procure 330 scanner so that the grievance system can work through the MoSS units in the governorates and no need for the appellant to come to the ministry in Cairo, as the appellant usually submit documents with his complaint so we have to scan	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Canceled								2017-07-06	2017-07-04							2017-08-31		2018-02-27	
EG-MOSS-21361-GO-RFO / Communication equipment's for PMU staff	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	952.01	Completed								2017-08-08	2017-07-30							2017-10-03	2017-08-03	2018-04-01	2017-08-06
EG-MOSS-23406-GO-RFO / Procuring Tablets for Social Administration	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	49,070.63	Under Implementation								2017-09-05	2017-08-14							2017-10-31	2017-09-07	2018-04-29	2017-09-14
EG-MOSS-23414-GO-RFO / Printing charges for existing tablets	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	7,447.63	Completed								2017-08-18	2017-08-21							2017-10-13	2017-09-13	2018-04-11	2017-11-06
EG-MOSS-23481-GO-RFO / Procuring Office Machinery for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled								2017-09-08								2017-11-03		2018-05-02	
EG-MOSS-25146-GO-RFO / Designing and Printing of the Ministry of Social Solidarity (MOSS) Promotional Materials	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled								2017-10-06	2017-08-29							2017-12-01		2018-05-30	
EG-MOSS-25158-GO-RFO / Printing business cards for the PMU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	0.00	Canceled								2017-11-06								2018-01-01		2018-06-30	
EG-MOSS-25161-GO-RFO / Procuring computers for Service improvement unit	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	9,906.01	Completed								2017-11-06	2017-09-11							2018-01-01	2018-03-25	2018-06-30	2018-03-27
EG-MOSS-34988-GO-RFO / Printing 1,500,000 Takaful & Arama application	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	7,635.01	Signed								2018-01-06	2017-11-12							2018-03-03	2018-12-28	2018-08-30	
EG-MOSS-54103-GO-RFO / Shopping purchase: 5 laptops, 2 PCs, 5 flash memories, 5 a ntivirus, 4 external hard disks, 1 camera stand, 1 hand microphone, 1 ear microphones	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Canceled								2018-03-18								2018-04-15		2018-05-06	
EG-MOSS-60796-GO-RFO / Purchase of IT equipment for extended PMU staff (10 laptops + 10 antivirus + 10 electricity connector extensions + 5 modems)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	4,931.52	Completed								2018-04-30	2018-05-28							2018-06-25	2018-06-24	2018-12-22	2018-07-18
EG-MOSS-68986-GO-RFO / Professional Conference call sound system, projectors, screens and TVs for the meeting halls in the ministry (MOSS) head quarter	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	28,642.28	Completed								2018-07-29	2018-08-05							2018-08-12	2018-08-29	2018-09-21	2018-09-06
EG-MOSS-70745-GO-RFO / Purchase 10 photocopier, 20 photocopier toners, 65 printer toners and 5 inkjet printer.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled								2018-08-01								2018-08-20		2018-09-19	

EG-MOSS-11509-CS-QCBS / Technical / Thematic capacity building (MSE, MIS, Grievance, Conditionality, Social Responsibility, NGOs, TOT, etc.)	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - National	75,000.00	0.00	Canceled	2018-01-01	2018-01-22	2018-03-07		2018-04-04	2018-05-04	2018-06-08	2018-07-13	2019-07-13						
EG-MOSS-165374-CS-CQS / Conducting a Rapid Market Assessment for the FORDSA Economic Empowerment Program in Egypt	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	6,500.00	0.00	Canceled	2020-03-24	2020-03-23	2020-04-14	2020-05-28			2020-06-27	2020-08-01	2021-01-28						
EG-MOSS-165380-CS-CQS / Capacity building and training for the Master Trainers, a trainer for each governorate, who will accordingly train the targeted Tak enrolled candidates in each governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	60,000.00	163,307.79	Signed	2020-03-19	2020-03-29	2020-04-09	2020-05-08	2020-05-23	2020-10-12	2020-06-20	2021-01-03	2020-07-11	2021-01-03	2020-08-15	2021-01-03	2020-09-19	2021-03-08	2021-04-22
EG-MOSS-117408-CS-CQS / Performance Audit. The objective of the performance audit of the Eligible Expenditure Program (EEP) is to ascertain whether payments made under the EEP are reaching eligible beneficiaries and to provide advice regarding the oversight and control framework.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	40,000.00	29,439.72	Signed	2020-06-02	2020-05-03	2020-06-23		2020-08-06	2020-05-10		2020-09-05	2020-05-25	2020-10-10	2020-06-04	2021-04-08			
EG-MOSS-221513-CS-CQS / Providing services for the annual advertising and promotional campaign for the mechanisms and programs of the Ministry of Social Solidarity through various social media platforms.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2021-02-24	2021-03-17	2021-04-30				2021-05-30	2021-07-04	2021-12-31						
EG-MOSS-235383-CS-QCBS / Hiring a System Integrator firm to design, development and operationalization of an integrated MIS platform. Also, to design, build, implement data sharing mechanism for its integration among the relevant systems/modules and provide end-user training.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - International	700,000.00	0.00	Canceled	2021-05-27	2021-05-24	2021-06-07	2021-05-25	2021-07-08	2021-08-29	2021-08-22	2021-09-02	2021-10-07	2021-10-28					2024-08-31
EG-MOSS-269109-CS-QCBS / Hiring a System Integrator firm to design, development and operationalization of an integrated MIS platform. Also, to design, build, implement data sharing mechanism for its integration among the relevant systems/modules and provide end-user training.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Quality And Cost-Based Selection	Open - International	700,000.00	0.00	Under Implementation	2021-11-23	2022-01-05	2022-01-03	2022-01-18	2022-02-03	2022-03-13	2022-03-20	2022-04-19	2022-03-31	2022-05-05	2022-05-26	2025-03-29			
EG-MOSS-296359-CS-CQS / Developing the different video cases required for FORDSA program exposure, documentation of achievements, and successful case studies.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Under Implementation	2022-05-30	2022-06-05	2022-06-20		2022-08-03			2022-09-02		2022-10-07				2023-04-05	
EG-MOSS-298413-CS-CQS / The agency will be responsible to develop a branding guidelines manual for all FORDSA printed and communication material and creative concepts for the different promotional items.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Pending Implementation	2022-06-12	2022-07-03	2022-08-16				2022-09-15		2022-10-20				2023-04-18		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EG-MOSS-13931-CS-INDV / P MU Office Manager	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2017-07-31		2017-08-05		2017-08-26		2017-09-30		2018-03-29		
EG-MOSS-58973-CS-INDV / Hiring Disability Advisor (ToR attached)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	20,000.00	4,164.58	Signed	2018-04-12	2018-03-14	2018-04-17	2019-01-15	2018-05-08	2019-01-23	2018-06-12	2019-02-01	2018-12-09		
EG-MOSS-58991-CS-INDV / Hiring Disability Operations Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	7,000.00	7,076.35	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-21	2018-05-08	2018-03-26	2018-06-12	2018-04-10	2018-12-09		
EG-MOSS-58993-CS-INDV / Hiring Disability Capacity Development Officer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	7,500.00	7,448.79	Signed	2018-04-12	2018-03-11	2018-04-17	2018-03-28	2018-05-08	2018-04-19	2018-06-12	2018-05-02	2018-12-09		
EG-MOSS-58993-CS-INDV / Hiring M&E Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	24,000.00	18,622.35	Signed	2018-04-12	2018-03-05	2018-04-17	2018-09-12	2018-05-08	2018-09-20	2018-06-12	2018-10-01	2018-12-09		
EG-MOSS-58995-CS-INDV / Hiring Monitoring Coordinators	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	8,317.82	Signed	2018-04-12	2018-03-15	2018-04-17	2018-03-19	2018-05-08	2018-03-25	2018-06-12	2018-04-01	2018-12-09		
EG-MOSS-59002-CS-INDV / Hiring Radio Episodes Composer/Producer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	5,500.00	9,310.99	Signed	2018-04-12	2018-03-21	2018-04-17	2018-03-28	2018-05-08	2018-04-11	2018-06-12	2018-04-17	2018-12-09		
EG-MOSS-70742-CS-INDV / P Photographer	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	10,000.00	4,840.21	Signed	2018-07-24	2018-06-25	2018-07-26	2018-06-26	2018-07-27	2018-06-27	2018-07-30	2018-07-01	2019-07-30		
EG-MOSS-70743-CS-INDV / Conditionality Capacity Building Expert	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	8,000.00	10,366.23	Signed	2018-07-26	2018-06-24	2018-07-28	2018-07-26	2018-07-29	2018-07-29	2018-07-31	2018-08-01	2019-01-27		
EG-MOSS-76654-CS-INDV / Hiring Regulatory & Governance Consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	28,500.00	31,036.63	Signed	2018-09-02	2018-08-21	2018-09-07	2018-08-26	2018-09-12	2018-08-30	2018-09-20	2018-09-04	2019-07-17		
EG-MOSS-76655-CS-INDV / Hiring MIS Database Administrator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited	16,000.00	0.00	Under Review	2018-09-02	2018-08-19	2018-09-07		2018-09-12		2018-09-22		2019-06-30		

EG-MOSS-76656-CS-INDV / Hiring MIS Business Analyst	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		23,000.00	6,229.37	Signed	2018-09-03	2018-08-09	2018-09-08	2018-10-01	2018-09-14	2018-10-16	2018-09-23	2018-11-01	2019-06-30	
EG-MOSS-76657-CS-INDV / Hiring MIS TA Team Leader	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		24,500.00	29,041.27	Signed	2018-09-03	2018-08-14	2018-09-08	2018-08-22	2018-09-13	2018-08-28	2018-09-19	2018-09-09	2019-06-26	
EG-MOSS-76658-CS-INDV / Hiring MIS consultant	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		17,000.00	18,265.05	Signed	2018-09-02	2018-08-09	2018-09-07	2018-08-13	2018-09-10	2018-08-23	2018-09-17	2018-09-09	2019-06-30	
EG-MOSS-76660-CS-INDV / Hiring IT specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		11,000.00	10,621.42	Signed	2018-09-05	2018-08-13	2018-09-10	2018-08-26	2018-09-15	2018-08-29	2018-09-21	2018-09-09	2019-06-30	
EG-MOSS-76688-CS-INDV / Hiring ESMF Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		7,000.00	8,687.56	Signed	2018-09-03	2018-08-16	2018-09-08	2018-08-21	2018-09-11	2018-08-26	2018-09-18	2018-09-04	2018-10-18	
EG-MOSS-76935-CS-INDV / Hiring Bulk Data Entry Consultants. Multiple consultants are expected to be hired to perform such huge task.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		28,000.00	3,099.81	Signed	2018-09-06	2018-08-15	2018-09-26	2018-08-22	2018-10-01	2018-08-27	2018-10-18	2018-09-10	2019-05-16	
EG-MOSS-76937-CS-INDV / Hiring MIS Software Development Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		13,500.00	0.00	Canceled	2018-09-05	2018-08-20	2018-09-10		2018-09-15		2018-09-30		2019-06-30	
EG-MOSS-81681-CS-INDV / Hiring GIS Consultant in the PIU	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		23,000.00	0.00	Canceled	2018-10-11	2018-10-15	2018-10-16		2018-10-19		2018-10-24		2019-10-31	
EG-MOSS-85352-CS-INDV / Hiring Advisor for Community Affairs	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		23,000.00	5,795.16	Signed	2018-11-01	2018-10-08	2018-11-06	2018-10-17	2018-11-11	2018-10-24	2018-11-21	2018-11-01	2019-10-31	
EG-MOSS-95771-CS-INDV / Hiring Civil Society Organization Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,000.00	25,026.62	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-23	2019-01-29	2018-12-25	2019-02-01	2019-01-01	2019-11-30	
EG-MOSS-95772-CS-INDV / Hiring Strategy and Capacity Development Coordinator in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,000.00	25,026.62	Signed	2019-01-22	2018-12-18	2019-01-27	2018-12-20	2019-01-29	2018-12-23	2019-02-01	2019-01-01	2019-11-30	
EG-MOSS-95773-CS-INDV / Hiring Gender Outreach Advisor	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		22,000.00	25,034.39	Signed	2019-01-22	2018-12-16	2019-01-27	2018-12-12	2019-01-29	2018-12-24	2019-02-01	2019-01-01	2019-11-30	
EG-MOSS-95774-CS-INDV / Hiring Senior Program Assistant in PIU	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		11,000.00	11,380.08	Signed	2019-01-22	2018-12-03	2019-01-27	2018-12-13	2019-01-29	2018-12-20	2019-02-01	2019-01-01	2019-11-30	
EG-MOSS-85353-CS-INDV / Hiring Procurement Assistant (If procurement specialist)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		11,500.00	0.00	Canceled	2018-11-08		2018-11-13		2018-11-28		2018-12-08		2019-11-30	
EG-MOSS-117748-CS-INDV / Program Legal Advisor (6 month agreement)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		8,000.00	7,446.48	Signed	2019-06-01	2019-05-30	2019-06-06	2019-05-24	2019-06-27	2019-05-27	2019-08-01	2019-06-03	2020-01-28	
EG-MOSS-117819-CS-INDV / Translator/Interpreter (1)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		2,500.00	1,514.50	Signed	2019-06-03	2019-05-30	2019-06-08	2019-05-02	2019-06-29	2019-05-19	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-117825-CS-INDV / Translator/Interpreter (2)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		2,000.00	1,364.95	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-06-23	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-117826-CS-INDV / Translator/Interpreter (3)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		2,000.00	934.22	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-20	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-117827-CS-INDV / Translator/Interpreter (4)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		1,500.00	1,442.53	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-117828-CS-INDV / Translator/Interpreter (5)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		2,500.00	659.47	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-21	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-117830-CS-INDV / Translator/Interpreter (6)	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		2,000.00	351.72	Signed	2019-06-03	2019-05-02	2019-06-08	2019-05-02	2019-06-29	2019-05-23	2019-08-03	2019-06-03	2020-01-30	
EG-MOSS-119697-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		16,000.00	6,884.14	Signed	2019-06-19	2019-06-23	2019-06-24	2019-06-02	2019-07-15	2019-06-18	2019-08-19	2019-07-01	2020-02-15	
EG-MOSS-70741-CS-INDV / Senior Multimedia Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		12,000.00	11,421.48	Signed	2018-07-24	2018-07-24	2018-07-26	2018-07-26	2018-07-27	2018-07-29	2018-07-31	2018-08-01	2019-07-31	
EG-MOSS-128015-CS-INDV / Call Center Specialist	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-08-19	2019-08-19	2019-08-24		2019-09-14		2019-10-19		2020-04-16	
EG-MOSS-135023-CS-CQ5 / Disability Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	10,276.20	Signed	2019-09-23	2019-07-15	2019-09-28	2019-07-11	2019-10-19	2019-07-16	2019-11-23	2019-07-22	2020-05-21	
EG-MOSS-141172-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		1,000.00	5,797.64	Signed	2019-10-01	2019-10-01	2019-10-06	2019-09-15	2019-10-27	2019-09-22	2019-12-01	2019-10-01	2020-05-29	
EG-MOSS-141576-CS-INDV / Disability Officer	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		5,000.00	24,821.60	Signed	2019-09-15	2019-09-15	2019-09-20	2019-09-17	2019-10-11	2019-09-19	2019-11-15	2019-10-01	2020-05-13	
EG-MOSS-141559-CS-INDV / The Consultant shall perform the Services as Social Protection Officer.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		3,400.00	3,447.41	Signed	2019-09-15	2019-08-08	2019-09-20	2019-08-15	2019-10-11	2019-08-28	2019-11-15	2019-09-15	2020-05-13	
EG-MOSS-141185-CS-INDV / Monitoring Coordinator	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		15,000.00	14,089.14	Signed	2019-10-01	2019-10-01	2019-10-06	2019-10-03	2019-10-27	2019-10-06	2019-12-01	2019-10-15	2020-05-29	
EG-MOSS-143552-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		2,700.00	2,325.73	Signed	2019-10-30	2019-09-12	2019-11-04	2019-09-17	2019-11-25	2019-09-22	2019-12-30	2019-10-01	2020-06-27	
EG-MOSS-143561-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		5,000.00	4,153.43	Signed	2019-10-30	2019-09-10	2019-11-04	2019-09-17	2019-11-25	2019-09-24	2019-12-30	2019-10-01	2020-06-27	
EG-MOSS-143566-CS-INDV / Administrative Assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		5,000.00	4,580.45	Signed	2019-10-30	2019-10-30	2019-11-04	2019-10-22	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27	

EG-MOSS-143579-CS-INDV / Field Operation Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		30,000.00	0.00	Pending Impleme ntation									2019-11-25	2019-12-25	
EG-MOSS-143589-CS-INDV / GIS Consultant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		34,000.00	30,813.99	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-17	2019-11-25	2019-10-22	2019-12-30	2019-11-01	2020-06-27		
EG-MOSS-143591-CS-INDV / Senior researcher	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		30,000.00	29,981.26	Signed	2019-10-30	2019-10-15	2019-11-04	2019-10-01	2019-11-25	2019-10-27	2019-12-30	2019-11-01	2020-06-27		
EG-MOSS-147248-CS-INDV / Monitoring & Evaluation and Research Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		40,000.00	42,221.15	Signed	2019-11-26	2019-11-25	2019-12-01	2019-11-24	2019-12-22	2019-12-01	2020-01-26	2019-12-15	2020-07-24		
EG-MOSS-147260-CS-INDV / Health Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		40,000.00	25,332.99	Signed	2019-11-26	2019-11-25	2019-12-01	2019-12-01	2019-12-22	2019-12-08	2020-01-26	2019-12-15	2020-07-24		
EG-MOSS-118096-CS-CDS / Provision of integrated social protection services to enhance "Takafal and Karama" program among local communities	IBRD / 84960	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		200,000.00	0.00	Canceled	2019-06-04	2019-06-04	2019-06-14				2019-08-18		2020-02-14		
EG-MOSS-131080-CS-INDV / Education Conditionality Advisor	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		23,000.00	22,486.65	Signed	2019-12-18	2019-11-28	2019-12-23	2019-12-01	2020-01-13	2019-12-12	2020-02-17	2019-12-19	2020-08-15		
EG-MOSS-169705-CS-INDV / Self-Employment and Livelihoods Manager	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		42,000.00	42,116.23	Signed	2020-04-21	2020-05-01	2020-04-26	2020-04-19	2020-05-17	2020-04-26	2020-06-21	2020-05-01	2020-12-18		
EG-MOSS-190238-CS-CDS / The objective of the financial audit service is to enable the auditor to express a single professional opinion on the financial position of the project at the end of each fiscal year, and on funds received and expenditures for a relevant accounting period	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct		55,000.00	55,946.72	Signed	2020-08-25	2020-08-23	2020-09-04	2020-09-01			2020-11-08	2020-09-15	2021-05-07		
EG-MOSS-193761-CS-CQS / Program officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		15,000.00	13,775.51	Signed	2020-09-24	2020-09-21	2020-09-29	2020-11-10	2020-10-20	2020-11-15	2020-11-24	2020-11-25	2021-05-23		
EG-MOSS-193762-CS-CQS / Monitoring, Evaluation and Data Management Specialist.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		27,000.00	11,483.25	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-19	2020-11-24	2020-11-01	2021-05-23		
EG-MOSS-193766-CS-CQS / Governorate Field Coordinator	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		12,000.00	14,319.46	Signed	2020-09-24	2020-09-21	2020-09-29	2021-08-03	2020-10-20	2021-08-08	2020-11-24	2021-11-01	2021-05-23		
EG-MOSS-194034-CS-CQS / Senior employment officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		27,000.00	22,959.18	Signed	2020-09-24	2020-09-21	2020-09-29	2020-10-14	2020-10-20	2020-10-18	2020-11-24	2020-11-01	2021-05-23		
EG-MOSS-194311-CS-CQS / Self-Employment and Livelihoods Senior Officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		27,000.00	26,768.64	Signed	2020-09-24	2020-09-21	2020-09-29	2020-12-15	2020-10-20	2020-12-20	2020-11-24	2021-01-01	2021-05-23		
EG-MOSS-194319-CS-CQS / Agribusiness officer.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		15,000.00	13,014.35	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-30	2020-10-20	2020-10-07	2020-11-24	2020-10-20	2021-05-23		
EG-MOSS-194329-CS-CQS / wage employment manager.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		38,000.00	25,056.11	Signed	2020-09-24	2020-09-21	2020-09-29	2021-12-05	2020-10-20	2021-12-12	2020-11-24	2022-01-15	2021-05-23		
EG-MOSS-194348-CS-CQS / FORSA coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		23,000.00	20,676.45	Signed	2020-09-24	2020-09-21	2020-09-29	2020-09-28	2020-10-20	2020-10-01	2020-11-24	2020-10-15	2021-05-23		
EG-MOSS-194417-CS-CQS / advocacy coordinator.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		19,000.00	0.00	Under Implementation	2020-09-24	2020-09-21	2020-09-29		2020-10-20		2020-11-24		2021-05-23		
EG-MOSS-215456-CS-CQS / M&E assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		8,000.00	6,130.27	Signed	2021-01-25	2021-01-05	2021-01-30	2021-01-20	2021-02-20	2021-01-25	2021-03-27	2021-02-03	2021-09-23		
EG-MOSS-225235-CS-INDV / financial manager that will prepare and extract regular financial reports to assist FORSA Program Director in making decisions that affect the program.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		27,000.00	0.00	Under Implementation	2021-03-17	2021-02-09	2021-03-22			2021-04-12		2021-05-17		2021-11-13	
EG-MOSS-235090-CS-INDV / M & E Senior Advisor for 10 days to provide technical assistance to the FORSA program.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		1,000.00	0.00	Under Implementation	2021-05-23	2021-05-16	2021-05-28			2021-06-18		2021-07-23		2022-01-19	
EG-MOSS-235353-CS-INDV / Agribusiness & livestock advisor.	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		4,000.00	0.00	Under Implementation	2021-05-23	2021-05-16	2021-05-28			2021-06-18		2021-07-23		2022-01-19	
EG-MOSS-248391-CS-INDV / Financial assistant	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		12,000.00	0.00	Under Implementation	2021-08-14	2021-08-01	2021-08-19			2021-09-09		2021-10-14		2022-04-12	
EG-MOSS-251767-CS-INDV / Finance & Admin. Officer	IBRD / 84960	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		15,000.00	0.00	Under Implementation	2021-09-02	2021-09-01	2021-09-07			2021-09-28		2021-11-02		2022-05-01	
EG-MOSS-253232-CS-INDV / FORSA Program Deputy Director	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		35,000.00	0.00	Pending Implementation	2021-09-12		2021-09-17		2021-10-08		2021-11-12		2022-05-11		
EG-MOSS-263818-CS-INDV / Agribusiness officer	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		13,000.00	16,112.19	Signed	2021-11-17	2021-11-02	2021-11-22	2021-11-04	2021-12-13	2021-11-10	2022-01-17	2021-12-01	2022-07-16		
EG-MOSS-271021-CS-INDV / FORSA Program coordinator	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Limited		15,000.00	0.00	Under Implementation	2021-12-26	2022-01-01	2021-12-31			2022-01-21		2022-02-25		2022-08-24	
EG-MOSS-272632-CS-CDS / The Communication Consultant will oversee the development of a Communication Strategy for FORSA, as well as an implementation plan to roll-out this strategy.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consult ant Selection	Open		15,000.00	0.00	Pending Implementation	2022-01-16		2022-03-06		2022-03-27		2022-05-01		2022-10-28		

EG-MOSS-272637-CS-CD5 / End-line Impact Evaluation of Takaful and Karama Program - Heterogeneity Analysis	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct		100,000.00	100,000.00	Signed	2022-01-16	2022-01-18	2022-01-26	2022-02-08			2022-04-01	2022-01-01	2022-09-28
EG-MOSS-300950-CS-INDV / A governorate field coordinator for Al Fayoum governorate	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-29		2022-07-04		2022-07-25		2022-08-29		2023-02-25
EG-MOSS-301548-CS-INDV / A governorate field coordinator for Suhag governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301549-CS-INDV / A governorate field coordinator for Al Qalubia governorate	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301550-CS-INDV / A governorate field coordinator for Al Sharqeya governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301551-CS-INDV / A governorate field coordinator for Bani Sweif governorate	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301553-CS-INDV / A governorate field coordinator for Al Menya governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301553-CS-INDV / A governorate field coordinator for Assuit governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-301554-CS-INDV / A governorate field coordinator for Luxor governorate.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
EG-MOSS-317415-CS-CD6 / Preparation of Environmental and Social Assessment Documentation.	IBRD / 89970	Support SSN Targeting and Operational Systems	Post	Direct Selection	Direct - National		8,000.00	0.00	Pending Implementation	2022-09-22		2022-10-02				2022-12-06		2023-06-04