

PROCUREMENT PLAN (Textual Part)

Project information: Guinea-Bissau; Guinea-Bissau Strengthening Maternal and Child Health Service Delivery; P163954.

Project Implementation agency: Ministry of Public Health

Date of the Procurement Plan: April 11, 2019

Period covered by this Procurement Plan: April 2019 - December 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Contracts Code - Decree-Law Number 2/2012 of 20 August 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation*

the Bank's right to sanction and the Bank's inspection and audit rights.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

PROCUREMENT PLAN Guinea-Bissau : Guinea-Bissau Strengthening Maternal and Child Health Service Delivery

General Information

Country: Guinea-Bissau **Bank's Approval Date of the Original Procurement Plan:** 2019-05-06
Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-21
Project ID: P163954 **GN Date:** 2019-06-13
Project Name: Guinea-Bissau Strengthening Maternal and Child Health Service Delivery
Loan / Credit No: IDA / D3280
Executing Agency(ies) MINISTERE DE LA SANTE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
CW-MS-162592-CW-RFB / Réhabilitation des Centres de Santé au niveau des régions de Bafata, Bolama, Bombo, Cacheu, Farim, Oio, Tombali, Quinara et Gabô.	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Cancelado						2020-05-08		2020-05-14					2020-06-16		2020-06-30		2020-07-14		2021-01-10

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
CW-MS-265582-CO-RFB / Achat de médicaments pour l'amélioration des services essentiels de Santé Maternelle et Infantile	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Prévia	Solicitação de Ofertas	Limited	Single Stage - One Envelope		1,300,000.00	0.00	Em fase de Implementaçã o					2021-11-30	2021-12-07	2021-12-07							2021-12-28		2022-01-12		2022-02-09		2022-03-11		
CW-MS-265541-CO-RFQ / Acquisition de lits et matelas pour les maison des meres	IDA / D3280	4 - Community Health and Social Mobilization	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		12,600.00	0.00	Implementaçã o Pendente							2021-12-27											2022-02-07		2022-03-09		
CW-MS-265543-CO-RFQ / Acquisition d'équipement informatiques	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		90,000.00	0.00	Implementaçã o Pendente							2021-12-27											2022-02-10		2022-03-12		
CW-MS-108840-CO-RFQ / Achat d'équipement médical pour la maison des femmes	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	Posterior	Solicitação de Cotações	Open - International	Single Stage - One Envelope		100,000.00	0.00	Cancelado							2019-10-05											2019-11-30		2020-05-28		
CW-MS-108832-CO-RFQ / Achat équipements pour laboratoire santé humaine	IDA / D3280	2 - Health Workforce Development	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		30,000.00	0.00	Cancelado							2019-08-04											2019-09-29		2020-03-27		
CW-MS-108828-CO-RFQ / Achat d'équipements pour les archives centrales du Ministère de la santé	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Open - National	Single Stage - One Envelope		50,000.00	0.00	Cancelado							2019-10-26											2019-12-21		2020-06-18		
CW-MS-108839-CO-RFB / Achat équipement pour centres de santé y compris consommables de laboratoires	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Cancelado					2019-07-30		2019-08-04											2019-09-15		2019-10-15		2019-11-19
CW-MS-108829-CO-RFB / Achat d'équipements didactiques et informatiques pour les postes des écoles publics	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		400,000.00	0.00	Cancelado					2019-06-25		2019-06-30											2019-08-11		2019-09-10		2019-10-15
CW-MS-268992-CO-RFQ / L'achat de mobilier de bureau pour l'UCP et les services du MINSAP liés au projet.	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Solicitação de Cotações	Limited	Single Stage - One Envelope		50,000.00	0.00	Implementaçã o Pendente							2022-01-06											2022-02-16		2022-03-18		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
CW-MS-257531-NC-DIR / ACCORD AVEC TUNICEF POUR LA SANTE COMMUNAUTAIRE (LIVRAISON DE PRODUITS)	IDA / D3280	4 - Community Health and Social Mobilization	Prévia	Aquisição Direta	Direct			6,802,739.00	6,802,739.00	Assinado							2021-10-14	2021-10-13	2021-10-19	2021-10-13								2021-10-27	2021-10-15	2025-07-02
CW-MS-268993-NC-DIR / Recrutement d'un consultant individuel pour l'élaboration du Cadre de gestion environnemental et social (simplifié)	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Aquisição Direta	Direct			16,000.00	0.00	Cancelado							2021-12-20		2021-12-22									2022-01-04		2022-02-03

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CW-MS-108846-CS-QCBS / Gestion des paiements effectués pour les travailleurs de santé communautaire	IDA / D3280	2 - Health Workforce Development	Prévia	Seleção Baseada na Qualidade e Custo	Open - International		786,000.00	0.00	Cancelado	2019-11-04		2019-11-25		2020-01-08					2020-02-05		2020-03-06					2020-04-10		2020-05-15		2021-05-15

CW-MS-108842-CS-DCBS / Assistance technique pour les résultats basés sur le financement	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Baseada na Qualidade e Custo	Open - International		300,000.00	0.00	Cancelado	2019-11-19	2019-12-10	2020-01-23			2020-02-20	2020-03-21	2020-04-25	2020-05-30	2021-05-30
---	-------------	--	-----------	--------------------------------------	----------------------	--	------------	------	-----------	------------	------------	------------	--	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CW-MS-158758-CS-INDV / Recrutement d'un Coordinateur pour la coordination du Projet de renforcement de l'offre de services de santé maternelle et infantile en Guinée-Bissau	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		27,160.00	0.00	Em fase de implementação	2020-02-13	2021-02-17	2020-03-17		2020-03-23		2020-03-30		2020-09-26	
CW-MS-163374-CS-INDV / Recrutement d'un Consultant Spécialiste en Passation de marchés pour le projet PPM	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		36,000.00	0.00	Em fase de implementação	2020-10-05	2020-06-08	2020-11-09		2020-11-16		2020-11-30		2021-05-29	
CW-MS-242144-CS-INDV / Elaboration / Maj du Manuel d'execution du Projet (PM)	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		8,000.00	0.00	Em fase de implementação	2021-07-06	2021-07-07	2021-07-08		2021-07-13		2021-07-16		2021-07-28	
CW-MS-242147-CS-INDV / Elaboration des Accords de partenariat (Mou) pour la mise en oeuvre des activités du Projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		8,000.00	0.00	Em fase de implementação	2021-07-06	2021-07-07	2021-07-08		2021-07-13		2021-07-16		2021-07-26	
CW-MS-246585-CS-INDV / Recrutement d'un Responsable Suivi et Evaluation pour le projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		48,000.00	0.00	Em fase de implementação	2021-08-04	2021-08-04	2021-09-09		2021-09-14		2021-10-01		2022-10-01	
CW-MS-265531-CS-INDV / Recrutement d'un Coordonnateur du Projet de renforcement de l'offre de services de santé maternelle et infantile en Guinée-Bissau	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		70,000.00	0.00	Em fase de implementação	2021-11-30	2021-11-30	2022-01-31		2022-02-07		2022-02-14		2023-02-14	
CW-MS-265534-CS-INDV / Recrutement d'un Consultant en Sauvegarde Sociale	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Limited		10,000.00	0.00	Implementação pendente	2021-12-27		2022-01-05		2022-02-04		2022-03-04		2023-03-04	
CW-MS-108843-CS-CDS / Supervision and training. Recrutement de l'Instituto Marques Valde Fôres pour Former des travailleurs du secteur de la santé au niveau de la Guinée Bissau dans le domaine de la Santé Maternelle et infantile.	IDA / D3280	1. Institutional Strengthening of MINSAP	Prévia	Seleção Direta de Consultores	Direct		1,000,000.00	0.00	Cancelado	2020-03-10		2020-03-17		2020-04-14		2020-10-11			
CW-MS-163370-CS-INDV / Recrutement d'un Consultant Spécialiste en Suivi et Evaluation pour le projet PPM	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Individual	Open		20,000.00	0.00	Cancelado	2020-03-12		2020-04-16		2020-04-21		2020-04-30		2020-10-27	
CW-MS-270044-CS-CDS / Recrutement d'un Consultant pour l'elaboration du Cadre de Gestion Environnemental et Social (simplifié) du Projet	IDA / D3280	1. Institutional Strengthening of MINSAP	Posterior	Seleção Direta de Consultores	Direct		16,000.00	0.00	Implementação pendente	2021-12-20		2021-12-23				2022-01-03		2022-01-23	