

## PROCUREMENT PLAN (Textual Part)

**Project information:** *Bangladesh, Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP), P161246*

**Project Implementation agency:** *Central Procurement Technical Unit (CPTU), Implementation Monitoring and Evaluation Division (IMED)*

**Date of the Procurement Plan:** *April 25, 2017*

**Period covered by this Procurement Plan:** *April 2017 to December 2018*

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions :

- a) e-GP system of the country for national competitive bidding (NCB) shall be followed using Standard/Model Procurement documents satisfactory to the Bank

- b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
- c) Bids should be submitted and opened in public in one location immediately after the deadline for submission;
- d) Lottery in award of contracts shall not be allowed;
- e) Bidders' qualification/experience requirement shall be mandatory
- f) Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: is applicable for those contracts identified in the Procurement Plan tables;

**Other Relevant Procurement Information.**

**Procurement Responsibility:** CPTU in IMED is the implementing agency (IA) who will be responsible for all procurements, excepting the local government institutions (LGIs) under the local government division (LGD). All procurements of the LGIs will be managed by LGED who has relevant experience and linkage with LGIs (municipality, upazila parishad, zilla parishad, etc.). For this purpose, IMED/CPTU will have a MOU with LGED.

**Procurement Threshold**

Bank-financed all contracts at or above the thresholds set out in the below table 1 are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
---------------------	-----------	------------------	---------------	----------

Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:

- a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
- b. competitive dialogue;
- c. sustainable procurement; and
- d. best and final offer.

The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract, including all taxes and duties payable under the contract.

**PROCUREMENT PLAN Bangladesh : Digitizing Implementation Monitoring and Public Procurement Project**

**General Information**  
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-04-25  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-29  
 Project ID: P160758 GPN Date: 2017-04-13  
 Project Name: Digitizing Implementation Monitoring and Public Procurement Project  
 Loan / Credit No: IDA / 60770, IDA / 68270  
 Executing Agency(ies): Central Procurement Technical Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CPTU/G-05 / Operations and Maintenance (O&M) of Existing Data Center (DC) at CPTU and at ICC (Main and Mirror DC)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct			1,184,720.00	0.00	Pending Implementation					2017-12-10		2017-12-15									2018-01-19		2022-06-30
CPTU/G-01 / Procurement of Computer and Accessories for PCs of NSPOs	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	2,215,731.01	Signed					2017-12-31	2019-07-28	2018-01-05	2019-08-08			2018-02-14	2019-09-30	2018-04-05	2020-01-21	2018-05-17	2020-06-09	2018-08-15	
CPTU/G-02 / Procurement for Office Furnishing / Refurbishing (IMED)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-04		2018-02-18		2018-03-04		2018-05-03
CPTU/G-03 / Procurement of Office Equipment / Computer (IMED)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2018-01-15		2018-01-20					2018-02-10		2018-02-24		2018-03-10		2018-04-21
CPTU/G-04 / Procurement for Office Equipment/Furnishing / Refurbishing (CPTU)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2018-01-15		2018-01-20					2018-02-10		2018-02-24		2018-03-10		2018-04-24
CPTU/G-11 / Establishment of Call Centre for e-GP helpdesk at CPTU	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2018-02-15		2018-02-20					2018-04-03		2018-05-03		2018-06-07		2022-06-30
LGED/G-02 / Developing e-GP Resource center at 22 Greater Districts (LGED)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,800,000.00	0.00	Canceled					2017-11-15		2017-11-20					2017-12-11		2018-01-08		2018-01-22		2018-03-23
LGED/G-01 / Procurement of Computer and accessories for LGs (Zila Parishad, Pourashava)	IDA / 60770	Enhancing Digitization of Public Procurement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,700,000.00	0.00	Canceled					2017-09-28		2017-10-03					2017-11-14		2017-12-14		2018-02-01		2018-06-01
CPTU/G-51 / Procurement of Red Hat Boss Enterprise Application Platform (64-Core Premium for 4 years)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct			312,500.00	0.00	Pending Implementation					2019-01-25		2019-02-10								2019-03-31		2022-06-30	
CPTU/AF G-02 / Procurement of Hardware, Software and Related Good & Services to Enhance Cyber Security Protection and Monitoring (CSPM) of e-GP System	IDA / 68270	Enhancing Digitization of Public Procurement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2021-06-06		2021-06-16					2021-07-28		2021-08-27		2021-10-01		2022-01-02
CPTU/AF G-03 / e-GP Data Server Warranty (AMC)	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,500,000.00	0.00	Under Implementation					2021-11-07	2021-11-16	2021-11-28	2021-11-24				2022-01-16		2022-02-22		2022-03-29		2022-06-30
CPTU/AF G-04 / e-GP Hardware to Increase Capacity of the Existing Servers	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2021-08-18		2021-12-31					2022-03-04		2022-05-05		2022-06-30		2022-12-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CPTU/NCS-01 / Engagement of an Outsourced Firm for Office Support	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	362,337.51	Signed					2018-01-15	2018-03-25	2018-01-20					2018-02-10		2018-02-24	2018-08-12	2018-03-10	2018-09-03	2022-12-04
CPTU/SD-34 / Hiring of Event Management Firm (Venue, Catering and Logistics Support) to Manage DMAPPP Launching Ceremony.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct			27,000.00	0.00	Under Implementation					2017-12-31	2017-09-28	2018-01-05	2017-10-18							2018-01-12		2018-01-28	
CPTU/NCS-02 / Engagement of Outsourcing Firm for Office Support (IMED)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	203,302.34	Signed					2018-01-15	2018-07-24	2018-01-20					2018-03-03		2018-04-02	2018-10-08	2018-05-07	2018-10-21	2022-06-30
CPTU/NCS-05 / Consulting Firm for Training Management Abroad (UK and Turkey)	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct			130,000.00	94,891.83	Signed					2017-12-06		2017-12-09	2018-01-16							2018-01-10	2018-01-22	2018-03-11	
CPTU/NCS-04 / Consulting Firm for Training Management Abroad (Australia and New Zealand)	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct			150,000.00	149,110.21	Signed					2017-12-11		2017-12-16	2018-01-24							2018-01-17	2018-02-01	2018-03-18	



CPTU/S-56 / Independent Third-Party IT Audit Firm for e-GP System Audit.	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Quality And Cost-Based Selection	Open – International		185,000.00	113,760.00	Signed	2020-04-05	2020-06-28	2020-04-26	2020-06-29	2020-06-09	2020-09-24			2020-07-07	2020-11-08	2020-08-06	2020-12-21	2020-09-10	2021-02-28	2020-10-15	2021-03-07	2021-10-15	
CPTU/AF S-07 / Short training on contract management (Insurance, LC, incoterm, arbitration/dispute resolution, application of force majeure provision etc.)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Consultant Qualification Selection	Open – National		500,000.00	0.00	Pending Implementation	2021-08-17		2021-09-07		2021-12-12								2022-01-25		2022-03-15		2022-09-11	
CPTU/AF S-13 / Workshop and Training on National Tenderers Database	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Quality And Cost-Based Selection	Open – National		500,000.00	0.00	Pending Implementation	2021-08-01		2021-08-22		2021-11-16				2021-12-14		2022-02-13		2022-03-20		2022-04-24		2023-11-30	
CPTU/AF S-56 / Independent Third-Party IT Audit Firm for e-GP System Audit	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Consultant Qualification Selection	Open – International		300,000.00	0.00	Pending Implementation	2022-01-15		2022-03-22		2022-07-25								2022-09-27		2022-12-12		2023-06-10	
CPTU/AF S-06 / Develop/update e-GP online training module and video tutorials for PE and bidders	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Consultant Qualification Selection	Open – National		200,000.00	0.00	Pending Implementation	2021-08-01		2021-08-31		2021-11-27								2022-01-30		2022-03-20		2023-10-31	
CPTU/AF S-58 / "Engagement of Consulting Firm to Assist CPTU to obtain ISO 27001: 2013 Certification for Bangladesh e-GP (Electronic Government Procurement) System"	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Consultant Qualification Selection	Limited		18,000.00	16,375.28	Signed	2021-08-03	2021-08-03			2021-08-17	2021-09-15							2021-09-07	2021-10-11	2021-09-20	2021-11-11	2021-11-19	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CPTU/S-12 / Sr. e-GP Advisor	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		300,000.00	325,216.19	Signed	2017-06-29	2017-08-02	2017-07-07	2017-07-10	2017-07-21	2017-08-13	2017-07-31	2017-09-06		2022-06-30
CPTU/S-20 / Senior IT Security Assurance Consultant	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		240,000.00	237,034.94	Signed	2017-07-19	2017-06-27	2017-07-27	2017-07-10	2017-08-01	2017-08-13	2017-08-10	2017-09-05		2022-06-30
CPTU/S-27 / Public Policy Implementation Advisor (PPA)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		150,000.00	226,001.37	Signed	2017-07-19	2017-09-06	2017-07-24	2017-07-10	2017-07-27	2017-08-13	2017-08-01	2017-09-05		2022-06-30
CPTU/S-14 / Senior Communication Consultant (SCC)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		270,000.00	223,259.90	Signed	2017-07-19	2017-10-05	2017-07-24	2017-07-10	2017-07-27	2017-08-13	2017-08-02	2017-09-05		2022-03-31
CPTU/S-21 / Help Desk Manager (Call Center Manager)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		240,000.00	134,687.59	Signed	2017-07-19	2017-09-19	2017-07-26	2017-07-17	2017-07-30	2017-08-09	2017-08-06	2017-09-05		2021-06-30
CPTU/S-22 / Senior System Administrator (SSA)/System Administrator (SA)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		240,000.00	144,322.18	Signed	2017-07-20	2017-10-08	2017-07-27	2017-07-18	2017-08-02	2017-08-02	2017-08-08	2018-08-05		2021-06-30
CPTU/S-13 / Up-gradation, Operation & Maintenance of Digital Billboards, Digital Archive and Public Procurement Mobile Application.	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		70,000.00	59,231.88	Signed	2017-07-19	2017-06-29	2017-07-27	2017-07-18			2017-08-08	2017-09-25		2017-12-31
CPTU/S-32 / Jr. Financial Management Consultant (JFMC)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		154,000.00	167,684.57	Signed	2017-08-14	2017-09-06	2017-08-24	2017-08-09	2017-08-31	2017-08-31	2017-09-08	2017-09-05		2021-12-31
CPTU/S-15 / Senior Procurement Consultant (SPC)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		240,000.00	186,150.67	Signed	2017-07-23	2017-08-03	2017-08-20	2018-04-15	2017-08-22	2018-05-14	2017-09-17	2018-06-28		2021-10-05
CPTU/S-16 / Senior Financial Management Consultant (SFMC)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		240,000.00	213,111.21	Signed	2017-07-26	2017-10-16	2017-08-30	2017-12-04	2017-09-07	2017-12-12	2017-10-12	2018-01-01		2021-12-31
CPTU/S-17 / Senior Application Administrator (SAA)/Application Administrator (AA)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		240,000.00	130,674.45	Signed	2017-08-29	2017-09-19	2017-10-19	2018-01-23	2017-11-16	2018-01-24	2017-12-28	2018-03-01		2022-06-30
CPTU/S-18 / Senior Database Administrator (SDBA)/Database Administrator (DBA)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		240,000.00	239,966.78	Signed	2017-09-10	2017-10-16	2017-11-05	2018-02-04	2017-11-26	2018-03-01	2018-01-07	2018-03-01		2022-06-30
CPTU/S-19 / Senior Web Developer (SWD)/Web Developer (WD)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		240,000.00	94,130.47	Signed	2017-09-10	2018-07-02	2017-11-01	2018-11-26	2017-11-22	2018-11-14	2018-01-03	2019-09-30		2022-08-07
CPTU/S-26 / Quality Assurance Consultant (QAC) for IMED	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2018-01-15		2018-02-28		2018-03-14		2018-04-25			2022-06-30
CPTU/S-25 / M&E consultant (M&E) for IMED	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2018-01-16	2019-10-21	2018-02-27	2020-02-26	2018-03-20	2020-03-12	2018-05-01			2022-06-30
CPTU/S-11 / Principle Project Management Expert/Consultant (PPME/PPMC)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Prior	Individual Consultant Selection	Open		330,000.00	0.00	Under Implementation	2017-08-14		2017-11-10	2017-12-11	2017-11-17		2017-12-06			2022-06-01

CPTU/S-05 / Engagement of O&M Firm for e-GP System (Application)	IDA / 60770	Enhancing Digitization of Public Procurement	Prior	Direct Selection	Direct		5,000,000.00	5,247,062.11	Signed	2017-11-21	2017-12-17	2017-12-13					2017-12-31	2018-02-01	2019-12-31	
CPTU/S-04 / Engagement of a Consulting firm for behavioral Change Communication .	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Prior	Direct Selection	Direct		1,000,000.00	930,381.38	Signed	2017-12-17	2017-12-17	2017-12-31					2018-03-11	2018-06-19	2022-06-22	
CPTU/S-08 / Consulting Firm for Citizen Engagement	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Prior	Direct Selection	Direct		2,000,000.00	2,391,247.98	Signed	2017-12-07	2017-12-17	2017-12-24					2018-01-18	2018-06-24	2022-04-03	
CPTU/S-06 / MCIPS Courses for Procurement Professionals	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Prior	Direct Selection	Direct		2,000,000.00	2,027,861.15	Signed	2018-03-15	2019-10-20	2018-03-25	2020-02-03				2018-05-27	2021-06-23	2022-06-30	
CPTU/S-24 / e-GP International Consultant	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Direct		180,000.00	201,671.32	Signed	2018-01-25	2017-07-10	2018-02-04	2017-12-06	2018-02-15	2017-12-21		2018-03-22	2017-12-17	2023-01-05	
CPTU/S-28 / Translator Consultant (Firm)	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		108,000.00	72,780.50	Signed	2018-01-15	2018-04-16	2018-01-25	2018-05-16				2018-03-31	2018-07-30	2020-05-31	
CPTU/S-09 / Consulting firm to support CPTU restructuring and institutionalization	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		300,000.00	336,244.00	Signed	2018-01-21	2018-03-20	2018-01-31					2018-03-14	2018-04-22	2019-03-14	
CPTU/S-23 / PMIS consultant (IMED)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Open		240,000.00	0.00	Under Implementation	2018-03-15	2019-10-21	2018-05-03		2018-05-17			2018-06-07		2022-07-24	
CPTU/S-31 / Engagement of Expert Individuals (MED/On need based)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Limited		300,000.00	0.00	Pending Implementation	2018-04-15		2018-04-29		2018-05-20			2018-07-01		2022-06-30	
CPTU/S-40 / Workshop Management Consultant for IMED's Showcasing in ITC Fair	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Direct Selection	Direct		15,000.00	13,240.50	Signed	2017-12-03	2017-12-04	2017-12-13	2017-12-05				2018-02-07	2017-12-06	2018-08-06	
CPTU/S-42 / Consulting Services for e-GP Training (PE Users, Organization Admin and Register Tenderer from NSPSO's and Others as Interim Arrangement Up to December/2018)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		630,000.00	581,347.79	Signed	2018-03-25	2018-03-21	2018-04-11	2018-03-27				2018-05-03	2018-04-15	2018-12-31	
CPTU/S-33 / Consulting Services for e-GP Training (PE Users and Organization Admin training from NSPSO's as Interim arrangement up to December/2017).	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		500,000.00	463,393.53	Signed	2018-01-15	2017-09-10	2018-02-01	2017-09-10				2018-02-22	2017-09-25	2018-05-26	
CPTU/S-43 / Selection of Consulting Firm for Training Management in "Public Procurement System" in Australia and New Zealand.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		122,000.00	109,573.40	Signed	2018-08-12	2018-11-05	2018-08-18	2018-11-05				2018-09-04	2018-11-08	2018-10-14	
CPTU/S-44 / Selection of Consulting Firm for Training Management in "Public Procurement System" in Africa Region.	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		122,000.00	155,798.16	Signed	2018-09-13	2018-08-05	2018-09-23	2018-08-05				2018-10-07	2018-08-12	2018-11-16	
CPTU/S-45 / Consultancy Services for Microsoft Premier Support (For three years)	IDA / 60770	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		500,000.00	0.00	Canceled	2018-07-31	2019-08-08	2018-08-30					2018-10-24		2022-06-30	
CPTU/S-41 / Consultancy Services for Interior Design of IMED	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Direct Selection	Direct		15,000.00	13,609.47	Completed	2018-05-15	2017-12-19	2018-05-21	2017-12-19				2018-05-30	2018-01-15	2018-08-28	2019-01-16
CPTU/S-46 / Management Consultant for IMED's Showcasing in Development Fair 2018	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	18,200.01	Signed	2018-09-25	2018-10-01	2018-09-26	2018-10-01				2018-10-04	2018-10-03	2019-04-02	
CPTU/S-53 / Consultancy Services for Operation and Management (O&M) of e-GP System in Bangladesh (Short-term Changeover Contract)	IDA / 60770	Enhancing Digitization of Public Procurement	Prior	Direct Selection	Direct		2,262,000.00	2,321,408.83	Signed	2019-05-07	2019-05-16	2019-05-15	2019-06-12				2019-06-13	2019-08-18	2020-02-29	
CPTU/S-36A / Expansion of National Trainers Pool on Public Procurement.	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2020-02-02	2021-02-09	2020-02-12	2021-06-29				2020-04-17		2020-10-14	
CPTU/S-55 / Training Coordination Consultant	IDA / 60770	Professionalizing Procurement and Citizen Engagement	Post	Individual Consultant Selection	Direct		14,200.00	14,159.29	Signed	2020-01-23	2020-01-20	2020-02-02	2020-02-17	2020-02-23	2020-02-04		2020-03-29	2020-02-27	2020-09-25	
CPTU/S-25A / M&E Consultant for IMED	IDA / 60770	Restructuring CPTU and Institutionalizing e-GP	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2020-08-20		2020-10-03		2020-10-18			2020-11-22		2022-06-30	
CPTU/S-55A / Training Coordination Consultant (National)	IDA / 60770	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		42,200.00	0.00	Under Implementation	2021-02-07	2021-02-18	2021-02-17		2021-03-10			2021-04-14		2022-06-30	
CPTU/AF S-22 / System Administrator	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		99,369.00	97,637.01	Signed	2021-05-18	2021-06-15	2021-05-28	2021-06-23	2021-06-09	2021-06-29		2021-06-30	2021-06-29	2023-12-31	
CPTU/AF S-21 / Help Desk Manager (Call Center Manager)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		90,333.00	89,003.93	Signed	2021-05-18	2021-06-15	2021-05-28	2021-06-23	2021-06-09	2021-06-29		2021-06-30	2021-06-30	2023-12-31	

CPTU/AF 5-10 / Panel of Individual Legal Experts	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Open		200,000.00	0.00	Pending Implementation	2021-06-06		2021-08-09	2021-08-30	2021-10-04	2023-12-31
CPTU/AF 5-20 / Senior IT Security Assurance Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		79,939.00	0.00	Pending Implementation	2022-03-02		2022-03-30	2022-04-27	2022-06-30	2023-12-31
CPTU/AF 5-17 / Application Administration (AA)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		63,821.00	0.00	Pending Implementation	2021-12-02		2022-01-10	2022-01-31	2022-02-28	2023-12-31
CPTU/AF 5-18 / Database Administrator (DBA)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		63,821.00	0.00	Pending Implementation	2021-12-02		2022-01-10	2022-01-31	2022-02-28	2023-12-31
CPTU/AF 5-11 / Principal Project Management Expert/Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		104,952.00	0.00	Under Implementation	2022-03-01	2017-07-31	2022-04-12	2022-05-10	2022-06-28	2023-12-31
CPTU/AF 5-27 / Public Policy Implementation Advisor (PSA)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		88,472.00	0.00	Pending Implementation	2022-03-01		2022-04-26	2022-05-17	2022-06-30	2023-12-31
CPTU/AF 5-14 / Sr. Communication Consultant (SCC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		88,214.29	0.00	Pending Implementation	2022-01-05		2022-02-02	2022-02-23	2022-03-31	2023-12-31
CPTU/AF 5-32 / Jr. Financial Management Consultant (FMC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		85,827.00	0.00	Pending Implementation	2021-10-04		2021-11-08	2021-11-29	2021-12-30	2023-12-31
CPTU/AF 5-15 / Sr. Procurement Consultant (SPC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		76,132.00	0.00	Pending Implementation	2022-04-03		2022-05-01	2022-05-22	2022-06-30	2023-12-31
CPTU/AF 5-12 / Sr. e-CP Advisor	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		109,012.00	0.00	Pending Implementation	2022-04-03		2022-05-08	2022-05-29	2022-06-30	2023-12-31
CPTU/AF 5-16 / Sr. Financial Management Consultant (SFMC)	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		120,950.00	0.00	Pending Implementation	2021-10-04		2021-11-08	2021-11-29	2021-12-30	2023-12-31
CPTU/AF 5-55 / Training Coordination Consultant (TCC)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Individual Consultant Selection	Open		73,809.52	0.00	Pending Implementation	2022-02-06		2022-05-08	2022-05-29	2022-06-30	2023-12-31
CPTU/AF 5-02 / e-CP Enhancement and O&M (Phase 2)	IDA / 68270	Enhancing Digitization of Public Procurement	Prior	Direct Selection	Direct		6,920,000.00	0.00	Pending Implementation	2021-10-24		2022-01-09		2022-04-17	2023-10-18
CPTU/AF 5-03A / e-CP Related Training for PE (Phase 2)	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Direct Selection	Direct		1,000,000.00	0.00	Pending Implementation	2021-12-28		2022-02-22		2022-05-31	2023-12-31
CPTU/AF 5-01 / Procurement Capacity Development Program (Phase 2)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		834,679.00	0.00	Pending Implementation	2021-10-03		2021-12-08		2022-04-30	2023-12-31
CPTU/AF 5-04 / Communication consultant (Phase 2)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	0.00	Pending Implementation	2022-01-25		2022-03-21		2022-06-30	2023-12-31
CPTU/AF 5-08 / Update citizen portal+ develop app to enable feedback by the citizen + geo tagging + maintenance till FY23	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		300,000.00	0.00	Pending Implementation	2021-12-20		2022-02-22		2022-07-26	2023-01-22
CPTU/AF 5-09 / Panel of procurement experts for emergency procurement assessment and development of improved procedures/tools, sustainable procurement policy, contract management manual and other activities	IDA / 68270	Digitizing Project Implementation Monitoring	Prior	Individual Consultant Selection	Open		650,000.00	0.00	Pending Implementation	2021-09-21		2021-11-23	2021-12-14	2022-02-01	2023-11-30
CPTU/AF 5-24 / e-CP International Consultant	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		59,523.00	0.00	Pending Implementation	2021-08-01		2021-09-01	2021-10-13	2021-12-01	2023-12-31
CPTU/AF 5-57 / Assessment to Determine Requirement of e-CP New Data Centre Including Alternative Modalities	IDA / 68270	Enhancing Digitization of Public Procurement	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-09-01		2021-11-30	2022-01-12	2022-03-01	2022-08-28
CPTU/AF 5-19 / Web Developers	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		282,188.91	0.00	Pending Implementation	2021-08-01		2021-09-06	2021-10-31	2021-12-31	2023-12-31
CPTU/AF 5-01(AMENDMENT) / Consultancy Firm for Capacity Development and Professionalization (Amendment)	IDA / 68270	Professionalizing Procurement and Citizen Engagement	Post	Direct Selection	Direct		1,465,321.00	0.00	Pending Implementation	2021-07-18		2021-07-28		2021-10-01	2022-06-30
CPTU/AF 5-0A / Procurement Expert for Strengthening Emergency Procurement and Contract Management Framework.	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Pending Implementation	2021-11-30		2021-12-10	2021-12-20	2022-01-11	2022-09-08



CPTU/AF 5-98 / Procurement Expert for consultancy services to develop sustainable procurement policy and implementation roadmap.	IDA / 68270	Digitizing Project Implementation Monitoring	Post	Individual Consultant Selection	Direct		45,000.00	0.00	Pending Implementation	2021-11-30		2021-12-10		2021-12-20		2022-01-04		2022-09-01	
--	-------------	--	------	---------------------------------	--------	--	-----------	------	------------------------	------------	--	------------	--	------------	--	------------	--	------------	--