



Support for Promotion of Sustainable Livelihoods in the Pool Department (P149690)

AFRICA WEST | Congo, Republic of | Social Sustainability and Inclusion Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 6 | ARCHIVED on 24-Feb-2022 | ISR48413 |

Implementing Agencies: Haut-Commissariat a la Reinsertion des Ex-Combattants, Ministry of Planning, Statistics and Regional Integration, Support for Promotion of Sustainable Livelihoods in the Pool Department Project Implementing Unit

Key Dates**Key Project Dates**

Bank Approval Date: 28-Jun-2017

Effectiveness Date: 10-Sep-2018

Original Closing Date: 03-Jun-2020

Revised Closing Date: 28-Feb-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve access to livelihoods in selected communities in the Pool Department.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

Disbursement has improved significantly over the past 6 months, it is at 92 % as of February 20, 2022.

This improvement in disbursement is much reflected in the implementation of project activities under Component 1, **Stimulating Livelihoods Improvement**, as well as in the implementation of activities under Component 2, **Promoting Sustainable Energy Use with a focus on domestic and productive uses**.

In short, the project has made satisfactory progress toward its development objective. It has a positive impact on the families, relatives, and communities of the members of the subsidized livelihood groups by enabling them to generate additional income. Furthermore the project contributes to the stability of the Pool Department.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate



5. Results

Project Development Objective Indicators

► Number of household beneficiaries who received livelihood support, disaggregated by gender (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	3,014.00	1,920.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022

► Increase of association memberâs monthly savings (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	37.00	30.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022

Intermediate Results Indicators

► Percentage of beneficiary households using alternative sustainable sources of energy for productive use (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	15.00	35.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022

► Share of business plans implemented as planned (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	35.00	35.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022

► Pilot youth associations operational (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	72.00	12.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022



► Percentage of grievances registered about the project that are resolved in a timely manner (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	75.00	70.00
Date	07-Sep-2018	31-Jan-2020	25-Jan-2022	28-Feb-2022

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P149690	TF-A5775	Effective	USD	2.75	2.75	0.00	2.53	0.22	92%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P149690	TF-A5775	Effective	10-Feb-2018	12-Feb-2018	10-Sep-2018	03-Jun-2020	28-Feb-2022

Cumulative Disbursements





Restructuring History

Level 2 Approved on 03-Feb-2020 ,Level 2 Approved on 13-Oct-2021

Related Project(s)

There are no related projects.
