

PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Belarus - Belarus Education Modernization Project

General Information
 Country: Belarus Bank's Approval Date of the Original Procurement Plan: 2019-11-11
 Project ID: P148181 Revised Plan Dates (comma delimited, leave blank if no): 2021-12-28
 Project Name: Belarus Education Modernization Project CPN Date: 2019-11-25
 Loan / Credit No: IBRD / \$5290,1880 / 89430
 Executing Agency: National Institute of Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SDA/SDI Risk	Procurement Document Type	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding		Specific Procurement Notice / Invitation		Bidding Documents on hand		Proposed Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	1,153,846.28	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	211,218.14	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	0.00	Cancelled																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	144,826.14	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	371,114.14	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	141,491.41	Completed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	80,233.14	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	1,241,028.96	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	46,049.38	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	4,827,811.41	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	16,273.48	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	876,187.60	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	761,519.88	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	1,440,141.41	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	1,214,124.98	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	101,487.14	Completed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	288,861.98	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	60,284.74	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	126,844.41	Completed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	186,421.80	Completed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	141,864.38	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	0.00	Cancelled																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	141,262.14	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	0.00	Cancelled																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	711,849.80	Signed																					
BMPP/PCA.L.1.1-14.2 / Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	IBRD / 80290	Recurrent and capital expenses for purchase of ICT hardware in VITSEB OBLAST 2018	Proc	Request for Bid	Open - National	Single Stage - OIA Envelope			High SDA/SDI Risk	876,462.28	Signed																					

2019/2020	2020/2021	2021/2022	2022/2023	2023/2024	2024/2025	2025/2026	2026/2027	2027/2028	2028/2029	2029/2030	2030/2031	2031/2032	2032/2033	2033/2034	2034/2035	2035/2036	2036/2037	2037/2038	2038/2039	2039/2040	2040/2041	2041/2042	2042/2043	2043/2044	2044/2045	2045/2046	2046/2047	2047/2048	2048/2049	2049/2050	2050/2051	2051/2052	2052/2053	2053/2054	2054/2055	2055/2056	2056/2057	2057/2058	2058/2059	2059/2060	2060/2061	2061/2062	2062/2063	2063/2064	2064/2065	2065/2066	2066/2067	2067/2068	2068/2069	2069/2070	2070/2071	2071/2072	2072/2073	2073/2074	2074/2075	2075/2076	2076/2077	2077/2078	2078/2079	2079/2080	2080/2081	2081/2082	2082/2083	2083/2084	2084/2085	2085/2086	2086/2087	2087/2088	2088/2089	2089/2090	2090/2091	2091/2092	2092/2093	2093/2094	2094/2095	2095/2096	2096/2097	2097/2098	2098/2099	2099/2100	2100/2101	2101/2102	2102/2103	2103/2104	2104/2105	2105/2106	2106/2107	2107/2108	2108/2109	2109/2110	2110/2111	2111/2112	2112/2113	2113/2114	2114/2115	2115/2116	2116/2117	2117/2118	2118/2119	2119/2120	2120/2121	2121/2122	2122/2123	2123/2124	2124/2125	2125/2126	2126/2127	2127/2128	2128/2129	2129/2130	2130/2131	2131/2132	2132/2133	2133/2134	2134/2135	2135/2136	2136/2137	2137/2138	2138/2139	2139/2140	2140/2141	2141/2142	2142/2143	2143/2144	2144/2145	2145/2146	2146/2147	2147/2148	2148/2149	2149/2150	2150/2151	2151/2152	2152/2153	2153/2154	2154/2155	2155/2156	2156/2157	2157/2158	2158/2159	2159/2160	2160/2161	2161/2162	2162/2163	2163/2164	2164/2165	2165/2166	2166/2167	2167/2168	2168/2169	2169/2170	2170/2171	2171/2172	2172/2173	2173/2174	2174/2175	2175/2176	2176/2177	2177/2178	2178/2179	2179/2180	2180/2181	2181/2182	2182/2183	2183/2184	2184/2185	2185/2186	2186/2187	2187/2188	2188/2189	2189/2190	2190/2191	2191/2192	2192/2193	2193/2194	2194/2195	2195/2196	2196/2197	2197/2198	2198/2199	2199/2200	2200/2201	2201/2202	2202/2203	2203/2204	2204/2205	2205/2206	2206/2207	2207/2208	2208/2209	2209/2210	2210/2211	2211/2212	2212/2213	2213/2214	2214/2215	2215/2216	2216/2217	2217/2218	2218/2219	2219/2220	2220/2221	2221/2222	2222/2223	2223/2224	2224/2225	2225/2226	2226/2227	2227/2228	2228/2229	2229/2230	2230/2231	2231/2232	2232/2233	2233/2234	2234/2235	2235/2236	2236/2237	2237/2238	2238/2239	2239/2240	2240/2241	2241/2242	2242/2243	2243/2244	2244/2245	2245/2246	2246/2247	2247/2248	2248/2249	2249/2250	2250/2251	2251/2252	2252/2253	2253/2254	2254/2255	2255/2256	2256/2257	2257/2258	2258/2259	2259/2260	2260/2261	2261/2262	2262/2263	2263/2264	2264/2265	2265/2266	2266/2267	2267/2268	2268/2269	2269/2270	2270/2271	2271/2272	2272/2273	2273/2274	2274/2275	2275/2276	2276/2277	2277/2278	2278/2279	2279/2280	2280/2281	2281/2282	2282/2283	2283/2284	2284/2285	2285/2286	2286/2287	2287/2288	2288/2289	2289/2290	2290/2291	2291/2292	2292/2293	2293/2294	2294/2295	2295/2296	2296/2297	2297/2298	2298/2299	2299/2300	2300/2301	2301/2302	2302/2303	2303/2304	2304/2305	2305/2306	2306/2307	2307/2308	2308/2309	2309/2310	2310/2311	2311/2312	2312/2313	2313/2314	2314/2315	2315/2316	2316/2317	2317/2318	2318/2319	2319/2320	2320/2321	2321/2322	2322/2323	2323/2324	2324/2325	2325/2326	2326/2327	2327/2328	2328/2329	2329/2330	2330/2331	2331/2332	2332/2333	2333/2334	2334/2335	2335/2336	2336/2337	2337/2338	2338/2339	2339/2340	2340/2341	2341/2342	2342/2343	2343/2344	2344/2345	2345/2346	2346/2347	2347/2348	2348/2349	2349/2350	2350/2351	2351/2352	2352/2353	2353/2354	2354/2355	2355/2356	2356/2357	2357/2358	2358/2359	2359/2360	2360/2361	2361/2362	2362/2363	2363/2364	2364/2365	2365/2366	2366/2367	2367/2368	2368/2369	2369/2370	2370/2371	2371/2372	2372/2373	2373/2374	2374/2375	2375/2376	2376/2377	2377/2378	2378/2379	2379/2380	2380/2381	2381/2382	2382/2383	2383/2384	2384/2385	2385/2386	2386/2387	2387/2388	2388/2389	2389/2390	2390/2391	2391/2392	2392/2393	2393/2394	2394/2395	2395/2396	2396/2397	2397/2398	2398/2399	2399/2400	2400/2401	2401/2402	2402/2403	2403/2404	2404/2405	2405/2406	2406/2407	2407/2408	2408/2409	2409/2410	2410/2411	2411/2412	2412/2413	2413/2414	2414/2415	2415/2416	2416/2417	2417/2418	2418/2419	2419/2420	2420/2421	2421/2422	2422/2423	2423/2424	2424/2425	2425/2426	2426/2427	2427/2428	2428/2429	2429/2430	2430/2431	2431/2432	2432/2433	2433/2434	2434/2435	2435/2436	2436/2437	2437/2438	2438/2439	2439/2440	2440/2441	2441/2442	2442/2443	2443/2444	2444/2445	2445/2446	2446/2447	2447/2448	2448/2449	2449/2450	2450/2451	2451/2452	2452/2453	2453/2454	2454/2455	2455/2456	2456/2457	2457/2458	2458/2459	2459/2460	2460/2461	2461/2462	2462/2463	2463/2464	2464/2465	2465/2466	2466/2467	2467/2468	2468/2469	2469/2470	2470/2471	2471/2472	2472/2473	2473/2474	2474/2475	2475/2476	2476/2477	2477/2478	2478/2479	2479/2480	2480/2481	2481/2482	2482/2483	2483/2484	2484/2485	2485/2486	2486/2487	2487/2488	2488/2489	2489/2490	2490/2491	2491/2492	2492/2493	2493/2494	2494/2495	2495/2496	2496/2497	2497/2498	2498/2499	2499/2500
-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------

BIMP-WJ-2-0-3 Purchase of consultancy for the National Center	BDO - 80290	Modernization of system management in general secondary education	Proc	Request for Quotation	Limited	Single Stage - Open Bidding	0.00	Completed	2020-01-20	2020-01-20							2020-05-26	2020-05-27	2020-06-01	2020-06-02
BIMP-OC-1.2-1 Supply of Physical, Chemical, Biology and Computer laboratory equipment including installation and wiring, third stage	BDO - 80290	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - International	Single Stage - Open Bidding	0.00	Cancelled	2020-01-11	2020-01-11							2020-04-14	2020-04-14	2020-04-28	2020-04-28
BIMP-OC-1.2-2 Supply of Physical, Chemical and Biology laboratory equipment including installation and wiring, third stage	BDO - 80290	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - International	Single Stage - Open Bidding	1,053,849.24	Signed	2020-01-18	2020-06-22	2020-04-14	2020-06-22					2020-06-29	2020-07-24	2020-07-29	2020-08-12
BIMP-1.1-4 Purchase of software	BDO - 80290	Modernization of system management in general secondary education	Proc	Request for Quotation	Open - National	Single Stage - Open Bidding	44,000.00	Signed	2020-05-19	2020-05-19							2020-10-19	2020-10-19	2020-10-20	2020-09-12
BIMP-1.1-3 provision of services for the repair and maintenance of all systems in the application sector of the Republic of Belarus	BDO - 80290	Modernization of system management in general secondary education	Proc	Request for Bid	Open - National	Single Stage - Open Bidding	0.00	Cancelled	2020-03-01	2020-07-24	2020-03-01	2020-07-24					2020-10-17	2021-03-24	2021-03-31	2021-06-18
BIMP-WJ-2-0-4 Supply of 200 units of the National Center for the Republic of Belarus	BDO - 80450	Modernization of system management in general secondary education	Proc	Request for Quotation	Open - National	Single Stage - Open Bidding	2,880.61	Completed	2021-01-18	2021-01-18							2021-04-26	2021-04-26	2021-05-01	2021-05-24
BIMP-WJ-OC-1.2-1 Supply of 400 units of the National Center for the Republic of Belarus	BDO - 80450	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - International	Single Stage - Open Bidding	2,075,263.72	Under preparation	2021-02-24	2021-04-30	2021-03-03	2021-04-30					2021-05-19	2021-06-29	2021-10-14	2021-06-30
BIMP-WJ-OC-1.2-2 Supply of 400 units of the National Center for the Republic of Belarus	BDO - 80450	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - National	Single Stage - Open Bidding	1,097,630.26	Signed	2021-04-12	2021-04-26	2021-04-21	2021-04-26					2021-06-14	2021-06-29	2021-09-24	2021-08-27
BIMP-1.1-4-1 Purchase of equipment	BDO - 80290	Modernization of system management in general secondary education	Proc	Request for Quotation	Open - National	Single Stage - Open Bidding	1,111.18	Completed	2021-04-04	2021-04-04							2021-05-28	2021-07-14	2021-04-28	2021-04-29
BIMP-1.1-4-2 Purchase of equipment	BDO - 80450	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - National	Single Stage - Open Bidding	0.00	Under preparation	2021-07-19	2021-07-19							2021-07-29	2021-08-26	2021-08-26	2021-11-05
BIMP-1.1-4-3 Purchase of equipment	BDO - 80450	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - National	Single Stage - Open Bidding	0.00	Under preparation	2021-07-19	2021-07-19							2021-07-29	2021-08-26	2021-08-26	2021-11-05
BIMP-1.1-4-4 Purchase of equipment	BDO - 80450	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Request for Bid	Open - National	Single Stage - Open Bidding	0.00	Under preparation	2021-07-19	2021-07-19							2021-07-29	2021-08-26	2021-08-26	2021-11-05
BIMP-WJ-2-0-3-2 Purchase of consultancy for the National Center	BDO - 80450	Modernization of system management in general secondary education	Proc	Request for Quotation	Open - National	Single Stage - Open Bidding	0.00	Under preparation	2021-03-17	2021-03-17							2021-03-21	2021-03-21	2021-06-17	2021-06-17

NON CONSULTING SERVICES

Activity Reference No. / Description	Lots / Credits No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (USD)	Process Status	SOE Pre-qualification		Prequalification Evaluation Report		SOE Bidding		Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposed Submission / Opening / Minutes	Bid Evaluation Report and Recommendation	Signed Contract	Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual						
BIMP-1.1-4 provision of services for the repair and maintenance of all systems in the application sector of the Republic of Belarus	BDO - 80290	Modernization of system management in general secondary education	Proc	Request for Bid	Open - National	Single Stage - Open Bidding		94,600.00	Signed	2020-12-14	2020-12-14						2021-01-19	2021-01-19	2021-05-18	2021-05-18	
BIMP-WJ-1.1-1 Addition of 100 units of the National Center for the Republic of Belarus	BDO - 80450	Modernization of system management in general secondary education	Proc	Request for Quotation	Open - National	Single Stage - Open Bidding		18,800.21	Signed	2021-07-18	2021-07-18						2021-08-03	2021-08-03	2021-08-14	2021-08-14	

CONSULTING FIRMS

Activity Reference No. / Description	Lots / Credits No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USD)	Process Status	Terms of Reference		Expression of interest		Short List and Draft Request for Proposal	Request for Proposals		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposals		Contract Evaluation Report and Draft Recommendation	Signed Contract	Contract Completion
									Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual			
BIMP-OC-1.1-3-1 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2016. Systematic	BDO - 80290	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Consultant Qualification Selection	Open - International		2,260.00	Signed										2020-11-07		2020-11-04	2020-11-04	
BIMP-OC-1.1-3-2 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2016. Systematic	BDO - 80290	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Consultant Qualification Selection	Open - International		2,208.41	Signed										2020-11-07		2020-11-04	2020-11-04	
BIMP-OC-1.1-3-3 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2017	BDO - 80290	Ensuring a quality learning environment through modernized laboratory equipment including installation and wiring, third stage	Proc	Quality And Cost Based Selection	Open - International		47,741.10	Signed										2021-06-10		2021-06-10	2021-06-10	
BIMP-OC-1.1-3-4 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2018	BDO - 80290	Modernization of system management in general secondary education	Proc	Quality And Cost Based Selection	Open - National		11,100.41	Completed	2020-02-01	2020-05-11	2020-05-21	2020-05-28	2020-05-28	2020-05-28	2020-05-28	2020-05-28	2020-05-28	2020-05-28	2020-05-28	2020-05-28		
BIMP-OC-1.1-3-5 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2019	BDO - 80290	Modernization of system management in general secondary education	Proc	Quality And Cost Based Selection	Open - National		95,811.28	Completed	2020-02-08	2020-05-01	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29		
BIMP-OC-1.1-3-6 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2020	BDO - 80290	Modernization of system management in general secondary education	Proc	Quality And Cost Based Selection	Open - National		18,451.49	Completed	2020-02-05	2020-05-27	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29		
BIMP-OC-1.1-3-7 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2021	BDO - 80290	Modernization of system management in general secondary education	Proc	Quality And Cost Based Selection	Open - National		32,897.08	Completed	2020-02-08	2020-05-28	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29	2020-05-29		
BIMP-OC-1.1-3-8 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2022	BDO - 80290	Modernization of system management in general secondary education	Proc	Quality And Cost Based Selection	Open - National		26,800.00	Completed	2020-02-08	2021-07-01	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28	2020-07-28		
BIMP-OC-1.1-3-9 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2023	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-08	2020-12-17	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		
BIMP-OC-1.1-3-10 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2024	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		15,697.13	Signed	2020-02-01	2021-11-01	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		
BIMP-OC-1.1-3-11 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2025	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		11,458.00	Signed	2020-02-01	2021-05-27	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		
BIMP-OC-1.1-3-12 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2026	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		15,622.28	Signed	2020-02-01	2021-07-27	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		
BIMP-OC-1.1-3-13 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2027	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		14,729.00	Signed	2020-02-01	2021-06-11	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		
BIMP-OC-1.1-3-14 Integrated Assessment and Technical Supervision of the Implementation and Capital Investment of the National Center 2028	BDO - 80290	Modernization of system management in general secondary education	Proc	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01	2021-11-01	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20	2020-02-20		

BPMP-CQ-1.1.1.5.7	BPMP-CQ-1.1.1.5.7	Program management and technical supervision of the project of CCE facilities in Coconino County - 2018	8803	88290	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		14,639.26	Signed	2020-01-01	2021-01-26	2022-01-01	2023-01-20	2024-06-06				2020-04-19	2021-04-19	2022-01-14	2023-06-14	2024-10-15
BPMP-CQ-1.1.1.1.1	8803	88290	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		6,879.43	Signed	2020-01-01		2021-01-07	2022-01-06	2023-01-20	2024-03-27				2020-04-19	2021-04-19	2022-01-14	2023-06-14	2024-10-15	
BPMP-CQ-1.1.1.1.2	8803	88290	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-01-01		2021-08-08	2022-01-03	2023-01-20	2024-11-26				2020-04-19	2021-11-11	2022-01-14	2023-06-14	2024-10-15	
BPMP-CQ-1.1.1.1.4	8803	88290	Development of construction design documentation for construction and capital repair project of CCE facilities in Yuma County - 2017	Pool	Consultant Qualification Selection	Open - National		6,800.58	Signed	2020-01-01		2021-01-18	2022-01-22	2023-01-20	2024-03-28				2020-03-26	2021-03-26	2022-06-07	2023-01-24	2024-01-24	
BPMP-CQ-1.1.1.1.6	8803	88290	Project implementation support	Pool	Local Cost Selection	Open - National		1,654.48	Signed	2020-02-04		2021-01-27	2022-01-11	2023-01-20	2024-02-21	2025-01-27	2026-01-27	2027-01-27	2028-01-27	2029-01-27	2030-01-27	2031-01-27	2032-01-27	
BPMP-CQ-1.1.1.1.1.1	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		23,598.20	Signed	2020-02-10		2021-11-11	2022-01-11	2023-01-14	2024-01-18				2020-05-14	2021-03-12	2022-04-18	2023-08-18	2024-10-18	
BPMP-CQ-1.1.1.1.1.2	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		1,271.11	Signed	2020-02-04		2021-08-08	2022-01-03	2023-01-20	2024-11-26				2020-05-08	2021-11-11	2022-04-18	2023-08-18	2024-10-18	
BPMP-CQ-1.1.1.1.1.3	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		22,894.18	Signed	2020-02-04		2021-08-08	2022-01-03	2023-01-20	2024-11-26				2020-05-08	2021-11-11	2022-04-18	2023-08-18	2024-10-18	
BPMP-CQ-1.1.1.1.1.4	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		28,782.38	Signed	2020-02-04		2021-08-08	2022-01-03	2023-01-20	2024-11-26				2020-05-08	2021-11-11	2022-04-18	2023-08-18	2024-10-18	
BPMP-CQ-1.1.1.1.1.5	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		11,881.10	Signed	2020-02-04		2021-08-08	2022-01-03	2023-01-20	2024-11-26				2020-05-08	2021-11-11	2022-04-18	2023-08-18	2024-10-18	
BPMP-CQ-1.1.1.1.1.6	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Quality And Cost Based Selection	Open - National		27,728.40	Completed	2020-02-04		2021-01-18	2022-01-17	2023-01-11	2024-09-18				2020-01-08	2021-10-16	2022-08-08	2023-11-18	2024-08-08	
BPMP-CQ-1.1.1.1.1.7	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Quality And Cost Based Selection	Open - National		18,415.48	Signed	2020-02-04		2021-01-18	2022-01-17	2023-01-11	2024-09-18				2020-01-08	2021-10-16	2022-08-08	2023-11-18	2024-08-08	
BPMP-CQ-1.1.1.1.1.8	8803	88290	Ensuring a quality working environment in schools in the Arizona region of the United States	Pool	Consultant Qualification Selection	Open - National		6,115.41	Signed	2020-02-04		2021-10-16	2022-01-17	2023-01-11	2024-09-18				2020-01-08	2021-08-08	2022-08-08	2023-08-08	2024-11-11	
BPMP-W-1.1.1.1.1	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		1,139.50	Cancelled	2020-01-01		2021-01-17	2022-01-17	2023-01-11	2024-09-21				2020-08-10	2021-08-18	2022-08-04	2023-01-18	2024-01-07	
BPMP-W-1.1.1.1.2	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		1,142.73	Completed	2020-01-01		2021-01-17	2022-01-17	2023-01-11	2024-09-21				2020-08-10	2021-08-18	2022-08-04	2023-01-18	2024-01-07	
BPMP-CQ-1.1.1.1.4	8803	88290	Development of construction design documentation for construction and capital repair project of CCE facilities in Mohave County - 2018 (already reported)	Pool	Consultant Qualification Selection	Open - National		1,802.28	Completed	2020-06-14		2021-01-10	2022-06-08	2023-01-11	2024-06-02				2020-08-12	2021-06-24	2022-06-08	2023-06-08	2024-01-24	
BPMP-W-1.1.1.1.1	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.2	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.3	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.4	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.5	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.6	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.7	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.8	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.9	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.10	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	
BPMP-W-1.1.1.1.11	8803	88410	Modernization of system management in general secondary education	Pool	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-02-01		2021-01-10	2022-07-11	2023-08-08					2020-08-08	2021-10-10	2022-08-08	2023-08-08	2024-01-18	

SEMP #12-13-A-3-1	Reviewing existing evidence for the development of the educational support of the educational program for the school being based on general secondary education. To evaluate the quality assessment?	800 / 8043	Modernization of system management of general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2011-04-11	2011-04-19	2011-05-14	2011-07-12	2011-07-30	2011-11-04	2011-08-03	2011-11-07	2011-09-12	2012-03-14	
SEMP #12-13-A-4-1	Reviewing existing evidence for the development of the educational support of the educational program for the school being based on general secondary education. To evaluate the quality assessment?	800 / 8043	Modernization of system management of general secondary education	Post	Consultant Qualification Selection	Open - National	13,629.41	Signed	2011-04-11	2011-04-19	2011-05-14	2011-07-12	2011-07-30	2011-08-06	2011-08-03	2011-11-07	2011-09-12	2011-09-11	2012-03-14
SEMP #12-13-A-2-1	Reviewing existing evidence for the development of the educational support of the educational program for the school being based on general secondary education. To evaluate the quality assessment?	800 / 8043	Modernization of system management of general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2011-04-11	2011-04-19	2011-05-14	2011-07-12	2011-07-30	2011-11-04	2011-08-03	2011-11-07	2011-09-12	2011-09-11	2012-03-14
SEMP #12-13-A-3-2	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-01-14	2011-04-28	2011-04-13	2011-04-22	2011-04-22	2011-04-22	2011-09-26	2011-10-11	2011-12-13	2012-03-14	2012-10-01
SEMP #12-13-A-3-3	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	17,639.11	Signed	2011-01-14	2011-04-29	2011-04-13	2011-04-22	2011-04-22	2011-04-22	2011-09-26	2011-10-11	2011-12-13	2012-03-14	2012-10-01
SEMP #12-13-A-3-4	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8079	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	8,761.81	Signed	2011-01-14	2011-01-07	2011-01-31	2011-07-30	2011-07-14	2011-08-28	2011-07-21	2011-10-17	2011-08-10	2011-08-21	2012-03-14
SEMP #12-13-A-3-5	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8079	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	2,498.24	Signed	2011-01-14	2011-01-27	2011-01-31	2011-07-30	2011-07-22	2011-08-28	2011-07-21	2011-10-17	2011-08-10	2011-08-21	2012-03-14
SEMP #12-13-A-3-6	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-04-06	2011-04-27	2011-04-21	2011-04-28	2011-04-28	2011-04-28	2011-09-26	2011-10-11	2011-12-13	2012-03-14	2012-10-01
SEMP #12-13-A-3-7	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-04-06	2011-05-31	2011-04-21	2011-04-28	2011-04-28	2011-04-28	2011-09-26	2011-10-11	2011-12-13	2012-03-14	2012-10-01
SEMP #12-13-A-3-8	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8079	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	2,331.56	Signed	2011-04-06	2011-04-24	2011-07-21	2011-07-21	2011-09-18	2011-09-13	2011-10-19	2011-09-07	2011-10-14	2011-09-15	2012-03-14
SEMP #12-13-A-3-9	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-07-07	2011-07-13	2011-04-07	2011-04-07	2011-11-13	2011-11-13	2011-12-08	2011-09-18	2011-09-18	2011-09-18	2012-03-14
SEMP #12-13-A-3-10	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-07-17	2011-07-18	2011-04-11	2011-04-11	2011-10-27	2011-10-27	2011-09-29	2011-09-22	2011-12-22	2012-03-14	2012-10-01
SEMP #12-13-A-3-11	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2011-04-03		2011-04-03				2011-11-21		2011-11-21		2012-04-06
SEMP #12-13-A-3-12	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2011-04-03		2011-04-03				2011-11-21		2011-11-21		2012-04-06
SEMP #12-13-A-3-13	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	5,814.21	Signed	2011-04-03	2011-04-17	2011-04-03		2011-11-24	2011-11-24	2011-10-26	2011-09-07	2011-10-26	2011-09-26	2012-03-14
SEMP #12-13-A-3-14	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	6,164.11	Signed	2011-04-03	2011-04-18	2011-04-03		2011-11-24	2011-11-24	2011-10-26	2011-09-07	2011-10-26	2011-09-26	2012-04-06
SEMP #12-13-A-3-15	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	5,775.16	Under Implementation	2011-04-03	2011-04-21	2011-04-03		2011-12-01	2011-12-01	2011-09-19		2012-03-09		2012-10-15
SEMP #12-13-A-3-16	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-10-30	2011-10-30	2011-11-05		2012-01-01		2012-02-14		2012-04-06		2012-03-14
SEMP #12-13-A-3-17	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8079	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2011-10-11	2011-10-30	2011-11-08		2012-01-11		2012-01-11		2012-03-07		2012-10-01
SEMP #12-13-A-3-18	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Cancelled	2011-11-09	2011-11-09	2011-11-09		2012-01-07		2012-01-24		2012-03-07		2012-03-09
SEMP #12-13-A-3-19	Technical assessment and technical supervision of the reconstruction of capital repair of CDE facilities in Brest (Brest Region)	800 / 8079	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2011-11-14	2011-11-18	2011-11-17		2012-01-11		2012-01-17		2012-03-07		2012-10-15
SEMP #12-13-A-3-20	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-12-06	2011-12-06	2012-01-07		2012-01-06		2012-01-13		2012-04-06		2012-10-01
SEMP #12-13-A-3-21	Development of construction design documentation for modernization of capital repair of CDE facilities in Brest (Brest Region)	800 / 8043	Ensuring a quality training environment in schools modernizing students from closed-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Under Implementation	2011-12-06	2011-12-06	2012-01-07		2012-01-06		2012-01-13		2012-04-06		2012-10-01

INDIVIDUAL CONSULTANTS														
Active Reference No. / Description	Local / Global No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USD)	Process Status	Terms of Reference	Invested In Identified / Selected / Qualified	Grant Negotiated / Contract	Signed Contract	Contract Completion	
									Planned	Reference	Planned	Actual	Planned	Actual
SEMP #12-13-A-1-1	800 / 8043	Modernization of system management of general secondary education	Post	Technical Consultant Selection	Limited		0.00	Cancelled	2010-04-23	2010-04-27	2010-01-14	2010-06-27	2010-12-14	

