



The World Bank

ET Productive Safety Nets Project 4 (PSNP 4) (P146883)

REPORT NO.: RES49855

DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER
ON A
PROPOSED PROJECT RESTRUCTURING
OF
ET PRODUCTIVE SAFETY NETS PROJECT 4 (PSNP 4)
APPROVED ON SEPTEMBER 30, 2014
TO
FEDERAL DEMOCRATIC REPUBLIC OF ETHIOPIA

SOCIAL PROTECTION & JOBS

AFRICA EAST

Regional Vice President:	Hafez M. H. Ghanem
Country Director:	Ousmane Dione
Regional Director:	Amit Dar
Practice Manager/Manager:	Robert S. Chase
Task Team Leader(s):	Michael Mutemi Munavu, Abu Yadetta Hateu



I. BASIC DATA

Product Information

Project ID P146883	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 30-Sep-2014	Current Closing Date 31-Dec-2021

Organizations

Borrower Federal Democratic Republic of Ethiopia	Responsible Agency Ministry of Agriculture-ET
---	--

Project Development Objective (PDO)

Original PDO

The Program Development Objective is: Increased access to safety net and disaster risk management systems, complementary livelihoods services and nutrition support for food insecure households in rural Ethiopia. This will be achieved through 1) support for building core instruments and tools of social protection and DRM systems, 2) delivery of safety net and enhanced access to livelihoods services for vulnerable rural households, and 3) improved program management and institutional coordination. The project will also contribute to the higher level objectives of (i) improved household food security, livelihoods and nutrition, and (ii) enhanced household and community resilience to shocks. This is consistent with the higher level objectives of the ongoing APL series supporting the PSNP.

Current PDO

The Project Development Objective is: increase access to effective safety net and disaster risk management systems, and complementary livelihood and nutrition services for food-insecure households in the Recipient's rural areas.

Summary Status of Financing (US\$, Millions)

Ln/Cr/Tf	Approval	Signing	Effectiveness	Net		
				Closing	Commitment	Disbursed



IDA-60410	02-May-2017	09-May-2017	06-Jun-2017	31-Dec-2021	108.10	110.90	0
IDA-58770	30-Jun-2016	01-Jul-2016	26-Jul-2016	31-Dec-2021	100.00	96.27	0
IDA-55400	30-Sep-2014	31-Oct-2014	03-Feb-2015	31-Dec-2021	600.00	546.01	0
TF-A1426	30-Sep-2014	04-Dec-2015	04-Dec-2015	31-Dec-2020	94.86	94.86	0
TF-A3267	30-Sep-2014	09-Dec-2016	09-Dec-2016	31-Dec-2021	182.39	182.39	0

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No

II. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES

The project has progressed well and was initially meant to close in December 2020. However, given the COVID-19 pandemic, several high value contracts could not be completed to December 2020, and the project closing date was extended to June 2021 and then to December 2021 (current closing date). However, the challenges caused by COVID have persisted, and the recent crisis in Tigray and then in Amhara and Afar regions have further affected the completion of these contracts. The client has requested an extension of closing date from December 31, 2021 to June 30, 2022, in order to ensure the few outstanding deliverables for these contracts are successfully completed.

The contracts to be completed are below:

Consultancy service for Design and Development of Management Information System

Primary Data Collection and Development of PSNP Beneficiary Household Registry (BHH)(12 Clusters with 7 firms)

Purchase of 30,000 MT Wheat grains

Purchase of 80,000 MT wheat grains

Third-Party Monitoring Spot-Checks of PSNP BHH Primary Data Collections

PSNP End line survey

Independent procurement audit EFY 2012

Primary Data Collection and Development of PSNP BHH (4 Clusters)

The request is also to extend the associated Trust Fund (RETF TF0A3267) requires extension to March 31, 2022.

III. DETAILED CHANGES**LOAN CLOSING DATE(S)**

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
----------	--------	------------------	--------------------	------------------	---



The World Bank

ET Productive Safety Nets Project 4 (PSNP 4) (P146883)

IDA-55400	Effective	31-Dec-2020	30-Jun-2021, 31-Dec-2021	30-Jun-2022	30-Oct-2022
IDA-58770	Effective	31-Dec-2020	30-Jun-2021, 31-Dec-2021	30-Jun-2022	30-Oct-2022
IDA-60410	Effective	31-Dec-2020	30-Jun-2021, 31-Dec-2021	30-Jun-2022	30-Oct-2022
TF-A1426	Closed	31-Dec-2020	19-Oct-2021		
TF-A3267	Effective	31-Dec-2020	30-Jun-2021, 31-Dec-2021	31-Mar-2022	31-Jul-2022
