

PROCUREMENT PLAN (Textual Part)

Project information: [Vanuatu] [Vanuatu Climate Resilient Transport Project (VCRTP)] [P167382]

Project Implementation agency: [Ministry of Infrastructure and Public Utilities]

Date of the Procurement Plan: [November 25, 2019]

Period covered by this Procurement Plan: [November 25, 2019 - May 25, 2021]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable];

Works: [is not applicable/]

Other Relevant Procurement Information.

Not Applicable.

PROCUREMENT PLAN Vanuatu : Vanuatu Climate Resilient Transport Project

General Information
Country: Vanuatu **Bank's Approval Date of the Original Procurement Plan:** 2018-12-20
Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-27
Project ID: P167382 **GN Date:** 2020-07-21
Project Name: Vanuatu Climate Resilient Transport Project
Loan / Credit No: / IDA / V2530, IDA / 65310
Executing Agency(ies) Ministry of Infrastructure and Public Utilities

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|------------------|---|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned |
| VU-MIPU-258651-CW-RFB / Repair and Upgrading of Sarakata to St. Michael road section km 5.0 | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | Request for Bids - Works (without prequalification) SPD | 5,466,450.00 | 0.00 | Pending Implementation | | | | | | 2022-05-31 | | 2022-06-05 | | | | | 2022-07-17 | | 2022-08-16 | | 2022-09-20 | 2023-03-19 |
| VU-MIPU-555002-CW-RFB / Upgrading of Saint Michel-Tasiriki section (60.2 km) | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | Request for Bids - Works (without prequalification) SPD | 55,687,960.00 | 0.00 | Pending Implementation | | | | | | 2021-12-31 | | 2022-01-05 | | | | | 2022-02-16 | | 2022-03-18 | | 2022-04-22 | 2022-10-19 |
| VU-MIPU-555005-CW-RFQ / Piloting of multi-year performance-based maintenance contracts (65 km) | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | National Procurement Document - 1 Envelope process (Non Bank-SPD) | 705,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | 2023-08-31 | | 2024-02-27 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| VU-MIPU-555023-CO-RFQ / 2 No. Vehicles for Project Management Operations | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 60,000.00 | 93,721.98 | Signed | | | | | | | | 2020-04-18 | | | | | | | | 2020-06-13 | 2021-08-20 | 2020-12-10 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------------------|----------------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| VU-MIPU-91761-CS-ACS / Financial Audit Services | / | | Post | Least Cost Selection | Open - National | | 10,000.00 | 0.00 | Under Implementation | 2019-02-01 | 2021-06-07 | 2019-02-22 | 2019-04-07 | | | | | 2019-05-05 | 2019-06-04 | 2019-07-09 | | | 2019-11-01 | | 2020-07-31 | | |
| VU-MIPU-91756-CS-QCBS / Project Preparation Consultant | / | | Prior | Quality And Cost-Based Selection | Open - International | | 4,850,000.00 | 0.00 | Cancelled | 2018-12-17 | | 2019-01-21 | 2019-02-05 | 2019-01-06 | | | | | 2019-04-03 | 2019-05-03 | 2019-06-07 | | | 2019-07-12 | | 2020-03-18 | |
| VU-MIPU-120261-CS-QCBS / Design and Supervision Consultant | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Quality And Cost-Based Selection | Open - International | | 4,650,000.00 | 0.00 | Cancelled | 2019-07-15 | | 2019-08-05 | 2019-09-16 | | | | | 2019-10-14 | 2019-11-18 | 2019-12-09 | | | 2020-01-13 | | 2024-01-12 | | |
| VU-MIPU-91756-CS-QCBS-2 / Consultancy Services for Detailed Design and Supervision Services for the South Santo 66 Kms with services split as follows: Phase 1 - Detailed Engineering Design and Phase 2 - Construction Supervision. | IDA / V2530 | Component 1: Sectoral and Spatial Planning Tools | Prior | Quality And Cost-Based Selection | Open - International | | 4,245,410.00 | 4,017,100.00 | Signed | 2019-10-24 | 2019-10-29 | 2019-11-14 | 2019-10-30 | 2019-12-28 | 2019-12-29 | | | 2020-01-25 | 2020-02-25 | 2020-02-24 | 2020-04-16 | 2020-03-30 | 2020-07-14 | 2020-05-04 | 2020-11-19 | 2021-05-04 | |
| VU-MIPU-555006-CS-QCBS / Consulting Services for MIPU Technical Planning, Process Strengthening and Update of Technical Specifications. | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Prior | Quality And Cost-Based Selection | Open - International | | 645,000.00 | 0.00 | Pending Implementation | 2020-05-01 | | 2020-05-22 | 2020-07-05 | | | | | 2020-08-02 | 2020-09-01 | 2020-10-06 | | | 2020-11-10 | | 2021-11-10 | | |
| VU-MIPU-555007-CS-CQS / Consulting Services for Road Condition Assessment and Implementation of the transition plan to put the RAMS into operation | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Consultant Qualification Selection | Open - International | | 350,000.00 | 0.00 | Pending Implementation | 2020-06-01 | | 2020-06-22 | 2020-08-05 | | | | | | | 2020-09-04 | | | 2020-10-09 | | 2021-04-07 | | |
| VU-MIPU-555009-CS-CQS / Consulting Services for Implementation of CAP and GBV/VAC strategy | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Consultant Qualification Selection | Open - International | | 400,000.00 | 0.00 | Pending Implementation | 2020-07-01 | | 2020-07-22 | 2020-09-04 | | | | | | | 2020-10-04 | | | 2020-11-08 | | 2021-05-07 | | |
| VU-MIPU-555023-CS-CQS / Yearly audits | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Consultant Qualification Selection | Limited | | 50,000.00 | 0.00 | Under Review | 2020-05-01 | 2021-06-21 | | 2020-05-15 | | | | | | | 2020-06-14 | | | 2020-07-19 | | 2021-01-15 | | |
| VU-MIPU-555008-CS-CQS / Consultancy Services for Climate change capacity building within MIPU in collaboration with MCCA | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Consultant Qualification Selection | Open - International | | 125,000.00 | 0.00 | Pending Implementation | 2020-07-01 | | 2020-07-22 | 2020-09-04 | | | | | | | 2020-10-04 | | | 2020-11-08 | | 2021-05-07 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|--|------|------------------------------------|----------------------|--|------------|------|------------------------|------------|--|------------|--|------------|--|--|--|--|--|------------|--|------------|--|------------|
| VU-MIPU-555001-CS-CQS / Consultancy Services for Upgrading of road management information system | IDA / V2530 | Component 1: Sectoral and Spatial Planning Tools | Post | Consultant Qualification Selection | Open - International | | 280,000.00 | 0.00 | Pending Implementation | 2020-05-01 | | 2020-05-22 | | 2020-07-05 | | | | | | 2020-08-04 | | 2020-09-08 | | 2021-03-07 |
|--|-------------|--|------|------------------------------------|----------------------|--|------------|------|------------------------|------------|--|------------|--|------------|--|--|--|--|--|------------|--|------------|--|------------|

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|--|--|--|--|--|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | |
| VU-MIPU-91760-CS-INDV / Procurement Specialist | IDA / V2530 | Component 1: Sectoral and Spatial Planning Tools | Post | Individual Consultant Selection | Limited | | 50,000.00 | 59,900.00 | Signed | 2019-01-25 | | 2019-01-30 | 2019-01-21 | 2019-02-20 | 2019-02-12 | 2019-03-27 | 2019-03-12 | 2020-03-26 | | | | | | |
| VU-MIPU-119508-CS-INDV / International Social Development Specialist | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Post | Individual Consultant Selection | Open | | 75,000.00 | 75,000.00 | Signed | 2019-06-24 | 2019-06-24 | 2019-07-17 | 2019-08-19 | 2019-07-19 | 2019-08-19 | 2019-07-25 | 2019-08-29 | 2019-12-22 | | | | | | |
| VU-MIPU-119510-CS-INDV / Local Social Development Specialist | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Post | Individual Consultant Selection | Open | | 25,000.00 | 25,000.00 | Signed | 2019-06-24 | 2019-06-24 | 2019-07-17 | 2019-09-01 | 2019-07-19 | 2019-09-28 | 2019-08-26 | 2019-08-29 | 2020-01-23 | | | | | | |
| VU-MIPU-119511-CS-INDV / Local Environmental Development Specialist | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Post | Individual Consultant Selection | Open | | 25,000.00 | 22,525.40 | Signed | 2019-06-24 | 2019-06-24 | 2019-07-17 | 2019-08-19 | 2019-07-19 | 2019-08-28 | 2019-07-25 | 2019-08-29 | 2019-12-22 | | | | | | |
| VU-MIPU-119509-CS-INDV / International environmental Development Specialist | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Post | Individual Consultant Selection | Open | | 75,000.00 | 75,000.00 | Signed | 2019-06-24 | 2019-06-24 | 2019-07-17 | 2019-08-19 | 2019-07-19 | 2019-10-17 | 2019-07-25 | 2019-08-29 | 2019-12-22 | | | | | | |
| VU-MIPU-120077-CS-INDV / Procurement Specialist - 2 | IDA / V2530 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Individual Consultant Selection | Open | | 40,000.00 | 319,810.00 | Signed | 2019-06-22 | 2019-06-24 | 2019-07-15 | 2019-09-01 | 2019-07-17 | 2019-09-01 | 2019-07-23 | 2019-08-30 | 2019-12-20 | | | | | | |
| VU-MIPU-555025-CS-INDV / Deputy Head Project Implementation Unit- PIU- International to provide technical and operational support to Head PIU. | IDA / 65310 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 245,000.00 | 0.00 | Canceled | 2020-02-17 | 2020-05-26 | 2020-04-06 | | 2020-04-27 | | 2020-06-01 | | 2020-11-28 | | | | | | |
| VU-MIPU-555018-CS-INDV / Procurement Specialist (International) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Prior | Individual Consultant Selection | Open | | 320,000.00 | 0.00 | Canceled | 2020-02-17 | | 2020-04-06 | | 2020-04-27 | | 2020-06-01 | | 2020-11-28 | | | | | | |
| VU-MIPU-555021-CS-INDV / Social Safeguards Specialist (International) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 270,000.00 | 235,200.00 | Signed | 2020-03-16 | 2020-05-26 | 2020-05-04 | 2021-02-15 | 2020-05-25 | 2021-03-01 | 2020-06-29 | 2021-03-01 | 2020-12-26 | | | | | | |
| VU-MIPU-555017-CS-INDV / Road and Bridge Engineer/PST Coordinator (International) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Prior | Individual Consultant Selection | Open | | 900,000.00 | 0.00 | Canceled | 2020-03-16 | | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-555015-CS-INDV / Administrative Officer (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2020-02-17 | | 2020-04-06 | | 2020-04-27 | | 2020-06-01 | | 2020-11-28 | | | | | | |
| VU-MIPU-555010-CS-INDV / Procurement Specialist (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 110,000.00 | 0.00 | Canceled | 2020-03-16 | 2020-05-26 | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-555020-CS-INDV / Environmental Safeguards Specialist (International) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 270,000.00 | 252,600.00 | Signed | 2020-03-16 | 2020-05-26 | 2020-05-04 | 2021-02-18 | 2020-05-25 | 2021-02-18 | 2020-06-29 | 2021-03-02 | 2020-12-26 | | | | | | |
| VU-MIPU-555016-CS-INDV / Team Assistant (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Under Implementation | 2020-03-16 | 2021-06-01 | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-555013-CS-INDV / Gender Specialist (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 95,000.00 | 0.00 | Under Implementation | 2020-03-16 | 2021-08-05 | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-555014-CS-INDV / Project Accountant (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 110,000.00 | 113,100.00 | Signed | 2020-03-16 | 2021-02-24 | 2020-05-04 | 2021-06-21 | 2020-05-25 | 2021-06-29 | 2020-06-29 | 2021-07-22 | 2020-12-26 | | | | | | |
| VU-MIPU-555012-CS-INDV / Social Safeguards Specialist (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 165,000.00 | 0.00 | Under Review | 2020-02-17 | 2021-04-12 | 2020-04-06 | | 2020-04-27 | | 2020-06-01 | | 2020-11-28 | | | | | | |
| VU-MIPU-555011-CS-INDV / Environmental Safeguards Specialist (Local) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 165,000.00 | 0.00 | Under Implementation | 2020-03-16 | 2021-05-06 | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-555019-CS-INDV / Financial Management Specialist (International) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 240,000.00 | 0.00 | Under Implementation | 2020-03-16 | 2021-06-02 | 2020-05-04 | | 2020-05-25 | | 2020-06-29 | | 2020-12-26 | | | | | | |
| VU-MIPU-91758-CS-INDV / Independent Technical Reviewer | IDA / 65310 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2020-03-16 | | 2020-03-21 | | 2020-04-11 | | 2020-08-04 | | 2021-08-04 | | | | | | |
| VU-MIPU-555025-1-CS-INDV / Deputy Head PIU to support Head PIU | IDA / 65310 | Component 3: Strengthening the Enabling Environment | Prior | Individual Consultant Selection | Open | | 415,500.00 | 339,360.00 | Signed | 2020-06-09 | 2020-06-11 | 2020-07-28 | 2020-12-03 | 2020-08-18 | 2020-12-09 | 2020-09-22 | 2020-12-15 | 2021-03-21 | | | | | | |
| VU-MIPU-555010-1-CS-INDV / National Procurement Specialist | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 96,000.00 | 71,200.00 | Signed | 2020-06-09 | 2020-06-10 | 2020-07-28 | 2020-12-02 | 2020-08-18 | 2020-12-09 | 2020-09-22 | 2021-02-01 | 2021-03-21 | | | | | | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|--------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| VU-MIPU-5550171-CS-INDV / Road and Bridge Engineer / Head Project Support Team (PST) | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Prior | Individual Consultant Selection | Open | | 743,180.00 | 678,800.00 | Under Review | 2020-06-09 | 2020-06-11 | 2020-07-28 | 2020-12-02 | 2020-08-18 | 2021-01-14 | 2020-09-22 | 2021-01-27 | 2021-03-21 |
| VU-MIPU-275268-CS-INDV / Consultancy Services for Environmental Safeguards Specialist (International) PHASE 1 - Update of the Environmental and Social Impact Assessment (ESIA) and preparation of Environmental and Social Management Plans (ESMPs) for South Santo Road. | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 25,000.00 | 0.00 | Pending Implementation | 2022-01-31 | | 2022-02-10 | | 2022-03-03 | | 2022-04-07 | | 2022-10-04 |
| VU-MIPU-275270-CS-INDV / Consultancy Services for Social Safeguards Specialist (International) PHASE 1 - Update of the Environmental and Social Impact Assessment (ESIA) and preparation of Environmental and Social Management Plans (ESMPs) for South Santo Road. | IDA / V2530 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 25,000.00 | 0.00 | Pending Implementation | 2022-01-31 | | 2022-02-10 | | 2022-03-03 | | 2022-04-07 | | 2022-10-04 |