

## Procurement Plan

### I. General

#### 1. Project Information

Country: Malawi

Project Name: Malawi Drought Resilient Recovery Project (MDRRP)

Project ID: P161392

#### 2. Project Implementation Agency: Ministry of Finance Economic Planning Development (MFEPD)

#### 3. Date of the Procurement Plan: May , 2017

#### 4. Period Covered by this procurement plan: 1<sup>st</sup> May, 2017-31<sup>st</sup> November,2018

### II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

**This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project.** The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**IV. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Public Procurement Act, 2003 and The Public Procurement Regulations, 2004*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- o Provision of “set-asides” contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.***

**V. Prequalification : N/A**

**VI. Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

**VII. Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**

**VIII. Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

(a) Goods: N/A

(b) Works: N/A

***Domestic preference is not applicable for National Open Competitive Procurement***

**IX. Other Relevant Procurement Information**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE*

**X. Procurement Prior Review Thresholds (US\$ millions):** *The overall Project procurement Risk is Substantial. The project being an emergency project, there would be generally no prior review of cases unless specifically indicated in the Procurement Plan as a special measure.*

**Post Review: All contracts not subject to prior review shall be subject to post review.**

**XI. Thresholds for Procurement Approaches and Method (US\$ millions)**

| Works                   |                    |                            | Goods, IT and Non-consulting Services |                    |                            | Shortlist of National Consultants |   |
|-------------------------|--------------------|----------------------------|---------------------------------------|--------------------|----------------------------|-----------------------------------|---|
| Open International<br>≥ | Open National<br>< | Request for Quotation<br>≤ | Open International<br>≥               | Open National<br>< | Request for Quotation<br>≤ | Consulting Services<br>≤          | Engineering & Construction Supervision<br>≤ |
| 7                       | 7                  | 0.2                        | 1                                     | 1                  | 0.1                        | 0.2                               | 0.3   |

**PROCUREMENT PACKAGES WITH METHODS AND TIME SCHEDULES OF GOOD AND NON CONSULTANCY**  
**A) PROCUREMENT OF GOODS**

| Sr. No                               | Contract Description   | QTY     | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/No) | Procurement Notice/RFQ | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------------------------------------|--|---------|------|------------------|-----------------------------|-----------------|------------------|--------------------|---------------------------|---------------------------|------------------------|---------------------------------------|-------------------------------------|
| <b>PROJECT MANAGEMENT UNIT (PIU)</b> |  |         |      |                  |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.01                               | Maize Food   | 21,000  | MT   | 7,500,000.00     | Post                        | Limited         | RFQ              | BAFO               | Single stage one Envelope | No                        | No                     | 10/11/16                              | 15-10-16                            |
| G.1.02                               | Maize Food   | 70,000  | MT   | 42,700,000.00    | Post                        | Direct          | DIR              | BAFO               | Single stage one Envelope | No                        | No                     | N/A                                   | 09-11-16                            |
| G.1.03                               | Double Cabin 7X PIU, 1X DODMA and 1x DWS, 1x Animal Health, 1x Agriculture | 11      | No   | 910,000.00       | Post                        | Open National   | RFB              | Qualified          | Single stage one Envelope | No                        | 05-07-17               | 07-08-17                              | 18-08-17                            |
| G.1.04                               | IT Equipment, DODMA and DWS and PIU  | Various | No   | 170,000.00       | Post                        | Open National   | RFB              | Qualified          | Single stage one Envelope | No                        | 05-06-17               | 21-06-17                              | 26-06-17                            |
| G.1.05                               | Furniture for PIU and Regional Offices                                     | Various | No   | 33,000.00        | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 03-07-17               | 25-07-17                              | 15-08-17                            |
| G.1.06                               | Printing of Brochures, Bulletins and Posters                               | Various | No   | 30,000.00        | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 26-06-17               | 25-07-17                              | 31-07-17                            |
| G.1.07                               | Communication Materials (Golf Shirts, T shirts & Jackets)                  | Various | No   | 38,000.00        | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 29-08-17               | 20-09-17                              | 15-11-17                            |
| <b>DEPARTMENT OF CROPS</b>           |  |         |      |                  |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.08                               | Procurement of certified Seed millet and sorghum                           | 50      | MT   | 20,500.00        | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-06-17               | 30-07-17                              | 15-08-17                            |
| G.1.09                               | Procurement of pre basic seed Millet & Sorghum                             | 20      | MT   | 20,000.00        | Post                        | Limited         | RFQ              | qualified          | Single stage one Envelope | No                        | 12-06-17               | 30-07-17                              | 15-08-17                            |

| Sr. No                               | Contract Description                       | QTY    | Unit  | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach    | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/No) | Procurement Notice/RFQ | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------------------------------------|--|--------|-------|------------------|-----------------------------|--------------------|------------------|--------------------|---------------------------|---------------------------|------------------------|---------------------------------------|-------------------------------------|
| G.1.10                               | Procure and deliver basic seed Inputs      | 40     | MT    | 20,000.00        | Post                        | Limited            | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-06-17               | 30-07-17                              | 15-08-17                            |
| G.1.11                               | Irrigation equipment for seed              | 500    | No.   | 50,000.00        | Post                        | Limited            | RFQ              | Qualified          | Single stage one Envelope | No                        | 24-07-17               | 07-08-17                              | 15-08-17                            |
| <b>DEPARTMENT OF IRRIGATION</b>      |  |        |       |                  |                             |                    |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.12                               | Procurement of powered Irrigation drip kit | 14     | No    | 840,000.00       | Post                        | Open-National      | RFB              | Qualified          | Single stage one Envelope | No                        | 01-06-17               | 04-07-17                              | 15-07-17                            |
| G.1.13                               | Procurement of treadle pumps               | 1,500  | No    | 230,000.00       | Post                        | Open National      | RFB              | Qualified          | Single stage one Envelope | No                        | 04-07-17               | 04-08-17                              | 15-08-17                            |
| G.1.14                               | Procurement of Solar powered pumps         | 14     | No    | 5,500,000.00     | Post                        | Open International | RFB              | Qualified          | Single stage one Envelope | No                        | 10-08-17               | 11-09-17                              | 29-09-17                            |
| <b>DEPARTMENT OF LIVESTOCK</b>       |  |        |       |                  |                             |                    |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.15                               | Procurement and Distribution of Goats      | 15,000 | No    | 640,000.00       | Post                        | Open National      | RFB              | BAFO               | Single stage one Envelope | No                        | 28-06-17               | 15-07-17                              | 27-07-17                            |
| G.1.16                               | Procurement of FMD Vaccines                | 10,000 | Vials | 30,000.00        | Post                        | Direct             | DIR              | Qualified          | Single stage one Envelope | No                        | 12-06-17               | 15-07-17                              | 27-07-17                            |
| G.1.17                               | Procurement of New castle vaccines (Vials) | 20,000 | vials | 37,333.00        | Post                        | Limited            | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-06-17               | 15-07-17                              | 27-07-17                            |
| G.1.18                               | Procurement of Drug Boxes                  | 2,000  | No    | 53,333.00        | Post                        | Limited            | RFQ              | Qualified          | Single stage one Envelope | No                        | 15-06-17               | 15-07-17                              | 27-07-17                            |
| <b>DEPARTMENT OF WATER RESOURCES</b> |  |        |       |                  |                             |                    |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.19                               | Procurement of GPS-Garmin                  | 8      | No    | 5,480.00         | Post                        | Limited            | RFQ              | Qualified          | Single stage one Envelope | No                        | 30-06-17               | 18-07-17                              | 31-07-17                            |

| Sr. No   | Contract Description                                    | QTY     | Unit | Est. Cost (US\$)     | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/No) | Procurement Notice/RFQ | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--|---|---------|------|----------------------|-----------------------------|-----------------|------------------|--------------------|---------------------------|---------------------------|------------------------|---------------------------------------|-------------------------------------|
| G.1.20   | Procurement of Tree seedlings                           | 505,000 | No   | 233,320.00           | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 22-06-17               | 05-07-17                              | 12-07-17                            |
| G.1.21   | Procurement of fertilizers and weeds Chemicals-Round Up | Various | No   | 162,700.00           | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 15-06-17               | 29-06-17                              | 10-06-17                            |
| G.1.22   | Procurement of Vertiva Glass                            | 300     | kg   | 16,196.00            | Post                        | Limited         | RFQ              | Qualified          | Single stage Envelope     | No                        | 15-06-17               | 22-07-17                              | 28-07-17                            |
| <b>DEPARTMENT OF WATER SUPPLY</b>                |   |         |      |                      |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.23   | Procurement of Plotter Printer                          | 1       | No   | 50,000.00            | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-06-17               | 22-06-17                              | 31-06-17                            |
| G.1.24   | Geographical Survey Machine                             | 1       | No   | 25,000.00            | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 17-07-17               | 15-08-17                              | 12-09-17                            |
| G.1.25   | Supply Delivery of Pipes and Fittings                   | Various | No   | 50,000.00            | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-07-17               | 24-07-17                              | 31-07-17                            |
| <b>DEPARTMENT OF DISASTER MANAGEMENT AFFAIRS</b> |   |         |      |                      |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |
| <b>(DODMA)</b>                                   |   |         |      |                      |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |
| G.1.26   | Weather Recording Equipment                             | 1       | No   | 90,000.00            | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 05-06-17               | 21-06-17                              | 26-06-17                            |
| G.1.27   | Procurement of Data dissemination Tools                 | 1       | No   | 100,000.00           | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 05-06-17               | 21-06-17                              | 26-06-17                            |
| G.1.28   | Printing of IEC Materials                               | Various | No   | 50,000.00            | Post                        | Limited         | RFQ              | BAFO               | Single stage one Envelope | No                        | 05-06-17               | 21-06-17                              | 26-06-17                            |
| <b>Sub total</b>                                 |   |         |      | <b>59,639,214.00</b> |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |

**1. Footnotes: 11xVehicles -7x for PIU will be apportioned as follows: 3x Regional Office in Kasungu, 1x procurement section 1X Agricultural section 1x Finance section 1x Safeguards**

*section in the Southern Region and four(4) to sectors apportioned as follows 1X Animal Health,1x Department of Water Supply 1x DODMA and 1xdepartment of Crops (Agriculture)*

- 2. IT Equipment's for PIU:** *apportioned as follows-18 X Desktops, 18xLaptops and 3xPhotocopiers 15x Printers 1x LCD Projector, 18x UPS'S for Regional Office in Kasungu and additional staff at PIU.*
- 3. IT Equipment for DODMA :** *20 x laptops,7x Color Heavy Duty Printers,6 X LCD Projectors,*
- 4. IT Equipment for Department of Water Supply (DWS)** *3X Printers, 3x Laptops and 3x Photocopiers*
- 5. G.1.15: Procurement of Goats,** *RFQ be used instead of RFB as required because we have known capable and reliable suppliers through sectors who have managed to supply and deliver the goats before at reasonable prices at right time further to that in order to manage them properly in terms of where they are to be procured, since are supposed to be procured within the same ecological zones to where they are to be distributed to avoid unnecessary deaths of goats due to fatigue after long distances covered .*

**A1) NON CONSULTANCY SERVICES**

| <b>PIU/COMMUNICATIONS</b>            |   |             |             |                         |                                    |                        |                         |                           |                            |                                  |                               |  |  |
|--------------------------------------|---|-------------|-------------|-------------------------|------------------------------------|------------------------|-------------------------|---------------------------|----------------------------|----------------------------------|-------------------------------|--|--|
| <b>Sr. No</b>                        | <b>Contract Description</b>                                     | <b>Unit</b> | <b>Unit</b> | <b>Est. Cost (US\$)</b> | <b>Review by Bank (Prior/Post)</b> | <b>Market Approach</b> | <b>Selection Method</b> | <b>Evaluation Options</b> | <b>Procurement Process</b> | <b>Prequalification (Yes/No)</b> | <b>Procurement Notice/RFQ</b> | <b>Expected date of bid/proposal opening</b> | <b>Expected date of Contract Signature</b> |
| NC.1.01                              | Printing of Brochures ,Bulletins and Posters                    | Variou s    | No          | 30,000.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage one Envelope  | No                               | 26-06-17                      | 25-07-17                                     | 31-07-17                                   |
| NC.1.02                              | Communication Materials (Golf Shirts, T shirts &Jackets)        | Variou s    | No          | 38,000.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage one Envelope  | No                               | 29-08-17                      | 20-09-17                                     | 15-11-17                                   |
| NC.1.03                              | Advocacy, sensitization ie Audio, Visual , Drama and comedies   | 2           | No          | 9,000.00                | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage one Envelope  | No                               | 15-06-17                      | 11-07-17                                     | 28-07-17                                   |
| NC.1.04                              | Radio , TV Airtime for documentaries, Programs and announcement | 7           | No          | 60,000.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage one Envelope  | No                               | 22-06-17                      | 13-07-17                                     | 31-07-17                                   |
| NC.1.05                              | Radio , TV Production Program                                   | 5           | No          | 43,000.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage one Envelope  | No                               | 10-07-17                      | 20-07-17                                     | 28-07-17                                   |
| NC1.06                               | Print Media adverts   | 10          | No          | 22,000.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage               | No                               | 29-05-17                      | 12-06-17                                     | 13-06-17                                   |
| <b>DEPARTMENT OF WATER RESOURCES</b> |   |             |             |                         |                                    |                        |                         |                           |                            |                                  |                               |  |  |
| G.1.23                               | Printing of Conservation Agriculture, Manual                    | Variou s    | No          | 25,352.00               | Post                               | Limited                | RFQ                     | Qualifi ed                | Single stage Envelope      | No                               | 22-06-17                      | 10-07-17                                     | 24-14-17                                   |
|                                      | Subtotal  |             |             | 227,352.00              |                                    |                        |                         |                           |                            |                                  |                               |  |  |



## B) GOODS UNDER CATEGORY 5(B)-PUBLIC WORKS SUB PROJECT

| Sr. No | Contract Description   | Unit      | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/No) | Procurement Notice/R FQ | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|-----------|------------------|-----------------------------|-----------------|------------------|--------------------|---------------------------|---------------------------|-------------------------|---------------------------------------|-------------------------------------|
| P.1.01 | Maize Seed (Irrigated IFA) 2017  | 5kg pack  | 220,000.00       | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 22-06-2017              | 05-07-17                              | 17-07-17                            |
| P.1.02 | Fertilizer Irrigated (IFA) 2017  | 50Kg bag  | 580,000.00       | Post                        | Open National   | RFB              | Qualified          | Single stage one Envelope | No                        | 22-06-17                | 05--07-17                             | 17-07-17                            |
| P.1.03 | Distribution Coupons   | 20,000.00 | 5,000.00         | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 05-06-17                | 15-06-17                              | 22-06-17                            |
| P.1.04 | Equipment and materials ( Irrigated ) Procurement done at district level | Various   | 240,000.00       | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 12-06-17                | 23-06-17                              | 30-06-17                            |
| P.1.05 | Maize (Rain fed 2017IFA)   | 10Kg Pack | 1,155,000.00     | Post                        | Open National   | RFB              | BAFO               | Single stage one Envelope | No                        | 15-08-17                | 15-09-17                              | 30-09-17                            |
| P.1.06 | Fertilizer (Rain fed IFA 2017)   | 50 kg bag | 1,595,000.00     | Post                        | Open National   | RFB              | BAFO               | Single stage one Envelope | No                        | 09-07-2017              | 15-08-17                              | 30-08-17                            |

| Sr. No | Contract Description   | Unit    | Est. Cost (US\$)    | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/No) | Procurement Notice/RFQ | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|---------|---------------------|-----------------------------|-----------------|------------------|--------------------|---------------------------|---------------------------|------------------------|---------------------------------------|-------------------------------------|
| P.1.07 | Distribution Coupons   | 35,000  | 14,000.00           | Post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 06-06-17               | 15-07-17                              | 30-07-17                            |
| P.1.08 | Equipment and materials (rain fed) Procurement at district level | Various | 400,000.00          | post                        | Limited         | RFQ              | Qualified          | Single stage one Envelope | No                        | 09-07-2017             | 15-08-17                              | 30-08-17                            |
|        | <b>Subtotal</b>  |         | <b>4,209,000.00</b> |                             |                 |                  |                    |                           |                           |                        |                                       |                                     |

### PROCUREMENT OF WORKS

| Sr. No                               | Contract Description  | QTY | Unit | Est. Cost (US\$) | Review by Bank (Prior/Post) | Market Approach | Selection Method | Procurement Process ( | Prequalification (Yes/No) | PN/RFQ   | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------------------------------------|---|-----|------|------------------|-----------------------------|-----------------|------------------|-----------------------|---------------------------|----------|---------------------------------------|-------------------------------------|
| <b>DEPARTMENT OF WATER RESOURCES</b> |   |     |      |                  |                             |                 |                  |                       |                           |          |                                       |                                     |
| W.1.01                               | Construction of 7 of 28 Water harvesting Structures-Excavated Tanks | 7   | No   | 527,397.26       | Post                        | Open-National   | RFB              | Single stage          | No                        | 01-11-17 | 29-12-17                              | 17-01-18                            |
| <b>DEPARTMENT OF WATER SUPPLY</b>    |   |     |      |                  |                             |                 |                  |                       |                           |          |                                       |                                     |

| Sr. No                          | Contract Description  | QTY   | Unit | Est. Cost (US\$)    | Review by Bank(Prior/Post) | Market Approach | Selection Method | Procurement Process ( | Prequalification (Yes/No) | PN/RFQ   | Expected date of bid/proposal opening | Expected date of Contract Signature |
|---------------------------------|---|-------|------|---------------------|----------------------------|-----------------|------------------|-----------------------|---------------------------|----------|---------------------------------------|-------------------------------------|
| W.1.0 2                         | Construction and development of new Water Resource  | 60    | No   | 1,00,000.00         | Post                       | Open-National   | RFB              | Single stage          | No                        | 10-07-17 | 25-07-17                              | 22-08-17                            |
| W.1.0 3                         | Construction of new pipelines and Water Points  | 30km  | km   | 2,000,000.00        | Post                       | Open-National   | RFB              | Single stage          | No                        | 10-07-17 | 25-07-17                              | 22-08-17                            |
| W.1.0 4                         | Rehabilitation Drilling of new and old Boreholes in 24 Districts  | 66    | No   | 1,700,000.00        | Post                       | Open-National   | RFB              | Single stage          | No                        | 10-07-17 | 25-07-17                              | 22-08-17                            |
| W.1.0 5                         | Rehabilitation and Drilling of high Yield Boreholes for SRWB  | 16    | No   | 1,000,000.00        | Post                       | Open-National   | RFB              | Single stage          | No                        | 10-07-17 | 25-07-17                              | 22-08-17                            |
| W.1.0 6                         | Sitting, Drilling and development of CRWB high Yielding boreholes and Installation of Submersible Pumps | 19    | No   | 1,000,000.00        | Post                       | Open-National   | RFB              | Single stage          | No                        | 28-09-17 | 18-10-17                              | 31-10-17                            |
| W.1.0 7                         | Supply and Installation of 13 Solar Power Units for high yielding boreholes                             | 13    | No   | 29,000.00           | Post                       | Limited         | RFQ              | Single stage          | No                        | 10-10-17 | 25-10-17                              | 15-11-17                            |
| W.1.0 8                         | Construction of Water Harvesting Structures in Primary and Hearth Centers                               | 10    | No   | 50,000.00           | Post                       | Limited         | RFQ              | Single stage          | No                        | 10-10-17 | 25-10-17                              | 15-11-17                            |
| <b>DEPARTMENT OF</b>            |   |       |      |                     |                            |                 |                  |                       |                           |          |                                       |                                     |
| <b>CROPS-RESEACH</b>            |   |       |      |                     |                            |                 |                  |                       |                           |          |                                       |                                     |
| W.1.0 9                         | Renovation of Warehouse   | 1     | No   | 10,000.00           | Post                       | Limited         | RFQ              | Single stage          | No                        | 31-05-17 | 15-06-17                              | 30-06-17                            |
| <b>DEPARTMENT OF IRRIGATION</b> |   |       |      |                     |                            |                 |                  |                       |                           |          |                                       |                                     |
| W.1.1 0                         | Rehabilitation of Existing Irrigation Schemes(HA)   | 1,268 | No   | 2,555,000.00        | Post                       | Open National   | RFB              | Single stage          | No                        | 03-07-17 | 03-08-17                              | 30-08-17                            |
| <b>PROJECT MANAGEMENT UNIT</b>  |   |       |      |                     |                            |                 |                  |                       |                           |          |                                       |                                     |
| W.1.1 1                         | Construction and Rehabilitation of Office for PIU HQ and Kasungu Sub Offices                            | 2     | No   | 120,000.00          | Post                       | Limited         | RFQ              | Single stage          | No                        | No       | 25-03-17                              | 15-04-17                            |
| <b>Subtotal</b>                 |   |       |      | <b>8,464,000.00</b> |                            |                 |                  |                       |                           |          |                                       |                                     |

## CONSULTANCY

| Sr. No   | Contract Description   | Est. Cost (US\$) "000" | Review by Bank (Prior/ Post) | Market Approach             | Selection Method | Evaluation Options | Procurement Process       | Prequalification (Yes/ No) | EOI      | Expected date of bid/ proposal opening | Expected date of Contract Signature |
|--|--|------------------------|------------------------------|-----------------------------|------------------|--------------------|---------------------------|----------------------------|----------|--|-------------------------------------|
| <b>DEPARTMENT OF DISASTER MANAGEMENT AFFAIRS (DODMA)</b> |  |                        |                              |                             |                  |                    |                           |                            |          |  |                                     |
| C.1.0 1  | Technical assistance in Feasibility Study on the Establishment of Contingency Funds  | 120,000.00             | Post                         | Open-National               | CQS              | Rated              | Single Stage Two Envelope | No                         | 26-06-17 | 27-07-17                               | 07-08-17                            |
| C.1.0 2  | Consultant Study on the Inclusion of food Items other than Cereals in Malawi(Food Balance Sheet)Food Security Early Warning System | 55,000.00              | Post                         | Open National               | CQS              | Rated              | Single Stage Two Envelope | No                         | 20-06-17 | 30-07-17                               | 15-08-17                            |
| <b>DEPARTMENT OF WATER RESOURCES</b>                     |  |                        |                              |                             |                  |                    |                           |                            |          |  |                                     |
| C.1.0 3  | Technical Assistance in the development of detailed design and supervision of rehabilitation of 20x Small Multi-Purpose dams       | 1,164,383.56           | Post                         | Open International          | QCBS             | Rated              | Single Stage Two Envelope | YES                        | 15-08-17 | 13-09-17                               | 30-10-17                            |
| C.1.0 4  | Technical assistant Developing Engineering Guidelines and Standard for Construction of dams in Malawi                              | 301,369.86             | Post                         | Open International National | QCBS             | Rated              | Single Stage Two Envelope | YES                        | 30-06-17 | 31-07-17                               | 21-08-17                            |
| <b>DEPARTMENT OF WATER SUPPLY</b>                        |  |                        |                              |                             |                  |                    |                           |                            |          |  |                                     |
| C.1.0 6  | Selection of a consultancy to provide technical assistance in the Formation and Capacity Building of Water Users Association       | 20,000.00              | Post                         | Limited                     | CQS              | Rated              | Single Stage Two Envelope | No                         | 01-06-17 | 31-07-17                               | 15-08-17                            |
| C.1.0 7  | Technical assistance in drawing up Contingency Plans for Water Boards  | 25,000.00              | Post                         | Limited                     | CQS              | Rated              | Single Stage Two Envelope | No                         | 17-07-17 | 15-08-17                               | 01-09-17                            |
| C.1.0 8  | Consultancy to carry out an assessment Designs and Construction Supervision for  | 1,220,00.00            | Post                         | Open International          | QCBS             | Rated              | Single Stage Two Envelope | YES                        | 26-06-17 | 26-07-17                               | 10-08-17                            |

| Sr. No                         | Contract Description                                     | Est. Cost (US\$) "000" | Review by Bank (Prior/ Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process        | Prequalification (Yes/ No) | EOI      | Expected date of bid/ proposal opening | Expected date of Contract Signature |
|--------------------------------|--|------------------------|------------------------------|-----------------|------------------|--------------------|----------------------------|----------------------------|----------|--|-------------------------------------|
|                                | Gravity Piped water Supply system                        |                        |                              |                 |                  |                    |                            |                            |          |  |                                     |
| <b>PROJECT MANAGEMENT UNIT</b> |  |                        |                              |                 |                  |                    |                            |                            |          |  |                                     |
| C.1.09                         | Development of MDRRP website and Maintenance             | 50,000.00              | post                         | Open National   | QCBS             | Rated              | Single stage two envelopes | YES                        | 20-06-17 | 14-07-17                               | 28-07-17                            |
| C.1.10                         | Procurement of Assistant Project Coordinator             | 66,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-06-17                            |
| C.1.11                         | Procurement of Agricultural Specialist                   | 66,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.12                         | Procurement of Assistant Financial Management Specialist | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.13                         | Assistant Monitoring and Evaluation Specialist           | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.14                         | Procurement of Assistant Procurement Specialist          | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.15                         | Regional Accountant                                      | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.16                         | Procurement of 8X Drivers                                | 7,200.00               | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.17                         | Procurement of M&E and PWP Coordinator                   | 54,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.18                         | Project Engineer   | 54,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.19                         | Procurement of Assistant Safeguard Specialist            | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.20                         | Project Accountant                                       | 24,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.21                         | 5xAssistant Accountant                                   | 42,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.22                         | 3xAdministrative Assistant                               | 24,000.00              | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.23                         | 1xOffice Assistant                                       | 7,200.00               | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |
| C.1.24                         | 1xOffice Guard   | 4,800.00               | Post                         | Open-National   | INDV             | Rated              | Single Stage one Envelope  | YES                        | 01-06-17 | 03-07-17                               | 28-08-17                            |

| Sr. No | Contract Description | Est. Cost (US\$) "000" | Review by Bank (Prior/Post) | Market Approach | Selection Method | Evaluation Options | Procurement Process | Prequalification (Yes/No) | EOI | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|----------------------|------------------------|-----------------------------|-----------------|------------------|--------------------|---------------------|---------------------------|-----|---------------------------------------|-------------------------------------|
|        | <b>Subtotal</b>      | 2,394,953.42           |                             |                 |                  |                    |                     |                           |     |                                       |                                     |
|        | <b>Grand Total</b>   | 74,934,319.42          |                             |                 |                  |                    |                     |                           |     |                                       |                                     |

**PROCUREMENT PLAN** Malawi : Malawi Resilience and Disaster Risk Management Project

**General Information**

Country: Malawi Bank's Approval Date of the Original Procurement Plan: 2020-04-06  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-11)  
 Project ID: P161392 GPN Date:  
 Project Name: Malawi Resilience and Disaster Risk Management Project  
 Loan / Credit No: IDA / D5780, IDA / D1440, IDA / 65680  
 Executing Agency(ies) Ministry of Agriculture, Irrigation and Water Development

| Activity Reference No. / Description   | Loan / Credit No. | Component                                     | Review Type | Method           | Market Approach | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |        |         |        |
|--|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|--------|---------|--------|
|  |                   |   |             |                  |                 |                             |                        |                  |                           |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual | Planned | Actual |
|  |                   |   |             |                  |                 |                             |                        |                  |                           |                      |                |                                   |        |                                    |        |  |            |  |            |                             |        |   |            |  |            |                 |            |                     |        |         |        |
| MW-MOA/WD-191846-CW-RFB / Drilling of 150 New rural Boreholes in Various Districts in Malawi | IDA / D1440       | Enhancing Drought-Resilience and Preparedness | Post        | Request for Bids | Open - National | Single Stage - One Envelope |                        |                  |                           | 764,867.53           | Signed         |                                   |        |                                    |        | 2020-10-08                             | 2020-12-10 | 2020-10-13                               | 2021-04-23 |                             |        | 2020-11-12                              | 2021-01-26 | 2020-12-02   | 2021-03-11 | 2020-12-30      | 2021-08-20 | 2021-06-28          |        |         |        |

| Activity Reference No. / Description   | Loan / Credit No. | Component                                     | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |         |        |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|---------|--------|
|  |                   |   |             |                        |                 |                             |                        |                      |                        | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     | Planned | Actual |
|  |                   |   |             |                        |                 |                             |                        |                      |                        |                                   |        |                                    |            |  |            |  |            |                             |        |   |        |  |            |                 |            |                     |            |         |        |
| MW-MOA/WD-234789-CO-RFQ / Procurement of 5 Motor vehicles - (Double cab)   | IDA / 65680       | Project Management                            | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 347,903.21           | Completed              |                                   |        |                                    |            |  |            | 2021-06-06                               | 2021-06-07 |                             |        |   |        |  |            | 2021-08-01      | 2021-08-13 | 2021-12-29          | 2021-10-01 |         |        |
| MW-MOA/WD-244001-CO-RFQ / ICT Equipment for PIU and sectors  | IDA / 65680       | Project Management                            | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 59,900.43            | Signed                 |                                   |        |                                    |            |  |            | 2021-07-30                               | 2021-08-16 |                             |        |   |        |  |            | 2021-09-24      | 2021-09-30 | 2022-03-23          |            |         |        |
| MW-MOA/WD-237721-CO-DIR / Procurement of 17x Automatic Data Loggers and Associated Station Components for Harmonization of Network Management  | IDA / D5780       | Enhancing Drought-Resilience and Preparedness | Post        | Direct Selection       | Direct          |                             |                        | 251,993.23           | Signed                 |                                   |        |                                    | 2021-06-24 | 2021-10-19                             | 2021-06-29 | 2021-11-23                               |            |                             |        |   |        |  |            |                 | 2021-08-08 | 2022-02-09          | 2022-02-04 |         |        |
| MW-MOA/WD-275251-CO-RFQ / Procurement of Digital Terrain Models for Blantyre City Council  | IDA / D5780       | Enhancing Drought-Resilience and Preparedness | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            | 2022-02-13                               |            |                             |        |   |        |  |            |                 | 2022-03-20 |                     | 2022-06-18 |         |        |
| MW-MOA/WD-219500-CO-RFB / Procure DCCMS ICT equipment  | IDA / 65680       | Enhancing Drought-Resilience and Preparedness | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 0.00                 | Canceled               |                                   |        |                                    | 2021-04-30 | 2021-04-28                             | 2021-05-05 | 2021-10-12                               |            |                             |        | 2021-06-04                              |        |  | 2021-06-19 |                 | 2021-07-10 |                     | 2022-01-06 |         |        |
| MW-MOA/WD-252849-CO-RFB / Procurement, Supply, delivery, Installation and training of work station software to manage the weather Forecasting Workstation to Support Integration of Multiple System at DCCMS | IDA / D5780       | Enhancing Drought-Resilience and Preparedness | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 0.00                 | Canceled               |                                   |        |                                    | 2021-10-11 |  | 2021-10-16 |  |            |                             |        | 2021-11-27                              |        |  | 2021-12-17 |                 | 2022-01-08 |                     | 2022-05-08 |         |        |

| Activity Reference No. / Description   | Loan / Credit No. | Component                                     | Review Type | Method           | Market Approach | Procurement Process         | Prequalification (Y/N) | Actual Amount (US\$) | Process Status       | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |            |
|--|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|----------------------|----------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|------------|------------|
|  |                   |   |             |                  |                 |                             |                        |                      |                      | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     |            |            |
|  |                   |   |             |                  |                 |                             |                        |                      |                      |                                   |        |                                    |            |  |            |  |            |                             |        |   |        |  |            |                 |            |                     |            |            |            |
| MW-MOA/WD-230480-NC-DIR / Non consultancy services to undertake ground survey for Blantyre City Assembly | IDA / 65680       | Enhancing Drought-Resilience and Preparedness | Post        | Direct Selection | Direct          |                             |                        | 19,781.90            | Completed            |                                   |        |                                    |            | 2021-05-20                             | 2021-04-26 | 2021-05-25                               | 2021-04-28 |                             |        |   |        |  |            |                 |            | 2021-06-08          | 2021-06-15 | 2021-07-08 | 2021-08-09 |
| MW-MOA/WD-255974-NC-RFB / Procurement of a Consultancy Services to undertake Cloud Computing Services    | IDA / D5780       | Enhancing Drought-Resilience and Preparedness | Post        | Request for Bids | Open - National | Single Stage - One Envelope |                        | 0.00                 | Under Implementation |                                   |        |                                    | 2021-10-12 | 2021-11-23                             | 2021-10-17 | 2021-11-28                               |            |                             |        | 2021-11-28                              |        |  | 2021-12-28 |                 | 2022-02-01 |                     | 2022-07-31 |            |            |

| Activity Reference No. / Description   | Loan / Credit No. | Component                                     | Review Type | Method                           | Market Approach      | Contract Type | Actual Amount (US\$) | Process Status       | Terms of Reference |            | Expression of Interest Notice |            | Short List and Draft Request for Proposals |            | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |            | Evaluation of Technical Proposal |            | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |        |  |
|--|-------------------|---|-------------|----------------------------------|----------------------|---------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|--------|--|
|  |                   |   |             |                                  |                      |               |                      |                      | Planned            | Actual     | Planned                       | Actual     | Planned                                    | Actual     | Planned                         | Actual | Planned                                  | Actual     | Planned                          | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual |  |
|  |                   |   |             |                                  |                      |               |                      |                      |                    |            |                               |            |  |            |                                 |        |  |            |                                  |            |  |            |                 |            |                     |        |  |
| MW-MOA/WD-185837-CS-QCBS / Consultancy for Institutional Assessment of the Department of Disaster Management Affairs and the National Disaster Risk Management System for Malawi and Development of a Multi-Year Institutional Development Investment Plan | IDA / D1440       | Enhancing Drought-Resilience and Preparedness | Post        | Quality And Cost-Based Selection | Open - International |               | 119,460.00           | Signed               | 2020-08-07         | 2020-08-25 | 2020-08-12                    | 2020-10-16 | 2020-09-07                                 | 2021-02-15 |                                 |        | 2020-10-07                               | 2021-02-01 | 2020-10-22                       | 2021-04-15 | 2020-11-16   | 2021-06-04 | 2020-12-05      | 2021-08-17 | 2021-05-04          |        |  |
| MW-MOA/WD-209223-CS-QBS / Consultancy services for the evaluation for the National Disaster Risk Management Policy and Development of successor policy   | IDA / D5780       | Enhancing Drought-Resilience and Preparedness | Post        | Quality Based Selection          | Open - National      |               | 0.00                 | Under Implementation | 2020-12-31         | 2021-01-07 | 2021-01-21                    | 2021-01-20 | 2021-02-19                                 | 2021-10-19 |                                 |        | 2021-03-19                               | 2021-11-02 | 2021-04-03                       | 2021-11-15 | 2021-04-18   |            | 2021-05-17      |            | 2021-09-14          |        |  |

|  |             |   |       |                                    |                      |            |                      |            |            |            |            |            |            |  |            |            |            |            |            |            |            |            |            |            |            |
|--|-------------|---|-------|------------------------------------|----------------------|------------|----------------------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MW-MOAIWD-218900-CS-QCBS / Consultancy Services for development of Environmental and Social Impact Assessment (ESIA) for Nkawinda Irrigation Scheme and ESMPs for 6 schemes  | IDA / D1440 | Improving Food Security and Sustainable Livelihoods | Post  | Quality And Cost-Based Selection   | Open - International | 90,919.00  | Signed               | 2021-02-28 | 2021-03-15 | 2021-03-21 | 2021-04-28 | 2021-04-19 | 2021-07-12 |  |            | 2021-05-19 | 2021-08-25 | 2021-06-02 | 2021-08-25 | 2021-07-07 | 2021-09-20 | 2021-07-31 | 2022-01-04 | 2021-11-28 |            |
| MW-MOAIWD-219167-CS-QCBS / Consulting services for development of Comprehensive Risk Atlas and Risk Management Strategy and Integrated Flood Risk Management Plan for Blantyre City  | IDA / D1440 | Enhancing Drought-Resilience and Preparedness       | Prior | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Review         | 2021-02-26 | 2021-04-06 | 2021-08-16 | 2021-04-12 | 2021-09-29 | 2021-10-12 |  |            | 2021-10-27 | 2021-12-13 | 2021-11-26 |            |            |            | 2021-12-31 | 2022-02-04 | 2023-02-04 |            |
| MW-MOAIWD-200716-CS-QCBS / Consultancy Services for evaluation of the National Disaster Risk Management Policy and Development of a Successor Policy.  | IDA / D5780 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Canceled             | 2020-10-28 |            | 2020-11-18 |            | 2021-01-01 |            |  |            | 2021-01-29 |            | 2021-02-28 |            |            |            | 2021-04-04 | 2021-05-03 | 2021-09-30 |            |
| MW-MOAIWD-218997-CS-QCBS / Consultancy for detailed design and construction supervision for water harvesting structures (small dams and excavated tanks) and associated structures for flood control, irrigation and water supply to surrounding areas | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-03-19 | 2021-03-24 | 2021-04-09 | 2021-04-30 | 2021-05-23 | 2021-09-10 |  |            | 2021-07-07 | 2021-10-27 | 2021-08-06 |            |            |            | 2021-09-10 | 2021-10-15 | 2022-10-15 |            |
| MW-MOAIWD-219034-CS-QCBS / Consultancy for Assessment & Updating Flood and Drought Risk Management Plan of the Shire Basin, and Detailed designs and construction supervision of the proposed flood /drought protection interventions                  | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Prior | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Review         | 2021-04-30 | 2021-06-06 | 2021-05-21 | 2021-06-11 | 2021-06-24 |            |  |            | 2021-08-08 |            | 2021-08-28 |            |            |            | 2021-10-02 | 2021-11-06 | 2022-11-06 |            |
| MW-MOAIWD-219169-CS-QCBS / Consultancy Services for to carry out detailed design and construction supervision for the 8 (Eight) Rural Gravity Fed Piped Water Supply Schemes   | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-04-19 | 2021-03-24 | 2021-05-10 | 2021-04-23 | 2021-06-23 | 2021-11-08 |  |            | 2021-08-07 |            | 2021-09-06 |            |            |            | 2021-10-11 | 2021-11-15 | 2022-11-15 |            |
| MW-MOAIWD-219032-CS-QCBS / Consultancy to Develop and Empower the Water Users Associations in six (6) Irrigation Schemes   | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 672,160.00 | Signed               | 2021-03-31 | 2021-03-23 | 2021-04-21 | 2021-04-11 | 2021-05-20 | 2021-05-05 |  |            | 2021-07-04 | 2021-08-26 | 2021-07-19 | 2021-09-22 | 2021-08-16 | 2021-09-20 | 2021-09-13 | 2021-12-15 | 2022-12-12 |            |
| MW-MOAIWD-225430-CS-QCBS / Consultancy Services for design and supervision of the 14 New Hydrological Monitoring Stations and Rehabilitation Of 25 Hydro-Stations.   | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - National      | 0.00       | Under Implementation | 2021-04-04 | 2021-03-23 | 2021-04-25 | 2021-03-30 | 2021-05-24 | 2021-05-05 |  |            | 2021-06-23 |            | 2021-07-07 |            |            |            | 2021-08-05 | 2021-09-09 | 2022-09-09 |            |
| MW-MOAIWD-225433-CS-QCBS / Upscaling the Shire River Operation decision support system (ODSS) through enhanced hydromet network system in Malawi   | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-04-12 | 2021-03-23 | 2021-05-03 | 2021-06-03 | 2021-06-16 |            |  |            | 2021-07-31 |            | 2021-08-30 |            |            |            | 2021-10-04 | 2021-11-08 | 2022-11-08 |            |
| MW-MOAIWD-225445-CS-QCBS / Consultancy for the Development of Environmental and Social Management and Monitoring Plans (ESMMPs) and abbreviated resettlement action plans (ARAPs) for Water harvesting structures                                      | IDA / D5780 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-04-30 | 2021-03-24 | 2021-05-21 | 2021-03-30 | 2021-06-24 | 2021-08-12 |  |            | 2021-08-08 | 2021-10-27 | 2021-08-28 | 2021-11-03 | 2021-09-26 |            |            | 2021-10-25 | 2022-10-25 |            |
| MW-MOAIWD-227382-CS-QCBS / Consultancy for Comprehensive Multi hazard Risk Assessment  | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-04-16 | 2021-04-12 | 2021-05-07 | 2021-05-28 | 2021-06-20 |            |  | 2021-08-04 |            | 2021-08-05 |            | 2021-08-20 |            |            | 2021-09-17 |            | 2023-03-16 |            |
| MW-MOAIWD-231552-CS-QCBS / Consultancy to conduct detailed design studies and construction supervision of Mkwinda in Blantyre and other 6 Irrigation schemes irrigation scheme in Blantyre district  | IDA / D5780 | Improving Food Security and Sustainable Livelihoods | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-06-30 | 2021-06-22 | 2021-07-21 | 2021-07-14 | 2021-08-24 | 2021-09-16 |  |            | 2021-10-08 | 2021-11-10 | 2021-10-10 | 2021-11-16 | 2021-11-04 |            |            | 2021-12-09 | 2022-12-09 |            |
| MW-MOAIWD-234794-CS-QCBS / Consultancy Services for designing, Supervising and equipping the National Emergency Operation Centre   | IDA / 65680 | Enhancing Drought-Resilience and Preparedness       | Post  | Quality And Cost-Based Selection   | Open - International | 0.00       | Under Implementation | 2021-05-31 | 2021-05-21 | 2021-06-21 | 2021-06-15 | 2021-07-20 | 2021-07-29 |  |            | 2021-08-17 | 2021-11-24 | 2021-09-16 |            |            |            | 2021-10-14 | 2021-11-18 | 2024-04-04 |            |
| MW-MOAIWD-252848-CS-QCBS / Consultancy Services for detailed design and development of a language translation app for weather and climate services   | IDA / D5780 | Enhancing Drought-Resilience and Preparedness       | Post  | Consultant Qualification Selection | Limited              | 0.00       | Under Implementation | 2021-09-22 | 2021-10-05 |            |            | 2021-10-06 | 2021-10-20 |  |            |            |            |            |            |            |            | 2021-10-21 | 2022-01-31 | 2021-11-12 | 2022-02-10 |
| MW-MOAIWD-254208-CS-QCBS / Consultancy Services to undertake Environmental and Social Impact Assessment (ESIA) and Management Plans (ESMMP) for the 6x high yielding Boreholes(HYB)  | IDA / D5780 | Enhancing Drought-Resilience and Preparedness       | Post  | Consultant Qualification Selection | Limited              | 0.00       | Under Implementation | 2021-10-08 | 2021-10-19 |            |            | 2021-10-15 | 2021-12-29 |  |            |            |            |            |            |            |            | 2021-10-30 |            | 2021-11-23 | 2021-12-20 |





|  |             |   |      |                                 |         |  |      |          |            |            |            |  |            |  |            |  |            |  |
|--|-------------|---|------|---------------------------------|---------|--|------|----------|------------|------------|------------|--|------------|--|------------|--|------------|--|
| MW-MOAWD-254238-CS-INDV / Procurement of Individual Consultant as an Mechanical Engineer | IDA / D5780 | Enhancing Drought-Resilience and Preparedness | Post | Individual Consultant Selection | Limited |  | 0.00 | Canceled | 2021-09-30 | 2021-10-19 | 2021-10-05 |  | 2021-10-19 |  | 2021-11-08 |  | 2022-11-08 |  |
| MW-MOAWD-254233-CS-INDV / Procurement of a consultant as an Architect                    | IDA / D5780 | Enhancing Drought-Resilience and Preparedness | Post | Individual Consultant Selection | Limited |  | 0.00 | Canceled | 2021-10-01 | 2021-10-19 | 2021-10-06 |  | 2021-10-20 |  | 2021-11-13 |  | 2022-11-13 |  |