## PROCUREMENT PLAN(Textual Part)

Project information: INDIA, Assam Agribusiness and Rural Transformation Project (APART)

**Project Implementation agency:** Assam Rural Infrastructure and Agricultural Services Society (ARIASS)is the main agency.

Date of the Procurement Plan (Textual Part): February 03, 2022

**Period covered by this Procurement Plan**:Until publication of next version of the Procurement Plan (Textual Part).

## **Preamble**

In accordance with paragraph5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plansand conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEPconstitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Procurement for the project will be carried out in accordance with the World Bank's Procurement Regulations for IPF Borrowers, July 2016, applicable to Investment Project Financing (IPF). The project will be subject to the World Bank's Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

The table below describes various procurement methods to be used for activities financed by the loan. The thresholds (Table 1) indicated will govern the procurement approach and methods;

**Table 1: Procurement Thresholds** 

Procurement Approaches and Methods	Thresholds (US\$ equivalent)
Open international (works – including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works – including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non- consulting services)	Any value activity
Open national (goods, IT system, and non- consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold;
	For works, goods, non-consulting services and IT
	system procurement: According to paragraphs 6.8-
	6.10 of the Regulations;
	For consultants: According to paragraphs 7.13-7.15 of
	the Regulations
Shortlist of national consultants	Up to 2,000,000

**Procurement prior-review thresholds.** The World Bank will prior review the following contracts:

- 1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
- 2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
- 3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals

- 4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds
- 5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), "Procurement in IPF and Other Operational Procurement Matters" will also apply.

**National Procurement Arrangements**: National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

- 1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
- 2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
- 3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
- 4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- 5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
- 6. At the Borrower's request, the Bank may agree to the Borrower's use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
- 7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

**Domestic preference-**The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services – As per procurement plan approved in STEP.

General Informa Country: Project ID: Project Name: .oan / Credit No: executing Agency(	P155617 Assam Agribu IBRD / 87800	usiness and Rural Tran f Agriculture	Revised Plan GPN Date:	Date(s): (con		ocurement Pla ed, leave blank																							
NORKS Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$	Process S atus	1 5000	ualification ments Actual	0.000	cation Evalu Report	Circ / ju.	ding Docum stification	Notice / I		Bidding Doo s Issu	,	Opening	,	Bid Evaluat and Recom for Av	mendation vard	Signed C		Contra
N-OPIU-AGRI-247428-CW-RI / Construction of furniture nd partition works of office uilding of the Directorate of griculture (Ground Floor), K anapara, Assam	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	22,311.00	0.00	Under Impl mentation	e	Account	ridinica	Actual	ridillica	Actour	2021-08-25	Actual	riamica	Account	riamica	Account	ridinica		2021-10-20	Account	2022-
-OPIU-AGRI-247429-CW-RI Construction of renovation repairing and interior work of office building of Directone of Agriculture(Ground Flo Khanapara, Assam		Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	24,811.00	0.00	Under Impl mentation	•						2021-08-25							2	2021-10-20		2022-0
N-OPIU-AGRI-250484-CW-RI / Renovation of establishm at branch, 1st floor krishi bl wan under OPIU-Agriculture	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Other (with field f or explanation)	50,527.00	0.00	Pending Im lementatio	p 1						2021-09-12							2	2021-11-07		2022-0 6
N-OPIU-AGRI-256392-CW-RI / Renovation repairing wor of civil, electrical and furn her works at 3rd and 4th flo of Krishi Bhawan building, irectorate of Agriculture, Kh	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	18,446.00	0.00	Pending Im lementatio	p 1						2021-10-24							2	2021-12-19		2022-0 7
i-OPIU-AGRI-259187-CW-RI / Repairing of staff quarter Agriculture campus, Khani ara, Guwahati-22	BRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD )	19,338.00	0.00	Pending Im Iementatio	p 1						2021-11-08							2	2022-01-03		2022-0
-OPIU-AGRI-260101-CW-RI f Construction of Mechagar ADO office at Maduri Chari Mechagarh, Sivasagar	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	66,878.50	Signed							2021-11-08							2	2022-01-03	2022-02-03	2022-0
-OPIU-AGRI-260104-CW-RI Construction of Soonpura O office at Old DAO Office asagar	: IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	64,271.29	Signed							2021-11-08							2	2022-01-03	2022-02-07	2022-0
-OPIU-AGRI-260105-CW-RI Construction of Dumunich ki ADO office at Garukhuti Irrang	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Im Iementatio	p 1						2021-11-08							2	2022-01-03		2022-07
OPIU-AGRI-260106-CW-RI Construction of Duni ADO ice at Duni, Pathorighat, D ang	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Im Iementatio	p n						2021-11-08							2	2022-01-03		2022-0
-OPIU-AGRI-260107-CW-RI Construction of Dalgaon ( ADO office at Bechimari, rrang	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Under Impl mentation	e						2021-11-08							2	2022-01-03		2022-07
-OPIU-AGRI-260111-CW-RI / Construction of Ramhari IO office at Salolpara, Darr	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Im Iementatio	p 1						2021-11-08							2	2022-01-03		2022-07
I-OPIU-AGRI-260113-CW-RI / Construction of Bhaktpar ADO office at Panbari, Bhai para, Darrang	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Im Iementatio	p 1						2021-11-08							2	2022-01-03		2022-07
OPIU-AGRI-260115-CW-Ri Construction of Halakura O office at Sonakhuli pt-II, ubri	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	57,701.72	Signed							2021-11-08							2	2022-01-03	2022-01-20	2022-07 2
4-OPIU-AGRI-260116-CW-RI / Construction of Modhusol ari ADO office at Gauripur, ear DDRMC office, Gauripur Dhubri	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	58,024.79	Signed							2021-11-08							2	2022-01-03	2022-01-20	2022-07 2
OPIU-AGRI-260117-CW-RI Construction of Alomganj O office at Asarikandi, Nea ub Health centre (SHC), D ori	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	58,227.48	Signed							2021-11-08							2	2022-01-03	2022-01-20	2022-07
OPIU-AGRI-260118-CW-RI Construction of Chapra A office at Kajipara pt-II, Ne Old GS quarter, Dhubri.	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	58,349.38	Signed							2021-11-08							2	2022-01-03	2022-01-20	2022-07
-OPIU-AGRI-260119-CW-RI Construction of Bilasipara O office at Banipara, Near cle office Bilasipara, Dhubi	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Im lementatio	p 1						2021-11-08							2	2022-01-03		2022-07 2
OPIU-AGRI-260122-CW-RI Construction of Panchgra ADO office at Vill-Barnoga P.O-Kalibari Bazar, P.S-Alg ur, Hailakandi.	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	58,008.80	Signed							2021-11-08							2	2022-01-03	2022-01-20	2022-07
I-OPIU-AGRI-260124-CW-RI ( Construction of Lala Baza DO office at Lala develop ent block campus, P.O- Lal P.S- Lala, Hailakandi.	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	81,081.00	56,031.69	Signed							2021-11-08							2	2022-01-03	2022-01-29	2022-07

IN-OPIU-AGRI-260125-CW-RF Q / Construction of Katlicherr a ADD office at Vill- Rangaba k, pt-1, P-O-Katlicherra, P.S-K atlicherra, Hailakandi.	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	58,313.37	Signed		202:	11-08			2022-01-	3 2022-01-20	0 2022-07-0
IN-OPIU-AGRI-260126-CW-RF Q / Construction of Boalipar A DO office at Vill- Lakhirbond pt-1 (Near Robidaspara Boali par), P.O. Boalpar, P.S. Haila kandi.	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	56,109.08	Signed		202:	11-08			2022-01-	3 2022-01-2	0 2022-07-0
IN-OPIU-AGRI-260127-CW-RF Q / Construction of Hailakand i ADO office at Lakshmisahar, P.O-Lakshmisahar, P.S-Hailak andi.	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-5 PD)	81,081.00	56,181.09	Signed		202:	11-08			2022-01-	3 2022-01-2	9 2022-07-0
IN-OPIU-AGRI-260128-CW-RF Q / Construction of Digheli A DO office at BRC Nalbari.	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	57,719.98	Signed		202	11-08			2022-01-	3 2022-02-1	5 2022-07-0
IN-OPIU-AGRI-260129-CW-RF Q / Construction of Ghograpa r ADO office at BRC Nalbari	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	57,804.85	Signed		202	11-08			2022-01-	3 2022-01-2	0 2022-07-0
IN-OPIU-AGRI-262683-CW-RF Q / Construction of Mankacha r ADO office at Mankachar Ba zar, South Salmara	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	59,425.62	Signed		202:	11-22			2022-01-	7 2022-02-0	8 2022-07-1
IN-OPIU-AGRI-262685-CW-RF Q / Construction of Jhowdang a ADO office at Jhalorchar, So uth Salmara	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	60,800.25	Signed		202:	11-22			2022-01-:	7 2022-01-2	7 2022-07-1
IN-OPIU-AGRI-262687-CW-RF Q / Construction of Singimari ADO office at Near DAO Offic e, South Salmara	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	59,220.69	Signed		202:	11-22			2022-01-:	7 2022-01-2	7 2022-07-1
IN-OPIU-AGRI-262688-CW-RF Q / Construction of Hazirhat ADO office at Khopati Pt-1, S outh Salmara	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	62,379.49	Signed		202:	11-22			2022-01-	7 2022-02-0	8 2022-07-1
IN-OPIU-AGRI-262689-CW-RF Q / Construction of South Sal mara ADO office at Tumni, S outh Salmara	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	62,763.95	Signed		202:	11-22			2022-01-:	7 2022-02-0	8 2022-07-1
IN-OPIU-AGRI-262690-CW-RF Q / Construction of Nimonaga rh ADO office at Angera Kon war Gaon, Charaideo	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	67,530.83	Signed		202:	11-22			2022-01-	.7 2022-02-09	9 2022-07-1
IN-OPIU-AGRI-262691-CW-RF Q / Construction of Borhat AD O office at Borhat Habigaon, Charaideo	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	62,808.06	Signed		202:	11-22			2022-01-	7 2022-02-0	7 2022-07-1
IN-OPIU-AGRI-262693-CW-RF Q / Construction of Sapekhati I ADO office at 2nd Rohan Ga on, Charaideo	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	62,808.06	Signed		202	11-22			2022-01-	7 2022-02-0	7 2022-07-1
IN-OPIU-AGRI-262694-CW-RF Q / Construction of Suffry AD O office at Rangapathat Gao n, Charaideo	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	62,808.06	Signed		202	11-22			2022-01-	7 2022-02-0	7 2022-07-1
IN-OPIU-AGRI-262695-CW-RF Q / Construction of Sonari AD O office at Sonari Rajbhap, C haraideo	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	68,026.45	Signed		202:	11-22			2022-01-	7 2022-02-0	3 2022-07-1
IN-OPIU-AGRI-262696-CW-RF Q / Construction of Chariduar ADO office at Field Trial Stati IBRD / 87800 on (FTS), Chariduar, Forest G ate, under Balipara Block, So nitour	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-5 PD)	81,081.00	0.00	Pending Imp Iementation		202:	11-22			2022-01-	7	2022-07-1 6
IN-OPIU-AGRI-262697-CW-RF Q / Construction of Sirajuli A DO office at Notun Pam, und er Borsola Block, Sonitpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-5 PD)	81,081.00	59,390.30	Signed		202:	11-22			2022-01-	.7 2022-02-0	2022-07-1
IN-OPIU-AGRI-262698-CW-RF Q / Construction of Missamari ADO office at Garubandha, u nder Dhekiajuli Block, Sonitp ur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	59,029.72	Signed		202:	11-22			2022-01-	.7 2022-02-0	2022-07-1
IN-OPIU-AGRI-262699-CW-RF Q / Construction of Jamuguri ADO office at Niz-Borbogia, u nder Naduar Block, Sonitpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	60,754.70	Signed		202:	11-22			2022-01-	.7 2022-02-0	7 2022-07-1
IN-OPIU-AGRI-262700-CW-RF Q / Construction of Titaguri A DO office at Titaguri Pt-I, Kok rajhar	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	60,352.29	Signed		202:	11-22			2022-01-	.7 2022-02-0	2022-07-1
IN-OPIU-AGRI-262701-CW-RF Q / Construction of Fakiragra m ADO office at Near Purana Bazar, Kokrajhar	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	58,784.73	Signed		202	11-22			2022-01-	7 2022-02-0	7 2022-07-1
IN-OPIU-AGRI-262702-CW-RF Q / Construction of Salakati A DO office at Near Salakati Ba zar, Kokrajhar	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	58,784.38	Signed		202:	11-22			2022-01-:	.7 2022-02-0	2 2022-07-1
IN-OPIU-AGRI-262703-CW-RF Q / Construction of Serfangur i ADO office at Near Serfangu ri Bazar, Kokrajhar	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	60,453.38	Signed		202:	11-22			2022-01-	.7 2022-02-0	2 2022-07-1
IN-OPIU-AGRI-262704-CW-RF Q / Construction of Sapkata A DO office at Near Sapkata Ba zar, Kokrajhar	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	58,882.84	Signed		202	11-22			2022-01-	7 2022-02-0	7 2022-07-1

	_			ı			1	1 1		ı		 		 			
IN-OPIU-AGRI-262705-CW-RF Q / Construction of Jagiroad A DO office at Amlighat, Moriga on	37800 G ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-11-22			2022-01-17		2022-07-1 6
IN-OPIU-AGRI-262706-CW-RF Q / Construction of Laharigha t ADO office at Kushtoli, Mori gaon	87800 ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-11-22			2022-01-17		2022-07-1 6
IN-OPIU-AGRI-262707-CW-RF Q / Construction of Morigaon ADO office at Bornasatra, Mo rigaon	37800 ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	57,874.78	Signed		2021-11-22			2022-01-17	2022-02-03	2022-07-1
IN-OPIU-AGRI-262708-CW-RF Q / Construction of Jaluguti A DO office at Tukunabori, Mori	37800 C	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	58,584.90	Signed		2021-11-22			2022-01-17	2022-02-03	2022-07-1
IN-OPIU-AGRI-262709-CW-RF Q / Construction of Depota A DO office at Mazgaon under Gabhoru development block, Sonitour	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	59,225.40	Signed		2021-11-22			2022-01-17	2022-02-01	2022-07-1
IN-OPIU-AGRI-264546-CW-RF Q / Construction of Kalabari A DO office at Chengmara, Goh pur, Biswanath	37800 C	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264547-CW-RF Q / Construction of Borgang ADO office at Bedeti Boralim ara, Behali, Biswanath	37800 Kr	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264548-CW-RF Q / Construction of Biswanat h ADO office at Panibharal, Bi swanath		omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264549-CW-RF Q / Construction of Nagsanka r ADO office at Itakhola, Bisw anath	37800 Co	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264551-CW-RF Q / Construction of Pavoi AD O office at Balichang, Biswan ath	37800 C	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264553-CW-RF Q / Construction of Keotkuchi ADO office at Field Trial Stati on, Patbaushi, Barpeta	37800 Kr	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264554-CW-RF Q / Construction of Belbari A DO office at Rowly Market, B arpeta	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264555-CW-RF Q / Construction of Barpeta R oad ADO office at Vegetable Market Barpeta Road, Barpet a	37800 Ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264556-CW-RF Q / Construction of Manikpur ADO office at Manikpur ADO residence Campus, Bongaiga on	37800 Ke	omponent C: Fostering Mar at-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264557-CW-RF Q / Construction of Patiladoh a ADO office at ADOs residen ce Campus, Patiladoha, Bong aigaon	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264570-CW-RF Q / Construction of Abhayapu ri-I ADO office at Rangapani GP Campus, Bongaigaon	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-264571-CW-RF Q / Constructio of Abhayapuri -II ADO office at BDO office c ampus at Tapattari, Bongaig aon	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2 9
IN-OPIU-AGRI-264573-CW-RF Q / Construction of North Sal mara ADD office at Chalanta para Bazar near Bazar Masjid (Mosque), PO & GP-Chalanta para, PS- Jogipara, Bongaigao n	87800 ke	omponent C: Fostering Mar at-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-05			2022-01-30		2022-07-2
IN-OPIU-AGRI-269225-CW-RF Q / Construction of Butikur A DO office at Chengelipathar, Dhemaji	37800 ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-29			2022-02-23		2022-08-2
IN-OPIU-AGRI-269226-CW-RF Q / Construction of Machkho wa ADO office at No.3 Benge nagarh Part-I, Dhemaji	37800 Ke	omponent C: Fostering Mar at-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-29			2022-02-23		2022-08-2
IN-OPIU-AGRI-269227-CW-RF Q / Construction of Sissiborga on ADO office at Sesuwani Pa thar, Dhemaji	37800 C	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-29			2022-02-23		2022-08-2
IN-OPIU-AGRI-269229-CW-RF Q / Construction of Jonai ADO office at Jonai Bazar, Dhemaji	37800 G	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2021-12-29			2022-02-23		2022-08-2
IN-OPIU-AGRI-269230-CW-RF Q / Construction of Simencha pari ADO office at No.4 Sime nchapari NC, Dhemaji	37800 Ke	omponent C: Fostering Mar at-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-29			2022-02-23		2022-08-2
IN-OPIU-AGRI-269232-CW-RF Q / Construction of Sikari AD O office at Sikari Part-I, Dhe maji	37800 Ke	omponent C: Fostering Mar et-led Production and Resili nce Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation		2021-12-29			2022-02-23		2022-08-2

		,				 	,			 							
IN-OPIU-AGRI-269234-CW-RF Q / Construction of Gogamuk h ADO office at Tarajan villag e, Dhemaji	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269236-CW-RF Q / Construction of Dhalpur A DO office at Daag No-96, Vill age- Da-Gaon, Mouza- Dhalp ur, Lakhimpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269237-CW-RF Q / Construction of Dolohat A DO office at Dolohat Gaon, M ouza- Nowboicha, Panchayat- Dolohat, Sonapur, Lakhimpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269239-CW-RF Q / Construction of Sonari Ch apori ADO office at Sonari Ch apori, Gohain Mouza, Ghilam ora, Lakhimpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269241-CW-RF Q / Construction of Panigaon ADO office at Basa Gaon, Mo uza- Telahi, Panigaon, North Lakhimpur	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269242-CW-RF Q / Construction of Dongkam okam ADO office at Dongkam okan town, Kheroni road, We st Karbi Anglong	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269247-CW-RF Q / Construction of Amri ADO office at Amri Progeny Orcha rfl, Ulukunchi, West Karbi An glong	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269250-CW-RF Q / Construction of Howragha t ADO office Gorokhia Pukhur i, Howraghat, East Karbi Angl onq	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269252-CW-RF Q / Construction of Rongmon gve ADO office at Kidding To tobi village Bardeka near For st IB, East Karbi Anglong	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269253-CW-RF Q / Construction of Bokajan A DO office at near BRC centre, Sarihajan, Bokajan, East Karb i Anglong	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269254-CW-RF Q / Construction of Bhawanip ur ADO office at Galia, Bajali	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp Iementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-269255-CW-RF Q / Construction of Patachark uchi ADO office at Kuwara (N ear GP office), Bajali	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2021-12-29			20	122-02-23	2022-08-2
IN-OPIU-AGRI-271302-CW-RF Q / Construction of Sonapur ADO office at Sonapur village , sonapur mouza and sonapu r revenue circle, Kamrup (M)	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271303-CW-RF Q / Construction of Dharapur ADO office at Guwahati sub d Ivisional agricultural officer, Azara revenue circle, Rani de velopment block, Dharapur vi llage, Kamurg (M)	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271304-CW-RF Q / Construction of Satgaon A DO office at Chandrapur Bagi cha village, Panbari mouza, C handrapur revenue circle, Ka mrup (M)	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271305-CW-RF Q / Construction of Hojai ADO office at Fakirabasti village, Hojai revenue circle, Hojai	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271306-CW-RF Q / Construction of Bamunga on-II ADO office Bamungaon village, Lanka revenue circle, Hoiai	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271307-CW-RF Q / Construction of Rengbeng ADO office at Changmaji gao n, Doboka revenue circle, Hoj ai	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	22-03-07	2022-09-0
IN-OPIU-AGRI-271308-CW-RF Q / Construction of Bamunga on-I ADO office Sankarbasti, Lanka revenue circle, Hojai	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-271309-CW-RF Q / Construction of Jugijan AD O office at Pub-Kandulimari, Hojai revenue circle, Hojai	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation			2022-01-10			20	122-03-07	2022-09-0
IN-OPIU-AGRI-272435-CW-RF Q / Renovation of planning ce II, first floor in the office build IBRD / 87800 in Grishi Bhawan, Directo rate of Agriculture, Assam, K hanapara, Guwahati-22	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	40,571.00	0.00	Pending Imp lementation			2022-01-29			20	122-03-26	2022-09-2

IN-OPIU-AGRI-274533-CW-RF Q / Construction of Ramdia ( Hajo) ADO office at Uzankuri village, Ramdia Mouza, Hajo Revenue Circle, Kamrup	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Request for Quota tions Open - Nation	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2022-02-06			2022-04-03	2022-09-3 0
IN-OPIU-AGRI-274535-CW-RF Q / Construction of Mirza AD O office at Kochpara village, Chayani Mouza, Palashbari R evenue Circle, Kamrup	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Request for Quota tions Open - Nation	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2022-02-06			2022-04-03	2022-09-3 0
IN-OPIU-AGRI-274548-CW-RF Q / Construction of Changsari ADO office at Changsari villa ge, Sila Sindurighopa Mouza, North Guwahati Revenue Circ le, Kamup	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Request for Quota tions Open - Nation	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2022-02-06			2022-04-03	2022-09-3 0
IN-OPIU-AGRI-274551-CW-RF Q / Construction of Borgaon ADD office at Borgaon village , Luki Mouza, Boko Revenue Circle, Kamrup	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Request for Quota tions Open - Nation	sl Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	81,081.00	0.00	Pending Imp lementation		2022-02-06			2022-04-03	2022-09-3 0

, Luki Mouza, Boko Revenue Circle, Kamrup		ence Enhancement		CIOIS		livelope			PD)			iementation																
GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalific ation I		Draft Bidd ent / Just		Specific Pro Notice / Ir		Bidding Do		Proposal Su Opening	ibmission /	Bid Evaluat and Recom for A	mendation	Signed (	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			Planned	Actual	Planned	Actual
IN-OPIU-AGRI-162066-GO-RF Q / Procurement of types of machine like Paddy Cleaner um Destoner, Mini Oil Mill, M ni Dal Mill, Maize Dehusker c um Sheller, Pea Deponding M achine/Podder Machine and Vacuum Packaging Machine under OPIU-Agri.	c li IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		15,357.00	0.00	Pending Imp ementation							2020-03-20								2020-05-20		2020-07-19	
IN-OPIU-AGRI-162980-GO-RF Q / Procurement of 16 nos Gr ain quality kit for Post Harves t Demonstrations under OPIU -Agri.	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		11,429.00	0.00	Pending Implementation							2020-03-20								2020-05-15		2020-11-11	
IN-OPIU-AGRI-187826-GO-RF Q / 1)Grain Quality Kit, 2)Moi sture meters for grain, 3)Moi sture meters for dried slices ike ginger and turmeric	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		26,086.00	0.00	Pending Imp ementation							2020-08-22								2020-10-17		2021-04-15	
IN-OPIU-AGRI-187905-GO-RF Q / 1)Maize Dehusker cum D eseeder with winnower fan, Z )Mini Dal Mill, 3)Mini Oi Mill, 4)Mustard Harvest Machine, 5)Mini Mustard Thresher, 6)P addy Grader cum destoner.	BRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		68,771.00	6,441.01	Under Imple mentation							2020-08-30								2020-10-25	2020-12-24	2021-04-23	2021-02-25
IN-OPIU-AGRI-187837-GO-DI R / Cocoon- to be installed in four districts (with the help o farmers groups) for bulk her metic storage of paddy/rice	of IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Direct Selection	Direct			28,571.00	0.00	Pending Implementation					2020-08-17		2020-08-22								2020-09-26		2021-03-25	
IN-OPIU-AGRI-162078-GO-RF Q / Procurement of 32 nos. or Desktops for District Officials under OPIU-Agri for APART fr om GeM portal	of s IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		18,971.00	16,953.09	Signed							2020-08-21								2020-09-13	2020-03-03	2020-09-28	
IN-OPIU-AGRI-180933-GO-RF Q / 25 nos of Laptops and Pri nters for District Agriculture Marketing Coordinators place d at APART District and OPIU Experts.	IBRD / 87800 e	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		23,649.00	0.00	Pending Imp ementation							2020-09-15								2020-11-10		2021-05-09	
IN-OPIU-AGRI-180918-GO-RF B / 1)Axial Flow Threshers-46 nos, 2)Portable Rice Mills-23r os, 3)Drum Seeder-230nos, 4 )Combine Harvester (Paddy)- 23nos, 5)Pulveriser-46nos, 6; Seed Driller-88nos.	6 n 4 IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		784,730.00	0.00	Pending Implementation					2020-08-31		2020-09-05				2020-10-17		2020-12-30		2021-02-03		2021-08-02	
IN-OPIU-AGRI-189276-GO-RF B / 1) Paddy Transplanter (W alk Behind) & 2) Reapers.	F IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		337,838.00	0.00	Pending Imp ementation					2020-09-07		2020-09-12				2020-10-24		2021-01-06		2021-02-10		2021-08-09	
IN-OPIU-AGRI-212019-GO-RI B / Oil expellers: Chamber sis c 24* X 4* crashing capacity up to 150 kg/hr. complete with all accessories, motor pulle ys V-belts, foundation bolts, pipe fittings etc. (Gear and C hamber hard steel bathing cr stor oil grade 140 A be of ste el, hard treatment)	it e IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Bids	Open - National	Single Stage - Two E nvelope		120,548.00	0.00	Pending Implementation					2021-01-18		2021-01-23				2021-03-06		2021-05-19		2021-06-23		2021-12-20	
IN-OPIU-AGRI-232982-GO-RF Q / One number of Grain Dry er for drying Maize and Padd y under District Agriculture Office Sonitpur	BRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		12,603.00	12,331.45	Signed							2021-06-15								2021-08-10	2021-06-24	2022-02-06	
IN-OPIU-AGRI-253443-GO-DI R / Direct procurement of Mu stard seed from ICAR-DRMR, Bharatpur	IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Direct Selection	Direct			28,986.00	0.00	Pending Imp ementation					2021-09-21		2021-09-26								2021-10-31		2022-04-29	
IN-OPIU-AGRI-273190-GO-RF B / Intervention of Moisture N eter in Rice Value Chain-Pad dy Procurement	M IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Bids	Open - National	Single Stage - One E nvelope		135,135.00	0.00	Pending Imp ementation					2022-01-24		2022-01-29				2022-03-12		2022-04-11		2022-05-16		2022-11-12	
IN-OPIU-AGRI-293220-GO-RF Q / Procurement of certified/i ruthful label seeds for ICMD, PQR and Mini Kits demonstra tions in Sali Season under IR RI supported activity as per pproved AWP 2022-23 of OPI U-Agriculture, APART.	nt   	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		27,027.00	0.00	Pending Imp ementation							2022-05-14								2022-07-09		2023-01-05	

IN-OPIU-AGRI-296692-GO-I Q / Procurement of Seeds fo ICMD and PQR demonstrati in Sali season under AWP 2 22-23	on IBRD / 87800	Component C: Fostering Mar ket-led Production and Resili ence Enhancement	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		24,324.00	0.00	Pending Impl ementation							2022-06-01								2022-07-2	27	2023-01-23	:
NON CONSULTING	SERVICES																											
Activity Reference No. Description	Loan / Credit N	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus		qualification ments	Prequalifica ation R			ling Docum tification		ocurement Invitation	Bidding Docu s Issu		Proposal S Opening	ubmission / Minutes	and Recor	ation Repor mmendation Award		ed Contract	Contract	Completic
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	d Actual	Planned	Actua
																												$\perp$
CONSULTING FIRE																												1
CONSULTING FIRI Activity Reference No. Description		Component	Review Type	Method	Market Approac	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List a		Request fo		Opening o	f Technical E	Evaluation al Pro		Report ar	d Evaluation nd Draft Neg I Contract		d Contract	Contract	Completion	
		Component	Review Type	Method	Market Approac	Contract Type			Process Status	Terms of			ce		Proposals		sued		/ Minutes			Report ar	nd Draft Neg I Contract	Signed	d Contract		Completion	
		Component	Review Type	Method	Market Approac h	Contract Type			Process Status			Not	ce	equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Pro	posal	Report ar	nd Draft Neg I Contract	Signed				
Activity Reference No. Description	Loan / Credit N		Review Type	Method	Market Approac h	Contract Type			Process Status			Not	ce	equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Pro	posal	Report ar	nd Draft Neg I Contract	Signed				
Activity Reference No. Description	Loan / Credit N		Review Type  Review Type	Method Method	Market Approach			(US\$)	Process Status	Planned Terms of	Actual	Planned Invitation t	Actual  Didentifie Consultant	Planned  Draft Nego	Actual Actual	as Is Planned	Actual Contract	Proposals Planned  Contract C	Actual  Completion	al Pro	posal	Report ar	nd Draft Neg I Contract	Signed				
Activity Reference No. Description  INDIVIDUAL CONS Activity Reference No.	Loan / Credit N	4			h		unt (US\$)	(US\$)	Process Status	Planned	Actual	Not Planned Invitation t	Actual  Didentifie Consultant	equest for Planned Draft Nego	Actual Actual	as Is	Actual Contract	Proposals Planned	Actual  Completion	al Pro	posal	Report ar	nd Draft Neg I Contract	Signed				