

## PROCUREMENT PLAN

**Project information:** SOLOMON ISLANDS COVID-19 EMERGENCY RESPONSE  
PROJECT (P173933)

**Project Implementation agency:** Ministry of Health and Medical  
Services (MHMS)  
Ministry of Infrastructure and Development  
(MID)

**Date of the Procurement Plan:** ~~18~~ 15 ~~December~~ October 2020  
**Period covered by this Procurement Plan:** 01 ~~November~~ February 2021 ~~20~~  
to 30 ~~August~~ April 2021 ~~2~~

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (~~November 2020~~ July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) Only the model bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
- 3) The request for bids/request for proposals document shall require that Bidders/ Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the

Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

- 4) *Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts*
- 5) There shall be no negotiations of contract price at post contract stage or termination of the contract - on grounds of operation of Price Adjustment stipulated in a signed contract exceeding a specified percentage.
- 6) No preference of any kind shall be given to national bidders in the bidding process.

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **"Applicable"**

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **"Not Applicable"**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. **HEIS is recommended for this project.**

**Other Relevant Procurement Information.**

Since this is an emergency response project there will be no prior review for all procurement during the relief phase. Procurement of items for emergency requirements will follow methods of Direct Contracting, Procurement from UN Agencies, Limited bidding, etc. This project will also have higher value threshold for shopping and National procurement, as applicable in emergency projects.



**Ministry of Health and Medical Services (MHMS)**  
**Project Name: SI COVID-19 Emergency Response Project (P173933)**  
**Period Covered: from 01 November 2020 to 30 April 2022 (18 Months)**

<b>N o.</b>	<b>Description</b>	<b>Ref . No.</b>	<b>Procurement Category</b>	<b>Procurement Method</b>	<b>Estimated Amount US\$</b>	<b>Bank Financed %</b>	<b>Review Type</b>	<b>Planned Start Date (Must be in YYYY/MM / DD format)</b>
1	Personal Protective Equipment, Test Kits, Lab Consumables		GO	UN or DIR	200,000.00	100	Post	2021/02/12/15
2	Renovation of Quarantine Facilities (by MID)		CW	DIR	500,000.00	100	Post	2021/02/12/15
3	Renovation of Isolation Units - Church Health Facilities		CW	DIR	200,000.00	100	Post	2021/02/15/30
4	Waste Management Trucks (4 units)		GO	DIR	300,000.00	100	Post	2021/02/11/1530
5	Renovation Provincial Hospitals		CW	RFP	1,400,000.00	100	Post	2021/02/28
6	Procurement of Incinerators		GO	RFP	300,000.00	100	Post	2021/04/30
7	Refurbish of Zome into National Hospital Emergency Center (NHEC)		CW	RFP	400,000.00	100	Post	2021/05/01
8	Refurbish National Medical Store (NMS)		CW	RFP	600,000.00	100	Post	2021/06/01
9	Project Manager/Coordinator (Level 12)		CS	INDV	45,000.00	100	Post	2021/02/11/15
10	Procurement Officer (Level 10)		CS	INDV	35,000.00	100	Post	2021/02/11/15
11	Finance Officer (Level 10)		CS	INDV	35,000.00	100	Post	2021/02/11/15
12	Safeguards Officer (Level 10)		CS	INDV	35,000.00	100	Post	2021/02/11/15
13	Monitoring and Evaluation Officer (Level 10)		CS	INDV	35,000.00	100	Post	2021/02/11/15
14	Training warehouse management)		NCS	CDS	150,000.00	100	Post	2021/04/30 and beyond thereafter
15	TA for COVID-19		CS	INDV	80,000	100	Post	2021/02/15/30





NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SB-MHMS-247408-NC-DR / Trainings Warehouse management, IPC, Surveillance and GBV	IDA / 66330	Emergency COVID-19 Preparedness and Response	Post	Direct Selection	Direct			150,000.00	0.00	Canceled					2021-08-10		2021-08-15									2021-09-19		2022-03-18	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
SB-MHMS-223460-CS-INDV / Program manager full time	IDA / D6280	Project Implementation Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	45,000.00	Signed	2021-04-01	2021-04-12	2021-05-20	2022-03-02	2021-06-10	2022-03-02	2021-07-15	2021-08-16	2022-01-11							
SB-MHMS-233128-CS-INDV / International Safeguard Specialist	IDA / 66330	Emergency COVID-19 Preparedness and Response	Post	Individual Consultant Selection	Open		20,000.00	20,000.00	Signed	2021-06-14	2021-10-29	2021-08-02	2022-05-23	2021-08-23	2022-06-23	2021-09-27	2022-05-27	2022-03-26							
SB-MHMS-228757-CS-INDV / Financial Management Officer	IDA / 66330	Project Implementation Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		35,000.00	35,000.00	Signed	2021-08-03	2021-04-12	2021-09-21	2022-03-02	2021-10-12	2022-03-09	2021-11-16	2021-08-16	2022-05-15							
SB-MHMS-228758-CS-INDV / Procurement Officer	IDA / 66330	Project Implementation Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		35,000.00	35,000.00	Signed	2021-08-03	2021-04-12	2021-09-21	2022-05-23	2021-10-12	2022-05-23	2021-11-16	2021-09-01	2022-05-15							
SB-MHMS-228760-CS-INDV / Safeguard Officer (Local)	IDA / 66330	Project Implementation Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		35,000.00	35,000.00	Signed	2021-08-03	2021-04-12	2021-09-21	2022-03-02	2021-10-12	2022-03-03	2021-11-16	2021-08-16	2022-05-15							
SB-MHMS-228761-CS-INDV / Monitoring & Evaluation Officer	IDA / 66330	Project Implementation Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		35,000.00	35,000.00	Signed	2021-08-03	2021-04-12	2021-09-21	2022-03-02	2021-10-12	2022-03-11	2021-11-16	2021-10-12	2022-05-15							
SB-MHMS-240686-CS-INDV / Infrastructure Officer (local)	IDA / D6280	Emergency COVID-19 Preparedness and Response	Post	Individual Consultant Selection	Open		35,000.00	81,979.07	Signed	2021-08-03	2021-04-12	2021-09-21	2022-05-23	2021-10-12	2022-05-26	2021-11-16	2022-06-13	2022-05-15							